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Total MPTF Funds Received

Total non-MPTF Funds Received

PUNO Segggrzg;; 2 Cumulative A2rl(;11u9al Serznoll,grg)u 2 Cumulative | Annual 2019
1July-31 From prog. 1Jan-31 1July-31 From prog. 1Jan-31
Dec 2019 start date Dec 2019 Dec 2019 start date Dec 2019
PWG1 3,684,642.80 | 9,183,970.77 | 4,084,945.73 643,500.64 | 1,325,111.90 | 1,288,661.93
JP Expenditure of MPTF Funds! JP Expenditure of non-MPTF Funds
PUNO Se?()llgrzg; 2 Cumulative A;(;\lugal Serznollgrg)u 2 Cumulative | Annual 2019
1July-31 From prog. 1Jan-31 1July-31 From prog. 1Jan-31
Dec 2019 start date Dec 2019 Dec 2019 start date Dec 2019
PWG1 2,636,085.64 7,919,625.22 | 3,519,567.37 353,330.62 623,949.90 | 587,499.93

ANNUAL HIGHLIGHTS

The key milestones in 2019 achieved in the constitutional review process includes;

1.
2.

The constitutional review bodies completed the technical review of the constitutional chapters 1 to 15.

The Parliamentary Oversight Committee developed rules of procedures for adoption of the amendment of
the constitution, which is currently debated in joint session of both Houses of the Somali Federal Parliament.

Consultations on completion of the technical review of the chapters conducted in Banadir Region and
Puntland state.

Strategy and detailed action plan developed for consultations on the amendments proposed under the
constitutional review process.

Independent Constitution Review and Implementation Commission enabled to effectively carry out its
constitutional mandate of reviewing the constitution through provision of infrastructure support of new offices.

Participants of the Fourth Forum of the Parliamentary Oversight (OC) Committee gained understanding of
the proposed amendments to the chapters 10 — 15 of the provisional constitution. Fourth Forum of
Parliamentary Oversight (OC) Committee on Constitution Review on Constitutin Review held in Garowe.

Joint working Retreat for Constitutional Review Bodies held in Mogadishu.

Joint Constitutional Review Oversight and Implementation Committee (OC) ran an online opinion poll on
social media (Facebook) around 40,000 citizens were able to provide views on key articles in the
constitution.

! Uncertified expenditures. Certified annual expenditures can be found in the Annual Financial Report of MPTF

Office

(http://mptf.undp.org/factsheet/fund/4S000 )
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10.

Participants of the Sub-Working Group (SWG) meeting on constitution review process were able to discuss
progress and challenges faced towards finalziation of the review process held.

Constitutional review bodies developed a common approach and strategy as well as a work plan for the
consultation process, identified the key constitutional review issues requiring consultation, and outlined the
key stakeholders to be consulted on the reviewed chapters of Somali provisional constitution.

HIGHLIGHTS OF KEY ACHIEVEMENTS

The OC and ICRIC completed the technical review of chapters 1-15 of the provisional constitution are now
ready for consultations with the public.

Following the completion of the technical review of the provisional constitutional chapters, the Constitutional
Review Bodies Ministry of Constitutional Affairs, Independent Constituional Review and Implementation
Committion and Parliamentary Constitutional Review and Implementation Oversight Committee (MoCA,
ICRIC, OC) began public consultations with different groups including women, youth, CSOs, religious
representatives, as well as key relevant institutions at the Federal and Federal Member States (FMS) levels.

Sixth MoCA Forum held in Kismayo discussed the review process, key constitutional issues and way forward
for the completion of the consultation process.

ICRIC, Constitutional Review Oversight Committee and Ministry of Constitutional Affairs organized a
consultative meeting with Federal Member State’s constitutional bodies in Kismayo to consult and gather
their opinion about the four reviewed chapters (6, 7, 8 and 9).

Support provided for conduct of joint Retreats organized by the three mandated institutions of the
constitutional review process to discuss progress, challenges in the implementation of the joint roadmap for
the constitutional review process and agreed on next steps for the process.

A technical committee comprising nine members from the three mandated institutions (OC, ICRIC, MOCA)
met from 15 — 17 September 2019 and reviewed the roadmap of the constitution review process. The
committee agreed the implementation of the roadmap is on track but made some readjustments to timelines
for some of the public consultations. On the way forward, the three key institutions promised to keep the
momentum and work together to finalize the constitution review process by December 2019.

In the first week of March 2019, UNDP facilitated a working retreat in Djibouti and during the five-day joint
gathering the three constitutional review institutions worked and developed a common approach, and strategy
as well as a work plan for the consultation process, identified the key constitutional review issues requiring
consultation, and outlined the key stakeholders to be consulted on the reviewed chapters of Somali provisional
constitution. They also discussed the Rules of Procedures for the adoption process and examined at the
technical proficiency of the draft text.

Joint working Retreat of the constitution review bodies held from 15-17 September 2019, the retreat gave the
three mandated institutions an opportunity to review the joint roadmap and developed a detailed workplan to
implement public consultations. Subsequent to constructive discussions and debates, the mandated institutions
unanimously agreed on extending the December 2019 deadline to June 2020. It was agreed that public
consultations should be conducted in collaboration with the federal member states and Banadir Regional
Administration.
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SITUATION UPDATE

During the reporting period, at the high-level forums number of commitments were made from the Somalia leaders
to complete the constitution review process within agreed timeframe. In early October, Somalia Partnership Forum
(SPF) was held in Mogadishu which Somali leadership and its international partners agreed a Mutual Accountability
Framework to narrow their joint focus to priority areas for action and resources in order to achieve key priority
outcomes before December 2020. International partners noted that despite advances on a number of key priorities,
strengthened political cooperation between the Federal Government of Somalia (FGS) and some Federal Member
States (FMS) would have accelerated progress. The Federal Government of Somalia committed to complete the
Constitutional Review by June 2020, and adopt an amended Federal Constitution, establish the Constitutional Court
and the Judicial Service Commission, continue the National Reconciliation process, and ensure the participation of
all sectors of society, including women, in political decision making. International partners agreed to promote
dialogue and political engagement and to mobilize resources to supplement government financing following adoption
of the priority legislation to support these processes, and to help Somalia to meet the timetable for preparations.

During the opening ceremony of the fifth session of the House of People, the Somali President, in his keynote speech
appreciated the constitutional review bodies for the completion of the review of the chapters of the constitution and
urged both committees (the OC and the ICRIC), and the executive, to accelerate work to complete review process
within the agreed timeline. In July 2019, the Somali President Mohamed Abdullahi Mohamed “Farmajo” called a
high-level meeting with the mandated institutions of the constitutional review process. The constitutional review
bodies updated the President on the progress made on the review process and pending issues that require political
dialogue between the Federal Somali Government and Federal Member States. During the meeting, the President and
the Deputy Prime Minister reaffirmed government commitment to provide necessary support to the mandated
constitutional bodies to finalize the review process.

Since January 2019, key milestones which have been achieved in the constitutional review process include; the
constitutional review bodies completed the technical review of thechapters of the constitution 6 to 15. Following the
consultations with the key stakeholders, the reviewed constitution will be taken to the Federal Parliament for debate
on the amendments proposed during the review, before they are then put forward for adoption. Joint sessions were
organized by the three mandated institutions of the constitutional review process in Mogadishu and Djibouti to discuss
progress made, existing challenges in the implementation and review of the joint roadmap for the constitutional
review, and to agree on next steps for the process. Constitutional review bodies also worked to develop a common
approach and strategy as well as a work plan for the consultation process, identified the key constitutional review
issues requiring consultation, and outlined the key stakeholders to be consulted on the reviewed chapters of Somali
federal provisional constitution.

Despite the heightened tensions between the Federal and Federal Member States, successful meetings were held
between all key role players in Kenya, Djibouti and in Mogadishu to address the challenges faced. With this in hand,
MOCA, OC and ICRIC continued their engagement since January 2019 to review the completed chapters of the
Constitution. The basis is therefore laid for the final technical drafts to be completed and the process concluded in the
2019 session of Parliament. Notwithstanding this progress, there remain significant challenges, the most important of
which will be addressing the mistrust and tension between the federal and Federal Member States. The next six months
will therefore be critical as a process of review and consultations with key players takes place.

ANNUAL PROGRESS REPORT RESULTS MATRIX
| OUTCOME STATEMENT
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SUPPORT AN EFFECTIVE, TRANSPARENT AND ACCOUNTABLE CONSTITUTIONAL REVIEW PROCESS THROUGH
STRENGTHENING INCLUSIVE POLITICAL PROCESSES AT ALL LEVELS TO DEVELOP A NEW SOCIAL CONTRACT
THAT MEETS THE NEEDS OF SOMALI WOMEN AND MEN, REFLECTS POLITICAL REALITIES AND IS OF GOOD
TECHNICAL QUALITY IN ORDER TO FOSTER EQUITABLE AND SUSTAINABLE DEVELOPMENT AND PEACE.

Output 1: Effective participation on the constitutional review process resolves key contentious issues on all levels.

PROGRESS ON OUTPUT INDICATOR?

INDICATOR TARGET SEMI-ANNUAL CUMULATIVE
(JAN-DEC)
Mechanism for national i 1
dialogue on thematic
#of thematic issues raised and discussed in areas established
consultative and inclusive forums At least 2 thematic 24 2
issues raised and
discussed in consultative
and inclusive forums
Legislative roles defined for federal and state | The competencies of the 0 0
level parliaments within the new parameters | legislative institutions at
defined by new revised constitution regional level discussed
vis-a-vis federal level
Sources of evidence: project newsletters, pictures, meeting minutes, UNDP website:
Output 2: General population knowledge on the constitutional review process is enhanced
Civic Education plan is implemented at Civic education forums 3° 3
regional and federal level in partnership with | organized in 3 regions
civil society with participation of
communities including
vulnerable groups
#of civil society (include vulnerable groups) | At least five CSOs 6° 6

partners engaged in the civic education
activities

participate in networks
carrying out civic
education activities in
each region

Sources of evidence: Constitutional Review Process activities reports, meeting minutes, newsletters, photos, back

to office reports.

Output 3: Key actors implement outreach strategy and civil society engagement in the constitutional review and

implementation process.

Strategy on public consultations with special
focus on marginalized groups (women, IDPs,
youth, persons with disabilities) draft

Strategy on public
consultations with
special focus on
marginalized groups

2 Fill in only the numbers or yes/no; no explanations to be given here.
% Three constitutional review institutions worked in Djibouti developed and agreed on a common approach and strategy as well as a work plan for
the consultation process, identified the key constitutional review issues requiring consultation, and outlined the key stakeholders to be consulted

on the reviewed chapters of Somali provisional constitution.

4 the three institutions reviewed the roadmap of the constitution review process. The committee agreed that the implementation of the roadmap is

on track, but made some readjustments to timelines for some of the public consultations activities.

° MoCA Jubaland co-organized training of trainers on civic education and public outreach held in Kismayo. More than 75 participants from
Jubaland CSOs as well as civil servants from Jubaland ministries attended.

6 1 Meeting with Jubaland Civil Society on Constitutional Review Process; ToTs on Civic Education and Public Outreach;
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(women, IDPs, youth,

persons with disabilities)

is drafted
Key players lead # of public consultations in | At least 1 public 117 11
all regions consultation held in each

region

Sources of evidence: Constitutional Review Process activities reports, meeting minutes, newsletters, photos, back
to office reports.

71 Consultation meeting with civil society organizations on constitutional review process in Jubaland and 4 orientation sessions
for women, youth, media and CSOs. 1 OC forum was held in Garowe, and 6 consultation meetings were held in Mogadishu.
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NARRATIVE

Output 1: Effective participation on the constitutional review process resolves key contentious issues on all
levels

The project continued support to the activities that foster consensus-building on key contentious issues as well as
providing capacity developing support with regards to mediation, facilitating dialogue processes, providing technical
advisory support to the key players in the constitution review process in their efforts to plan and work jointly to bring
together stakeholders at all levels of government and the community to build consensus around a range of outstanding
constitutional issues (allocation of powers, resource sharing, fiscal federalism, justice and corrections model, type of
government, status of Mogadishu City and responsibilities for security), resulting MoCA, ICRIC and the FMS in
successful coordinating and overseeing a smooth constitutional review process in Somalia.

Technical Review of Chapters 6-15 of the Somali Provisional Constitution

In February 2019, the ICRIC completed the technical review of chapters 6-15 of the Somali provisional constitution,
which include among others, chapters relating to the Federal Parliament, the President of the Federal Republic, the
Executive Branch, and the Judicial AuthorityThese chapters have now been submitted to the Oversight Committee
(OC) for review. During the review of the chapters, joint working sessions were held between OC and ICRIC to
discuss corrected technical errors. Public consultations will also be conducted with federal member states, legislative
bodies, executive institutions and civil society organizations. Following the consultations, the chapters will then be
taken to the Federal Parliament for debate on the amendments proposed during the review, before they are then put
forward for adoption. The review of the first five chapters have already been completed by the constitutional review
bodies in the last quarter of 2018 and are expected to be tabled in the next session of the parliament.

Joint Retreat on Implementation and Review of the Joint Roadmap

From 4 to 7 February 2019, in Mogadishu, the three mandated institutions of the constitutional review process - the
Ministry of Constitutional Affairs (MoCA), the Parliamentary Oversight Committee (OC), and the Independent
Constitutional Review and Implementation Commission (ICRIC), organized a joint retreat, aimed to discuss progress
made, challenges faced in the implementation and review of the joint roadmap for the constitutional review, and to
agree on next steps for the process. During the four days joint meeting, a technical committee comprising nine
members (M7:W:2) from the three institutions reviewed the roadmap of the constitution review process. The
committee agreed that the implementation of the roadmap is on track, but made some readjustments to timelines for
some of the public consultations activities. On the way forward, the three key institutions promised to keep the
momentum and work together to finalize the constitution review process by December 2019. Participants at the
meeting also proposed measures to solve challenges. The meeting was also attended by the Prime Minister of the
Federal Government of Somalia.

Consultation on Amendments of Proposed under Constitutional Review Process

From 28 February to 4 March 2019, UNDP facilitated a joint retreat in Djibouti, brought together 39 participants
(Men:34 and Women:5) from the Joint Constitutional Review Oversight and Implementation Committee (OC), the
Independent Constitution Review and Implementation Commission (ICRIC), and the Federal Ministry of
Constitutional Affairs (MoCA), as well as representatives from UNDP. The purpose of the meeting was twofold: to
build a stronger relationship between the parties and to develop a plan for consultation on the amendments proposed
under the constitutional review process. During the five days gathering, the three constitutional review institutions
worked to develop a common approach and strategy as well as a work plan for the consultation process, identified the
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key constitutional review issues requiring consultation, and outlined the key stakeholders to be consulted on the
reviewed chapters of Somali provisional constitution. They also discussed the Special Rules of Procedures for the
Federal Parliament for the debate and adoption of the amendment of the constitution. The participants also examined
the technical proficiency of the draft text of the Special Rules of the Procedures.

Sixth MoCA Forum held in Kismayo

From 6-8 April 2019, the Ministry of Constitutional Affairs of the Federal Government of Somalia (MoCA-FGS)
held the sixth MoCA Forum meeting in Kismayo, Jubaland State of Somalia. The Forum was attended by MoCA-
FGS, Federal Member States (Puntland, Jubaland, South West, Galmudug, Hirshabelle) and Banadir Regional
Administration. This Forum discussed the key constitutional issues, to engage all the key political key players at both
the Federal and regional levels on the consultation on the reviewed 10 constitutional chapters and other critical
constitutional issues requiring consensus.

Somali President met with Constitution Review Bodies

On 30 July 2019, the Somali president Mohamed Abdullahi Mohamed “Farmajo” met with the mandated institutions
of the constitutional review process, the Ministry of Constitutional Affairs (MoCA), the Joint Parliamentary Oversight
Committee (OC) and the Independent Constitutional Review and Implementation Commission (ICRIC). The
constitutional review bodies updated the President on the pending issues that require political dialogue between the
Federal Somali Government and Federal Member States. The Deputy Prime Minister reaffirmed government
commitment to provide necessary support to the key players in the constitutional review process and facilitate the
remaining activities and also underlined that for the first time the government allocated budget for the constitution
review process. The Chairpersons of the both ICRIC and the OC commended the President's meeting with the
constitutional bodies shows the high-level commitment and determination from the government to finalize the Somali
constitution by the end of 2019. The president emphasized that it is important the constitutional issues must be agreed
upon, reach agreements on the remaining issues that required political dialogue and negotiations. The president urged
the constitutional review bodies to accelerate their work to complete the process within mandated timeframe.

Fourth Forum of the Joint Parliamentary Oversight (OC) Committee

From 26 to 28 August 2019, the Fourth Forum of Parliamentary Oversight (OC) Committee on Constitution Review
and Implementation was held in Garowe. The forum brought together 50 participants (Men: 41 and Women:9) of the
constitutional review committees from the Federal Member States (FMS) parliaments and members of the
Independent Constitution Review and Implementation Commission (ICRIC). The three-day consultation focused on
the proposed amendment for Chapters 10, 11, 13, 14 and 15 of the Provisional Federal Constitution prepared by
federal level Committee (OC & ICRIC) and the outcome of the consultation. The Forum of Constitution Committee
appreciated the effort made by the Federal Constitutional Committees for the completion of the review of all chapters
of the Provisional Constitution. The Forum of Constitutional Committee urged the Federal Government, Federal
Member States, and the Somali people to take part in the completion of the constitution review process and prioritise
its implementation. The Forum reiterates its call to the Federal Government and Federal Member States to reach an
agreement on Articles need political dialogue to prevent further delays in the completion of the constitutional review
process.

Meeting between MoCA and Chief of Staff Office of the President on CRP

On 10 July 2019, the Director-General of the Ministry of the Constitutional Affairs (MoCA) together with the advisors
and heads of departments of the ministry held a meeting with the chief of staff of the Office of the President with the
attendance of heads of departments and advisors of the President of the Federal Republic of Somalia. The Director-
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General of the Ministry presented a report on the activities of the ministry, achievements, plans, and the challenges
faced to complete the constitution review process. The DG highlighted the progress made on the technical review of
the chapters, but also noted that a lot of efforts are needed to address the political issues in the constitution. He also
highlighted the ministry's efforts to carry out civic education and consultation campaigns on the constitution review
process. Commenting on the progress on the review process, the Chief of Staff of Office of the presidency proposed
to make more efforts on the awareness and to educate the people on the importance and meaning of the constitution
which he pledged that Villa Somalia would provide any support to the Ministry to finalize the constitution review
process.

Joint Retreat on new Roadmap of Finalization of Constitution Review

A joint retreat of the Ministry of Constitutional Affairs (MoCA), Oversight Committee (OC) and the Independent
Constitutional Review and Implementation Commission (ICRIC) took place on 15" — 17" September 2019, with the
primary objective of jointly discussing & evaluating the challenges/ difficulties that were faced in 2019. The retreat
gave the three mandated institutions an opportunity to agree on a new roadmap deadline and a comprehensive strategy
to adopt for the purpose of a political settlement. Subsequent to constructive discussions and debates, the mandated
institutions unanimously agreed on extending the December 2019 deadline to June 2020. MoCA, OC, ICRIC are
calling on the Federal Government and the Federal Member States to arrive at a successful understanding as quickly
as possible, as time permits on the arrangements in the temporary constitution that require political discourse. The
mandated institutes at Federal and State level are prepared to give them technical assistance/guidance. MoCA, OC,
ICRIC are again urging the Federal Government and the Federal Member States to as soon as possible, finalize on
appointing the members for the Independent Review and Implementation Commission. It was agreed that public
consultations should be conducted in collaboration with the federal member states and Banadir Regional
Administration. MoCA, OC, ICRIC are grateful to the Federal Government of Somalia and the international agencies
that support the Constitutional Review Process, particularly UNDP and Max Planck. The retreat was attended by 73
(Men: 57 and Women: 16) participants from the three key role players of the constitution review process (MoCA
ICRIC and OC)

Handover Ceremony of the Constructed new Offices for ICRIC

On 18 February 2019, an opening ceremony was held for new offices for the Independent Constitutional Review &
Implementation Commission (ICRIC) in Mogadishu. The Speaker of the Upper House, Abdi Hashi Abdullahi; ICRIC
Chairperson, Dr. Mohamed Dahir Afrah and commissioners, the late Minister of Constitutional Affairs Abdirahaman
Hosh, and members from the Parliamentary Oversight Committee, attended the event, along with UNDP Resident
Representative, a.i. Mr George Conway, and UNDP Deputy Resident Representative a.i, Nahid Hussein. Construction
work on the ICRIC offices started in September 2018 and was successfully completed in February 2019. The offices
were built by UNDP as part of UN support to the constitutional review process, with funding from Norway, Denmark,
Sweden & Switzerland. The new ICRIC offices will enable the Commission to finalize the drafting of the constitution
and carry out their constitutional work in an inclusive, consultative way. The new premises will also assist the ICRIC
staff and commissioners in their public consultation and outreach work

Output 2: General population knowledge on the constitutional review process is enhanced

The Ministry of Constitutional Affairs which is tasked to complete the Constitutional Review Process by June of 2020
is in the process of finalizing the constitution and is in the midst of public consultations with the Somali Civil Society
and other important organizations. Public participation in the Somali constitution-making is so important because it
enhances the legitimacy of the constitution. The Ministry of Constitution Affairs has held various consultations with
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different community groups to get their input on the current process of the constitution. The project continued its
support to the MoCA, ICRIC and OC to facilitate public awareness and other civic education programmes in
coordination with the Ministries of Constitutional Affairs of Federal Member States FMS MoCAs to educate the
public on issues arising from the process of constitutional review.

Online opinion poll on social media

From January to March 2019, the Joint Constitutional Review Oversight and Implementation Committee (OC) ran an
online opinion poll on social media (Facebook) on some of the key articles of the provisional constitution which are
under review. The online pool brought the voices of around 40,000 citizens into the discussion to reflect a sense of
ownership around the Constitutional Review Process. Citizens were asked to vote preferred executive system for the
country and 54% voted President and prime minister (the current system) and 46% President and vice-president.
Through online poll, citizens also gave their opinion on government term (parliament & executive), eligibility for a
cabinet minister, nationality for political appointments and official language.

Public consultation on Fundamental Rights in the Constitution

From 28 to 30 May 2019, the project supported a public consultation on Fundamental Rights and the Duties of the
Citizen in context of Provisional Constitutional Chapter 2 held in Baidoa, South-West State. The forums intended to
educate the Somali civil society and citizens about their various articles on fundamental human rights guaranteed in
the Somali Constitution. The participants recognizes a number of inalienable human rights, including freedom
of speech, freedom of assembly, freedom of religion, the right to keep and bear arms, freedom from cruel
and unusual punishment, and the right to a fair trial by jury. The forum attended by 146 participants (M:81
Women:65) from civil society organizations and general public from South-West state.

Joint forum on women’s quotas and gender equality

On 14 September, in Mogadishu, the Ministry of Constitution Affairs (MoCA) and the National Independent Electoral
Commission (NIEC) organized a joint forum to discuss women’s quotas and gender equality as well as promoting
women’s political participation. Representatives from political parties, civil society organizations, MPs from the
Houses of Parliament and various officials participated in the discussion. MoCA and NIEC highlighted their efforts
to encourage women’s political participation in the electoral process and stressed the necessity for quotas to be
included in the constitution, the electoral law and other laws to ensure women are given equal opportunities to
participate in public life.

Public consultations for women, youth and religious leaders on the Constitution

From 18 to 23 September 2019, the Independent Constitution Review and Implementation Commission (ICRIC) held
three different public consultations for women (117) participants , youth 130 participants (Men: 82 and Women: 48)
and religious leaders (130) participants in Mogadishu The consultations aimed to ensure that all Somali sections have
been consulted and their voice to be included in the constitution review process. Representatives from ICRIC, OC,
MOCA, ministers, chairperson women caucus, chairperson of Somali National Commission for Women.

Forum on recognition and promotion of Somali women’s political participation on constitution

From 22-24 October 2019, a forum focused on recognition and promotion of Somali women’s political participation
on constitutional review process, and attended by the Independent Constitutional Review and Implementation
Commission (ICRIC), Oversight Committee (OC), women members of both Houses of Federal Parliament and
women from civil society Puntland, Jubaland, Southwest, Galmudug, Hirshabelle and Banadir Regional
Administration. The conference released a joint communique and participants in the conference reaffirmed their
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commitment to participate in the constitutional review and safeguard the constitutionalizing of issues related to the
rights of Somali women. Representatives from the constitutional review bodies, women organizations and civil
society highlighted the role of the Somali women on the Constitutional Review Process and stressed that is a top
priority for his ministry and for the Federal Government in general. They vowed to work closely with the Somali
women organizations and with the ministry to make sure the quota of the women representatives in the constitution
and the government system is guaranteed and implemented. The three-day conference discussed the ways to promote
women’s participation in the political representation process, enhance women’s participation in the constitutional
review process to handle allocation of women quota, and how to create awareness among public on their rights and
achieve gender equality. They also discussed strategies to enhance women role in the constitution review process.
The event was attended by 174 participants (Men: 3 and Women: 171).

Consultation Meetings with Somali Intellectuals and Professionals on Constitution

On 13 & 18 November, the Ministry has held consultation meetings with the Somali Intellectuals and Professionals
on the Constitutional Review Process. The participants discussed the contentious issues that need a political
agreement between the FGS and FMS. The meeting brought together Somali intellectuals, researchers and
professionals to debate about the current process of the Constitution, so they add their input and ideas to the
Constitutional Review Process. The Somali professionals and intellectuals reaffirmed the Ministry of Constitution
Affairs for their full support and commitment to participate in the constitutional review.

Output 3: Key actors implement outreach strategy and civil society engagement in the constitutional review and
implementation process

Small Grants Provided to CSOs, Women and Youth Organizations

Community outreach and participation for the constitution-making process enhanced through engaging various sector of
the community. CSOs, Women Organizations and Youth groups have been involved in efforts to encourage the active and
peaceful participation of the broader public in the constitution-making process. Request for proposal have been developed
and advertised which submitted CSOs, Youth ad Women groups. The Ministry of Cosntituion Affiars have built the
capacity of these groups to enhance their capacity for engaging in the constitutional review process. Small grants were
provided to the identified community based groups to implement awareness raising and outreach activities relating to
constitutional, and participation for the constitution-making process. For the awareness campaigns approximitely 965
participants (M: 467 W:498) were reached through community gathering and social media in all the regions - Banadir and
FMS. Key messages were developed as part of encouraging the community to undertand their rights and duties in the
constitution. As a result the awareness campaings enhanced the participation and knowledge of various groups including
women, youth and CSOs on the constitutional making process.

ToT on Civic Education and Public Outreach

The Ministry of Constitutional Affairs, with the support of UNDP Constitution Support Project, conducted a Training of
Trainers (ToT) on Civic Education and Public Outreach from 27 to 30 May in Kismayo. The training aimed at building the
capacity of the civic society organizations and government officials of Jubaland region on civic education and public
outreach, as well as to prepare civic educators to carry out wide ranging civic education and public outreach activities on
the constitutional review process. The training attended by more than 75 participants (M:40 W:35) from Jubaland Civil
Society Organizations (CSOs) as well as civil servants from Jubaland ministries. As a result of the training, it is expected
that trained civic educators will be able to carry out civic education campaigns to inform Somali people about the
constitutional review process.
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Consultative Workshops on Civic Education

In Jubbaland, the project supported the Ministry of Constitution and Federal Affairs, Jubbaland to organize two civic
education consultative workshops on the constitution review from 11-13 and 15-17 June in Kismayo. The workshops
attended by a range of community groups representatives include; Kismayo District Women Association, Disability
Advocacy Groups, Youth Advocacy organization, Council of JSS Traditional Elders and representatives from various
government institutions, Members of Constitutional and Legal Affairs Committee, Jubbaland State Assembly, other JSS
based civil society organizations and intellectuals. Consultative meetings served as a platform where the public had the
opportunity to understand and debate the issues revolving around the ongoing Constitutional Review Process. Participants
also appreciated the important role that Somali people in JSS are playing in the ongoing national discussions on finalizing
the Review Process of the Constitution.

In addition to this, The Ministry organized a symposium on CONSTITUTION REVIEW CONSULTATION that took
place over a spread of three days. The seminar has been attended by the various sections of the public and members
of the parliamentary Constitution Committee and ministers of Jubbaland State of Somalia. Upon the end of the three-
day event, a functional Constitution Review Committee comprising of members of the Jubbaland Parliament
Constitution Committee and civil society organizations has been formed. The Committee will conduct regular
meetings to discuss the ongoing constitution review process in relation to the Jubbaland State of Somalia.

In Galmudug, the Ministry of Constitution of Galmudug State of Somalia held four conferences in Dhusamareb,
Adado, Guriceel, and Godinlabe districts. The first Orientation workshop for engaging civil society on the
constitutional review process in Dhusamareb was attended by civil society organizations in the capital, as well as
several ministers, Dhusamareb district commissioner and Galmudug Auditor General who has been present at the
opening of the meeting. In addition to that, the consultation meeting has been participated in by 100 attendees, forty
of them women. As a result, the following has been achieved:

1. The Galmudug community is well informed about the progress of the constitutional process.

2. It was decided that the Galmudug civil society should be responsible for the education and civic education of
the Constitution.

Following this, a seminar on "Youth and Women participation in the constitutional review process" was organized in
Adado district. It was participated in by our Deputy District Commissionnaire, Chairman of the Galmudug Youth,
Ministers, Civil Society Organizations, and other high-level government officials. Similar to the above, 100
participants, 60 men, and 40 women participated in the workshop. During the reporting period, two more conferences
were held in Guriceel, and Godinlabe districts, bringing together 126 male participants and 74 female
particpants. These series of workshops gave an opportunity to involve Galmudug youth and women in the
constitutional process; promote inclusion of Galmudug youth and women's rights in the proposed Constitution and
understand and appreciate the role of Galmudug women in their constitutional process.

In Puntland, implementation of the UNDP Constitution Review Support Project took place (in succession) under the
responsibility of three different govt institutions: MOCFAD (before Feb 2019), Office of the President (Feb — Jun
2019), and MOJCRAR (Jul 2019 — now). These institutions conducted at least four of successful constitution review
and civic education events participated in by all constitutional review stakeholders at the State level. All these were
achieved through support provided by UNDP Inclusive Politics Portfolio.
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Constitutional Experts: In all regional MOCAs, institutional capacities have been improved to enhance their ability
to provide civic education for their respective communities and engage civil societies in the constitutional review and
implementation process.

In Puntland, five young interns (1 female, four male), one admin and finance officer and one adviser are recruited
and remunerated using LOA funds. Young interns support the day-to-day activities of the Ministry—mainly
secretariat and clerical. The admin and finance officer is responsible for managing, recording and reporting project
funds. The advisor performs three important functions (1) he provides training and capacity building support for the
ministerial staff including the interns recruited under the project, (2) he develops the Ministry’s key policy documents
and administrative and financial manuals and (3) he advises the Minister and the DG on matters related to the ongoing
constitution review process. By deploying these interns and advisors, the Ministry became more competent in
contributing to the overall constitution review agenda.

In Galmudug, four young interns (1 female, three males) and one adviser are recruited and remunerated using LOA
funds. Young interns support the day-to-day activities of the Ministry—mainly secretariat and clerical. The advisor
performs three important functions (1) he provides training and capacity building support for the ministerial staff
including the interns recruited under the project, (2) he develops the Ministry’s key policy documents and
administrative and financial manuals and (3) he advises the minister and the DG on matters related to the ongoing
constitution review process. By deploying these interns and advisors, the Ministry’s became more competent in
contributing the overall constitution review agenda.

In Jubbaland, five young interns (all male) and two advisers are recruited and remunerated using LOA funds. Young
interns support the day-to-day activities of the Ministry—mainly secretariat and clerical. The two advisors perform
three important functions (1) they provide training and capacity building support for the ministerial staff including
the interns recruited under the project, (2) they develop the Ministry’s key policy documents and administrative and
financial manuals and (3) they advise the minister and the DG on matters related to the ongoing constitution review
process. By deploying these interns and advisors, the Ministry became more competent in contributing to the overall
constitution review agenda.

OC presented report on constitution review to Upper House

On 17 April 2019, the Parliamentary Constitutional Oversight Committee (OC) presented quarterly report of
constitutional review process to the Upper House of Somali Federal Parliament. The OC also presented a report of
the constitutional review process to the first session meeting of House of People (HoP), the report is about the
achievements, challenges and way forward. The report presented on technical review of chapters from 1 to 9 of the
provisional constitution.

Output 4: Project effectively managed
Constitution Project Board Meeting

On 20 March and 20 November, two project board meetings were held during the reporting period. The meetings
discussed the progress, achievements and challenges on the constitutional review process. The meetings were attended
by representatives from MoCA, IRCIC, OC, and by representatives from UNDP and UNSOM. Donor partners
Norway, Sweden, Denmark and Switzerland also attended the meeting. The Ministry of Constitution Affairs updated
the progress made, which included consultations in all Federal Member States and the Banadir region, and the
completion of the technical review of 10 chapters of the Provisional Constitution. It was suggested that the inclusive
politics roadmap needs to be revised with new timeframes to ensure the constitution review process is finalised by
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the 2019, and recommended that joint meetings should be continuously held to improve information sharing among
key players. During the meeting, the donor partners Norway, Sweden, Denmark and Switzerland also reiterated their
commitment and support for the completion of the constitutional review process.

Sub-Working Group Meeting — Constitution

On 3 July 2019, the Sub-Working Group meeting on the constitutional review held to discuss the progress,
achievements and challenges faced on the constitutional review process. The meeting co-chaired by the Ministry of
Constitution Affairs and Norway and attended by representatives from the MoCA-FGS, FMS, UNDP/UNSOM as
well as other international donors and partners. The Director-General MoCA briefly updated the participants on the
progress made so far on the constitutional review. The Deputy Chairperson ICRIC, indicated that the technical review
of the last five chapters of the Provisional Federal Constitution had been completed and submitted to the Oversight
Committee (OC), whereas the ICRIC had commenced further research on pertinent issues of the constitution and its
findings would be submitted to the OC.

Regular operational support

During the reporting period, regular operational support has been provided to the MoCA and ICRIC. This included
the rehabilitation of offices and equipment; salaries of young graduates and national/international experts and other
running costs i.e. provision of internet, communications, stationaries, air conditioners and transport.

Other Key Achievements N/A

Challenges (incl: Delays or Deviations) and Lessons Learnt:

e The planned timeline for the completion of the constitution review process was set to be in December 2019
as outline in the joint roadmap for the Constitution Review process but the political negotiations and
consultations was get delayed due to political disagreements between FGS and FMS. The review process is
now extended till June 2020 to conclude on political negotiations and reach political settlements on the
thematic areas of the constitution, carry out public consultations in all the regions of Somalia and adoption
of the amended constitution in 2020.

e The constitutional review process in a fragile and fast-changing Somali political landscape is highly sensitive
that touches upon the core contentious issues between federal government and federal member states. Lack
of cooperation between the two Houses of the Parliament (Upper House and the House of People) and mistrust
between federal government and federal member states are the major challenges in the smooth
implementation of the project.

e The constitutional review process is highly politically sensitive and touches upon core contentious issues
between federal government and federal member states. Due to political differences between the FGS and
FMS, some challenges may emerge, possible tensions and deadlocks between federal government and federal
member states risk to hamper progress and would fueling mistrusts, undermine the progress achieved so far
and to further delay the process.

e Peace is the precondition for the smooth completion of the review process; besides the absence of peace,
constitutional negotiations have not properly taken into consideration the reality that Somalia is emerging
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from a collapsed state with little to no institutional structures or memory. The continued conflict in Somalia
is a major challenge.

e Over the past ten years, the country experienced the persistent and chronic destabilization of government
because of abuse of some democratic rights that are established by the constitution. Part of this problem lays
in the lack of clear separation of powers between the President, Executive and the Legislature. For the sake
of stability and the building of institutional memory, a review of these provisions is urgently required.

e The absence of political parties, clear competing political ideologies, and a clear national vision reduces the
constitutional negotiations around the interests of individuals and clans which continues to be major
challenge.

Peacebuilding impact (for Joint Programmes receiving PBF funding only)

The constitution would be reviewed and adopted in an inclusive and transparent manner, which would set up the
institutional and legal framework for Somalia, defining the nature of relations between the center and regions,
determining the status of Mogadishu and crystalizing the type of federation Somali wish to build, propose framework
for universal one person-one vote elections in 2020-21. The Constitutional Review Process must address complex issues
between FGS and FMS such as allocation of powers and resources, hold numerous civic education and consultative
meetings to bolster a consensus-driven approach. The process will have impact on the peacebuilding and on the political
processes ongoing in Somalia.

The constitution of Somalia thus also has a crucial reconciliation peacebuilding function, as it defines a social contract
between the state and society — the lack of which has been a key element in the civil war and failed reconciliation
processes. An inclusive constitutional development process that is perceived as legitimate by all stakeholders is,
therefore, an indispensable condition for working towards sustainable development for all in Somalia.

Inclusivity is critical to the constitutional review and has a crucial impact on peacebuilding and state-building. Without
consensus, the Constitution will not be seen as legitimate. For this reason, the project will continue to embrace a conflict
prevention-based approach to identify and engage all key actors in the process. This will help to avoid the perception
of marginalization and limit spoilers who may hamper and delay the process. Also, careful consideration would have
to be given to mitigate the risk of a further possible tensions between the executive and legislature at the federal level.

Regular consultations between the Federal Government and the federal member states are also critical. In this regard,
it is also necessary to empower and build the capacity of the Federal Member States to ensure that they are able to
effectively and realistically negotiate the interests of the regions. The review of the federal constitution will provide the
legal architecture / foundation of the Somali federal state. This process is complex and requires appropriate and in-
depth consideration from political, diplomatic, technical, operational points of view.

Similarly, the project is doing its utmost efforts to engage civil society in effective political dialogue and supports
inclusive constitutional review process. The project supported MoCA to consult with civil society organizations on the
constitutional review process. MoCA assured CSOs that the review process will be inclusive and transparent and in
collaboration with the political leaders of federal and state levels, civil society organizations and entire Somali citizens.

Catalytic effects: N/A

Gender
Gender equality and reflect women’s aspiration is an essential component of the constitutional review roadmap and is a
key aspect of sustainable peace and for more inclusive Somali society. The project particularly envisages the inclusion of
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women and representatives from women organization to actively participate in the meetings, forums, dialogues at federal
and state level to get inputs into the constitution review process, so that they would be able to play larger roles in the
political, social and economic life of their country after the adoption of the constitution. Project also supporting women’s
groups and women’s advocates throughout the constitutional review process, and developing capacity of Women’s
advocates to participate in the review process. Special efforts are made to include the voices of women and youth whose
contribution to sustainable state and peacebuilding in Somalia must be recognized at the highest political levels.

Proportion of gender specific Total no. of Joint Programme Outputs Total no. of gender specific Outputs
outputs in Joint Programme?® 3 1

Proportion of Joint Programme Total no. of Staff Total no. ?(;‘rstil;f(;/;lrthsgezzon5|blI|ty
staff with responsibility for gender g 155U

issues® 2 1

Human Rights

Has the Joint Programme included a protection risk assessment in its context analysis, including Result (Yes/No)
on gender issues, and taken measures to mitigate these risks to ensure they are not exacerbated or Yes
new risks created?
No. of Joint Programme outputs specifically designed to address specific protection concerns. Result (No.)

0
No. of Joint Programme outputs designed to build capacity of duty bearers to fulfil their human Result (No.)
rights obligations towards rights holders. 3
Other
Does the Joint Programmes have a national cost-sharing component (i.e. funds and/or other Results (Yes/No)
resources provided by the FGS and/or FMS (including in-kind contributions)? (if ‘Yes’, describe
below). No
Have FMS(s) been engaged in one or more of the following: design, planning, implementation, Results (Yes/No)
coordination and/or monitoring of the Joint Programme. No

Describe nature of cost sharing:

Communications & Visibility

In accordance with donor guidelines, articles related to accomplished activities of the Constitution Review Support Project
have been regularly published in regular project newsletters, the UNDP CO website and social media platforms (Facebook
and Twitter). The project team recorded project activities in the form of written reports, pictures, successes and
achievements and regularly shared to the donors, partners and stakeholders. In addition, the project has recruited
Communication and Public Outreach Advisors and officers for the constitutional review institutions ICRIC, MOCA, OC
to promote their constitutional work. All the three key constitutional review institutions regularly posting their

8 Gender Specific Outputs are those that are specifically designed to directly and explicitly contribute to the
promotion of Gender Equality and Women’s Empowerment.

9 Staff members are those contracted to undertaken work for the Joint Programme including full time staff,
consultants, advisors, interns, etc. Staff members with responsibility for gender issues are those who have gender
related activities included in their Terms of Reference.
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constitutional work to the social media and websites. After recruiting communication officers and advisors for MoCA,
ICRIC & OC they are working on communication and visibility plans, preparing messages for local radio and TV
Programmes, newsletters, banners, slogans and Social Media to enhance the public’s awareness and understand that
the Constitutional Review Process.

During reporting period, the MoCA has also produced short documentary about the achievements of the constitutional
review process explaining how the process is going, challenges met during the review process and how constitutional
mandated bodies are committed to the finalizing the national document. The Ministry has also developed quarterly
news bulletin/newsletter, produced three radio dramas on the importance of the constitution and citizen rights and on
aired by key media houses in FMS and Banadir region. From January to April 2019, the OC has run consultation with
Somali people through Social Media to get public opinion on some of the important articles in Provisional
Constitutions and more than 40,000 people gave their opinions and point of views.

Looking ahead

In the coming months, the constitutional review bodies will hold public outreach and consultations with all stakeholders
on the reviewed chapters, effective dialogue with FMS leadership on outstanding constitutional issues with relates to
allocation of powers, resource sharing, fiscal federalism, justice and corrections model, type of government, status of
Mogadishu city responsibilities for security and have reached an agreement on the process of negotiations,
consultations and the adoption of the Constitution. On the basis of the achieved political settlements, the reviewed
Federal constitution will be adopted by June 2020.

The project will continue providing ongoing capacity building, institutional and technical advisory support to the all
the constitutional review bodies and the key players includes MoCA, ICRIC and the FMS in coordinating and
overseeing a smooth constitutional review process in Somalia. The project will also sustain support to the Technical
Working Group (TWG) which comprise of technical teams from OPM, ministry of constructional affairs to conclude
political negotiations between the FGS and regional levels on key political constitutional matters.

Continuing implementation of the civic education strategy through an inclusive and transparent manner. Technical
Advisory services to the Ministry of Constitutional Affairs and other key players in drafting of the constitutional text.

The project continuing its support to the constitutional bodies for initiating of public and political consultations across
the country and reaching of all Federal Member States for consultations. Support to undertaking of civic education
campaigns that will target all sectors of the society.
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RISK MANAGEMENT

- TypeofRisk® DescriptionofRisk ~  Mitigating Measures

Coincident timing with other political

Project supported the national stakeholders in the

Political processes, such as the Electoral revision process providing options to maintain the
Consultative Process, affected negatively vitality of the process.
on the momentum of the constitutional
review.
Constitutional National Stakeholders UN to provide advice on coordination mechanisms
Political coordination and cooperation mechanism and provide support for the development and
delayed and not progressing, thus implementation of these mechanisms. Provision of
undermining the revision. technical advice of constitutional experts to provide
options to the national stakeholders on possible
solutions for the process and its particular issues.
Delays in progressing constitutional UNSOM to take the lead in working closely with
Political dialogue due to break down in relations FGS and NFP to support political dialogue and
between Federal Government and FMS. negotiation with regions, including Puntland.
Outbreak of violence or serious Programme team to adjust programme activities to
Security deterioration of the security environment in | changes in the security situation. The project to
Somalia. work on increasing the participation of the civil
society organizations, universities, legal aid centers
and paralegals to implement project’s activities.
Political Serious deterioration in relations between Maintenance of respectful, collaborative approach
UN and the NFP Or/and Government. and transparency; vigilance in regards to
developments relating to continued transition in
Somalia.
Social and The project is providing capacity development

Environmental Risks

Risk 1: Duty-bearers do not have the
capacity to meet their obligations in the
Project

activities to all duty bearers as part of the core
project activities and goals. This initiative is
contributing to the project’s goal to enhance
operational and technical capacity of the duty
bearers.

Social and
Environmental Risks

Risk 2: Rights-holders do not have the
capacity to claim their rights

The project includes capacity building activities in
promoting the right holders to have the skills and
knowledge to advocate for their rights and carries
out activities with regard to outreach and public
consultations of the constitution including
Outreach/Public consultation meetings etc.

Social and
Environmental Risks

Risk 3: The proposed Project would have
adverse impacts on gender equality and/or
the situation of women and girls

Project ensures that gender mainstreamed across all
of its activities such as recruitment of female interns
for the Ministry of Constitution Affairs and capacity
building trainings for the staff Special considerations
given to qualified female candidates and strongly
encouraged to apply.

10 Environmental; Financial; Operational; Organizational; Political; Regulatory; Security; Strategic; Other.
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MONITORING AND OVERSIGHT ACTIVITIES

Monitoring Activity
Project Board Meeting —
Constitution Review
Support Project

20 March 2019

Description & Comments

e To discuss on the progress and

challenges in the constitutional
review process.

o Attended by representatives from
MoCA, ICRIC, OC, and by
representatives from UNDP and
UNSOM. Donor partners Norway,
Sweden, Denmark and Switzerland
also attended the meeting.

Key Findings / Recommendations
MoCA highlighted the progress made by MoCA since the last
project board meeting, which included consultations in all
Federal Member States and the Banadir region, and the
completion of the technical review of 10 chapters of the
Provisional Constitution.

The meeting suggested that the inclusive politics roadmap
needs to be revised with new timeframes to ensure the
constitution review process is finalised by 2019, and
recommended that joint meetings should be continuously held
to improve information sharing among key players.

During the meeting, the donors reiterated their commitment
and support for the completion of the constitutional review
process.

Constitutional Review
Bodies meeting to review
constitutional review
roadmap

4-7 February
2019

e The meeting discussed progress

made, any existing challenges in the
implementation and review of the
joint roadmap for the constitutional
review, and to agree on next steps
for the process.

e The meeting attended by MoCA,

ICRIC, OC. UNSOM, UNDP,
donors, partners

A technical committee comprising nine members from the
three institutions reviewed the roadmap of the constitution
review process.

The committee agreed that the implementation of the roadmap
is on track, but made some readjustments to timelines for
some of the public consultations activities. On the way
forward, the three key institutions promised to keep the
momentum and work together to finalize the constitution
review process by December 2019.

Project Board Meeting —
Constitutional Review
Support Project

20 November
2019

e To discuss progress and
challenges in the constitution
review process.

e updated the Board Meeting on
progress and challenges in the
constitutional review during the
past months (since the last board
in March 2019).

The MoCA, OC and ICRIC have established cordial and
collaborative relationship that has proven to be most
productive, paving the way for the significant progress
achieved, joint efforts are being made to ensure the
momentum is sustained before Somalia political focus shifts
toward the elections.

The three players have finalized and agreed on a joint
workplan for the upcoming months to ensure compliance
with the Mutual Accountability Framework (MAF), adopted
at the Somali Partnership Forum, according to which the
amended constitution would be adopted by June 2020. The
agreed sequencing in the joint Workplan includes: A cabinet
retreat will bring together line Ministers to build consensus
on key issues; Thematic sessions will take place at technical
level, with FGS and FMSs representatives ahead of decision
making by the National Security Council; First reading in the
Federal Parliament; Public consultations and civic education
in Banadir region and in all FMSs; Second and Third reading
in the Federal Parliament and final adoption of the amended
constitution by June 2020.
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ANNEX 3. TRAINING DATA

T t

Ministr Location o
y. Dates Title of the training of Training
A o provider
District training
staff
Civic Society 27-30 Training of Trainers (ToT) on | Kismayo, | Ministry of
Organizations May 10 35 75 Civic Education and Public Jubaland Constitution
(CS0s), 2019 Outreach Affairs
government
Various community | 18-20 Principles of federalism and Horyaal MoCA SWS
members (students, | Septemb devolution of powers: hotel,
elders, civil society, | er, 2019 Reflection on chapter 5 & 6 Baidoa
women groups, 50 | 85 | 135 | Of the federal constitution.
Line ministries,
Youth, religious
leaders and
teachers).
Totals: 90 | 120 | 210
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ANNEX 4. PHOTOS OF THE ACTIVITIES (JAN-DEC 2019)

. '3 \ e\
On 25 March 2019, the OC hold meeting with Speaker
Mohamed Mursal and deputy Speaker Abdiwali Ibrahim Modey
on constitutional review process

On 7 February, Primer Minister Hassan Ali Khayre participated in a joint
working session of the Constitutional Review Bodies in Mogadishu

I

On 22 May, ICRIC has submitted to OC the last chapters 10-15 of On 9 February, Parliamentary Constitutional Oversight
Provisional Constitution for review Committee (OC) review chapters 6-9 submitted by ICRIC

i g

On 7 April, the President Jubaland State with CRP bodies and representatives On 20 April, new Minister of Constitution Mr. Salah Jama met with
from regional assemblies in a joint conference of pre-consultation in Kismayo constitutional review bodies (ICRIC & OC), discussed how to proceed
the collaboration and accelerate the work on CRP

-l _-
P

) B
On 18 February, Speaker Upper House along with representatives On 8 April, representatives of Constitutional Review Bodies
from UNDP, the ICRIC and MoCA on opening of the ICRIC offices with federal member states at 6th MoCA Forum in Kismayo

discussing constitutional issues
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On 31 May, MoCA-FGS and MoCA Jubaland co-organized On 24 October: Representatives from women organizations gathered in
training of trainers on clvic edf;cat:on and public outreach a conference on “Recognition and Promotion of Somali Women’s Political
held in Kismayo Participation in Constitutional Review Process”

\,M'
On 23 February: ICRIC and the OC in a three days joint technica
of chapters 6-9 of provisional constitution

players in the Constitutional
oint Working Retreat in Mogadishu

On 4 March: Representatives from three constitutional review bodies 28 May: Women attending Public Consultations forum on Human
attend a joint planning retreat in Djibouti Rights in context of Provisional Constitution in Baidoa

30 May: Women participants received certificates of completion of 2 March: Constitutional Review Bodies in a joint working
Training of Trainers (ToT) in Kismayo retreat in Djibouti
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20 March: Representatives from MOCA, ICRIC, OC, UNDP, UNSOM,
donors, partners at Project Board meeting

o ) . S i ) 26 December: Somali Prime Minister attended cabinet meeting and
18-20 September: participants in a session on “Principles of Federalism and Devolution update on the constitutional review process, highlighted milestones &

of Powers: Reflection on chapter 5 & 6 of the federal constitution challenges in completion of the review process

Vo “-5:‘!&“-‘

18 December: DG MOCA Zubeyr Mohammed met with National Civil Service 11 December: DG MOCA meeting in Baidoa, discussed technical issues

Commission at the Ministry office, discussed chapter 11 (Civic Service) of as well as MoCA FMS role in finalizing and solving political
provisional constitution contentious issues

r WASAARADDA
ARRIMAHA DASTUURKA

20 November: Project Board meeting of Constitutional Review,

- et
3 December: Minister of Constitutional Affairs Salah Jama met with mayor of
Mogadishu Omar Filish at his office, discussed the status of Mogadishu and how discussed achievements, challenges and way forward
RBA and its residents participate in constitutional review process .
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13 November: Two days consultative meeting with Somali intellectual, 13 November: Minister Salah Ahmed Jama opened a consultative forum
they gave their suggestions on the review chapters of the Constitution on the views and recommendations of the constitutional review
with the Somali scholars, they suggested to avoid articles against the Sharia

[ N - i = 4 . 7 NS
30 October: MOCA, Villa Somalia and PM office in discussion on the role 22 October: MOCA organized a consultative conference on Constitution
of legislative and the executive in a joint working session on the with Somalia women in Mogadishu, gave their views on the
constitution constitution review process

7 WP ‘)*\,\7 3

1-2 October: Somalia Partnership Forum held in Mogadishu 1 December: MOCA meeting with representatives of Ministry of

Defense, Ministry of Internal Security, discussed chapter 14 of
of the provisoinal constitution
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