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I.  PURPOSE
1.1 Provide the main outputs and outcomes of the program
Joint Programme Outcome(s):
The CCPF Joint Outcomes are as follows:

1. Mainstreaming of climate change mitigation and adaptation into national and sub-national policies, planning, and investment frameworks; 
2. Establishment of innovative partnerships and dissemination of technologies to mitigate climate change and increase local access to sustainable energy; 
3. Accelerated action by China in assessing vulnerability to climate change and developing adaptation plans and mechanisms.
· Output 1.1 Improved policies and partnerships at national level to mainstream climate change mitigation and adaptation into policy frameworks: including Post-Kyoto strategies and options for technology transfer, a new Global Climate Change Centre to serve as an international hub for best practices and south-south cooperation on mitigation and adaptation, a new high-level policy task force on ways to link climate change to development and a new Basic Energy Law for China to guide issues of climate change and energy management.
· Output 1.2: UN-business partnerships and new ‘green’ financing mechanisms to mainstream climate change and energy into investment frameworks and business practices: Results associated with this output are focused on business and employment practices and include:
· Output 2.1: Development and dissemination at the local-level of innovative models for energy efficiency: Results associated with this output cover the introduction and replication of demos as well as the application of CDM to rural energy efficiency applications, including a) One pilot clean coal power plant and replications, b) full technology and policy package for coal gangue brick production, c) feasibility study and methodologies for the application of CDM to conservation agriculture.
· Output 2.2: Development and dissemination at the local level of innovative models for renewable energy in rural areas: Results associated with this output are focused on three technology areas: a) Biomass pellets, b) off-grid renewable power stations, and c) biogas. 
· Output 3.1: Climate proofing of poverty reduction in less developed areas of West China and vulnerable coastal areas of Southeast China:  
· Output 3.2: Policies and capacities developed to manage environmental health issues from climate change, including, the implementation of the key elements of the National Environment and Health Action Plan focusing on improvement of the management of environmental health risks related to climate change.
· Output 3.3: Capacities enhanced and policies developed for understanding and adapting to impacts of water management changes on China’s environment and development: Results include assessment of, development of adaptation measures for, and increased capacity for monitoring the impact of climate change on water resources and to define and enact remedial action.
· Output 3.4: Enhanced strategies for climate-proofed and environmentally sound agricultural production: Agricultural development in selected agro-ecosystems of the Yellow River Basin.
1.2 Reference to how the program relates to the UNDAF and how it aims to support national development goals including the Millennium development goals 

· CCPF and UNDAF outcomes: The Joint Programme contributes to; UNDAF Outcome No. 3: More efficient management of natural resources and development of environmentally friendly behaviour in order to ensure environmental sustainability and also to MDG 7: Making Development Cleaner and Greener  by (I) mainstreaming environmental issues in national and sub-national policy, planning and investment frameworks, (II) improving local management of environmental resources and service delivery and (III) Enhancing capacity to adapt to climate change; 
· Ownership by partner countries: Ownership by Implementing Partners has been self-evident throughout first year implementation, examples include:
· Daily communication which has enhanced information sharing, ensured a common understanding on all Framework issues, contributed to strong overall coordination and a real sense of involvement and ownership by the partner country;
· All key decisions including: strategies for attracting additional funding, coordination issues, PMC recommendations to NSC and CCPF common corporate image and public awareness campaign, etc., are made through consultation of all partners and reached through consensus
· All Framework documents and procedures including: Quarterly Narrative Reports, the CCPF Budget Revisions Procedure, CCPF Annual Work Plan and this Annual Progress Report which have been jointly drafted by all partners;
· As per the Programme Document, the UNTGCCE Chair and PMO have jointly decided the agendas and co-chaired all PMC meetings to date.
· Alignment with national strategies: The China Climate change Partnership Framework was devised in close consultation with the Government of China. As a result all Activities under the CCPF complement recent government policy, including priorities identified in the 11th Five Year Plan (2006-2010) which saw a shift in China’s vision from a focus on economic growth to a broader vision of a balanced ‘Xiaokang’ society, in which the needs of the economy are balanced with broader environmental and social needs and China’s first-ever National Climate Change Strategy launched on 4th June 2007, which outlined concrete actions to reduce the carbon intensity of China’s future growth and focused on intensity based energy use targets in anticipation of the post-Kyoto regime, the adoption of innovative technologies in coal power generation and mainstreaming adaptation in future development and investment programmes.
· Scaling-up strategy: The China Climate Change Partnership Framework engages both the public and private sectors, will identify best practice in climate change adaptation and mitigation, develop innovative models and pilot projects with a view to scaling-up in the future; Activities within the Framework such as the Beijing International Climate Change Center, UN Business Compact and Green Jobs Initiative serve as platforms for the sharing of lessons learnt and as such are very much scaling-up strategies in themselves; a database of all CCPF publications is being compiled to avoid duplication and to disseminate the results of our work (see 5.1 for further details); additionally, as Activities form part of and feed into Agencies national programmes wider-reaching impacts are ensured.
2.  RESOURCES
Financial Resources:

2.1 Provide details on any budget revisions approved by the appropriate decision-making body, if applicable.

The CCPF budget revisions procedure clearly distinguishes, according to the size and substance of the proposed revision, between 3 types of budget revisions and the respective decision-making body in each instance: 

1. Major Budget Revisions: Review and endorsement by the Programme Management Committee (PMC) and then formal approval by the National Steering Committee (NSC) is needed for budget revisions that relate to major changes in the scope, i.e. the objectives, outcomes and outputs or the design of the project itself; 

2. Intermediate level Budget Revisions: Formal approval is needed by the Programme Management Committee for a major transfer of funds between budget lines, i.e. more than USD 20,000/year, where the cumulative effect of the revisions is taken into account;

3. Minor Budget Revisions: Formal Approval is needed by local Heads of Agencies for all revisions of less than USD 20,000/year, where the cumulative effect of the revisions is taken into account; 

As of December 2008, only requests for “intermediate level” budget revisions have been made and approved of. See Annexes: I CCPF Budget Revisions Procedure and II CCPF Budget Revisions as of December 2008 for details of the CCPF Budget Revisions Procedure and all budget revisions approved to date.

2.2 Provide information on additional financial resources obtained to fund the joint program or if there are other external sources of information from other donors (if applicable)
At present, in addition to US$ 12 million provided by MDG-F, the Government of China provides an additional US$ 2 million of support in the form of in-kind contributions. Co-financing arrangements with brick factories for coal gangue bricks under Activity 2.1.2 potentially translate into additional funding of US$ 5 million. 
Now that implementation of all Activities is on track, one of NSC’s main priorities for 2009 is the garnering of additional financial resources to strengthen all Framework outputs. Initial groundwork has been laid, including: 
· The creation of a brochures targeting potential bilateral donors: drafts of text content of brochures in both English and Chinese are complete, design work is on-going
· Essential background research on potential bilateral donors; the funding they offer in the field of climate change and environment is ongoing; 
· UN staff have been actively promoting the CCPF to potential donors at events at Embassies in the Beijing area; 
· The construction of webpages introducing CCPF in Chinese and English on UN China website: English webpage is live but is still under construction: http://www.un.org.cn/cms/p/jointprogrammes/84/996/content.html, content for the Chinese webpages is being drafted; the pages will be linked to individual the websites of UN Agencies and their Implementing Partners on their climate change activities in China to ensure maximum results without any extra cost
3. IMPLEMENTATION ARRANGEMENTS

2.1 Summarize the implementation mechanisms primarily utilized and how they are adapted to achieve maximum impact given the operating context

· All CCPF Activities are carried out in accordance with the Programme Document. 

· The PMC is responsible for overseeing overall implementation; apart from 3 formal PMC meetings, as abovementioned, UN Agencies and their Implementing Partners maintain daily contact with each other.  
· In November 2008, a workshop was held to advise all partners of their financial and reporting obligations, to share lessons learnt from third quarter reporting, Coordinators from other UNCT China Joint Programmes and the PMO also participated.
· In addition to the reports requested by MDG-F, the PMC also asks for quarterly financial reports so as to monitor implementation
2.2 Provide details on the monitoring system(s) that are being used and how you identify and incorporate lessons learned into the ongoing programme

· In 2008, monitored their own implementation and reported on their progress and problems encountered back to PMC all UN Agencies and Implementing Partners drafted their own joint annual work plans according to the Programme Document. During the first PMC meeting of 2009, all partners shared their achievements in 2008, activities to take place in the upcoming year, lessons learnt and brainstormed on what could be achieved with additional funding in possible follow-up activities. Approximately 60 representatives from the 9 participating UN Agencies and 10 Government partners attended, additionally, the Coordinators from other Joint Programmes were invited and First Secretary, Ms LIANG Hong from MOFCOM was participated. Recommendations to NSC were compiled in the CCPF PMC Follow-Up and Recommendations Report. 
2.3 Report on any assessments, evaluations or studies undertaken.

A non-exhaustive list of assessments, evaluations and studies completed to date includes:
· Proposals for Post-2012 strategies jointly formulated by UN and China;
· Volumes I & II of the draft report: Environment and Health Management for Climate Change;
· The initial draft of Climate Change Compact Guidelines;
· The Sectoral Study of the Coal-Gangue Brick Sector and the Heat-Recovery Power Generation Sector in China; 
· The draft feasibility study report on biomass pellet system;
· The first draft of Basic Energy Law;
· Technical Standards for Groundwater Monitoring: revisions were made and recommended for country-wide adoption;
· TORs and the outline for the Green Business Options (GBO) training module.
Find further details in the Q4 2008 Programme Quarterly Progress Update. More detailed information can also be provided upon request.
4.  RESULTS
4.1 An assessment of the extent to which the program components are progressing in relation to the outcomes and outputs expected for the year. 
Individual reports given by Agencies and their Implementing partners at the PMC meeting of February 2009 revealed that all Activities are progressing according to plan. 
4.2 Main activities undertaken and achievements.

The potential direct beneficiaries of the CCPF under each focus area include:
· Policy: The CCPF is intended to bring about fundamental environmental and climate change policy changes, the beneficiaries of which would not be limited to China but would also create positive externalities for other countries around the world, and for future generations; additionally, other developing countries would gain from Beijing International Climate Change Center (BICCC) and the South-South cooperation it would facilitate; cooperation universities research institutes means that local and international academia and experts in different fields will benefit through the sharing of best practice;
· Mitigation: Local and international companies will directly benefit from UN Business Compact, China Clean Coal Industrial Fund, and from energy efficiency models for coal gangue and biomass pellet pilots; the beneficiaries will not only include those companies participating in pilots but also through dissemination of materials produced, other companies across the energy sector will stand to benefit; rural inhabitants in test sites will enjoy the benefits of heating and cooking biomass pellet stoves; 
· Adaptation: Young people, in particular university students will be the main beneficiaries from Green Business Options; Information compiled on climate-proof and environmentally sound agricultural practices (C-PESAP) will benefit the field technicians and farmer associations in the Yellow River Basin, in pilot provinces Ningxia, Shaanxi, Henan and Shandong and indirectly others living in these areas will benefit from cleaner environment; the Local Environmental Health Action Plan (LEHAP) apart from giving health will create pilot environmental health monitoring systems and potentially benefit all of society; 
· In addition, the PMC hopes that others apart from those directly targeted by CCPF will also benefit through the public awareness campaign and the sharing of all Framework results
	Indicate Beneficiary type
	Estimated number of direct beneficiaries, 2008* 

	Academia 
	572

	Government – Central
	297

	Government - Local
	65

	Enterprises 
	1,208

	International Organizations 
	237

	NGOs- International
	3

	Other: villagers in the Tibet area
	300

	Total No. of Beneficiaries 2008
	2,676

	*No estimates are available for the entire programme yet, the abovementioned “direct beneficiaries” are the participants in 2008 workshops, training sessions, forums, roundtables, etc.


4.3 Implementation constraints, lessons learned from addressing these and knowledge gained from evaluations and studies that have taken place in the course of the year. 

General lessons learnt include that, inter alia:  

· Awareness is needed of the effects of the current economic climate and other external factors on work at pilot sites; 
· Wherever possible, publications should be available in both English and Chinese to ensure that they are accessible to both local and wider audiences; 
· Greater horizontal coordination, to ensure coherency and enhance synergies and avoid overlapping;
· Greater dissemination of the results of the Framework Activities was seen as necessary in all instances;
· Incomplete data posed a challenge and the problem has had to be rectified in some instances by using statistical estimations;
· In today’s economic climate, national initiatives to mitigate GHG emissions need to be packaged together with production cost reductions to be successful;
· Where research had been conducted and a methodology created, the conducting of feasibility studies would allow replication of pilot activities 
Kindly see CCPF PMC Follow-Up and Recommendations Report for a full list of lessons learnt.

4.4 Key partnerships and inter-agency collaboration: impact on results. 

Apart from those described in the Programme Document, many unanticipated partnerships and inter-Agency collaborations have also developed through the course of Activity implementation:

· UNEP was assigned to coordinate all Activities under Output 3. This idea was well received by other Agencies and this coordination practice may be made use of for Activities under other Outputs;

· Under Activities 1.2.1-2, UNDP and UNIDO collaborated on the first roundtable launching the UN Business Compact on Climate Change, all other exercises will be carried out jointly making use of the strengths and resources of both Agencies; 
· Additionally added value will be created, as findings on best practice on green employment from ILO Activity 1.2.3 are to be shared with UNDP and UNIDO and disseminated as part of UN-Business Compact on Climate Change
· Regular contact has been maintained between PMOs of different JPs across UN China which has allowed the sharing of information and experience 
Notation: Please, (if appropriate) how the joint programme is having an effect on other development goals set by the international agenda (gender, human rights, environment, etc. 

The CCPF promotes sustainable energy and therein the saving of precious natural resources, whilst providing new skills to young people, promoting the creation of new industries and supporting business partnerships all of which can help contribute to poverty alleviation. A clean environment is not only important to human health, for many it is now considered a basic right. The CCPF by piloting cleaner industry models and protecting China’s water resources, promotes quality of living and thereby promotes basic rights too. 
4.5 Other highlights and cross cutting issues pertinent to the results being reported on.

Cross-cutting themes included the need for greater coordination - horizontal and vertical, the financial crisis on CCPF objectives and on the ground at pilot sites, producing substantive results against CCPF indicators, disseminating results, information sharing. 
5. Future workplan
5.1 Priority actions planned for the following reporting period to overcome constraints, build on achievements and partnerships and use the lessons learned during the previous reporting period
Key priorities over the next period:
· As abovementioned, garnering additional support for Framework outputs will be an important priority in 2009;
· Public awareness campaign; 
· Information sharing was identified by all partners to be extremely important, at present we are creating a database of all reports, studies, research, methodologies, feasibility studies etc. produced in 2008 and tentative dates for 2009 publications, a resource that can be shared by partners and disseminated to a wider audience, used to showcase the outputs of the CCPF and as a resource to promote the Framework to potential donors. 
5.2 Indication of any major adjustments in the strategies, targets or key outcomes and outputs planned in the joint programme
There are no proposals for any adjustments to targets or key outcomes or outputs of the JP.

Regarding strategies, the PMC is trying to understand how the current global financial crisis and will affect CCPF Activities and what strategies could be adopted to ensure that it does not adversely affect Framework results. 
Additionally, children have been identified as important targets of our public awareness campaign and a strategy will be developed to ensure that they can be reached and awareness raised about the effects of climate change through CCPF.
6. ANNEXES
· 2009 Annual Work Plan

· The color-coded 2008 Annual Work Plan

· CCPF 2008 Programme Monitoring Framework 
· Press releases: 1. UN-business Compact 12/2008, 2.  COP-14 Side Event 12/2008

· Programme Monitoring Framework
· CCPF Budget Revisions Procedure          

· All CCPF Budget Revisions for the period ending 31st December 2008
· PMC Follow-Up and Recommendations Report February 2009
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