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	Title
	Disease Eradication, Elimination and Introducing New Vaccines
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	Iraq (National)
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	Total : USD 12,000,000; ( WHO)   USD 6,201,841   (UNICEF) USD 5,798,159
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	12 months 

	Approval  Date (SC)
	7 March 2007
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	April 2007
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	Project Description
	The aim of the project is to assist the MOH to:

· Strengthen national commitment to ongoing immunization activities through policy and strategy development.

· Increase community demand for immunization. Strengthen country capacity to determine and set policies and priorities for the introduction of new vaccines (Rotavirus, and Haemophilus influenza type b Vaccines).

· Ensure that those women and children who have not already been vaccinated are reached in every district through out reach and supplementary vaccination activities.

· Incorporate immunization services in emergency preparedness plans and activities. 

· Improve vaccine, immunization and injection safety.

· Improve, strengthen and decentralize the vaccine storage and management system.

· Strengthen collection, analysis, interpretation, use and exchange of coverage and EPI targeted disease data at all levels.

· Strengthen laboratory capacity to sustain quality diagnosis for polio, measles and rubella diseases. 


Development Goal and Immediate Objectives
	The development goal and objectives of the project : 

Contribute (by the end of 2007) to the reduction of infant and child morbidity and mortality through protecting more children against more diseases.

Immediate Objective:

i. Achieve by the end of 2007 coverage of at least 80%, by all essential vaccines among infants in every district.

ii. Maintain poliovirus free status through 2007 and Eliminate measles from Iraq the end of 2007.
iii. Provide evidence base for the introduction of rotavirus and Hib vaccines in the EPI program by end of 2007.

iv. Decentralize vaccine storage and management by the end of 2007.


Outputs, Key activities and Procurement
	Outputs
	1.1 All policy makers are aware, supportive and committed to vaccination of children and women, polio eradication and measles elimination strategies. 

1.2 Community members, nongovernmental organizations and interest groups committed and engaged in immunization advocacy and implementation. 

1.3 Regular, reliable and safe immunization services which match demand provided by MoH

1.4  Good management, analysis, interpretation, use and exchange of vaccination coverage and EPI targeted disease data at all levels strengthened.

1.5 Women and children who have not already been reached are reached through out reach teams- in every district at least 4 times yearly.

1.6 Access to immunization services in complex humanitarian emergencies ensured.

2.1 Polio free status and measles elimination maintained through polio national immunization days and measles campaigns 

3.1 The disease burden and cost of introduction of vaccines against Rota virus and heamophilus influenza type b bacteria assessed and verified. 

3.2 Laboratory capacity for the diagnosis for rotavirus and Heamophilus influenza type b bacteria strengthened.

4.1 Decentralize vaccine storage facilities by building regional vaccine stores in the northern and southern areas.

	Activities
	Support MoH to

1.1 Carry out 3-4 advocacy meetings per governorate per year on the importance of routine and supplementary immunization activities among, policy makers and mass media personnel.

1.2 Conduct 3 advocacy meeting for clinicians per hospital per year to update clinicians on their role in polio eradication and measles elimination.

1.3 Access the existing communication gaps in reaching all communities and develop and implement a communication and social mobilization plan as part of the national 5 year plan. The plan will include ways of targeting un-reached communities

       1.4 Upgrade the managerial and technical capacity of all governorate and district EPI teams on monitoring and supervision of EPI activities at district and health centre levels.

1.5 Conduct out reach visits to high risk areas 4 times a year by health Centre EPI team to review and vaccinate defaulters in remote and high risk population

2.1 Implement 2 rounds of house to house polio NIDs targeting 4.8 million children under 5 in each round.

2.2  Conduct a house to house measles campaign targeting 4 million children 9-59 months old.

2.3  Procure and deliver to MOH urgently needed vaccine; laboratory equipment supplies and reagents. 

2.4  Conduct weekly visits to all hospital to review records and hold meetings and discussions with clinicians and nurses to ensure that all measles, acute flaccid paralysis (AFP) cases and other EPI targeted diseases are reported in a timely fashion and professionally investigated. 

2.5  Ensure the timely notification, investigation and collection of blood and faecal specimens in addition to the proper storage and timely transportation and handing of specimens until they reach the Central Public laboratory in Baghdad.

3.1 Conduct special studies to assess the disease burden of rotavirus and heamophilus influenza type b (Hib).

4.1 Expand and equip the vaccine warehouses in Erbil and Basra/Babil to become regional stores for the northern and  southern governorates.

	Procurement

(major items) 
	Equipment and supplies for the National measles and National polio laboratories


Situation as of 16/012/2007

	Funds Committed 
	UNICEF: $ 3,079,874

WHO: $   4,717,681
	% of approved


	73%
76%

	Funds Disbursed
	UNICEF:$ 2,597,319
WHO: $ 3598002
	% of approved


	26%
58%

	Forecast final date 
	September 2008 
	Delay (months)
	


Quantitative achievements against objectives and results 
	Procurement of medical Supplies and equipment 


	· Cold chain equipments (freezers, refrigerators, cold boxes) were delivered during the reporting period.

· National Polio and measles Laboratory, equipment, reagents and chemicals delivered to MoH. 
· Emergency supplies, reagents and chemicals procured and received procured and delivered to Measles and Polio laboratories. 
	% of planned
	10%
20%

100%

	Training activities 

	· Training of trainers workshop on polio and measles surveillance completed in Amman 28 October 22 November 2007.
· Within country workshops on measles and polio surveillance for hospital and health centre staff is on going at the rate of one workshop per week inside Iraq.

· Training workshops on micro planning and mapping for NIDs for 10,000 vaccination teams completed during the second half of 2007 and early 2008.
· Training of trainers on RED APPROACH STRATEGY, workshop conducted in Amman in July 2007.
· Within country advocacy meetings for clinicians on polio eradication and measles elimination ongoing activity.
	% of planned
	100%
60%

100%

100%

40%

	Contracts


	· The rehabilitation of Babil vaccine store is in good progress (around 30%) and the contract worth of $181,123 USD has been issued for the construction of the regional vaccine store in Basra.
· WHO provided training and DSA for immunization teams while UNICEF provided transportation services for immunization teams following measles outbreaks to carry out measles immunization mop up campaigns in Anbar, Ninewah, and Salah al-Din. 

· Provided transportation services to nearly 5,000 vaccination teams for the two rounds of PNIDS (this has been fully achieved to 100% after completion of the second round in Suleimaniyah in January 2008 which was postponed earlier because of the cholera outbreak). 
	% of planned
	85%
100%

100%




Qualitative achievements against objectives and results 
	1. Targeted Infant coverage by all essential vaccines among infants was partially achieved Poliovirus free status maintained in the presence of high quality surveillance during the reporting period. 
2. Measles elimination progressing as planned with the adoption of measles case based surveillance, accreditation of the National Measles laboratory as well as noticeable reduction in measles cases during the reporting period compared to 2004. Following recent outbreaks of measles in various parts of the country measles mop up campaigns were carried out in Anbar, Ninewah and Salahidin reaching over 95% of the targeted children which in turn will assist in boosting the measles coverage and hence contain the outbreak.
3. The regional vaccine stores in Babil and Basra will improve the management of vaccines and the cold chain system in the central and southern governorates.
4. Sentinel surveillance for rotavirus diarrhoea, streptococcus pneumonia and heamophilus influenza type b started in all 6 targeted hospitals.
5. Poliovirus free status maintained in the Iraq for the 8th year in a row.

6. MoH decided to introduce Hib vaccines in the EPI program by January 2009.
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