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Liberia Peace building Fund 

QUARTERLY STATUS REPORT AS OF 31/03/10
	Recipient UN Organization:  
	UNDP
	PBF Priority Area: 
	Critical interventions to promote peace and resolve conflict – Area 2

	Implementing Partner(s): 
	Landmine Action

	Project Number: 
	PBF/LBR/D-3 Chrono Ref: 006  

	Project Title:
	Tumutu Agricultural Training Programme

	Total Approved Project Budget 
	$1,123,500

	Funds Committed: 
	$1,123,500 
	Percentage of Approved:
	100% 

	Funds Disbursed:
	$950,461.81
	Percentage of Approved:
	84%

	SC Approval Date:
	25/09/08

	Expected Project Duration:
	18 Months
	Forecast Final Date:   
	03/10
	Delay (Months):
	0


	Outputs:
	Progress:
	Percentage of planned:

	Course II M&E complete
	Completed, see attached report
	100%

	Course III mid-term evaluations complete
	Completed 
	100%

	Course III reintegration planning complete and final reintegration materials provided
	Completed 
	100%

	Course III beneficiaries graduated
	Completed
	100%

	Course III beneficiaries relocated to chosen communities
	Completed 
	100%


	Qualitative achievements against expected results:

	Please see separate report
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