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Short description of the Joint Programme (max 1 paragraph):
The UN Joint INFF Programme (JP) in Malaysia offers practical support to national efforts to deliver the 2030
Agenda for Sustainable Development. In line with global best practice, the Government of Malaysia (GoM) is
committed to developing country-specific goals and implementation, and specifically, to advancing innovative
financing mechanisms and M&E systems to support the SDG achievement. The JP aims to support strengthening
of the national financing architecture as an enabler for achieving the 2030 the SDGs by: (i) supporting the
development of the national SDG Roadmap 2020-2025 and associated M&E framework; (ii) undertaking a
development finance landscape analysis (the DFA); (iii) developing costing tools SDGs for Malaysia and for
budget tracking; and (iv) developing a national SDG Financing Strategy. The desired result of the JP is a more
adaptive and robust financing approach that allows the GoM to manage future risks while addressing
sustainable and inclusive development priorities. The JP has become more critical as a result of the Covid-19
pandemic, in ensuring that Malaysia’s SDG plans are not compromised as the country is faced with multiple
headwinds. A more robust, flexible and ambitious financing strategy will also allow the GOM to develop
innovative digital financing, green energy and transportation systems, and stronger labour market and social
protection systems in order that no groups are left behind.
Overall instruction to complete the template:
1. Do not go over the maximum number of pages per section – the report should be no more
than 12 pages, without annexes. Be succinct and to the point, emphasizing only the most
important accomplishments and issues that you want to bring to the attention of the Fund
at the global level.
2. The primary purpose is to report on annual results to the Joint SDG Fund. If there is a need
for a more detailed report for local partners, the JP can draft it separately.
3. When in doubt or if there is a need for additional clarification, contact the person from the
Fund’s Secretariat in charge of your JP.
4. Delete all instructions (in orange) after completing the report.

Executive summary
▪

Maximum 0.5 page to summarize the most important aspects from your detailed report below that
you want to highlight for inclusion in global annual report of the Joint SDG Fund. This should include,
among others, main results and achievements, and strategic change of the context and the JP
approach, major risks, and challenges.

The first 6 months of the JP was geared to building its foundations and strengthening government buy-in. Key
highlights were: gaining agreement on the internal governance structure between the PUNOs; renewing the
commitment and clarifying the role of the Economic Planning Unit (EPU), as the principal GOM counterpart;
and engaging with several new government counterparts namely, the Ministry of Finance, the Department of
Statistics, and Bank Negara Malaysia (the central bank), which are responsible for specific JP components. In
addition, PUNOs have been engaged in concerted efforts on procurement - formulating the Terms of Reference
needed for the various technical inputs needed for the JP. A Project Coordination Team (PCT) has been formed,
to coordinate the outputs and their leads, plus deliver the day-to-day functions of the JP.
Nonetheless, the COVID-19 pandemic, and alternative working modalities, has severely delayed several crucial
aspects of the JP. Some of the early engagements with stakeholders on building the SDG financing strategy
started but more substantive work has been heavily delayed (including the launch event). PUNOs have also
shifted towards urgent Coviod-19 responses. The restrictions on movement and limitations of gatherings have
delayed engagement with partners and governments counterparts. The fluid and everchanging circumstances
surrounding the pandemic have also made planning challenging. However, it is anticipated that the outcomes
and outputs set out in the JP will not be altered, merely delayed in implementation. But progress will also be
dependent on the alleviation of these constraints. It is envisaged that the first half of 2021 will be set towards
kick-staring progress and catching up with programmed milestone. This will be the subject of a Rapid
Acceleration Plan (RAP), to be developed and agreed by the PUNOs and GOM counterparts.

A. Annual Progress (MAXIMUM 7 PAGES)
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▪

This section should refer to broader context and JP approach and provide update on priority issues.
Note that you will present results in detail in part B. Please, be very succinct and to the point, and
use bullet points when adequate. The responses in most of this section should not be more than 1-2
paragraphs.

A.1 The overview of progress and challenges
A.1.1. Overall self-assessment
Provide a self-assessment on the overall JP progress in the last year.
Above expectations (expected annual results fully achieved and additional progress made)
On track (expected annual results achieved)
Satisfactory (majority of expected annual results achieved)
Not-satisfactory (majority of expected annual results not yet achieved)
▪
Please, explain briefly the reasoning behind the self-assessment.
Progress has faced several severe setbacks due to the ongoing global pandemic which has: (1) diverted
agencies’ capacities and resources to Covid-19 response and recovery efforts; (2) limited engagement with
stakeholders; and (3) delayed procurement and deployment of services and technical expertise. The pandemic
necessitated agencies to respond and prioritize Covid-19 priorities, which has drawn capacity from
implementing the JP. Substantive engagements with stakeholders have also been harder to achieve considering
the travel restrictions imposed and the limitations placed on gatherings coupled with shifting pandemic related
priorities. In addition, the procurement of services and technical expertise related to the programme and its
outputs have been set back, delaying implementation still further. Work remains at the initial engagement with
stakeholders and at the preparatory stage generally.

A.1.2. Overall progress and key developments to date
▪
Provide brief description of the key JP developments during the reporting period including 1)
governance and coordination; 2) research, assessments and feasibility studies on SDG financing; 3)
financial policy development and financial advocacy activities; 4) capacity building for key
stakeholders on SDG financing; 5) JP programme management (e.g. establishment of JP oversight
committee, hiring or key personnel and consultants); and 6) mobilization of financial resources (cofunding and co-financing)
PUNOs have agreed a governance structure comprised of the Programme Management Board as overseer,
Programme Coordination Teams and Project Management Team, ensuring smooth implementation of the
outputs. The role and function of the principal GOM counterpart, EPU, has been clarified, and specifcally
regarding joint working arrangements on the SDG Roadmap. PUNOs have engaged with other GOM
counterparts: UNDP with MOF; UNICEF with DOSM; and UNCDF with Bank Negara Malaysia on their respective
components.
UNDP as technical lead has initiated the procurement of a Programme Manager and has developed Terms of
Reference for the outputs identified in the JP within its components (SDG Roadmap and SDG Budget Tagging
and Costing). UNICEF has also begun procurement of consultants for the M&E component. UNCDF has
identified the consultant team for the Finance Strategy from its current resource pool roster.
A.1.3. Changes
Was the JP document modified in the past year?
Yes
No
▪
If yes, briefly explain any changes in the broader context last year that led to changing the JP
document, including JP approach, strategy, Theory of Change, expected results, workplan or budget.
Not applicable
A.1.4. Challenges
Did the JP face any major challenges in the past year?
Yes

3

No
▪

Briefly explain the challenges, their impacts on JP’s implementation and results, and how you
overcame those. If challenges persist, indicate your plan to address their impact on the JP.

The ongoing COVID-19 pandemic was the primary challenge affecting capacity, engagement and
operations. As noted, this has: (1) re-directed and sapped PUNO and GOM partner (and private sector)
capacities and resources; and (2) driven a series of operational and logistical delays. These have affected
all components. Nevertheless, the PUNOs are determined to achieve the set outcomes, and outputs remain
unchanged and have merely posed to be a delay to the implementation of the programme. PUNOs will be
developing a Rapid Acceleration Plan (RAP) in 2021 to bring progress back to track.
But note also, political uncertainty (and attendant issues) coupled with severe Covid-19 spikes in cases
have culminated in a declaration of Emergency in 13 of the 14 Malaysian states. This might delay further
the roll out of Malaysia’s 5-year Planning document (from the original date in July 2020) of which Output
1.1, the SDG Roadmap, and to extent, the rest of the JP is critically dependent on. Timeline and
deliverables list for each output will be revised in consultation with key government stakeholders to ensure
that ownership and adherence to agreed outcomes are forthcoming, regardless of political and health
challenges. This has been recognized in the Risk Log (see below) will be reflected in the proposed RAP,
which will include delivery mitigation measures.
A.1.5. COVID-19 and other strategic alignment
▪

Briefly explain how you adapted the JP to the COVID-19 context in 2020. How did the JP ensure
alignment with the national recovery response to COVID-19? Refer to how the JP aligns with SERP in
your country, or how you plan to ensure that alignment.

The JP was designed from the outset to help Malaysia boost its financing capacities and strengthen its
architecture to ensure that existing frameworks are able to accelerate achievement of SDGs for the country
as well as be resilient towards exogenous shocks (i.e. including, but not limited to the pandemic). Efforts
outlined within the SERP and the approach to delivering the JP has been evolved as the impacts of the
pandemic have unfolded, with a clear emphasis given to COVID-19 recovery.
The JP specifically contributes to Pillar 4 on Macroeconomic Response & Multilateral Collaboration in the
Malaysian SERP in Recommendation 13: Take stock of the post COVID-19 fiscal position, plan for SDGcompliant budget consolidation, and strengthen public finances. The INFF is particularly pertinent as it will
support Government in managing and supporting SDG budgeting and costing including several elements
focused on the post pandemic position such as the Development Finance Assessment (DFA), SDG costing
and SDG expenditure tagging and improved multilateral cooperation on capital flows.
Operationally, adaptations to a new normal have and will continue to be made. Responding to the
pandemic via adapted working modalities is set out as a key priority within TORs and contracts let for
various components.

A.2 Update on priority issues
A.2.1. Progress on Integrated National Financing Framework/SDG financing building blocks
▪ Please define the status and progress of your JP’s INFF, SDG financing strategy or enabling
framework according to the implementation stages in the table below.

▪

The INFF survey (https://ee.kobotoolbox.org/x/mFDFH54N) needs be completed online
(one per country) and is considered an integral part of the Annual Progress report. This
question and the survey are applicable to all Component 1 JPs, even if the JP does not aim
to complete all INFF steps and blocks. The INFF scope was considered comprehensive enough to
cover the planned activities under the 62 JPs. (Instructions to complete the survey are online – for
questions contact UNDP helpdesk tim.strawson@undp.org).
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Implementation
stages

Planned
(0%)

Emerging
(1-49%
progress)

Advancing
(50-99%
progress)

Complete
(100%
progress)

Previously
completed

Not
applicable

Comments/
Notes

1. Inception
phase

INFF work packages
have be discussed
with the Ministry of
Finance, the Economic
Planning Unit, the
Bank Negara Malaysia
and the Department
of Statistics Malaysia.

2. Assessment &
diagnostics
3. Financing
strategy
4. Monitoring &
review
5. Governance &
coordination

TORs have been
developed &
presented to
counterparts for
agreement.

PUNOs have convened
and agreed to a
structure for internal
governance. We are
still waiting
government feedback
and possible
amendments to the
structure.

▪ Provide a brief description of the progress made during the reporting period.
During the reporting period, the JP has agreed on an internal governance structure spelling out the various
roles and responsibilities of the Programme Management Board, Programme Coordination Team and Project
Management Team. TORs for the various services and technical consultants needed have also been drafted
and are being reviewed by the PUNOs and relevant government counterparts. There has also been
engagement with various line ministries including the Economic Planning Unit (EPU), the Ministry of Finance
(MOF), Bank Negara Malaysia (BNM) and the Malaysian Department of Statistics (DOSM).
A.2.2. Thematic focus
▪
Please select the thematic focus of your JP (select all that apply)
Cross-cutting
Gender
Children & youth

Social protection
Health & nutrition
Climate change & nature

Agriculture
Biodiversity
Blue economy

Other…….
Other………
Other………

A.2.3. Gender marker
Did your Joint Programme feature Gender Results in the past year at the outcome or output level?
Yes
Briefly explain.
Not applicable
▪ Please indicate the total average scoring of the JP’s gender marker as defined in the JP document.
Gender Marker total average scoring from 0 to 3 (as defined in the JP document):
Scored at Gen 2 per bid document.
If the score is lower than 2 what measures are you planning to take to address this scoring which is
below the minimum requirements of the Fund? Please reassess and attach a new Gender Marker
Matrix when submitting this report (Instructions for the Gender Marker Scoring here and for any
doubts contact Un Women helpdesk UNCT-GEM.helpdesk@unwomen.org).
Not applicable
▪
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Briefly explain how you applied the Gender Marker in the last year, and/or other ways in which you
mainstreamed gender in JP implementation.
Limited activity as programme activity is still to get underway substantively, efforts have been made to apply
the gender mainstreaming approach given the Project Document. This will be kept under review in the light
of progress.
▪

A.2.4. Vulnerable groups
Will the JP directly impact marginalized and/or vulnerable groups through a dedicated outcome or output?
Yes
No
▪
If yes, please indicate the dedicated outcome and/or output according to the table below.
Dedicated
Outcome

List of marginalized and vulnerable groups

Dedicated
Output

1.1 on SDG
Roadmap &
Enhanced
M&E

Women and girls

“
“
“
“

Children
Youth
Persons with disabilities
Older persons
Minorities (incl. ethnic, religious, linguistic...)
Indigenous peoples
Persons of African Descent (when understood as
separate from minorities)
Migrants
Refugees & asylum seekers
Internally displaced persons
Stateless persons
Persons deprived of their liberty
Peasants and rural workers
Human rights defenders (incl. NGOs, journalists,
union leaders, whistle blowers…)
LGBTI persons (sexual orientation and gender
identity)
Persons affected by (HIV/AIDS, leprosy…)
Persons with albinism
Victims or relatives of victims of enforced
disappearances
Victims of (slavery, torture, trafficking, sexual
exploitation and abuse...)

Status
(planned/in
progress/complete)

Planning and
design stages

“
“
“
“

A.2.5. Learning and sharing
▪
Provide in bullet points the main highlights on JP learning and sharing. Please refer to any agency
and/or south-south exchanges organized.
Not applicable - As the programme is still at pre-implementation stage, capacity building has not yet been
initiated, and as yet, no South-south exchanges have been conducted.

A.3 Update on events and partnerships
A.3.1. Events
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▪

Indicate if you have organized any of the events below in person or virtually. If no, indicate in the
comments if/when you plan to organize a launch event.

Type of event
JP launch event

Yes

No

Annual donors’ event*
Partners’ event **

Comments
A JP Launch Event is being planned for the end of February or
beginning of March 2021, reliant on prevailing Covid-19
restrictions, guidance and legislation on gatherings.
Planned for Q2 2021, offering a joint partners’ and donors’
event.

*the Fund donor countries are Denmark, European Union, Germany, Ireland, Luxembourg, Monaco, Netherlands, Norway, Portugal,
Spain, Sweden, Switzerland. Please note that this event can be held together with a launch event or partners’ event.
** Key advocacy outreach events with high level JP partners.

A.3.2. Partnerships
Did your Joint Programme facilitate engagement with diverse stakeholders (e.g., parliamentarians, civil
society, IFIs, bilateral/multilateral actor, private sector)?
Yes
No
▪

Provide in bullet points the main highlights on JP partnerships and with whom. Refer only to the most
important strategic partnerships and/or to the alignment with broader UNCTs partnership approach.

Not applicable
A.3.3. Additional financing
Did your Joint Programme secure additional co-funding or co-financing resources in 2020 (committed after
the approval of the JP by the Joint SDG Fund) from government, IFIs, PUNOs and other partners?
Yes
No
▪
If yes, provide details according to the table below.
Source of
funding
Government
Donors/IFIs
Private sector
PUNOs
Other partners

Yes

No

Co-funding or
Co-financing?

Name of
organization

Amount
(USD)

Comments

UNFPA

50,000

Cash contribution

A.4 Strategic communications

Did the JP develop a strategic communications plan?
Yes
No
▪
If no, briefly explain and indicate when you plan to develop the communications plan.
A strategic communications plan is set to be established in the first quarter of 2021. Communications focal
points from each agency are being convened to draft a formal strategy. This will be supported by the UN RCO
Communications Specialist, to ensure consistency and quality with overall UN messaging.
▪ Provide in bullet points the main highlights on JP strategic communications. Note that Annex 3 should
be completed with further information on strategic communications.

Not applicable

B. Annual Results (MAXIMUM 3 PAGES)
▪

Section B should provide specific information on the achievement of expected annual results and
workplan, following up on the broader progress presented in the part A.
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B.1. SDG acceleration

List up to 3 main SDG targets that your Joint Programme primarily focused in 2020.
Goals/ targets: SDG10/ 10b; SDG16/16.6; SDG17/17.1 and 17.3
▪
Briefly explain the activities implemented in 2020 to accelerate progress towards these SDGs, in line
with the JP’s Theory of Change for SDG acceleration.
Target 17.1 - Strengthen domestic resource mobilization, including through international support to developing
countries, to improve domestic capacity for tax and other revenue collection.
Activities include: Engaging government, private sector and IFIs in dialogues regarding potential collaboration
for financing SDG targets for Malaysia, through several platforms. These initial activities aim to assert the UN
and JP’s interest and willingness to offer support, and to strengthen GOM commitment.

B.2. Contribution to Fund’s global results
▪

Fill out Annex 1-1 and Annex 1-2 and provide below a short narrative on how the JP contributed to
the Fund’s global Outcome and Output last year. Please refer to the targets written in the JP ProDoc
for the last year. If you haven’t set a target for the global Outcome and Output of the Fund in the
submission of your JP ProDoc, please do so in Annex 1-1 and Annex 1-2.

For 1.1, Global programmatic results: Work has been delayed and this is contingent on completion of the
SDG Roadmap, which is still ongoing.
For 1.2, Global PIs: Here progress was better, with the JP improving UNCT coherence by contributing to the
UNCT Partnership’s Results Group and supporting the SERP.
▪ In case you are not able to derive a target for the Outcome please suggest 01 alternative Outcome and
explain your suggestion below. This question is part of a work in progress to revise the Joint SDG
Fund’s M&E framework which might be modified in 2021.
Not applicable

Not applicable
B.3. JP Outputs and outcomes
▪

Fill out Annex 1-3 and provide brief narrative on the implementation of JP-specific outcomes and
outputs. While annual results might refer mostly to output-level results, they might also include
contribution to outcome-level results.
o

Achievement of outputs

Not applicable - As reported above, project works have been delayed due to Covid-19 impacts.
o

Achievement of outcomes

Not applicable - As reported above, project works have been delayed due to Covid-19 impacts.
B.4. Strategic Documents

Did the JP produce strategic documents in the last year (policy, strategies, analyses/assessments,
methodological documents, and other relevant documents)?
Yes
No
▪

Fill out Annex 2 and provide brief explanation on the most important documents developed.

Not applicable

C. Plan for the Next Year of implementation (MAXIMUM 2 PAGES)
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▪

Section C builds upon part A and B to describe the approach planned for the next year (1 January
2021 to 31 Dec 2021) and towards the end of JP implementation. Explain the most important risks
and mitigation measures (an updated risk matrix will be presented in the Annex 4).

C.1 Upcoming activities
▪

What are JP’s priority activities in the annual work plan (1 Jan 2021 – 31 Dec 2021)?

In 2021, the JP will prioritize kick starting delivery performance by developing a Rapid Acceleration Plan
(RAP), detailing new delivery efforts and adapted new normal work modalities. Within agency outputs,
following activities will be undertaken:
UNDP: Output 1.1: Complete the SDG Roadmap, complementing the 12the Malaysia (expected for release
end of March 2021) and 2nd VNR draft (expected to be completed by July 2021).
Output 1.2: Complete the DFA data and analysis process, including drafting and consultations with the
Government and private sector.
Output 2.1: Develop an engagement plan for budget tagging and SDG costing with the Ministry of Finance.
UNICEF: Output 1.1: Start the comprehensive M&E strategy by establishing reporting of missing indicators
lead by the Department of Statistics Malaysia with participation from related ministries, department and
agencies.
UNCDF: Output 2.2: Work with public and private sector to assess finance flows and scope work required for
the Finance Strategy. Including: development of a toolkit allowing ongoing assessment; and to start the
work with the public and private sectors on shaping an impact matrix allowing matching of financing flows to
SDG impacts.
Provide a brief narrative about the JP’s specifics expected annual results (outputs and outcomes) for
1 Jan 2021 – 31 Dec 2021.
The JP will re-engage with GOM to secure buy-in by conducting a project launch (during February 2021).
▪

And within specific outputs:
Output 1.1: Complete the SDG Roadmap, and deliver an enhanced SDG M&E Framework.
Output 1.2: Complete the Development Finance Assessment (DFA).
Output 2.1: Progress work on SDG Costing and SDG Budget Tagging.
Output 2.2: Initiate work on the Financing Strategy and reach out to the private sector via the Together for
SDGs initiative.

C.2. Expected changes
▪

Indicate if you expect any further modifications to the to work plan, budget, Theory of Change,
results framework of the JP between 1 Jan 2021 – 31 Dec 2021.

No modification to the JP is expected, except to timelines which are being revised in consultation with
Government stakeholders. Efforts to kick start progress will also be detailed in the proposed RAP.

C.3. Risks and mitigation measures

Are there any changes made/expected to be made to the Risk Matrix?
Yes
No
▪
Fill out Annex 4 and briefly describe the main risks and respective mitigation measures
taken/planned.
See Annex 4, regarding new risks and measures on Covid-19 in bold text.
Special measures will be taken to ensure Covid-19 risks, i.e. ongoing outbreaks and risk of failure of the
vaccination programme to halt the spread of disease. Efforts will track the pandemic in Malaysia allowing
more rapid response, and new operational modalities (e.g. digital working) will be adopted to support new
normal working, to minimize the disruptions encountered in 2021.
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Annex 1: Consolidated Annual Results
1. JP contribution to global programmatic results (annual)
▪

Provide data for the Joint SDG Fund global results (as per targets defined in the JP document).

Joint SDG Fund Global Outcome 2:
Additional financing leveraged to accelerate SDG achievement ( Update table below )
Indicators
2.1: Ratio of financing for
integrated multi-sectoral solutions
leveraged in terms of scope (for
other/ additional sector/s or
through new sources/means)

Target 2020
TBC – dependent on Roadmap

Result 2020
Unchanged

Target 2021
To be confirmed (TBC), waiting
completion of the SDG Roadmap
(under Output 2.2, linked to
recommendations for new scope of
financing, informed by the SDG
Roadmap).

2.2: Ratio of financing for
integrated multi-sectoral solutions
leveraged in terms of scale(for the
same multi-sectoral solution.)

TBC – dependent on Roadmap

Unchanged

TBC ditto

Joint SDG Fund Global Output 4: Integrated financing strategies for accelerating SDG progress implemented (Update table below and provide details
as requested)
Indicators
4.1: #of integrated financing strategies that
were tested (disaggregated by % successful /
unsuccessful)
4.2: #of integrated financing strategies that
have been implemented with partners in lead
disaggregated by (1) government/public
partners (2) civil society partners and (3)
private sector partners
4.3: # of functioning partnership frameworks
for integrated financing strategies to
accelerate progress on SDGs made operational

Target
2020
0

Result
2020
0

Target
2021
2

None

0

0

1

None

0

0

1

None
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List of strategies/ frameworks developed

2. Selected global performance indicators (annual)
▪

Provide data for aggregation at the global level of the Joint SDG Fund.

2.1. Did your Joint Programme contribute to the improvement of the overall UNCT coherence in 2020?
Yes, considerably contributed
Yes, contributed
No
Explain briefly:
By actively contributing to the Partnerships Results Group, this JP has bolstered the collaborative outputs described in the UNSDCF and SERP.
2.2. Did your Joint Programme contribute to reduced transaction costs for the participating UN agencies in interaction with national/regional and local
authorities and/or public entities compared to other Joint Programmes?
Yes,
No
N/A (if there are no other joint programmes in the country)
Explain briefly:
Not applicable as JP work still only at the initial stage.
2.3. Was your Joint Programme aligned with the UNCT Results Groups in 2020?
Yes
No
Explain briefly:
Not applicable as JP work still only at the initial stage.
The JP and its activities are aligned to the UNCT Partnerships Results Group, and figure within the UNSDCF and SERP, under economic and
governance interventions.

3. Results as per JP Results Framework (annual)
▪

Present annual JP results in the following template

Result / Indicators

Baseline

Expected 2020
Target

2020 Result

Reasons for variance
from planned target
(if any)

Outcome 1: Key development priorities and challenges be identified, and funding opportunities be tracked
Indicator 1.1: SDG priorities and
0
0
0
challenges are identified and
mapped to annual budget
Indicator 1.2: Improved
monitoring and evaluation of

45% of
indicators
available to

55% of
indicators
available to

Unchanged at
45%
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Covid-19 impact have
delayed JP activities

Expected 2021
target

1
65% of indicators
available to report
(159 indicators)

Expected
final target (if
different from
2021)

progress towards achievement of
SDG target

report (111
indicators)

report (134
indicators

Indicator 1.3 SDG Index score for
Malaysia improved

69.6

70.0

71.8

Covid-19 impacts have
delayed JP activities.

72.0

Output 1.1 The SDG Roadmap reflects national development priorities; has specific quantitative targets and clear mapping of pathways, linkages and
accelerator points supported by a data diagnostic exercise to support development of a full Monitoring and Evaluation framework for SDGs
Indicator 1.1.1: SDG Roadmap
0
0
0
1
(Phase 2) developed and
submitted for adoption by GoM
Indicator 1.1.2: Comprehensive
M&E strategy for the SDGs
developed and submitted by GoM

0

0

SDG data
diagnostic
exercise
completed

0

Output 1.2 A Development Finance Assessment analysis that describes the current status and prospects of conventional and non-conventional financing
flow opportunities to support the realization of the SDG Roadmap.
1.2.1: The DFA report completed
Covid-19 impacts have
1
2
1
2
delayed JP activities
and presented to the government
1.2.2: Policy brief for improved
Covid-19 impacts have
0
1
0
1
SDG finance developed and
delayed JP activities
presented to GoM
Outcome 2. An SDG Financing Strategy, with clearly identified core institutional mechanisms is developed and implemented; along with the
establishment of a platform for partnership
Indicator 2.1: National SDG
Financing strategies for mobilizing
Covid-19 impacts have
0
1
0
1
the public and private resources
delayed JP activities
completed and adopted by the
Government
Indicator 2.2: The SDG platform is
established to catalyze publicCovid-19 impacts have
0
1
0
1
delayed JP activities
private-domestic-international
funding for SDGs.
Output 2.1 Strengthened budgeting and costing procedural framework to support aligning policies and annual budgets to the national development plan.
Indicator 2.1.1: SDG Budget
Tagging system (including tagging
0
0
0
1
for gender expenditure) is
developed and piloted.
Indicator 2.1.2: Budget costing
Covid-19 impacts have
0
1
0
1
guideline and training module is
delayed JP activities
developed
Output 2.2 A comprehensive SDG Financing Strategy that covers planning, allocation (screening of investments), execution, monitor and oversight,
developed through public and private sector multi-stakeholder dialogues.
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Indicator 2.2.1: Number of private
sector / SOE engaged through
roundtables, dialogues and forums
on SDG finance
Indicator 2.2.2: The SDG financing
strategy is published

0

30

0

Covid-19 impacts have
delayed JP activities

30

0

1

0

Covid-19 impacts have
delayed JP activities

1
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Annex 2: List of strategic documents
▪

1.

Complete the tables by focusing on documents that are of particular strategic importance for the JP results and for the priorities of the Joint SDG Fund in this
portfolio.

Strategic documents that were produced by the JP
Title of the document

Date (month; year)
when finalized

Brief description of the document and the role of the JP in finalizing it

None

2.

Strategic documents for which JP provided contribution.
Title of the document

Date (month; year)
when finalized

None
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Brief description of the document and the role of the JP in finalizing it

Annex 3: List of strategic communication documents
▪

Provide the responses to the questions below with data for the last year overall.

1. Have you created a strategic communication plan for the Joint Programme?
Yes
No
Explain briefly:
A strategic communications plan will be set up once the communications focal points have gathered and agreed. A lack of activity in 2020 meant
that this was not progressed.
What percentage of the annual budget towards communications was utilized from the total budget? (Note that the entire JP comms budget must
be min 5% of the total JP budget)
Explain briefly:
No funding was utilized as of 31 December for communications. However, more than 5% of the JP budget is set aside for communication including
launch events, publications, media, personnel etc.
2. Have visibility outcomes increased due to the provided funding for JP strategic communications?
Yes
No
Explain briefly:
No, as the Joint Programme was still to get underway substantively in 2020.
3. Does the Country Profile Page on the Joint SDG Fund website contribute to your JP outreach?
Yes
No
Explain briefly:
The JP has not utilized nor received any engagements arising from the Joint SDG Fund website.
4. How many articles (interviews, human interest stories, press releases, expert insights, etc.) about youth JP were published by an external
media outlet (Non-UN published)?
Total number: 0
Explain briefly:
No, as the Joint Programme was still to get underway substantively in 2020.
5. How many articles (interviews, human interest stories, press releases, expert insights, etc.) about the Joint Programme were published by the
UNCT and JP PUNOs?
Total number: 0
Explain briefly: Have you received an increase of social media followers?
Yes
No
Total number:
(Not mandatory)
Explain briefly:
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No, as the Joint Programme was still to get underway substantively in 2020.
Multi-Media Faucets
▪

Complete the table by focusing on most important strategic communication documents (factsheets, promotional materials, infographics, videos, etc.). Provide
hyperlinks when possible.

Title of the document

Date
when finalized
(MM/YY)

Brief description and hyperlink (if it exists)

None/ Not applicable

Social Media Campaigns
▪

Complete the table by focusing on the highest social media impressions or campaigns. Provide hyperlinks when possible.

Title of the document

Type
(FB/Twitter/LinkedIn/Etc.)

None/ Not applicable
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Brief description and hyperlink (if it exists)

Annex 4: Updated JP Risk Management Matrix
▪

Update the table from your JP document with the most recent analysis of risks and identification of mitigation measures. This should support the narrative
update on the risks from the part C of the main report.

Risks
Contextual risks
Economic risks (e.g., market shocks)
and financial risks (e.g., debt
sustainability), macroeconomic risks
(e.g., exchange rate volatility), It
should also assess to what extent such
risk analysis is currently incorporated
into national development planning and
financing policies.
Other sustainability risks (e.g.,
unsustainable management of key
resources), disaster risks,
environmental and climate-related
risks, public health risks (e.g., COVID19) and political risks.

Special note: COVID-19 pandemic is
prolonged, with future outbreaks; and
vaccine efforts fail to halt disease, and
hence delivery constraints remain.

Likelihood:

Impact:

(Likelihood x Impact)

Certain - 5
Likely - 4
Possible - 3
Unlikely - 2
Rare – 1

Essential – 5
Major - 4
Moderate - 3
Minor - 2
Insignificant - 1
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3

4

Risk Level:

12

3

4
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5

3

8

2

4

Mitigating measures

Responsible
Org./Person

Regular (re-)assessments of
the situation and
updating/escalating this risk.
In addition to the UN
sources, information sources
include national think tanks,
regulators and watchdog
institutions. Assessments by
actors such as the IMF (e.g.,
Article IV assessments or
debt sustainability
analyses), the World Bank,
the OECD, and other
international financial
institutions and development
partners also cover major
risks.

Prime Minister’s
Office

Detailed monitoring to be
undertaken of MOH and
WHO reports, to be picked
up in RAP, and works
adjusted to allow for “new
normal” forms of delivery.

Programmatic risks
Potential outcome(s) that causes a
program to fail to meet a goal. It is
related to individual project risks with a
focus on risks that have cross-project
impact
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Adjust program
requirements or constraints
to eliminate or reduce the
risk. This adjustment could
be accommodated by a
change in funding, schedule,

INFF Oversight Team

or technical requirements.
Implement actions to
minimize the impact or
likelihood of the risk.
Institutional risks
8

2

4
Establish higher degrees of
buy-in is in establishing the
link between programme
and institutional goals and
stakeholder values and
motivations.

National political leadership not
committed to the INFF or key
institutions are not willing to support
financial policies strengthening
Fiduciary risks
Money managers, financial advisors,
bankers, accountants, executors, board
members, and corporate officers all
have fiduciary responsibility.
With innovative forms of financial
intermediation— credit risk still needs
to be managed, and new technologies
give rise to new risks.

6

2

2

3

2

3
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Fiduciaries must periodically
review reports that
benchmark their
investments' performance
against the appropriate
index and peer group and
determine whether the
investment policy statement
objectives are being met.

Prime Minister’s
Office

Central Bank and
Securities
Commission

