Somalia Joint Corrections Services Support Programme (JCP)
Implementing Partners: UNODC, UNSOM, UNOPS, and UNIDO
Start Date: 15 August 2018
End Date: 31 December 2022
12 month No-Cost Extension (starting 01 January 2022). Extension granted as of 14 October 2021 as
outlined in Annex 2
Brief Description
The Somalia Joint Corrections Service Programme is a 30-month joint UN agency programme. It
supports the National Development Plan goal to ‘Establish independent, accountable and
efficient justice institutions capable of addressing the justice needs of the people of Somalia’. The
programme operates under UN Strategic Priority 3: All Somalis benefit from Peace, Security, &
the Rule of Law including Justice, UN Strategic Priority 4: Effective and accountable institutions
that respond to needs and rights of all Somalis, the Security Pact and Transition Plan.
Key focus areas of the programme are:
•

Professionalisation of the Custodial Corps

•

Updated unified legal framework, incorporating elements of the Corrections Model in
accordance with the federal corrections model;

•

Establishment of at least one equipped correctional facility in each FMS, operating in
accordance with national laws and international standards;

•

Strengthened and adapted Standard Operating Procedures for prisons;

•

Standardizing training curriculum and programmes;

•

Strengthen the strategic and operational capacity of the “National Custodial Corp
Training Centre” in Garowe;

•

Establishment or strengthen rehabilitation programmes for prisoners;

•

Establish structure and process for strengthened internal monitoring and inspection of
the Somali Custodial Corps;

•

Establish or strengthen a process for external oversight of prisons throughout Somalia;

•

Strengthen relationships with community stakeholders for the reintegration of prisoners.
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Contributing Outcome: UN Strategic Framework
o

Strategic Priority 3: All Somalis benefit from Peace, Security &
the Rule of Law including Justice.

o

Strategic Priority 4: Effective and accountable institutions that
respond to needs and rights of all Somalis.

Indicative Outcomes:
Outcome 1. Somali Custodial Corps increasingly provides fair and human
services to the Somali people.
Outcome 2. Community actors are participating in the improvement of
prisoner welfare and community reintegration.
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1. EXECUTIVE SUMMARY
•

Under the coordination of UNSOM and UNODC, the Somalia Joint Corrections Service Programme
(JCP) operates under the UN Strategic Priority 3: All Somalis benefit from Peace, Security, & the
Rule of Law including Justice, and UN Strategic Priority 4: Effective and accountable institutions
that respond to the needs and rights of all Somalis, the Security Pact and the Transition Plan. The
programme is part of the UN Rule of Law framework that defines the UN Rule of Law strategy.
This strategy supports the implementation of federal political agreements on rule of law that aim
to strengthen integration and cohesion between the FGS and the FMS.
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•

JCP support to the FGS and FMS encompasses implementing the new justice, corrections and
policing models with a focus on increasing access to justice and security by building the capacity
of institutions serving the rule of law in order to provide basic services to their local communities;

•

The Programme provides a short term, medium- and long-term approach to expand the rule of
law to the region and district levels to improve basic service delivery to local communities;

•

Support the FGS and FMS in building the corrections system particularly draws on strengthening
the criminal justice chain in compliance with human rights standards;

•

JCP works towards a gradual transition whereby Somali ROL institutions become sustainable and
able to operate without depending on external assistance;

•

The Programme continues to support the establishment of affordable, appropriate, accountable
and capable Somali security institutions with civilian oversight;

•

JCP, in collaboration with AMISOM, aims to contribute to measures taken in preparation for
AMISOM withdrawal that which requires serious investment in rule of law.

•

The Programme has been granted a no-cost extension starting from 01 January 2022 through 31
December 2022 to complete the activities under output 1.1.1, output 1.1.2, output 1.2.1, output
1.2.2, output 1.2.3, output 1.4.1, output 1.4.2, and output 2.1 as outlined in Annex 2 and Annex
3.

As part of the Rule of Law framework, the corrections programme will contribute to these objectives by
supporting the federalization of the corrections sector and implementing the corrections model. It will
strengthen the capacities of the corrections sector at federal level and in each Federal Member states in
parallel to the police and justice sectors in order to ensure the functioning of the criminal justice chain
and establish oversight mechanisms for better accountability. Additionally, through the programme’s
identified Outcome 2, wherein Community actors are participating in the improvement of prisoner welfare
and community reintegration, JCP reinforces Outcome 2 of the Joint Justice Programme (JJP), wherein
men, women and children are safer and able to access basic justice and human rights services. This
approach entails bottom-up, community-driven security and justice initiatives. JCP will also compliment
CVE/PVE initiatives in targeted facilities, such as the expansion of the Baidoa rehabilitation of high-risk
prisoner’s project – an identified activity under the programme.
2. CONTEXT
Somalia is gradually emerging from a protracted period of instability. Led by the Federal Government of
Somalia and with the support of the international community, modest progress has been made in
stabilising parts of the country, establishing and strengthening institutions and focusing on improving the
delivery of services to citizens, particularly in the main, accessible, urban areas (e.g. State and Federal
capitals).
The Somalia National Development Plan (2017-2019) notes the relatively nascent state of the formal
justice system, impacted by prolonged conflict and political instability. Existing capacities to provide basic
justice and correctional services are highly centralised, particularly in Mogadishu, with limited extension
of the institutions and services to new Federal Member States. Overall, the system faces challenges
including lack of qualified, trained and equipped personnel, poor infrastructure and working conditions,
weak accountability and oversight mechanisms and a degree of political interference in the justice system.
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The number of functioning prisons in Somalia is unclear - the reported number fluctuates between 12 and
14. These prisons are operated by the FGS Custodial Corps, as part of the Ministry of Justice. Details of the
prison population numbers are incomplete and prison record management persists as a shortfall wherein
inconcrete prison population statistics are reported. Most detainees are held in Mogadishu, however, as
the availability of the formal justice system progressively extends to Federal Member States, it is
anticipated that the demands upon corrections service will correspondingly increase in these locations.
Conditions in Somali prisons are generally regarded as being harsh, due to poor infrastructure, sanitation
and hygiene, inadequate food and water, and limited access to medical care.1 The combination of these
realities have resulted in a general insecurity in each facility, raised concerns for the spread of infectious
diseases, and in locations with a concentration of Al Shabaab prisoners, increased the likelihood of
recruitment into this extremist group. Conditions are significantly better in the newer prisons of Garowe
(est. 2014) and Hargeisa (est. 2011), which also hold piracy detainees transferred from countries to serve
their sentences in and have the support of UNODC prison advisors co-located in these facilities.2 However,
in general, progress is required to elevate most Somali prisons to meet minimum requirements for the
treatment of prisoners, in accordance with Somali law and international human rights standards.
The construction of the new Mogadishu Prison and Court Complex (MPCC) is underway, and the first
phase is planned to open in 2018. The complex will provide a secure facility to detain up to 240 highprofile offenders and hold trials by civilian courts in high-risk cases. This facility will support the transfer
of responsibility from military courts to civilian courts for terrorism-related and other serous/high risk
cases.
Prisons are hampered by aged infrastructure and equipment, along with limited operating funds to meet
operational expenses and maintain equipment, all of which is hampered by the weak national economic
operations. By the end of 2018, the World Bank in Somalia Overview assessment marked that although
there had been significant economic improvements such as the 26.5% growth of domestic revenue,
challenges still remain - for example, the execution of basic national fiscal operations.3 This is perceived
to contribute to poor financial efficiency and the endemic corruption in Somalia, which was ranked the
last country (180th) in Transparency International’s 2018 Corruption Perception Index.4 These national
economic conditions trickle down into state institutions. Due to financial constraints, there is limited
funding available for food, medicines and non-food items within prisons. Detainees often rely on relatives
and local or international organisations to provide or supplement these items.
For the most part, the Custodial Corps has not invested much in the rehabilitation and successful
reintegration of prisoners, due to limited budgets, poor infrastructure and weak capacity of staff. While
UNODC initiatives are underway to support vocational training in both Garowe and Hargeisa prisons, a
more broad, strategic and consistent approach to rehabilitation and reintegration of prisoners is required
in all Somalia states. Further emphasis should be placed on the reactivation of prison industries and
vocational training, both as a means of skills building for detainees and as a practical source of small-scale
income generation for individual prisoner welfare initiatives. The revitalisation of prison industries should
not take place prior to the carrying-out of a market analysis on employment needs and opportunities in

1

US State Department Somalia Human Rights Report, 2016, page 5

2

UNODC Global Maritime Crime Programme Annual Report 2018, Horn of Africa Programme, pages 30-41

World Bank / Federal Republic of Somalia – Overview: Economic Development
https://www.worldbank.org/en/country/somalia/overview
4 Transparency International: Corruption Perception Index 2018
https://www.transparency.org/whatwedo/publication/corruption_perceptions_index_2018
3
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the community to ensure the relevancy of initiatives. Some of the current vocational training and
rehabilitation programmes are in the area of brickmaking, farming, sewing and building maintenance.
There is incomplete separation of different categories of detainees in many prisons, including adults and
juveniles, men and women and pre-trial detainees and convicted detainees. This may be due to limited
physical infrastructure, as well as a preference to group detainees with their clan members.
In Somalia, women constitute a very small proportion of the prison population, with just 85 female
inmates detained in 14 functioning prisons in South Central Somalia and Puntland from 2017-2018. These
include 37 convicted and 48 pre-trial prisoners. The sentence period ranges from one year to life
imprisonment, and most of the women prisoners are serving sentences for minor civil charges, while some
of them were sentenced by court on crimes related charges. The women prisoners have specific needs
that require additional attention from the prison regimes, but their living conditions like their male’s
counterpart are fell short of meeting minimum international and national standards.
3. PROGRAMMING IN LINE WITH NATIONAL AND INTERNATIONAL STRATEGIES
Recognising the challenges above, this programme aims to contribute to sustainable peace and
development by strengthening rule of law actors to increasingly deliver to users and community’s justice
services in a human rights compliant manner. This will contribute to a number of national and
international objectives.5
National Development Plan: Rule of Law Pillar
“To achieve a stable and peaceful Federal Somalia through inclusive political processes, establishing
unified, capable and accountable security institutions and establishing independent, accountable and
efficient justice institutions.”
Security Pact:
Agreement on a federal model for the justice sector whereby there are well-established methods of
countering violent extremism based on education and community support and justice.
Justice and Corrections Model:
The UN has provided ongoing support to the development of a Justice and Corrections Model, which was
signed in January 2018. The Model sets out the allocation of functions and responsibilities between the
Federal Government and the Federal Member States, and arrangements for coordination between justice
sector institutions. The implementation of the agreed model will require updated regulatory, policy and
procedural frameworks.
UN Rule of Law Framework:
This programme has been designed to respond to the needs of the justice and judiciary in the Justice
Sector Strategic Plan of 2018-2020. It is based on the UN Rule of Law Framework which lays out how the
UN Justice Programme ties into other programmes and projects supporting ROL and the wider efforts in
the UN system.
Sustainable Development Goal 16 on Peace, Justice and Strong Institutions.
Sustainable Development Goal 5 on Gender Equality and Empowerment to women and girls.
5

A summary of relevant instruments is included at Annex 5.
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Security Council Resolution 1325 on Women, Peace and Security
UN Strategic Framework:
Strategic Priority 3:
All Somalis benefit from Peace, Security & the Rule of Law including Justice
Strategic Priority 4:
Effective and accountable institutions that respond to needs and rights of all Somalis.
The following principles guide the development and implementation of this programme:
•

UN Rule of Law interventions in general are focused on a small number of agreed priorities that
are aligned with the UN strategic framework and Government priorities. Priorities will ensure
proper balance between support to FGS and FMS considering their level of capacity, targeted
geographical areas, consolidation of capacity building activities and thematic approach.

•

The objective of UN institutional capacity building support is to strengthen Government
institutions as part of the strategy to deepen federalism and to provide more effective service
delivery in a human rights compliant manner, rather than building stronger institutions as an endgoal in itself. The focus on delivering services to citizens, particularly bearing in mind the needs of
various demographics and marginalised groups, should be articulated and maintained. This is
consistent with the Human Rights Up Front initiative.

•

The UN Human Rights Due Diligence Policy provides a tool to identify and mitigate potential
sources of human rights violations.

•

Gender targets will be used to ensure a minimum target 15% of programme budget is met. The
JCP will mainstream gender throughout its planned activities, ensuring that gender concerns are
articulated in the description of activities and that gender-sensitive indicators are in place.
Additionally, the programme will also include activities focusing specifically on gender and
women’s rights, including consideration of the roles of women’s corrections personnel under the
legislation and SOPs, use of women trainers in a proportion of training courses, management of
women prisoners by women corrections personnel, promoting the allocation of spaces for women
in prisons, and providing female detainees with access to rehabilitation and vocational training
opportunities.

•

The programme promotes mutual accountability and partnership between donors, Government
and UN, consistent with the New Partnership for Somalia adopted at the 2017 London
Conference.

•

The programme aims to support civil society capacities to participant meaningfully in
accountability and prison inspection mechanisms, as well as service delivery to support detainees’
rehabilitation and personal development and promote post-release reintegration into
communities.

•

Finally, this programme promotes strong linkages with security and justice institutions to promote
coherence in the justice chain.

4. CONCEPTUAL FRAMEWORK
THEORY OF CHANGE
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IF
➢ Corrections actors are strengthened to deliver services, through capacity building, technical
assistance, equipment and basic infrastructure
➢ And are equipped with the knowledge and skills to deliver services in compliance with national
laws and international standards
➢ And are held accountable to deliver these services in a transparent and inclusive way
➢ And communities are supported to engage on security and rehabilitation issues, building on
their own capacities and demanding services from duty bearers
THEN
➢ Correction actors will provide higher quality services to the Somali people, especially taking into
consideration the special needs of vulnerable groups
➢ And space for dialogue and collaboration will be created at the local level between service
providers and communities,
➢ Leading to improved access to correctional services, reduced vacuums in the presence and
delivery of Government services and reduced local tensions.
AND
➢ This will contribute to strengthening of governance of the rule of law sector, enhanced trust and
confidence in the law and rule of law institutions and contribute toward peace in Somalia.
➢ Demonstrating progress towards National Development Plan Priority 2: Peace, Security and Rule
of Law and the Comprehensive Approach to Security outlined in the National Security
Architecture
➢ And progress towards SDG 16 Promote peaceful and inclusive societies for sustainable
development, provide access to justice for all and build effective, accountable and inclusive
institutions at all levels.
5. PROGRAMME ROLE IN THE RULE OF LAW ARCHITECTURE
A. Mapping
As a joint programme, the JCP represents a partnership between the United Nations, the Government of
Somalia and the international community. The programme takes place within an architecture under the
National Development Plan, including high level coordination between donors, Government and the UN
via the Rule of Law Working Group.
Rule of law Architecture
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B. Expected results
The overall goal of the programme is to build a foundation for sustainable peace and development by
strengthening rule of law actors to deliver to users and communities quality justice and security services
in a human rights compliant manner.
Outcome 1: Somali Custodial Corps increasingly provides fair, humane and human rights compliant
services to the Somali people

Sub-outcome 1.1. Somali Custodial Corps is delivering correctional services under a unified legal
framework
•

Current legislation is outdated and does not reflect international norms or the current political
structure of Somalia, including consideration for the establishment of a Federal Custodial Corps
in line with the corrections model. Additionally, there is no law or standing orders for juveniles
in detention and therefore the review of the prisons law will emphasise on the treatment and
handling of juveniles in detention centres. Therefore, legislation and subsequent regulations,
policies and procedures intended to guide the Custodial Corps require significant updating and
will be done to put it in line with the corrections model as well as international standards
regarding the treatment of women and juveniles deprived of liberty in considerable
consultation with a range of stakeholders including the judiciary and police.

Ultimately, it is important that there is a well-defined and coordinated relationship between the federal
and Member States that is reflected in a standardised approach to the administration and operations of
all prisons (treatment of prisoners, development of personnel and financial support).
Sub-outcome 1.2. Somali Custodial Corps is operating at least one correctional facility in compliance
with international human rights standards in all regions
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In order to protect the developmental investments in the police and judiciary, prisons built to
international human rights standards are required for the safe, secure and humane
detention/imprisonment of offenders. Without such a facility, there is a significant increased risk of
escape, prison incidents leading to harm to staff and prisoners, and possible spread of contagious
disease amongst the prison population. As well, poor infrastructure doesn’t tend to support
rehabilitation programs nor contribute to the general mental well-being of prisoners who upon release
have a significantly higher probability of reengaging in negative social behaviour, including engaging in
violent extremism.
Old infrastructure needs to be either rebuilt or refurbished with purpose of building prisons that
encompass the principles of the Mandela Rules that support public safety and prisoner rehabilitation
with focus on both prison security and prisoner well-being. The prisons will also have separate and built
for purpose juvenile detention sections maned by well trained professional staff. Given the unique
security specifications and requirements in managing high-risk prisoners, however, the costs of
infrastructure may be higher than normal. To utilise the limited funding effectively, the use of the
National Window is envisioned to reduce costs and encourage national ownership. However, significant
oversight is recommended to ensure any infrastructure encompasses the human rights standards as
outlined in the Mandela Rules.
Beyond infrastructure and equipment, investments are required on the operationalization of the prison.
This includes investment in the administrative component (oversight/accountability, budgeting,
equipment, registries, staffing, prisoner services, supplies, building maintenance etc.) and the
operational component (procedures, post orders, contingency plans, staff training etc.).
Staff training will focus on data management, international standards and management and leadership.
The current curriculum will be reviewed, and TOT training will be a priority to further aid the delivery of
standardised training to all the regions and to ensure sustainability. Women and children’s rights will be
taken into account in the design of training curricula.
Sub-outcome 1.3. Prisoners are benefiting from rehabilitation programs
Reducing recidivism is the one of the primary roles of the Custodial Corps and will in turn assist in the
stabilisation and security of Somalia. Rehabilitation services for prisoners needs to be one of the core
functions of each prison and will be built into the “sentence planning” for each prisoner. Programmes
will be developed based on the offending risk of the prisoner, the needs of the community and reflecting
the local economy. Education, vocational training and sport will be the focus in each prison with some
limited high-risk rehabilitation programmes to encompass C/PVE in targeted prisons. The special needs
of children will be taken into account while designing and implementing the rehabilitation programme.
Sub-outcome 1.4. Somali authorities are provided with oversight and accountability mechanisms
over all correctional facilities
The State, by decision of a competent judicial authority, depriving a person of liberty assumes significant
responsibilities in relation to the care and custody of that person. The Custodial Corps whilst carrying
out this function on behalf of the State must be held accountable through a process of internal and
external accountability and oversight mechanisms.
Prisons are by nature designed to keep the prisoners securely locked away to protect the public,
however prison design means that very few see what takes place inside the walls. Therefore,
transparency is required to ensure that the Custodial Corps is adhering the applicable human rights
standards and applicable national legislation. Therefore, the Attorney General (AG), as a means of
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internal accountability, has a responsibility to develop a system of regular inspections of prisons.
Capacity building in both the AG office and the Custodial Corps will include training and development of
an inspection toolkit. External oversight mechanisms must also be explored as a means of a broader
transparency and accountability mechanism to bring legitimacy of the Custodial Corps.
Outcome 2: Community actors are participating in the improvement of prisoner welfare and
community reintegration

The final outcome of correction services is to ensure that any given prisoner is properly reintegrated into
society upon release. Considered as a crucial step, reintegration into society is increasingly efficient
when communities are involved in the process from its start. For this reason, community actors must be
aware of the conditions under which prisoners are submitted to while in custody, and therefore be given
a role of prison oversight. A specific programme will also be delivered as a pilot-project in Garowe to
provide reintegration programme to prisoners, including Violent Extremist Prisoners (VEPs), by
developing capacity for community actors. The latter would be implemented in close coordination with
the Garowe-Pilot Rehabilitation Project, in order to ensure a full ranged CVE/PVE programme to
targeted groups in the prison, from incarceration to release. Special reintegration programme taking
into account the need of children will be developed.
This model of community reintegration and oversight will serve as a pilot for the future development of
alternative sentences such as parole and probation.
6. LINKAGES
The Joint Framework for Rule of Law (JROLF) is an umbrella structure with several UN implemented
flagship programmes and projects that support rule of law in Somalia. The framework enables
coherence of UN and international support by pulling together under common objectives justice, police,
corrections, relevant areas of human rights and public sector reform without compromising on efficient
implementation.
JROLF offers a flexible arrangement geared towards better coordination with the Somali counterparts
for improved delivery with more focused, responsive and agile projects through shared annual targets
and workplans. It offers an arrangement of clear focal points in each area as well as geographical focal
points to facilitate engagement with the Somali authorities to enable implementation.

The programmatic approach determines that activities are focused on a specific number of FGS and FMS
priorities. Priorities will ensure a balance between support to FGS and FMSs taking into account their
level of capacity, targeted geographical areas, consolidation of capacity building activities and thematic
approach. This is to improve value for money, including the sharing of staff and joint resources
whenever and wherever possible, and ensuring interventions are aligned with expected/available
resources and funding.
The Somalia Corrections Support Programme will be working with all the other joint programmes: Police
Joint Programme, Joint Justice Programme, SSR Integrated Programme and the Joint Programme on
Human Rights in a coordinated manner. This coordination role shall be provided through a revamped
and bolstered governance structure with three levels:
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-

The RoL GFP Strategic Group will include the Heads of JJCS, Agencies, Funds and Programmes
involved in the RoL Programme and oversee the act of defining the vision and directions for the
UN Rule of Law Intervention in Somalia. It will meet on a quarterly basis.

-

The RoL GFP Core Group (Core Group) will include the UNSOM Chief, Joint Justice and
Corrections Section (JJCS) and Police Commissioner and UNDP Deputy Country Director. The
Core Group’s main tasks will be to ensure that all Rule of Law programmes align with the
strategic vision and directions for the UN support to RoL in Somalia, identify gaps and liaise with
donors. It meets monthly.

-

The Rule of Law GFP Operational Secretariat shall include the UNSOM Deputy Chief JJCS,
UNSOM P-5 Police and UNDP Rule of Law Portfolio Manager and this team will ensure the day to
day operational management of UN RoL support and coordination among UN entities involved
in RoL, coherent implementation of activities, joint reporting and monitoring/evaluation.

Regular thematic discussions will take place at the Rule of Law/CAS Strand 2C Working Group Meeting.
The participation of representatives of the Police Sub Working Group of CAS Strand 2B, Human Rights
and Gender Pillar Working Group 9, CRESTA/A CAS Strand 3 and the Preventing and Countering Violent
Extremism (PCVE) - CAS Strand 4 would be essential to ensure planning and to roll out justice and
criminal justice institutions which are critical for the peacebuilding, state building and overall
stabilisation process in the country.
At the FMS level, the activation of the justice sector working group with participation of the
representatives from the custodial service, police and justice institutions will be an important step for
reaching out to the districts and to the communities.
A. Complementarity and Linkages with Other Joint programmes
It is expected that all the programmes shall be interlinked, and the Somalia Corrections Support
Programme will be working collaboratively to assist in achieving the objectives of the other programmes
within the JROLF.
Other Joint Programmes:
Joint Police Programme

The Joint Police Programme focuses on increasing police presence
throughout Somalia with specific emphasis on increasing safety
and security in communities. The programme outputs include:
1. Policing presence and visibility increased in targeted
locations
2. Contribute to improved policing services in targeted
locations
3. Political agreement on the New Policing Model is
translated into the legal framework
4. Developing accountability and transparency for the police
in Somalia
5. Institutional coordination addresses police development
and reform in Somalia
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As the Joint Police Programme roles out in districts and police
become more active, it is likely that more people will be arrested
and detained. This will require close coordination with the JCP, to
ensure that detainee numbers do not exceed prison operational
capacities.
Joint Justice Programme

The Corrections and the justice programmes are closely linked
since the Justice and Corrections Model is part of an integral plan
for the overall development of the criminal jsutice chain. The Joint
Justice Programme will also provide legal assistance to ensure
prison detainees and prison populations receive free legal aid and
legal counsel.

Security Sector Governance
programme

The Security Sector Governance Programme aims to introduce
public sector reform into ministries at federal and state levels to
ensure that international assistance is sustainable by empowering
the Somalis to run accountable and professional administrations
that can have a significant implication on anti-corruption efforts
and preventing impunity. This is in line with Goal 16 of the SDG
that advocates for UN Member States to build peace and security
through accountable institutions. The Programme supports the
MoIS: to strengthen its public administration capacity; through the
provision of infrastructure, communication and operational
support; to reform the Somali police payroll and personnel
administration; and enhanced Somali Police capacity to engage
with the community. This programme has its own governance
structure, and the SPDS shall ensure coordination with the overall
activities and interlink in the strategic direction of the programme.

Human Rights Joint Programme

The key objectives of the Joint Programme on Human Rights is to
strengthen the human rights protection and promotion framework
through the implementation of Somalia’s commitments on human
rights and the NDP priorities, the Universal Periodic Review and
the Action Plan on CAAC; ensuring that human rights are central to
the security architecture; and working with the Parliamentary
Committees for Human Rights and Security to strengthen the
capacity of Somalia’s Federal and State security, (FGS and
Parliament) to protect, uphold human rights compliances of the
security institutions. The programme would also assist in the
establishment and operationalisation of the independent National
Human Rights Commission for Somalia including to support its
work as an independent oversight institution to ensure human
rights compliance.
The Human Rights Joint Programme and the JCP will both promote
accountability and oversight, along with protecting and upholding
the human rights of detainees.

Preventing and Countering
Violent Extremism /

Under the Comprehensive Approach to Security (CAS) in Somalia,
Prevention and Counter Violent Terrorism is the forth Strand with

14

Comprehensive Approach to
Security (S4)

the mandate to operationalise the National PCVE Strategy. Other
programmes are engaging in P/CVE activities; the JCP will use the
forums provided by CAS Strand 4 to exchange knowledge and
experiences on programme results to disengage combatants and
effectively prevent violent extremism.
The JCP seeks to prevent and counter violent extremism by
supporting the classification and secure detention of high-risk
individuals, reducing opportunities for radicalisation during
detention and promoting rehabilitation of detainees and
reintegration into communities.

B. Complementarity and Linkages with Other Actors
There is not a lot of additional support to the development of the Custodial Corps. However, there is
some contribution from the entities noted below. Both UNSOM and UNODC are coordinating efforts
amongst these known stakeholders in order to ensure the prioritisation of efforts aligned with the
priorities of the Custodial Corps.
•

The Swedish Prison and Probation Service (SPPS) has provided its expertise in the past 4 years to
Somalia through the provision of Swedish Prison experts to both UNODC and UNSOM under
GPPs modalities.

•

United Nations Children’s Emergency Fund (UNICEF) currently supports FGS/FMS and other
actors in Somalia in ensuring protection of children’s rights, in meeting their basic needs and
expanding the children’s opportunities in reaching their full potential. At several occasions since
2015, JCP PUNOs dealt with situations in the corrections where CAAC were directly involved –
and with children more broadly. The JCP will continue to uphold its efforts in consulting UNICEF
to identify better solutions for underaged inmates. The monthly GFPs will serve as a forum to
discuss those issues, as well as CAAC Coordination groups.

•

International Committee of the Red Cross (ICRC) supports the Custodial Corps through their
Detention Program with a focus on prison sanitation, prisoner hygiene and basic medical service
supplies. This support, however, has been limited to the prison in Baidoa and Kismayo.

•

Finn Church Aid (FCA) is an international NGO that is supporting the High-Risk Prisoner
Rehabilitation Program in Baidoa initially when it was a pilot with project funding through the
PBSO and phases II and III with funding from Sweden under the JROL and now JCP. They are
working in partnership with UNSOM to roll out Phase III of the program that is a continuation of
the rehabilitation and reintegration of former Al Shabaab prisoners.

•

Centre for Research and Dialogue (CRD) –is an NGO and lead implementor of the High-Risk
Prisoner Rehabilitation Program in Baidoa with a focus on community engagement. Their
primary role is to sensitise and engage the community (political and business) in the
reintegration process of the former Al Shabaab prisoners. The CRD will be instrumental in the
roll-out of Phase III of the program.
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The JCP aims to identifying all activities delivered by external actors in the corrections sector in order to
avoid duplicity and promote coordination.
7. SUSTAINABILITY
The programme is designed in support of the Government’s corrections strategy, under the NDP Rule of
Law Pillar and in accordance with the Corrections Model. From this perspective, the alignment between
Government priorities and the programme activities promotes the sustainability of results, as they are
embedded within Government institutions and plans. The programme approach also supports the
sustainability of results, through developing the institutional and personnel capacity of the Corrections
Service, working with local training experts and promoting linkages between the Correctional Service
and communities on rehabilitation, reintegration and oversight. The programme approach also
promotes sustainability in the context of PCVE, in that preventing radicalism in prison, supporting
rehabilitation and fostering peaceful community reintegration of detainees promotes peace and stability
which is key to the sustainability of long-term results in Somalia.
At the same time, sustainability concerns remain, particularly concerning the affordability of personnel
payroll and the financial ability of the Government to maintain and operate infrastructure and
equipment by the conclusion of the programme. The Government has limited financial capacity, given
limited revenues, competing budget priorities and fiscal leakages. Donor funding for Somalia overall,
including corrections, is not forecast to continue for long periods at the current levels. The programme
will seek to work through Somali structures and institutions, to develop capacities for institutional
activities to be conducted in-house, including training, planning and monitoring. The JCP will also
explore vocational training and prison industry activities, which have the potential to be revenue neutral
or revenue generating at the same time as providing opportunities for detainee rehabilitation and
vocational skills development.
8. IMPLEMENTATION
The programme will be implemented by UNDOC, UNSOM, IOM and UNOPS. UNICEF and UN Women will
provide technical expertise on specific activities.
9. CSCP MANAGEMENT STRUCTURES
The Programme will align its governance and coordination arrangements with the National
Development Plan through the Pillar Working Group 3 administered under the Somalia Development
and Reconstruction Facility (SDRF) which is the centrepiece for the partnership between the government
and international community. The programme will be guided by the UNDG Guidelines on UN Joint
Programming (2014). The programme will also report to the Transition Plan implementation structures
including the CAS.

The SDRF is the centerpiece of the partnership and is established to enhance the delivery of effective
assistance to all Somalis. Closely aligned with the National Development Plan, the SDRF serves as a
mechanism for the FGS to oversee and guide the diverse activities of partners. The SDRF Steering
Committee is responsible for providing oversight and exercising overall accountability of the JCP
programme.
The Programme governance structure will consist of:
•

Programme Steering Committee (PSC) with Programme Executive - oversight and strategic
direction.
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•

Programme Secretariat (PS) with UN lead agencies of UNSOM and UNODC – operational and
programmatic coordination.

The programme will operate under the PRINCE II project management methodology. ROLSIG and
UNODC will provide UN level coordination for the programme, under the guidance and direction of the
Programme Steering Committee. The JCP will contribute to the Rule of Law Working Group, which
provides high level coordination between the Government, donors and UN under the National
Development Plan.
A. JCP Bodies
The JCP structures have the following roles and responsibilities:
i) Programme Steering Committee (JCP-PSC)
The PSC will be established as the overall authority for the Programme and responsible for its initiation,
direction, review and eventual closure. The PSC plays a critical role in programme monitoring and
evaluations by quality assuring these processes and products, and using evaluations for performance
improvement, accountability and learning. It ensures that required resources are committed and
arbitrates on any conflicts within the programme or negotiates a solution to any problems with external
bodies. Based on the approved Annual Work Plan, the PSC can also consider and approve the quarterly
plans (if applicable) and also approve any essential deviations from the original plans. In order to ensure
ultimate accountability for the programme results, PSC decisions will be made in accordance to
standards that shall ensure management for development results, best value money, fairness, integrity,
transparency and effective international competition. The PSC represents at managerial level the
interests of the following roles and the respective organisations:
Executive: The Executive is ultimately responsible for the programme, supported by the Senior
Beneficiary and Senior Supplier. The Executive’s role is to ensure that the programme is focused
throughout its life cycle on achieving its objectives and delivering outputs that will contribute to higher
level outcomes.
Beneficiary: The Senior Beneficiary is responsible for validating the needs and for monitoring that the
solution will meet those needs within the constraints of the programme. The role represents the
interests of all those who will benefit from the programme
Supplier: The Senior Supplier represents the interests of the parties which provide funding and/or
technical expertise to the programme. The Senior Supplier’s primary function within the Board is to
provide guidance regarding the technical feasibility of the programme.
ii) Programme Management Team (JCP PMT)
In close cooperation with the Somali authorities, UNSOM JJCS and UNODC will compose the Programme
Management Team (PMT) and will be responsible for overall coordination of delivery of the JCP to
agreed specifications, including the management and administration of the programme, monitoring and
evaluation, purchasing and supply chain management, and reporting to donors. Audit would be
undertaken in line with the rules and procedures of recipient organizations.
As member of the Programme Management Team (PMT), UNSOM JJCS technical levelwill also assume a
support role, including:
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•

Logistical arrangements required to facilitate the Programme Steering Committee meetings,
including the preparation of the agenda and minutes, managing Programme Steering
Committee documentation and information, etc.

•

Documenting, communicating and ensuring follow-up of the Programme Steering Committee
Executive’s decisions.

•

Assisting the Programme Steering Committee Executive in following up on Rule of Law/CAS
Strand 2C Working Group recommendations.

•

Tracking Programme Steering Committee Executive approvals, allocations and implementation
progress and identify challenges to be reported to the Programme Steering Committee
Executive regularly.

•

Maintain updated records and documentation including fund strategic documents and other
information relevant to the fund.

•

Aggregating narrative and financial narrative reporting for submission to the Programme
Steering Committee Executive.

The PMT also includes:
-

Programme Assurance role supports the PSC by carrying out programme oversight functions.

Programme Manager: Provided by UNODC, the Programme Manager (PM) has the authority to
run the programme on a day-to-day basis within the constraints laid down by the Programme
Secretariat. The Programme Manager’s prime responsibility is to ensure that the programme produces
the results specified in the programme document, to the required standard of quality and within the
specified constraints of time and cost.
Programme Support: The Programme Support role provides administration, management and
technical support to the Programme Manager as required by the needs of the individual project or
Project Manager.
B. JCP Operation
This section describes how the JCP will function through its bodies in practice. Overall, the main
objective of the Programme Management Team is to ensure that all funding provided through the JCP is
best used to implement the activities described in the JCP RRF, in line with its outputs and outcomes. In
addition, the JCP aims at identifying all activities delivered by external actors in the corrections sector in
order to avoid duplicity. For every donation, a workplan is developed and approved by the Programme
Steering Committee (Figure 1 below: “Five steps: from donation to implementation”). From there,
PUNOs receive the adequate funding, and commence the implementation of activities. The Programme
Management Team (PMT) closely monitors the execution of each workplan against the RRF in order to
ensure the overall accomplishment of the 2 programme outcomes (Figure 2 below: Monitoring role of
the Programme Management Team). The reporting lines are subject to those of the MPTF – quarterly
financial and narrative reports. Should the funding be dispersed through other means, the reporting
lines shall be decided with the PMT on an ad-hoc basis.
Figure 1: Five steps: from contribution to implementation
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WORKPLAN DRAFTING PROCESS
(includes open selection of implementing partners)

➢ PHASE 1: A donor intends to fund the JCP and informs the Programme Management Team of
the amount intended to be dispersed through the MPTF or other means. Timeline: n/a
➢ PHASE 2: The Programme Management Team identifies prioritized activities to be covered by
the indicated funding and drafts a first workplan with targeted activities and allocated funding
for each. The Programme will take in consideration already existing external projects to avoid
duplication of activities. Timeline: 2 weeks.
➢ PHASE 3: The Programme Management Team sends the draft workplan to all PUNOs through
the GFP network, inviting all agencies to make a proposal against relevant activities according to
the budget allocated by the Programme Management Team during Phase 2, and in respect of
PMT’s implementation guidelines. PUNOs must submit proposals within the timelines of Phase
3. Timeline: 2 weeks.

➢ PHASE 4: The Programme Management Team goes through all proposals for each activity of the
draft workplan and decides which agency has the best added-value to implement the identified
activity. Should any dispute arise, the decision will be taken up to the GFP Core Group and if still
not resolved, the Strategic Group. The Programme Management Team creates a draft workplan
with suggested implementers for each line. Timeline: 3 weeks.
➢ PHASE 5: The Programme Management Team presents the draft workplan to the Programme
Steering Committee for review and approval. The draft workplan is then considered as final for
the contribution. Timeline: n/a
*Overall: the final decision to approve is taken in consensus by the PSC. Throughout the above phases,
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national stakeholders including the FGS MoJ and the Somali Custodial Corps will be informed and
consulted in order to facilitate a smooth decision during the Programme Steering Committee.
**All approved workplans will be communicated 'for information' by the Programme Executive
Secretariat to the New Police Model Support Project Steering Committee, the Somalia Justice Programme
Steering Committee, as well as to all identified external actors active in the corrections sector of Somalia
(i.e. ICRC, etc.).
Figure 2: Monitoring and Evaluation role of the Programme Management Team
The Programme Management Team provides PUNOs with implementation guidelines to ensure greater
achievement of targeted outputs (a.), and monitors the activities undertaken by the implementing
partners on a continuous basis (b.). Upon delivery of the activity, PUNOs are asked to provide a report
and evaluation against the output indicators (c.). After 2,5 years, the CSCP will be submitted to an
overall programme evaluation & audit (d.).
a. PMT’s Implementation Guidelines: In addition to the draft workplan, an implementation guideline
will be handed-over to PUNOs on PHASE 3. The document stipulates the need for each activity to ensure
a maximum level of:
i.

Effectiveness,

ii.

Sustainability,

iii.

Efficiency,

iv.

Impact,

v.

Relevance.

b. Continuous monitoring: The Programme Management Team will gather on a monthly basis with
relevant PUNOs to discuss the progress in implementation to ensure coordination amongst output
delivery. Other means of monitoring may be added on an ad-hoc basis if deemed necessary by the
Programme Management Team.
c. Post-activity report and evaluation: Upon delivery of an activity, PUNOs are required to provide a
report of the implementation as well as an evaluation of the activity against output indicators.
d. Overall Programme Evaluation: A third-party evaluation will be conducted at closure of the JCP to
evaluate all activities against outputs, outputs again sub-outcomes and outcomes. The evaluation shall
also cover the management of the Programme and propose recommendations or other means of
improvement.
10. LEGAL TEXTS /STANDARD CLAUSES
The table below provides a list of cooperation agreements which form the legal basis for the
relationships between the Federal Government of Somalia and some Participating UN Organisation of
the Programme:
PUNO

Agreement
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UNICEF

This Joint Programme Document will be the basis of a Letter of Agreement
between the Relevant Ministries of the Federal Government of Somalia and
UNICEF.

UNODC

The Government of Somalia signed the Standard Basic Assistance Agreement
(SBAA) with the United Nations Development Programme (UNDP) on 16 May
1977 and agreed that the SBAA shall apply, mutatis mutandis, to assistance
provided by UNODC.

UNOPS

An agreement of the Assistance was signed by the Government of Somalia
and the United Nations Development Programme on 16 May 1977. This
agreement provides foundation under which UNOPS operates in Somalia.

UN Women

An agreement of the Assistance was signed by the Government of Somalia
and the United Nations Development Programme on 16 May 1977. This
agreement provides foundation under which UN WOMEN operates in
Somalia

The Implementing Partners/Executing Agency agree to undertake all reasonable efforts to ensure that
none of the funds received pursuant to this Joint Programme are used to provide support to individuals
or entities associated with terrorism and that the recipients of any amounts provided by Participating
UN organizations do not appear on the list maintained by the Security Council Committee established
pursuant to resolution 1267 (1999). The list can be accessed via
http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision must be included in all
sub-contracts or sub-agreements entered into under this programme document.
11. Annex 1: Results Framework
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Outcome 1. Somali Custodial Corps are increasingly providing fair and human services to the Somali people
Sub-outcome 1.1. Somali Custodial Corps are delivering correctional services under a unified legal framework

Indicator: Number of regional custodial corps operating under a common legal framework

Baseline:
0

Target: 6

Expected Output

Indicator

Planned activities

IP

Funding
Sources

Corresponding Outcomes JS
Strategic Plan 18-20

Comments

Output 1.1.1.
Transcription and
development of
the corrections
model into the
current prison law
draft legislation

FGS/FMS
political
agreement
around the
content of the
current prison
law draft
legislation

FGS/FMS workshop on the
implementation of the corrections
model through establishment of a new
prison law

UNODC

MPTF

1.2. Implementing JCM
agreement: drafting and
developing policies and
procedures on implementing
JCM

UNSOM is
leading the
implementation
of the activity
and will be
logistically
supported by
UNODC (fund
recipient).

Gender Marker:
The draft must
cover current
practices (i.e.
female prisoners
managed by
female officers,
female prisoners
separated from
male prisoners,
assuring equality
of treatment in

Baseline: 0
Target: 1

Phase 1: Consultations to be held in all
regions to identify current framework
gaps, in light of the corrections model
and in correlation with Output 1.2.5
Implementation of State Plans and
establishment of a first draft.
Phase 2: 5 days Workshop: Draft review
and political agreement by all regions, in
presence of PLDU representatives and
experts.
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1.3. Drafting and reforming
policies and laws for Justice
and Correction Institutions to
implement the model:
Custodial Corps Act, Somali
Prison Law, Prison transfer
policy

the prison
between genders)

Output 1.1.2.
Adoption of a new
legislation
applicable in all
regions

Gender Marker:
The legislation
must cover
current practices
(i.e. female
prisoners
managed by
female officers,
female prisoners
separated from
male prisoners,
assuring equality
of treatment in
the prison
between genders)

Number of
new
legislations
adopted by
Parliament on
corrections

Support the adoption of the new prison
law in Parliament through Parliamentary
Committees, Human Rights
Commissions and other relevant
legislative authorities.

Baseline: 0
Target: 1

UNODC

MPTF

1.3. Drafting and reforming
policies and laws for Justice
and Correction Institutions to
implement the model:
Custodial Corps Act, Somali
Prison Law, Prison transfer
policy

UNSOM is
leading the
implementation
of the activity
and will be
logistically
supported by
UNODC (fund
recipient).

Sub-outcome 1.2. Somali Custodial Corps are operating at least one correctional facility in compliance with international standards in all regions
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Indicator: Number of regional custodial corps operating in at least one correctional facility per
region in compliance with applicable international standards

Baseline:
1

Target: 6

Expected Output

Indicator

Planned activities

Suggested
Implement
ers

Funding
Sources

Corresponding Outcome
MoJ WP 18-20

Output 1.2.1.
Somali regions are
all operating with
at least one
equipped
correctional
facility in line with
infrastructural
prison standards

Number of
regions
equipped with
at least one
correctional
facility in line
with
infrastructural
prison
standards

Construction of Mogadishu Prison Court
Complex: Phase 2: Additional Block

UNOPS

MPTF

3.2. Extension of court services to all areas with
existing police stations: build/refurbish Central
Prison facilities at FMS capitals to deliver
services at federal and federal member states,

Construction of Mogadishu Prison and
Court Complex: Phase 2 – Landscaping,
vocational training workshop and
security equipment for the new block
(all through vocational training)

UNODC

MPTF

Baseline: 1

Construction of Kismayo Prison
(Jubbaland)

UNOPS

EU

Prisoner Database:

UNOPS

MPTF

Gender Marker:
Space for female
must be
accounted for in
all central
regional prisons.
Output 1.2.2.
Somali Custodial
Corps staff are
trained and
equipped to
operate prison

Target: 6

Number of
custodial
corps staff
trained and
equipped in
prison data
management

Monitoring delivery and use of database
and ID creation equipment from
GPPs/Correctional mentors, training
regional HQ staff in the use of the
database
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Comments

3.3. Extension of correctional services to all
areas with existing police stations: completing
prisons currently under construction and
equipping them and coming construction of
new facilities and ensuring all facilities include
sections for children, women, and people with
disability.

1.4. Develop implementation plan to improve
correctional corps standard operating
procedures: Improve prisons registration
procedures, guidelines and systems

data management
systems
Gender Marker:
At least 15% of
each training
session must
comprise of
female officers
proportional to
overall prison
population.50%
balance is
required for
administrative
positions.
Output 1.2.3.
Somali Custodial
Corps staff are
trained to operate
correctional
facilities in
respect of
applicable
international
standards
Gender Marker:
For non-field
positions, at least
20% female

Baseline: 0

4.3. Enhance capacity of justice and correction
staff: training correctional staff and provide
them with skills to deliver better services

Target: 50
with at least 6
per region

Number of
custodial
corps staff
trained to
operate
correctional
facilities in
respect of
applicable
international
standards
Baseline: 140

6.6 Case Management Systems: Develop and
operationalize electronic file management
system that can be accessed by all relevant
institutions and individuals with varying
authority levels

Provision of equipment for ID cards and
staff data management to be
operational in at least one correctional
facility of each region

UNOPS

MPTF

Basic Training for Prison Officers:

UNODC

MPTF

1.5. Strengthen regional
engagement between
federal and FMS justice and
correction institutions and
develop FMS
implementation plans:
provide capacity building
support to improve staff kills
to implement strategic plans
at all level

UNODC

n/a

4.3. Enhance capacity of
justice and correction staff:
training correctional staff

- Phase 1: Harmonisation of a BTPO
Manual and adoption of the latter by
SCC
- Phase 2: Conduct ToT
- Phase 3: Support to all regions in
organizing BTPO sessions (equipment,
printing)
Management and Administration
Training:

Target: 1200
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UNODC is
leading the
implementation
of the activity
and will be
supported by
UNSOM through
their GPPs in
regions other
than Banadir
and Puntland.

officers should be
employed
including to run
the prisoners'
databases.

- Phase 1: Harmonisation of a M&A
Manual and adoption of the latter by
SCC

and provide them with skills
to deliver better services

- Phase 2: ToT in Federal Corrections
Academy
- Phase 3: Support to all regions in
organizing M&A sessions (equipment,
printing)

Output 1.2.4.
Correctional
facilities are
operating under
strengthen and
adapted Standard
Operating
Procedures (SoPs)
Gender Marker:
Procedures in
place must
account for each
gender's specific
needs
Output 1.2.5.
Somali Custodial
Corps own a
federal and State
Corrections Plans

Number of
SoPs
established
and
implemented
in correctional
facilities

UNSOM UNODC mentors to assess in
each facility the need for SoPs and
support the custodial corps in (1)
formalize the current practices, (2)
adopting new critical procedures.

UNODC

UNSOM UNODC mentors to assist the
Regional Central Prisons in developing
implementation plans.

UNODC

MPTF

1.4. Develop implementation
plan to improve correctional
corps standard operating
procedures:

UNSOM is
leading the
implementation
of the activity
and when
needed will be
logistically
supported by
UNODC (fund
recipient).

n/a

1.5. Strengthen regional
engagement between
federal and FMS justice and
correction institutions and
develop FMS
implementation plans:

UNSOM is
leading the
implementation
of the activity
and when
needed will be

/UNSOM

Baseline: 0
Target:
unidentifiable

Number of
Implementatio
n Plans per
region
Baseline: 0
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Gender Marker:
Implementation
plan must include
the abovementioned
gender markers
for each activity

Target: 7 (1
per region, 1
federal)

Develop implementation
plans for all levels

logistically
supported by
UNODC (fund
recipient).

Sub-outcome 1.3. Prisoners are benefiting from rehabilitation programs
Indicator: Number prisoners benefiting from rehabilitation programs per year

Baseline:
80

Target: 300

Expected Output

Indicator

Planned activities

Suggested
Implement
ers

Funding
Sources

Corresponding Outcome
MoJ WP 18-20

1.3.1. Prisoners in
all regions are
benefiting from
tailored
rehabilitation
program

Overall
number of
prisoners
benefiting
from tailored
rehabilitation
programs

Prisoner Welfare and other activities:
Support to prisoner welfare activities,
including sport, arts and education
programs and other rehabilitation
activities in at least one correctional
facility per region. Activities to be
determined through the State
Corrections Plans once created.
Targeted prisons: MPCC, Beledweyn,
Kismayo, Garowe and Baidoa (20k
each).

UNODC

MPTF

1.4. Develop implementation plan to improve
correctional corps standard operating
procedures: enhance prisoner skills and equip
them for post-incarceration integration

Gender Marker:
Where possible,
all efforts must be
done to reach
50% female
participation to
rehabilitation
programs.

Baseline: 80
Target: 40 per
region, 300
overall
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Comments

Vocational Training Pilot Project
Beledweyn

UNIDO

MPTF

1.4. Develop implementation plan to improve
correctional corps standard operating
procedures: enhance prisoner skills and equip
them for post-incarceration integration, reestablish correctional production and economic
generation capacity

UNODC
(Garowe)

MPTF

1.4. Develop implementation
plan to improve correctional
corps standard operating
procedures: enhance

Phase 1: Identification of local market
employment needs in collaboration with
Ministry of Labour/Economy and design
of tailored curriculum for vocational
training in collaboration with Ministry of
Education and other national and
international partners.
Phase 2: Designing vocational training
programs per prison (depending on
Phase 1) and supporting the custodial
corps in managing the delivery of the
above-mentioned trainings
Phase 3: Organisation of regional
workshops to include private entities in
the delivery of vocational training
programs.
Rehabilitation of Violent Extremist
Prisoners: Pilot projects: Baidoa
(ongoing), Garowe. Assessment
currently being conducted. Respective
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findings will result in the delivery of
adequate rehabilitation program
designs, in addition to above "prison
welfare" and "vocational training"
planned activities.

UNOPS

MPTF

(Baidoa)

prisoner skills and equip
them for post-incarceration
integration, re-establish
correctional production and
economic generation
capacity

Sub-outcome 1.4. Somali authorities are provided with oversight and accountability mechanisms over all correctional facilities
Indicator: Number of inspections conducted by Somali authorities in line with international
standards per region per year

Baseline:
0

Target: 12 / 1 in each region per authority

Expected Output

Indicator

Planned activities

Suggested
Implement
ers

Funding
Sources

Corresponding Outcome
MoJ WP 18-20

Comments

Output 1.4.1 The
capacity of the
Attorney
General’s Offices
is strengthened in
monitoring and
overseeing of
correctional
facilities

Number of
inspections
conducted by
the Attorney
General's
office per
region per
year

- Phase 1: Assessing training needs for
Attorney General's office, in correlation
with the Somali Custodial Corps and
regional Attorney General.

UNODC/UN
SOM

n/a

None

UNSOM is
leading the
implementation
of the activity
and will be
logistically
supported by
UNODC (fund
recipient).

Gender Marker:
Inspection teams
must be
composed of at
least 30% female
individuals.

- Phase 2: Organize training sessions for
AG's offices, including regional AGs.

Baseline: 0
Target: 6
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Output 1.4.2. The
capacity of the
Somali Custodial
Corps to monitor
and oversee its
correctional
facilities is
strengthened

Number of
inspections
conducted by
the Federal
Commissioner'
s office per
region per
year

Gender Marker:
Inspection teams
must be
composed of at
least 30% female
individuals.

Baseline: 0

- Phase 1: Assessing training needs for
Somali Custodial Corps office, in
correlation with each regional
commissioner.

UNODC/UN
SOM

n/a

None

- Phase 2: Organize training sessions for
SCC offices, including regional
Commissioners.

UNSOM is
leading the
implementation
of the activity
and will be
logistically
supported by
UNODC (fund
recipient).

Target: 6

Outcome 2. Community actors are participating to the improvement of prisoner welfare and community reintegration
Indicator: Number of prisoners that have interacted at least once every 6 months with
community representatives

Baseline:
0

Target: 100 in each region per actor

Expected Output

Indicator

Planned activities

Suggested
Implement
ers

Funding
Sources

Corresponding Outcome
MoJ WP 18-20

Comments

2.1. Community
actors are
involved in
oversight
mechanisms over
correctional
facilities

Number of
prisons visited
by oversight
civil
committee per
region per
year.

1. Establish a federal level oversight civil
committee for stakeholders in
Mogadishu for civil society actors,
including FGS Ministry of justice,
Parliament, Human Rights organisations,
federal SCC authorities and any other
relevant actor. 1 workshop per year.

UNODC

MPTF

None

UNSOM is
leading the
implementation
of the activity
and will be
logistically
supported by
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Gender Marker:
At least 20% of
the community
representative
actors must be
female

Baseline: 0
Target: 1

2. Establish an FMS level oversight civil
committee for stakeholders in each
capital for civil society actors, including
FMS Ministry of justice, Parliament,
Human Rights organisations, FMS
custodial corps and other relevant actor

UNODC (fund
recipient).

Youth Marker: At
least 30% of the
community
representatives’
actors must be
younger than 30
years old
2.2. Community
actors are
supporting
prisoners in
reintegrating
society through
tailored
community-based
reintegration
program
Gender Marker:
All efforts must be
done to reach
50% female
participation to

Overall
number of
prisoners
benefiting
from tailored
reintegration
programs

Reintegration of prisoners, including
Violent Extremist Prisoners: Pilot project
in Garowe. Assessment currently being
conducted. Respective findings will
result in the delivery of adequate
reintegration program designs.

Baseline: 20
Target: 100
overall
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UNODC

MPTF

1.4. Develop implementation plan to improve
correctional corps standard operating
procedures: enhance prisoner skills and equip
them for post-incarceration integration

reintegration
programs.
Youth Marker: At
least 30% of
community
representatives’
actors must be
below age of 30
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