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Executive Summary
The WPHF COVID-19 Emergency Response window launched in
April 2020 through a WPHF global call for proposals. Funding was
allocated by the WPHF Funding Board, following recommendations
from the UN Women Country office and UN Resident Coordinator
to two local Haitian women's organizations to become more
involved in the planning of the humanitarian response to prevent
and respond to gendered impacts of COVID-19 (WPHF Impact Area
3: Humanitarian Response - Programmatic Funding). This report
therefore covers the last year of implementation of the programme
and aims to highlight the various achievements and impact of the
programme in Haiti.
The interventions of the projects began in August 2020, in a context
marked by political crisis coupled with health, security and of
economic crises. However, considerable results have been achieved by partner organizations at different areas
of intervention of the program using strategies adapted to the context and involving the different key
stakeholders in the implementation.
A total of 414,154 people (including 9280 girls, 260,482 women, 6,754 boys and 137,638 men) benefited from
the programme's actions through various intervention components. The interventions covered contributed to:
Strengthening the resilience of women and girls to the humanitarian crisis and COVID-19:
- 500 women living with disabilities across different departments have been able to meet some basic needs
through financial support received. The women most affected economically by the COVID-19 crisis were
mainly targeted during this process. A survey questionnaire was developed to better identify the
vulnerability criteria and the direct beneficiaries. 76% of beneficiaries testified to the usefulness of these
funds. For ex: i) a woman living with an intellectual disability confirmed to have used her funds to access
medical services in the hospital after months of suffering from pain ii) Another woman with a physical
disability used her funds to start an income-generating activity.
-

-

1586 women strengthened their economic resilience and capacity (cash and material support) through the
assistance provided by the project. Stakeholders were selected based on their vulnerability, with a welldefined list of Criteria: (i) Women living in marginalized areas; (ii) Women living with HIV; (ii) Pregnant women
without work (iii) Women/Girls with children; (iv) Women with disabilities etc. The subsidy received was used
to open small individual or group businesses and they also used them to support family activities. This
intervention helped in strengthening the self-esteem of women stakeholders and has reduced vulnerability
through their small, short- and long-term investment projects.
514 people (Peer Educators) including 438 women, 70 elderly women and 6 adolescent girls acquired new
knowledge in Communication Techniques; Self-esteem; COVID prevention; aspects related to the fight
against GBV; Gender equality; women's rights etc.

Strengthening the capacity of local women's organizations to enable them to participate in the humanitarian
response planning process related to the COVID-19 pandemic.
- 21 women's organizations were sensitized, trained on the prevention of Covid-19, disability inclusion
and integrated gender-based violence (GBV) and protection of survivors of gender-based violence.
Five (5) of these organization (including 3 disabled women organizations) received support for their
institutional strengthening. On a practical level, these organizations also contributed directly in the
implementation of the projects according to their respective expertise area such as disability inclusion,
inclusive health care etc. Above all, they have been able to carry out cascading activities during troubled
periods preventing displacement. This reinforces their role as actors as well as their presence and influence
in their areas of intervention.
Strengthening the population's access to information on the pandemic, disability, gender, GBV and etc. in order
to enhance gender-sensitive prevention and response to the impacts of Covid-19, in particular for women from
marginalized groups.
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Executive Summary
- 247,184,606 people including men and women understand the key techniques for covid-19 prevention and
acquired new knowledge on promoting effective practices to successfully prevent the spread of the virus
within their communities. People (men and women of different vulnerability groups, mostly women
beneficiaries) have been sensitized and informed directly on the prevention of COVID19 and received
integrated messages on the Prevention of gender-based violence and the protection of victims of
gender-based violence. Many communication interventions have been realized through CommunityRadios and live sessions on social media focusing on all key aspects of gendered impacts of COVID19
(GBV, COVID-19 prevention, access to Sexual & reproductive health services to women and girls, etc.).
-

10 key messages, interventions, and provisions of the government on COVID-19 were repeated in
easy, adapted, and understandable language and in sign language to facilitate the understanding of
people with intellectual and sensory disabilities.

-

Two (2) awareness campaigns, reaching around 2,000 people (including 1500 men and 500 women),
were organized in two public places in Port-au-Prince around social standards that consider all
vulnerable groups including people living with a disability. Material such as brochures, shirts bearing
awareness messages were developed and distributed for the occasion.

Increasing access to sexual and reproductive health, maternal health and GBV services for women and girls
including women with disabilities, women with HIV/AIDS, sex workers etc.
- Access to services has been strengthened for 1722 women who received sexual/reproductive/maternal
health services (455 women), family planning (220 women), maternal health and GBV care.
For FOSREF: The project has brought important changes among beneficiaries. Indeed, 94% of women (aged 25
and over) who participated in the project's direct awareness-raising activities, and those who were trained by the
project as well as the project's support beneficiaries, have demonstrated (after pre- and post-test undergone) a
better understanding of COVID-19 preventive measures and have confirmed their readiness to adopt better
attitudes and behaviors towards COVID 19 prevention. They also testify to their high level of motivation to raise
awareness among other women and members of their communities, which they confirmed they regularly did.
The girls served by these project activities (More than 85% of young girls) testify to the same changes in attitudes
and behaviors, based on the new knowledge acquired.
As per the reproductive health and GBV component, all the direct participants in the activities testify that from
the new knowledge in the field of Reproductive Health, they are more alert and more in the interest of seeking
reproductive health and GBV prevention services.
The economic support to vulnerable women enabled more than 275 women living with HIV who had status in the
treatment sites “Perdues de Vue” the communes of Port au prince – Delmas – Croix des bouquets to return to
care. Indeed, economic problems are one of the major causes of the loss of patients enrolled in care in our clinics,
thanks to the economic support component for vulnerable women these patients have been found and have been
able to reintegrate the chain of care. The project, through this large network of women/youth/community
leaders who have been very active stakeholders in the project, has substantially addressed issues related to
general violence in the country, promoting peace while carrying out monumental work to promote gender
equality.
For UFMORH: Women with disabilities and others sensitized around the seriousness of the global scourge have
taken much more precaution and 83% have promised to better protect people with disabilities from those around
them in order not to catch COVID 19. 67% of the women beneficiaries of the Moncash transfer have created
income-generating activities. They say that it is an opportunity for them to become self-sufficient and no longer
focus on the income of a third person to support themselves.
Men and many others who are aware of men's involvement in housework have become aware that it is quite
normal for household chores to be shared between men and women. The UFMORH has found that there are
some who have already changed their lifestyles, as to get involved in a normal way in domestic work. A positive
change in the times of the pandemic, to support women from within the home.
These program outcomes will help strengthen networks of women and girls every day who can become KEY actors
in decision-making and leaders active in planning humanitarian responses in Haiti.
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Executive Summary
Following the earthquake in August 2021, WPHF has allocated additional funding to Haiti for a new Call for
Proposal to support women’s rights organizations and their responses in the three affected regions. The Call for
Proposal was launched in December 2021. Selection of projects will take place in 2022.
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1. Project Profile for Reporting Period
Funding CFP 3

Lead Organization
Name

Type of
Organization 4

Coverage/Level
of Organization 5

WPHF Outcome/
Impact Area 6

COVID-19
Emergency
response

FOSREF
(Fondation pour la Sante
Reproductrice et
l’Education Familiale)
UFMORH (Union des
Femmes à Mobilité
Réduite en Haïti

Women’s
rights/led

National

3

Women’s rights/
led

National

3

COVID-19
Emergency
response

Project Location
(State, Province or
Region)
West - Haiti

West, South, North
and Grand’Anse - Haiti

Name of Implementing
Partner(s) and type of
Organisation 7
Refuge des Femmes
d’Haiti (women’s
rights/led)
NA

Project Start and End
Date 8

Total Approved
Budget (USD)

27 October 2020 — 31st
August 2021

187,934 USD

Ext. February 28th, 2022
9 November 2020 — 11
August 2021

150,000 USD

Ext. February 28th, 2022

For each grant, indicate if it is Country CfP 1; CfP 2; CfP 3, etc.; Spotlight WPHF Partnership; COVID-19 Emergency Response
Type of organizations are: i) Women’s Led; ii) Women’s Rights; iii) Both Women-led and Women’s Rights; iv) Women and Youth Rights; v) Youth-rights/led; or vi) Other as identified by the CSO.
5
Please select from: i) International; ii) National; iii) Sub-National/Regional; or iv) Community-based (local) for each grant. International organizations operate in more than one country. National organizations have a
nationwide coverage. Sub-National are organizations that work across multiple provinces/states/regions, but do not cover all provinces/states/regions in the country. Local organizations focus their work at the community level
and do not have a sub-national/regional or national scope.
6 WPHF Outcomes are Outcome 1: Enabling environment for the implementation of WPS commitments; Outcome 2: Conflict prevention; Outcome 3: Humanitarian response; Outcome 4: Conflict resolution; Outcome 5:
Protection; Outcome 6: Peacebuilding and recovery. As per WPHF results framework nested model, WPHF outcome areas are equivalent to the impact level for grantees
7 For each implementing partner (those on cover page and who received a transfer), state if they are i) Women’s Led; ii) Women’s Rights; iii) Both Women-led and Women’s Rights; iv) Youth-led/focused; or v) Other.
8 Use the official PCA for start and end dates. If the project received an extension, please note this.
3
4
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2. Beneficiaries and Reach (Consolidated)
CURRENT REPORTING YEAR
Direct Beneficiaries
Indirect
Number of CSOs,
for Year
Beneficiaries
CBOs, women’s
groups supported

Direct
Beneficiaries

CUMULATIVE
Indirect
Beneficiaries

Number of CSOs,
CBOs, women’s
groups supported

Girls (0-17)
9280
9280
Women (18+)
260482
259982
Boys (0-17)
6754
6754
Men (18+)
137638
136138
Total
414154
165785
21
414154
233000
21
Select all that apply
☒ Refugees/IDPs ☒ People/Women living with disabilities ☒ Survivors of SGBV
☒ Child/Single Mothers ☒ Widows ☒ Youth/Adolescents ☒ Others, please specify: Female sex workers, women living with HIV/AIDS, LGBT
community

3. Context/New Developments
The political context has continued to have a considerable impact on the program's actions and slowed down its
pace during the whole reporting period in 2021. Haiti was characterized by many challenges the past two years
due to sanitary and humanitarian crisis. The country’s socio-political instability is linked to a high level of
insecurity, including the assassination of the elected President of the Republic, Mr. Jovenel Moise, and the
continued report of cases of kidnapping and rapes along with blockings of main roads that are used to facilitate
goods/merchandise transportation between the different cities.
The economic and social fabric is unravelling day by day and is even more fragile by political instability, insecurity,
governance problems, health and environmental constraints. The south region of the country was recently hit
by a terrible earthquake of magnitude 7.2 resulting in enormous damage to human life and losses of all kinds.
The impacts of this earthquake have greatly affected 4 of the partner organizations operating in the area
destroying their structure, offices, agricultural resources, and families as well as access to social services. These
organizations and the rest of the population have also faced fuel scarcity hampering economic activities in
communities as well as access for women, girls, and other vulnerable groups in the humanitarian planning
process in response to the earthquake or even benefiting equitably. These different elements have a
considerable impact on the functioning of the rule of law and reinforce gender disparities in terms of access to
basic services and representation/participation women in decision-making spaces.
Women, Peace and Security (WPS)
The weakness of governance structures in these gang-affected areas has a direct impact on the increase in cases
of gender-based violence and a decrease in reporting cases. In these periods of conflict, women are exposed to
a multi-faceted spectrum of violence (Systemic and Institutional, Physical and Psychological Related to Insecurity
and Socio-Political) increasing the risk of mental disorders, such as trauma, and depression. This situation
reduces the ability of women and girls to participate actively in prevention and mediation initiatives for peace in
their communities and in consultative processes that tend to diminish in these periods. Women and girls living
in gang-governed and/or displaced neighbourhoods not only have to respond to their daily lives, but also face
discrimination based on their gender. It is therefore with a double alienation that they face poverty, the need
for specific health care, social disadvantages or the need for psychosocial support.
Women and girls in the humanitarian response planning process
Haiti is prone to catastrophes and successive crises are making women and girls more vulnerable than ever.
Deaths, injuries, displacement and the resulting destruction of infrastructure and institutions are felt in entire
communities. At each moment of crisis women have become more dependent and exposed to violence of all
forms. The 2020 RGA conducted by UN Women reported 23.8% of women employment reduction (more than
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on men). For 53.6% of women and 45% of men, access to healthcare remains a major challenge. More than 94%
of children are deprived of education services during the pandemic. Water and food remain a major concern.
Gender Based Violence (GBV) cases increased from 5% to 40% when only 5.7% of women are aware of the service
structures in their areas. This aggravates the intensity of deprivation estimated, by UNDP, at 48.4% in the
calculation of the Multidimensional Poverty Index (MPI) 2020.
The devastating effects of the 14 August earthquake on the country's southern peninsula have exacerbated the
extremely difficult living conditions of the population, let alone those of women and girls in the affected areas.
An estimated 4.4 million Haitians, or nearly 46 per cent of the population, are food insecure, and about 3.5
million people also face multidimensional vulnerabilities. The Humanitarian Needs Overview (HNO) 2021 for
Haiti identified more than 610,000 people in the three most affected departments – Grand 'Anse, Nippes and
Sud – as needing humanitarian assistance before the earthquake. Pregnant and lactating women, single mothers,
women at risk of sexual violence, sex workers, women with disabilities, school-age and younger children, people
with disabilities, the elderly and displaced persons are among the most vulnerable groups.
In addition to the increased risks of violence and sexual abuse caused by the massive and ongoing displacement
of homeless women, the recent Gender Rapid Assessment (RGA) conducted by UN Women and Care highlighted
the following elements on how the earthquake affected women and girls:
-

-

-

-

Health: The situation regarding access to health services is even more critical because 40% on average
of health facilities have been damaged. The disruption of essential services carries deadly risks such as
increased maternal and infant deaths due to lack of care during childbirth, increased chronic diseases
and increased risks for pregnant women.
Water and sanitation: 60% of communities in the three departments were left without access to this
service.
Economy: The interruption of economic activities was reported by more women (16%) than men (13%)
as one of the impacts of the earthquake on their economic lives. This loss also has an impact on food
shortages. For girls and boys, this situation represents 33% and 28% respectively as a problem derived
from the earthquake.
Communications, rural life and education: The earthquake also highlighted and exacerbated gender
inequalities in communication. Only 7 per cent of women and girls living in rural areas have access to
the Internet. Limited access to the means of communication interrupts the links between women and
their families and limits them in mobilizing livelihoods and generating income, especially if they live in
rural areas.
Women's role in humanitarian response: In addition, the limited participation of women in decisionmaking on humanitarian response or crisis management and the lack of emphasis on gender equality in
the distribution of humanitarian assistance increase the vulnerability of women and girls. According to
the survey responses of this study, 79% of the population believes that women participate in a large part
of the response process, but 22% note that their presence in decision-making is lower.

The ability of the State to address inequalities have exacerbated an already complicated situation for Haitian
women, who have also experienced frequent fuel shortages and increased prices of basic food items. Women
and girls are not helpless victims. Their humanitarian efforts have contributed a lot in the preparation of
responses, but they are unrecognized. There are many initiatives in Haiti to support the humanitarian response
but few target strengthening the recovery of women and girls as well as the roles of women's organizations in
the response planning.
Economic recovery and access to resources
In Haiti, women play a major role in the economy representing 51% of the overall population, 48% of the
economically active population, and 82% of the informal sector. The results of the latest Rapid Gender Analysis
WPHF (ERW) Annual Reporting – Haiti - 2021

7

coordinated by UN Women and Care revealed that “30% of women and 34% of men surveyed saw the loss of
productive capital”. Women have become increasingly dependent on their spouses who themselves have lost
their productive resources, jobs, and assets, thus weakening the ability of households to promote and invest in
education and in the basic needs of their families.
4a. Overall Results (Impact and Outcomes) Achieved
The actions of both projects have strengthened women’s leadership and participation in COVID-19 prevention,
response, and improved awareness within their communities. They have also economically supported the most
vulnerable women who were impacted by COVID-19, including women living with HIV/AIDS, people from the
LGBT community and people with disabilities. Thanks to this intervention, a total of 21 community CSOs as well
as 269762 women and girls from vulnerable groups and communities are now sensitized and have benefited
from the advocacy efforts made by UFMORH and FOSREF. They can participate more meaningfully in
humanitarian planning to ensure that the specific social protection needs of women and girls are considered
during the COVID-19 response. The integration and combination of COVID-19 prevention activities with GBV
prevention activities are an excellent strategy that makes it possible to address a package of integrated services
to women and girls.
Fondation pour la Santé Reproductrice et l’Education Familiale (FOSREF)
Impact area: Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and
programming
Progress under this impact area could not really be captured at this stage of the preparation of this technical
report. However, significant progress has been made through FOSREF’s intervention leading to a better inclusive
and gender responsive humanitarian/crisis planning, frameworks, and programming. Thanks to the WPHF
support, FOSREF were able to strengthen the capacities of sixteen (16) Civil Society Organization (CSOs)’s
contributing to effectively respond to the crisis. Indeed, 1586 women have received a financial support for their
health care services as well as COVID protection kits. 514 peer educators directly trained and gained new skills
in leadership, mobilization, and coordination of protective actions against COVID-19 as well as GBV as one of the
direct consequences of the COVID lockdown. Moreover, they are better equipped and trained and can better
participate in humanitarian planning to ensure that the specific social protection needs of women and girls are
considered during the COVID-19 response and to address a package of integrated services to women and girls.
Outcome 1: Improved knowledge on COVID19 prevention and prevention of violence against women and girls
The FOSREF project has contributed to the creation of an environment that facilitates access to specific health
services for 1,722 women and girls in the regions of intervention. This is a short-term and long-term
achievement, as the service sites have established collaborative partnerships with these networks of Project
Organizations and their educational peers, for the continuity of services. In 2021, 411,544 people desegregated
in 259,433 women, 136,104 men, 9,253 adolescent girls, and 6,754 adolescent boys had access to essential
information about COVID19 and means/products/equipment to protect against COVID-19.
FOSREF also strengthened the economic resilience of 1,586 women beneficiaries through financial support (cash
distribution). Training sessions were organized for more than 500 women, increasing their leadership skills.
Once trained, these women went to launch awareness-raising actions in their communities reaching about
100,000 women. They are key stakeholders in the implementation of all phases of the interventions and the
training sessions gave them the necessary baggage and knowledge to be able to contribute actively. For example,
they carried out all awareness activities in the community on COVID and GBV. They carried out sensitization
interventions at the community radios; they carried out activities for the distribution of COVID prevention and
GBV awareness materials; they carried out community meeting sessions with community leaders on GBV and
COVID-19. They have brought about major changes in attitudes and behaviors, among women and girls and with
communities. Being members of women's organizations/associations and OCBs, they will be able to continue to
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4a. Overall Results (Impact and Outcomes) Achieved
serve women and girls within their organizations and communities even beyond the funding of the project
(Sustainability of activities).
Union des Femmes à Mobilité Réduite d’Haïti (UFMORH)
Impact area: Enhanced inclusive and gender responsive humanitarian/crisis planning, frameworks, and
programming.
During the reporting period, several progresses were noted contributing to show early change under this impact
area. Through UFMORH's action, women, girls, and men were able to improve people's behavior from different
community in terms of mitigating measures or good practice preventing Covid-19. Indeed, 2610 people (27
adolescent girls, 1049 women and 1534 men) including people leaving with disabilities benefited from COVID19 prevention and response initiatives carried out by UFMORH and 5 CSOs partners.
- Outcome 1: Women's organizations at the targeted local community level are mobilized to ensure that public
health messages are delivered to all women, especially those living with disabilities
- Outcome 2: Women economically affected by the crisis benefit from monetary support
- Outcome 3: Campaigns to promote social norms aimed at engaging men in domestic work and combating
domestic violence, especially in relation to people with disabilities, influence behaviors for an egalitarian and
inclusive society.
UFMORH has been able to contribute to strengthening the resilience of more than 500 women with disabilities
through financial support allowing them to create income-generating activities and response to some basic
needs. The beneficiaries used this financial support to modestly meet certain daily needs, for medical follow-ups
(for example, one of the beneficiaries confirmed that she had used her grant for medical follow-ups related to a
breast problem) and others created modest income-generating activities such as the sale of sweets.
UFMORH has also contributed to strengthening the knowledge of 2,000 people (1500 men and 500 women) on
the social norms related to gender and on the sharing of household chores for a best practice related to disability,
gender and in connection with the humanitarian response. Through its interventions, UFMORH has also been
able to contribute to the strengthening of 5 local organizations of women with disabilities through training
workshops on topics of associative life and by making a fund available for their institutional strengthening.
With the interventions of UFMORH and FOSREF, thanks to the support of the WPHF, the planning and
programming of the COVID-19 response, including raising awareness on gender-related social norms as well as
addressing gender-based violence in excluded communities, are more gender-sensitive and addresses the
specific gender and disability needs of women and girls.
4b. Outputs and Activities Completed
Fondation pour la Santé Reproductrice et l’Education Familiale (FOSREF)
Output 1: Women / Girls are trained as Pairs Educators: At the end of several training sessions and pedagogical
techniques carried out, 514 people (Peer Educators) including 438 women, 70 elderly women and 6 adolescent
girls acquired new knowledge in Communication Techniques; Self-esteem; COVID prevention; aspects related to
the fight against GBV; Gender equality; women's rights etc. The workshops lasted 3 days on average and the
beneficiaries were identified and selected directly by the leaders of the grassroots associations in the respective
communities (women's association – leaders and leaders in marginalized areas... etc.). These are the same
people who have contributed to the implementation of the project at all levels, which is a participatory and
practical capacity building process.
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4b. Outputs and Activities Completed
Output 2: People sensitized and informed on the prevention of COVID-19 and received integrated messages
on the Prevention of gender-based violence and the protection of victims. 411,544 people (259,433 women,
9253 adolescent girls 6704 boys 136104 men, participated in organized advocacy actions by the project and were
sensitized on the prevention of COVID-19. Different formats and methodologies were used to convey the
messages and reach the target audience, such as: door to door, open talk, distribution of communication
materials, gathering in small numbers etc. From the awareness/information sessions, the project was able to
reach hundreds of thousands of people (Communities: Women/girls most at risk and marginalized; men;
community leaders from marginal areas of the different neighborhoods of the Metropolitan Region).
Output 3: Financial assistance is provided to vulnerable women: 1,586 women through 16 CBOs strengthened
their economic resilience and capacity (cash and material support) through the assistance provided by the
project. Stakeholders were selected based on their vulnerability, with a well-defined list of Criteria: (i) Women
living in marginalized areas; (ii) Women living with HIV (ii) Gender workers; (iii) Pregnant women without work
(iv) Women/Girls with children; (v) Women with disabilities. The subsidy received was used to open small
individual or group businesses and they also used them to support family activities. All activities have been
completed for this output. This intervention helped in strengthening the self-esteem of women stakeholders and
has reduced vulnerability through their small, short- and long-term investment projects.
Output 4: Women and girls requiring SRHR, MNCH and GBV services have access to these services: Access to
services has been strengthened for 1,722 women who received sexual/reproductive/maternal health services: i)
455 women: family planning; ii) 220 women: maternal health and GBV care; iii) 1,047 women:
counselling/psychological assistance/medical care services through etc. The referencing methodology
established and used is based on Peer Educators, who at the community level, ensured the identification of all
women/ girls requiring these services, and ensured the accompaniment of these women / girls to FOSREF service
sites. All activities have been completed for this output. This intervention is crucial because it allows women in
need of essential SRHR, MNCH and GBV services, as part of the project, to have access to quality services.
Output 5: Women and girls received materials / products / Supplies, consumables for COVID19 prevention:
4,212 women and girls have received materials/products/supplies, consumables for COVID19 prevention and
are sensitized on protective measures. The materials were distributed in the most marginalized areas of the
municipalities of the Metropolitan Region of Port au Prince (Department of the West), and more particularly in:
Pétion-Ville, Croix des Bouquets-Port au Prince-Carrefour, Delmas, Tabarre. The distributions were carried out
by the female peer educators who identified the beneficiaries from the vulnerability to COVID in the different
neighborhoods. All activities have been completed for this output. This intervention was very relevant because
it allowed communities to be sensitized to covid-19 protection, through the women leaders in these areas, and
this intervention led to changes in community behaviors in the short and long term around COVID-19 protection.
Union des Femmes à Mobilité Réduite d’Haïti (UFMORH)
Output 1.1, 1.2: Women’s Organizations are sensitized around the severity of covid-19: 2610 people (27 filles,
1049 Femmes, 1534 hommes and 5 organizations were sensitized around the seriousness, symptoms, and
prevention of COVID-19 through various mediums (see output 1.2).
Output 1.3: Key messages from government/health authorities reproduced in an easy, adapted, and
comprehensive language.
10 key messages have been designed for awareness spots on the seriousness of the COVID 19 crisis and have
been taken up in an inclusive language adapted to the reality of deaf people, i.e., they are translated into sign
language. The design and development of messages and awareness spots relate to the measures taken by the
Haitian government in the face of this pandemic, and which are included in an easy, adapted, and
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4b. Outputs and Activities Completed
understandable language: Translation of all messages designed for signs language spots / Videos in sign language
broadcast on social networks etc. Messages and images referring to the coronavirus disease were printed on a
Billboard, 3 Oriflammes and 3 Banners for the areas of intervention of the project namely the 4 departments,
west, north, south and Grand'anse. With the rise of the COVID-19 pandemic in the country, the government had
sent other messages related to COVID-19 to raise awareness among the population to take more precautions
but also to be vaccinated because of the new variants of coronavirus (Delta and Mu) detected in the country in
recent days. As a result, UFMORH had recruited an organization of sign language interpreters (OJIFHAD) to
produce several short videos that will give a summary of the messages of the authorities related to the
coronavirus disease. These messages are spread on social networks and have reached more than 1,000 people.
Output 2.1: Mothers economically affected by the crisis benefited from a cash transfer: 500 women with
disabilities have increased their resilience and financial independence. They have benefited from a cash transfer
that has enabled them either to meet certain needs of daily life or to create a modest generative activity. Various
steps were followed in identifying stakeholders including: (i) Development of a survey questionnaire; (ii) Training
of female investigators; (iii) Verification and analysis of the data collected; (iv) Drafting of the investigation
report; creation of the list of stakeholders (numbers and names of the persons selected for the transfer); (v)
contact and transfer of funds. This activity has enabled UFMORH not only to contribute to responding to some
basic of some women with disabilities and to strengthen its role alongside them.
Output 3.1: The population is sensitized on gender-related social norms: More than 2,000 people have taken
part and are sensitized on social norms that consider all vulnerable groups including people living with disabilities
and that encourage the active participation of men in the work of the house. These people were reached through
two awareness campaigns carried out respectively on March 25 and 31, 2021 on the Place Saint Pierre de Pétion
Ville and that of Hugo Chavez in Maïs Gâté by the members of the UFMORH with the collaboration of
organizations of people with disabilities and non-disabled people under the musical animation of DJ Kemissa.
Both days were covered by the media and police officers who provided security during the 2nd day of the
campaign. This campaign was complemented by the dissemination of brochures, jerseys bearing awareness
messages on domestic violence. During these 2 days, UFMORH sensitized not only the people who were in the
squares but also those in the surrounding areas. The majority of those who took part in the sessions did not
hesitate to express their satisfaction with such an initiative. However, some disagree. We can take the example
of a man who told us: "I am not here to do household chores because I was not raised for it".
Output 3.2: Referral institutions are strengthened in the fight against gender-based violence to ensure that
women and girls living with disabilities are considered. UFMORH contributed to the organizational
strengthening of 5 women's organizations. The choice of these organizations was made based on the work they
have done during their lives despite their limited means. A memorandum of understanding was signed between
the UFMORH and these organizations and an amount of 100,000.00 gourdes (about 1000 USD) was granted for
their institutional strengthening. 4 awareness days (From 20 to 23 September 2021) around the seriousness,
symptoms and prevention of coronavirus were also carried out with women’s rights organizations, organizations
of women with disabilities, and with people with and without disabilities who are not part of an organization.
Output 3.3: State institutions are contributing to ensure better handling of complaints initiated by people
living with disabilities: UFMORH has undertaken discussions with the Ministry for the Status of Women and
Women's Rights for better handling of complaints so that care services are inclusive. The Ministry incorporated
disability-related elements into the last budget and invited organizations of women with disabilities to
participate in the preparation.
5. Unintended Results
N/A
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6. A Specific Story
REF-HAITI, A PERFORMANCE MODEL IN TERMS OF COLLABORATION AND
TEAMWORK
The project was executed by FOSREF, with its co-implementing partner
REFUGE DES FEMMES D'HAITI (REF-HAITI), and which is considered by the
FOSREF team, as a Model of Performance in terms of collaboration (Success
Story).
REF-HAITI has achieved the strengthening of leadership and meaningful
participation of 875 women and girls in all areas related to COVID-19
prevention (with the integration of themes on the Fight against Violence
against Women and Girls)."

Figure 1: Communication @Team RefHaiti

They carried out the Mobilization of women's organizations at the level of
local communities in all the municipalities of the Metropolitan Region of Port
au Prince to raise awareness and inform people (women, girls, community
groups etc. ...) on the prevention of COVID-19 integrated into

the Prevention of gender-based violence and protection of victims (through Awareness Sessions / information
at the Community level, community dialogue sessions/talks, community radio broadcasts on COVID-19
prevention integrated with GBV prevention, and distribution of awareness/communication materials containing
messages about COVID / by peer educator networks and women's associations in the community). REF-Haiti has
also assisted women who are most economically affected by the crisis, particularly those who perform small
daily jobs, street vendors, sex workers and in general all vulnerable women working in the informal sectors. REFHaiti also referred and accompanied several women and girls to FOSREF centers in the Metropolitan Region for
sexual and reproductive health services, including pre- and post-natal care, family planning, HIV services and
GBV services.
REF-Haiti's networks of women members and its trained educational pairs also distributed
materials/products/supplies, consumables for COVID19 prevention to the most vulnerable women and girls in
disadvantaged neighborhoods. REF-Haiti has been a model partner in this project, as it has achieved all the
results/objectives set for it and it has enabled several thousand women and girls to benefit from all the
interventions/ and services of the project.
REF-Haiti, as President of FEDOFEDH (The Federation of Women's Organizations for Human Rights Equality)
which has more than 300 women's organizations across the country, has allowed several women's organizations,
members of FEDOFEDH in the West Department, to be integrated into the activities of the project; This has given
an extraordinary extension of the project's activities in very marginalized areas of the Metropolitan Area.
REF-Haiti has prioritized activities and services to the most vulnerable women and girls, and more specifically:
Women living in marginalized areas, women sex workers, pregnant women without work, women / girls with
children and small merchants in the informal sector.
REF-Haiti gave full visibility to the FOSREF-WPHF- project in social media, and in the most media station,
through several interventions made by the Leader of REFHAITI, President of FEDOFEDH on the interventions of
the project. REF-Haiti has allowed the FOSREF - WPHF project with technical support from UN WOMEN, to
have full coverage in the Metropolitan Region and even to expand to other departments through the indirect
beneficiaries of the project which are the dozens of women's organizations, members of FEDOFEDH, who have
benefited from the project most activities and during the regular meetings of FEDOFEDH.
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7. Knowledge Products and Communications/Visibility
The projects had several communication activities that used several communication materials on COVID-19
prevention (Materials developed by the MSPP) and several communication materials on GBV prevention. These
materials were distributed by the Partner Organizations, and by the Peer Educators of the project in all the
municipalities of intervention of the program. The projects also had community dialogue/talk activities,
awareness-raising sessions at the level of Community Radios, dissemination of communication materials etc.
These activities had a high visibility for FOSREF, UFMORH, UN WOMEN and WPHF, as well as face-to-face
awareness-raising activities, in small groups, mass activities. The project also strongly prioritized social
networks/media and the project partners had to create sites, some of which are listed here:
FOSREF :
1)
2)
3)
4)
5)
6)
7)
8)

https://web.facebook.com/search/top/?q=AREV-Haiti%20
https://web.facebook.com/refugedesfemmesdhaiti/posts/932862830572345
https://web.facebook.com/refhai
https://web.facebook.com/ofehaiti
Matériels de sensibilisation
MATERIEL COMMUNICATION 3 COVID19.pdf
MATERIEL COMMUNICATION 1- COVID19.pdf
MATERIEL COMMUNICATION 2 - COVID19.pdf

UFMORH
1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)
14)
15)
16)
17)
18)
19)
20)
21)
22)

https://www.facebook.com/1727326660891555/posts/2780645132226364/
https://www.facebook.com/1727326660891555/posts/2781318965492314/
https://www.facebook.com/1727326660891555/posts/2889818247975718/
https://www.facebook.com/1727326660891555/posts/2782639988693545/
https://fb.watch/bEExgilkCK/
https://www.facebook.com/1727326660891555/posts/2785007405123470/
https://fb.watch/bEEz_jCMoF/
https://www.facebook.com/1727326660891555/posts/2806052456352298/
https://fb.watch/bEECOwq6Bq/
https://www.facebook.com/1727326660891555/posts/2869917993299077/
https://www.facebook.com/1727326660891555/posts/2872080399749503/
https://www.facebook.com/1727326660891555/posts/2873300209627522/
https://www.facebook.com/1727326660891555/posts/2880170042273872/
https://fb.watch/bEFrssOJPb/
https://www.facebook.com/UFMORH.org/videos/369058821601070/
https://fb.watch/bEFtv76sPM/
https://www.facebook.com/1727326660891555/posts/2658137937810418/
https://www.facebook.com/1727326660891555/posts/2657106204580258/
https://www.facebook.com/1727326660891555/posts/2653967064894172/
https://www.facebook.com/1727326660891555/posts/2653908088233403/
https://www.facebook.com/1727326660891555/posts/2653901748234037/
https://twitter.com/HCI_ht/status/1376585401452871680/

23) https://facebook.com/ufmorh.org/

8. Capacity Building of CSOs by UNW Country Office/Management Entity
Throughout the year, considerable coaching was conducted by the office to both implementing partners to
support their implementation phases. The coaching sessions were individual and tailored to the needs of each
organization. Through these coaching sessions, the partners learned the key techniques of preparation of
technical and financial reports, writing success stories and communicating on the actions of the organization. On
average, the organizations received 20 hours of coaching per quarter on these technical subjects allowing a good
structuring of the organization. Improvements were demonstrated during the submission of the last reports
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8. Capacity Building of CSOs by UNW Country Office/Management Entity
submitted during the two last quarters. Very few comments were issued to these organizations on their
technical and financial reports submitted.
In terms of coordination, the office set up during the first six months of the project weekly follow-up meetings
with UFMORH to help in the implementation process. Through these meetings, the office discussed with
UFMORH the progress made, the difficulties and gave some orientations if needed.
In addition to the efforts of the country office, the capacities of the partners have been strengthened through
the WPHF Global Community of Practice. Through this platform, several training sessions and discussions were
organized globally by the WPHF Secretariat aimed at improving the knowledge and skills of civil society partners
in cross-cutting areas useful for the institutional development of their organizations. The partners acquired new
knowledge in the following areas:
- Organizational level risk management with a focus on fraud and corruption.
- Preventing and responding to sexual exploitation, abuse, and harassment in CSOs building peace and
responding to crises.
- WPHF Monitoring and Evaluation Guide Training.
The partners took part in the following discussions:
- WPS: Investing in Local Women Leaders on the Front Lines, Accelerating a Global Movement for Inclusive
Peace & Humanitarian Action (WPHF Advocacy event on the sidelines of the UNSC Open Debate on
WPS).
- WPHF and Spotlight Initiative Joint Peer Exchange Coalition Building on the Front Lines: Advocating for
Women’s Rights and Ending Violence Against Women and Girls.
- WPHF Community of Practice (CoP) Live Help Desk.
9. Risks and Mitigation
Risk
Area
programmatic,
institutionally,
describe)

(contextual,
briefly

Contextual:
Continued spread of the
pandemic worsening the
health context while
reducing the possibilities
for action by partners.

Risk Level
4=Very
High
3=High
2=Medium
1=Low

3

Likelihood
5=Very High
4=Likely
3=Possible
2=Unlikely
1=Rare

4

Impact
5=Extreme
4=Major
3=Moderate
2=Minor
1=Insignificant

4

Mitigation
Mitigating measures undertaken during the
reporting period to address the risk

-

Contextual:
High insecurity, exchange
rate
fluctuation
and
unstable socio-economic
situation
reducing
partners'
margins
of
action as well as their

4

5
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-

Strict compliance with the application of
measures
Barriers recommended by health
authorities
Information of partners on prevention
and barrier measures
Use of masks, gels and hand washing
points in partner premises during
activities
Respect for social distancing during
activities open to the public
Compliance with security instructions
given by the government and the United
Nations
Decrease in frequentation of the socalled "red" zones
Purchase online and grouped
Travel in groups
Respect of established curfews
14

9. Risks and Mitigation
consumption
and
acquisition capacities.

-

Environmental
Earthquake of August 14
causing the destruction of
bridges, weakening the
autonomy of households
in the South region and
raised a humanitarian
crisis

4

Programmatic &
institutional
Lack of internet access in
remote areas, low access
and poor quality of the
telephone
network,
electricity problem, lack of
capacity to use technology
partners,
causing
by
delays in implementation
and communication
Contextual
The scarcity of fuel on the
Haitian market causing the
rise in prices of necessities
and a restriction of travel

4

5

5

-

5

5

-

4

5

Contextual
The movement of
beneficiaries from conflict
areas is limited and
dangerous, which causes
some beneficiaries to miss
a few activities.

5

-

-

Recruitment of partner staff at the local
level (who master the field and local
languages)
Where appropriate, use of local
transport (public transport, carts,
motorbikes, rental, and local vehicles)
Raising awareness and training on
human and property protection
measures
Rapid gender analysis conducted by UN
Women and Care
Assessment of the impact and the needs
of the affected communities
Participation of partners in the clusters
Make operational the VBG consultation
tables
Purchase of IT equipment by partners
when provided for in their budgets.
Use of public transport for the
transmission of original supporting
documents for reports when necessary.
Cascading information in certain areas
Communication through the WhatsApp
group created by UN Women or by SMS
when possible.
Prioritization of telework
Organization of meetings via virtual
platforms (Zoom, Teams, Google meet
etc.)
Budget revision of partners to
strengthen
the
budget
line
corresponding to administrative costs
under the authorization of the WPHF
secretariat.
Include time for remedial activities in the
project action plan.
Valorization of the knowledge chain
sharing method
Group travel of beneficiaries

10. Delays and Adaptations/Revisions
During the first months of the project, contingency measures had led to revisions in the action plan of both
projects due to restrictions related to the number of people for collective activities. During semester 2, with the
easing of contingency measures in relation to the Corona virus the possibility of meeting with larger groups made
it possible to achieve more quickly its objectives in terms of the number of people trained, the number of people
sensitized.
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10. Delays and Adaptations/Revisions
Some project interventions in certain high-risk areas had to be postponed during certain periods, which were
marked by very difficult situations in the West Department in connection with the socio-political crisis. In difficult
areas related to insecurity, FOSREF had to deploy Contingency plans that made it possible to carry out activities
despite the difficult situations. The project, thanks to its strong collaboration with the state authorities, the
MSPP, at the communal and departmental level, was still able to carry out the activities in synergy with the
Ministry pf Health (MSPP) health sites, and the community agents of the MSPP (Relais interventions) in these
difficult areas. The project also had a perfect collaboration with the local entities of the state: ASEC, CASEC, and
the town halls; this made it possible to benefit from the expertise and availability of these authorities for the
realization of activities despite the troubled socio-political situation, marked by the increase in cases of violence
and kidnapping, in very marginalized areas served by the project. UFMORH for its part has called on the police
forces to cover certain activities open to the public including awareness campaigns on social norms.
Exchange rate fluctuations have created difficulties in carrying out some of the activities of both projects.
Unfortunately, there are budget lines that were no longer suitable for the planned activities because of the
fluctuation. As a result, the UFMORH had to revise the budget lines of its project to be able to carry out the
planned activities. FOSREF for its part has carried out certain cascading activities to circumvent travel costs.
Reporting and disbursement: Under the partnership agreement with the CSOs, they must submit their technical
and financial reports on a quarterly basis to receive their disbursement on time. Under the program, most
disbursements were made between 4 to 6 months because the verification of the report may take longer than
expected given the quality of the report submitted by the partner. This most of the time requires a lot of back
and forth with the partner to complete the missing parts of the report (financial in particular). This process can
therefore cause a lot of delay in the implementation since a new disbursement cannot be made without the
partner having justified 70% of the initial amount received. To remedy this, the office provided coaching session
based on need of each partner. in addition to coaching, the office will set up a practical session on reporting that
partners will need to take on a regular basis.
Monitoring and evaluation: Due to recurrent political crises in the country, the movement of United Nations
personnel was very limited in provincial areas. This made it difficult to plan a follow-up programmatic visit to the
programme implementation areas. The possible solution is to work with organizations based in each of the
regions of intervention that will be able, on a regular basis, to carry out programmatic follow-up visits and
provide support to partners on the field as needed.
Socio-political and economic context: The socio-political crisis, fuel shortage, communication problems caused
a lot of delay in the implementation and communication of the project. A virtual approach has been prioritized
through regular follow-up meetings to learn about the progress, difficulties encountered by partners and support
as needed.
11. Lessons Learned
Identify
Challenge/Describe
.

What are the factors/reasons
contributing to this challenge?

Difficulties
communicating with
partners on progress
and obstacles to
implementation

The political crisis has
diminished actions on the field;
the fuel crisis has intensified
communications problems
preventing partners from
seeking help to better adapt
their intervention to the
context.
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How was the challenge addressed?
What was done differently, or what
will be done to address the
challenge?

UN Women CO kept in touch
with partners through the
WhatsApp group as well as oneon-one coaching meetings and
follow-up group meetings to
provide the necessary technical
support in a timely manner.

Key Lesson Learned

It is important to have
regular collective meetings
with partners to
strengthen them and give
them a space to share with
others. This will help
strengthen their actions on
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11. Lessons Learned
Partners' difficulties
in meeting WPHF
standards and UNW
standards and
reporting procedures
(capacity
assessments).

Harm to CSOs due to
institutional
weaknesses (Lesson
from UFMORH)

Complying with certain
financial procedures could be
more complicated for
organizations in remote areas
given the scarcity and level of
standardization of suppliers in
the areas. For example: it can
be difficult to find 3 suppliers or
3 proformas for the same
service in a remote area or to
find a standard invoice.

Most participants in training
organized by UFMORH
confused the work of the latter
with that of the Haitian State.
During the training sessions
carried out, some wanted to
get their claims across, asking
for work, money, housing, to
name but a few, saying that it is
their duty to meet these needs
of the population.

Guidance is therefore given to
the partners on a regular basis by
the program technical focal point
and the program assistant.
Explanations are given by phone
on some key documents
required.
Sometimes, depending on the
influence of the IP in the area, it
may encourage a provider to
standardize its services to be
following the procedures. This is
a plus for this specific area.
UFMORH had to take a few
minutes to explain to them the
difference between these 2
entities.

the field and intensify
advocacy actions.
After the assessment of
the capacities of the
partners, it is important to
develop a capacity building
plan that considers the
context of the partner's
region of intervention and
to remain in constant
coordination with the
partner. It is not enough to
give the procedures and
let the partners interpret
them.
It is important to continue
to build the capacity of
other disabled people's
organizations by
encouraging them to train
more so that they are
better imbued with
institutional roles.

12. Innovations and Best Practices
a) Innovations: Many elements can be noted as an innovative strategy for this reporting period:
- The integration and combination of COVID-19 prevention activities with GBV prevention activities is an
excellent strategy that makes it possible to address a package of integrated services to women and girls.
- The implementation partnership strategy with the most vulnerable women/girl organizations is excellent
as it serves the most at-risk young girls and women.
- The training of women and young women as Peer educators of the project, to carry out most of the
activities of the project is an innovative strategy which should be used by other organizations; it ensures
the sustainability of the project activities, because these women/girls educator pairs trained by the
project, are part of women's organizations; they were identified directly by the heads of women's
associations – leaders and managers in marginalized areas. They were stakeholders in all project
interventions in the same way as women's associations/organizations.
b) Best Practices:
The work synergy developed between the different actors is one of the good practices to be put forward within
the framework of this program for this reporting period. This has made it possible to avoid duplication in
interventions and to have a greater impact on beneficiaries.
-

FOSREF: The project had a total synergy with the women's / girls' associations, which were the main actors
of the project with FOSREF; the synergy was also established in these women's organizations with the
SS/SR/FP projects of the other partners: UNFPA for example; there was also a strong synergy with the GBV
control programs (UNFPA, HSD etc.) ; there has also been a very good synergy with the World Bank's
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12. Innovations and Best Practices
community COVID19 communication program (FOSREF and UNICEF). The project collaborated with PEPFAR
and ECP2 care and treatment projects and helped patients who were lost to care. The project operated in
full coordination and collaboration with several entities and other projects addressing the prevention of
COVID 19, the fight against GBV and the promotion of Reproductive Health services for women and girls.
-

UFMORH: on the International Day of Violence against Women, the UFMORH carried out a mobile clinic in
partnership with ZANTRAY'O which is one of the 5 women's organizations benefiting from the capacity
building support provided by UFMORH as part of this program. This activity was carried out with the aim of
enabling members of the UFMORH and other associations of people with disabilities to benefit from the
health care services of competent doctors and nurses. The organization not only carried out the free
consultations but also gave medicines to patients free of charge.

13. Auditing and Financial Management
N/A

14. Next Steps and Priority Actions
- Final capacity assessment of the two projects
- Inventory of materials acquired with project support
- Official closure of projects for the COVID-19 Emergency Window
- National Steering Committee meeting for the selection of new WPHF grantees under the Call for
Proposals responding to the earthquake impacts on women and girls
- Onboarding of the new WPHF grantees and project implementation
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ANNEX A: Results Framework
Results Framework from the Project Document
Expected Results

Indicators 9

Planned Target (if
applicable)

CSO Name : Fondation pour la Sante Reproductrice et l’Education Familiale (FOSREF)
Impact
Enhanced inclusive and gender Indicator 1: Number of people who
responsive humanitarian/crisis
have been directly trained in
N/A
planning, frameworks, and
COVID-19 prevention
programming
Indicator 2: Number of people
sensitized and informed about
COVID19 prevention and prevention
N/A
of gender-based violence and
protection of survivors of genderbased violence
Indicator 3: Number of local
women's organizations (CSOs) that
N/A
have directly received support or
funding to develop their skills to
respond effectively to the crisis.

455,600

Outcome 1:
Improved
knowledge
on
COVID19
prevention
and
prevention of violence against
women and girls

455,600

Indicator 4: Number/percentage of
people with new knowledge about
COVID-19 prevention and violence
prevention

CSO Name : Union des femmes à Mobilité Réduite d’Haïti (UFMORH)
Impact:
Number of direct beneficiaries of
Enhanced inclusive and gender the project (disaggregated by sex,
responsive humanitarian/crisis
age group and disabled/nonplanning, frameworks, and
disabled).
programming

9

Baseline (if
applicable)

500

10

N/A

N/A

N/A

Results/Progress (Against Each
Indicator 10)

514 peer educators

411,544 people (259,433 women,
9253 adolescent girls 6704 boys
136104 men)

16 CBOs (with 1586 Women receiving
support)

411,544

2610 (27 girls, 1049 women, 1547
men)

Reason for Variance against
planned target (if any)
The strong community
commitment allowed the
project to mobilize a wider
audience than was initially
planned.
The fluctuation of the exchange
rate did not allow the project to
reach all the targeted
beneficiaries considering the
decrease in consumption
capacity on the local market.
The strong community
commitment allowed the
project to mobilize a wider
audience than was initially
planned.
The fluctuation of the exchange
rate did not allow the project to
reach all the targeted
beneficiaries considering the
decrease in consumption
capacity on the local market.

N/A

Use the indicators from the project document’s results framework, ensuring that the disaggregation of the indicator is also included.
Report on the progress made against each indicator, highlighting the indicator value for the reporting period and any cumulative results. These results should align with the narrative in Section 4a and/or 4b.
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Expected Results

Indicators 9

Outcome 1:
Women's organizations at the
targeted local community level
are mobilized to ensure that
public health messages are
delivered to all women,
especially those living with
disabilities
Outcome 2:
Women economically affected
by the crisis benefit from
particularly monetary support
Outcome 3:
Campaigns to promote social
norms aimed at engaging men
in domestic work and
combating domestic violence,
especially in relation to people
with disabilities, influence
behaviors for an egalitarian
and inclusive society

Number and type of public health
messages delivered to all women,
including those living with
disabilities in the context of COVID19 crisis management

Number of women who receive
subsidies to meet their basic needs
Number of men who are sensitized
on the importance of their
involvement in domestic work and
the fight against domestic violence,
especially in relation to people
living with disabilities

WPHF Annual Report (Haiti, 2021)

Baseline (if
applicable)

Planned Target (if
applicable)

Results/Progress (Against Each
Indicator 10)

Reason for Variance against
planned target (if any)

N/A

N/A

10

N/A

N/A

N/A

500 women with disabilities

N/A

N/A

N/A

2000 (including 1500 men and 500
women)

N/A
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