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Short description of the Joint Programme (max 1 paragraph):
The general objective of this project is to increase social inclusion and protection for the elderly, through
strengthening community networks and improving access to the various programmes, services and social
benefits available to them. Specifically, the objective is to promote and strengthen the elderly’s social
connections through community support and involvement and digital-based networks, to reducing the barriers
that prevent them from fully participating in society and exercising all their rights. I n addition, the project will
have a particular emphasis on women within this age group, and on rural sectors. Ultimately, it is expected
that this approach will become integrated in future policy making and government programming.
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Executive summary
Project NODO has developed the largest and most comprehensive digital Ecosystem for the elderly and their
networks. Considering the negative consequences of COVID-19, in May 2020 NODO redirected its initial efforts
to strengthen and support the response of the Chilean government to mitigate the pandemic’s effects on the
elderly population. NODO Emergency Platform was introduced as new digital social service that links, refers,
and manages requests from older persons and their families with an institutional support network across the
country. Between 2020 - 2021, the initiative has directly supported almost 50,000 requests, reinforcing
the value of partnerships as an essential element of social inclusion, and using technologies as a key element
to confront the challenges of this new landscape.
Beyond the pandemic, NODO implemented a permanent digital support network. NODO Ecosystem
includes three digital services: i) NODO 60+, a pilot community app that connects older persons with public
social services in 12 municipalities (6 urban-6 rural). To ensure their sustainability, 40 professionals have been
trained to insert and use the platform in 10 Centers for Elderly in 5 regions and the program considered new
budget to will be extended to 2022; (ii) MecuidoTecuido, a digital national community for caregivers that
works as a support network for training and selfcare, that will be escalated in 2022 as a new social policy led
by the National Subsystem for Support and Care (SNAC) “Chile Cares”, to cover additional vulnerable groups:
caregivers of children and persons with disability; and (iii) Siempreaprendiendo, which offers free online
courses and other tools to train workers of public and private institutions that work with and assist older
persons. This platform will be sustainable in 2022 by the national government through an agreement with a
Chilean University.
Finally, NODO Ecosystem developed an awareness-raising and communication strategy comprising 15
publications; 8 podcasts; 10 tutorial videos; 6 short films; 5 events with national authorities; 5 webinars.
Additionally, NODO exposed the project at international level through SDG Fund and UNDP (in international
day of older persons).
Result 1: Estimated rate of completion as of 31 Dec 2021: 100%
Currently, NODO Emergency Platform is available for its use country wide. During 2020 -2021, almost 50,000
requests have been received. Of these, 67% correspond to calls made by women and 3% to women in rural
areas. The most important achievement is that it has become a regular Public Policy led by the Chilean
government, and it contemplates resources to extend for 2022.
Result 2: Estimated rate of completion as of 31 Dec 2021: 100%
Regarding accurate data collection, mixed participatory methodologies with over 150 participants were applied
for the development of digital platforms, considering older persons, caregivers, specialists, local organization
leaders, government and SNU officials. For territorial intervention management, a baseline survey of 533
beneficiaries (56% older women) and a follow-up survey of 396 (60% older women) were conducted. Territorial
intervention also included monitoring of 285 beneficiaries’ networks, and NODO 60+ Platform provided
georeferenced and multidimensional information on older persons. Regarding the promotion of a more inclusive
vision of the elderly, NODO Project focused on training government officials and other professionals that work
with the elderly on gender and human rights approach on aging, reaching about 300 participants. Furthermore,
the E-learning Platform offers free online courses on social gerontology, gender and human rights, social
protection, and care work. In 2021, 502 people completed courses on the platform, including SENAMA
professionals. Also, through the communication strategy, activities and media products were developed and
disseminated, focusing on the promotion and education of diversity of old age and aging.
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Overall progress and priority, cross-cutting issues
I.1 Context and the overall approach
Ensuring an adaptive and strategic Joint Programme (JP)
There have been no formal changes in the JP’s approach, strategy, theory of change or expected results.
Nevertheless, and considering the COVID-19 pandemic, the project adapted its initial action in alliance with
government requests towards developing an innovative and articulated response to mitigate the effects of the
pandemic on the elderly population - which is one of the most affected by the pandemic in the countryaccelerating processes, with positive and sustainable results. In this way, the project was adapted to a new
needs assessment, incorporating solutions adjusted to the confinement context. The project made a
reprograming for 11% of the budget. Based on that the Emergency NODO Platform was created. As a result,
Fono Mayor was strengthened, through the use of the Emergency NODO Platform and the expansion with new
professionals.
In 2021, some activities such as the evaluation process and territorial intervention are adjusted in the calendar ,
to have a positive impact on project results, as well as its impact at a national level.
Link with UNDAF/ UNSD Cooperation Framework
NODO Project is linked to the United Nations Development Assistance Framework (UNDAF) for Chile 20192022. The Framework was signed between the Government and the United Nations System on August 1st,
2019. The project is linked to the Strategic Priority 3 – Social Development: Chile reduces inequalities and
increases access to quality social services and protection for all people, to ensure social inclusion, improve their
quality of life, guarantee human rights and achieve gender equality; and to the Direct effect No. 5 on Social
Development: “By 2022, the institutions and social actors expand opportunities for the exercise of rights and
inclusion of priority populations, thus reducing inequalities and vulnerabilities”.
Available: https://chile.un.org/es/download/53766/98430
COVID-19 impact
Considering the negative consequences of COVID-19, in May 2020 NODO redirected its initial efforts to
strengthen and support the response of the Chilean government. The objective was to mitigate the pandemic’s
effects on the elderly population. The result was NODO Emergency Platform, a new digital social service that
links, refers, and manages requests from older persons and their families with an institutional support network
across the country. The initiative has directly supported almost 50,000 requests, reinforcing the value of
partnerships as an essential element of social inclusion and using technologies as a key element to confront
the challenges of this new landscape. It resulted in a new social programme implemented in 2021 by the
government and it considered a budget to extend in 2022.
On a local level, through the territorial intervention in 12 municipalities in 2021, terri torial managers worked
directly with older persons (project beneficiaries), arranging for specific needs to be met, especially when
voluntary and compulsory quarantine measures and social restrictions were set in place. Because territorial
managers generated Interactor Boards and networks with social organizations, government institutions and
local programs directed at the elderly, they were able to ensure prompt solutions to urgent matters, such as
health issues, economic benefits, and even support climate related responses.

I.2 Update on priority cross-cutting issues
UN Development System reform - UN coherence at the country level
•
The JP Fund was fundamental in strengthening inter-agency work at all levels, coordinating visions and
methodologies to generate a major impact and dissemination of the project.
•
In the first stage of the pandemic, the UN system led by the RC, discussed with the Government a
proposal aimed at repurposing and reprogramming NODO project to respond the sanitary crisis. The
joint strategy and coordination structure has proven to be sufficiently flexible to respond to
emergencies and crises. The organization's work is regularly reviewed in light of national priorities,
resulting in programmatic and financial adjustments.
•
NODO project contributed to the articulation of different PUNO agencies (PNUD, FAO, OIT, PMA,
CNULCD, CEPAL, UNESCO, OPS, UNFPA) in order to collaborate for the government to build the National
Strategic Orientations for aging in Chile 2021-2030in which a meeting was held on August 18th, 2021.
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•

•

As a result, all agencies focused their knowledge and expertise in favor of the national agenda of
elderly.
Inter-agency work was relevant to reinforce the transversality of gender and human right approach
and spread this model for counterparts and professionals of the national government through courses,
training and certifications.
Generating synergies between the agencies in terms of communications saved costs and favored a
greater impact for the dissemination of the project on diverse scales.

Going beyond “business as usual” to produce catalytic results at scale
•
NODO Project in articulation with the RCO and the collaboration of different PUNO agencies (PNUD,
FAO, OIT, PMA, CNULCD, CEPAL, UNESCO, OPS, UNFPA) cooperated with the government to build the
National Strategic Orientations for aging in Chile 2021-2030.
•
The Caregiver Network Platform MecuidoTecuido, that is focused on providing support to informal
caregivers of the elderly, will extend to caregivers of other persons, such as children, persons with
disabilities or health related conditions, among others. T his initiative has been established for 2022,
through an agreement with the National Subsystem of Supports and Care (SNAC).
•
Regarding Chile’s Cooperation Framework 2019-2022, NODO Project has contributed to the Strategic
Priority 3 - Social Development: Chile reduces inequalities and increases access to quality social
services and protection of all people, in order to ensure their social inclusion, improve their quality of
life, guarantee human rights and achieve gender equality. This Strategic Priority is met through two
Direct Effects:
o Direct Effect 5: By 2022, institutions and social actors expand opportunities for the exercise
of rights and inclusion of priority populations, thus decreasing inequalities and vulnerabilities.
NODO Project directly contributes through the escalation of NODO Project products and
government programs to indicator 5.4 “Percentage of measures and/ or public policies aimed
at the inclusion of priority populations, facing situations of vulnerability, in which UNS has
contributed with inputs and/ or technical advice prepared by the public institutions, in year t.”
Also, escalation of NODO Emergency Platform indirectly contributes to Indicator 5.6 “Number
of laws, programs and strategies for prevention and eradication of violence for reasons of
gender and age elaborated and / or approved”, because it has strengthened SENAMA’s capacity
to receive and manage domestic violence and abuse cases against older persons, especially
older women. Also, the project's work to strengthen mental health and physical and food
security are key elements to mitigate the conditions of vulnerability of the elderly.
o Direct Effect 6: By 2022, access to quality public services and social protection mechanisms
expands, favoring participation of people in development, with an emphasis on children, older
persons and indigenous groups. NODO Project contributes to indicator 6.3 “Percentage of
policies and/ or programs designed or executed by the government oriented to achieve
healthier environments, habits and lifestyles, in which SNU has contributed with inputs and/ or
technical advice, divided by total policies and/ or programs designed or executed in this area
in year t.”
SDG acceleration
In regard to SDG 1, Target 1.3.
•
NODO Emergency Platform model resulted in a new social public policy programme. The
platform is a digital social service that links, refers, and manages requests from older persons and their
families with an institutional support network across the country. Key results: Between 2020 and 2021
NODO Emergency Platform has managed 49.071 requests. The government has committed a national
budget for their continuous implementation (231.674 USD in 2021 and 320.145 USD for 2022).
•
The MecuidoTecuido platform, designed by the project during 2020-2021, resulted in a new social
component of the “Home Care Program'' led by the National Office for the Elderly. This platform is a
digital national community for caregivers that works as a support network for training and selfcare.
Key results: During 2021 the platform received more than 1000 visits and consolidated a network with
almost 100 users. Additionally, the government committed USD 231.674 approx. for the scaling
platform in 2022 to the National Subsystem for Support and Care (SNAC) “Chile Cares”, in order to
cover additional vulnerable groups: children and persons with disability.

5

In regard to SDG 2, Target 2.1
•
In 2020, an online training on Food and Nutrition for the elderly was carried out for more than 100
caregivers of elderly people belonging to Long Stay Establishments (SENAMA) throughout the national
territory. The training is available for future trainings and access throu gh the Siempreaprendiendo
platform.
In regard to SDG 5, Target 5.2.
•
Publications and communicational activities towards gender awareness and empowerment, and
promotion of a positive and inclusive vision of the elderly.
•
The territorial intervention included the identification and work along with of key actors and
networks involved in prevention and protection of women against gender violence, as well as
institutions that advocate for victims, and manage justice and reparation in these situations.
•
NODO Emergency Platform has contributed to strengthening the institutional capacity of responding to
gender violence, especially against older women, as well as contributing to a better and more adequate
information gathering on cases, to make violence against older women more visible through the
registration, identification and derivation of Domestic Violence cases.
In regard to SDG 5, Target 5.4.
•
Publication of the study “Economic Valuation of Household Work and Unpaid Care (TDCNR) of the elderly
in Chile.”
•
Publication and elaboration of e-learning course “Take care of yourself to care: Tools for self-care of
caregivers.” available on Siempreaprendiendo Platform. Between October and December 14th, 173
people have enrolled in this course.
•
Caregivers Platform MecuidoTecuido.
In regard to SDG 10, Target 10.2.
•
The E-learning Platform Siempreaprendiendo will contribute awareness raising and eliminate
stereotypes, advancing in the elimination of barriers that exclude the elderly from the community. As
key results, from October 1, 2021 to December 11, 2021, 12,850 visits were registered to the page,
950 people have enrolled in one or more courses, and 502 people have completed at least one of them.
•
From the territorial intervention perspective, the work contributed to the visibility and strengthening in
the territories of the institutional networks and public services (such as the Fono Mayor), generating
links between community organizations and institutions, as well as promoting a positive social image of
the elderly among beneficiaries. Through neighborhood signed commitments, the Committee for Good
Aging in most NODO territories established strategies and alliances to continue working on the
empowerment and promotion of old age and aging. A gender and human rights approach is present in
most neighborhood commitments.
Policy integration and systems change
•
NODO project and its coordinated response with the government in the context of the pandemic
strengthened the capacity for adaptation, flexibility and reaction in different areas of action of the
United Nations System in Chile.
•
NODO project favored the articulation of various ministries and services (National Service for the
Elderly, Ministry of Health, Ministry of Social Development and Family), generating a comprehensive
and scalable policy in the field of care for old people in Chile.
•
NODO project promoted a space for articulation among all the United Nations agencies aimed at
strengthening the strategies of the aging policy for the next decade.
Contribution to improvement of the situation of vulnerable groups
The vulnerable groups identified in NODO Project are older persons, older women, older rural women and
informal caregivers of the elderly, especially women.
● In regards to NODO Emergency Platform, 49.071 requests that directly referred to older persons
immediate needs were managed throughout 2020 and 2021. Most of the calls seek information and
support in regards to social benefits, of which “Emergency Family Income”, stands out. On health
matters, most calls were in regards to the vaccination process and quarantine mandates. Other
overriding requests include “Legal Information”, information on residential care or housing, emotional
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●

●

●

and psychological support, and conditions to access public programs. Over 90% of requirements
registered in 2020 and 2021 have been resolved.
Through the territorial intervention, 285 older persons, of which 61% were women, were directly
impacted by the strengthening of social ties and support of community networks. 101 territorial
beneficiaries live in rural communities, of which 58% are older women.
Caregivers of the elderly, especially women, are part of the indirect target group of NODO Project.
Besides working directly with caregivers in different territories as well as working to strengthen
organizational ties across the country, the Caregiver’s Platform MecuidoTecuido has 86 registered
users, who are already accessing training, information and a community network of caregivers.
Indirectly, the project has provided support to vulnerable target groups mostly through beneficiaries’
networks, their families, neighborhoods, communities, etc. The territorial intervention registered 210
people connected to older persons networks through NODO 60+ Platform. This means that the people
connected and using the platform are providing support to older persons which they have some sort of
relationship or connection, strengthened through territorial intervention.
Another way of indirectly supporting NODO Project’s target groups is through the E-learning platform,
since it has provided adequate training to SENAMA professionals to better understand the aging
process, human rights and gender approach to old age, the social protection system in Chile, and
adequate care work for the elderly. These professionals will now have a better understanding of aging
and old age and adequately support towards the elderly population.

Estimated number of individuals that were reached through JP efforts in 2020-2021:

Estimated number of individuals reached through
● NODO Emergency Platform:49.071 (67% women)
● Territorial intervention: 285 older persons (61% women)
● Caregiver’s Platform MecuidoTecuido: 86 individuals (aprox 85% women)
● Strengthening of social networks through NODO 60+ Platform: 210 (93% women)
● E-learning Siempreaprendiendo Platform: 502 finalized courses (46% women)
Mainstreaming Gender equality and women empowerment
•
Besides including SDG 5 as one of the main goals of NODO Project, operationalization of
activities was checked and validated according to PUNO’s gender specific terms and objectives.
•
Project monitoring considers indicators disaggregated by gender, both in outcomes and
outputs. 9 out of 14 proposed program/output indicators measure changes in gender equality.
Technical orientation documents were constructed to ensure gender approach in compliance to these
indicators.
•
In addition to situational analysis of older persons for the design of the program, the
recollection of information and diagnoses throughout implementation include analysis disaggregated
by sex and age, and gender analysis, identifying differences and inequalities among women and men,
both in the direct target group (older persons) and indirect target group (caregivers). This can be
verified in all territorial diagnosis reports, and in NODO Series 60+, the 7 publications on specific
research conducted by NODO Project.
•
Adequate resources were specifically assigned to ensure gender mainstreaming, and NODO
team were given training in 2020 to guarantee gender approach in all stages of the project. SENAMA
and municipalities involved in NODO Project, also received training, grossing approx. 125 professionals
and government officials in 2020. Training continued and expanded in 2021, through 4 open
conversational workshops and 2 training activities, amounting to approx. 179 participations, of which
86% were women.
•
Communication strategy ensures gender inclusive language and use of images, as well as
content addressing gender inequalities. During 2021, communicational activities towards gender
awareness and empowerment, and promotion of a positive and inclusive vision of the elderly, included
the dissemination of 8 podcasts, 4 webinars, and 3 short videos on issues surrounding older persons
and gender specific subjects, sensitive to the intersection of ageism and sexism, violence and abuse
towards older persons, rural men and women, among other issues.
•
Project design and implementation included consultations with various civil society
organizations working with the elderly, and in 2021 collaboration was focused on designing a
sustainability plan for the project and deepening of key gender issues regarding women, older women,
and care workers. Surveys and validation workshops were conducted with 25 social actors that promote
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gender equality, including government institutions such as the Ministry of Women and Gender Equality
(Ministerio de la Mujer y Equidad de Género), National Service for Women and Gender Equality
(SERNAMEG), and Foundation for the Promotion and Development of Women (PRODEMU).
Estimated % of overall disbursed funds spent on Gender equality and Women empowerment by the end of 2021:

20% of total funds of NODO Project were allocated to SDG 5. Funds are mostly disbursed in human resources,
communication strategy, and design and implementation of NODO Emergency Platform and Caregivers Platform
MecuidoTecuido.
Human rights
•

•

•

•

Universal Periodic Review 2019, Recommendation 125.90 “Streamline efforts and include the
participation of relevant stakeholders, including civil society, to reduce marginalization of older persons
and increase their inclusion in society”. NODO Project worked strategically through Interactor Boards
that included relevant stakeholders, both private and public institutions, and civil society organizations
of older persons, in the local intervention plans targeted on improving the social inclusion of older
persons, as well as in the sustainability strategies of the project. Stakeholders include the National
Institute for Human Rights (INDH), SENAMA Buen Trato and Human Rights Program for the Elderly,
Judicial Corporation’s Legal Defense for Older Adults Programs, and National Coordinator Board on
Older Persons Human Rights (social organization).
The CRPD Committee 2016:40 recommends that the State includes women, children and older persons
with disabilities in policies to protect against violence that take into account gender, disability and age.
It also requests the State to set up an independent oversight mechanism to register reported cases
and monitor service providers. Through NODO Emergency Platform, the project has strengthened the
capacity of the State to react to situations of violence against older persons victims of violence or
abuse, especially women and people with disabilities or physical restrictions. The platform also provides
a technological system for the registration and monitoring of cases.
The Special Rapporteur on extreme poverty and human rights 2016 (mission to Chile in 2015)
recommends that there be greater investment in community care facilities and measures to give
economic recognition to the work done by unpaid care workers. Through the creation of MecuidoTecuido
Platform, which in addition to providing support and information to caregivers, has been incorporated
as a public policy tool to enhance the protection and formalization of care work of all types. Also,
through NODO Series 60+, a comprehensive analysis of the contribution of elderly unpaid domestic
and care work to the national GDP was published.
CEDAW Committee 2018: 43 recommends that the State party intensify its support programmes for
rural women, guarantee access to adequate health care and education and provide a detailed analysis
of the situation of rural women in its eighth periodic report. NODO focused on 6 rural communities,
seeking to strengthen the support networks of older women. In addition, through the publication of a
study on rural people in Chile, it has brought forth the vulnerable situation that older persons, especially
older women, and even more, indigenous women, migrant women, poor women and women with
disabilities are in relation to the urban elderly population.

Partnerships
Participating United Nations Organizations (PUNO) and United Nations Country Team (UNCT) expertise
-

The project established monthly work meetings with the Technical Committee (UNDP, ILO, FAO &
representative of the United Nations Resident Coordinator in Chile).
NODO Project in articulation with the RCO and the collaboration of different PUNO agencies (P NUD,
FAO, OIT, PMA, CNULCD, CEPAL, UNESCO, OPS, UNFPA) cooperated with the government to build the
National Strategic Orientations for aging in Chile 2021-2030.
NODO Project worked in spaces for collaboration and exchange of experiences to receive support and
contribute to generating synergies on territorial intervention, such as UN WOMEN and UNESCO.

Co-leadership and government participation
-

NODO established a collaborative work model with SENAMA in all stages and components of the project:
monthly meetings with all departments, joint events, webinars and publications, exchange training
between teams, and design of new policies and evaluations collaboratively. Furthermore, SENAMA's
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-

regional offices participated in the implementation of the pilot in 12 municipalities. Additionally, NODO
60+ platform was inserted as a model in 10 Day Centers for Elderly in 5 new regions of the country,
which are different from the pilot project.
The project established coordination with 12 municipalities through continuous meetings (online and in
person) with authorities and departments dedicated to the elderly.
NODO created alliances to enrich the ecosystem and escalate the platforms. Specifically, with “Digital
Hospital”, a programme of the Ministry of Health, and with the National Subsystem for Suppo rt and
Care (SNAC) “Chile Cares” of the Ministry of Social Development and Families.

Participation of other stakeholders
The success of this joint initiative is due to the participation of hundreds of people who collaborated in
the various stages and through all its components: elderly, leaders, territorial groups in urban and rural
areas, civil society organizations, foundations, neighborhood councils, neighborhood organizations,
women's groups, indigenous people, informal caregivers, specialists, academics, research centers and
universities. At a national level, NODO Project worked with a baseline of 108 key social actors that
work on/with elderly issues.
At the local level, NODO created 10 Interactors Boards in localities with key actors to coordinate and
implement the project. In total, the project worked with 220 institutional partners and local
organizations. In terms of results, 89% of local institutional partners are satisfied with the project.
At territorial level, NODO Project created "Committees for Good Aging" as an organization formed by
groups of neighbors which aim to generate a support network for elderly among the immediate
community. Commitment and work plans of the Committee are materialized documents called
Neighborhood Commitments for Good Aging, which provides the guidelines for concrete actions,
initiatives, projects made by the community and local key actors.
NODO Project developed an alliance with the National Foundation “Conecta Mayor” aimed at closing
the digital breach of the elderly. Through this alliance, 87 beneficiaries of NODO Project receive cellular
devices with internet connection specially designed for use by the elderly.
Mobilizing additional funding and/or financing
Mobilization of Fund 2020-2021
Considering the impact of NODO Emergency Platform in 2020, the Chilean government signed an
agreement with UNDP to commit additional resources to extend the project in 2021, approximately
USD 231.674.
NODO Project developed an alliance with the National Foundation “Conecta Mayor” aimed at bridging
the digital divide for the elderly. Through this alliance, 87 beneficiaries of NODO project receive cellular
devices specially designed for use by the elderly. NODO territorial teams delivered and trained older
persons in the use of devices.
In order to strengthen the MecuidoTecuido Platform, SENAMA and NODO Project developed an alliance
with the Digital Hospital of the Ministry of Health, who provided a health professional to respond to the
requirements of caregivers.
NODO's territorial team provided support to social organizations for application to the National Fund
for the Elderly, 24 projects were submitted and 3 were awarded.
Mobilization of Fund for NODO Sustainability 2022
In the national budget defined and approved in 2021 there are approximately 616.465 USD committed
by the government to extend initiatives of NODO project in 2022.
Strategic meetings
Type of event

Yes

No

Annual JP development
partners’/donors’ event*

☐

X

Other strategic events

X

☐

Description/Comments

Strategic meetings with government officials and other
partners:
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●
●
●

Meeting with the government to build the National
Strategic Orientations for aging in Chile 2021-2030.
Meetings with Conecta Mayor Foundation and Digital
Hospital to strengthen digital connection.
Validation workshops with key actors from the Chilean
government, academics, local organizations of the
elderly and civil society on NODO Ecosystem.

Several strategic events with PUNO officials were organized to
officially launch and disseminate NODO Project, the different
digital platforms, and several publications. Government
officials, such as the Minister of Social Development and Family
and the Director of SENAMA, participated in several events.
● NODO Emergency Platform Launch, 21/08/2020.
● Launching of publication “Aging and support networks
in Chile. Challenges and proposals for the social
integration of the elderly in urban and rural contexts”,
23/04/2021.
● NODO Project Launch, 04/05/2021.
● NODO App 60+ Launch, 29/09/2021.
● Launching of publication “Rural Communities and
Environments in Chile. An exploration on elderly
population”, 05/10/2021.
● NODO Caregiver’s Platform MecuidoTecuido Launch,
06/10/2021.
● Launching of publication “Emergency Platform Stories.
Experiencing Challenges and response to the
pandemic”, 04/11/2021.
Innovation, learning and sharing
NODO Project used the design and implementation stages of the project as learning opportunities to i nnovate
and identify the best strategies for implementation, community engagement, and interagency collaboration.
Several documents were prepared as technical guidelines, as well as compilation of good practices and
learnings, such as: “Digital Dialogues. NODO Project’s experiences on dissemination and awareness raising”;
“Activating and strengthening elderly networks. Best practices and learnings in NODO Project territorial
intervention”; and “Best practices and learnings in NODO Project for interagency pr ojects”.
In terms of knowledge generation, the project focused on gender and age group analysis of different census
databases, and new information emerging from participatory investigations with stakeholders, partners or older
persons and caregivers. These investigations, all published and disseminated on a national and regional level,
aim to maximize the capacity and adequacy of government programs towards the elderly, as well as initiatives
that arise from the private sector, NGOs or civil society organizations. The publications are:
●
●

●
●

Emergency Platform Stories. Experiencing Challenges and Response to the Pandemic. Recommended
citation: Proyecto NODO (2021). Historias del FONO Mayor en pandemia. Testimonios sobre desafíos y
respuestas a la pandemia. Santiago de Chile, Sistema de las Naciones Unidas en Chile.
Behaviors and Needs of Older Persons during COVID Pandemic. Situational Challenges in Chile.
Recommended citation: Proyecto NODO (2021). Hábitos y necesidades de personas mayores en
pandemia. Análisis de situación y desafíos estructurales en Chile. Santiago de Chile, Sistema de las
Naciones Unidas en Chile.
Older Persons and Unpaid Work in Chile. Economic Perspective and Valuation. Recommended citation:
Proyecto NODO (2021). Personas mayores y trabajo no remunerado en Chile. Perspectiva y valoración
económica. Santiago de Chile, Sistema de las Naciones Unidas en Chile.
Older Persons and Territories. Innovation and Local Leadership in Chile. Recommended citation:
Proyecto NODO (2021). Personas mayores y territorios. Santiago de Chile, Sistema de las Naciones
Unidas en Chile.

10

●

●
●
●

12 Older Voices. Conversations on Human Rights, Gender Equality and Sustainable Development.
Recommended citation: Proyecto NODO (2021). 12 voces mayores. Conversacione s sobre derechos
humanos, igualdad de género y desarrollo sostenible. Santiago de Chile, Sistema de las Naciones
Unidas en Chile.
Good Practices in Gender and Human Rights. Guidelines for Inclusive Management. Recommended
citation: Proyecto NODO (2021). Manual de Género y Derechos Humanos. Guía de contenidos y
sugerencias para la gestión inclusiva. Santiago de Chile, Sistema de las Naciones Unidas en Chile.
Rural Communities and Environments in Chile. An Exploration on Elderly Population. Recommended
citation: Proyecto NODO (2021). Comunidades y entornos rurales en Chile. Análisis y perspectivas
sobre población mayor. Santiago de Chile, Sistema de las Naciones Unidas en Chile.
Aging and support networks in Chile. Challenges and proposals for the social integration of the elderly
in urban and rural contexts. Recommended citation: Caro, S., Matus, C., Rojas, M., Bustamante, B. y
Soto, K. (2021). Envejecimiento y redes de apoyo en Chile. Desafíos y propuestas para la integración
social de las personas mayores en contextos urbanos y rurales. Pontificia Universidad Católica de Chile
y Sistema de las Naciones Unidas en Chile.

NODO Project also carried out socialization of the project and knowledge generation through digital media:
● 8 podcasts and 4 webinars on different issues regarding the elderly, with the participation of older
persons with diverse life experiences, key social actors and professionals that work closely with the
elderly. A special focus was placed on older women, older rural women and caregivers.
● 10 tutorial videos on using the App NODO60+ with focus in rural old person.
● 3 videos and 3 audios (for visual or radio use) on gender violence towards older women, care work and
mental health.
● 5 launching events with national and PUNO authorities.
All products can be viewed on NODO Youtube: https://www.youtube.com/channel/UCjrHSt7a_fzQp9Sljx21_xg

II. Annual Results
Overall progress
x On track (expected annual results achieved)
☐ Satisfactory (majority of expected annual results achieved)
☐ Not-satisfactory (majority of expected annual results not yet achieved)
Please, explain briefly:
Contribution to Fund’s global results
⇨

Contribution to Joint SDG Fund Outcome 1 (as per annual targets set by the JP)
o
Integrated multi-sectoral policies to accelerate SDG achievement implemented with

greater scope and scale

Regarding Joint SDG Fund Outcome 1 “Integrated multi-sectoral policies to accelerate SDG achievement
implemented with greater scope and scale”, the project contributed to indicators:
•

•

⇨

1.1: Integrated multi-sectoral policies have accelerated SDG progress in terms of scope: 2. (i) NODO
Emergency Platform allows to coordinate the responses between different public services. (ii) Caregiver
Network Platform “MecuidoTecuido” which generates and facilitates interaction, communication,
collaboration, training and support for and between caregivers.
1.2: Integrated multi-sectoral policies have accelerated SDG progress in terms of scale: 2 (i) NODO
Emergency Platform improved the response capacity and coverage of Fono Mayor, which made its
evaluation possible as a public policy. (ii) By 2022, Caregiver Network Platform “MecuidoTecuido” is
expected to reach 1,515 caregivers, so the SENAMA’s Home Care Program made resources available
to maintain and strengthen the platform.

Contribution to Joint SDG Fund Output 3 (as per annual targets set by the JP)
o
Integrated policy solutions for accelerating SDG progress implemented
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Regarding Joint SDG Fund Output 3 “Integrated policy solutions for accelerating SDG progress
implemented”, the project contributed to indicators:
•
•
•

3.1: # of innovative solutions that were tested (disaggregated by % successful-unsuccessful):
4. The four platforms (NODO Emergency; MecuidoTecuido; Siempreaprendiendo; NODO60+) that
make up the NODO Ecosystem have been successfully tested.
3.2: # of integrated policy solutions that have been implemented with government national partners:
3. (1) Emergency NODO Platform model, (2) Caregiver Network Platform MecuidoTecuido and (3)
"Strategic orientations for older persons in Chile 2021-2030".
3.3: # and share of countries where national capacities to implement integrated, cross-sectoral
SDG accelerators has been strengthened: (1) Chile, through SENAMA.
The methodological experience of NODO Project has been shared both regionally and
internationally, especially how gender analysis played a role in the development and
implementation of the project. This has been used by UN Women Headquarters System
Coordination Division, in a Guidance note on gender analysis and in a online gender course on how
to mainstream gender in an interagency project, in collaboration with Gender Specialist Annalise
Moser. This Guidance Note will be available in 2022 to all agencies. Also, for the second event of a
cycle of webinars for strengthening gender capacities, coordinated by the Gender Area of the
Regional Hub and the M&E Area of RBLAC, Gender Specialist of NODO Project presented the
experience on gender analysis in NODO Project planning.

JP Outputs and Outcomes
⇨ Achievement of expected JP outputs
In regard to Product 1.1 “Community networks, designed participatively, that provide services to the elderly”:
(i) Percentage of key institutions/ actors involved in the design of the network out of the total number of key
stakeholder institutions: the final achievement is 52%; (ii) Percentage of key institutions/ actors that promote
gender equality that participate in the design of the network out of the total number of those that participate
in the network design: the final achievement is 45%; (iii) Number of work strategies/ approaches to ensure
the inclusion of players in the network, with a tested and/ or validated gender approach: the final result is 13
work strategies; (iv) Percentage of key themes/ aspects according to women’s and men’s needs, identified in
the diagnosis that are integrated into the design of the network/ platform: the final percentage is 100%; (v)
Percentage of key gender issues/ issues identified in the diagnosis that are integrated into the network/
platform design: the final achievement is 100%.
In regard to Product 1.2. “National and regional public institutions, and other social organizations, use data
and knowledge created through the support networks”: (i) Percentage of platform users that perceive the
inputs/ recommendations from the network as useful: the final achievement is 94%; (ii) Percentage of inputs
generated by the network and the platform that incorporates information disaggregated by sex and with gender
analysis: the final percentage is 90%.
In regard to Product 2.1 “Community networks implemented and evaluated at the municipal level”: (i)
Percentage of key local individual/ institutional stakeholders participating in the network, in each municipality,
disaggregated by sex: the final percentage is 43%; (ii) Number of pilot projects implemented and evaluated
at the municipal level: the final result is 11 pilots implemented and evaluated; (iii) Percentage of municipal
gender-equality focused pilots implemented and evaluated out of the total number of pilots: the final
achievement is 100%; (iv) Number of interactions completed through the network/ platform: 4.266 as of
November 2021, increasing daily; (v) Percentage of satisfaction of people that benefited from the platform,
disaggregated by sex: the final achievement is 85%; (vi) Level of satisfaction of individual/ institutional
partners that provide services to the network/ platform, disaggregated by sex: the final achievement is 89%.
In regards to Product 2.2 Consolidated caregivers support system aimed at redistributing these tasks and
improving the quality of caregivers: (i) Percentage of tools/ inputs according to gender that provide care and
that are a part of the network design: the final percentage is 59%; (ii) percentage of people providing care
and that are highly satisfied with the network/platform’s response to their problems or needs, disaggregated
by age and gender: the final achievement is 80%.
⇨

Achievement of expected JP outcomes
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In regard to outcome 1: “In 2022, institutions and social entities work in an intersectoral manner to develop
and implement policies to address inequality, vulnerability and social exclusion”: (i) indicator 1 “Number of
policies, programs or other national or subnational initiatives that include recommendations, findings or inputs
generated through the networks/ platform and other things adopted by the participating institutions and
organizations”: NODO Project resulted in 2 new social programmes; of which one, MecuidoTecuido Platform,
will be escalated in 2022 by the National Subsystem for Support and Care (SNAC) “Chile Cares”, in order to
cover additional vulnerable groups: children and persons with disability. On the other hand, the UN System in
Chile, through the representation of 5 of its agencies (UNDP, ILO, OPS/OMS, FAO, UN Wom en) participated in
the consultation of the "Strategic orientations for older persons in Chile 2021-2030", a guideline that
SENAMA is preparing for a future national policy on old age. (ii) indicator 2 “Number of initiatives aimed at
reducing gender inequality amongst the elderly adopted by the participating organizations and institutions”:
the two approved programmes contribute to reducing gender inequalities. The MecuidoTecuido Platform has a
specific focus on women caregivers, while Fono Mayor, through the use of NODO Emergency Platform, has
strengthened the capacity of Fono Mayor to react to situations of violence against older persons victims of
violence or abuse, especially women and people with disabilities or physical restrictions.
In regard to outcome 2: “The elderly have access to support networks created at a community level and
available social benefits, in an articulated manner”: (i) indicator 1: “Percentage of elderly people receiving
services/ benefits through the network in each municipality, disaggregated by sex and age groups (60 - 70
years, and 70 years and over)”, the project had a 100% achievement, the original goal of the territorial
component was to reach 270 older persons, however, the project had 285 active beneficiaries. Of these, 61%
are women and 65% are over the age of 70; (ii) Indicator 2: Percentage of older persons who perceive the
interactions made through the network as significant, disaggregated by sex and age groups. According to the
satisfaction question added in the follow-up survey, 76% of the beneficiaries are satisfied with their
participation in NODO. If we consider only women the satisfaction rate is 77%, and if we consider only people
over 70 years of age it is 73%; (iii) Indicator 3: Perception index on old age in the municipalities involved,
disaggregated by sex and age groups. The project achieved a significant improvement in the perception of old
age among its beneficiaries in two dimensions: "perception of dependency in old age" and "perception of
unproductivity in old age". Both averaged a change of 9.4%. However, the follow-up survey included the
statement "Participating in NODO Project has helped me to improve my view on old age and ageing", with
which 67% agreed or strongly agreed.
⇨

Monitoring and data collection:

The project applied a baseline survey -including beneficiary group and control group- in the 12 municipalities
where the project was implemented. The sample consisted of 533 people, 56% of whom were women and 44%
men. The follow-up survey was applied in 11 municipalities and obtained 396 surveys, that is, an achievement
rate of 88%, of which 60% were women and 40% were men. The territorial intervention model also
contemplates the registration and monitoring of 285 beneficiaries’ networks during the territorial intervention
phase.
On the other hand, the project developed an internal registration and monitoring platform to follow up the
territorial implementation (nodogestion.cl). The platform was designed considering registration needs to
account for project indicators, as well as the territorial management monitoring needs. Thus, NODO’s central
coordination team was provided with monitoring information throughout the implementation of the project.
Finally, a participatory qualitative evaluation took place in the last semester of the project and focused on the
training and strengthening of networks around older persons. The qualitative evaluation included 15 interviews,
6 virtual workshops with local teams and actors and 7 face-to-face participatory workshops with beneficiaries
and their networks.
Lessons learned and sustainability of results
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Interagency coordination and alliance with the government through SENAMA
•
The project established permanent coordination with the Technical Committee, including the RCO; in
which all the agencies involved participated - UNDP, FAO, ILO. The establishment of a monthly meeting
agenda led by the Coordinating Team, as well as the centralization of communications in the
Coordinating Team stand out as processes that worked well.
•
Articulated work with SENAMA Advisory Committee. The generation of a periodic working table with
SENAMA was achieved, defining individualized roles for people, units and departments (Studies,
Planning, Territorial Management; regional coordination, IT, etc). This contributed to sustainability of
components of NODO Ecosystem.
•
In order to achieve the sustainability of the largest number of components of the project through the
transfer to a governmental institution such as SENAMA, the Terms of Reference of each consultancy
considered a transfer plan.
•
Along with SENAMA, an insertion strategy for NODO 60+ platform was developed for 10 Day Centers
for the elderly in different regions of the country (Antofagasta, Maule, Ñuble, La Arau canía and Magallanes)
between October 2020 and February 2022. This will allow extending usability of NODO 60+ App, which will
later be evaluated to generate scalability strategies and projection of its use.
Coordination and territorial deployment
•
The elaboration and delivery of technical guidance documents to the territorial management team that
could be adapted to each territory according to the diagnoses made is a major lesson learned.
•
An important lesson learned regards the time allocated to territorial intervention, which was considered
too brief and should consider extension.
•
The risks of the COVID-19 pandemic had to be faced, considering mobility and social gathering
restrictions. This made the initial face-to-face contact difficult, in addition to inserting fear in the elderly
to meet - once the quarantine was over - with unknown people. Working with the institutional
framework, establishing contact and validation through local leaders, and facilitating hybrid instances
(simultaneously remote and face-to-face) were strategies that stand out in order to contribute to the
success of the intervention.
• Through territorial intervention, the Committee for Good Aging was formed and Neighborhood
Commitments were signed, which established concrete actions, activities and projects collectively
defined. In addition, links have been set between the directors of local development of the communes
and SENAMA, and between leaders of clubs for the elderly and the Program for the Elderly in order to
continue working in the neighborhood.

III. Plan for the final phase of implementation
Towards the end of JP implementation
NODO project created a sustainable plan coordinated with SENAMA, which compress these activities:
Establishment NODO Ecosystem such as national public policy.
•
Fono Mayor - NODO Emergency Platform: Project NODO compromised strengthening the Fono Mayor
model through NODO Emergency Platform as a public policy in Chile 2020 and 2021. This social service
that links, refers, and manages requests from older persons and their families with an institutional
support network across the country, was fundamental during the pandemic context. Considering the
impact and results in improving the social support and networks for elderly, the government adopted
the model as a component of the National Programme of Good Treatment for the Elderly (Buen Trato SIAC Platform) and resources for 2022 have been considered.
•
Platform NODO 60+: The pilot was finalized by the project in 12 municipalities. To ensure sustainability,
NODO team has trained almost 40 professionals since October 2021 to insert and use the platform in
10 Centers for Elderly in 5 new regions of the country (Antofagasta, Maule, Ñuble, La Araucanía and
Magallanes). Within the guidelines of Day Centers, the articulation of networks is established as a central
element of the intervention, highlighting the importance of generating permanent coordination with
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•

•

territorial actors that offer services for the elderly, and guiding elderly people in compliance with
individual care plans. Within this framework, the use of NODO60+ App is proposed as a technological
tool that will facilitate articulation with institutional and community networks. In addition, SENAMA
considered resources to continue and extend the platform for the year 2022, which will allow extension
to use time of the App NODO60+, from which operation will be evaluated to generate scalability
strategies and projection of its use.
Caregiver Network Platform “MecuidoTecuido”: To achieve sustainability, since 2020, NODO Project
worked with SENAMA in order to reinforce the public policy for caregivers. As a result, MecuidoTecuido
is a new component of the national programme “Home Care”, which incorporates informa l caregivers
as a target group, delivering training courses, suitable material for the fulfillment of their work,
connection with other caregivers and also improving their level of self-care. SENAMA considered
resources to continue and extend the platform for the year 2022.
Additionally, considering the impact of MecuidoTecuido, the platform will escalate in 2022 by the
National Subsystem for Support and Care (SNAC) “Chile Cares”, in order to cover additional vulnerable
groups such as children and persons with disability.

NODO promotes a sustainable model in territorial intervention
The territorial intervention has also developed guidelines for the sustainability of JP's results. Through the
inclusion of communities, the participatory approach of NODO Project aims to place older persons at the center
of decisions and implementation of projects and programs. Thus, in the majority of NODO territories the
“Committee for Good Aging” was formed by leaders of different territorial and functional organizations suc h as
neighborhood councils, elderly clubs, sports and cultural clubs, etc. As a final result of the intervention, a
Neighborhood Commitment was signed, which establishes concrete actions, activities and projects defined
collectively. In addition, links have been established between the directors of local development of the
communes and SENAMA, and between leaders of clubs for the elderly and the Program for the Elderly. A good
example is the “Committee for Good Aging La Pintana”, that will become in 2022 a motor organization for the
diagnosis process of Age Friendly Cities programme (OMS) in the locality.
Risks and mitigation measures.
Most of the identified risks during 2020-2021 that would have affected JP implementation were mainly
associated with the COVID-19 pandemic, and intermittent social-economic instability in Chile, which implied a
process of adaptation of the program to adapt to remote work, and the use of innovative methodological
approaches, especially in territorial intervention. Most risks were adequately mitigated and resolved, and
moving towards JP finalization, risks are fewer although more likely, with moderate to minor impact. There are
very few risks that jeopardize the closing of the JP in compliance to output, outcome and indicator goals, in the
established date. However, risks are more so associated with sustainability of NODO Ecosystem once JP is
finalized, and mitigation has focused on searching, creating and strengthening stakeholder networks
surrounding NODO Ecosystem, so as to engage different institutions and social actors on specific actions and
goals for 2022, through the use of NODO platforms.
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Annex 1: Consolidated Annual Results
1. JP contribution to global Fund’s programmatic results
Global Impact: Progress towards SDGs
Select up to 3 SDG indicators that your Joint Programme primarily contributed to (in relation to SDG targets listed in your JP ProDoc)
SDG 1: Target 1.3: Implement country-wide policies and social protection systems for all, including setting minimum standards, and by 2030
achieve substantial coverage of the poor and the vulnerable.
SDG 2: Target 2.1: By 2030, end hunger and ensure access by all people, in particular the poor and people in vulnerable situations, including
infants, to safe, nutritious and sufficient food all year round.
SDG 5: Target 5.2: Eliminate all forms of violence against all women in the public and private spheres.
Global Outcome 1: Integrated multi-sectoral policies to accelerate SDG achievement implemented with greater scope and scale
Outcome indicators
1.1: Number of integrated multi-sectoral policies that
accelerated SDG progress in terms of scope 1

Expected 2021
target

2021 result

2

2

Reasons for variance
from planned target
(if any)

Expected
final target

List the policies:
●
Emergency NODO Platform (component of “Fono Mayor”)
●
Caregiver Network Platform “MecuidoTecuido” (Component of “Cuidados Domiciliarios” programme)
1.2: Number of integrated multi-sectoral policies that
accelerated SDG progress in terms of scale 2

1

2

List the policies:
●
Emergency NODO Platform (component of “Fono Mayor”)
●
Caregiver Network Platform “MecuidoTecuido” (Component of “Cuidados Domiciliarios” programme)
Global Output 3: Integrated policy solutions for accelerating SDG progress implemented
Output indicators

Expected 2021
target

2021 result

1

Scope=substantive expansion: additional them atic areas/components added or m echanisms/systems replicated.

2

Scale=geographical expansion: local solutions adopted at the regional and national level or a national solution adopted in one or more countries.
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Reasons for variance
from planned target
(if any)

Expected
final target

3.1 Number of innovative solutions that were tested
(disaggregated by % successful-unsuccessful)

1

4

3.2: Number of integrated policy solutions that have been
implemented with the national partners in lead

3

3

3.3: # and share of countries where national capacities to
implement integrated, cross-sectoral SDG accelerators has
been strengthened

1

1

Did your Joint Programme contribute to strengthening of national capacities to implement integrated, cross-sectoral SDG accelerators in 2020-2021?
X Yes
☐ No
Explain briefly: NODO Project contributed to capacity building at both national (through its strategic partner SENAMA) and local level. At the
local level, NODO60+ platform allows improving the articulation between institutions that are part of the Social Protection System for Older
Persons.

2. Results as per JP Programmatic Results Framework

Result / Indicators

Base Line

Expected
2021
target

Reasons for variance from
planned target
(if any)

2021
Result

Expected
final target

Effect 1: In 2022, institutions and social entities work in an intersectoral manner to develop and implement policies to address inequality,
vulnerability and social exclusion
Outcome 1 indicator 1: Number of
policies, programs or other national or
subnational
initiatives
that
include
recommendations, findings or inputs
generated through the networks /
platform and other things adopted by the
participating
institutions
and
organizations

NA

2

3

17

Outcome 1 indicator 2: Number of
initiatives aimed at reducing gender
inequality amongst the elderly adopted by
the
participating
organizations
and
institutions

NA

1

2

Output 1.1: Community networks, designed participatively, to provide services to the elderly
1.1.1: Percentage of key institutions/
actors involved in the design of the
network out of the total number of key
stakeholder institutions

108

50%

52%

1.1.2: Percentage of key institutions/
players promote gender equality that
participate in the design of the network
out of the total number of those that
participate in the network design

59

20%

45%

1.1.3: Number of work strategies/
approaches to ensure the inclusion of
players in the network, with a tested and
/ or validated gender approach

0

2

13

1.1.4: Percentage of key themes/ aspects
according to women’s and men’s needs,
identified in the diagnosis that are
integrated into the design of the network/
platform

15

40%

100%

1.1.5: Percentage of key gender issues/
issues identified in the diagnosis that are
integrated into the network / platform
design

2

50%

100%

Output 1.2: National and regional public institutions, and other social organizations, use data and knowledge created through the support
networks
1.2.1 Percentage of platform players that
perceive the inputs/ recommendations
from the network as useful

NA

70%

94%

18

1.2.2 Percentage of inputs generated on
the network and the platform that
incorporates information disaggregated
by sex and with gender analysis

NA

70%

90%

Outcome 2. Effect 2: The elderly have access support networks created at a community level and available social benefits, in an
articulated manner
Outcome 2 indicator 1: Percentage of
elderly people receiving services/ benefits
through the network in each municipality,
disaggregated by sex and age groups (60
- 70 years and 70 years and over)

The baseline
data will be
defined by
the impact
evaluation.

60%

100%

Outcome 2 indicator 2: Percentage of
older people who perceive the interactions
made through the network as significant,
disaggregated by sex and age groups.

The baseline
data will be
defined by
the impact
evaluation.

70%

76%

Outcome 2 indicator 3: Perception index
on old age in the municipalities involved,
disaggregated by sex and age groups

The baseline
data will be
defined by
the impact
evaluation.

Change
perception
10%

Outcome 2 indicator 4 Number of requests
made by elderly people or their
Caregivers, managed through NODO
Emergency platform.

4.300

0

Change
perception
9,4%

18.014

Output 2.1 Community networks implemented and evaluated at the municipal level
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The perception of old age
among beneficiaries at the
beginning of the project was
good (according to the baseline
data). Therefore, it was difficult
to
generate
a
significant
impact.
However, the follow-up survey
included
the
statement
"Participating in NODO Project
has helped me to improve my
view on old age and ageing",
with which 67% agreed or
strongly agreed.

30 (average
number of
key players
in each
municipality)

40%

43%

NA

10

11

2.1.3 Percentage of municipal genderequality focused pilots implemented and
evaluated out of the total number of pilots

NA

100%

100%

2.1.4 Number of interactions completed
through the network/ platform

0

1350

4.266

2.1.5 Percentage of satisfaction of people
that benefited from the platform,
disaggregated by sex

NA

80%

85%

2.1.6 Level of satisfaction of individual/
institutional partners that provide services
to the network / platform, disaggregated
by sex

0

70%

89%

2.1.1 Percentage of key local individual /
institutional stakeholders participating in
the network, in each municipality,
disaggregated by sex
2.1.2
Number
of
pilot
implemented and evaluated
municipal level

projects
at the

Output 2.2 Consolidated caregivers support system aimed at redistributing these tasks and improving the quality of caregivers
2.2.1 Percentage of tools / inputs
according to gender that provide care
and that are a part of the network design

17

50%

59%

2.2.2 Percentage of people providing care
and that are highly satisfied with the
network/platform’s response to their
problems or needs, disaggregated by age
and gender

0

80%

80%

Annex 2: Strategic documents
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2.1. Contribution to social protection strategies, policies and legal frameworks
Strategic documents developed or adapted by JP

Title of the document

Date
when
finalized

Focus on
extending
social
protection
coverage

(MM/YY)
(Yes/No)

12
Older
Voices.
Conversations
on
Human
Rights, Gender Equality and
Sustainable Development.

Older Persons and Unpaid
Work in Chile. Economic
perspective and valuation.

Behaviors and Needs of Older
Persons
during
COVID
Pandemic.
Situational
challenges in Chile.

04/2021

04/2021

04/2021

No

No

Yes

Focus on
improved
comprehensive
ness of social
protection
benefits

Focus on
enhancing
adequacy of
social
protection
benefits

(Yes/No)

(Yes/No)

No

No

Yes

No

Focus on improving
governance,
administration
and/or
implementation of
social protection
system
(Yes/No)

Yes

Yes

Yes

Yes

Yes

Focus on crosssectoral
integration with
healthcare,
childcare,
education,
employment, food
security, etc.

If published, provide the
hyperlink

(Yes/No)

No

https://proyectonodo.cl/
wpcontent/uploads/2021/1
2/NS-05-12-VocesMayores.pdf

No

https://proyectonodo.cl/
wpcontent/uploads/2021/1
2/NS-03-PersonasMayores-y-Trabajo-NoRemunerado-enChile.pdf

No

https://proyectonodo.cl/
wpcontent/uploads/2021/1
2/NS-02-Habitos-yNecesidades-de-laspersonas-mayores-enpandemia.pdf

Good Practices in Gender and
Human Rights. Guidelines for
inclusive management.

06/2021

No

No

No

Yes

No

https://proyectonodo.cl/
wpcontent/uploads/2021/1
2/NS-06-Manual-degenero-y-derechoshumanos.pdf

Aging and support networks in
Chile.

05/2021

No

No

No

Yes

Yes

https://drive.google.com
/file/d/1_QVdnHj4-
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Challenges and proposals for
the social integration of the
elderly
in urban and rural contexts.

wCwZxCDULOo531Nqxes
h1V4/view

Digital Dialogues. NODO
Project’s experiences on
dissemination and awareness
raising.

12/2021

No

No

No

Yes

No

Activating and strengthening
larger networks. Best
practices and learnings in
Project NODO territorial
intervention.

12/2021

No

No

No

Yes

No

Best practices and learnings
in Project NODO for
interagency projects

12/2021

No

No

No

Yes

No

Technical Guidelines for
NODO Territorial Intervention
- Fase 1

12/2020

No

No

No

Yes

No

Technical Guidelines for
NODO Territorial Intervention
- Fase 2

12/2020

No

No

No

Yes

No

Technical Guidelines for
Gender and Human Rights
Approach in NODO Project.

12/2020

No

No

No

Yes

No

Strategic documents for which JP provided contribution (but did not produce or lead in producing)

Title of the document

Guidance note on gender
analysis and online course

Date
when
finalized

Focus on extending
social protection
coverage

(MM/YY)

(Yes/No)

2022

Yes

Focus on improved
comprehensivenes
s of social
protection benefits

Focus on
enhancing
adequacy of
social protection
benefits

(Yes/No)

No

Focus on improving
governance,
administration
and/or
implementation of
social protection
system

Focus on crosssectoral integration
with healthcare,
childcare,
education,
employment, food
security, etc.

(Yes/No)

(Yes/No)

(Yes/No)

No
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No

No

If published,
provide the
hyperlink

on mainstreaming gender
throughout
interagency
projects, developed by UN
Women
Headquarters
System
Coordination
Division, in collaboration
with Gender Specialist
Annalise Moser.

2.2. Focus on vulnerable populations
Strategic documents developed or adapted by JP

Title of the document

Date
when
finalized

Focus on
gender
equality and
women
empowerment

(MM/YY)

Focus on
children

Focus on
youth

(Yes/No)

(Yes/No)

Focus on
older
persons
(Yes/No)

(Yes/No)

Focus on
other
group/s
(List the
group/s)

Focus on
PwDs
(Yes/No)

Included
disaggregated
data by disability and whenever possible
by age, gender and/or
type of disability

(Yes/No)

Rural Communities and Environments
in Chile. An exploration on elderly
population.

09/2021

Yes

No

No

Yes

Yes, rural
areas

No

No

Older
Persons
and
Territories.
Innovation and local leadership in
Chile.

09/2021

No

No

No

Yes

No

No

No

Emergency
Platform
Stories.
Experiencing Challenges and response
to the pandemic.

06/2021

No

No

No

Yes

No

No

No

Strategic documents for which JP provided contribution (but did not produce or lead in producing)

Title of the document

Date
when
finalized
(MM/YY)

Focus on
gender
equality and
women
empowerment

Focus on
children

Focus on
youth

(Yes/No)

(Yes/No)

(Yes/No)
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Focus on
older
persons
(Yes/No)

Focus on
other
group/s
(List the
group/s)

Focus on
PwDs
(Yes/No)

Included
disaggregated
data by disability and whenever possible
by age, gender and/or
type of disability

(Yes/No)

Annex 3: Updated JP Risk Management Matrix
Risks

Risk Level:

Likelihood:

Impact:

Mitigating measures

Responsible
Org./Person

Contextual risks (e.g. social, environmental, security and safety risks)
Political priorities in the end of term
government program may affect how the
government prioritizes commitment to
the project.

4

2

2

Difficulty in gathering information and
data for internal and external evaluation.

3

1

3

Sustainability of NODO Ecosystem
depends on government agencies or
other
stakeholders
appropriating
platforms and using them in 2022.

9

Strengthening
work
with
technical government agencies
and with local governments.

UN Agencies

Programmatic/Operational risks

3

3

Ensure backups of all kinds of
evidence and verifiers of the
project.

NODO
team

Create
and
strengthen
stakeholder
networks
surrounding NODO Ecosystem.

UN
Agencies
coordination team

and

UN
Agencies
coordination team

and

coordination

Institutional risks (e.g. political, regulatory risks)
Changes in project-related officials in
implementing agencies and government
agencies.

3

3

1

Fiduciary risks (financial risks, fraud & corruption risks)

24

Strengthen the coordination and
executive teams and maintain
written documentation to ensure
that the continued history and
culture of the project is always
present.
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