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NARRATIVE REPORT FORMAT 

 

I. Purpose 
 

This programme has been jointly developed by the UN and the Iraqi Independent High Electoral 

Commission (IHEC) to support the IHEC in its continued institutional development as a sustainable 

institution within the government structure of Iraq, carrying out its constitutional mandate 

independently, efficiently, transparently and accountably, in line with professional standards. 
 

The programme aims to promote the Governance sector outcome and Joint Programme outcome 

Strengthened electoral processes in Iraq. The programme objectives aim to address significant gaps in 

the IHEC‟s institutional capacity to conduct electoral events in key areas, as defined in the following 

three outputs: 
 

 Output 1: IHEC has strengthened institutional framework and organizational capacity to 

effectively conduct electoral processes as Iraq‟s permanent electoral institution, established 

under the constitution; 

 Output 2: IHEC has enhanced human resource capacity by improving staff skills, knowledge 

and resources at both central and governorate office level, to enable staff to fulfill their 

functions effectively; 

 Output 3: IHEC has improved technological capacity to manage electoral processes in a 

sustainable manner. 
 

Outputs 1 and 2 are divided into sub-components. (See Section IV for further details). 

 

 The Programme relates to the Strategic (UN) Planning Framework guiding the operations of the 

Fund/JP as the following 
 

UN Security Council Resolution (SCR) 1770 (extended by SCR 1830, 1883 and 1936) defines the 

mandate of UNAMI to provide assistance, support, and advice to the Iraqi government and the IHEC in 

order to maintain, administer and develop the electoral system in Iraq. Based on this SCR and existing 

strategy planning frameworks, the UNCT Sector Outcome Team “Governance” included “Support to 

Institutional Development of the IHEC” in its Assistance Strategy for 2008/2010. 
 

Iraq National Development Strategy (NDS 2007-2010): The programme contributes to the 

achievement of Pillar 4 of the Iraq NDS, strengthening good governance and improving security. The 

NDS specifically mentions that to achieve the goals of Pillar 4 it is required, among other things, to 

support the Iraqi electoral commission. This programme directly supports the development of the 

electoral commission to fulfil its constitutional mandate independently, transparently and 

professionally. The credibility of results and trust of stakeholders in electoral processes is key to 

consolidation of democratic processes in Iraq. 
 

International Compact with Iraq (ICI): The programme contributes to the realisations of the 

objectives of the ICI, in particular Section 3.1.2, implementation of political/legislative timetable. 

Developing the capacities of IHEC within its institutional environment better enables it to fulfil its 

responsibilities effectively in conducting electoral events, as requested by the Government of Iraq. 

Furthermore, electoral events will be carried out in a transparent and efficient manner and in respect of 

Iraq‟s international obligations such as those arising from the United Nations International Covenant on 

Civil and Political Rights to which Iraq is a signatory country.  
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Millennium Development Goals (MDGs): The programme is not directly related to the achievement of 

the MDGs, although it does contribute to MDG 8: Develop a global partnership for development, 

which includes a commitment to good governance. The ability of the IHEC to implement fair and 

transparent electoral processes is a key element in building a stable and accountable political system in 

Iraq. Additionally, enhanced participation of Iraqi voters in electoral processes and the exercise of their 

democratic rights contribute towards development of good governance in Iraq.  

 

The programme also contributes to the achievement of MDG 3: Promote gender equality and empower 

women. In the broad context of access to electoral processes, the programme‟s institutional 

development activities aim to enhance awareness of how to ensure all target groups, including women, 

have equitable access to electoral processes and how to promote full participation. Promoting women‟s 

access is a specific component of IHEC‟s public outreach for electoral events, which is assessed on an 

ongoing basis. The programme also aims to promote gender equality in IHEC‟s internal processes, 

through consideration of its principles in all recommendations on policy and processes (particularly 

relevant to Output 1.2 „Improved institutional management structures and practices‟) and to ensure both 

men and women benefit from the proposed programme activities.  
 

During 2010, the UN Country Team made a transition in the frameworks which it uses. Key new 

documents were development, which have a direct impact on this programme: 
 

UN Development Assistance Framework (UNDAF) 2011-2014: The UNDAF was prepared by the UN 

Country Team in Iraq in consultation with the Government of Iraq (GoI) and other partners with the 

aim of improving the lives of the people of Iraq, and particularly the most vulnerable, in alignment with 

the national priorities and the MDGs. This programme contributes to the achievement of Priority 1: 

Improved governance, including the protection of human rights. Under this priority, the UNDAF 

specifically states that „Institutionalization of international standards regarding gender, free and fair 

elections, and accountability of the government to the people will be at the core of the UNCT‟s 

interventions‟. Support to the IHEC in its purpose to conduct elections transparently, accountably and 

in line with professional standards within the context of the broader electoral environment directly 

promotes the Key Development Outcome 1.2 The Iraqi state has more efficient, accountable and 

participatory governance at national and sub-national levels. 
 

The programme also contributes to UNDP frameworks which have been developed in close 

consultation and recently agreed between UNDP and the GoI.  

 Country Programme Document (CPD): The first Country Programme was endorsed by the GoI 

and approved by the Executive Board of UNDP on 03 September 2010. It is aligned with the 

National Development Plan and nested within the UNDAF. The current programme targets Country 

Programme Outcome 1: GoI and civil society have strengthened participatory mechanisms in place 

for electoral processes, national dialogue and reconciliation. Institutional development of the 

IHEC is relevant to this Country Programme Outcome not only in promotion of IHEC policies 

which enhance equitable inclusion of all voters, but also in the enhancement of the electoral context 

in which the IHEC operates, encouraging inclusive participation of all electoral stakeholders. 

 Country Programme Action Plan (CPAP): The CPAP is a signed legal agreement between the GoI 

and UNDP based on the CPD, which defines the mutual cooperation and programme of work 

shared between the Government and UNDP for 2011-2014. This further elaborates the CPD 

outcomes and respective outputs of UNDP, which are directly reflected in the current programme.  

 

II. Resources  

 

Human Resources: 
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During the reporting period, the following staff members were in place to implement the programme: 
 

No  Position Title - UNDP
1
 International/National 

1 Institutional Development Programme Coordinator International 

2 Project Officer National 

 

No Position Title - UNOPS International/National 

1 Electoral Programme Manager UNOPS  International 

2 Project Manager International 

3 Project Officer National 

 

The following consultants were recruited to undertake specific components and activities: 
 

No Consultant 
Duration 
(months) 

Output 
Agency 

1 Graphic Design Advisor 1 2.2 UNOPS 

 

 

III. Implementation and Monitoring Arrangements  

 

 

The programme is implemented as part of the portfolio of support, advice and assistance activities 

extended to the IHEC by the International Electoral Assistance Team (IEAT). The IEAT is headed by 

the Chief Technical Advisor (CTA) of the UNAMI Electoral Team. Various UN agencies, offices and 

programmes are members of the IEAT. These are currently UNDP, UNOPS and UNESCO.  

  

UNDP and UNOPS are the executing agencies for this programme, and therefore responsible for the 

implementation of all programme activities, standards and procedures agreed upon with the IHEC and 

UNAMI, and in line with UNDP and UNOPS financial and administrative policies, rules and 

procedures for contracting, procurement and recruitment.  

  

Based on their respective mandates, UNDP implements those activities that focus on the managerial 

and institutional development of the IHEC, and UNOPS is responsible for activities that mainly require 

procurement, contracting and recruitment services. As the lead agency, UNDP undertakes overall 

coordination of the programme, under the technical oversight of the UNAMI CTA.  

  

While not an implementing agency, the role of UNAMI, based on its mandate extended through SCR 

1936, is to coordinate all UN electoral support activities in Iraq. UNAMI will therefore maintain 

technical oversight of the programme and provide detailed technical input through its advisors. This 

includes management of the balance in focus between institutional development and operational 

activities arising from the constantly evolving electoral calendar.  

 

                                                 
1
 UNDP staff in 2010 were funded from a different project, and will be funded from this project from 2011 onwards. 
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When necessary, external consultants and specialists are contracted for specific targeted activities. 

Private contractors or NGOs may also be contracted to provide specified services and implement 

components of the programme, working closely with all programme partners. 

 

The overall performance of the programme is supervised through the two joint IHEC-UN management 

forums: the Steering Committee for Electoral Support Projects and the Institutional Development 

Programme Board, within their established terms of reference. Both forums consist of three relevant 

senior IHEC staff and one representative from each of the three UN partners: UNDP, UNOPS and 

UNAMI.  

 

The IHEC-UN Steering Committee for Electoral Support Projects is responsible for policy 

development for all IHEC-UN electoral support projects. In relation to this programme, it is responsible 

for programme development,  for ensuring there is no duplication between projects, for overall 

monitoring of progress and  for policy guidance and relevant policy decisions as required.  

 

The IHEC-UN Institutional Development Programme Board serves as the platform for reviewing and 

revising the workplan for submission to the Steering Committee. It meets on a regular basis to develop 

individual activities, plan and agree their implementation modalities. This includes: preparation of 

activity outlines, development of agendas, determining location and timing of each activity and 

selection of any service provider. The Programme Board is responsible for the monitoring of progress 

and achievements of individual outputs, the completion of quarterly progress report as agreed, and 

technical monitoring and evaluation of activities, including review of activity reports and evaluations. It 

is also the function of the Programme Board to ensure proper consultation with other IHEC senior 

management and working level staff in the design of the workplan.  

 

On a day-to-day basis, UN agency presence in Baghdad, through the IEAT, ensures regular 

coordination with the IHEC on planning and implementation of activities. In order to promote 

coordination and regular sharing of up-to-date information between UN agencies, UNDP, UNOPS and 

UNAMI actively contribute to and participate in weekly IEAT meetings where results are shared, 

lessons learned are addressed, activities coordinated, and partners updated on developments. 

 

 The procurement procedures utilized.  

 

Standard UNDP and UNOPS procurement procedures have been applied for any purchase or contract 

under this programme in the reporting period. There has been no variance in standard procedures. 

 

UNDP Iraq follows the Financial Regulation and Rules (FRR) and the Procurement Manual posted 

under the Programme and Operations Policies and Procedures (POPP) which provides the framework to 

carry out procurement processes. The following bullets serve as guiding principles within the 

procurement process at UNDP Iraq. These principles are: 

 Best Value for Money  

 Fairness, Integrity, Transparency  

 Effective International Competition  

 

UNDP defines procurement as the overall process of acquiring goods, civil works and services which 

includes all functions from the identification of needs, selection and solicitation of sources, preparation 

and award of contract, and all phases of contract administration through the end of a services‟ contract 

or the useful life of an asset. UNDP has two primary documents, the Financial Regulations and Rules 

and Procurement Manual, which specify solicitation procedures for supply of goods, services, or works, 

including appropriate methods for evaluating and selecting awardees and possible contracts. The 
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Regulations and Rules and Procurement Manual also indicate which conditions justify waiving the 

competitive tendering process in favor or direct contracting. 

 

UNOPS utilizes standard procurement process according to its procurement manual and the following 

principles:  

 Best Value for Money  

 Fairness, Integrity, Transparency  

 Effective Competition 

 The best interests of UNOPS and its clients 

 

UNOPS procures goods and services in close collaboration with the clients, Iraqi authorities, and the 

beneficiaries. While the individual arrangements vary depending on the client and the specific project 

requirements, the general modalities meet agreed standards in terms of requirements, shortlisting, 

tendering and contracting. Relevant procurement rules and regulations can be found at 

http://www.unops.org/english/whatwedo/services/procurement/Pages/Procurementpolicies.aspx. 

 

In order to ensure compliance with respective UNDP and UNOPS regulations, rules, policies and 

procedures, all procurement activities at UNDP-Iraq and UNOPS are subject to a review and approval 

process prior to an award of a procurement contract. 

  

 The monitoring system.  

 

Monitoring and evaluation is integral to the design of this programme. UNDP and UNOPS follow up 

on the quality and successes of programme implementation utilizing a three-pronged approach as 

outlined in the table below.  
 

M&E Stakeholder M&E Roles and Responsibilities 

Programme Management Staff: 

Managers of Electoral Programme for UNDP 

and UNOPS and Project Managers for each 

agency for this programme. 

 Programme management staff are responsible for monitoring all of the 

electoral activities conducted by their respective agency on a regular basis. 

This includes the monitoring of both technical and financial components of 

this programme. 

 Programme management staff also ensure that service providers‟ 

contractual obligations are implemented on time and stipulated services are 

delivered to designated beneficiaries. They assess service providers from 

both operational and programmatic perspectives, ensuring that services are 

of the highest quality possible, while maintaining cost-efficiency and 

transparency. 

 In addition, programme management staff participate in the M&E activities 

of the Project Management Committee and Steering Committee as 

described below. 

IHEC-UN Projects Steering Committee: 

Comprised of IHEC Commissioners, UNDP 

and UNOPS Managers of Electoral Programme, 

Head of UNAMI Elections Team. 

 The Steering Committee meets at least every three months to maintain  

oversight of programme activities and achievements. 

 The Steering Committee specifically examines programme successes from a 

policy perspective. This is to ensure that specific activity progress is in line 

with overall programme objectives, ensuring the relevance and context-

appropriateness of all interventions. 

 The Steering Committee is also responsible for reviewing programme 

progress reports completed by the Project Management Committee and 

activity workplans to ensure they are coordinated with other electoral 

support activities and avoid duplication of efforts. 

Programme Board (IHEC-UN Project 

Management Committee): 

Comprised of IHEC technical staff of the 

Electoral Administration, UNDP and UNOPS 

Project Managers, and a senior UNAMI staff 

 The Project Management Committee meets at least once every month and is 

responsible for monitoring every capacity building activity conducted under 

this programme to ensure quality and appropriateness.  

 The Project Management Committee‟s monitoring activities examine the 

success of each capacity building intervention, identify any problems, as 

http://www.unops.org/english/whatwedo/services/procurement/Pages/Procurementpolicies.aspx
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member. well as recommend future activities where appropriate. All of the activity 

evaluations utilize inputs from the participants themselves, according to 

agreed criteria, and by relevant UN advisors. Standards and criteria for 

activity assessments are built into the planning process during the 

development of each capacity building intervention. This allows the 

Committee to assess the activity based on pre-determined, objective 

indicators of success. 

 All Project Management Committee programme progress reports and 

recommendations will be submitted to all partner agencies, the Steering 

Committee and the IHEC. 

 

In addition to the specific M&E responsibilities outlined above, additional monitoring and evaluation 

activities are conducted as follows: 

1. IEAT Capacity Building Advisors provide M&E support to the programme to track realisation of 

the programme‟s outcome and outputs according to their respective areas of expertise.  

2. Annual review and planning exercises will be conducted each year to reflect achievements of the 

previous year and to identify areas for follow up or incorporation into the plan for the following 

year.  

3. The IHEC needs assessment has been reviewed prior to start of programme activities. Rapid 

assessments (snapshots) are conducted periodically with focus on specific IHEC departments or 

units, in cooperation with the relevant IEAT advisors and the IHEC. 

4. An internal mid-term review will be conducted half-way through the programme period to review 

progress, consider best practices and lessons learned in implementation, and re-assess programme 

priorities for the second half of the programme. The mid-term review will be conducted by the 

IHEC, UNDP, UNOPS and UNAMI with an external facilitator.  

 

External Independent Evaluation 

1. Provision for an independent evaluation is within the programme budget. This will be undertaken 

towards the end of the programme period.  

2. The programme will also be subject to UNDP and UNOPS‟ standard reviews and audits, 

coordinated through the respective HQs. 

 

 Assessments, evaluations and studies undertaken. 

 

This programme builds upon ongoing institutional development support to the IHEC by UNDP, 

UNOPS and UNAMI. It is developed as a follow up, and similar in concept, to project G11-14, 

“Institutional Development – Organisational and HR Capacity Building for the IECI/IHEC” (phase I, 

implemented by UNDP and UNOPS) and G11-19 (phase II, implemented by UNOPS), completed in 

2010. These projects aimed to increase the IHEC‟s organisational and human resource capacity to 

conduct future electoral events, based on priorities outlined in the UNEAD Capacity Building 

Assessment Report of 2006. Through these projects, a number of different activities were completed in 

support of a diverse range of sectors of the IHEC, implemented by UNDP and UNOPS in coordination 

with UNAMI. 

 

IHEC institutional development needs were reviewed in a comprehensive IHEC needs assessment, 

which took place during October-November 2009. This analysed the needs of all departments and 

sections of the IHEC at both national and governorate level. It broadly reviewed areas requiring 

attention to conduct future electoral events, and recommended priorities for institutional development. 

This assessment confirmed that significant progress has been made in a number of sectors, while also 
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highlighting that the IHEC as an institution has areas remaining which require improvement in its 

capacity to implement its constitutional mandate efficiently, transparently and accountably, in line with 

professional standards.  

 

The assessment has been confirmed and further developed as part of a comprehensive lessons learned 

review process following the March 2010 Council of Representatives election. Through this, priorities 

have been further refined for institutional development support for the next three years. The lessons 

learned review process was completed in December 2010 and the workplan for 2011 has been agreed 

by the joint IHEC-UN project management forums incorporating priorities highlighted during this 

exercise.  

 

IV. Results  

 

 Programme progress in relation to planned outcomes and outputs;.  

Extensive time was assigned to ensuring a focused and coordinated initiation of the programme in 

agreement with the IHEC. Following agreement of the terms of reference for the IHEC-UN Projects 

Steering Committee and Project Management Committee (Programme Board), a series of meetings 

were held to define priorities for institutional development over the coming months. In total fourteen 

meetings were held with the Projects Steering Committee and four with the Project Management 

Committee, in addition to extensive discussions with the IHEC Capacity Building Department. 

Significant focus in 2011 will be given to reviewing areas of the legal framework, training on software 

development skills and ITC, public outreach and media, as well as initiation of work in the areas of 

information management and reporting. This reflects priorities previously agreed between the IHEC 

and the UN. The initial workplan was approved by the Project Management Committee (23 November 

2010), Projects Steering Committee (13 December 2010) and IHEC Board of Commissioners (21 

December 2010). 

 

Output 1.1 IHEC has improved institutional transparency and accountability. 

Discussions were held to put in place a comprehensive plan for reviewing all relevant provisions of the 

electoral legal framework during the programme. Initial priorities were determined, for discussion in 

the first quarter of 2011 in order to develop a comprehensive plan with timelines for the required 

components.  

 

Output 1.2 IHEC has improved institutional management structures and practices. 

Preparations were initiated for training of IHEC procurement staff by the UNDP Procurement Support 

Office (PSO) in Copenhagen, Denmark. An outline proposal has been agreed by PSO and UNDP Iraq. 

The training is envisaged to provide an overview of large scale international tendering and bidding, and 

see this in practice. The training targets 14 IHEC procurement staff and is currently scheduled for May 

2011. 

 

Output 1.3 IHEC has enhanced electoral management policies and processes. 

Planning was undertaken for a study visit to the Australian Electoral Commission, scheduled to take 

place in late February/early March 20011. This study visit aims to allow relevant IHEC staff to assess 

an established example of a decentralised and continuous voter registration process conducted by an 

established electoral management body. The study visit is intended for 6-8 IHEC staff involved in 

policy development and operational planning for voter registration. This activity will be implemented 

by UNDP. 
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Output 2.1 IHEC has enhanced internal capacity building and professional development strategy. 

During the reporting period, UNDP and UNOPS programme staff worked on a day to day basis with 

the IHEC Capacity Building Department on the preparation, execution and follow-up on a series of 

IHEC funded Council of Representative Elections Lessons Learned Activities. Detailed work with the 

IHEC Capacity Building Department has also been initiated on review of their standard operating 

procedures for implementation of capacity building activities. Procedures cover workshops organised 

internally by the IHEC as well as those implemented by the UN and IFES, in cooperation with the 

IHEC. The procedures are expected to be finalised in early 2011. 

At the invitation of International IDEA, UNDP arranged for two IHEC staff to attend a regional 

BRIDGE
2
 workshop on the Foundation Module “An Introduction to Electoral Administration” in 

Amman, Jordan on 24-28 October 2010. This was also attended by representatives from electoral 

management bodies in Palestine, Sudan and Yemen and from civil society organizations in Jordan. The 

BRIDGE project is a multi-institutional initiative that focuses on professional development of election 

practitioners. This workshop aimed to provide an outline of the BRIDGE programme and promote 

appropriate incorporation of BRIDGE into the capacity building strategies of electoral management 

bodies in the region. The workshop included sessions on electoral principles, electoral systems, 

political financing, electoral management bodies and an overview of the BRIDGE programme and its 

methodology.  
 

UNDP additionally supported the participation of another two IHEC staff from the National Office 

Training and Procedures Section in a 10-day BRIDGE Train the Facilitators course in Amman on 21 

November - 02 December 2010. This was organised by International IDEA in cooperation with 

BRIDGE partners to provide opportunities for electoral management bodies in the region to enhance 

their ability to utilize the BRIDGE programme and its materials. The two participants successfully 

achieved semi-accreditation as BRIDGE facilitators. 

 

Output 2.2 IHEC staff have improved technical skills to fulfil their functions effectively. 

UNOPS deployed a Graphic Design Advisor to support the work of the IHEC Graphic Design Unit for 

an initial period of one month from mid-December 2010 to mid-January 2011. The Graphic Design 

Advisor worked closely with the IHEC graphic design staff and provided guidance on future training 

requirements and hardware / software upgrades. When the required equipment has been procured it is 

envisaged that the Graphic Design Advisor will return to support the Graphic Design Unit in installing 

the equipment and provide the necessary training and mentoring. 
 

UNDP, UNOPS and UNAMI worked closely with the IHEC Operations Department to develop a 

longer term strategy for database development and data management. The strategy encompasses the 

need for increased in-house capacity for software development and for a long-term integrated plan that 

addresses software application needs for all relevant sections and departments of the IHEC. UNOPS 

issued an RFP for the first two modules of the agreed database training. The RFP will close in mid 

January 2011 and training will start as soon as the contracting with the winning company completed. 
 

Output 3.1 IHEC has improved technological capacities to support electoral processes in a 

sustainable manner.  

The implementation of Output 3, UNOPS initiated the recruitment process for an ICT consultant.  

                                                 

2
 “BRIDGE” stands for Building Resources in Democracy, Governance and Elections.   
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 The key outputs achieved in the reporting period including # and nature of the activities (inputs), % 

of completion and beneficiaries.  

 

 

Quantitative achievements against objectives and results  

 Target Actual % of 

planned 

Output 1 / UNDP 

1.1 IHEC has improved institutional transparency and accountability 

  
1% 

1.1.1 CoR reporting requirements reviewed with the IHEC Yes   

1.1.2 Board decisions published in Kurdish and Arabic All   

1.1.3 IHEC electoral regulatory framework reviewed Yes   

1.1.4 Electoral legal framework reviewed in cooperation with CoR Legal Committee Yes   

1.1.5 IHEC complaints process reviewed Yes   

1.1.6 Institutional framework for dispute resolution reviewed in cooperation with CoR Legal 

Committee, AJC, EJP 
Yes   

1.1.7 IHEC processes reviewed in relation to GoI regulations and procedures (admin, finance, 

contracts) 
3   

1.1.8. Number of capacity building activities organised on transparency, accountability and legal 

framework 19   

1.1.9 Number of personnel (male/female), representatives of relevant Iraqi partner institutions 

and external stakeholders engaged in capacity building activities on transparency, 

accountability and legal framework 
340   

1.1.10 Percentage of participants satisfied with the relevance and usefulness of the activity 80%   

1.1.11 Number of consultants providing technical support to IHEC on improved transparency 

and accountability 
5   

Output 1.2 / UNDP 

IHEC has improved institutional management structures and practices 
 

 
 

1%  

1.2.1 IHEC SOPs drafted (finance, human resources, information management, administration 

approval processes)  
5   

1.2.2 IHEC reporting guidelines drafted Yes   

1.2.3 IHEC finance, human resources and inventory management systems assessed and upgraded 3   

1.2.4 Number of management capacity building activities organised for enhancement of 

management structures and practices 
19   

1.2.5 Number of personnel (male/female) engaged in management capacity building activities  400   

1.2.6 Percentage of participants satisfied with the relevance and usefulness of the activity 80%   

1.2.7 Number of consultants providing technical support to IHEC to improve institutional 

management structures and practices  
5   
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Output 1.3 / UNDP lead with UNOPS 

IHEC has enhanced electoral management policies and processes 

  1% 

1.3.1 Assessment of voter registration policies, operational processes and systems completed, in 

cooperation with relevant Iraqi government bodies 
Yes   

1.3.2 Study of IDP data and voting patterns completed, in cooperation with MoDM Yes   

1.3.3 Systems for managing political entity and candidate data assessed and upgraded Yes   

1.3.4 Voter information campaign evaluated Yes   

1.3.5 IHEC GEO helpdesk and call centre services assessed and improved Yes   

1.3.6 Number of capacity building activities held to enhance electoral management policies and 

processes  
27   

1.3.7 Number of personnel and representatives of relevant Iraqi partner institutions 

(male/female) engaged in capacity building activities to enhance electoral management 

policies and processes 
450 

  

1.3.8 Percentage of participants satisfied with the relevance and usefulness of the activity 80%   

1.3.9 Number of consultants providing technical support to the IHEC to enhance electoral 

management policies and processes 
4 

  

Output 2.1 / UNDP lead with UNOPS 

IHEC has enhanced internal capacity building and professional development strategy 
  5% 

2.1.1 Internal CB procedures and evaluation tools developed by IHEC Yes Part 10 % 

2.1.2 Number of personnel (male/female) using resources provided to the IHEC resource centre 

(books, publications)  
50   

2.1.3 Number of capacity building activities organised for IHEC CB personnel  8 2 25 % 

2.1.4 Number of IHEC CB personnel (male/female) engaged in capacity building activities 67 8 (8/0) 12 % 

2.1.5 Percentage of participants satisfied with the relevance and usefulness of the activity 80%   

2.1.6 Number of capacity building activities
 
organised by IHEC CB Department 

tbd by 
IHEC 

12  

2.1.7 Number of personnel (male/female) engaged in capacity building activities organised by 

IHEC CB Department 
tbd by 
IHEC 

335  

2.1.8 Number of personnel (male/female) fully accredited as BRIDGE facilitator 4   

2.1.9 Number of consultants providing support to the IHEC in delivery of capacity building 

activities 
8   

Output 2.2 / UNOPS 

IHEC staff have improved technical skills to fulfil their functions effectively 
  

4% 

2.2.1 Number of capacity building activities organised to enhance technical skills 15   

2.2.2 Number of personnel (male/female) engaged in capacity building activities to improve 

technical skills 
298 8 (7/1) 2.5 % 

2.2.3 Percentage of participants satisfied with the relevance and usefulness of the activity 80%   
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2.2.4 Number of personnel (male/female) trained in use of graphic design and translation 

equipment 
10   

2.2.5 Number of consultants providing technical support to improve IHEC staff technical skills 5 1 20 % 

Output 3.1 / UNOPS 

 IHEC has improved technological capacities to support electoral processes in a sustainable 

manner 

 
 1% 

3.1.1 Number of technological assessments completed (IT and communications) 2   

3.1.2 Voter registration systems and equipment upgraded Yes   

3.1.3 GIS system developed Yes   

3.1.4 Number of personnel (male/female) trained on the usage and maintenance of IT systems 252   

3.1.5 Percentage of trainees passing the end of training technical test 80%   

3.1.6 ITC Disaster Recovery Plan is developed Yes   

3.1.7 Strategy for improving data entry centre processes is developed Yes   

3.1.8 Number of IHEC staff participating in a study visit on effective and efficient tabulation of 

results 
8   

3.1.9 IHEC call centre systems assessed and upgraded Yes   

3.1.10 Number of consultants providing technical support to improve IHEC‟s IT communication 

and technology 
3   

 

 Delays in programme implementation, the nature of the constraints, actions taken to mitigate future 

delays and lessons learned in the process. 

 

There are no major delays in programme implementation. During the first two and a half months of the 

programme necessary time was invested in thorough planning and discussions with the IHEC in order 

to ensure that all activities were fully agreed upon by all partners, and priorities clearly identified. It is 

anticipated that the implementation rate will increase throughout 2011. 

 

 The key partnerships and collaborations, and explain how such relationships impact on the 

achievement of results. 
 

Key to implementation of the programme are the strong partnerships both with the IHEC and also 

between the various UN entities, mandated and experienced in the sector of electoral support to Iraq. 

Responsibilities for specific programme activities are assigned to the participating UN agencies, based 

on their respective mandates, relevant experience and capacity to implement. In addition, UNAMI 

provides technical input through its electoral advisors. UNAMI advisors work closely with UNDP and 

UNOPS in the development and implementation of activities relating to their respective areas of 

expertise. This integrated approach is key to ensuring a cooperative approach, to draw on strengths of 

all partners and prevent duplication of efforts. 

 

IHEC ownership over the programme is assured through the programme‟s integrated management 

structure. All activities and respective implementation arrangements are agreed through the two joint 

IHEC-UN management committees. Through these committees, the programme supports the IHEC in 
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developing its relationships with other international partners and potential donors, to broaden the scope 

of support for future projects and endeavours. This management structure fully integrates all 

programme partners, ensuring close coordination as well as cooperative planning and monitoring of 

achievements.  
 

In addition, throughout the programme, in circumstances where expertise outside the IHEC is required, 

the development of partnerships between the IHEC and local service providers is encouraged. 

 

V. Future Work Plan  
 

 

Annex I outlines the activities planned for 2011 and Annex II the expected expenditure. The workplan 

has been developed together with the IHEC with a particular focus on the priorities of database 

development, development of the electoral legal framework, ITC infrastructure and public outreach. It 

was also agreed to initiate work in, the areas of reporting and information management.  

 

The programme started in mid-October 2010 so there are not yet any significant lessons learned to be 

incorporated. However, lessons learned from previous capacity building initiatives have been 

incorporated into programme planning and implementation. These indicate that inputs are most 

successful when accompanied by ongoing mentoring and advice, with periods designated for putting 

into practice knowledge and skills learned during capacity building activities. This was taken into 

consideration when writing the project document for this programme. An integrated approach will 

therefore be followed, whereby targeted activities and technical guidance are mutually supportive. 

Significant focus will be placed on the development of appropriate evaluation and follow-up 

mechanisms, to try to ensure that staff are able to incorporate lessons learned from activities into their 

working practices. This has also been identified as a priority by the IHEC during the 2009 capacity 

building assessment.  
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 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance  
(if any) 

Source of Verification 
Comments 

(if any) 

JP Output 1: IHEC has strengthened institutional framework and organisational capacity to effectively conduct electoral processes as Iraq’s permanent electoral institution, 
established under the constitution 

1.1 IHEC has 
improved 
institutional 
transparency 
and 
accountability 

1.1.1 CoR reporting requirements reviewed with the IHEC No Yes 
_  IHEC reports to CoR & 

feedback from CoR 
 

1.1.2 Board decisions published in Kurdish and Arabic Some All 
_  

IHEC website  

1.1.3 IHEC electoral regulatory framework reviewed No Yes 
_  Applicable regulations; 

Review; Capacity 
building activity reports 

 

1.1.4 Electoral legal framework reviewed in cooperation 
with CoR Legal Committee 

No Yes 
_  Applicable laws and 

regulations; Review;  
 

1.1.5 IHEC complaints process reviewed No Yes _  Review  

1.1.6 Institutional framework for dispute resolution 
reviewed in cooperation with CoR Legal Committee, AJC, 
EJP 

No Yes 
_  Applicable laws and 

regulations; Capacity 
building activity reports 

 

1.1.7 IHEC processes reviewed in relation to GoI 
regulations and procedures (admin, finance, contracts) 

0 3 
_  

Review  

1.1.8. Number of capacity building activities organised on 
transparency, accountability and legal framework 

0 19 
_  Capacity building activity 

reports 
 

1.1.9 Number of personnel (male/female), representatives 
of relevant Iraqi partner institutions and external 
stakeholders engaged in capacity building activities on 
transparency, accountability and legal framework 

0 340 

 

_ 

 
Capacity building activity 
reports 

 

1.1.10 Percentage of participants satisfied with the 
relevance and usefulness of the activity 

n/a  80% 
_  Participant post activity 

assessments  
 

1.1.11 Number of consultants providing technical support 
to IHEC on improved transparency and accountability 

0 5 
_  Consultant attendance 

sheet 
 

 

VI. INDICATOR BASED PERFORMANCE ASSESSMENT  
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 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance 
(if any) 

Source of 
Verification 

Comments 
(if any) 

JP Output 1: IHEC has strengthened institutional framework and organisational capacity to effectively conduct electoral processes as Iraq’s permanent electoral institution, 
established under the constitution 

1.2 IHEC has 
improved 
institutional 
management 
structures 
and practices 

1.2.1 IHEC SOPs drafted (finance, human resources, 
information management, administration approval 
processes)  

n/a 5 
_  

SOPs  

1.2.2 IHEC reporting guidelines drafted No Yes 
_  

Reporting guidelines  

1.2.3 IHEC finance, human resources and inventory 
management systems assessed and upgraded 

0 3 

_  System assessment 
reports IHEC finance, 
human resources and 
inventory 
management systems 

 

1.2.4 Number of management capacity building activities 
organised for enhancement of management structures 
and practices 

0 19 
_  

Capacity building 
activity reports 

 

1.2.5 Number of personnel (male/female) engaged in 
management capacity building activities  

0 400 
_  Capacity building 

activity reports 
 

1.2.6 Percentage of participants satisfied with the 
relevance and usefulness of the activity 

n/a  80% 
_  Participant post 

activity assessment  
 

1.2.7 Number of consultants providing technical support 
to IHEC to improve institutional management structures 
and practices  

0 5 
_  

Consultant attendance 
sheet 

 

 



  Page 16 of 26 

 

 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance (if 

any) 

Source of 
Verification 

Comments (if 
any) 

JP Output 1: IHEC has strengthened institutional framework and organisational capacity to effectively conduct electoral processes as Iraq’s permanent electoral institution, 
established under the constitution 

1.3 IHEC has 
enhanced 
electoral 
management 
policies and 
processes 

1.3.1 Assessment of voter registration policies, 
operational processes and systems completed, in 
cooperation with relevant Iraqi government bodies 

No  Yes 
_  

Assessment 
report 

 

1.3.2 Study of IDP data and voting patterns completed, 
in cooperation with MoDM 

No Yes 
_  Assessment 

report 
 

1.3.3 Systems for managing political entity and 
candidate data assessed and upgraded 

No Yes 
_  Assessment 

report 
 

1.3.4 Voter information campaign evaluated No Yes 
_  Evaluation 

Report 
 

1.3.5 IHEC GEO helpdesk and call centre services 
assessed and improved 

No Yes 

_  Assessment 
report and 
procurement 
documents 

 

1.3.6 Number of capacity building activities held to 
enhance electoral management policies and processes  

0 27 
_  Capacity 

building activity 
reports 

 

1.3.7 Number of personnel and representatives of 
relevant Iraqi partner institutions (male/female) engaged 
in capacity building activities to enhance electoral 
management policies and processes 

0 450 

_  
Capacity 
building activity 
reports 

 

1.3.8 Percentage of participants satisfied with the 
relevance and usefulness of the activity 

n/a  80% 
_  Participant post 

activity 
assessment  

 

 
1.3.9 Number of consultants providing technical support 
to the IHEC to enhance electoral management policies 
and processes 

0 4 
_  Consultant 

attendance 
sheet  
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 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance (if 

any) 

Source of 
Verification 

Comments (if any) 

JP Output 2: IHEC has enhanced human resource capacity by improving staff skills, knowledge and resources at both central and governorate office levels for staff to fulfil their 
functions effectively 

2.1 IHEC has 
enhanced 
internal capacity 
building and 
professional 
development 
strategy 

2.1.1 Internal Capacity Building Department 
procedures and evaluation tools developed by IHEC 

No Yes 
_  Internal 

procedures 
 

2.1.2 Number of personnel (male/female) using 
resources provided to the IHEC resource centre 
(books, publications)  

0 50 

 

_ 
 

IHEC resource 
centre 

 

2.1.3 Number of capacity building activities organised 
for IHEC CB personnel  

0 8 

 

2 
 Capacity building 

activity reports 
 

2.1.4 Number of IHEC CB personnel (male/female) 
engaged in capacity building activities 

0 67 

 

(8/0) 
 Capacity building 

activity reports 
 

2.1.5 Percentage of participants satisfied with the 
relevance and usefulness of the activity 

n/a  80% 

 

100 % 

 Participant post 
activity 
assessment  

 

2.1.6 Number of capacity building activities
7 organised 

by IHEC CB Department 
n/a 

TBD  

by IHEC 

 

 

12 

 

Capacity building 
activity reports 

The IHEC has not 
yet fully developed 
its plan to 2013. 
IHEC’s current plan 
for 2011 is 23 
activities 

2.1.7 Number of personnel (male/female) engaged in 
capacity building activities organised by IHEC CB 
Department 

0 
TBD  

by IHEC 

 

335 

 Capacity building 
activity reports 

307 male and 48 
female 

2.1.8 Number of personnel (male/female) fully 
accredited as BRIDGE facilitator 

0 4 
_  Capacity building 

activity reports 
 

 
2.1.9 Number of consultants providing support to the 
IHEC in delivery of capacity building activities 

0 8 
_  Consultant 

attendance sheet 
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 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance (if 

any) 

Source of 
Verification 

Comments (if any) 

JP Output 2: IHEC has enhanced human resource capacity by improving staff skills, knowledge and resources at both central and governorate office levels for staff to fulfil 
their functions effectively 

2.2 IHEC staff 
have improved 
technical skills 
to fulfil their 
functions 
effectively 

2.2.1 Number of capacity building activities
7
 

organised to enhance technical skills 
0 15 

_  Capacity building 
activity reports 

 

2.2.2 Number of personnel (male/female) engaged in 
capacity building activities to improve technical skills 

0 298 

 
8 (7/1) 

 Capacity building 
activity reports 

Number refer to the 
Graphic design staff 
trained by Graphic 
Design Consultant 

2.2.3 Percentage of participants satisfied with the 
relevance and usefulness of the activity 

n/a  80% 

 

100% 

 Participant post 
activity 
assessment  

 

2.2.4 Number of personnel (male/female) trained in 
use of graphic design and translation equipment 

0 10 
_  Capacity building 

activity reports 
 

 
2.2.5 Number of consultants providing technical 
support to improve IHEC staff technical skills 

0 5 1  Consultant 
attendance sheet 

Graphic Design 
Consultant 
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 Performance Indicators 
Indicator 
Baselines 

Planned 
Indicator 
Targets 

Achieved 
Indicator 
Targets 

Reasons for 
Variance (if 

any) 

Source of 
Verification 

Comments (if 
any) 

JP Output 3: IHEC has improved technological capacity to manage electoral processes in a sustainable manner 

3.1 IHEC has 
improved 
Technologica
l capacities to 
support 
electoral 
processes in 
a sustainable 
manner 

3.1.1 Number of technological assessments completed 0 2 
_  ITC assessment 

reports 
 

3.1.2 Voter registration systems and equipment 
upgraded 

No Yes 

_  Voter registration 
systems and 
procurement 
documents 

 

3.1.3 GIS system developed No Yes 
_  GIS system and 

procurement 
documents 

 

3.1.4 Number of personnel (male/female) trained on the 
usage and maintenance of IT systems 

0 252 
_  Capacity building 

activity reports 
 

3.1.5 Percentage of trainees passing the end of training 
technical test 

n/a  80% 
_  

Training report  

3.1.6 ITC Disaster Recovery Plan is developed No Yes 
_  ITC Disaster 

Recovery Plan 
 

3.1.7 A strategy for improving data entry centre 
processes is developed 

No Yes 
_  

Strategy document  

3.1.8 Number of IHEC staff participating in a study visit 
on effective and efficient tabulation of results 

0 8 
_  Capacity building 

activity report 
 

3.1.9 IHEC call centre systems assessed and upgraded No Yes 
_  Assessment report 

and procurement 
documents 

 

3.1.10 Number of consultants providing technical 
support to improve IHEC’s IT communication and 
technology 

0 3 
_  

Consultant 
attendance sheet 
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VI. Abbreviations and Acronyms 

 

 List the main abbreviations and acronyms that are used in the report. 

      

CoR  Council of Representatives 

CTA  Chief Technical Advisor 

CPAP  Country Programme Action Plan 

CPD  Country Programme Document 

GEO  Governorate Electoral Office 

GoI   Government of Iraq 

ICI   International Compact with Iraq 

IEAT   International Electoral Assistance Team 

IHEC   Independent High Electoral Commission 

ITB   Invitation to Bid 

ITC   IT and Communications 

ITF   Iraq Trust Fund 

MDGs  Millennium Development Goal 

NDS  National Development Strategy 

RFP   Request for Proposal 

RFQ  Request for Quotation 

SCR  Security Council Resolution 

UNAMI United Nations Assistance Mission in Iraq 

UNCT  United Nations Country Team 

UNDAF United Nations Development Assistance Framework 

UNDG  United National Development Group 

UNDP  United Nations Development Programme 

UNEAD United Nations Electoral Assistance Division 

UNOPS  United Nations Office for Project Services 

VRC  Voter Registration Centre 
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ANNEX I – PROGRAMME PLANNED WORKPLAN 2011 

 
 

  Sector Q 1 to end Mar 2011 Q 2 to end Jun 2011 Q 3 to end Sep 2011 Q 4 to end Dec 2011 Agency 

Output 1: IHEC has strengthened institutional framework and organisational capacity to effectively conduct electoral processes as Iraq’s permanent 
electoral institution, established under the constitution 

1.1 IHEC has improved institutional transparency and accountability 

1 
Electoral Legal 
Framework 

IHEC development of full workplan 
on review of electoral legal 
framework 
 
Support IHEC in review of Electoral 
Legal Framework for CoR election 

Review of law on district / sub-district 
elections internally and with CoR Legal 
Committee 
 
Initiation of internal review on relevant 
components of Political Party Law 
 
Develop and implement briefings on 
seat allocation with IHEC 

Continuation of review of electoral legal 
framework according to agreed plan 
 
Training in legal drafting 

Continuation of review of electoral 
legal framework according to 
agreed plan 

UNDP 
(UNAMI lead) 

2 
GoI Laws and 
Procedures 

    

Recruitment of national legal consultant 
to consider IHEC processes in relation to 
GoI financial and administrative laws 
Assessment of financial and 
administrative systems against laws 

Development and delivery of 
training on GoI laws 

UNDP 

3 Complaints   
Comparative example(s) on complaints 
(case studies from other countries) 

Recommendations provided to IHEC on 
complaints processes 

  UNDP 

4 
Relationships with 
External 
Stakeholders 

  
ToR developed and consultant recruited 
for relationships with political entities.  
Workplan defined 

Seminar best practices in working with 
CSOs on public outreach 
 
Lessons learned review on working with 
political entities 
 
GEO training on facilitating 
seminars/briefings 

Contract curriculum specialist to 
review electoral education 
component of curriculum 

UNDP 

5 Transparency   
Inclusion of IHEC into e-governance 
programme 

Assessment of publication of decisions 
Seminar best practices in electoral 
transparency and accountability 

UNDP 
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  Sector 
Q 1 to end Mar 
2011 

Q 2 to end June 2011 Q 3 to end Sep 2011 Q 4 to end Dec 2011 Agency 

1.2 IHEC has improved institutional management structures and practices 

6 
Human 
Resources 

    
Assessment of human resources 
practices and policies. Recommendations 
provided to IHEC 

  UNDP 

7 
Information 
Management  

  ToR developed and consultant recruited 

Assessment of internal procedures and 
information management systems 
completed; policy recommendations 
developed with the IHEC  

Information Management ToT on 
internal procedures 

UNDP 

8 
Finance and 
Audit 

  

Training in how to prepare electoral 
budgets for National Office and GEO staff 
 
Development of internal guidelines on 
development of electoral budgets 
 
Development of capacity building plan on 
finance and audit 

Implementation of capacity building plan 
on finance an audit as agreed 

Implementation of capacity 
building plan on finance an audit as 
agreed 

UNDP 

9 
Asset 
management 

    

Consultant recruited (may be covered by 
IFES) 
Assessment completed and 
recommendations delivered to the IHEC.  

Initiation of systems development UNDP 

10 Reporting   
Initiation of activities on reporting (to be 
discussed); both internal and to CoR 

Recommendations provided to IHEC 
Development of internal reporting 
guidelines 
ToT on reporting 

  UNDP 

11 
Management 
and 
Coordination 

  

Management and coordination review of 
conducting voter education campaigns 
targeting managers of all relevant sectors 
of IHEC which coordinate with POD on 
public outreach (April) 
 
Focus groups on gender issues 
Assess available data and develop 
baselines on relevant gender issues for 
elections 

Seminar functions of district and regional 
sub-offices 
 
Study visit to review structure and 
functions of the public outreach 
department of a different electoral 
commission 
 
Gender awareness training 

Seminar: comparative analysis on 
case studies in functions and 
structure of EMB public outreach 
 
Review of structure of IHEC Public 
Outreach Department 
 
Training Strategic and Operational 
Planning (may be covered by IFES) 

UNDP 

12 Procurement   
Advanced procurement training by 
UNDP/PSO, May 2011 

Basic Procurement training for GEOs 
 
Needs assessment following PSO training 

Training on how to write 
specifications (internal) 
 
Regional best practices in 
procurement 

UNDP 
(and UNOPS) 
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  Sector Q 1 to end Mar 2011 Q 2 to end June 2011 Q 3 to end Sep 2011 Q 4 to end Dec 2011 Agency 

1.3 IHEC has enhanced electoral management policies and processes 

13 Voter Registration 

Study visit to AEC for technical staff, 
February-March 2011. To review 
data collection, data management, 
continuous voter registration 
 
Activities to be further defined after 
the Study Visit 

Case studies in voter registration (in 
cooperation with IFES) 

  
Study visit in comparative example 
of relevant voter registration 
processes 

UNDP 

14 
Procedures and 
Training 

Development of workshop content 
for two workshop session (Q2) 

Workshop of two sessions: 
i.       Review case study procedures from 
other countries in terms of a) processes and 
b) coherence/presentation of procedural 
documents. To be combined by a parallel 
training exercise to feed into the procedures 
analysis.  
ii.      Session aiming to improve quality of 
cascade training, including a) theory on 
development of adult education 
methodologies; b) practical training 
techniques; c) review and development of 
recommendations on how to improve quality 
control of cascade implementation.  

Study visit on polling and 
counting 

Support to development of training 
package for GEO trainers to deliver 
to VRC staff 

UNDP 

15 IDP Voting 
Analysis of IDP voting initiated 
Assessment of internal IHEC data 

Contract to obtain statistical data of IDP 
voting patterns 
 
Recommendations developed by IHEC for 
approach to IDP voting for future elections 

    UNDP 

16 
Public 
Information Skills 

Guidance to IHEC development of 
training for public outreach staff on 
electoral procedures 

Training on preparing information for Radio, 
TV Broadcasts and Newspapers (content) 
 
Training on producing audio-visual and 
printed materials (production process) 

Visit to Call Centre for best 
practices 

Visit to Call Centre to review best 
practices (Iraq) 

UNDP 
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  Sector Q 1 to end Mar 2011 Q 2 to end June 2011 Q 3 to end Sep 2011 Q 4 to end Dec 2011 Agency 

JP Output 2 IHEC has enhanced human resource capacity to effectively fulfil its roles and responsibilities, at both central and governorate 
levels  

2.1 IHEC has enhanced internal capacity building and professional development strategy 

17 
Capacity 
Building 

Completion of IHEC capacity building 
procedures 

Capacity building Coordination Workshop with 
GEOs 
 
Initiation of guidance on monitoring and 
evaluation; Work-placement in UN M&E Office, 
Amman 
 
Introductory BRIDGE module for DGs. Possible 
full accreditation of 1-2 IHEC staff (contribution 
to programme led by IFES).  
 
CB work placement to UN office in Amman 

Continuation of monitoring and 
evaluation support 
 
Management of IHEC Resource 
Centre to be agreed and 
procurement of resources 
 
Finalization of IHEC strategy on 
BRIDGE 

Workshop on development of a 
capacity building training activity 
 
Case studies in capacity building 
methodologies 
 
CB work placement to UN office 
in Amman 

UNDP / 
UNOPS 

 
BRIDGE: IFES, 

with UNDP 
support 

2.2 IHEC staff have improved technical skills  and knowledge to fulfil their functions effectively 

18 Graphic Design 

IEAT graphic design consultant recruited and 
deployed to Baghdad (13 Dec – 12 Jan) to 
advise the IHEC on identification of graphic 
design equipment (Mac computers and 
digital printer) and software;  
Initiation of procurement - Macs & software 
 
Development and implementation of training 
plan on Macs and software updates (27 
training days starting 13 Feb) 

Procurement completed for Macs and software, 
installation completed and training on use of 
equipment implemented 
 
Training of Cartoonist in relevant graphic design 
software for animation 
 
Specifications completed and procurement 
initiated for digital printer 

Procurement completed for digital 
printer and training on its use and 
maintenance conducted 

Study visit on security features 
for election printed materials 
and quality control 

UNOPS 

19 Security   

Election security review of CoR election with the 
Iraqi High Security Committee for Elections 
 
Training IHEC PSDs  

Training on security risk 
management for GEOs 
 
Assessment security needs for GEOs 
for an election operation 

  UNOPS 

20 
Warehouse 
management 

Analysis of outcomes of LLW on warehousing 
and logistics. Development of plan for 
support  

Plan finalized and agreed.  
Initiation of plan for warehouse reorganization 
(RFP for Service Provider? Training?) 

Continuation of warehouse 
reorganization 

Continuation of warehouse 
reorganization 

UNOPS 

21 Translation     
Assessment of requirements for 
translation resources 

Procurement of resources and 
equipment for the Translation 
Section 
Translation/interpretation skills 
training 

UNOPS 

22 Other 
Development of training module on project 
management together with the IHEC and 
delivery to CB Department 

IHEC delivery of training module on project 
management to other sections 
PRINCE2 project management training for 
targeted IHEC staff 
 
Training data tracking and management systems 

Office Management Training 

Presentation skills training 
 
Training: how to write business 
correspondence 

UNOPS 
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  Sector Q 1 to end Mar 2011 Q 2 to end June 2011 Q 3 to end Sep 2011 Q 4 to end Dec 2011 Agency 

JP Output 3: IHEC has improved technological capacity to manage electoral processes in a sustainable manner 

23 
Database 
Development 

1. Training on software development: 
Training programme developed 
(estimated 15 months, 9 modules) 
Development of ToR, advertising RFP, 
selection and contracting 
Target date for start of implementation 
March 2011 
 
2. Guidance on specifications to 
contract out software development for 
next Voter Registration Update 

Continuation of 1 and 2 Continuation of 1 and 2 Continuation of 1 UNOPS 

24 ITC 
Recruitment and deployment of 
international ITC consultant  

Recruitment of national 
consultant to support ITC 
development at NO and GEOs.  
 
Consultant assessment and 
development of workplan 
 
Finalization of training plan and 
initiation of procurement required 
for training on networking and ITC 
maintenance 

Initiation of workplan to streamline 
and re engineer existing ITC system 
with a goal of increased efficiency 
 
Implementation of training plan 

Continuation of Q3 UNOPS 

25 Call Centre       
Assessment of requirements for call 
centre systems and initiation of 
procurement process 

UNOPS 

26 

GIS     

Recruitment and deployment of GIS 
consultant 
Assessment of requirements for GIS 
hardware, software and training 

Finalization of assessment of 
requirements for GIS hardware, 
software and training 
Initiation of procurement process for 
GIS hardware and software 

UNOPS 

27 DEC     Results tabulation research visit   UNOPS 
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ANNEX II – PROGRAMME BUDGET ESTIMATED EXPENDITURE 2011 

 

 

BUDGET 

CATEGORY 

ESTIMATED EXPENDITURE 2011  

UNDP 

AMOUNT  

(US$) 

UNOPS 

AMOUNT  

(US$) 

TOTAL 

AMOUNT 

(US$) 

1. Supplies, commodities, equipment 

and transport 10,000 215,000 225,000 

2. Personnel (staff, consultants and 

travel) 1,472,000 1,111,000 2,583,000 

3. Training of counterparts 1,436,531 947,652 2,384,183 

4. Contracts 210,000 319,125 529,125 

5. Other direct costs  208,363 149,088 357,451 

Total Programme Costs 3,336,894 2,741,865 6,078,759 

 Indirect Support Costs 208,556 171,367 379,923 

TOTAL 
3,545,450 2,913,232 6,458,682 

 


