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Duration€ 56 months

Approval Date (SC) | 16.10.2006 | Starting Date | 26.10.2006 | Completion Date | 26.10.2007 extended to
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Project Description | UNOPS is implementing this project with UNAMI Office of Constitutional Support to allow
the continuation of UNAMI-OCS support to the constitutional review process in order to
finalise a constitution that can truly be considered a social contract between the peoples of
Iraq, and that in today’s environment might double as a peace agreement in so far as a truly
consensual document should see resolution of the key divisive issues in Irag. The project
includes activities in direct support of the CRC (infrastructural, organisation of Multi Party
Dialogues, Study Tours, provision of constitutional) as well as assistance to the Iraqgi civil
society initiatives supporting process of constitutional review and national reconciliation.

Development Goal and Immediate Objectives

Development Goal

To ensure transparent, inclusive, consensus-based resolution of divisive constitutional issues in Iraq through
constitution-making processes, focusing in particular on the rule of law, federalism, governance and identity-based
issues, by supporting Iragi institutions through the review of the Constitution and through the implementation of
constitutional mandated laws and by engaging key actors of the Iragi society into reconciliation initiatives.

The project contributed to the following development goals set out for Iraq:

UN Assistance Strategy for Iraq

This project directly contributes to achieving the fourth goal of the UNCT Assistance Strategy matrix: “To promote
good governance and democratic processes, assist to uphold the rule of law and establish a human rights regime”.
UN Millennium Development Goals

MDG: 8

“Develop a global partnership for Development”, point 1, which “...includes a commitment to good governance,
development and poverty reduction— nationally and internationally.”

Iraqgi National Development Strategy

The Programme contributes to the following Iraq National Development Goals:

“Strengthening good governance and security”

International Compact with Iraq

Benchmarks/Indicators: 4.2.1. (Engaging with Civil Society)

Immediate Objectives:

1. Provide support to key Iragi governmental institutions, and in particular the Constitutional Review Committee, to
manage the constitutional amendment process and implement constitutional mandated laws.

2. Nurture a consensus-based constitution-review and implementation process by raising the awareness of the key
issues in such a way that they are prioritised, internationalised and technicised.

3. Increase inclusiveness and transparency of the constitutional review and implementation process and foster
national reconciliation through public outreach and support to civil society initiatives.




Outputs, Key activities and Procurement

Outputs

1.

Improved management of the constitutional review process and implementation of
constitutional mandated laws, and enhanced capacity, both operational and technical, of the
Constitutional Review Committee in order to ensure optimal discharge of its responsibilities
Enhanced dialogue between political actors, based on improved understanding, of options for
resolution of issues, for consensus-based constitution making process..

Multi-stakeholders working towards the resolution of divisive constitutional issues, the
contribution to cessation of violence to provide an environment for constructive dialogue
Empowerment of civil society to advocate constitutional and national reconciliation
concerns.

Activities

(6]

Provide knowledge-based support to key Iraqi institutions, and develop panel of experts to
contribute to elaboration of papers/present options on ad hoc workshops, on relevant topics
to Constitution process when proposed by Iragis counterparts.

Provide infrastructure support to the CRC, including Secretariat, and establish and support a
Public Outreach Unit

Organise study tours relevant to the Constitutional process, and organise second-generation
multiparty thematic dialogues on relevant topics.

Raise capacity of CRC and other negotiators through expert advice on negotiation and
training workshops.

. Engage on constitutionally-related reconciliation and transitional justice issues with HRO,

Human Rights NGOs, UN agencies, Ministry of State for National Reconciliation, and
others.

. Receive proposals from NGOs, CSOs and academic institutions interested in carrying out

initiatives of National Reconciliation, and support technically / financially selected
proposals.

Procurement

Request for proposal launched — Provision of Grant Administrators to implement activities that
will tackle outstanding constitutional issues.

Funds Committed

$5,811,466.66 % of approved | 96.3%%

Funds Disbursed

$5,630,205.31 % of approved | 93%

Forecast final date

05" of July 2011 Delay (months)

Direct Beneficiaries

Number of Beneficiaries % of planned (current status)

Men

Women

Children

IDPs

Others

Indirect beneficiaries

Employment generation (men/women)

This project focuses on the support to the political processes, which can benefit the entire state of
Irag. Therefore it is not possible to distinguish particular categories and number of beneficiaries.

Quantitative achievements against objectives and results

1. Provide support to key Iraqi
governmental institutions, and in
particular the Constitutional
Review Committee, to manage
the constitutional amendment
process and implement
constitutional mandated laws.

In the reporting period preparations were
undertaken to organize a roundtable on
“Concepts for a Future Legislative
Framework on the Protection of the Rights
of Ethnic and Religious Communities
(Minorities) in Irag,” with participation of
key officials from the federal and regional
governments, including representation from
the Council of Ministers or Prime Minister’s
Office. Another planned event included

% of planned

It is an ongoing
process which
following
extension of
the project will
be continued
for a longer
period of time
than originally
envisioned.




organising a VTC on Federation Council
with  participation of  Council  of
Representatives members and an Oxford
expert on federalism. The two events had to
be postponed due to reasons beyond the
control of the project (outlined in section on
constraints) and a request for project
extension was submitted to SCSO.

2. Nurture a consensus-based
constitution-review and
implementation  process by
raising the awareness of the key
issues in such a way that they
are prioritised, internationalised
and technicised.

No activities took place in the reporting
period due to the political situation caused
by the protracted process of forming the
Government of Iraqg.

% of planned

3. Increase inclusiveness and
transparency of the
constitutional review and
implementation process and
foster national reconciliation
through public outreach and
support to civil society
initiatives.

Al Amal conducted 38 roundtables at the
governorate level and 10 roundtables at the
regional level. The number of participants
in the governorate roundtables was around
700 people from different backgrounds.
Additionally, Al Amal organized a national
conference in Baghdad on Civil Society

Partnerships with the COR to resolve
pending  constitutional issues.  The
conference was attended by 121

representatives from parliament, government
offices, academia, lawyers, NGO activists,
and journalists from all Iragi governorates.
Moreover, Al Amal conducted two
interactive roundtables on the relations
between parliament and civil society and on
freedoms and social justice at the Council of
Representatives venue. The roundtable
discussed human rights on all levels and was
attended by 38 people representing the
Chairman of the Human Rights Committee
in the CoR, the Chair of the Women and
Childhood Committee, and 13 MPs from
different committees.

Achievements
against the
extended
implementation
period — 94%
of planned with
regards to
objective 1 and
2 (no progress
reported during
the reporting
period).
Obijective 3
Originally
planned
activities have
been
implemented in
100%. New
activities
implemented in
5%.

Qualitative achievements against objectives and results

The qualitative achievements from Al Amal’s project include members of the Iragi government openly supporting,
promoting, and recognizing the importance of civil society in helping to rebuild Irag and including them in the
constitutional review process. The head of the NGOs Directorate stated that Iraqgi civil society proved its credibility
through its dedicated work to support the democracy in the post war environment, and praised and wished success

for this initiative.

Main implementation constrains & challenges (2-3 sentences)

Overall security situation in Iraq and limited access to beneficiaries;

Difficulties in planning of the project related to political situation in Iraq (in particular of the ongoing formation
process of the Government of Iraq).




The project planned to organise roundtable on minorities and a VTC on Federation Council in Iraq.

The roundtable on “Concepts for a Future Legislative Framework on the Protection of the Rights of Ethnic and
Religious Communities (Minorities) in Iraq,” was originally scheduled for June 29. The decision on postponing the
roundtable was taken on 26 June, when it was apparent that UNAMI had not yet been able to secure confirmation
from key officials from the federal and regional governments, including representation from the Council of Ministers
or Prime Minister’s Office.

With regards to the VTC on Federation Council the main consultant on the topic, an Oxford expert on federalism
Cindy Skach, has not been able to secure her availability during the month of June due to health problems and then
previously made commitments. A project extension request (till 31st of August) was submitted in order to implement
the two events.




