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EXECUTIVE SUMMARY  
 
On 12 June 2012, the Security Council passed resolution 2051 (2012) in which it reaffirmed the need for the 
full and timely implementation of Yemen’s Transition Agreement (signed on 23 November 2011) in 
accordance with resolution 2014 (2011) including “convening an all-inclusive National Dialogue 
Conference”. The National Dialogue Conference is critical to the political transition as a mechanism to build 
consensus on a new vision for the State which will feed into a constitution-making process. This process will 
require a high degree of technical support and political facilitation to assist with the process and to deal with 
the multiple agendas that need to be addressed. 

Under the Peacebuilding Fund Immediate Response Facility, $2m in seed funding was allocated to an inter-
agency programme of support to assist national actors and key sections of Yemeni society to adequately 
prepare for the National Dialogue Conference. The programme commenced in August 2012, and focused on i) 
political facilitation, technical and substantive support; ii) capacity building for stakeholders, particularly 
women’s groups, IDPs, civil society and youth/adolescents; and iii) assistance in the conduct of a public 
information campaign,    

Under the good offices of the Secretary-General, Special Adviser Benomar provided ongoing political 
facilitation to unblock deadlock on issues. OSASG provided technical and substantive advice throughout the 
preparatory phase to the Contact Committee and the Preparatory Committee, including lessons learned from 
other international experiences, options papers on how to manage the Conference and delegate selection, and 
technical support for the establishment of the Secretariat for the National Dialogue. The support allowed for 
stakeholders to engage substantively and come to agreement on a plan for convening the Conference and 
ensured that agreements were reached in an inclusive manner including youth, women and civil society. In 
addition assistance was provided for preparation of media and communications for effective participation of 
stakeholders and engagement with citizens (UNDP). 

Further to this, UN Agencies provided direct assistance to key constituencies, to enable them to convene 
ahead of the Dialogue and articulate their concerns including: strengthening women’s participation 
(UNFPA/UN Women); facilitating a structured discussion of issues relating to IDPS in Yemen (UNHCR); 
helping to ensure the meaningful and ethical participation of children/adolescents (UNICEF); and developing 
and mentoring an alliance of CSOs (UNDP).  
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I. PURPOSE 
 
PBF Priority Area 1: Support to Implementation of Peace Agreements and Political Dialogue; 
Project Outcome 1: The Implementation of the Transition Agreement is advanced through the organization 
of an inclusive, transparent, meaningful and participatory National Dialogue Conference, shaping the peaceful 
future of Yemen. 
• Output: A well-resourced Secretariat -both during the preparatory phase and the Conference –provides 

the needed administrative, technical and substantive support to the National Dialogue Conference. 
 

PBF Priority Area 2: Promote Coexistence and Peaceful Resolution of Conflict; 
Project Outcome 2: Yemenis, in particular, the women’s groups, civil society, adolescents, and IDPS are 
empowered to engage & participate effectively in peace-building efforts through the national dialogue 
processes. 
• Output: Stakeholders are able to participate effectively in democratic processes including the National 

Dialogue by advocating for and negotiating their respective interests. 
 
Project Outcome 3: National reconciliation process and democratic values are strengthened through public 
awareness and enhanced access to the national dialogue. 
• Output: Public at large is able to access information on the dialogue process and provide inputs into the 

debate. 
 

 
II. RESULTS 
 
i) Narrative reporting on results: 
 
PBF Priority area 1; Project Outcome 1: By December 2012, Yemen remained on course to launch the 
National Dialogue Conference and on track to implement the transition agreement. The Conference includes 
representation from all parts of Yemen and all of its largest social and political groups, including 29% women 
and 28% youth (inclusive, participative). Furthermore, the Preparatory Committee Report on the organization 
and structure of the Conference was submitted to President Hadi and all Conference plenary proceedings are 
being televised, and international observers are being welcomed (transparent). Through the mediation efforts 
of the Special Adviser on Yemen, groups that have not yet decided to join the Conference have, nonetheless, 
made pledges to resolve outstanding issues through peaceful negotiations.  
 
Output 1: During the current reporting period, the project established a Secretariat for the Preparatory 
Committee and provided technical assistance throughout the work of the Preparatory Committee. OSASG 
worked closely with the Committee, providing advice and options papers based on comparative experiences 
of national dialogues around the world, holding several facilitated discussions and 2 intensive retreats. This 
assistance helped to inform the various decisions and planning the Preparatory Committee undertook in 
preparing its Final Report on the structure and organization of the National Dialogue Conference submitted in 
December 2012. Resources during this period also assisted the Secretariat to support a transparent selection 
process for the 120 women, youth and CSO seats at the Dialogue, including substantial logistical support. 
Resources financed by this programme were used to leverage international support for a larger programme of 
assistance to support the National Dialogue Conference Secretariat, and additional outreach activities (budget 
$23.1m). Throughout, the UN has enabled a Yemeni-led coordination of international support to the National 
Dialogue and relevant outreach activities. 
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PBF Priority area 2; Project Outcome 2: There was a package of UN-agency activities that has begun to 
strengthen coalitions, raise awareness, facilitate intra-group dialogues, and to present voices of key 
constituency groups, and - in some cases - develop recommendations for national policy to be presented to the 
Conference and inform its deliberations. The impact of this work will be more readily assessed in the next half 
of the programme as the Conference demonstrates the extent to which it has able to listen to groups outside 
the Conference and make conclusions based on evidence and testimonies presented to it. 
 
Output 1: Activity up to end December 2012 to support women, adolescents, IDPs, and CSOs, participation in 
the National Dialogue included:  
• Support to strengthen women’s participation – both directly and indirectly – through strengthening civil 

society and local NGO capacity to advocate on behalf of women’s issues, including establishing a 
‘communications pipeline’ between Yemeni people, grassroots actors, and decision makers; and 
facilitating the collection of data from all across Yemen on gender/women’s specific issues and concerns. 
This work created a NGO/Civil Society group to manage data collection on specific issues linked to 
women and also formed a “Community Coalition (CC)” (comprising of all the partner NGO heads and 
other prominent Yemeni figures). The data collected on the ground was shared to the CC, where they 
reviewed, discussed, and developed key messages to be submitted to the National Dialogue. Of the 13 
members of the CC, approximately 5 of them have subsequently been selected as National Dialogue 
members. The CC will continue to channel the voices from the ground on key women’s issues. 
Furthermore, it is in the process of expanding its network and engage in partnerships with other NGO 
groups and alliances (UNFPA/UN Women). 

• Facilitating a structured discussion of issues relating to displacement, the adoption of legal provisions to 
strengthen the protection and rights of IDPs, in order to find durable solutions to internal displacement on 
Yemen. The support equipped IDPs leaders, the community based protection network (CBPN) 
representatives and other community members with information on their rights and entitlements as 
citizens experiencing displacement. The IDPs participants showed a great interest in the National Dialogue 
process and eagerness to participate. The IDPs involved in the awareness raising and consultative process 
made recommendations that address some of the core issues of the arbitrary displacement in Yemen. 
Nationwide consultations were conducted between August and October 2012, and the conclusions of this 
work were presented in a report titled “DIALOGUE on DISPLACEMENT: Including the Voices and 
Views of Internally Displaced Persons (IDPs) in the National Dialogue Conference for Yemen” (to be 
published by March 2013) (UNHCR). 

• Helping to ensure the meaningful and ethical participation of children/adolescents, through establishing 
the groundwork for a national children’s conference. This involved nominating 22 representatives from 
NGOs, based in every governorate, including Sana’a City, to act as field coordinators and selecting a 
further 63 trainers. The aim of the national conference will be to provide a platform for different segments 
of adolescents, including different vulnerable groups such as children without parental care, orphans, child 
labourers, children with disabilities and IDP children, to voice their issues and rights and raise them to the 
national agenda. The majority of outputs planned for the reporting period were achieved, including; 
development of logos in consultation with young people; stakeholder analysis of key civil society 
organizations which resulted in the selection of four key NGO partners to help deliver the work, selection 
of field coordinators and trainers; and delivery of two training of trainers sessions (UNICEF).  

• Developing and mentoring an alliance (“Alliance of Social Society Organizations”) of 105 CSOs, whose 
activity up to December 2012 included  developing a vision document for supporting the National 
Dialogue (topics: technical, political, legal, economic power (authority), civil government, women, youth). 
The introduction of the Vision reaffirms the CSO Alliance members’ determination to reach Yemen-
specific solutions to its challenges (UNDP).    
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Outcome 3: During the preparatory phase UNDP/UNIC assisted in developing the initial work for 
communications and media, and public information: This included providing guidance on developing a 
communication strategy, developing a logo for the National Dialogue, producing a series of products for TV, 
radio, and mobile caravan outreach to support the National Dialogue, collaborating with other actors to 
produce a series of televised townhall meetings broadcast live on Yemen TV, supporting the advertising for 
applications for the youth, women and CSO seats in the Conference, and initiating design for a centerpiece 
public information product that has been dubbed ‘Dialogue in a Box’ (a toolkit to educate on the National 
Dialogue and how citizens can participate). UNDP also prepared a musical based on the transitional period to 
be performed by Yemeni artists and used at the launch of the Conference.  

 
Explain, if any delays in implementation, challenges, lessons learned and best practices: 
 
Reaching the point of National Dialogue Conference launch took longer than was originally envisaged in the 
Transition Agreement, and this has delayed some programme implementation.  
 
Access constraints due to insecurity and the dispersed nature of IDPs settlements in Yemen posed limitations 
to the implementation of work with IDPs. Nonetheless UNHCR and its partners were able to conduct work in 
Amran, despite a localized conflict. Most of the IDPs participating in the consultations were located in or 
close to urban areas particularly in Aden, Amran, Sana’a and Haradh. The IDPs representation from remote 
areas remained limited. Despite the large numbers of IDPs consulted across the country, the project did not 
analyse in detail the differences among Displaced Persons in a protracted situation or those uprooted by recent 
conflicts.  
 
In implementing this work, the UN has remained cognoscente of lessons learned from other Dialogues 
elsewhere. In such a highly charged political environment, it important for the UN communicate clearly its 
role in supporting greater participation, transparency and inclusion, rather than lobbying for acceptance of the 
National Dialogue as it is presented to citizens. Media products developed under this programme have 
therefore focused on the enabling environment rather than direct ties to the process.  

Whilst this programme was designed as an integrated UN effort, and to a certain extent this was achieved, in 
the final analysis the individual contributions were still disjointed and some participating agencies have 
conceptutalised their efforts as mini-projects rather than part of shared programme. For subsequent PBF 
funding for national dialogue related programming caution needs to be made to ensure that there is a plan for 
a genuinely integrated programme design and implementation methodology. 

Qualitative assessment:  
 
The fact that the Preparatory Committee has been able to bring together such a diverse range of Yemeni actors 
in a single forum that achieved consensus on a way forward for the Yemen National Dialogue is a significant 
achievement. The UN Special Adviser is on the record as noting that the plan for the National Dialogue 
Conference is the best the UN has been involved in. Whilst this result is wholly Yemeni, the coordinated 
support provided by the UN system has been essential to this result. Furthermore the application of IRF seed 
funding to this activity has helped leverage a much wider multi-donor programme of funding to the National 
Dialogue, for which the UNCT is leading, coordinating, and to a large extent implementing.   
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 Achieved Indicator Targets Reasons for Variance with Planned 
Target (if any) 

Source of Verification 

Outcome 17: The implementation of the 

Transition Agreement is advanced through 
the organization of an inclusive, 
transparent, meaningful and participatory 
National Dialogue Conference, shaping 
the peaceful future of Yemen. 

Indicator: Existence of a consensus 
signed off by the representatives of the 
key stakeholders groups of the future 
roadmap for the national dialogue. 

A National Dialogue Conference Plan and 
Rules of Procedure that are agreed upon 
and that promote transparency, inclusivity 
and a participatory process.  

Increased confidence and trust of the 
participants that the national conference is 
inclusive and transparent. 

Baseline: Contact Committee formed. 

Planned Target: End July 2013 

 

Consensus achieved in Contact 
Committee. National Dialogue 
Conference Preparatory Committee 
(Technical Committee) Report 
submitted to the President. 
Although waiting on formal 
Presidential approval on the Report, 
work has already commenced to 
establish the Secretariat structure 
set out within it, with the Secretary 
General and two Deputy Secretary 
Generals in post. 

Preparatory Committee report 
submission was delayed from October 
to December.  

Attendance list Conference 
report 
Formal signed-off 
agreement 
Perception survey 
Consultative process in 
selection of representations 

7 Note: Outcomes, outputs, indicators and targets should be as outlined in the Project Document/Priority Plan or PMP specific so that you report on your actual 
achievements against planned targets. Add rows as required for Outcome 2, 3 etc.  

ii) Indicator Based Performance Assessment: 
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Output 1.1: A well-resourced Secretariat 
both during the preparatory phase and the 
Conference provides the needed 
administrative, technical and substantive 
support to the National Dialogue 
Conference. 

Indicator  1.1.1: Preparatory Committee 
and Secretariat are fully functional. 
Baseline: No Preparatory Committee or 
Secretariat established. 
Planned Target: End July 2013 
 

Indicator 1.1.2: -# of facilitated 
preliminary consultations that have 
engaged the views of all relevant 
stakeholders. 
Baseline: None held. 
Planned Target: End July 2013 
 

1.1.1: Preparatory Committee was 
established and completed its 
activity. Secretariat established, but 
not yet fully recruited. 
 
 
 
 
 
 
 
 
 
 
1.1.2:  
150 facilitated preliminary 
consultations with a variety of 
groups, including Preparatory 
Committee, political parties (JMP 
& GPC), youth, women’s groups, 
CSOs, Houthis, and Hiraak. 
 
2 Retreats with the Preparatory 
Committee to facilitate finalisation 
of the Committee’s report. 
 
11 Options/background papers 
prepared (see list at Annex A) 
 

No variance. Quarterly reports 
Specific reports resulting 
from the consultations, from 
the Strategic Retreat 

 
 Achieved Indicator Targets Reasons for Variance with Planned 

Target (if any) 
Source of Verification 

Outcome 2: Yemenis, in particular, the 
women’s groups, civil society, 
adolescents, and IDPs are empowered to 
engage & participate effectively in peace-
building efforts through the national  

Not yet achieved. However a 
minimum target of 20% ‘youth’ and 
30% women for all constituencies at 
the National Dialogue has been 
established. 

No variance, conference participant 
selection ongoing. 

National Dialogue Secretariat 
reports. 
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dialogue processes 

Indicator: Representation of groups 
having access to the national dialogue 
through # of representatives of key 
stakeholders (disaggregated per: women’s 
groups, adolescents, CSOs, Political 
Parties, IDPs) participating to the 
National Dialogue Conference. 
Baseline: No participation 
Planned Target: July 2013 

 
Output 2.1: Adolescents, youths, IDPs, 

women including marginalized, 
minorities etc provided with relevant 
skills and assisted in creating platforms 
and fora for inclusive and participatory 

engagement at all levels (district, 
governorate, national) on issues 
pertaining to peace, reconciliation, 
justice, rights amongst others 

Indicator  2.1.1: IDPs 
• # of IDPs trained 
• Number of consultation meetings held 
among IDP communities and/or meetings 
that IDPs participate in. 
Baseline: 0 
Planned Target: (UNHCR , 300 IDPs 
/Host Community on FGDs and 90-120 
IDP Representative to workshops (420 
IDP/host community in Total) ), End July 
2013 
 

 
 
 
 
 
 
 
 
 
 
 
2.1.1  
3,646 (1483 women) IDPs 
participated in 30 focus group 
discussions held in Aden, Amran, 
Haradh and Sana’a and 3 regional 
workshops in November and 
December 2012.  
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
2.1.1  
 
 
 
 
  
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
2.1.1 UNHCR on IDPs 
- 3 consolidated FGDs 
outcome Reports 
-3 Workshop Reports 
-1 Consolidated end of project 
report 
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Indicator 2.1.2: Adolescents 
• Number of consultations held at district 
and governorate levels involving 
adolescents 
• Number of representatives of the 
children/ adolescents participate in the 
national dialogues and constitution 
making processes 
• Outcome document of the 
children/adolescents’ conference 
incorporated in the national dialogue, 
transitional justice and constitution 
making processes 
Baseline: 0 
Planned Target: July 2013 

 

Indicator 2.1.3: Women 
• # of Women trained on women issues in 
preparation for the ND. 
(target: 4 trainings) 
• # of workshops held on discussing 
women issues in the ND (target: 5 
workshops (3 in Sana’a and 2 at 
governorate level)) 
• # of meetings (including informal ones 
culturally formed by women – ie 
afternoon tea talk) held on discussing 
women issues in the ND (target: 40 
meetings ) 
• # of meetings and workshops that have 
diverse composite of women participation 
(conservative, socialist ,youth, politest) 
• Outreach to Yemeni people on women’s 
issues (related to National Dialogue) 

 
2.1.2 
N/A  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.1.3  
30 women trained on women issues, 
15 workshops held on women’s 
issues, 350 meetings held on 
discussion of women’s issues. On 
the ground focused-group meetings 
ranged from illiterate women, 
political party members, youth 
activist from the “square”, 
university students, et. Capitalized 
on the NGO networks that were 
diverse and covering 10 
governorates (Amran/Sa’ada to 
Aden/Lahj)). 222 outreach to 
Yemeni people on women’s issues. 

 
2.1.2 
Consultations are not due to take place 
until the next phase of the project. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
2.1.3 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
2.1.2 UNICEF on adolescents 
-Outcome document of 
children/ adolescent’s 
conference 
-UNICEF quarterly and end 
of year review reports 
-UNICEF and partner NGOs 
field monitoring reports 
 
 
 
 
 
 
 
 
 
 
2.1.3 UNFPA/UN Women on 
Women 
-Surveys passed out at the end 
of each training 
-Participation list created, 
distributed and recorded for 
end project report 
-Meeting invitation list is 
established with diverse 
representation 
-Final count on the number of 
visitors to the website 
-Count of mobile use to reach 
out and communicate to 
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conducted through use of IT/ media 
(target: 10,000) 
Baseline: 0 
Planned Target: July 2013 

 
 Achieved Indicator Targets Reasons for Variance with Planned 

Target (if any) 
Source of Verification 

Outcome 3: National reconciliation 
process and democratic values are 
strengthened through public awareness 
and participation in the national dialogue. 
Indicator: None. 
Baseline: None. 
Planned Target: None. 
 

No indicator   

Output 3.1: Public at large is able to 
access information on the dialogue 
process and provide inputs into the 
debate. 
 
Indicator  3.1.1: Increased awareness of 
the population of the existence and 
inclusivity of the national dialogue 
process 
Baseline: 0 
Planned Target: July 2013 
 

 
 
 
 
 
 
 

3.1.1  
Through its training and 
consultation sessions, UNHCR was 
able to spread information on the 
national dialogue and supported the 
inclusivity of such process with the 
civil society and particular with 
IDPs across the country. UNDP has 
produced several graphical 
animations broadcast on national 
television to educate the general 
public about the scope and breadth 
of the NDC and the topics to be 
discussed therein. The graphical 
animations, 16 in total, have been 
adopted as an integral portion of the 
Secretariat’s outreach efforts and 
media strategy.  The videos have 
been similarly central to UN 
agencies seeking to feed crucial 
public information about the topics 

3.1.1  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

3.1.1-4 Monitoring 
mechanisms by responsible 
agencies (UNDP, UNFPA-
UN Women, UNICEF, 
UNHCR) and their 
implementing partners 
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Indicator 3.1.2: Implementation plan for 
consultative process and methodology for 
engagement developed (IDPs (UNHCR): 
300 IDPs /Host Community on FGDs and 
90-120 IDP Representative to workshops 
(420 IDP/host community in total), End 
of 2012 
Baseline: 0 
Planned Target: July 2013 
 
 
 
 
Indicator 3.1.3: Number of awareness 
campaigns conducted (disaggregated 
urban/rural areas) 
Baseline: 0 
Planned Target: July 2013 
 
 
 
 
 
 
 
 
 
 

of the National Dialogue to the 
general public. OSASG held a 
number of meetings with key 
stakeholders to raise awareness of 
the political transition through a 
negotiated process.  
 
 
3.1.2  
IDPs: 73 Staff trained; 252 
Community leaders/CPBN members 
trained; 93 workshops done; 693 
FDGs held  
Adolescents: Implementation plan 
and process developed and agreed 
with the contracted NGO 
 
Media (UNDP): Assisting the 
Secretariat in producing radio 
segments focused on developing 
programming for rural radio 
stations.  
 
3.1.3  
IDPs: 2771 awareness sessions held 
in each location (activity not 
initially planned.  
 
Media (UNDP): “Dialogue in a 
Box,” will contain two DVDs, an 
education booklet and a series of 
flashcards on how to host your own 
dialogue event and lobby locale 
specific issues. The development of 
the “Dialogue in a Box,” sessions 
with CSOs on how to use the 
materials in the box, and the 
broadcasting of their contents on 

 
 
3.1.2 
 
 
 
 
 
 
 
 
 
 
 
 
 
3.1.3  
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Indicator 3.1.4: Extensive hits and 
constructive comments on the social 
media platform  
Baseline: 0 
Planned Target: July 2013 
 

national television.    
 
3.1.4  
Adolescents: NA  
Media: NA 
 
 
 

 
3.1.4  
Adolescents & Media: too early in the 
project to assess this indicator 
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iii) Success Story 1 
 

Conflict dynamics being addressed:  
During late September, the Preparatory Committee was occupied with political discussion over seat 
distribution at the Conference. Whilst this was going on, there was little to no public interaction taking 
place. To strengthen public awareness of the work of the Preparatory Committee, and as a way to re-engage 
the pubic, UNDP suggested that the Committee hold a public competition for the conference logo.   
 
Project Interventions:  
With the assistance of a project-funded communications specialist, the Preparatory Committee convened a 
meeting with 12 newspapers (independent and national outlets) to (a) design a call for public engagement in 
a logo competition, and (b) select the conference and National Dialogue logo through an impartial voting 
system. Around 250 designs were submitted. The Committee, which did not have the capacity to judge, 
shift, and select the designs, was assisted through an innovative “crowdsourced” mechanism.  
 
Result: During the selection period, members of the Committee were able to put aside their conflicting 
political interests and focus on contributions from the public to the process. While it may seem like a small 
contribution, the competition helped strengthen public participation at a time when media was focused on 
points of political discord.  
 
Attachments: 

1. Logo 
2. News article on the logo designer 
3. Newspaper advertisement for the logo competition 

 
 
Success Story 2 
 
Conflict dynamics being addressed:  
Throughout the deliberations of the Preparatory Committee there was a series of tense political negotiations 
to which the resources of this project were used to facilitate consensus building and maneuvering past 
blockages. This included informing discussions through strategic application of technical advice and 
commission of option papers, and outreach to Hiraak in Aden. In one such example, the Preparatory 
Committee had reached an impasse over some wording/language in its Final Report. Some members were 
pressing hard for inclusion of specific wording which would have been unacceptable to other members. The 
risk was a potential boycott of the Committee’s meetings, or worse, a complete withdrawal, which would 
weaken the work/output of the Committee and could have destabilised the transition process. 
 
Project Interventions:  
Through the good offices of the Special Adviser, OSASG facilitated an informal meeting of the key 
members of the Preparatory Committee, outside of the usual meeting setting. Technical expertise was 
applied to help members to navigate the issue and direct political facilitation provided to ensure a 
constructive discussion. The aim was to find a language that would be acceptable to all parties.  
 
Result:  
Through negotiation, a language acceptable to all parties was found. This reinforced the need for the parties 
to keep negotiating when they reach an impasse, and a longer-term change was observed as this model of 
stepping outside of the formal meeting setting to work through contentious issues was adopted by the 
Preparatory Committee to manage subsequent disagreements. 
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Success Story 3 
 

Conflict dynamics being addressed:  
Through a consultative process the voices of IDPs in Yemen were given a platform, and recommendations 
were made in respect of protective frameworks that should govern warfare and the protection of civilians. In 
this way the Yemeni displaced population was enabled to feel that their concerns can be heard and that they 
can contribute in decision making on issues that greatly have affected and still affect their lives.  
 
Project Interventions:  
The voices and views of IDPs were captured to contribute to the discussion on the national dialogue agenda 
and on relevant national legislation. They particularly emphasized the lack of consultation and basic 
information during armed conflicts and in any planning for their safe stay or relocation. This resulted in 
unplanned arbitrary displacements with no proper mechanism in place for early warning as well as prevention 
and response and with great losses of civilian life and properties. IDPs also lamented that their rights are not 
respected or promoted even when it comes to durable solutions. IDPs often reported an abuse of rights which 
created resentments and tension between IDPs and local and central authorities and IDPs and other conflict 
affected/host communities. 
 
Through training on the legal frameworks that protect and promote IDP rights during the phases of 
displacement, IDPs were empowered to articulate a set of key recommendations on the necessary protective 
regime that should be in place. These recommendations have now been compiled into a report which will 
serve as an advocacy tool for the promotion of IDPs rights. In parallel, the IDP national policy, which is 
currently being drafted, should ensure that practical measures to better respect IDPs rights can be put in place.  
 
The ongoing training and consultative process were themselves a mechanism to promote awareness and 
support positive changes facilitating a better understanding among the IDPs, the CSOs and government.  
 
Result:  
The active participation of IDPs and CSOs in this consultation demonstrated their interest in knowing their 
own rights and the willingness of IDPs in particular to be promoter of changes and participate in the decision 
making process including the development of legal frameworks to address their situation.  
 
With these recommendations in hand, there is a new sense of expectation among IDPs about the relevance of 
the national dialogue process to their concerns. In sharing their plights in their own country and expressing 
their needs, IDPs are affirming the need for a peaceful transition of Yemen towards a peaceful and sustainable 
living. 
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III. MONITORING ARRANGEMENTS 
 

 
An evaluation of program performance and achievements is planned for the end of the IRF programme. 

 
  
IV. PROGRAMMATIC REVISIONS  

 
UNDP-implemented elements of the programme have been revised. The initial proposal included an 
assessment of public information needs for effective outreach, training of media teams to conduct outreach 
and carry out the campaign, support to the ND Secretariat and the Preparatory Committee to carry out a public 
information campaigns, and launch public communications about the dialogue and transition process to build 
confidence and increase public participation.  
 
Assistance was provided to the Preparatory Committee’s Communications Sub-Committee to set the 
definition of an overall communications strategy. A logo and brand were defined for the National Dialogue, a 
draft Communications strategy prepared, three televised townhall debates held, and media for broadcast on 
TV produced. However with the establishment of the Secretariat and provision of communications support 
through that body, UNDP refocused its contribution to supporting public outreach through the three mediums 
of television, radio and outreach methods that can deliver to hard-to-reach and rural populations.   
 
V.  RESOURCES  
 
Project resources have been used to mobilize a substantial Integrated UN Program to support the National 
Dialogue which will bring on board resources from bilateral donors. This Trust Fund has been established and 
anticipated contributions currently total c.$18.9m (as at March 2013). 
 
ACRONYMS 
 
CBPN  Community-Based Protection Network 
CSO  Civil Society Organization 
FGD  Focus Group Discussion 
GCC  Gulf Cooperation Council  
GoY  Government of Yemen 
G-10  Group of 5 Permanent Members of the UN Security Council plus 5 GCC States 
IDP   Internally Displaced Person 
ND / NDC  National Dialogue / National Dialogue Conference 
NDI  National Democratic Institute 
NGO  Non-Governmental Organizations 
OSASG Office of the Special Adviser of the Secretary General on Yemen 
UNDP  United Nations Development Programme 
UNFPA United Nations Population Fund 
UNHCR  United Nations High Commissioner for Refugees  
UNW  United Nations Women 
UNIC  United Nations Information Centre 
UNICEF United Nations Children’s Fund  
YRC  Yemen Red Crescent  
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Attachments for Success Story 1 
 
1. News Article on the Logo Competition Winner in the largest newspaper in Yemen, al-Thwara:  

 
 
 
  

  Page 16 of 18 



2. Winning “Crowdsourced” Logo Design: 
 

 
 

3. Advertisement for Crowdsourced Logo:  

 
Annex A 
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Prepared Options Papers August – December 2012: 
 
1) Lessons Learnt from National Dialogue Processes 
 
2) Representation of constituencies and selection of participants in national dialogue processes  
 
3) Public awareness and participation in national dialogue conferences 
 
4) Working methods and rules of procedure of national dialogue conferences 
 
5) Size of national dialogue conference and rules of procedure 
 
6) Medium-Sized National Dialogue Conference: rules of procedure, working groups, and method for public 
information and consultation 
 
7) Codes of conduct 
 
8) Media concept note 
 
9) National Dialogue Conference representation options 
 
10)  Concept note on facilitation of discussions for the Technical Preparatory Committee 
 
11)  Memo on Self selection 
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