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CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME
 QUARTERLY PROGRESS UPDATE

(for posting on the CFIA website)

31 March 2012

	Participating UN or Non-UN Organization:  
	International Civil Aviation Organization (ICAO)
	UNCAPAHI Objective(s) covered: 
	Contingency planning for operational continuity during a pandemic

	Implementing Partner(s): 
	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI)

	Programme Number: 
	CFIA-A 11 (RAF 07/805 ICAO numbering)

	Programme Title:
	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport (CAPSCA)

	Total Approved Programme Budget:
	US$  597,600         with US$  549,960              covered by the CFIA

	Location:
	Africa Region

	MC Approval Date:
	February 2008

	Programme Duration:
	12 months (possible extension)
	Starting Date:
	March 2008
	Completion Date:     
	February 2009

	Funds Committed
: 
	
	Percentage of Approved:
	

	Funds Disbursed:
	$412,609
	Percentage of Approved:
	75% of CFIA grant 

	Expected Programme Duration:
	57 months


	Forecast Final Date:     
	December 2012 
	Delay (Months):
	46 months


	Outcomes:
	Achievements/Results:
	Percentage of planned:

	1. Improvement of cross organizational cooperation
	Close collaboration continued between aviation and public health officials at regional and national levels.  Invitation was extended to national public health authorities and WHO Africa Regional office to participate in planned training workshops and CAPSCA Africa Regional meeting scheduled to take place in the 2nd Quarter of 2012
	75% of CFIA grant

	2.  Training 
	Preparations and coordination activities were carried out for the various training events planned for 2012.

Course materials were updated and additional materials introduced.   

Working papers were developed and presented at major ICAO Regional Planning and Coordination/Working Group meetings for sustained awareness of the importance of preparedness planning for public health related emergencies in aviation.


	

	3. Planning tools and Guidance material
	Planning tools and guidance material for the conduct and reporting of assistance visits were updated. 
	 

	4. Extension into Europe
	Planning for the second CASPCA Europe meeting was undertaken during this quarter which is scheduled to take place during 3-5 July 2012, in Frankfurt, Germany.  By the end of the quarter a total of six States had joined CAPSCA Europe.
	


	Qualitative achievements against outcomes and results:

	1   Extension of invitations to more stakeholders including international humanitarian organisations in the region to attend CAPSCA events increased awareness of the objectives and activities of ICAO in the field of preparedness planning for emergencies other than the usual aviation related incidents/accidents.
2.   Close collaboration with the various stakeholders is preparing the foundation for continued cooperation and maintenance of contacts for any future eventuality.
3.  Close collaboration with the various stakeholders also creates the platform for exchange of experiences and benchmarking.

	4.   Expanding the network
·  Cooperation and coordination increased among the stakeholders involved at the national and regional levels.  

·  Advocacy was intensified among ICAO member States for increased and active participation in the CAPSCA project especially among the French speaking African States. 


� The term “programme” is used for projects, programmes and joint programmes.


� The amount into parenthesis corresponds to the cost of the ICAO staff members. These costs are supported by ICAO as in-kind contribution to the project.
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