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ANNEX 6 

 

 

SUN Movement  

Multi-Partner Trust Fund  
 

 
 

2nd PROGRAMME1 QUARTERLY PROGRESS UPDATE – YEAR 2015  

 

Reporting period: April to June 2015  

 
 

Participating UN 

Organization:   
 

Implementing 

Partner(s):  
ANSA 

Programme Number:  #00084693 SUN 02/MOZ/006 “Advocacy” 

Programme Title: Advocacy for Scaling Up Nutrition in Mozambique 

Total Approved 

Programme Budget: 

 

US$ 428,000 

Location: Mozambique 

MC Approval Date: 10 December, 2012 

Programme 

Duration: 

 

29 months 

 

Starting 

Date: 
01 April,2013 

Completion 

Date:      

30 August, 

2015 

Funds Committed:  
US$ 400,000  

US$ 28,000   

Percentage of 

Approved: 
100% 

Funds Disbursed: US$ 361,277  
Percentage of 

Approved: 
84.4% 

Expected Programme 

Duration: 

 

29 months 

 

Forecast 

Final 

Date:      

30 August, 2015 
Delay 

(Months): 

New 

completion 

date in 30 

August 2015 

 

Outcomes: Achievements/Results: 
Percentage of 

planned: 

To establish an effective, 

inclusive and productive civil 

society platform that maintains 

strong relationships with key 

stakeholders 

. Realization of regular SC platform members meeting; 

 

. A follow up contact was established with the first lady 

cabinet (Mozambique had elections last October) to 

sensitize and mobilized their interest and advocate for 

Nutrition being taken as a “flag”;  

 

.  A national workshop, with participation of Maputo CS 

platform members, provincial focal points, and all other  
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stakeholder - Government, UN, donors, SUN business 

network focal points, was realize; 

 

. Design ToR and hire a consultant for project Evaluation; 

main results presented during the national workshop; 

 

. Participation on the actual discussion regarding 

SETSAN “conversion” to IPSAN (Institute of Promotion 

for Food Security and Nutrition) and its new role/function 

(it will have a implementation role added to the multi-

sector coordination role);  

 

. Interviewed as part of different process: as for REACH 

independent join evaluation; next 5 year strategic plan for 

DANIDA; MDG1 med-term evaluation; definition of the  

Nutritionist profile (competence) and based on that re-

visit and adapt if needed the UniLúrio curriculum;   

 

To build and ensure civil 

society capacity in policy 

engagement, policy analysis 

and lobbying 

. Inhambane province had established CS networks in 8 

districts and trainee 2 focal points per district. 

 

. Participation at Workshop on Strengthening Effective 

Engagement for Scaling Up Nutrition: SUN Business 

Network Workshop (Day 1) & Functional Capacities for 

Scaling Up Nutrition (Days 2 and 3), in Nairobi; 

 

.  

 

To monitor operationalization, 

funding and implementation of 

PAMRDC and other national 

and regional strategies and 

plans on nutrition 

 . Monitoring of process of PAMRDC implementation 

was completed. Results and recommendation on how CS 

in the future can be involvement on monitoring, were 

presented during the national workshop; 

 

. Participation on the country SUN Movement Annual 

Progress Reporting, 2015. Exercise leaded by SETSAN 

as the national SUN focal point; 

 

. During this period, continued to participate in different 

national level meetings, namely,  Nutrition Partners 

Forum (development partners technical working group), 

and the technical working group for the national nutrition 

plan for the reduction of chronic undernutrition (GT-

PAMRDC)  hosted by the Secretariat for Food Security 

and Nutrition (SETSAN); 

.  

 

To advocate for greater 

attention to nutrition in public, 

private and non-profit 

interventions 

. Continue to participate on the CSAN working group (a 

group headed by SETSAN and created to work on 

Advocacy e Communication strategy for PAMRDC) on 

the production of information/advocacy materials; 

 

. Contract sign with ANIMA, a communication agency,  

for an advocacy campaign aiming to get a major 

appropriation and accountability of decision makers in 

regard to chronic malnutrition issue; first drafts of the 

material completed and commented; 
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. Contacts started with Graça Machel Trust Fund to see 

their interest and availability to fund part of the 

dissemination of the Advocacy Campaign; 

 

 

Qualitative achievements against outcomes and results: 

 

 N/A 

 

1 The term “programme” is used for projects, programmes and joint programmes. 


