
4/27/2015 AFG15/O580/SA1/MS/UN/372372Proposal

https://chfafghanistan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXnDJ9RQMHfeRrx1ZqyyDeX4= 1/7

Project Proposal
Organization   UNHCR (United Nations High Commissioner for Refugees)

Project Title   Protection of and assistance to refugees in southeastern Afghanistan

Fund Code   AFG15/O580/SA1/MS/UN/372

Cluster Primary cluster Sub cluster

MULTISECTOR None

Project Allocation 2015 1st CHF Standard Allocation / Call for Proposals Allocation Category
Type

Field activities

Project budget in US$ 700,116.84 Planned project
duration

8 months

Planned Start Date 01/05/2015 Planned End Date 31/12/2015

OPS Details OPS Code OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary So far in the refugee response operation in Khost and Paktika, UNHCR has conducted emergency population assessments at the household level for the purpose
of distribution of assistance. As the emergency response is likely to turn into a longerterm refugee situation, enhanced registration to accurately determine
population figures, including aggregated by age, gender, and vulnerabilities, is a priority in 2015. All agencies operating in Khost and Paktika have cited the need for
better information to help establish a clear baseline from which to plan, evaluate and determine appropriate protection interventions and assistance. Having more
accurate population figures will help identify protection concerns, provide targeted assistance and planning for solutions, in particular voluntary repatriation. A
mission by a registration expert from UNHCR HQ in December 2014 assessed the feasibility of a registration system in Khost and Paktika and came up with
recommendations. Overall activities will include cleaningup and migration of the current database, registration of the population, and information sharing. The
funding asked for in this application will go towards establishing and equipping a registration center in Khost Matun for the purpose of individual registration of the
refugee population in five districts in Khost province: Khost Matun, Terezayi, Mandozayi, Nadirshahkot, and Tani, with a combined refugee population currently
estimated at 64,000. Refugees will be reimbursed for the return trip from their location of residence to the registration center. An information campaign about the
registration exercise will be launched immediately as the project starts, reaching out to the whole refugee population, using radio and TV, print media, leaflets,
community structures such as Focus Group Discussions, shuras, schools, and mosques. Two more registration centers (Gulan camp and possibly Paktika) are
being planned, but funding has not yet been secured. 

In Focus Group Discussions (FGD) with refugees, both men and women consistently indicate shelter as their top priority. The need is especially high in Gulan
refugee camp, where by 8 April 2015 5,258 of the 9,180 families (64,260 individuals) were living in makeshift shelters. The 1,500 tents procured through the 2014
CHF 2nd Reserve Allocation could cover only a part of the need, and another batch of 5,000 tents arriving in June 2015 will be needed for the entire refugee
population of Khost and Paktika to replace wornout/destroyed tents, not only those in Gulan camp. UNHCR will be focusing on emergency tents to not encourage
more movement to the camp, as the recent considerable population increase places significant constraints on the humanitarian actors, increases the risks of
overcrowding, and raises protection concerns from prolonged displacement in a camp situation. 
New refugees have been steadily arriving from Pakistan and during winter there has been a movement of secondary displacement by refugees from remote areas
to the camp because of weather conditions. In the local environment of southeastern Afghanistan, emergency tents survive only for six months and tents damaged
or destroyed because of snow and heavy rain have to be replaced. The project will target families whose tents or shelter are no longer fit to live in, as well as new
arrivals. Vulnerable categories such as femaleheaded households and persons with specific needs will be a priority. A reserve stock of emergency tents must also
be in place to respond to additional new arrivals. The funding proposal is for Gulan camp only as UNHCR is coordinating with partners, including NRC, to provide
shelter in Khost communities.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 13675    13675 20513 20513 68,376

Total beneficiaries include the following:

Refugees 13675 13675 20512 20513 68375

Refugees 0 0 0 0 0

Indirect Beneficiaries Catchment Population The refugee population in five districts of Khost province (Khost Matun, Terezayi,
Mandozayi, Nadirshahkot, Tani), and 625 refugee families (4,375 individuals) in
Gulan refugee camp, Gurbuz district, Khost.

Link with the Allocation Strategy The project fits with all four strategic objectives of the allocation, namely: 
 It is maximizing the impact of funds already committed in the 2014 CHF 2nd Reserve Allocation (for the procurement and distribution of 1,500 tents and the
procurement and distribution of supplementary food items); 
 It is ensuring that adequate response capacity will be available through the procurement and prepositioning of emergency supplies (tents for new arrivals); 
 It provides lifesaving humanitarian assistance to vulnerable populations affected by conflict, massdisplacement and crossborder movements (refugee families
whose tents/shelter have been destroyed during the winter); 
 It gives support to the collection of high quality, accurate and relevant evidence to inform and support effective humanitarian response (improvement of refugee
registration), which will assist all agencies currently operating in Khost and Paktika. 

The project also responds to the MultiSector strategic priority of ensuring that refugees and undocumented Afghans receive timely assistance in the areas of
shelter/NFIs, protection, food assistance, and camp management. 

SubGrants to Implementing Partners Other funding
Secured For the
Same Project (to date)

Organization focal point contact details Name Title Phone Email

Yumiko Takashima Deputy Representative +93 (0) 79 199 0001 takashim@unhcr.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The refugee population figure in Khost and Paktika provinces is currently assessed based on the number of households. This method was initially applied as a
temporary measure in an emergency situation where assistance and protection had to be provided quickly to a fastgrowing population. However, as the refugee
situation has become prolonged while at the same time new refugee families arrive, the current profiling model is no longer satisfactory. As FGDs consistently
indicate that a majority of the refugees intend to stay longer than initially planned (at least throughout 2015), enhanced registration of the refugees has become a
first concern. All agencies operating on the ground have identified better information as a priority. Enhanced registration is necessary in order to authenticate
population numbers, meet the protection needs of the refugee population through analyzing disaggregated data on gender and age, and help design further
assistance targeting the most vulnerable among the population. Protection concerns include a high percentage of extremely vulnerable families including
female/elderlyheaded households and children living with relatives other than their parents. Harmful traditional practices severely restrict the roles and rights of
women and girls and their participation in society, and it has not been possible to verify the figures provided by the male heads of household. Individual registration
will greatly benefit the refugee women, as it will enable them to access documentation which may be necessary for repatriation purposes. Secondary movement will
also be tracked more effectively, ensuring that assistance will reach those in need even when they move from one place to another. 

The population of Gulan camp has increased considerably during the last months, from 6,234 families in December 2014 to 9,180 families in April 2015. The
increase is due to the continuous arrival of new refugees from across the border, but also to secondary displacement of refugees who have moved from higher
altitudes to the lowerlying camp to escape winter conditions in the mountains. A shelter assessment was carried out in the camp in March to understand shelter
needs and assess damage to emergency shelters following snow and heavy rainfall during the winter. Based on the needs identified in this assessment, 1,158 tents
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were distributed to vulnerable families. Of these families, 700 had seen their old tents destroyed or damaged as a result of the harsh winter weather. However,
given limited resources, UNHCR was not able to provide new tents to all affected families, but was working with refugees to repair damaged tents. To illustrate the
need for shelter for new arrivals, it can be mentioned that UNHCR distributed 880 tents to this category during the first week of March. In total 3,859 tents have
been distributed while there is a population of 9,180 families. The need for emergency shelter is acute for all population groups, but especially for vulnerable women,
such as those in femaleheaded households. Therefore, the project will prioritize vulnerable women as well as other especially vulnerable categories, such as
persons with specific needs. 

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

The need for better information on the refugee population has been constantly stressed by all operational partners as a key requirement for an efficient response.
Donors and partner agencies have also expressed a keen wish to get more accurate information on which to base their interventions. TLO has conducted FDGs
with both refugee women and men to better understand the needs and priorities of the refugees and help inform activities and interventions of operational partners.
The results indicate that shelter remains the primary concern of refugee families. 75% of respondents reported that they have less access to shelter than the host
population. This concern is equally shared by the host community, as they need the houses where currently refugees live. The financial resources of the displaced
community are also rapidly depleting making it difficult for them to afford shelter. In addition, a shelter assessment was carried out in the camp in March to
understand shelter needs and assess damage to emergency shelters following snow and heavy rainfall during the winter. Based on the needs identified in this
assessment, 1,158 tents were distributed to vulnerable families. Of these families, 700 had seen their old tents destroyed or damaged as a result of the harsh
winter weather. 

3. Description Of Beneficiaries Based on household estimates, it is assessed that around 60% of the refugee population are children under the age of 18. Elderly (above 60) constitute 9% of the
population. In the absence of accurate data based on individual registration, the overall gender breakdown has been defined as 51/49 for the whole population.
Individual registration will improve the provision of assistance as it will enable agencies to enhance the process of selection of beneficiaries. A main objective in the
beneficiary selection is to identify vulnerable female and underage heads of household as well as elderly and other persons with specific needs. The distribution of
tents and shelter material is targeting vulnerable persons with specific needs as well as vulnerable new arrivals with no resources to build their own shelter.

4. Grant Request Justification. Mandated by the UN General Assembly as the lead agency for refugee protection, UNHCR is coordinating the response to the refugee influx in Khost and Paktika
jointly with the Government of the Islamic Republic of Afghanistan and in close collaboration with the Humanitarian Coordinator. Directly or through implementing
partners, UNHCR has access to all registered refugee families in the two provinces. UNHCR has established a presence in Khost with 19 staff, three of them
international. So far UNHCR is the only UN entity with a permanent presence on the ground in Khost. UNHCR undertakes regular missions to Paktika to coordinate
the response with the Governor, provincial and district authorities, and implementing partners. 

At the national level, UNHCR and the Government have set up a task force in Kabul consisting of humanitarian partners directly involved, including FAO, UNFPA,
UNICEF, UNMAS, WFP, WHO, IOM, as well as national and international NGOs: the Danish Committee for Aid to Afghan Refugees (DACAAR), Health Net
International (HNITPO), International Medical Corps (IMC), International Rescue Committee (IRC), The Liaison Office (TLO), and the Afghan Red Crescent
Society (ARCS). A task force has also been established in Khost cochaired by the Governor and UNHCR. 

Within the context of the joint humanitarian operation, in addition to overall coordination of the refugee response, UNHCR is responsible for the protection sector and
NFI/shelter, and as the provider of last resort also intervenes in other sectors such as WASH if there is an urgent gap in assistance. The number of partner
agencies involved in the refugee response is still fairly limited both with regard to activities and presence, but more are expected to join the operation. 

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

Replacing the current profiling system based on household assessments with an enhanced registration system recording all refugees on an individual basis will
lead to an obvious improvement in the information available to humanitarian actors and in consequence make their interventions better targeted and more efficient.
The action is therefore complementary to the activities of all operational partners in the refugee response. The provision of tents in Gulan camp is complementary to
the planned shelter activities of NRC, which are focusing on emergency shelter in the communities in Khost. 
UNHCR received CERF funding in 2014 which was used to support procurement and delivery of 1,158 tents in Paktika province and received CHF funding during
the 2nd allocation to support the procurement of supplemental food and 1,500 tents. However, as demonstrated, the need for shelter far exceeds the current
received resources. UNHCR has submitted a proposal for 2015 to ECHO to support NFIs, emergency shelter materials and cover the gaps in registration (as well
as other UNHCR activities for returnees and IDPs) however this funding has yet to be secured.

LOGICAL FRAMEWORK

Overall project objective Ensuring efficient provision of assistance and protection to refugees in southeastern Afghanistan through individual registration of refugees: When the refugee
emergency started in June 2014, UNHCR with partners began conducting emergency assessments at the household level to quickly determine what type of
assistance families needed. As it is becoming clear that many of the refugees will stay longer than expected, registration to accurately determine the population
figures, including aggregated by age, gender, and vulnerabilities, is a priority in 2015. This will help establish a clear baseline from which to plan, evaluate and
determine appropriate interventions and protection assistance. UNHCR currently compiles all information collected through the household assessments into one
single database which is accessible to all partners, including WFP for food distribution and NGOs for NFI and emergency shelter distributions, WASH interventions,
education activities, and health services. Accordingly, an enhanced registration system will allow all agencies in the operation to have accurate data at the individual
level, which will benefit the refugee population and especially the most vulnerable part of the population through making the humanitarian response more effective
and efficient. 

Ensuring timely provision of shelter assistance to refugees in Gulan camp, Khost: The shelter situation in Gulan is far from satisfactory. A shelter assessment was
carried out in the camp in March to understand shelter needs and assess damage to emergency shelters following snow and heavy rainfall during the winter. Based
on the needs identified in this assessment, 1,158 tents were distributed to vulnerable families. Of these families, 700 had seen their old tents destroyed or damaged
as a result of the harsh winter weather. The need for emergency shelter is acute for all population groups, but especially for vulnerable women, such as those in
femaleheaded households. Therefore, the project will prioritize vulnerable women as well as other especially vulnerable categories, such as persons with specific
needs. In addition, new refugees in need of emergency shelter are still arriving from Pakistan. 

Logical Framework details for MULTISECTOR

Cluster objectives Strategic Response Plan (SRP)
objectives

Percentage of
activities

Objective 1. Provision of Protection to Pakistani Refugees 3. Timely response to affected populations 50

Objective 3: Immediate Humanitarian Needs for Refugee and Returnees and Undocumented Vulnerable Migrant Returnees are
met

3. Timely response to affected populations 50

Outcome 1 Enhanced registration of the refugee population in Khost and Paktika

Code Description Assumptions & Risks

Output 1.1 Improved refugee response achieved with the establishment of a registration centre allowing more
accurate population data

A successful output depends on several factors, among them an operational
and security environment that permits access and unhindered establishment of
the registration center.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

MULTISECTOR 100% of refugees arriving to the registration center are successfully registered 64000

Means of Verification:

Indicator
1.1.2

MULTISECTOR Number of refugees individually registered 64000

Means of Verification:

  Activities

  Activity 1.1.1 Construction of registration center  This is one of three registration centers needed for the Khost and Paktika registration exercise. It will be built in Khost Matun and serve the
districts of Khost Matun, Terezayi, Mandozayi, Nadirshahkot, and Tani with a total refugee population of 64,000. The center is run by UNHCR and the Ministry of Refugees and
Repatriation. With adequate human resources available, it should be able to process a minimum of 1,000 refugees per day. 
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Activity 1.1.2 Installing all necessary equipment  The special IT equipment needed for individual registration is brought from UNHCR Geneva HQ, on loan to the registration exercise. Other
equipment for the running of the registration center is procured locally in Afghanistan.

Activity 1.1.3 Cleaning up of the old database, which will include removing possible duplicates and reverifying persons of concern, and migration to the new system  The new database will
facilitate data analysis and collection of individual data of persons of concern.

Activity 1.1.4 Information campaign  Before registration starts, a comprehensive information campaign needs to be launched reaching the entire target population. Persons of concern should
be made aware of the purpose and expected outcome of the registration, as well as their rights and obligations. They should be informed in clear and simple terms about the
practical steps that need to be taken in order to collect information about them. All available means of communication have to be utilized, including daily broadcasts through local
radio and TV, announcements in print media, distributing leaflets, organizing community meetings and FGDs, mobilizing community leaders, schools, and mosques. All messages
will be in both Urdu and Pashto. The information campaign must continue all through the registration exercise.

Activity 1.1.5 The refugees will be reimbursed for a return bus trip to Khost Matun registration center. Upon arrival, they will go through individual interviews and enhanced registration
procedures. Existing data including family composition and other family information will be validated and updated and additional individual information collected. Persons with
specific needs will be identified and validated in order to facilitate targeted protection interventions.

Activity 1.1.6 Improved targeting of protection and assistance  Through the systematic comparing of information from the registration with assessment data collected in the past, UNHCR shall
ensure that refugees with multiple ration cards are identified and the situation rectified. All humanitarian actors adjust their interventions to the actual number of beneficiaries as
revealed through the registration. Individual documentation will be provided to refugees for the purpose of voluntary repatriation.

Activity 1.1.7 Information analysis and information sharing  The improved database with the updated and analyzed information will be immediately available to all partners in the refugee
response operation thus greatly improving the accuracy of the refugee response. Data quality is a critical and crosscutting element in ensuring fairness of decision making in the
context of the outcome identified above. Achieving data quality with detailed elements is a huge step beyond previous household assessments that largely focused on limited data
requirements for food distribution and other assistance interventions.

Outcome 2 Vulnerable refugees in Gulan camp, Khost, will have access to emergency shelter

Code Description Assumptions & Risks

Output 2.1 Tents distributed to 625 refugee families Assumptions include an operational and security situation that permits
unrestricted humanitarian access to refugee families in the camp and continuing
good cooperation with government partners and local authorities, including with
refugees. Risks include a deteriorating security environment or political
difficulties that limit access to the refugee population.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

MULTISECTOR Number of families receiving shelter assistance 625

Means of Verification: 100% of targeted households have received shelter assistance
Target  625 tents serving 4375 people

  Activities

  Activity 2.1.1 Procurement, transportation, and storage of 625 family tents  The tents will be procured from UNHCR's supplier in Lahore, Pakistan, brought to Kabul, and transported to Khost
for storage in the local warehouse.

Activity 2.1.2 Distribution of 625 emergency tents and emergency shelter materials to vulnerable refugee families  The distribution will take place not in one go, but over several months, with
careful assessment of the eligibility of the cases.

Activity 2.1.3 Jointagency postdistribution monitoring and satisfaction survey  UNHCR and another agency (TLO) will conduct monitoring and postdistribution assessment with the
beneficiaries.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 2.1.1 Procurement, transportation, and storage of 625 family tents 
The tents will be procured from UNHCR's supplier in Lahore, Pakistan,
brought to Kabul, and transported to Khost for storage in the local warehouse.

2015 X X X X X X X X

Activity 2.1.2 Distribution of 625 emergency tents and emergency shelter
materials to vulnerable refugee families  The distribution will take place not in
one go, but over several months, with careful assessment of the eligibility of
the cases.

2015 X X X X X X

Activity 1.1.1 Construction of registration center  This is one of three
registration centers needed for the Khost and Paktika registration exercise. It
will be built in Khost Matun and serve the districts of Khost Matun, Terezayi,
Mandozayi, Nadirshahkot, and Tani with a total refugee population of 64,000.
The center is run by UNHCR and the Ministry of Refugees and Repatriation.
With adequate human resources available, it should be able to process a
minimum of 1,000 refugees per day. 

2015 X X X

Activity 1.1.2 Installing all necessary equipment  The special IT equipment
needed for individual registration is brought from UNHCR Geneva HQ, on
loan to the registration exercise. Other equipment for the running of the
registration center is procured locally in Afghanistan.

2015 X X

Activity 1.1.3 Cleaning up of the old database, which will include removing
possible duplicates and reverifying persons of concern, and migration to the
new system  The new database will facilitate data analysis and collection of
individual data of persons of concern.

2015 X X

Activity 2.1.3 Jointagency postdistribution monitoring and satisfaction
survey  UNHCR and another agency (TLO) will conduct monitoring and
postdistribution assessment with the beneficiaries.

2015 X X

Activity 1.1.4 Information campaign  Before registration starts, a
comprehensive information campaign needs to be launched reaching the
entire target population. Persons of concern should be made aware of the
purpose and expected outcome of the registration, as well as their rights and
obligations. They should be informed in clear and simple terms about the
practical steps that need to be taken in order to collect information about
them. All available means of communication have to be utilized, including daily
broadcasts through local radio and TV, announcements in print media,
distributing leaflets, organizing community meetings and FGDs, mobilizing
community leaders, schools, and mosques. All messages will be in both Urdu
and Pashto. The information campaign must continue all through the

2015 X X X X X X X X



4/27/2015 AFG15/O580/SA1/MS/UN/372372Proposal

https://chfafghanistan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXnDJ9RQMHfeRrx1ZqyyDeX4= 4/7

registration exercise.

Activity 1.1.5 The refugees will be reimbursed for a return bus trip to Khost
Matun registration center. Upon arrival, they will go through individual
interviews and enhanced registration procedures. Existing data including
family composition and other family information will be validated and updated
and additional individual information collected. Persons with specific needs will
be identified and validated in order to facilitate targeted protection
interventions.

2015 X X X X X X

Activity 1.1.6 Improved targeting of protection and assistance  Through the
systematic comparing of information from the registration with assessment
data collected in the past, UNHCR shall ensure that refugees with multiple
ration cards are identified and the situation rectified. All humanitarian actors
adjust their interventions to the actual number of beneficiaries as revealed
through the registration. Individual documentation will be provided to refugees
for the purpose of voluntary repatriation.

2015 X X X X X X

Activity 1.1.7 Information analysis and information sharing  The improved
database with the updated and analyzed information will be immediately
available to all partners in the refugee response operation thus greatly
improving the accuracy of the refugee response. Data quality is a critical and
crosscutting element in ensuring fairness of decision making in the context
of the outcome identified above. Achieving data quality with detailed elements
is a huge step beyond previous household assessments that largely focused
on limited data requirements for food distribution and other assistance
interventions.

2015 X X X X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

The introduction and implementation of a new registration system will be managed and supervised by UNHCR protection/registration staff, ensuring that relevant
protection Standard Operating Procedures will be followed. An audit process is inbuilt into the data system, correcting mistakes that may appear. In the context of a
refugee registration exercise, monitoring and reporting is a continuous process evolving in parallel with the project. 

UNHCR develops a joint Project Monitoring Plan with its implementing partners, with agreed objectives, target indicators, output and work plans following UNHCR
Standard Operating Procedures. The distribution of tents in Gulan camp will be done by UNHCR's implementing partner APA, under the supervision of UNHCR staff
in the camp. Postdistribution monitoring will be undertaken by an independent body. Distribution and postdistribution monitoring is complementary to the CHF
funded activities.

OTHER INFORMATION

Accountability to Affected Populations Failure to introduce an enhanced registration system may lead to serious gaps in protection coverage and assistance to the most vulnerable among the refugee
population. It will also deny access to important individual documentation that refugees will need upon returning to Pakistan. Refugees intending to return have
already approached UNHCR asking for such documentation, which UNHCR is unable to provide under the current system. 

The shelter situation in Gulan camp must be urgently addressed in order to avoid bodily harm to vulnerable individuals suffering from inadequate shelter conditions.
This has been repeatedly been pointed out by the refugees themselves in FGDs and by refugee shuras. In case of inaction, UNHCR and the wider humanitarian
community will be held accountable by the refugee community. 

Structures are in place to communicate the needs and wishes of the refugees. In the camp, UNHCR has supported the formation of a refugee shura to serve as a
way for the beneficiary population to communicate concerns, priorities, needs, as well as serve as a platform for information sharing and addressing concerns in
the camp. In the host communities, UNHCR and partners in coordination with the authorities are setting up platforms to foster dialogue between hostcommunity
shuras and refugees to strengthen and build positive relationships between the two groups as well as share concerns with UNHCR and humanitarian partners. 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

The construction and equipping of the registration center will start in May. After all systems have been put in place and the database cleaned and migrated,
registration can start in July. The information campaign will start in May and continue throughout the registration exercise, which for this catchment population
should be finished by December. Registration activities through July to December will include transportation of refugees to the registration center and individual
registration at the center. As of July an onwards, data will be available to partners, enabling them to gradually improve their targeted interventions. 

In May, the 625 emergency tents will be procured in Lahore, Pakistan, and transported to Kabul. From there they will be sent to the local warehouse in Khost.
Distribution will start in June at the latest and continue throughout the year after careful assessment of the eligibility of potential beneficiary families. Postdistribution
monitoring starts in December.

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. ACTD, Health Net,
UNICEF, WHO

Health services

2. ARCS General humanitarian assistance

3. CARE, IRC, Oxfam NFIs and winterization support

4. DACAAR, NCA, Solidarités WASH activities

5. Governor's Task Force Humanitarian coordination on the ground

6. IOM Undocumented returnees

7. UNFPA Dignity kits

8. UNMAS Mine clearance

9. WFP Food assistance

10. TLO Focus Group Discussions

Environmental Marker Code B: Medium environmental impact with NO mitigation

Gender Marker Code 1The project is designed to contribute in some limited way to gender equality

Justify Chosen Gender Marker Code Environment marker  Medium environmental impact is chosen for the project as a whole with the following justifications. The construction of a registration center
does not have a significant environmental impact as such; however UNHCR ensures that construction residue is removed from the site. Electronic and other waste
will be taken care of and if possible recycled. The tents, when having become worn out, will normally be used by the refugees or the local population for other
purposes, such as plastic sheeting, while all scrap metal is collected by the local population. Any plastic debris left in the camp will be collected and disposed of. 

Gender marker  The refugees come from an extremely conservative society, with segregation between the sexes and very strict rules regulating the conduct of
women. In many cases, women are not allowed to leave the tents during the day, and women generally lack any means of identification and are reliant on the male
head of household to receive humanitarian assistance. Ensuring individual registration of women will significantly contribute to freeing them from complete
dependence on male relatives. Registration at the individual level is a key humanitarian activity significantly contributing to gender equality as it will provide a
baseline for all assistance targeting women and is the entry point for all humanitarian actors to address the needs of women. For example, we know that women are
not accessing health services until it is too late, but with better data on the female population and vulnerability UNHCR and partners can address this. Also, suitable
emergency shelter will help meet one of the basic needs of refugee women, especially vulnerable women, and ensure adequate privacy, dignity, and space for
them and their family members. With adequate shelter, it will be easier to access and secure other basic needs.

Protection Mainstreaming UNHCR is making every effort to recruit female staff for the refugee operation and impressing on all partners the need for female staff in order to address the needs
and concerns of refugee women. It is essential to have female staff among those implementing the registration exercise, and female staff are present at the
distribution of tents in Gulan camp and participating in monitoring activities. 
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Percent
Charged to
CHF / ERF

19,504.80

7,530.00

Percent
Charged to
CHF / ERF

284,460.00

250,000.00

Percent
Charged to
CHF / ERF

92,820.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

UNHCR and its partners will continue to set up and/or strengthen refugee and mixed refugee/community shuras in all affected districts, as well as in Gulan camp.
So far, shuras including male refugee and community leaders are functioning in all districts. As well as reinforcing these, UNHCR will work on setting up women's
shuras on a similar model and will also establish mechanisms for youth participation and representation. 

Safety and Security The security situation in Khost could potentially have an impact on delivery of assistance. Humanitarian staff have been indirectly threatened by security incidents in
Khost City as well as attacks against the police escort vehicles of humanitarian convoys. However, delivery has so far not been significantly impeded by security
incidents. UNHCR has currently both international and local staff members in Khost, and the office and residential premises in Khost are MOSS compliant.

Access UNHCR and partner agencies have access to all districts in Khost where the refugees are, and to 20% of the territory of Paktika. Through partners, UNHCR is able
to deliver humanitarian assistance to all districts in Khost and UNHCR can directly access five of the districts in the province, namely Gurbuz (with Gulan camp),
Khost Matun, Spera, Mandozai, and Tani.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit Quantity Unit Cost Duration Total Cost

1.1 Senior Field Assistant G5 D 1 27864 1 70.00%

Implements the action in the field

1.2 Senior Supply Officer P4 S 1 150600 1 5.00%

Supervises action

  Section Total 27,034.80

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit Quantity Unit Cost Duration Total Cost

2.1 Infrastructure and registration actibities D 1 284460 1 100.00%

Construction of a registration center, procurement, transportation and and installation of components and commodities, registration activities. Please see attached Bill of Quantity.

2.2 Procurement of emergency tents D 625 400 1 100.00%

Procurement, transport, and distribution of 625 emergency tents. Please see attached Bill of Quantity.

  Section Total 534,460.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit Quantity Unit
Cost

Duration Total Cost

3.1 Registration equipment S 1 92820 1 100.00%

Procurement of equipment for the registration center and for registration activities in accordance with attached Bill of Quantity. Please note that this budget line also includes transport from
Geneva HQ of special IT equipment needed for the registration activity, equipment which is not included in this funding proposal.

  Section Total 92,820.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit Quantity Unit
Cost

Duration Total Cost

  Section Total 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit Quantity Unit
Cost

Duration Total Cost

  Section Total 0.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit Quantity Unit
Cost

Duration Total Cost

  Section Total 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit Quantity Unit
Cost

Duration Total Cost

  Section Total 0.00

Sub Total Direct Cost 654,314.80

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent)

PSC Amount 45,802.04

Quarterly Budget Details for PSC
Amount

2015 Total

Q2 Q3 Q4

0.00 0.00 0.00 0.00

Total Fund Project Cost 700,116.84

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Khost > Khost(Matun) 20 4323 4323 6485 6485 21616

Khost > Nadirshahkot 2 324 324 485 485 1618
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Khost > Mandozayi 5 1059 1059 1587 1587 5292

Khost > Tani 21 4549 4549 6823 6823 22744

Khost > Gurbuz 41 875 875 1313 1313 4376

Khost > Terezayi 11 2558 2558 3837 3837 12790

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS

Document Description

1. Update 55.pdf

2. Summary of FGD  2014.pdf

3. BoQ Registration.pdf

4. BoQ FAMILY TENTS.xls

5. Update 56.pdf
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