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MPTF OFFICE ANNUAL PROGRAMME1 NARRATIVE PROGRESS REPORT – YEAR 2014  

 

REPORTING PERIOD: 1 JANUARY – 31 DECEMBER 2014 

 

PROJECT IMPLEMENTATION PERIOD: 1 JANUARY – 31 DECEMBER 2014  

 

Programme Title & Project Number 

 

Country, Locality(s), Priority Area(s) / 

Strategic Results2 

 Programme Title: Advocacy for Scaling Up 

Nutrition in Mozambique 

 Programme Number SUN-Window 2 – 006 

 MPTF Office Project Reference Number:3  

#00084693 SUN 02/MOZ/006 “Advocacy” 

(if applicable) 

Country/Region Mozambique 

 
Priority area/ strategic results  

Advocacy  

Participating Organization(s) 

 

Implementing Partners 

 

 
 

United Nation World Food Programme, Country 

Office of Mozambique 

 ANSA  

Programme/Project Cost (US$)  Programme Duration 

Total approved budget as per 

project document: US$ 428,000 

MPTF /JP Contribution4:   
 by Agency (if applicable) 

  Overall Duration : 24 months  

Agency Contribution 

 by Agency (if applicable) 
  

Start Date5 :  7 December 2012  

 
 

Government Contribution 
(if applicable) 

  Original End Date6 31 December 2014  

Other Contributions (donors) 
(if applicable) 

  Current End date7: 31 March 2015  

                                                 
1 The term “programme” is used for programmes, joint programmes and projects.  
2 Strategic Results, as formulated in the Strategic UN Planning Framework (e.g. UNDAF) or project document;  
3 The MPTF Office Project Reference Number is the same number as the one on the Notification message. It is also referred to as  

“Project ID” on the project’s factsheet page the MPTF Office GATEWAY 
4 The MPTF or JP Contribution, refers to the amount transferred to the Participating UN Organizations, which is available on the 

MPTF Office GATEWAY  
5 The start date is the date of the first transfer of the funds from the MPTF Office as Administrative Agent. Transfer date is 

available on the MPTF Office GATEWAY 
6 As per approval of the original project document by the relevant decision-making body/Steering Committee. 
7 If there has been an extension, then the revised, approved end date should be reflected here. If there has been no extension 

approved, then the current end date is the same as the original end date. The end date is the same as the operational closure date 

which is when all activities for which a Participating Organization is responsible under an approved MPTF / JP have been 

completed. As per the MOU, agencies are to notify the MPTF Office when a programme completes its operational activities.  

http://mdtf.undp.org/
http://mdtf.undp.org/
http://mdtf.undp.org/
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TOTAL: US$ 428,000     

Programme Assessment/Review/Mid-Term Eval.  Report Submitted By 

Assessment/Review  - if applicable please attach 

     Yes          No    Date: dd.mm.yyyy 

Mid-Term Evaluation Report – if applicable please attach           

      Yes          No    Date: dd.mm.yyyy 

o Name: Carina Ismael 

o Title: National Coordinator, CS Platform 

o Participating Organization (Lead): WFP 

o Email address: carinaismael@gmail.com 
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EXECUTIVE SUMMARY  

  

This report covers the period of 1st January – 31st December, 2014. During this period new organizations 

became members. Members of all 3 provincial CS networks were trained on “Nutrition basic concepts, 

Political framework for nutrition and Advocacy – with focus on fundraising and lobbying”;  

 

At central level, Civil Society Platform (CSP) members were actively involved on the exercise leaded by 

SETSAN, with REACH support, for the definition of indicators to monitor the PAMRDC; as well as CSAN 

working group (a group headed by SETSAN and created to work on the Advocacy and Communication 

Strategy for PAMRDC). A proposed pos-2015 agenda for Mozambique was draft by CS and submitted to 

SETSAN to be finalized and “adopted” as SETSAN document to be submitted to Ministry of Plan and 

Development, institution in change to produced the country document; the same document was also used as 

base to draft the priorities for the next 5 year Government Plan (2015-2019).  

 

Were established contacts with other CS networks, as the CSP for social protection and MASC (a support 

mechanism for CS for good governance); with MASC, some organizations members of the provincial CSP 

sign contracts for a mapping exercise of existing civil groups at all district of the 3 provinces, aiming to 

establish civil society nutrition groups; at Maputo, the CSP coordinator and other members had participated 

on the global SUN evaluation; CSP coordinator and other member, funded by Graça Machel Fund, had 

Participated on the “Partners’ Forum for PMNCH meeting, in Johannesburg; 

 

Continues dissemination of SUN, at different levels and groups (ex. Global Day of Action celebration); As 

well as participation on different national level meetings related with food security and nutrition, and related 

areas.  

 

I. Purpose 

 

The project focuses on building the capacity of civil society to monitor and support the implementation of 

the Multi-Sectoral Action Plan for the Reduction of Chronic Undernutrition (hereby referred to by its 

Portuguese acronym PAMRDC) and advocate effectively for the adequate allocation of resources for 

effective nutrition action.  The civil society platform will address issues linked to resource allocation; the 

reach and coverage of nutrition interventions; and the relevance and expected results of the priority actions 

in the Action Plan and other major interventions.  
 

II. Results  

 

i) Narrative reporting on results: 

From January to December 2012, respond to the guiding questions indicated below to provide a 

narrative summary of the results achieved. The aim here is to tell the story of change that your 

Programme has achieved in 2012. Make reference to the implementation mechanism utilized and key 

partnerships.     

  

 Outcomes: Outcomes are the strategic, higher level of change that your Programme is aiming to 

contribute towards. Provide a summary of progress made by the Programme in relation to planned 

outcomes from the Project Document / AWP, with reference to the relevant indicator(s) in these 

documents. Describe if any targets were achieved, or explain any variance in achieved versus 

planned results during the reporting period. Explain who the main beneficiaries were.   

 

Outcome 1: An effective, inclusive and productive civil society that maintains strong relationships with key 

stakeholders 
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Four civil society platforms/networks established: central level and provinces of Inhambane, Tete and 

Nampula. New organizations had join the CSP, at central level (for ex. FHI-FANTA project, ROSC -a CS 

Network for Child protection, CMA) and many local organizations at provincial level;   

 

At national level, the platform participates in the Nutrition Partners Forum (development partners technical 

working group), in the technical working group for the coordination of PAMRDC (GT-PAMRDC) and 

CSAN working group (created to work on the Advocacy and Communication Strategy for PAMRDC); the 

last two groups are hosted by the Technical Secretariat for Food Security and Nutrition (SETSAN). In 

Inhambane e Nampula, the CS was invated to be part of the discussion and elaboration of the provincial 

PAMRDC; and in Tete, which already had a PAMRDC since 2013, CS was invited to integrate the 

provincial SETSAN supervision group. In Tete as well the CS participated on the provincial observatory (a 

governmental monitoring process for the implementation of the annual socio-economic plans; which are 

sectorial annual plans). 

 

Were established contacts with other CS networks, as the CSP for social protection and MASC (a support 

mechanism for CS for good governance); with MASC, some organizations members of the provincial CSP 

sign contracts for a mapping exercise of existing civil groups at all district of the 3 provinces. A relationship 

was also established GAIN and WFP, as the coordinators for the business network, with the purpose to 

discuss ideas related with how to involve the private sector on the SUN movement.  

 

As CS, 2 members funded by Graça Machel Fund, had Participated on the “Partners’ Forum for PMNCH 

meeting, in Johannesburg and on the Graça Machel Trust Fund Regional Advocacy for FSN meeting. The 

CSP coordinator was invited to participate at several meeting, as the Nutrition Congress organized By 

UniLúrio (Lúrio University), where a presentation about SUN movement and the CS role under this 

movement was done; launch of Save The Children Annual Report “Children’s –Race for Survival” in 

Maputo and Tete province; SETSAN 6° Technical committee, National Nutrition meeting, organized by 

MOH, and others.    

 

We share with Concern office in Manica province, our ToR, and other relevant documents (step-by-step) to 

establish a CS network, as Concern is willing to establish a CS network in Manica province where they have 

most of their implementation programs. 

 

Outcome 2: A stronger and more visible civil society that actively participates in the development of 

nutrition and nutrition-sensitive policies and plans across all sectors, including advocacy for resource 

allocation 
 

Capacity training on “Nutrition basic concepts, Political framework for nutrition and Advocacy – with focus 

on fundraising and lobbying” was conducted for the 3 provincial platforms members (Nampula - Feb.04 to 

06; Tete - Feb. 18-20 and Inhambane - March 18 to 21). 

 

Four members of the central/Maputo platform participated in a 2 week (Feb.28 to March 07) communication 

for nutrition course given by the Universidade Politécnica - Centro de Excelência em Comunicação para a 

Saúde, together with Johns Hopkins School of Public Health. The course also counted with participants 

from MoH, SETSAN and others. 

 

Five CSP members, from Maputo, participated on a 2 ½ days training on “Building Effective Partnerships 

for Development” given by a consultant from Oxford University – the partnering initiative. This was offered 

by GAIN office in Maputo.   

 

A proposed pos-2015 agenda for Mozambique was draft by CS and submitted to SETSAN, as the 

government focal point for SUN, to be finalized and “adopted” as SETSAN document to be submitted to 

Ministry of Plan and Development, institution in change to produced the country document; the same 
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document was also used as base to draft the priorities for the next 5 year Government Plan (2015-2019). 

MOH and REACH also participated on the discussion and finalization of the document.   

 

CSP continue to participate on the discussion related with the Agriculture and Food Security low. 

 

At Inhambane Province the CS was invited by provincial SETSAN to participate on PAMRDC presentation 

session given to the Governor, as a SETSAN working group member. Yet in Inhambane, the CS organized a 

group working meet to analyse the provincial PAMRDC and prepare a summary with the main activities by 

target group, to allow the member to align their own plans/projects   
 

Nampula province is now in the process of developing the provincial PAMRDC, and the CS network is 

involved on the process. Inhambane province has the PAMRDC concluded, but is not yet approved by the 

Governor.    

 

Outcome 3: Operationalization, funding and implementation of PAMRDC and other national and regional 

strategies and plans on nutrition monitored 
 

CS had participated in the exercise led by SETSAN-GT-PAMRDC, with REACH support, for the definition 

of indicators to monitor PAMRDC/implementation tracking system. The monitoring tool is completed. A 

monitoring tool for our own plan was also completed.   
 

CS had participated in the SUN country auto-evaluation exercise to score Mozambique and on the global 

SUN evaluation (Mozambique was selected as one of the 8 countries for a country study); both evaluations 

were led by SETSAN-GT-PAMRDC, with REACH support. 

  

In Tete province, CS network was invited by provincial SETSAN to be part of the PAMRDC supervisor and 

monitoring team. Some members of the CS network in Tete, had also participated on the provincial 

observatory (a governmental monitoring process for the implementation of the annual social and economic 

plans, which are sectorial plans).  
 

The CSP coordinator had visited the 3 CS provincial networks, to check the implementation of their own 

plans and give support needed to continue with their work.   

 

Outcome 4:  The work of the different CSO at the various levels results in increased public awareness about 

nutrition, nutrition policies and monitoring and advocacy interventions 

 

Celebration of the Global Day of Action (May 14).  It counted with around 100 participants from students to 

professionals from different sector, governmental and non-governmental, including the private sector. 

 

CS participates on the CSAN working group (a group headed by SETSAN and created to work on 

Advocacy e Communication) on definition of key messages, by sector, to be used to advocate among 

decision makers and those who influence them, trough production of a information/advocacy pamphlet 

focusing decision makers and a 2015 calendar with advocacy messages.   

 

HKI, one of the CS members, had convened a meeting with journalist and schools/university for journalism, 

to advocate for their major involvement on Nutrition issue. This had resulted on the involvement of the High 

school for journalism (University level) on the CSAN working group, as a permanent member. 

 

A presentation about SUN movement and CS paper on it, as well as the nutrition situation in country, causes 

and consequences was given to students at Escola Superior de Jornalistas, by two members of the CSP (the 

coordinator and a HKI staff). 
 

The CSP coordinator had participated on the civil society platform for social protection meeting with 
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representatives of different political parties (2014 was an election year). The event aimed to advocate for the 

inclusion of social protection (including nutrition) on parties manifest. ROSC, one of the CSP members is 

also a member of the social protection platform.   

 

Michigan State University (MSU), one of the organization members of the CSP, in collaboration with IFPRI 

and Ministry of Agriculture organized a workshop on “Public investments, policies and agriculture markets 

for food security and Mozambican economy transformation”. 

 

The CSP coordinator, together with a SETSAN person, had participated on the “Social Mobilization, 

Advocacy and Communication Workshop on SUN”, in Dar es Salam (23-25 September, 2014).  

 

 SC platform produced a 2015 calendar with key advocacy messages. 

 

 Outputs: Outputs are the more immediate results that your Programme is responsible for achieving. 

Report on the key outputs achieved in the reporting period, in relation to planned outputs from the 

Project Document, with reference to the relevant indicator(s) in these documents. Describe if any 

targets were achieved, or explain any variance in achieved versus planned results during the 

reporting period. If possible, include the percentage of completion of the outputs and the type and 

number of beneficiaries.  

 

See indicators on the log frame 

ANSA has a 2 years contract starting in April, 2013. According with our original plan, for the first year we 

intend to establish an effective, inclusive and productive civil society network in four provinces (Maputo as 

central level, Inhambane, Tete and Nampula) that actively participates in the development of nutrition and 

nutrition-sensitive policies and plans across all sectors, including advocacy for resource allocation. To 

enable the members actively participate on the development of these policies and plans, a train on “Nutrition 

basic concepts, Political framework for nutrition and Advocacy – with focus on fundraising and lobbying” 

was conducted. 

 

For the second year we intend to focus on the monitoring and Advocacy activities. Regarding monitoring, 

we actively participate on the process of definition of indicators to monitor PAMRDC/implementation 

tracking system; this exercise was led by SETSAN-GT-PAMRDC and had technical support from REACH.  

An independent monitoring of the PAMRDC, as civil society, is planned for begging of 2015. A monitoring 

tool for our own plan was also completed.   

  

Related with Advocacy, a CS Advocacy Strategy was developed, which will be rolled out by the platform 

organizations members. We also actively participated on the elaboration of PAMRDC Advocacy e 

Communication Strategy developed by SETSAN, as well as on definition of key messages, by sector, to be 

used to advocate among decision makers and those who influence them. Yet, as advocacy, we participated 

on various events, promoting SUN movement, nutrition and nutrition-sensitive activities, among different 

sectors and player. 

 

 Describe any delays in implementation, challenges, lessons learned & best practices: If there 

were delays, explain the nature of the constraints and challenges, actions taken to mitigate future 

delays and lessons learned in the process. Provide an updated risk analysis (have any of the risks 

identified during the project design materialized or changed? Are there any new risks?). Were there 

any programmatic revisions undertaken during the reporting period? Please also include experiences 

of failure, which often are the richest source of lessons learned.  

 

Some of the challenges we faced initially are that the organizations that do not work directly with 

health/nutrition/food security had difficulty understanding their role in the SUN movement and how they 

can contribute to the reduction of under-nutrition. The training we carried out under the project with all the 
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members helped to overcome this issue. Another challenge faced by the national/local organizations 

(normally small organizations depending on external funding) is lack of resources (ex. travel to and from the 

meeting place) and not perceiving the advantage of being part of the network, if they not get funds 

“directly” by being members. As the work has progressed the ‘advantage’ of being part of the network has 

become more apparent to the organizations. Finally, as with any network, there are challenges to get all the 

members together at same time, for this reason we maximize the use of Email as one of the ways to get 

comments, consensus or approval from all members.  

 

One best practices is the fact that as civil society platform, we are members of the GT-PAMRDC (which is 

the technical working group for the coordination of PAMRDC, hosted by SETSAN), and member of the 

Nutrition Partners Forum (development partners technical working group), which allows us to receive and 

share information with other SUN stakeholders in country.   In addition, the fact that Government initiated 

the decentralization process for the elaboration of provincial PAMRDC at the same time as the 

establishment of the civil society platforms in Nampula and Inhamabane allowed civil society to be part of 

this process from the beginning and advocate for the inclusion of nutrition-sensitive activities in the sectoral 

plans of action. 

 

Being a member of the platform enables a more efficient sharing (obtaining and giving) of information in 

general, what works and what does not work, among members; it also allows a constructive discussion 

about relevant issues, resulting in agreed ideas that can be then be presented and discussed with government 

sector as a CS position, this results in easier consensus building between stakeholders.   

 

 Qualitative assessment: Provide a qualitative assessment of the level of overall achievement of the 

Programme. Highlight key partnerships and explain how such relationships impacted on the 

achievement of results. Explain cross-cutting issues pertinent to the results being reported on. For 

Joint Programmes, highlight how UN coordination has been affected in support of achievement of 

results.   

 Overall, we are satisfied with the level of implementation, particularly taking in account that most of 

our outputs planned were achieved.   
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Using the Programme Results Framework from the Project Document / AWP - provide an update on the achievement of indicators at 

both the output and outcome level in the table below. Where it has not been possible to collect data on indicators, clear explanation should be 

given explaining why, as well as plans on how and when this data will be collected.  

 

 Achieved Indicator Targets Reasons for Variance with Planned 

Target (if any) 

Source of Verification 

Outcome 18 
Indicator: 

Baseline: 

Planned Target: 

 

   

Output 1.1: Terms of Reference draft available 

Indicator  1.1.1: Terms of Reference approved 

Baseline: none 

Planned Target: 

100%  Document 

Output 1.2 : List of organizations working in 

nutrition, existing networks, and potential 

members of platform available 

Indicator  1.2.1: Comprehensive list available. 

Number of organizations invited to be part of the 

platform at national and provincial levels 

Baseline: 

Planned Target: 

Done Mapping done by provincial SETSAN’s, in all 

provinces 

SETSAN mapping report 

Output 1.3 : Central Level Platform 

established.  Platform ToR approved. Focal Point 

mandate approved. 

Indicator  1.3.1: Platofrm established. ToR 

approved. Focal Point approved/ 

Baseline: 0 

Planned Target: 

100%  TOR document 

Output 1.4 :  Civil Society Organizations and 

local governments aware of SUN, and expressed 

willingness to become members of platform 

(CSOs). Local government recognizing SUN. 

Indicator  1.4.1: Number of organizations 

becoming members of platform at national and 

target provinces. 

Continuous  Commitment and 

Organizations member list 

                                                 
8 Note: Outcomes, outputs, indicators and targets should be as outlined in the Project Document so that you report on your actual achievements against planned 

targets. Add rows as required for Outcome 2, 3 etc.  

ii) Indicator Based Performance Assessment: 
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Baseline: 0, as CS for SUN movement 

Planned Target: 

Output 1.5 : Focal points identified in the 

target provinces. 

Indicator  1.5.1: At least one focal point 

identified in each of the target provinces. 

Baseline: 0 

Planned Target: 

100%  Focal points are mentioned on 

the ToR 

Output 1.6 : Platform representations at 

provincial levels in place either through dedicated 

platforms or establishment of nutrition thematic 

group within existing platforms and/or forum 
Indicator  1.6.1: Platform representations in 

place in the target provinces 

Baseline: 0 

Planned Target: 

100%  ToR and Commitment 

Agreement document 

Output 1.7 : Platform members meeting 

regularly 

Indicator  1.7.1 : Platform at national level 

meeting at least every four months 

Baseline: 0 

Planned Target: 

Continuous  Meetings notes 

Output 1.8 Working groups for different task 

areas established and functioning 
Indicator  1.8.1 : Working groups meeting 

monthly 

Baseline: 0 

Planned Target: 

100% (it is done any time a need 

exist) 

 Successful advocacy strategies 

and actions implemented 

Output 1.9 : Platform members at provincial 

levels meeting regularly 

Indicator  1.9.1 : Provincial platforms meeting 

every four months 

Baseline: 0 

Planned Target: 

Continuous  Meetings notes 

Output 1.10 Plan of Action approved by 

members of platform 

Indicator  1.10.1 : Plan of action approved and in 

implementation 

Baseline: 0 

Planned Target: 

100%  Plan of Action and 

implementation reports 
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Output 1.11 : Annual reports, accounts and 

plans of action approved, as well as critical 

nutrition issues discussed 

Indicator  1.11.1 : Reports and accounts accurate 

and approved. 

Baseline: 0 

Planned Target: 

50% Was only done the 2013 annual conference; The 

second, and last, national annual conference is 

planned for Abril,2015 

Annual conference reports 

Outcome 2 
Indicator: 

Baseline: 

Planned Target: 

 

   

Output 2.1: Platform members more capable 

to monitor policies, programmes, financial 

commitments, flow of funds, actors involved and 

to advocate on critical issues identified by the 

Platform 

Indicator  2.1.1: One workshops held by 

Province. 

Baseline: 0 

Planned Target: 

100% All 4 platform members trained as planned. Training reports. 

Outcome 3 
Indicator: 

Baseline: 

Planned Target: 

 

   

Output 3.1: Working group on monitoring 

established and functioning 
Indicator  3.1.1: Monitoring working group 

meeting regulary 

Baseline: 0 

Planned Target: 

100%  

 

 Group reports 

Output 3.2 : Platform concerns and issues 

presented to the different councils related to the 

PAMDRC and addressed 

Indicator  3.2.1 : Number and relevance of issues 

presented to the different councils at the various 

levels 

Baseline:0 

Planned Target: 

Continuous  Event Notes/reports  
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Output 3.3  : Monitoring system in place and 

operational 
Indicator  3.3.1: Monitoring instruments and 

tools available and in use 

Baseline: 

Planned Target: 

100%  Tools and reports 

Output 3.4 : Information and data on adoption 

and implementation of PAMDRC and other 

nutrition interventions timely available 
Indicator  3.4.1 : Monitoring system with 

updated information on PAMDRC and other 

nutrition intervention 

Baseline: 0 

Planned Target: 

0% Planned for Feb.2015 (ToR and announcement 

disseminated)  

Monitoring Reports 

Output 3.5 : Quarterly reports on 

implementation of PAMDRC and on 

national/regional strategies and plans related to 

nutrition timely available 

Indicator  3.5.1 : Relevance of issues raised by 

quarterly reports and timeliness of reports 

availability 

Baseline: 0 

Planned Target: 

0% PAMRDC did not have a monitoring component 

(indicators identified) till May 2014 + SETSAN had 

requested a mid-term evaluation which was done 

between 17 July and 4 August 2014.  

 

 

Reports 

Outcome 4 
Indicator: 

Baseline: 

Planned Target: 

 

   

Output 4.1: Working group on advocay 

established and functioning 
Indicator  4.1.1: Monitoring working group 

meeting regulary and decisions on issues for 

advocacy 

Baseline: 0 

Planned Target: 

100% (group established; strategy and 

implementation plan developed) 
 Strategy, plan and Reports 

Output 4.2 : Advocacy strategy in place 

Indicator  4.2.1 : Relevance and effectiveness of 

the advocacy strategy 

Baseline: 0 

Planned Target: 

100%  Advocacy strategy 
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Output 4.3 : Media regularly publishing 

information on nutritional status of target 

population groups as well as on the 

implementation of nutrition related interventions 

Indicator  4.3.1 : Number and accuracy of 

articles/pieces published and/or broadcast by 

national media on nutritional status of population 

and on implementation of nutrition related 

interventions 

Baseline: 0 

Planned Target: 

Continuous  Newspapers, radio, TV 

Output 4.4 : Information and data collected 

through the different monitoring exercise shared 

with relevant sectors/actors, including 

recommendations for improvement of 

interventions 

Indicator  4.4.1 : Number, accuracy and 

relevance of issues raised through platform and 

verifiable improvements on implementation of 

PAMDRC and other nutrition initiatives in line 

with recommendations by platform 

Baseline: 0 

Planned Target: 

 

50% 
Second semester report not compiled yet.  PAMDRC coordination 

council reports, 

Output 4.5 : All sectors part of the PAMDRC 

planning and budgeting activities included in the 

PAMDRC in their regular planning and budgeting 

exercises 

Indicator  4.5.1 : Activities of the PAMDRC 

included in annual plans and budgets of the 

different government sectors 

Baseline: 0 

Planned Target: 

100% Although all 7 Ministries had included nutrition 

activities on their 2014 plan, not all activities 

suggested in PAMRDC were included (ex. from 8 

suggested activities Min. Ag. only included three).  

Sectoral plans and budgets 

Output 4.6 : Nutrition related interventions 

with sufficient and timely available funds 

Indicator  4.6.1 : Level of funding and nutrition 

related interventions funded and implemented 

Baseline: 0 

Planned Target: 

 It will come out from the activity for output 3.4, 

planed for Feb.2015  

Donor agencies financial 

reports, joint review reports, 

MoH and other sectors reports 
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iii) A Specific Story (Optional) 

 This could be a success or human story. It does not have to be a success story – often the most 

interesting and useful lessons learned are from experiences that have not worked. The point is to 

highlight a concrete example with a story that has been important to your Programme in the reporting 

period.      

 In ¼ to ½ a page, provide details on a specific achievement or lesson learned of the Programme. 

Attachment of supporting documents, including photos with captions, news items etc, is strongly 

encouraged. The MPTF Office will select stories and photos to feature in the Consolidated Annual 

Report, the GATEWAY and the MPTF Office Newsletter.   

 

Problem / Challenge faced: Describe the specific problem or challenge faced by the subject of your story 

(this could be a problem experienced by an individual, community or government). 

 

Absence of CS nutrition groups at district level. The current approved project did not included establishment 

of CS networks at district level.    

 

Programme Interventions: How was the problem or challenge addressed through the Programme 

interventions?   

 

Four provincial CS networks (Tete, Nampula, Inhamabane and Maputo-central level) were established as 

planned under the SUN initiative. The member organizations received training on “Nutrition basic concepts, 

the Policy framework for nutrition, and Advocacy – with focus on fundraising and lobbying” in order to 

build the capacity of each of the organizations and build a common understanding on the key nutrition issues 

facing the communities;  

 

At central level, the SUN CS network also established contacts with a financial support mechanism for civil 

society good governance (MASC) which had received a fund from DANIDA for the inclusion of Nutrition 

on their agenda; They approached ANSA, as the coordinator for CSP, and proposed a partnership in the  

provinces where we had established networks.    

 

Result (if applicable): Describe the observable change that occurred so far as a result of the Programme 

interventions. For example, how did community lives change or how was the government better able to deal 

with the initial problem?  

 

Some organizations members of the provincial CSP, individually signed contracts directly with MASC for a 

mapping exercise, of the existing civil groups in all districts of the 3 provinces, with a view to establishing 

civil society nutrition groups in the districts. This exercise ended at December, and the provinces are now 

compiling the information/producing report. 

 

Lessons Learned: What did you (and/or other partners) learn from this situation that has helped inform 

and/or improve Programme (or other) interventions? 

 

Being a member of the network allowed the small national organizations working in the provinces to access 

funds for the district mapping exercise; the capacity building of the member organizations allowed them to 

understand and communicate about the nutrition issues facing the populations and successfully apply for the 

funds. In addition, depending on the availability of funds from MASC, we expect that the member 

organizations will carry on the capacity building with the new networks created at district level.  

 

Good partnership between different players is important to eradicate malnutrition. 



  Page 15 of 15 

 

III. Other Assessments or Evaluations (if applicable) 

• Report on any assessments, evaluations or studies undertaken. 

 

IV. Programmatic Revisions (if applicable)  

• Mozambique had asked for a budget revision and for an extension without cost for more 3 months, up 

to June 2015.   

 

V.  Resources (Optional) 

• Provide any information on financial management, procurement and human resources.  

• Indicate if the Programme mobilized any additional resources or interventions from other partners.   


