
Project Proposal
Organization  DKH (Diakonie Katastrophen Hilfe)

Project Title  Protection of internally displaced people (women, girls, men, boys) affected by conflict and natural disaster through provision of transitional shelter
and NFI kits to IDPs in Banadir Region,Somalia

CHF Code  CHF-DDA-3485-736

Primary Cluster Shelter and Non-food Items Secondary Cluster

CHF Allocation Standard Allocation 1 (Feb 2015) Project Duration 12 months

Project Budget 299,978.72

HRP Details HRP Code SOM-15/S-
NF/72048

HRP Budget 1,822,400.00

HRP Project Ranking A - HIGH HRP Gender
Marker

Project Beneficiaries Men Women Total

Beneficiary Summary 1,926 2,166 4,092

Boys Girls Total

3,720 4,200 7,920

Total 12,012

Total beneficiaries include the following:

Internally Displaced People 5,646 6,366 12,012

Children under 18 3,720 4,200 7,920

Pregnant and Lactating Women 0 750 750

Women of Child-Bearing Age 0 4,000 4,000

Implementing Partners Partner Budget   

DBG Daryeel Bulsho Guud 46,255.00

46,255.00

Organization focal point contact
details

Name: Juergen Feldmann   Title:  Head of Mission

Telephone: +254 788 888292    E-mail: juergen.feldmann@diakonie-emergency-aid.com

BACKGROUND INFORMATION

1. Project rationale. Humanitarian
context: Give a specific description
of the humanitarian situation in the
target region based on newest data
available (indicate source)
(Maximum of 1500 characters)

Over the past several months, there have been forced evictions in Mogadishu mostly in government camps which have been occupied and settled
by internally displaced people. The government evicted many people from those locations without having other housing alternatives, subjecting them
to join into already crowded IDPs camps in the Afgoye corridor, the K7-K13 IDP camps. An estimated number of 350,000 to 400,000 IDPs reside in
Bandadir Region. The “K7–13” IDP camp is part of a protracted IDP crisis. The number of IDPs living in this camp is unclear but can be estimated
between 250,000 and 300,000 persons. This includes new cases of IDPs that have been displaced during the AMISOM operation “Indian Ocean” or
that have been evicted from other IDP camps in Banadir. DBG has estimated that more than 75% of the IDPs and refugees who live in IDPs camps
are extremely vulnerable, like pregnant and lactating women, children under 5 and elderly people. Many are living in rudimentary shelters, tents or
buuls, that do not provide privacy and protection against SGBV for women and girls especially at night, or in abandoned or half-constructed
buildings, or in often overcrowded and poorly maintained flats. They struggle to access basic services such as shelter, NFI, food, WASH services,
education and health care.

2. Needs assessment. Describe
the capacities in place, then
identify the gaps (previous and
new). Explain the specific needs of
your target group(s) in detail. State
how the needs assessment was
conducted (who consulted whom,
how and when?). List any baseline
data

DKH together with its partner DBG conducted a needs assessment in Dec 2014 in K7-13. Data from the Shelter Cluster through mapping exercise
that was done in Banadir in June 2014 was also used. Three different blocks in K7-13 have been sampled (cf annex 1) with 329 hh-interviews and 10
FGDs done (cf annex 2). Findings: • Many IDPs in K7-13 have been evicted from other camps in Banadir • The camps are generally on private land.
IDPs can stay as the owner allows but must leave when s/he wishes. Hence durability of a shelter must allow dismantling it at any given time • 29%
of hh are female headed, 71% male. 80% of hh have a special case of vulnerability, often pregnant, lactating and sick women • The average hh has
6 persons, occupies 39 m2 of space, provides 5.17 m2 of space per person, lives in 1.7 buuls • IDPs ranked the needs for shelter materials in this
order: timber, plastic sheeting, construction materials), mosquito nets, at 5th position lockable doors, then curtains or cloths, blankets, then provision
of cash or tools for the costs of construction of the shelter • Most of IDPs have rudimentary skills in construction. 9% of interviewed hh indicated that
they are either carpenters or bricklayers (or both) • Most hh responded that they need as NFI: pots, plates, dishes, cutlery, energy saving stoves, and
cloths. However, the mapping exercise indicates that 79% and 89% of IDPs have knives and pots

3. Activities. List and describe the
activities that your organization is
currently implementing to address
these needs

Relevant in view of this proposal is a CHF funded transitional shelter project that DKH in partnership with DBG has carried out in 2014 with funding
from the 2013 allocation. This project was piloting the voucher approach with good results that have been presented in the SC-WG. In preparation
for this project DKH carried out a rapid assessment in the project area together with DBG. DKH subgranted to DBG a presently implemented
education project for the improvement of the learning environment in schools nearby K7-K13 where students of IDPs are enrolled. A food security
project is in the pipeline where funding is requested from the German Foreign Office (AA). This project shall ensure FS in K7-K13 for 6 months also
applying the voucher approach. In view of integrated programming, DKH implements presently in the same target area an education project funded
by Caritas Germany. A proposal for a FS project for the distribution of food to IDPs in the same area, also through a voucher system, is submitted to
the German Bureau of Foreign Affairs.

LOGICAL FRAMEWORK

Objective 1 To provide transitional shelter to 2002 households of IDPs that cater for household members with a special vulnerability, especially pregnant,
lactating and sick women, minor headed and female headed households, in the area K7 - K13 through the more owner-driven approach of a voucher
system

Outcome 1 2002 households of new case load and protracted IDPs (women, girls, men, boys) in Banadir region, especially pregnant, lactating and sick women,
minor headed and female headed households, received each one non-food items and transitional shelter kits that meet the constraints of land tenure
and relative durability through a voucher system Gender breakdown: 1920 Men + 3726 Boys + 2160 women + 4206 girls = 12012 pers which
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corresp. to 2002 hh at an applied rate of 6 pers/hh, cf. cover page. All beneficiaries are IDPs. They include but are not limited to following partial
groups: 7932 children under 18 (3720f/4200m), 750 pregnant and lactating women, 4000 women of child bearing age (which is partially female
children under 18).

Activity 1.1 Target beneficiaries’ households and register them in an electronic beneficiaries’ list 2002 households will be identified as beneficiaries that will
receive each one a voucher that can be redeemed against a combined TS/NFI Kit. Criteria for selection will be: • Having a specially vulnerable
member in the household • Recently displacement/ eviction and having not yet received assistance with shelter and/or NFI • Selected target areas in
cooperation with the regional SC (especially NRC and DRC) • Number of targeted households reached Targeting and registration shall be done
through a standardized questionnaire based on mobile technology. GPS position and photos of state of existing shelter of sample households (10%)
will be documented and linked to the beneficiaries’ list as a baseline. Both, DKH and DBG gained experience with the voucher approach during a
CHF funded shelter project in March/April 2014. DBG participated in the mapping exercise in Mogadishu in June 2014.

Activity 1.2 Conduct a market assessment A market assessment will be conducted amongst retail traders that deal in hard ware along Afgooye Road in the
project area. Traders will be selected according to their financial capacity to advance the value of the items on the voucher for a number of
beneficiaries before reimbursement of the vouchers. Uniform prices for the items on the voucher will be negotiated with those ones who want to join
the project. Contract shall be concluded with each participating retail trader about the services to be rendered and the reimbursement of the
vouchers. DKH/DBG made good experiences during the last project with the traders that cooperated very well with the project.

Activity 1.3 Distribute TS/NFI Kits through a voucher system and train beneficiaries on the construction of shelter The distribution of TS/NFI Kits will take place
through the redemption of the vouchers with the contracted retail traders under supervision of field officers. In the fixed voucher system the
composition of the items cannot be changed by the beneficiaries. The value of a voucher is fixed to 120 USD (80$ for TSK and 40$ for NFI). The
selection of the items will be based on the findings of outcome 2. The fixed voucher may include items from this list: timber, nails, plastic sheeting,
door blade, door lock, pair of door hinges, padlock, binding wire, rope, mosquito net, woollen blankets, sleeping mat, cooking spoon, dishes for
eating, aluminium pot, curtains, and kitchen knife. Field officers will monitor the construction of the shelter and document the results in the
beneficiaries’ list with pictures and uploaded to the SC digital platform.

Indicators for outcome 1 Cluster Indicator description Target

Indicator 1.1 Shelter and Non-food Items Number of those in need receiving NFIs through direct distributions or vouchers. 10800

Indicator 1.2 Shelter and Non-food Items Number of traders selected and participating in the project 10

Indicator 1.3 Shelter and Non-food Items Number of households that have used items for the construction of transitional sheleter 9600

Outcome 2 Criteria for better meeting individual needs of beneficiaries through flexible vouchers and in a cost neutral way are better understood and experience
is gained with this approach (This outcome will be implemented first as condition to define the item list on the fixed vouchers, cf. work plan)

Activity 2.1 Identify 200 beneficiaries' households out of the 2002 in outcome 1 to participate in the pilot project for testing flexible vouchers and analyse reasons
and patterns for their selection of items of all participants through special PDM amongst all households. For in-depth analysis the number of hh is
kept small. Special criteria shall apply for the selection of the participants in the pilot project: beneficiaries shall be identified that represent different
cultural, social and gender groups such as minor headed households, households that have members that are not related in 1st degree amongst
each other, displacement history, different degrees of education, an atypical demographic structure, etc. This is done with the intention to match later
any decisions on items taken by the recipients of flexible vouchers with their social and cultural background to recognise patterns in decision taking.
The list of items of the fixed voucher shall be defined on the bases of these finding

Activity 2.2 Analyse patterns in decision making of beneficiaries After redemption of the flexible vouchers, all beneficiaries in the pilot project will be asked about
their decisions and the reasons for the decisions. This shall be done through a standardized questionnaire based on mobile technology. The reasons
will be analysed for common pattern in comparison to social data of the beneficiaries. The PDM evaluation in act. 2.1 also shall enter into this
analysis. Common pattern that are found will be documented. A comparative cost analysis between the two approaches – fixed voucher and flexible
voucher – shall confirm the assumption that the two approaches are cost neutral or it shall show the differences.

Activity 2.3 Share the findings of the analysis about patterns in decision making and the cost analysis with the SC The findings shall be visualized in a power
point presentation draft version and presented in a session in the SC-WG. Feedback from participants shall be made into sausage of the final
version.

Indicators for outcome 2 Cluster Indicator description Target

Indicator
2.1

Shelter and Non-food
Items

Percentage of distributions having undergone PDM 95

Indicator
2.2

Shelter and Non-food
Items

Presentations with discussion of findings from pilot activity with flexible vouchers on pattern of
decision taking of households in the SC-WG

1

Indicator
2.3

Outcome 3 Awareness is risen about possible fraudulence and coping strategies are developed and shared and presented in the SC-WG

Activity 3.1 Monitor and document closely and discretely the behaviour of beneficiaries and traders that are involved in the flexible voucher approach Recipients
of vouchers might fraud vouchers, as well as they may be defrauded by traders. Possible fraud during redemption of the voucher is in the centre of
interest. Traders may try to fraud about unit prizes and beneficiaries may ask vendors to hand out (a lesser amount) of cash instead of items. Many
more forms of fraud are thinkable. To observe possible mechanisms of fraud recipients of flexible vouchers will be divided in two groups. One group
will be closely and visibly monitored while the other group will be monitored more discretely. In both cases the total number of recipients will be
monitored in view of the use of the items hence the reception of a reduced number of items or no items will be detectable in addition to the discrete
observation during redemption of the voucher.

Activity 3.2 Match all cases, fraud or non-fraud, with the socio-cultural background of the recipients to check for recognizable pattern Information gained from
observation and background analysis shall give hints if tendencies of fraud can be reinforced or weakened by social and cultural factors and to which
extend open supervision reduces fraud. If hypotheses in such contexts can be developed then a strategy for the guided use of socio-cultural factors
also may be developed. If such hypotheses can be developed the project will share them in the SC-WG, too.

Activity 3.3

Indicators for outcome 3 Cluster Indicator description Target

Indicator 3.1 Shelter and Non-food Items Percentage of distributions having undergone PDM 95

Indicator 3.2 Shelter and Non-food Items Presentation of identified pattern of possible fraudulence and coping strategies in the SC-WG 1

Indicator 3.3

WORK PLAN

Implementation: Describe for each
activity how you plan to implement
it and who is carrying out what

OUTCOME 2 TO BE IMPLEMENTED FIRST AS CONDITION FOR OUTCOME 1! 2.1.1 Identify 200 beneficiaries' households to participate in the
pilot project for testing flexible vouchers 200 hh shall be identified that represent as much as possible all different social groups 2.1.2 Analyse
patterns in decision taking of beneficiaries After redemption of the flexible vouchers, all beneficiaries in the pilot project will be asked about their
decisions and the reasons for the decisions 2.1.3 Apply findings of 2.1.2 for the definition of the item list on the fixed voucher in outcome 1 and share
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findings about patterns in decision making with the SC 2.2.1 Monitor and document closely and discretely the behaviour of beneficiaries and traders
that are involved in the flexible voucher approach 1.1.1 Target beneficiaries’ households and register them in a beneficiaries’ list Beneficiaries will be
identified through a digital questionnaire and uploaded to the DKH platform. Includes GPS position and photo 1.1.2 Conduct a market assessment A
market assessment to be conducted amongst hard ware retail traders. Traders to be selected acc. to their financial capacity to advance items in the
value of the voucher for a number of beneficiaries 1.1.3 Distribute TS/NFI Kits through a voucher system and train beneficiaries on the construction
of shelter Distribution of TS/NFI Kits to take place through the redemption of the vouchers with the contracted vendors

Project workplan for
activities defined in the
Logical framework

Activity Description Month
1-2

Month
3-4

Month
5-6

Month
7-8

Month
9-10

Month
11-12

Activity 1.1 Target beneficiaries’ households and register them in an electronic beneficiaries’ list
2002 households will be identified as beneficiaries that will receive each one a voucher that can be
redeemed against a combined TS/NFI Kit. Criteria for selection will be: • Having a specially
vulnerable member in the household • Recently displacement/ eviction and having not yet received
assistance with shelter and/or NFI • Selected target areas in cooperation with the regional SC
(especially NRC and DRC) • Number of targeted households reached Targeting and registration
shall be done through a standardized questionnaire based on mobile technology. GPS position and
photos of state of existing shelter of sample households (10%) will be documented and linked to
the beneficiaries’ list as a baseline. Both, DKH and DBG gained experience with the voucher
approach during a CHF funded shelter project in March/April 2014. DBG participated in the
mapping exercise in Mogadishu in June 2014.

X X

Activity 1.2 Conduct a market assessment A market assessment will be conducted amongst retail
traders that deal in hard ware along Afgooye Road in the project area. Traders will be selected
according to their financial capacity to advance the value of the items on the voucher for a number
of beneficiaries before reimbursement of the vouchers. Uniform prices for the items on the voucher
will be negotiated with those ones who want to join the project. Contract shall be concluded with
each participating retail trader about the services to be rendered and the reimbursement of the
vouchers. DKH/DBG made good experiences during the last project with the traders that
cooperated very well with the project.

X

Activity 1.3 Distribute TS/NFI Kits through a voucher system and train beneficiaries on the
construction of shelter The distribution of TS/NFI Kits will take place through the redemption of the
vouchers with the contracted retail traders under supervision of field officers. In the fixed voucher
system the composition of the items cannot be changed by the beneficiaries. The value of a
voucher is fixed to 120 USD (80$ for TSK and 40$ for NFI). The selection of the items will be based
on the findings of outcome 2. The fixed voucher may include items from this list: timber, nails,
plastic sheeting, door blade, door lock, pair of door hinges, padlock, binding wire, rope, mosquito
net, woollen blankets, sleeping mat, cooking spoon, dishes for eating, aluminium pot, curtains, and
kitchen knife. Field officers will monitor the construction of the shelter and document the results in
the beneficiaries’ list with pictures and uploaded to the SC digital platform.

X X

Activity 2.1 Identify 200 beneficiaries' households out of the 2002 in outcome 1 to participate in
the pilot project for testing flexible vouchers and analyse reasons and patterns for their selection of
items of all participants through special PDM amongst all households. For in-depth analysis the
number of hh is kept small. Special criteria shall apply for the selection of the participants in the
pilot project: beneficiaries shall be identified that represent different cultural, social and gender
groups such as minor headed households, households that have members that are not related in
1st degree amongst each other, displacement history, different degrees of education, an atypical
demographic structure, etc. This is done with the intention to match later any decisions on items
taken by the recipients of flexible vouchers with their social and cultural background to recognise
patterns in decision taking. The list of items of the fixed voucher shall be defined on the bases of
these finding

X

Activity 2.2 Analyse patterns in decision making of beneficiaries After redemption of the flexible
vouchers, all beneficiaries in the pilot project will be asked about their decisions and the reasons
for the decisions. This shall be done through a standardized questionnaire based on mobile
technology. The reasons will be analysed for common pattern in comparison to social data of the
beneficiaries. The PDM evaluation in act. 2.1 also shall enter into this analysis. Common pattern
that are found will be documented. A comparative cost analysis between the two approaches –
fixed voucher and flexible voucher – shall confirm the assumption that the two approaches are cost
neutral or it shall show the differences.

X

Activity 2.3 Share the findings of the analysis about patterns in decision making and the cost
analysis with the SC The findings shall be visualized in a power point presentation draft version
and presented in a session in the SC-WG. Feedback from participants shall be made into sausage
of the final version.

X

Activity 3.1 Monitor and document closely and discretely the behaviour of beneficiaries and
traders that are involved in the flexible voucher approach Recipients of vouchers might fraud
vouchers, as well as they may be defrauded by traders. Possible fraud during redemption of the
voucher is in the centre of interest. Traders may try to fraud about unit prizes and beneficiaries may
ask vendors to hand out (a lesser amount) of cash instead of items. Many more forms of fraud are
thinkable. To observe possible mechanisms of fraud recipients of flexible vouchers will be divided in
two groups. One group will be closely and visibly monitored while the other group will be monitored
more discretely. In both cases the total number of recipients will be monitored in view of the use of
the items hence the reception of a reduced number of items or no items will be detectable in
addition to the discrete observation during redemption of the voucher.

X

Activity 3.2 Match all cases, fraud or non-fraud, with the socio-cultural background of the
recipients to check for recognizable pattern Information gained from observation and background
analysis shall give hints if tendencies of fraud can be reinforced or weakened by social and cultural
factors and to which extend open supervision reduces fraud. If hypotheses in such contexts can be
developed then a strategy for the guided use of socio-cultural factors also may be developed. If
such hypotheses can be developed the project will share them in the SC-WG, too.

X

M & E DETAILS

Month (s) when planned M & E will be done

Activity Description M & E Tools to use Means of
verification

1 2 3 4 5 6 7 8 9 10 11 12

- Contact details

- Data collection

- Field visits

- Focus group interview

- GPS data

- Photo with or without GPS
data

File visit reports,
beneficiary list
complete with
contact
details,beneficiary
database,etc.
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photos of state of existing shelter of sample households (10%) will be documented and
linked to the beneficiaries’ list as a baseline. Both, DKH and DBG gained experience
with the voucher approach during a CHF funded shelter project in March/April 2014.
DBG participated in the mapping exercise in Mogadishu in June 2014.

Activity 1.2 Conduct a market assessment A market assessment will be conducted
amongst retail traders that deal in hard ware along Afgooye Road in the project area.
Traders will be selected according to their financial capacity to advance the value of the
items on the voucher for a number of beneficiaries before reimbursement of the
vouchers. Uniform prices for the items on the voucher will be negotiated with those
ones who want to join the project. Contract shall be concluded with each participating
retail trader about the services to be rendered and the reimbursement of the vouchers.
DKH/DBG made good experiences during the last project with the traders that
cooperated very well with the project.

- Data collection

- Field visits

- Focus group interview

- GPS data

- Individual interview

- Survey

Market assessment
report,list of
identified traders

X X

Activity 1.3 Distribute TS/NFI Kits through a voucher system and train beneficiaries on
the construction of shelter The distribution of TS/NFI Kits will take place through the
redemption of the vouchers with the contracted retail traders under supervision of field
officers. In the fixed voucher system the composition of the items cannot be changed by
the beneficiaries. The value of a voucher is fixed to 120 USD (80$ for TSK and 40$ for
NFI). The selection of the items will be based on the findings of outcome 2. The fixed
voucher may include items from this list: timber, nails, plastic sheeting, door blade, door
lock, pair of door hinges, padlock, binding wire, rope, mosquito net, woollen blankets,
sleeping mat, cooking spoon, dishes for eating, aluminium pot, curtains, and kitchen
knife. Field officers will monitor the construction of the shelter and document the results
in the beneficiaries’ list with pictures and uploaded to the SC digital platform.

- Distribution monitoring

- Post Distribution Monitoring

PDM Report X X

Activity 2.1 Identify 200 beneficiaries' households out of the 2002 in outcome 1 to
participate in the pilot project for testing flexible vouchers and analyse reasons and
patterns for their selection of items of all participants through special PDM amongst all
households. For in-depth analysis the number of hh is kept small. Special criteria shall
apply for the selection of the participants in the pilot project: beneficiaries shall be
identified that represent different cultural, social and gender groups such as minor
headed households, households that have members that are not related in 1st degree
amongst each other, displacement history, different degrees of education, an atypical
demographic structure, etc. This is done with the intention to match later any decisions
on items taken by the recipients of flexible vouchers with their social and cultural
background to recognise patterns in decision taking. The list of items of the fixed
voucher shall be defined on the bases of these finding

- Contact details

- Data collection

- Field visits

- Individual interview

Beneficiary list,
critera used in
identification,

X

Activity 2.2 Analyse patterns in decision making of beneficiaries After redemption of
the flexible vouchers, all beneficiaries in the pilot project will be asked about their
decisions and the reasons for the decisions. This shall be done through a standardized
questionnaire based on mobile technology. The reasons will be analysed for common
pattern in comparison to social data of the beneficiaries. The PDM evaluation in act. 2.1
also shall enter into this analysis. Common pattern that are found will be documented. A
comparative cost analysis between the two approaches – fixed voucher and flexible
voucher – shall confirm the assumption that the two approaches are cost neutral or it
shall show the differences.

- Data collection

- Distribution monitoring

- Post Distribution Monitoring

PDM Reports,
analysis reports

X

Activity 2.3 Share the findings of the analysis about patterns in decision making and
the cost analysis with the SC The findings shall be visualized in a power point
presentation draft version and presented in a session in the SC-WG. Feedback from
participants shall be made into sausage of the final version.

- Distribution monitoring

- Post Distribution Monitoring

PDM analysis
report Presentation
in SC-WG

X

Activity 3.1 Monitor and document closely and discretely the behaviour of
beneficiaries and traders that are involved in the flexible voucher approach Recipients
of vouchers might fraud vouchers, as well as they may be defrauded by traders.
Possible fraud during redemption of the voucher is in the centre of interest. Traders may
try to fraud about unit prizes and beneficiaries may ask vendors to hand out (a lesser
amount) of cash instead of items. Many more forms of fraud are thinkable. To observe
possible mechanisms of fraud recipients of flexible vouchers will be divided in two
groups. One group will be closely and visibly monitored while the other group will be
monitored more discretely. In both cases the total number of recipients will be
monitored in view of the use of the items hence the reception of a reduced number of
items or no items will be detectable in addition to the discrete observation during
redemption of the voucher.

- Data collection

- Distribution monitoring

- Field visits

- Individual interview

- Post Distribution Monitoring

PDM analysis
report Presentation
in SC-WG

X

Activity 3.2 Match all cases, fraud or non-fraud, with the socio-cultural background of
the recipients to check for recognizable pattern Information gained from observation
and background analysis shall give hints if tendencies of fraud can be reinforced or
weakened by social and cultural factors and to which extend open supervision reduces
fraud. If hypotheses in such contexts can be developed then a strategy for the guided
use of socio-cultural factors also may be developed. If such hypotheses can be
developed the project will share them in the SC-WG, too.

Behavioural
analysis PDM
analysis report
Presentation in
SC-WG

X X

OTHER INFORMATION

Coordination with other
Organizations in project area

Organization Activity

1. All members in the SAG in
reg. SC Bandir

Transitional Shelter

2. DRC in Banadir Region Transitional Sheleter and NFI

3. NRC in Banadir Region TRansitional Shelter and NFI

Gender theme support Yes

Outline how the project supports
the gender theme

Based on the assessment that has been done by DKH/DBG in December 2014, 29% of the households are female headed. This projects targets
more females (incl. girls and women) than males and especially pregnant and lactating women, sick women, minor and female headed households,
elderly people. More than half of the households indicated that there is a pregnant or lactating female in the household, many of them being sick. In
the targeting of beneficiaries, priority is given to target households with special cases of vulnerability, i.e. this category of households.

Select (tick) activities that supports
the gender theme

Activity 1.1: Target beneficiaries’ households and register them in an electronic beneficiaries’ list 2002 households will be identified as beneficiaries that
will receive each one a voucher that can be redeemed against a combined TS/NFI Kit. Criteria for selection will be: • Having a specially vulnerable member
in the household • Recently displacement/ eviction and having not yet received assistance with shelter and/or NFI • Selected target areas in cooperation
with the regional SC (especially NRC and DRC) • Number of targeted households reached Targeting and registration shall be done through a standardized
questionnaire based on mobile technology. GPS position and photos of state of existing shelter of sample households (10%) will be documented and linked
to the beneficiaries’ list as a baseline. Both, DKH and DBG gained experience with the voucher approach during a CHF funded shelter project in
March/April 2014. DBG participated in the mapping exercise in Mogadishu in June 2014.
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Activity 1.2: Conduct a market assessment A market assessment will be conducted amongst retail traders that deal in hard ware along Afgooye Road in
the project area. Traders will be selected according to their financial capacity to advance the value of the items on the voucher for a number of
beneficiaries before reimbursement of the vouchers. Uniform prices for the items on the voucher will be negotiated with those ones who want to join the
project. Contract shall be concluded with each participating retail trader about the services to be rendered and the reimbursement of the vouchers.
DKH/DBG made good experiences during the last project with the traders that cooperated very well with the project.

Activity 1.3: Distribute TS/NFI Kits through a voucher system and train beneficiaries on the construction of shelter The distribution of TS/NFI Kits will take
place through the redemption of the vouchers with the contracted retail traders under supervision of field officers. In the fixed voucher system the
composition of the items cannot be changed by the beneficiaries. The value of a voucher is fixed to 120 USD (80$ for TSK and 40$ for NFI). The selection
of the items will be based on the findings of outcome 2. The fixed voucher may include items from this list: timber, nails, plastic sheeting, door blade, door
lock, pair of door hinges, padlock, binding wire, rope, mosquito net, woollen blankets, sleeping mat, cooking spoon, dishes for eating, aluminium pot,
curtains, and kitchen knife. Field officers will monitor the construction of the shelter and document the results in the beneficiaries’ list with pictures and
uploaded to the SC digital platform.

Activity 2.1: Identify 200 beneficiaries' households out of the 2002 in outcome 1 to participate in the pilot project for testing flexible vouchers and analyse
reasons and patterns for their selection of items of all participants through special PDM amongst all households. For in-depth analysis the number of hh is
kept small. Special criteria shall apply for the selection of the participants in the pilot project: beneficiaries shall be identified that represent different cultural,
social and gender groups such as minor headed households, households that have members that are not related in 1st degree amongst each other,
displacement history, different degrees of education, an atypical demographic structure, etc. This is done with the intention to match later any decisions on
items taken by the recipients of flexible vouchers with their social and cultural background to recognise patterns in decision taking. The list of items of the
fixed voucher shall be defined on the bases of these finding

Activity 2.2: Analyse patterns in decision making of beneficiaries After redemption of the flexible vouchers, all beneficiaries in the pilot project will be
asked about their decisions and the reasons for the decisions. This shall be done through a standardized questionnaire based on mobile technology. The
reasons will be analysed for common pattern in comparison to social data of the beneficiaries. The PDM evaluation in act. 2.1 also shall enter into this
analysis. Common pattern that are found will be documented. A comparative cost analysis between the two approaches – fixed voucher and flexible
voucher – shall confirm the assumption that the two approaches are cost neutral or it shall show the differences.

Activity 2.3: Share the findings of the analysis about patterns in decision making and the cost analysis with the SC The findings shall be visualized in a
power point presentation draft version and presented in a session in the SC-WG. Feedback from participants shall be made into sausage of the final
version.

Activity 3.1: Monitor and document closely and discretely the behaviour of beneficiaries and traders that are involved in the flexible voucher approach
Recipients of vouchers might fraud vouchers, as well as they may be defrauded by traders. Possible fraud during redemption of the voucher is in the centre
of interest. Traders may try to fraud about unit prizes and beneficiaries may ask vendors to hand out (a lesser amount) of cash instead of items. Many
more forms of fraud are thinkable. To observe possible mechanisms of fraud recipients of flexible vouchers will be divided in two groups. One group will be
closely and visibly monitored while the other group will be monitored more discretely. In both cases the total number of recipients will be monitored in view
of the use of the items hence the reception of a reduced number of items or no items will be detectable in addition to the discrete observation during
redemption of the voucher.

Activity 3.2: Match all cases, fraud or non-fraud, with the socio-cultural background of the recipients to check for recognizable pattern Information gained
from observation and background analysis shall give hints if tendencies of fraud can be reinforced or weakened by social and cultural factors and to which
extend open supervision reduces fraud. If hypotheses in such contexts can be developed then a strategy for the guided use of socio-cultural factors also
may be developed. If such hypotheses can be developed the project will share them in the SC-WG, too.

BUDGET

A:1 Staff and
Personnel
Costs

1.1 International Staff

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

1.1.1  Monitoring Coordinator-Project 1 3960 8 31,680.00 27,720.00 3,960.00 12.50

1.1.2

1.1.3

1.1.4

1.1.5

1.1.6

1.1.7

1.1.8

1.1.9

1.1.10

1.1.11

1.1.12

1.1.13

1.1.14

1.1.15

1.1.16

1.1.17

1.1.18

Subtotal 31,680.00 27,720.00 3,960.00

Budget Narrative:
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1.2 Local Staff

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

1.2.1  M&E Officer 1 1065 8 Monthly 8,520.00 8,520.00 0.00 0.00

1.2.2

1.2.3

1.2.4

1.2.5

1.2.6

1.2.7

1.2.8

1.2.9

1.2.10

1.2.11

1.2.12

1.2.13

1.2.14

1.2.15

1.2.16

1.2.17

1.2.18

Sub Total 8,520.00 8,520.00 0.00

Budget Narrative:

B:2 Supplies,
Commodities,
Materials

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

2.1.1  Transitional Shelter kits - fixed voucher 1802 80 1 144,160.00 0.00 144,160.00 100.00

2.1.2  NFI kits - fixed voucher 1802 40 1 72,080.00 0.00 72,080.00 100.00

2.1.3  Transitional Shelter kits - flexible voucher 200 80 1 16,000.00 16,000.00 0.00 0.00

2.1.4  NFI kits - flexible voucher 200 40 1 8,000.00 8,000.00 0.00 0.00

2.1.5  Cost for shelter construction demos 12 20 1 240.00 0.00 240.00 100.00

2.1.6  Printing of Vouchers 2002 1.5 1 3,003.00 3,003.00 0.00 0.00

2.1.7  Consultative/Inception meetings at the community level 3 500 1 1,500.00 1,500.00 0.00 0.00

2.1.8  Visibility Costs 1 2810 1 2,810.00 0.00 2,810.00 100.00

2.1.9

2.1.10

2.1.11

2.1.12

2.1.13

2.1.14

2.1.15

2.1.16

2.1.17

2.1.18
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Sub Total 247,793.00 28,503.00 219,290.00

Budget Narrative:

C:3
Equipment

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

3.1.1

3.1.2

3.1.3

3.1.4

3.1.5

3.1.6

3.1.7

3.1.8

3.1.9

3.1.10

3.1.11

3.1.12

3.1.13

3.1.14

3.1.15

3.1.16

3.1.17

3.1.18

Sub Total 0.00 0.00 0.00

Budget Narrative:

D:4
Contractual
Services

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

4.1.1  Post distribution monitoring cost 1 9300 1 1 9,300.00 0.00 9,300.00 100.00

4.1.2  Mid term project review 1 7800 1 1 7,800.00 7,800.00 0.00 0.00

4.1.3

4.1.4

4.1.5

4.1.6

4.1.7

4.1.8

4.1.9

4.1.10

4.1.11

4.1.12

4.1.13

4.1.14

4.1.15

4.1.16

4.1.17
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4.1.18

Sub Total 17,100.00 7,800.00 9,300.00

Budget Narrative:

E:5 Travel Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

5.1.1  Monitoring visits by HOM 1 2200 1 Lumpsum 2,200.00 0.00 2,200.00 100.00

5.1.2  Monitoring Coordinator Travel 1 7200 1 trips 7,200.00 0.00 7,200.00 100.00

5.1.3

5.1.4

5.1.5

5.1.6

5.1.7

5.1.8

5.1.9

5.1.10

5.1.11

5.1.12

5.1.13

5.1.14

5.1.15

5.1.16

5.1.17

5.1.18

Sub Total 9,400.00 0.00 9,400.00

Budget Narrative:

F:6 Transfers
and Grants to
Counterparts

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

6.1.1  Staff costs 1 42955 1 Lumpsum 42,955.00 0.00 42,955.00 100.00

6.1.2  Operating costs 1 6700 1 Lumpsum 6,700.00 0.00 6,700.00 100.00

6.1.3  Travel costs 1 80 1 Lumpsum 80.00 80.00 0.00 0.00

6.1.4

6.1.5

6.1.6

6.1.7

6.1.8

6.1.9

6.6.10

6.1.11

6.1.12

6.1.13

6.1.14

6.1.15

6.1.16

6.1.17

CHF-DDA-3485-736-2442-Proposal http://funding.ochasomalia.org/chf/printchfprojectnew.aspx?recordid=2442

8 of 10 7/31/2015 10:51 AM



6.1.18

Sub Total 49,735.00 80.00 49,655.00

Budget Narrative:

G:7 General
Operating
and Other
Direct Costs

Code Budget Line Description Units Unit
Cost

Duration TimeUnit Amount(USD) Organization CHF %charged to
CHF

7.1.1  Office Stationery 1 150 8 1,200.00 0.00 1,200.00 100.00

7.1.2  Internet costs 1 200 8 1,600.00 1,600.00 0.00 0.00

7.1.3

7.1.4

7.1.5

7.1.6

7.1.7

7.1.8

7.1.9

7.1.10

7.1.11

7.1.12

7.1.13

7.1.14

7.1.15

7.1.16

7.1.17

7.1.18

Sub Total 2,800.00 1,600.00 1,200.00

Budget Narrative:

TOTAL 367,028.00 74,223.00 292,805.00

H.8 Indirect
Programme
Support
Costs

Code Budget Line Description Amount(USD) Organization CHF %charged to
CHF

8.1.1  Indirect Programme Support Costs 0.00 0.00 7,173.72 2.45

GRAND TOTAL 367,028.00 74,223.00 299,978.72

Other sources of funds

Description Amount %

Organization 74,223.00 19.84

Community 0.00 0.00

CHF 299,978.72 80.16

Other Donors a) 0.00

b) 0.00

TOTAL 374,201.72

LOCATIONS

Region District Location Standard Cluster Activities Activity Beneficiary
Description

Number Latitude Longitude P.Code

Banadir Mogadishu-
Dharkenley

Mogadishu/Dharkenley Provision of NFIs through vouchers/cash
distributions, Provision of transitional shelter

Testing flexible
voucher approach

IDPs 12012 2.009499 45.25 NA-3807-
Z06-001

TOTAL 12,012

DOCUMENTS

Document Description

1. Position of rapid assessment in Google Earth
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2. Statistical analysis of responses from beneficiaries during the rapid assessmenz

3. Additional information about DKH and integrated programming

4. Mogadishu Mapping excercise that highlights the qualification of DKH's partner DBG

5. Final report of mapping excercise

6. Needs analysis based on mapping excercise that shows 208 cases in the proposed target area

7. Presentation on the use of vouchers in distribution of TSK and NFI held in the SC-WG in August 2014

8. Revision of the budget with narrative and breakdowns and other usefull aspects as requested

9. DBG BOQs
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