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Summary

The LRF FAO Project on “Recovery and Rehabilitation of the Dairy Sector in Bekâa Valley and Hermel - Akkar Uplands” has introduced the innovative approach of setting up 40 small milk collection centres at village levels with the formulation of 30 producers cooperatives. This strategy had been an excellent breakthrough for the milk production and processing sectors in Lebanon. The project has very pronounced impact on the livelihood of people especially small farmers and women mainly in the poorest areas of Beqaa and North Lebanon.
The support of the Project to the dairy cooperatives and village milk collection centre network is playing a key role in improving the general conditions of small farmers and increasing their income by 20% as well as improving the quality of milk as a whole. As the above mentioned FAO – LRF Dairy project is heading towards its end (31st December 2014), it is necessary that continuous monitoring and follow up be applied to ensure the continuity and sustainability of these cooperatives and milk collection centres network.

The project has organized Inaugural Ceremony on 16th November 2013 held under the patronage of the Minister of Agriculture for opening of a milk collection and cooling center and a dairy processing center in Bezzalliyeh as well as for the launching of activities of the DFID-funded project on “Emergency vaccination and targeted feeding of livestock in Syria-Lebanon border”.
The project has organised intensive courses on Artificial insemination in Zahle, Bekaa covering the Bekaa, Baalbek – Hermel with 38 trainees and another one in Batroun covering the North, Akkar, and part of Mont Lebanon with 42 trainees. Each session lasted for almost three weeks with theoretical and practical training and final examinations. The major topic was on Artificial Insemination while the minor topic was on all aspects of ruminant nutrition and animal health. All successfully completing students were provided with modern equipment for Artificial Insemination so that they can serve the farmers in their respective areas in coordination with the dairy cooperatives. Twenty-seven artificial insemination centres are now created and fully operational in project sites.
	I. PURPOSE


The aim of this proposal for PHASE TWO was to build on LRF-21’s activities to reach a higher number of poor livestock farmers and improve the livelihoods of poor farmers and sustain the dairy sector in Lebanon, emphasis was made on improving the quality and hygienic standards of milk and dairy products to safeguard the Lebanese consumer and improve the milk prices. The proposed project was also aimed at introducing pilot demonstrations on intensive breeding of genetically improved or imported milking goats in dairy farms to improve income-generation of the poor farmers in rural areas living from goat rearing. The project is targeting 2000 farmers to draw direct benefits from project interventions (distribution of project inputs, livestock services & milk services) with an additional 1000 farmers who will draw indirect benefits from the project through milk collection, cooling and transport services as well as training sessions.
The major expected Outputs and Key Activities are the following:

· Strengthening village dairy producers’ associations: 10 additional Dairy Cooperatives will be created in addition to the 23 existing ones grouping 2 000 participating co-operative dairy farmers;

· Setting up a network of Primary Village Milk collection and Cooling Centers: 10 additional centres will be established in addition to 23 existing ones grouping 2000 cooperative dairy farmers;

· Empower female-headed households through the provision of mini dairies and  stainless steel milk cans: 100 additional beneficiaries in addition to 135 farmers already granted  mini-dairies and 1 000 additional beneficiaries in addition to 1 105 farmers already provided with milk cans;

· Capacity building of farmers and MOA extension service people: 3 000 beneficiaries; 

· Support to artificial insemination and veterinary services: 2 000 direct beneficiaries; and
· Strengthened sustainability to facilitate livestock services inputs for 1500 co-operating smallholder dairy producers’ beneficiaries.

By the end of the project, the smallholder dairy producers and dairy communities will be in good position to improve their chances of becoming self-supporting and sustainable. Provision of extension and other support services to livestock farmers by the project, MOA, private dairies and processing/marketing firms will lay the foundation stone for sustainable dairy sub-sector.
This report is related to the main activities implemented by the project during the fourth quarter of 2013 (October-November-December 2013).

	II. RESOURCES


	Total budget approved

	1,474,023 US$

	Total disbursements as of 

	1,010,889 US$

	Commitments for next quarter

	463,134  US$

	Available Balance
	463,134 US$


	CATEGORY
	ORIGINAL ALLOCATION

(USD)
	TOTAL EXP
(USD) to Date

	1. Supplies, commodities, equipment and transport
	835,000
	556,566

	2. Personnel (staff, consultants and travel)
	266,500
	243,981

	3. Training of counterparts
	210,000
	84,482

	5. Other direct costs 
	64,841
	59,727

	Total Programme Costs
	1,376,341
	944,756

	Indirect Support Costs (7% of total programme cost)
	97,682
	66,133

	TOTAL
	1,474,023
	1, 010,889


	III. RESULTS


1.
Controlling and monitoring the progress and activities of Dairy Producers Cooperatives and Intermediate Milk Collection and Refrigeration Centers

1.1. Background
The LRF FAO Project “Recovery and Rehabilitation of the Dairy Sector in Bekâa Valley and Hermel - Akkar Uplands” has introduced the innovative approach of setting up 40 small milk collection centres at village levels with the formulation of 30 producers’ cooperatives. This strategy had been an excellent breakthrough for the milk production and processing sectors in Lebanon. The project has very pronounced impact on the livelihood of people especially small farmers and women, mainly in the poorest areas of Beqaa and North Lebanon.
The support of the Project to the dairy cooperatives and village milk collection centre network is playing a key role in improving the general conditions of small farmers and increasing their income as well as improving the quality of milk as a whole. As the above mentioned FAO – LRF Dairy project is heading towards its end (31st December 2014), it is necessary that continuous monitoring and follow up be applied to ensure the continuity and sustainability of these cooperatives and milk collection centres network.

During its final lifetime (Year 2014) the project is focussing on monitoring and follow-up. This is very important for the sustainability of the project in order to affirm to all farmers, parties, and stakeholders that monitoring and controlling of the milk quality and hygiene is a continuous and permanent procedure. The main activities are:
1. Protecting and boosting the current achievements by communication and monitoring;
2. Maintaining the training programs and courses along with extension and widening the range of topics and subjects;
3. Controlling and monitoring the progress and activities of the cooperatives to safeguard it from disintegration and demolishing as was the case in previous experiences;
4. Supervising the running of the milk cooling and collection centers especially milk hygiene and milk testing;
5. Apply this successful experience in other areas of Lebanon such as Mont Lebanon and the South, subject to the availabilty of funding.
During thr 4th quarter of year 2013, twenty five field inspection visits were conducted reaching out to the different cooperatives and centers located in the targeted areas of the project namely, Bekaa, Baalbeck-Hermel, Akkar, and North Lebanon. The objective of the field missions was to follow up with farmers and producers about the conditions of their production and milk processing and marketing, to identify new beneficiaries before granting the final approval to provide the necessary material support and giving instructions to upgrade the hygienic standards of milk and dairy products.

1.2.
Conclusions  

a) The major problems
 faced by the cooperatives include:

1. Some milk dealers and dairy processing plants are not committed to the recommended price of the MOA. In many cases the cooperatives receive a price lower by 100 L.L. or more of the assigned price. This is naturally reflected badly on the income of the farmers and the cooperative. 
2. Refusal of some dairy processing plants to sign contracts with the cooperatives to stabilize the milk price through a year or a season.    

3. The checks for milk payment are often post dated by three weeks or two months and in some cases by three months. 

4. Many milk traders work as middle men between the cooperatives and the dairy processing plants exploiting the need of the cooperatives for cash and dictate their prices and terms of payment.

5. The vast majority of the cooperatives is administered and managed by individuals (usually the president) rather than the administrative board as a whole. 

6. There is complete lack of follow up from the Cooperative Department of the North to the conditions of the dairy cooperatives in Akkar.

b) Advantages and rewards: 

The following are some of the advantages and rewards of the dairy cooperatives and their positive impact on the dairy sector in general and on the small farmers in particular:

1. Improving the quality of milk and consequently the price and income of the farmer. The milk price has been improved by 20% with project intervention;
2. Milk collection from small farmers that produce less than 50 kgs daily with better price for the farmers compared with the milk price before joining the cooperatives;
3. Outreaching remote areas otherwise were almost neglected from the agricultural map of Lebanon thus improving milk production quantitatively and qualitatively;
4. Substantial benefit (e.g. value added products, better health care and nutritional status of dairy animals, increased milk yield, etc) of the farmers and producers from the training sessions and workshops about all aspects of farm management and home dairy processing.

5. Increased number of cows at the existing dairy farms and starting of new dairy businesses or small dairy farms. The total number of milking cows increase from 25 000 to 35 000 cows before and after the project interventions.
6. Establishment of a new sense of security and tranquility among the small farmers and their families in their remote villages and districts.

c) Recommendations:

The achievements and accomplishments of FAO dairy project need to be protected and maintained with all available means and resources. The inert or stagnating cooperatives be rehabilitated and monitored closely to recover and restart properly. Well organized and successful cooperatives should be given encouragement letters, recognition certificates and direct support of the MOA to become a good example for other cooperatives. 
2.
Minutes of meeting about milk sector and milk price

Place: Lebanese Ministry of Agriculture (MOA)

Date:  10 December 2013


A meeting was held at the office of H.E. Mistier of Agriculture Dr. Hussein Hajj Hassan, with Minister of Trade and Commerce Mr. Nicolas Nahhas, Minister of Industry Mr. Vreij Sabonjian), the representative of FAO in Lebanon Dr. Ali Moumen, and employees of the MOA and ministry of Trade and Commerce and ministry of industry with a group of major stakeholders in the sector of milk production such as dairy cooperative presidents milk traders, and dairy processing plants owners or managers. The objective of this meeting was to discuss issues and problems related to the sector. The big fluctuation in milk prices and the complaints received from all parties made this meeting an essential necessity to protect this important sector that subsists more than ten thousand poor families. 

After elaborate discussion shared by most of the attendants that expressed freely their points of view and concerns and conveying these with the ministers it was possible to reach some significant decisions unanimously. Details of Minutes of the meeting are given in Annex 1. 
3.
Mission of United Nations Office for the Coordination of Humanitarian Affairs (OCHA) Staff to LRF−FAO dairy project Sites
Date: Wednesday and Thursday 13 and 14 November 2013  

In the framework of the Food and Agriculture Organization project “Recovery and Rehabilitation of Dairy Sector in Bekaa Valley and Hermel – Akkar Uplands” (FAO/LRF-26/ OSRO/LEB/901/UNJ), funded by Lebanon Recovery Fund (LRF), FAO staff and OCHA (United Nations Office for the Coordination of Humanitarian Affairs) representatives Mr. Thomas conducted several inspection field trips to different sites of the project activities. These visits covered random beneficiary sites selected in Bekaa and the North and Akkar. The objective of this visit was to monitor and touch the actual achievements in the field resulting from the project progress activities especially the impact on the life and livelihood of the small farmers for identification of project sites and beneficiaries to be filmed. A detailed report is presented in annex 2.
4. Inaugural Ceremony organised by the project on 16th November 2013 
This ceremony held under the patronage of H.E. Minister Hussein Hajj Hassan and a representative of Dr. Ali Moumen FAO representative in Lebanon and distinguished persons and activists and a remarkable crowd of farmers and producers especially from the Bekaa and Baalbeck Hermel Mohafazat. Through the project "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel -Akkar Uplands" and the project "Emergency Vaccination and Targeted Feeding of Livestock Grazing in Areas along the Syria-Lebanon Border", and collaboration with the Lebanese Ministry of Agriculture, invited to the inauguration of a milk collection and cooling center and a dairy processing center in Bezzalliyeh and the launching of activities of the vaccination and feeding project. The press release produced for this occasion is indicated in annex 3.
5.
The Artificial Insemination Training Courses
During this reporting period, the project has organised Artificial insemination intensive courses in Zahle, Bekaa covering the Bekaa, Baalbek – Hermel with 38 trainees and another one in Batroun covering the North, Akkar, and part of Mont Lebanon with 42 trainees. Each session lasted for almost three weeks with theoretical and practical training and final examinations. The major topic was Artificial Insemination while the minor topic was all aspects of ruminant nutrition and animal health. The passing outstanding students were provided with full modern equipment for Artificial Insemination so they can serve the farmers in their respective areas in coordination with the dairy cooperatives. Twenty seven artificial insemination centres are now created and operating in project sites

It was necessary to support both training sessions and workshops with educational and extension material. Four thousands books and booklets were published covering all training material using very simple language and colourful attractive presentations: Good practices of processing of improved traditional dairy products and Good practices on improvement of dairy cow reproduction. Details are provided in Annexes 4A, 4B, 4C, 4D and 4E. 
6.
Procurement and delivery of project inputs:

During the reporting period, the project has completed the distribution and delivery of dairy equipment procured during phase 2 to the project beneficiaries. The List of Dairy Equipment procured within LRF 26- Phase 2 distributed to Project Beneficiaries (All Quantities Procured had been Distributed) is as follows:
	Supplies
	Quantities
	Number of beneficiaries
	Mohafazat
	Percentage
	Remarks

	Milk Cans & Filter
	2000 Cans &

3000 Filters
	1500
	· Bekaa: 643

· Akkar: 500

· North: 357
	43 %

33%

24%
	

	Mini Dairy Units
	65 Complete units
	65
	· North: 57

· Akkar: 2

· Beqaa: 6
	88% 

3%

9%
	70% of beneficiaries in the North are from Caza Donnieh Minieh

	Medium Dairy Units
	14 Units 
	14
	· North: 7

· Akkar: 1

· Beqaa: 6
	50%

7%

43%
	

	Milking Machines
	100 Units
	100
	North: 94

Beqaa: 06
	94%

6%
	85% of beneficiaries in the North are from Caza Donnieh Minieh

	Cooling Tanks
	10 Units (5 with 2000 litres capacities & 5 with 1000 litres capacities
	· Creation of  of 4 New Milk Collection centres in Donnieh (3) and Koura (1) supporting 150 poor dairy smallholders

· Creation of 5 New Milk Collection centres in Akkar (3 in wadi Khaled, one in Beinou & one in Akkar El Atika) supporting 250 poor dairy smallholders

· Creation of 2 new milk collection centres in Beqaa (one in Taraya Shmistar & one in Bazzalia) supporting 100 poor dairy smallholders

· Upgrading of Five milk collection centres: Two in Akkar (Halba & Kobayat), Three in Beqaa (Hermel, Machariaa El Qaa, Baalbeck)

NB: Considering the high demand for small and medium cooling tanks (550 and 1000 litres capacity) in Donnieh & Akkar because those regions are dealing with very small dairy farmers and because of the absence of electricity “Triphase”, the project management decided to replace the small & medium cooling tanks in the existing cooling centres with larges ones (2000 litres capacity) and to retake the small and medium ones to the North & Akkar. 


Details of dairy supplies with purchase order number as well as lists of beneficiaries are presented in annex 5.
Furthermore, the artificial insemination kits and supplies procured within LRF 21 (Phase 1) were distributed to inseminators and Coop’s recently on 28th December 2014. Detailed list of equipment and list of beneficiaries will be presented in the next reporting report.
In response to the intensive demands and requests by the small dairy producers and smallholder dairy farmers, particularly in the poorest areas of Akkar, the project has launched procurement of additional dairy equipment as follows:
· Four (4) milk cooling tanks of one ton capacity each 

· Two (2) milk pumps 

· Twenty five (25) Milking machines

· Five (5) small medium size milk batch pasteurisers (250 litters capacity)

· Five (5) working tables (Large)

· Three (3) Labneh bag hangers.

· Two (2) cheese presses. 

· Fifteen (15) mini dairy processing units 60 – 70 litres (Complete)
Progress in Project Implementation:

	Project Outputs
	Activities
	Indicators
	Reason for variance

	Protecting and boosting 30 Village Dairy Producers’ Association

as well as 40 Village Milk Collection centres Established by the project
	Visit and monitoring the Dairy Cooperatives and Milk Collection and Refrigeration Centers and the milk transportation trucks
	An individual report about each cooperative and center and truck was written and signed by the members of the inspection committee. 

A final cumulative report that included the findings and problems and recommended remedies was prepared.   
	It was expected that some cooperatives shall face internal problems and obstacles that will interfere with their activities and goals. This situation was actually perceived during the field inspection. The reason for this unfortunate foreseen variance is due to the fact that cooperative work is new to the Lebanese farmers that consider the cooperatives just as a source of individual and personal aid and support. Other political or familial factors played an important role in obstructing the development of the retarded cooperatives.   

	upgrade the hygienic standards of milk and dairy products
	Escort the delivery and confirm the reception of milk jars and dairy processing units to Batroun and Bakhoon. Inspect the storage areas and the beneficiaries’ production sites before granting the final approval to provide the necessary material support.
	Delivery notes were signed by the project beneficiaries.


	There was a delay in this activities because of the security reasons in the North region, there was also a delay in procurement of additional dairy equipment (requested in october 2014 and delivered in January 2014) because of FAO bureacratic procedures.



	Improved management of milk collection centres and selection of project beneficiaries
	undertaken a field visit to Baalbeck and North  areas to evaluate the need to UPGRADE the Milk Collection and Dairy Processing Centers and identify the items they require and that can be provided by the project to project beneficiaries
	A detailed report on field visit and milk collection centre was produced. It was pointed out that the physical utilization of resources on field level has been so remarkable that there is an urgent need to UPGRADE milk production and processing facilities to increase the dairy sector output and processing facilities to increase the dairy sector output, especially to cope with Syrian crisis    
	Lack of enough funding is a major problem in satisfying the essential needs of many milk collection centers. 

More funding needed: FAO has been working in Bekaa, Akkar and North Lebanon and the dairy program has to become a national program for whole of Lebanon under the MoA (with FAO support) to pull donors funding. Simultaneous, work independently to raise more FAO funding to continue dairy program activities.

	Upgrading Dairy Sector 
	Meeting grouping three Ministers (Agriculture, Economy & Industry), FAO & major stakeholders in the sector of milk production 
	Production of a detailed minutes of meeting with major recommendations and decisions: Request potential donors for funding national dairy project, Establishement of a National Council of Milk to look over all the issues related to the sector, Creating of a general union for all the milk producers' cooperatives on the national scale, Reinforcement and apply laws and regulations to protect dairy sector and local production.
	No Variance

	Increased capacity of milk collection and processing in North Baalbeck
	inauguration of a milk collection and coolimg cemter and a dairy processing center in Bezzalliyeh 
	Press release produced on Inaugural Ceremony in Bazzalia 

Delivery note to project beneficiaries
	No Variance

	Capacity building of skilled artificial inseminator for improvement of dairy cattle fertility
	Conducting two training sessions of 3 weeks each in Beqaa (38 persons) and Akkar & North (42 persons) for young enthusiastic and energetic farmers from dairy coop’s and from MOA extension service
Equipment of successful trainees with AI supplies (establishment of 27 AI centres)
	Lists of attendance with signature of participants and detailed report produced on organization of training courses

Delivery notes of AI Kits to successful trainees

Distribution of semen doses to trained inseminators  


	There was a delay in this activities because of the security reasons in the region




Implementation Constraints and Lessons Learned during this quarter
	During this reporting period, the project faced constrains which were forecasted while others were not. To overcome these barriers we sought solutions or have made modifications. Few cases were not curable as the decisions were not within our scope. The variety of stakeholders involved in the project elected coordinator among all the parties, especially conflicting benefits: dairy farmers, milk dealers, dairy processing plant, milk smugglers, and last but not the least the consumer.

The vast geographical expansion in North Lebanon has forced us to squeeze the selection of direct beneficiaries very severely because of the budget restriction. Everyday we receive several calls from needy farmers that want their names to be added to the list of direct beneficiaries. The areas of North Lebanon, Akkar, Baalbeck, El Hermel are mainly characterized with extreme poverty and most of the farmers in these areas are in grief need to any basic or essential support. The limited budget has forced us to put very strict criteria for selection of direct beneficiaries among the poorest farmers.

Taking into consideration the geographical area and the number of farmers involved and the volume of inputs and follow up necessary to achieve the goals of the project, we can confirm that the number of the working team is not sufficient. If we look at most if not all the achievements and accomplishments of the project especially the Farmers cooperatives and Primary milk collection and cooling centers, operation of the milk transportation trucks etc.  We find that all of these require continuous follow up, control, and monitoring in order to reach a state of stability and sustainability. Also more training and milk sampling and testing are required. More time and personnel are required because the past experience has involved very hard work and lengthy working hours.

Another major constraint faced by the project is the negative attitude of many farmers. Unfortunately, the Lebanese farmers have formulated a wrong idea about cooperative work over the decades. The government and the international organizations have unintentionally participated in the creation of such attitude. Usually, the agricultural development projects emphasized and were limited to the material support to the farmers. Very few projects stressed the importance of team work and self sustainability of farmers groups or cooperatives. That is why every farmer asked what you are going to give us?? Before asking what we are going to do. We are aware at this stage, and even after the formation of 28 cooperatives, that many farmers joined just for the hope to get some material individual benefit. We utilize this negative attitude to teach the farmers that they can gain much more by cooperating together on the long run.   

The conflict in Syria and its social and security implications has affected the mobility and implementation of the project interventions. In many cases the project team was not granted the security clearance to visit the targeted areas. Furthermore the influx of the Syrian refugees has altered the formula and multiplied the number of indirect beneficiaries in the Mohafazat as a whole. In addition to that the North is very vast geographically and requires lengthy time and sturdy efforts to be covered and surveyed. In these unfavourable conditions the project team was able to perform and accomplish major very important interventions that are listed below:

Also another major constraint faced by the project is the restriction on movement due to security conditions.  The current prevailing security conditions in Lebanon as mainly reflected by the situation in Syria have forced the UN security authorities to restrict our movement to the minimum. Furthermore; there are many areas that are prohibited to go under any circumstances such as Al Qaa, Masharee Al Qaa, Akkar, Wadi Khaled etc…. It is also important to mention that these unfavourable conditions have been reflected on the activities and efficiency of work of the cooperatives, milk collection centers, and farmers located in these areas. We can also confirm that these unstable conditions are affecting everything in the country starting from the head of the State to the smallest shepherd in Jroud El Hermel. We are having direct contacts with farmers in the border areas that come regularly at our office; moreover we spent nights on sites (North Lebanon) when the situation is calm working successive days. The impact of the current security situation on the LRF 26 work plan for the next reporting period  will probably continue to be the same as we are not able to cover all the areas adjacent to the Lebanese ─ Syrian borders in the North and East with less follow up of Hermel, Machariaa Al Quaa and Akkar areas. We are having direct contacts with farmers in the border areas that come regularly at our office.
Another constraint is the very slow budget transfer and release. Although we had many good and generous sources for financial support from the MOA and the LRF, we were not able to use these funds yet. The MOA has proposed US$ 200 000 for training contract with the FAO Project but due to FAO administrative routine it seems that the project is loosing such donation, also the project had lost a kind donation of US$ 20000 from big hearted American journalist to support one poor dairy project. Also, FAO was not able to sign an agreement with Save the Children (-UKan NGO), for a total amount of US$ 60 000 to train and supply groups of women-headed households with equipment for processing of improved traditional dairy products.

The LRF Steering Committee agreed to transfer the remaining fund of US$ 88 000 that was not used during implementation of LRF 21 (Phase 1) to LRF 26 (Phase 2). Unfortunately, the LRF administration is still waiting for the final financial closure of LRF 21 which was ended since September 2012 in order to proceed to transfer of the balance. Here also at FAO HQ’s the administrative routine is a major constrain as the project is in urgent need of funding to maintain and sustain its activities while supporting more needy farmers.
Another major constraint is the high influx of Syrian refugees. It is documented that there are more than a million Syrian refugees that have crossed the Syrian – Lebanese boarders during the last two years with an increasing rates in the last few months. Almost all of these are very poor, helpless, and vulnerable families composed of a high percentage of children and babies. The areas that are most populated with these poor refugees are concentrated in the border villages of Akkar, Baalbeck - hermel, and Minniyeh - Donniyyeh areas. Most of these areas are covered by the project interventions. The presence of such large numbers of refugees had interfered with the activities of the project. In most cases we have to take into consideration the increased population (more than 25% in some villages) and the magnified demand on food supplies and dairy products. Some of the refugees have brought with them some of their livestock that they were able to save.  It was also necessary to attend to the needs of these herds such as feeds, vaccination, and milk collection and marketing etc...
Major Lessons Learnt

Lesson № 1: Plan beforehand and predict what to expect before doing any move. 

The situation in Lebanon as is affected by several surrounding and internal military and security instabilities require special alerting and vigilant vision and planning. These facts necessitate the continuous coordination with the SIOC Lebanon before planning any movements. In areas where the security clearance is not granted at all we contact the pertinent persons and ask them to come to our office in Zahle in order to follow up with them and listen to their problems and complaints. In all cases substitute plan should be available in case something unexpected occurs (which is quite possible). Under these circumstances it is advisable that foreign delegates or visitors restrict their movements in the project sites.

Lesson № 2: Supporting the farmers to improve their potential in order to get a better value for their milk. The main objective of our project is to improve the life standard of small dairy farmers and producers through increasing their income. Anything which leads to this objective is considered a positive step towards our goals. This is what we should be actually doing to help the dairy farmers to improve their potential in order to get a better value for their milk. This can be done through improving the quality of the milk produced at the farm level and maintaining its quality through the proper cooling and use of hygienic utensils and facilities for transportation. Imposing better prices on the dairy processing plants without improving the quality of milk will never bestow the desired effect on the long term. A win win agreement must be reached in order to maintain sustainability.  

Lesson № 3:  taking into account the Syrian refugees in project interventions. As it was mentioned before the Syrian refugees represented between 25 and 35 % of the population of some villages in Lebanon. They became an integral component of the social framework of these villages, and any intervention should take them into consideration. The increased population in these originally poor and unprivileged communities requires additional inputs of food and water and all other essential aspects for living. We were obliged as a project to take into account these refugees as targeted beneficiaries as dairy producers and consumers of more dairy products. Many of these refugees were originally dairy farmers that have rescued some of their livestock with them and need emergency support like their Lebanese counterparts. The demand on dairy products has increased and it has to be met mainly through local production. 

Lesson № 4:  Increase training sessions and workshops especially in new targeted areas. As a feedback from the all training sessions conducted by the project, there is a great demand for more such sessions and workshops. The same subjects have to be repeated in other areas and new topics such as nutrition and reproduction be introduced. The under skilled farmers and producers suffer a lot just due to bad management and lack of knowledge. Furthermore more dairy equipments are necessary to cope with the additional volume of producers and farmers such as small dairy processing equipment, milking machines, cooling tanks etc. 

Lesson № 5: Be friendly but strict with the farmers. Most of the farmers and stakeholders appreciate and value good relations with the project team and administration. This is usually was reflected as better chances for better implementation of the project interventions. Some farmers or stake holders abuse these relations and wanted to benefit from them unlawfully. They do not meet deadlines or abide by directions and instructions thinking that being in good terms with the FAO team gives them this privilege. In the case of such farmers that misunderstand kindness and good relations, severe reactions and strict measures should be taken in order to correct their attitude towards the project.

Lesson № 6: Follow up on dairy cooperatives as they are routes for our interventions and connection with the farmers. Cooperatives are simply business companies that are established for the sake of profit. Every member of this cooperative is a partner in the company that has rights and entails duties. Involvement and participation of each member are very essential for continuity and sustainability of these cooperatives. Transparent accounts and financial records should be available and updated daily. Any member should have the right to look over and see what is going on in the company that he owns a share in it. Extensive efforts should be exerted to change the individualistic mentality and convince the farmers and the members of the cooperatives of the feasibility and importance of cooperative and team work. Unfortunately training alone is not enough to create this change but an integrated sociological and psychological program must be implemented.  
Finally, these were some of the major constrains and lessons learnt during the last period of the project. We hope that this short presentation may add to the wellbeing and advancement of the project in the future stages.


	IV. FUTURE WORK PLAN


	Outputs
	Activities
	2014

	
	
	January
	February
	March 

	Upgrading dairy sector through sustaining dairy Coop’s and Functioning Village Milk Collection Centres
	carry out continuous monitoring and supervision of all the facilities and achievements accomplished by the project with regard to dairy coop’s and mil collection centres including insulated truck

Finalise the constitution of the 10 additional dairy coop in the North (Koura, Zgharta and Minieh Donnyeh)
Establish new milk collection centres and increasing the capacity when required
	==========
	==========
	==========

	Distribution of additional dairy equipment to satisfy the needs of poor farmers in project sites. 
	Distribution of 4 milk refrigeration tanks, 25 milking machines, 15 small dairy processing units and 4 medium dairy processing units.
	Procurement
	Distribution
	Training

	Capacity building on dairy processing, milk handling, and on cow reproduction
	Conduct 5 training workshops about dairy processing, milk handling for groups of women

Start training sessions (20 sessions) to farmers on cow reproduction to support the artificial insemination  programm 
	
	==========
	==========


	Help in supporting the Syrian refugees and their hosting community. 
	Contribute to the humanitarian efforts aimed at meeting the most urgent unmet basic socio-economic needs of Lebanese returnees who fled into Lebanon from Syria and their hosting communities in the North of Lebanon, and reduce the socio-economic burden of displacement on both communities, through preparation of concept notes for kind donors

Increase the supply of dairy products in those areas through increasing capacity of milk collection & processing.  

Increasing support to DFID-funded project on emergency vaccination and targeting feeding of livestock in Lebanon
	==========
	==========
	==========


Annex 1 
Minutes of a Meeting on Milk Sector and Milk Price
Place: Lebanese Ministry of Agriculture

Date:  10 December 2013


A meeting was held at the office of H.E. Mistier of Agriculture Dr. Hussein Hajj Hassan, with Minister of Trade and Commerce Mr. Nicolas Nahhas, Minister of Industry Mr. Vreij Sabonjian), the representative of FAO in Lebanon Dr. Ali Moumen, and employees of the MOA and ministry of Trade and Commerce and ministry of industry with a group of major stakeholders in the sector of milk production such as dairy cooperative presidents milk traders, and dairy processing plants owners or managers. The objective of this meeting was to discuss issues and problems related to the sector. The big fluctuation in milk prices and complains received from all parties made this meeting an essential necessity to protect this important sector that subsists more than ten thousand poor families. 

The meeting started with a presentation made by the project manager Dr. Chedly Kayouli of LRF-21 and LRF 26 dairy project “Recovery and Rehabilitation of Dairy Sector in Bekaa Valley and Hermel – Akkar Uplands”. The title of the presentation was, "A brief summary about the problem of milk prices fluctuations and its impact on the small dairy farmers".  Part one of this presentation included a historical overview of the problem with a rational study about the cost of production of milk that confirmed that the weakest and most fragile ring in the milk chain is the small dairy farmer. Part two of the presentation covered the interventions and initiatives taken by H.E. Minister of Agriculture in coordination with LRF−FAO dairy project to contain the crisis. These steps reined milk price vicissitudes to a certain extent. Unfortunately, the lack of commitment from all parties with the price guidelines set by the Minister reduced the effectiveness of these interventions. 
Finally the Project Manager (Dr. Chedly Kayouli) explained the role of the LRF−FAO project in developing the milk production sector in quantity and quality and he gave some practical recommendations to manage the prevailing critical situation.

After elaborate discussion shared by most of the attendants that expressed freely their points of view and concerns and conveying these with the ministers it was possible to reach the following decisions unanimously: 

1. Their Excellency   the Ministers collectively appreciated the importance of the interventions made by the LRF−FAO dairy project “Recovery and Rehabilitation of Dairy Sector in Bekaa Valley and Hermel – Akkar Uplands” and the necessity to expand its geographical coverage to include all Lebanon. Same or similar interventions are to be made and analogous support items to be provided to the small farmers such as small dairy units, electric milking machines, milk jars etc… along with training and capacity building. H.E. Nisolas Nahhas, Minister of Economy & Trade demanded to prepare a letter in this respect to be raised to potential donors for funding and support. 

2. Establishment and activating of the National Council of Milk to look over all the issues related to the sector such milk pricing, complaints, transactions, etc… This Council will have representatives of: Ministry of Agriculture, Ministry of Trade and Commerce, Ministry of Industry, Department of Scientific Agricultural Research, dairy processing plants, milk producer's cooperatives, and feed manufactures and producers.

3. Creating of a general union for all the milk producers' cooperatives on the national scale. A special committee shall be trusted to prepare the bylaws and the constitution of this union as soon as possible.

4. Establishing a Collaborative Milk Fund joined by all the milk producers' cooperatives in Lebanon and contribute in its finance each cooperative proportional its volume of business. The objective of this fund is to protect small farmers of the sudden price fluctuation of milk or feeds or in cases of natural disasters (to be discussed in the next meeting).

5. Signing of mandatory milk sales contracts between the dairy processing plants and the milk producers cooperatives specifying: the time period, the daily quantity of milk (plus or minus 15%), the price, the quality of the milk, (Special forms t be reviewed and modified).

6. The MOA feed support program shall be linked with the milk producer's cooperatives in a manner that only those farmers associated with the cooperatives and deliver their milk to the milk centers operated by these cooperatives. Every farmer that fails to deliver his milk as stated above and according to the mutual agreement shall lose his right to benefit from the feed subsidy program. 

7. Activate and modernize the laws and regulations related to the sector by all parties and provision of the deterrent power to prevent violations in the following and related issues:  

· Review the customs tariffs on the cheeses and yogurts similar to those that are produced locally and watch for smuggling of such goods and products.

· Inspection and monitoring of the health and hygiene conditions at the dairy processing plants especially the illegal ones that operate seasonally and adversely affect the reputation of the producers. 

· Strictly comply with the laws for granting licenses for the import of powdered milk and trace its course to make sure that it does not end up at the dairy processing plants. It is very important in this respect to strengthen the role of the Consumer Protection Agency in fighting adulteration and fraud products.

· Prevent the sales of cheese and yogurt in bulk containers that do not have and trade mark or production address or details. Enforcing LIBNOR norms and standards for containers and labels for dairy products.

· Holding campaigns to encourage the consumption of locally produced cheese and yogurts and emphasizing the advantage of fresh milk.

The next meeting was scheduled on 15th of Jan. 2014 at 1:30pm.
Annex 2
Mission of United Nations Office for the Coordination of Humanitarian Affairs (OCHA) Staff to LRF−FAO dairy project Sites
a. Introduction

In the framework of the Food and Agriculture Organization project “Recovery and Rehabilitation of Dairy Sector in Bekaa Valley and Hermel – Akkar Uplands” (FAO/LRF-26/ OSRO/LEB/901/UNJ), funded by Lebanon Recovery Fund (LRF), FAO staff and OCHA (United Nations Office for the Coordination of Humanitarian Affairs) representatives Mr. Thomas conducted several inspection field trips to different sites of the project activities. These visits covered random beneficiary sites selected in Bekaa and the North and Akkar. The objective of this visit was to monitor and touch the actual achievements in the field resulting from the project progress activities especially the impact on the life and livelihood of the small farmers for identification of project sites and beneficiaries to be filmed. 

b. Attendees: 

· Dr. Chedly Kayouli, FAO project manager.
· Mr. Thomas, OCHA
· Ms. Rawad, OCHA
· FAO Project staff

c. Areas Visited

Kafar Meshki Cooperative (Rola El Farkh):
The first visit was to Kafar Mishki of Western Bekaa to the Dairy Producers Cooperative of Kafar Mishki and the surrounding villages. The president of this cooperative is an active woman name Rola El Farkh. She owns and manages the place where the milk collection center is located. Adjacent to the milk collection center she runs a medium size dairy processing facility which is used to transform part of the milk produced by the farmers into demanded local varieties of yoghurt, cheese, and other dairy products. The remaining milk is delivered to milk transportation truck that this cooperative shares with another cooperative (Kherbet Rouha). The final destination of this tested and refrigerated milk is the dairy processing plants in the Bekaa. It is good to mention that all the equipments present at the milk collection center including the milk cooling tanks, laboratory, electric generator, and other accessories along with the dairy processing facility and the milk transportation truck are all provided by the LRF−FAO recovery and rehabilitation project. The number of farmers that benefit from the services ranges between 45 and 50 depending on the season. 

After that Mrs. Rola took the group to visit few small dairy farmers in adjacent villages. These farmers benefited from the project interventions as milking machines, milk jars, disinfectants, and training. Mrs. Rola and the farmers emphasized the importance and the pronounced impact of the interventions and activities conducted by the LRF−FAO project funded by LRF, and she explained how it helped her in improving the milk production by quality and quantity hence the income of herself and other farmers in the area.

El Rafid Dairy processing center:  

This collective dairy processing center managed by a woman name Sawsan Faraj was previously located in a very small place equipped with primitive equipments. This center is affiliated with Kherbet Rouha dairy cooperative. The LRF−FAO project understood that this center is serving more than 25 small farmers by giving them added value to the milk they produce. The material interventions and the training offered have increased the number of farmers into about 50 and improved the hygienic and quality standards of milk and dairy products by many folds. They rented a new spacious place located on the main road instead the small isolated one. Their volume of production increased more than 100% and they are sending products to Beirut. The success fast development of this business encouraged other workers in the sector to indulge in some kind of dairy processing and marketing of cheese and yoghurt in order to gain more income for the milk they produce.

Ghazza Dairy Cooperative:

The Ghazza Cooperative is considered one of the biggest in the area. The LRF−FAO dairy project has supplied this cooperative with a complete milk collection and refrigeration centre, a milk transportation truck, and a dairy processing centre. The cooperative serves more than 60 small dairy farmers either by collecting and cooling their milk then selling it at reasonable prices or transforming part of the milk into dairy products such as Labneh, Yogurt, and cheeses. These facilities provided the cooperative with a better stand when negotiating with the dairy producing plants owners. They get good price for their refrigerated, tested, and hygienically transported milk. A workshop about dairy processing was conducted at the dairy processing centre attended by more than 40 women. The Gazza center is a pioneer in the production of Mozzarella cheese a variety that the project dairy technologist introduced to the area. 

Halba Cooperative (North):

The milk collection and processing center of this cooperative was established with the support of USAID and when we first visited it in our primary survey we found that it lacks many essential elements to make it strong and sustainable. The cooling capacity was insufficient so the FAO project more than doubled this capacity because the milk of many farmers was refused to the lack of space. The centre did not have a milk analysis facility so the project provided an automatic milk analyzing machine with several other small kits for fast testing of milk before being added to the rest. There are also two small collection and cooling centers located in villages relatively far away from the original one. This cooperative serves between 50 and 60 farmers but after the influx of the Syrian refugees with some of their livestock the number increased by 25%. Many traders purchase dairy products from the center and sell it to Syrian refugees at their camps or residence sites. The demand on dairy products has increased and the capacity of the collection and cooling and processing facilities ought to be expanded. 

Ilat (Akkar):

This small milk collection and cooling center belongs to El Joumeh cooperative. This village is far from other centers so it was necessary to establish one small facility to serve the poor farmers that live in this village. Some of these farmers bring the milk on donkey's backs, and some use their hands to hold the milk buckets walking their way to the centre. The milk truck passes once a day at the morning to collect the refrigerated milk.

Joumeh Cooperative (North):

Joumeh cooperative is one of the most active and successful cooperatives in the Akkar. It includes a milk collection centre and a dairy processing facility. It serves a large number of farmers more than 40 most of them are small producers 25 to 60 kg of milk daily. The quantity of milk collected daily is around 2.5 tons and the cooling capacity is only 2 tons so the remaining milk is transformed into dairy products. The distinguished quality of these products has increased the demand to a great extent. Furthermore; and as result of the increased number of the Syrian refugees in the town of Beino the demand has further increased. They are obliged to employ women mostly Syrian to help in working two shifts in order to satisfy the growing demand. The citizens of Beino are trying their best to help the Syrian refugees although their resources are very limited. The center requires urgent need for another batch pasteurizer of 250 kg of milk.

In the same village two small dairy farmers were visited to have an idea about the problems and suffering they are facing. 
Annex 3
Inaugural Ceremony organised by the project on 16th November 2013

This ceremony held under the patronage of H.E. Minister Hussein Hajj Hassan and a representative of Dr. Ali Moumen FAO representative in Lebanon and distinguished persons and activists and a remarkable crowd of farmers and producers especially from the Bekaa and Baalbeck Hermel Mohafazat. Through the project "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel -Akkar Uplands" and the project "Emergency Vaccination and Targeted Feeding of Livestock Grazing in Areas along the Syria-Lebanon Border", and collaboration with the Lebanese Ministry of Agriculture, invited to the inauguration of a milk collection and coolimg center and a dairy processing center in Bezzalliyeh and the launching of activities of the vaccination and feeding project. 

The "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands" is a development project sponsored by the Lebanese Relief Fund (LRF) and supported by the Lebanese Ministry of Agriculture (MOA). The Vaccination and Feeding project is an emergency project financed by generous donation from the British Government (1 Million USD) and it is also implemented by the MOA and the FAO.
The project "Emergency Vaccination and Targeted Feeding of Livestock Grazing in Areas along the Syria-Lebanon Border" responds to urgent health and veterinary requirements of the livestock present at the Syrian – Lebanese boarders and other Lebanese territories. As a consequence of the Syrian crisis, several hundreds of sick and infected animals infiltrated to Lebanon illegally which make this project an essential necessity. This project will contribute to the protection of the livestock wealth of Lebanon and support the small livestock farmers with feeds.

The Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands have established two milk collection and cooling centres in Al Labbwah (North of Baalbek). The dairy farmers have become more convinced with the importance and the obligation of fast cooling of milk. The demand for more collection and cooling capacity has increased subsequently this new centre has been established with the coordination with the MOA. This new centre like its two other sisters belong to the dairy producers cooperative of Bezzalliyeh, Rasm El Hadath and the surrounding villages. These centres play a very important role in maintaining the quality of milk and better prices for the small farmers. 

One of the major important interventions of LRF FAO dairy project is the distribution of 250 mini & medium dairy producing units all made of food grade stainless steel. The impact was very encouraging as most farmers are processing their own milk now and getting better returns for the products they sell to neighbors and relatives. These modern units that replace the old non hygienic ones have provided the farmers and the consumers with health cheese and yogurt and other dairy products. The project Milk processing gives the farmer an additional added value to his milk equivalent to 50 – 80 % of the price of fresh milk. 
The direct outcomes of years of continuous cooperation and collaboration between the LRF FAO dairy project and the MOA have shown positive and substantial results at various levels. The dairy sectore in Lebanon has never gained such consideration and attention as it received during the last three years due to the LRF FAO dairy project and the unlimited efforts and support of H.E. Minister Hussein Hajj Hassan to this project.
5.1.
Introduction 

The project team has lived and resided with poor farmers in their homes, their tents, and their pastures and has looked closely at their problems and sufferings. The project has been in constant contact with more than 3,000 farmers, which made the team very well and directly informed about the needs and priorities for the development of the livestock sector and milk production in Lebanon.

The project has noticed that the most important obstacle in the progress and development of dairy cattle production sector in Lebanon is the lack of adequate coverage for artificial insemination which is believed to ensure genetic upgrading, lower the cost to the farmer, and prevent disease transmission. The following observations were discovered through extended field research:

 1 - The very low fertility rate in cows may be one of the most important obstacles and barriers in front of converting the business of dairy cows breeding from a losing into a lucrative and profitable one. This theory actually applies to all private farms especially the small ones.

2 - The Artificial insemination services in Lebanon are in general very weak, except for individual pursuits for some large farmers. The proportion of farmers who use artificial insemination regularly does not exceed 10% , while 30 % use both artificial insemination and the bull together, while the largest proportion of 60% of farmers rely on natural mating. Usually the farmers prefer to raise their own bulls in a farm that does not exceed 4 or 5 cows. This means that the production of one cow or more goes entirely to the feeding and raising of this bull. The low cow fertility continuously lowers the production capacity of the cow and shortens its commercial life. The natural consequence of this mischief is exhausting the budget of the poor farmer by the importation of pregnant heifers. Furthermore; the use of natural mating may harbor many risks of transmission of venereal diseases by the bull. 

Therefore reproductive improvement of dairy cows are major components in the primary interventions of the LRF FAO project," Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands" (LRF-26 OSRO/LEB/201/UNJ).  This intervention was to train a group of Artificial Inseminators from different parts of the targeted areas of the project and provide them with the necessary tools and equipment to serve the farms located at their respective areas. Although this intervention was postponed due to forceful reasons, two sessions were finally executed:
· Between 15th of September to the 3ed of October 2013 in Zahle, for Bekaa and Baalbeck – Hermel Mohafazat (for 38 trainess) and 

· Between 18th Of November to 4th of December 2013 in Batroun at the Marine Science Institute (MOA) for areas in North Lebanon, Akkar, and Mont Lebanon.

The aim of this particular intervention was to train a group of Artificial Inseminators from different parts of the project sites and to support them with distribution of the necessary Insemination Kits to be immediately operationally ready to start working within the Dairy Coop’s and to give services to dairy small holders.
5.2.
The Trainees

The trainees in this project were chosen with the collaboration of Dairy Producers Cooperatives and MOA in the regions included in the project, the number of the trainees was forty two (42) from Akkar, North Lebanon and Mont Lebanon and thirty eight (38) from Beqaa, Baalbeck−Hermel. They are young enthusiastic and energetic farmers or sons or daughters of farmers or from extension service (MOA) or students from Lebanese University. Most of them came daily to attend the courses and some that came from distant areas. The lists of participants are indicated in annexes 4 C & 4 ED.
5.3.
The trainers

Distinguished veterinarians were the principle trainers and instructors. Government (MOA) personnel were involved such as Dr. Obeidah Modawwar, Dr. Ali Raad, and Dr. Iqbal Ziadeh. Private highly experienced veterinarians also actively participated such as Dr. Jamal Khazaal (Liban vet) and Dr. Jirji Maasri (Maasri Holshtein), Dr. Amin OuAchem (Liban lait) and Dr. Christiane Cornu (Sersia France)

Dr. Obeidah Modawwar and Dr. Ali Raad, Private highly experienced veterinarians also actively participated such as Dr. Jamal Khazaal (Liban vet) and Dr. Jirji Maasri (Maasri Holshtein) , Dr. Amin OuAchem (Liban lait) and Dr. Christiane Cornu (Sersia France). The daily follow up of the training activities and organization was secured by a team of Dr. Issam Nahhal coordinator (National Project Consultant), Dr. Mohamad younis (MOA), Dr. Mostafa Refaai (MOA), as Assistants. Logistics and clerical services were accomplished by Engineer Miss Aline Zeidan and Mr. Anthony Gossein and Mr. Maher Fouaani. Dr. Chedly Kayouli (The FAO Project Manager) was the head officer of the course that was present on daily basis and monitored every detail and activity.   

5.4.
The Training Program

The daily training schedule included a morning theoretical and audio visual presentations and lectures accompanied with discussion and question / answer sessions. The trainees were divided into four groups of about ten students each. Each group was accompanied by four trainers and one master visiting veterinarian AI expert at a general average of one trainer for every two trainees. On each afternoon two groups were admitted for the practical training at an average of 5 trainers and 5 cows per group or one trainer and a cow for every two students. An adjacent barn equipped with all necessary feeding and sleeping areas for the cows was established in Batroun while three dairy farms were selected in Zahle surroundings for practice. After the two weeks of training course and during the third week, the trainees underwent a one day review, discussion and evaluation of the course followed by two days of theoretical and practical examination. The examiners were neutral professors that have no relations or acquaintance with the trainees themselves for impartial and honest evaluation.

5.5.
The theoretical part

The lecturers and instructors emphasized on the following topics:

· An account about the history of AI and its importance and impact on the genetic improvement of dairy herds around the world.

· The anatomy and physiology of the reproductive system of the cow. Dissection autopsy was made of an actual reproductive system of a cow retrieved from the slaughter house.

· Estrus Cycle of the cow and important principles in Heat detection.

· Some diseases and irregularities that may disturb the function of the reproductive organs and the reproductive efficiency as a whole.

· Role of improved nutrition on cow fertility

· The AI technique with full details and direct demonstration on the proper ways of preparations and practicing of this technique.

5.6.
The Practical Part

As mentioned before the practical part of the course took place at a special facility equipped for this purpose. Ten cows were leased on a daily basis from farmers in the area. Each trainee had to practice on the ten different cows in order to detect the individual differences among the reproductive tracts of different cows. The practical part of the course emphasized on the following:

· Using the required gloves and lubricating jell after removing watches and rings. Cleaning the rectum out of its fecal content.

· The direct rectal palpation to locate the reproductive tract of the Cow.

· Trace the cervix and the uterus and feel the uterine horns when accessible.

· Manipulate the Cervix in order to feel the cervical rings.

· Trace the AI gun and follow it inside the vagina, cervix, and uterus when possible.

· Opening of the liquid nitrogen tank and withdrawing of a frozen semen straw and closing it as fast as possible. Identifying the sire used by reading the labels on the straw.

· Thawing the frozen seamen.

· Loading the AI gun and cutting the straw and dressing it with the disposable plastic tube. 

· Each trainee had to exercise the AI operation every day for several times on different cows during the whole training course. 
5.7.
Final examinations

At the end of the training course a final examination was conducted to evaluate the level of learning of each trainee. The trainees were divided into two groups and each group was given a full day of examinations. Each trainee was subjected to a theoretical and practical test. In the theoretical test each student was questioned orally and individually by six veterinarians and each examiner gave a grade to the student. The average of these six grades was recorded and considered as the result of the student’s theoretical achievement. The questions asked were related and relevant to the theoretical material that was given to the students (please refer to the section Theoretical Part). 

The practical test was conducted in a similar manner where each student had to complete the whole operation of Artificial Insemination starting from preparing the cow and preparing the equipment and performing the actual insemination process. Each trainee had to do the practical test on three different cows and he was supposed to explain what he was doing to the examining committee. Each examiner gave a grade to each student where the average of the six grades represented the student’s practical achievement.

The final course grade was calculated by adding the grade of the theoretical part to the grade of the practical part multiplied by three. Giving more weight to the practical part was employed due to the importance of field practice and actual operation of Artificial Insemination. Since the original grades were over 5 the final grade was over 20. (5 + 5X3 = 20)

	Grade
	Evaluation

	5
	Excellent

	4
	Good

	3
	Acceptable

	2
	Poor

	1
	Bad


5.8. Artificial Insemination Course Evaluation
The trainees were very attentive and interested in the training topics where they interacted very well with the trainers. The feedback of the trainees about the training course was evaluated through preparation 15 questionnaires in simple Arabic language where most of the answers can be by giving grades of 1 to 5 where 5 is the most  and one is the least. The trainees were urged to write any comment negative or positive and to elaborate on how they think such courses may be improved in the future. They had the freedom to write their names or not. Almost all did not identify themselves which gave them more freedom to express themselves liberally. 

The analysis of their answers and remarks indicated the general appreciation of the trainess to the course as a whole with average grade of 4.5 / 5 which is a good score. Their main recommendation are related to: 1) Follow up with the Inseminators in their field work, 2) Extend the training course, 3) Increase the number of cows for practical demonstration, 4) Reduce the number of participants in each session for better participation and 5) organize sessions for farmers and for technicians separately. Details of evaluation are presented in annexes A & 4 B.
5.9. Strategy for Assignment of Inseminators and Distribution Supplies

The project has applied innovative strategy to reinforce artificial insemination (A.I.) services in Lebanon based on conducting intensive training courses on Artificial Insemination to selected people especially from the farmer’s cooperatives with their supply of the necessary semen and A.I. equipment. The key strategy will be to use the VDPA’s as focal point to give AI services to smallholders through successful trained inseminators.

The highest scoring and outstanding trainees were granted AI equipments that will enable them to start practicing and serving immediately areas of the cooperatives at low charge (under the supervision of the Dairy Coop). The project has equipped 27 AI centers distributed in all project sites plus Mont Lebanon as follow:

1. West Bekaa and Rashaya: 5 centers

2. Central Bekaa: 3 centers

3. Baalbek -Hermel: 7 centers

4. Akkar and North: 10 centers.

5. Mount Lebanon: 2 centers

Each centre is now equipped with complete Artificial Insemination tools and special liquid nitrogen vessels to store the frozen semen. The MOA has afforded 18 000 doses of imported frozen semen while each centre and inseminator has provided a special car for insemination in order to provide faster and better service for AI in each center.

Each inseminator will be followed up to see his or her performance and achievements. Any person that proves to be inefficient or incompetent in the field work of Artificial Insemination will be denied from the AI equipment to be offered to another successful inseminator. In the near future competent and capable Inseminators will be subjected to a practical training about using the ultra sound pregnancy detectors and may be given such a machine upon successfully completing the field training session.The details of artificial insemination centres and groups of assigned inseminators as well as the lists of AI supplies distributed are presented in annexes E & 4 F.
Annex 4 B
Course evaluation by the students AI in Zahle

15 September  to 4 October 2013

Introduction
A questionnaire in simple Arabic language was prepared to study the feedback of the students about the training course.  There were 15 questions where most of the answers can be by giving grades of 1 to 5 where 5 is the most  and one is the least. Few questions had to be answered by yes or no and all the questions are accompanied by spaces for comments and remarks. The students were urged to write any comment negative or positive and to elaborate on how they think such courses may be improved in the future. The student had the freedom to write their names or not. Almost all did not identify themselves which gave them more freedom to express themselves liberally. Twenty nine students out of 38 participated in answering these questionnaires.

Analysis

The grades given by each student for each question were tabulated on an excel sheet and the averages were calculated. The other types of answers were also recorded and analyzed. Following are the questions and average grades or answers given by the 29 students and their interpretation. When applicable a sample of the remarks and comments are included:

Question No. 1:
What is your overall evaluation of the training course ?   
The average grade was 4.8 / 5 which is an excellent score. It reflects general appreciation of the students to the course as a whole. 

Random remarks:

1. It was excellent.

2. All trainers were highly knowledgeable and professional.

3. Very informative.

Question No.2:
Did the course contributed in improving your understanding of Artificial Insemination?? 

The average grade was 4.6 / 5 which is a very good score it indicates that a new understanding to the whole principles and practices of AI was created.

Random remarks:

1. Everything was new and important.

2. The combination of theoretical and practical training was very fruitful.

3. Emphasis on nutrition as a very important element in reproduction was very interesting.

Question No.3:
What is your evaluation to the method of organization and running of the training course?   

The average grade was 4.6 / 5 which is a very good score.

Random remarks:

1. It was good.

2. It was excellent but the number of cows should be increased.

3. It was serious and well organized.

Question No.4: 
To what extent did this course meet your expectations?

The average grade was 4.4 / 5 which is a good score actually most of the students were not sure what to expect from the course.

Random remarks:

1. My attention was attracted to many new things and Ideas.

2. It fulfilled my expectations for relating AI to management and nutrition.

3. It was fine but I expected more practical work with much more cows.

Question 5:
Was the language used in lectures and explanation clear and implicit?  

The average grade was 4.7 / 5 which a very good score that reflects easy language and smooth communication of learning.

Random remarks:

1. Everything was clear and understood.

2. It was easy and simple even to an ordinary farmer.

3. Even when the language was English or French the translation to the everyday Arabic language was excellent.

Question No. 6:
Was the lecture hall satisfactory as the seats and display and communication?

The average grade was 4.5 / 5 which is a good score.

Random remarks:

1. Everything was all right.

2. Noise and chaos made by the students affected the communication. 

3. It was satisfactory.

Question No. 7:
Were the locations and the necessary training elements satisfactory?

The average grade was 4.4 / 5 which is a satisfactory score.

Random remarks:

1. Everything was satisfactory.

2. The number of cows was very little compared to the number of students.

3. There was no problem in all that.

Question No. 8: 
Do you consider the chances were fair and equal among the students to participate in the practical section? 

The average grade was 4.25 / 5. The grades ranged between 1 and 5 and the number of virtual insemination according to the students ranged between 4 and 25. Most students indicated that they practiced a minimum of 10 operations each.

Random remarks:

1. I made around 25 palpations and insemination operations during the course.

2. I do not know but now I have more confidence.

3. It was little and unfair more cows are required.

Question No. 9:
Was the number of trainers sufficient especially during the practical section?  

The average grade was 4.7 / 5 which is very good score as usually there were a minimum of two trainers per group of 10 students.

Random remarks:

1. A minimum of two trainers were with us at all times.

2. Usually two veterinarians and one trainer.

3. More trainers are better (three instead of two).

Question 10:
Was the duration of the course (Two weeks) satisfactory?

Seven respondents said it was short, two said it was long, and 19 said it was just right. 

Random remarks:

1. The training course should be extended to allow for more supervised practical training.

2. It must be three weeks.

3. Reduce the theoretical part about hormones and such details.

Question No. 11:
Did the training course contributed in:

· Introducing new ideas and technologies?

· Teaching new and useful practices?

· Changing some prevailing and inherited ideas about the subject?

· Improve the general understanding of veterinary health?

· Suggesting solutions for some difficult problems?

Twenty three respondents answered that all the five elements mentioned in the question were affected positively by the training course while the rest said that only four were affected with one with only 3 out of five. 
Question 12:

Were the logistic services such as food and transportation satisfactory?

The average grade was 4.5 / 5 which is good. Some of the trainees have their private cars while others were taken by the project cars. The food was mainly sandwiches for practicality and time saving. Hot and cold drinks were available at all times during lectures and discussions and recesses. 

Random remarks:

1. Everything was excellent: delicious food, generous hospitality, and good transportation facilities. thank you.

2. Transportation was not well organized more vehicles are required.

3. I hated sandwiches every day.

Question 13:
How do you think we can improve such training courses in the future?

Random answers:

1. Introducing new technologies such as Echo for pregnancy diagnosis. 

2. More explanation and demonstrations.

3. Conduct such courses on regular basis to refresh the trainees.

4. Introduce other topics in the training course to cover all nutrition, management, and veterinary practices.

5. Increase the number of cows.

6. Reduce the number of participants in each session for better control and participation.

7. Maintain a relatively analogous educational standard of the trainees. 

8. Increase the sets of equipment and materials used for training.

Question No. 14:

Do you advise your working mates to attend such training courses?

All the answers were YES. 

Question 15:

Do you have any other remarks?

Random answers:

1. We thank Dr. Kayouly and the project team and the professors.

2. Follow up with the Inseminators in their field work.

3. Increase the number of such courses all over Lebanon.

Work more closely with the dairy farmers.
Annex 4 C

Course evaluation by the students AI In Batroun

18 November – 3 December 2013

Introduction

A questionnaire in simple Arabic language was prepared to study the feedback of the students about the training course.  There were 15 questions where most of the answers can be by giving grades of 1 to 5 where 5 is the most  and one is the least. Few questions had to be answered by yes or no and all the questions are accompanied by spaces for comments and remarks. The students were urged to write any comment negative or positive and to elaborate on how they think such courses may be improved in the future. The student had the freedom to write their names or not. Almost all did not identify themselves which gave them more freedom to express themselves liberally. Thirty five students out of 41 participated in answering these questionnaires.
 Analysis:

The grades given by each student for each question were tabulated on an excel sheet and the averages were calculated. The other types of answers were also recorded and analyzed. Following are the questions and average grades or answers given by the 35 students and their interpretation. When applicable a sample of the remarks and comments are included:

Question No. 1:
What is your overall evaluation of the training course ?   
The average grade was 4.4 / 5 which is a good score. It reflects general appreciation of the students to the course as a whole. 

Random remarks:

4. It was excellent.

5. All trainers were highly knowledgeable and professional.

6. Very informative.

7. Mixing farmers and technicians together in the same session is not a good idea.

Question No.2:
Did the course contributed in improving your understanding of Artificial Insemination?? 

The average grade was 4.6 / 5 which is a very good score it indicates that a new understanding to the whole principles and practices of AI was created.

Random remarks:

4. Everything was new and important.

5. The combination of theoretical and practical training was very fruitful.

6. More emphasis should be made on practical side.

7. Emphasis on nutrition as a very important element in reproduction was very interesting.

Question No.3:
What is your evaluation to the method of organization and running of the training course?   

The average grade was 4.2 / 5 which is a satisfactory score.

Random remarks:

4. It was good.

5. It was excellent but the number of cows should be increased.

6. It was serious and well organized.

Question No.4: 
To what extent did this course meet your expectations?

The average grade was 4.4 / 5 which is a good score actually most of the students were not sure what to expect from the course.

Random remarks:

4. My attention was attracted to many new things and Ideas.

5. It fulfilled my expectations for relating AI to management and nutrition.

6. It was fine but I expected more practical work with much more cows.

Question 5:
Was the language used in lectures and explanation clear and implicit?  

The average grade was 4.6 / 5 which a very good score that reflects easy language and smooth communication of learning.

Random remarks:

4. Everything was clear and understood.

5. It was easy and simple even to an ordinary farmer.

6. Even when the language was English or French the translation to the everyday Arabic language was excellent.

7. Avoid foreign languages in the future.

Question No. 6:
Was the lecture hall satisfactory as the seats and display and communication?

The average grade was 4.3 / 5 which is a satisfactory score.

Random remarks:

4. Everything was all right.

5. Noise and chaos made by the students affected the communication. 

6. It was satisfactory.

7. Better sound system and visual facilities are required.

Question No. 7:
Were the locations and the necessary training elements satisfactory?

The average grade was 4.3 / 5 which is a satisfactory score.

Random remarks:

4. Everything was satisfactory.

5. The number of cows was very little compared to the number of students.

6. There was no problem in all that.

7. It was good that the lecture hall and the practical site were very close to each other.

Question No. 8: 
Do you consider the chances were fair and equal among the students to participate in the practical section? 

The average grade was 3.5 / 5. The grades ranged between 1 and 5 and the number of virtual insemination according to the students ranged between 3 and 16. Most students indicated that they practiced a minimum of 8 operations each.

Random remarks:

4. I made around 15 palpations and insemination operations during the course.

5. I do not know but now I have more confidence.

6. It was unfair and some students had the chance to make more operations than others for this reason more cows are required.

7. Some students have harmed and wounded the cows and these cows were not available anymore for training.

Question No. 9:
Was the number of trainers sufficient especially during the practical section?  

The average grade was 4.6 / 5 which is very good score as usually there were a minimum of two trainers and one visiting veterinarian per group of 10 students.

Random remarks:

4. A minimum of two trainers per group were with us at all times.

5. Usually two veterinarians and two trainers.

6. More trainers are better.

Question 10:
Was the duration of the course (Two weeks) satisfactory?

Two respondents said it was short, one said it was long, and 32 said it was just right. 

Random remarks:

4. The training course should be extended to allow for more supervised practical training.

5. It must be three weeks.

6. Reduce the theoretical part and increase practical training. 

Question No. 11:
Did the training course contributed in:

· Introducing new ideas and technologies?

· Teaching new and useful practices?

· Changing some prevailing and inherited ideas about the subject?

· Improve the general understanding of veterinary health?

· Suggesting solutions for some difficult problems?

Seven respondents said they were affected positively by less than 4 items, while 28 answered said that all the five elements mentioned in the question were affected positively by the training course. 
Question 12:

Were the logistic services such as food and transportation satisfactory?

The average grade was 4.4 / 5 which is good. Some of the trainees have their private cars while others used public transportation. The food was mainly sandwiches for practicality and time saving. Hot and cold drinks were available at all times during lectures and discussions and recesses. 

Random remarks:

4. Everything was excellent: delicious food, generous hospitality, and good transportation facilities. thank you.

5. Transportation was not well organized students from remote areas such as Akkar and Donniyyeh have to pay lot for transportation.

6. I hated sandwiches every day especially that they usually arrived cold.

Question 13:
How do you think we can improve such training courses in the future?

Random answers:

9. Introducing new technologies such as Echo for pregnancy diagnosis. 

10. More explanation during practical demonstrations.

11. Conduct such courses on regular basis to refresh the trainees in each Caza.

12. Introduce other topics in the training course to cover all nutrition, management, and veterinary practices.

13. Increase the number of cows.

14. Reduce the number of participants in each session for better control and participation.

15. Maintain a relatively analogous educational standard of the trainees. Two major categories were present the farmers and the technicians. The technicians said the farmers should not be included because their educational and scientific background is very low. The farmers said that the technicians should not be included because they made so much noise talking and discussing issues that they do not understand.  

16. Increase the sets of equipment and materials used for training.

Question No. 14:

Do you advise your working mates to attend such training courses?

All the answers were YES. 

Question 15:

Do you have any other remarks?

Random answers:

4. We thank Dr. Kayouly and the project team and the professors.

5. Better sound systems are required.

6. Increase practical training and reduce theoretical.

7. Follow up with the Inseminators in their field work.

8. Increase the number of such courses all over Lebanon.

9. Work more closely with the dairy farmers.
Annex 4 C: List of Participant to Artificial Insemination (Beqaa)
	Caza
	الجمعية التعاونية لإنتاج الحليب في
Dairy Coop 
	الإسم
Name
	التلفون
Telephone
	المصدر
Origin

	
	
	
	
	

	راشيا
	خربة روحا  وجوارها
	1
	حسين غازي بو حسين
	03- 603 347
	التعاونية (البيرة)

	
	
	2
	خالد محسن أبو فارس
	70- 832 994
	التعاونية (كفردينس)

	
	
	3
	أيمن يوسف 
	03- 015 640
	التعاونية (الرفيض

	
	كفرمشكي وجوارها
	4
	يوسف أحمد صبح
	03- 683 854
	التعاونية (سحمر)

	
	
	5
	سعيد عطا الله سعيد
	03- 730 511
	التعاونية (كفرمشكي)

	البقاع الغربي
	الصويري وجوارها
	6
	محمد زيتون
	03- 841 491
	وزارة الزراعة جب جنين (الصويري)


	
	غزة وجوارها
	7
	عبدو المجذوب
	70- 449 262
	التعاونية (غزة)

	
	
	8
	بلال أحمد خليل
	03- 092 238
	التعاونية (غزة)

	
	
	9
	عبدالله علي سعيد
	70- 449 262
	التعاونية (غزة)

	
	 المرج وجوارها
	10
	كمال أبو عديلة
	71- 148 085
	 وزارة الزراعة جب جنين (حوش الحريمة)



	
	
	11
	لؤي ابو عثمان
	03- 659 113
	التعاونية (المرج)

	
	
	12
	أحمد زياد شمّوري
	71- 729 658
	التعاونية (المرج)

	
	
	13
	شامل الجرّاح 
	03- 933 550
	طالب (المرج)

	
	الجمعية التعاونية لإنتاج الحليب في 
	الإسم
	التلفون
	التعاونية

	
	
	
	
	

	البقاع الاوسط
	زحلة وجوارها
	14
	طانيوس المعلوف
	70-422 472
	طالب )زحلة)

	
	
	15
	إلسا زعتر
	76-772 024
	طالبة (زحلة)

	
	
	16
	دوريس شمعون 
	70-631 726
	طالبة (برج حمود) 

	
	
	17
	علي الديراني
	03-290 585
	التعاونية (قصرنبا)

	
	
	18
	د. جاد سعيد معكرون 
	03- 931 452
	التعاونية (رياق)

	بعلبك
	
	19
	احمد زين الدين
	70- 941 969
	وزارة الزراعة جلالا (رياق)

	
	الناصرية وجوارها 
	20
	عباس فقيه 
	71-328 619
	وزارة الزراعة جلالا (علي النهري)

	
	
	21
	علي ملحم الترشيشي 
	76- 667 501
	التعاونية (الناصرية)

	
	
	22
	علي محمد الترشيشي 
	76-769 897
	التعاونية (الناصرية)

	
	حوش النبي وجوارها 
	23
	د.علي النجار
	03- 690 625
	التعاونية (شمسطار)

	
	
	24
	حسين محمد القرصيفي
	71- 178 246
	طالب (حوش الرافقة)

	
	طاريا وجوارها
	25
	د.محمد سعدون حمية 
	03- 979 005
	التعاونية (سرعين)

	
	
	26
	مصطفى شهاب الدلباني 
	71- 123 283
	طالب(تمنين الفوقا)


	المنطقة
	الجمعية التعاونية لإنتاج الحليب في 
	الإسم
	التلفون
	التعاونية

	
	
	
	
	

	بعلبك 


	شليفا وجوارها
	26
	حمودي ناصيف
	71- 468 037
	طالب (بوداي)

	
	
	27
	علي مصطفى الذكرى 
	03- 182 807
	 تعاونية (بعلبك)

	
	
	28
	زاهر صلح 
	70-547 509
	تعاونية (بعلبك)

	
	رسم الحدث
	29
	د. علي رستم 
	76- 044 149
	تعاونية (يونين)

	
	اللبوة- البزالية وجوارها
	30
	د.عماد صوان
	03- 562 394
	وزارة الزراعة اللبوة (يونين)

	
	
	31
	بلال نزهة
	70-545 055
	وزارة الزراعة اللبوة (اللبوة)

	
	
	32
	نواف البزال 
	70-731 161
	      وزارة الزراعة اللبوة (البزالية) 

	الهرمل
	مشاريع القاع وجوارها

	33
	بهاء محمد كرنبة 
	76-356 989
	التعاونية (مشاريع القاع)

	
	
	34
	كمال شحادة بو فارس
	03- 116 134
	التعاونية (مشاريع القاع)

	
	حوش السيد علي وجوارها
	35
	علي حسين الهق
	71- 026 869
	التعاونية (حوش السيد علي)

	
	
	36
	حسين مرتضى 
	03-376 308
	التعاونية (الهرمل)

	
	
	37
	فرنسوا شدياق
	70-142 992
	وزارة الزراعة البترون (البترون)


Annex 4 D: List of Participant to Artificial Insemination (Akkar, North & Mont Lebanon)

	المنطقة
Area
	الإسم
Name
	التلفون
Telephone
	صفة
Origin 

	حلبا
	1
	فادي الحلبي (حلبا)
	76- 092 628
	مربّي 

	القبيات
	2
	محمد العلي 
(عيدمون)
	03- 413 998
	مهندس زراعي

	
	3
	وائل محمد ضاهر
 (وادي خالد) 
	71- 947 891
	مربّي

	
	4
	عمّار هشام سرّاج (القبيات)
	76- 311 193

78- 905 388
	مربّي

	
	5
	فادي حمود (عكّار العتيقة)
	03- 563 605
	مربّي

	الجومة
	6
	فادي محمد محمود اسماعيل (حي زوق)
	03- 563 605
	مساعد فنّي بيطري

	
	7
	رشيد ناصر عثمان (الفنيدق)
	03- 339 691
	مربّي

	
	8
	عبد الرزّاق شعبان (مشحا)
	71- 180 835
	مساعد فنّي بيطري

	
	9
	عبد الهادي الرافعي 
	71- 218 427
	مساعد فنّي بيطري

	
	10
	عبد الكريم محمد عل(الدورة)
	70-365 336
	مربّي

	
	11
	طعّان عبدالله
	71- 766 825
	مربي

	الدريب
	12
	ربيع عبدالله 

(سفيرة دريب) 
	71- 828 136
	مربّي


	المنطقة 
	الإسم
	التلفون 
	صفة 

	  زغرتا


	13
	طوني جبريل (زغرتا)
	03- 886 974 
	مربّي

	
	14
	بشير نعّوم (زغرتا) 
	71- 509 999
	مربّي

	
	15
	سايد نكد (زغرتا )
	03- 456 991
	مربّي

	الكورة
	16
	شادي الناهوم )الكورة)
	70- 190 215
	طبيب بيطري

	
	17
	غاوي غاوي (الكورة)
	03- 016 731
	طبيب بيطري

	
	18
	سمعان الهندي 
	70- 238 454
	تلميذ بيطري

	البترون 


	19
	فرنسوا شدياق (البترون)
	70 - 142 992
	مهندس زراعي

	
	20
	أمين منذر (البترون(
	03 - 657 530
	مربّي

	
	21
	جريس قبريانوس
	71- 995 807
	مربي

	الضنيّة 
	22
	جميل ديب (بيت الفقس)
	03- 071 833
	مساعد فنّي بيطري

	
	23
	ربيع الضناوي 

( دير نبوح)
	70- 347 354
	مربّي

	
	24
	هيثم جمال (بخعون)
	70-379 389
	مربّي


	سهل عكار 
	25
	إبراهيم ديب (بيت ايوب)
	70- 106 635
	مساعد فني

	
	26
	عبد الرحيم كيلاني (بيت الحاج كوشا)
	70- 198 730
	مساعد فني 

	
	27
	أحمد حسين (العبّودية)
	71- 887 086
	مساعد فني

	طرابلس
	28
	فراس محمد ياسين (طباع)
	71- 239 154
	طبيب بيطري

	
	29
	فادي شحادة (طرابلس)
	03- 186 587
	مربي

	
	30
	جاد النشار
	03- 960530
	تلميذ بيطري 

	بيروت
	31
	جورج رعد
	70- 097 361
	مهندس زراعي 

	جبيل
	32
	بدوي المصري (جبيل) 
	03- 730 532
	مربي

	
	33
	أنطونيوس غوش (جبيل)
	03- 875 598 
	مساعد فني

	
	34
	فريدريك خليفة 
	03- 03 6977
	طبيب بيطري 

	
	35
	فيصل خضر(اللقلوق)
	71- 097 290
	تلميذ بيطري

	
	36
	ماريّا معلّم (جبيل)
	03- 398 002
	تلميذة بيطرية 

	المنطقة
	الإسم
	التلفون
	الصفة
	الوصول 

الساعة    الامضاء 

	جبل لبنان
	37
	يوسف صالح  (المتن)
	03- 091 455
	طبيب بيطري

	
	38
	مروان العربضي (عاليه)
	
	طبيب بيطري

	
	39
	ناجي صعب (بكفيّا)
	70- 295 253 
	طبيب بيطري

	
	40
	مايكل المصري  صليما المتن الاعلى) (كفرسلوان حمّاتة)
	70- 144269
	تلميذ بيطري

	زحلة
	41
	شربل صقر
	03- 002361
	تلميذ بيطري

	رأس بعلبك

	42
	إيهاب عبدو منصور 
	70- 106 781
	تلميذبيطري


Annex 4 E: List Of Artificial Inseminators Equiped with AI kits (Beqaa)
	الجمعية التعاونية لإنتاج الحليب في
Dairy Coop
	الإسم
Name
	التلفون
Telephone
	معدّات
Equipment

	خربة روحا وجوارها
	أيمن يوسف
	03-  015 640
	عدّة كاملة

	كفرمشكي وجوارها
	يوسف أحمد صبح
	03-  683 854
	عدّة كاملة

	الصويري وجوارها
	محمد زيتون
	03-  841 491
	عدّة كاملة

	غزة وجوارها
	عبدو المجذوب
	70- 449 262
	عدّة كاملة

	
	بلال أحمد خليل
	03- 092 238
	

	
	عبدالله سعيد المجذوب 
	71- 649 747
	

	المرج وجوارها
	أحمد زياد شمّوري
	71- 729 658
	عدّة كاملة

	
	لؤي بو عثمان 
	03- 653 118
	

	زحلة وجوارها
	عباس فقيه
	71- 328 619
	عدّة كاملة

	منطقة تربل وجوارها
	جاد سعيد معكرون
	03- 931 452
	عدّة كاملة

	الناصرية وجوارها
	علي ملحم الترشيشي
	76- 667 501
	عدّة كاملة

	
	علي محمد الترشيشي
	76- 769 897
	

	منطقة غربي بعلبك
	علي النجار
	03- 690 625
	عدّة كاملة

	حوش النبي وجوارها
	حسين القرصيفي
	71- 178 246
	عدّة كاملة

	بعلبك وجوارها
	زاهر صلح
	70- 547 509
	عدّة كاملة

	
	علي الذكرى
	03- 182 807
	

	رسم الحدث وجوارها
	د. علي رستم
	76- 044 149
	عدّة كاملة

	
	د.عماد صوان
	03- 562 394
	

	اللبوة – البزالية وجوارها
	بلا ل نزهة
	70- 545 055
	عدّة كاملة

	مشاريع القاع وجوارها
	كمال شحادة بو فارس
	71- 870 421
	عدّة كاملة

	
	بهاء محمد كرنبة
	76- 356 989
	

	حوش السيد علي وجوارها
	علي حسين الهق
	71- 026 869
	عدّة كاملة


Annex 5
Delivery Of Dairy Equipment & Lists Of Project Beneficiaries (LRF 26)
	List of Project Beneficiaries for 100 Milking Machines 

	P.O. Nb :5201074  ORSO/LEB/201/UNJ - 14 August 2013      

	Quantity Received = 100 Milking Machines 

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Zgharta 
	Kfardlakos
	Wadad Bachir Naoum
	06-667403
	 
	1

	
	Alma
	Rachid Ahmad Addouj
	70-207847
	3
	1

	
	
	abdala Kaysar Wehbi (Naziha Youssef)
	06-685186
	 
	1

	
	
	Mahmoud Mhamad El-Masri
	71-583691
	 
	1

	
	
	Houriyye Erslen
	71-583691
	
	

	
	Meryata
	Taha Ali obayd 
	71-934090
	13
	1

	
	Bchennin
	Leiba Fadel
	70-473406
	 
	1

	Sub Total Zgharta : 
	6

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Batroun
	Chebtin
	charbel Youssef Najm  (Chadia)
	76-580007
	50
	1

	
	Niha
	Youssef Atiyeh (Wasten)
	06-775432
	 
	1

	
	Batroun
	Pierre Tanios Samarani
	71- 152833
	1
	1

	
	Bjdarfel
	Amin Monzer
	 
	 
	1

	Sub Total Batroun : 
	4

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	No

	
	
	
	
	
	

	Koura
	Kfarkahol
	Nicolas Elias Semaan 
	03-532647
	9
	1

	
	Al-Majdel
	Moussa Chalouhi (Georgina Alam)
	70-834011
	18
	1

	
	Habbouch
	Miled Jabbour (Hiyam)
	06-950205
	 
	1

	
	
	Elias Tawk (Odette)
	06-950205
	 
	1

	Sub Total Koura : 
	4

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Donniyeh
	Beit AlFakes
	Mhamad Yehiya  (Hend Yehiya)
	03-790157
	22
	1

	
	
	Khadija Mahmoud Dib+Khadija Khoder Hassoun
	03-821518
	 
	1

	
	
	Hayat + Ali Yehiya
	03-405839
	 
	1

	
	
	Emna + Ahmad Hamad Yehiya
	 
	 
	1

	
	
	Chafic Mhamad Yehiya
	70-565747
	44
	1

	
	
	Ayman Abd el Malak Hajj
	70-186344
	44
	1

	
	
	Abed el ghafar abed lmalak lhaj (ramia)
	 
	44
	1

	
	
	Imane ahmad dib
	70-252781
	 
	1

	
	
	Salima Ahmad Dib(abed el aziz)
	70-252781
	25
	1

	
	
	Nada mohamed Omar (abed el ghafour)
	70-252781
	25
	1

	
	
	Rokiya khoder Hassoun
	71-459335
	25
	1

	
	
	Abed lmawla Hamad (Mariam)
	70-345603
	 
	1

	
	Assoun 
	Abed el kader  Khoder (Honayda)
	06-490939
	 
	1

	
	
	Khoder + Abd Hamid Khoder
	06-491161
	 
	1

	
	
	Ali mohamed hussein el sheikh(Salima)
	03-368093
	49
	1

	
	
	Omar mohamed kanj
	03-430561
	20
	1

	
	Nemrin 
	Samira Mahmoud Obeid (Mehdi Hassan Merei)
	71-909188
	79
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Donniyeh
	Karsita
	Mariam ahmad hussein issa
	76-002015
	 
	1

	
	
	Fatme hamad el hayek
	71-864074
	13
	1

	
	
	Khaled Rachid Alwan (Diba)
	70-569152
	55
	1

	
	
	 Fattoum (mohamed zeinedine el hajj) )
	71-325175
	84
	1

	
	
	Mohamed mahmoud el hayek (Abir)
	70-589044
	3
	1

	
	
	Mohamed khaled aloush(Hamda)
	70-251786
	85
	1

	
	Karsita
	Jamal mohamed Gharib(Fatme) 
	70-539067
	64
	1

	
	
	Ali ahmad hussein aloush 
	03-603882
	 
	1

	
	
	Ahmad mohamed aloush(ghedwa)
	03-195821
	85
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	Donniyeh 
	Assafira
	Amira essayed (ahmad mahmoud el yakhne)
	03-961581
	 
	1

	
	
	Saada khaled Harmouch
	70-014237
	 
	1

	
	
	Ahmad Melhem Melhem (fatiya)
	06-490298
	 
	1

	
	
	Jamila Daher (Mahmoud Daher)
	71-943407
	 
	1

	
	 Ein eltine
	Khaled ahmad khaled+mohamed ahmad khaled+naziha khaled+Joumana khaled
	06-260155          06-260175
	 
	1

	
	
	
	
	
	

	
	
	Hussein mehssen obeid (Aziza)
	76-502368
	 
	1

	
	
	Soad (Khodermahmoud obeid)
	 
	8
	1

	
	
	Zeina mehsen obeid
	 
	 
	1

	
	Taran
	Mostafa hussein Kassem (Fatme)
	 
	23
	1

	
	betromaz
	Mhamad Zantar(hanaa)
	71-745931
	 
	1

	
	Al- rawda
	Zoulfikar seif eddine al ouweid (Amira)
	 
	 
	1

	
	
	ismail mostafa al ouweid
	 
	 
	

	
	
	Naser Diab El ouweid
	 
	 
	1

	
	
	Saad Diab El ouweid
	 
	 
	

	
	Kafarhabo
	Mahmoud Fouad Mahmoud(Hawdi) 
	03-275884
	14
	1

	
	Bakhoun
	Ali ahmad el ahmad (Dalia)
	06-241031
	898
	1

	
	El kottein
	Ahmad ibrahim ahmad (Naimeh)
	03-531916
	40
	1

	
	Dabaal
	Aysha hassan Nasser
	03-615912
	 
	1

	
	
	Naser Abdul Kader Fares (Khadija)
	03-339541
	 
	1

	
	 
	Ahmad Kamal din (kamila Chami)
	03-491429
	12
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Donniyeh 
	Izzal 
	Ahmad hussein el maghshoush (Fatme)
	06-495036
	 
	1

	
	
	
	
	
	

	
	
	Mostafa hussein khaled (el maghshoush)
	
	
	

	
	
	Mohamed Ahmad Abed el Aziz Ramadan (Fatme) 
	 
	 
	1

	
	
	Ali Nadim Abed El aziz(Bariaa)
	 
	 
	1

	
	
	Mostafa Ali El maghshoush(Rahifa+ his sun Ali )
	70-595302
	23
	1

	
	
	Mahmoud mhamad Amoun(shahida)
	70-382534
	26
	1

	
	
	Mahmoud hassan nadah(Dalla)
	 
	78
	1

	
	
	Halime Abd El-Hadi
	06-495128
	 
	1

	
	
	Ahmad Abed El Rahim Kamal eddine (Fatme)
	70-088736
	 
	1

	
	
	Nawaf mhamad Kamal eddine (Nahda)
	 
	 
	1

	
	
	Mostafa Ahmad Abed el Rahman(Samiha)
	 
	 
	1

	
	Ezki 
	Mostafa mahmoud el sherkawi
	03-766735
	30
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Qty

	
	
	
	
	
	

	Donniyeh
	Bakarsona
	Ahmad mhamad mouna
	70-146905
	35
	1

	
	
	Mahmoud Hassan nadah(Amina chawk)
	 
	 
	1

	
	
	Mhamad Mahmoud shawk (Terez)
	71-201940
	102
	1

	
	
	Nayef Abed el Hamid Moumen
	 
	 
	1

	
	
	Youssef Mahmoud Shawk
	 
	 
	1

	
	
	Ahmad mhamad Shandab(Salma Allam ) 
	03-273890
	20
	1

	
	Harf el sayad 
	Naser Mostafa Hamdan
	06-240633
	6
	1

	
	El Hazmieh 
	Mariam Mostafa Eldirani
	70-667277
	9
	1

	
	Beit hawik
	Fatme Khalil (Mohamad khoder Terekmani)
	03-184759
	 
	1

	
	
	Abed El Hamid Khoder Naser (Majida)
	03-196837
	 
	1

	
	
	Ali khoder Naser (Sououd)
	03-196837
	 
	1

	
	
	Ali Abed El Kader Fares
	03-395849
	 
	1

	
	Hawara
	Fadia (Mohamad  Terekmani)
	03-920494
	 
	1

	
	
	Fadia (Ahmad  Terekmani)
	
	
	

	
	
	Khadija (mostafa terekmani)
	03-739016
	 
	1

	
	
	Ali Ahmad Terekmani 
	76-185775
	 
	

	Caza
	Village
	Names
	Telephone
	Registration Nb
	Qty

	
	
	
	
	
	

	Donniyeh
	Hawara
	Ahmad khoder Khalil (Zeina)
	71-692365
	 
	1

	
	
	Soukayna(Ziad mhamad Terekmani
	70-155949
	 
	1

	
	
	Aysha Khalil Terekmani
	 
	 
	

	
	Terbol
	Najwa Jreish (Elias Jreish)
	03-411620
	 
	1

	
	Beit Dawood
	Mahmoud Khoder Naddah (Halima)
	03-499437
	 
	1

	Sub Total Donniyeh
	73

	
	

	Menniyeh
	Hay El Douhour 
	Mhamad Mostafa essayed ahmad (Sanaa)
	03-183242
	2
	1

	
	El menyi
	Samer Ahmad Alam eddine
	70-296050
	13
	1

	
	
	Ammar Ahmad El kheir (Nada)
	70-427658
	513
	1

	
	
	Mhamad hussein Farasha
	06-462737
	196
	1

	
	
	Karam merae El Kassab (Layla)
	06-460023
	83
	1

	
	Lnabi kozeiber
	Waleed Hassan El Beyrouti (Rana)
	03-737604
	379
	1

	
	
	Mostafa Mohamad Dandan (Maha)
	71-932988
	383
	1

	Sub Total Menniyeh
	7

	Caza
	Village
	Names
	Telephone
	Registration Nb
	Qty

	
	
	
	
	
	

	Baalbeck 
	Tofikiye
	Nayef Kayed Bazzal 
	70- 085 974
	3
	1

	
	
	Ali assaad Bazzal
	71- 409 262
	1
	1

	
	
	kasem assaad bazzal
	08- 233 253
	2
	1

	
	
	Ali Ahmad Bazzal
	08- 233 414
	2
	1

	
	
	Mhamad Ali bazzal
	76- 722 538
	50
	1

	
	
	Mehdi Ali kHayel
	03- 261 311
	79/5
	1

	Sub Total Baalbeck
	6

	

	Grand Total Distributed

	

	Cazas
	Qty

	
	

	A
	Zgherta
	6

	
	
	

	B
	Batroun
	4

	
	
	

	C
	El -Koura
	4

	
	
	

	D
	Donniyeh
	73

	
	
	

	E
	Menniyeh
	7

	
	
	

	F
	Baalbeck
	6

	
	
	

	TOTAL
	100

	FINAL BALANCE

	Quantity Received 
	100

	
	

	Quantity Distributed
	100

	
	

	BALANCE 
	0

	
	

	N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 

	

	

	

	
	
	
	
	
	


	List of Project beneficiaries for 50 mini dairy processing units. 

	P.O : 5 201 056 ORSO/LEB/201/UNJ - Dated 11 Avril 2013

	Quantity Received = 50 mini units 

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Qty

	
	
	
	
	
	

	Zgharta 
	Ein Taroun
	Domet Abd ahald  (Katia Chhade)
	06-575103
	 
	1

	
	Alma
	Rachid Addouj (Chahide)
	70-207847
	3
	1

	
	
	Mahmoud El-Masri
	71-583691
	 
	1

	
	
	Houriyyi Ahmad Erslan
	71-583691
	
	

	Sub Total Zgharta 
	3

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Qty

	
	
	
	
	
	

	Batroun
	Beit Kassab
	Jeanette Jerji
	06-770052
	54
	1

	
	Chbtin
	Charbel Youssef Najem (Chadia)
	76-580007
	50
	1

	
	Niha
	Youssef Khouri (Wasten)
	06-775432
	 
	1

	
	Sghar
	Georges Matta (Roksan)
	03-390921
	 
	1

	
	Kfarhalda
	Georges Saad      (Alice Saba)
	03-345486  06-780070
	 
	1

	
	Zan
	Antoine Hanna (Rita)
	03-096491
	 
	1

	
	Douma
	SALIME Chalhoub (Elie Chalhoub )
	06-520225
	 
	1

	Sub Total batroun
	7

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Qty

	Bcharri
	Hasroun 
	Marie Therese  Mereib (Georges)
	06-591219
	 
	1

	
	Hadchit
	Rita Hatchiti (Marcelle)
	70-401636      06-645245
	 
	1

	
	Bekaa Kafra
	Nissrine Barrak (Charbel Nakad)
	70-120568
	96
	1

	Sub Total bcharri
	3

	Caza 
	Village
	Names
	Telephone 
	Registration No 
	Qty

	
	
	
	
	
	

	Koura 
	kfarHazir
	Hanaa Mkhayel (khalil)
	 
	 
	1

	
	Khan Bziza
	Rafqa Sekkar 
	71-432 046
	 
	1

	
	Bsarma
	Toni Botros Hanna
	71-630278
	 
	1

	Sub Total koura
	3

	
	

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Qty

	Donniyeh
	beit alfakes
	Sabah Ahmad Hamad
	03-484523
	3
	1

	
	
	Khadije Mhamad Dib + Khadiji Hassoun  
	03-821518
	 
	1

	
	
	Hayat +Ali ahmad Yehiya
	03-405839
	 
	1

	
	
	Emna + ahmad hamad Yehiya
	 
	 
	1

	
	
	Salime Ahmad Dib (abd Aziz Dib)
	70-252781
	25
	1

	
	
	Nada Mhamad Omar (Abd Ghafour Dib)
	70-252781
	25
	

	
	
	Roukayya Khoder Hassoum 
	71-459335
	25
	

	
	
	Mhamad Awada (Khadiji)
	70-713826
	 
	1

	
	Nemrin
	Emna Hammoud (Khoder)
	06-491161
	 
	1

	
	karsita
	Fattoum Hajj (Mhamad EL-Hajj)
	71-325175
	84
	1

	
	
	Hatem Zein Din
	03-281644
	51
	1

	
	Safira 
	Hoda Hassoun (Mostafa Hassoun)
	03-768717
	 
	1

	Donniyeh
	Ein Tini
	Jouma &Naziha Khaled (Ahmad khaled)
	06-260155      06-260175
	 
	1

	
	
	
	
	
	

	
	Taran
	Sanaa Trad  (Mhamad Trad) 
	70-793195
	 
	1

	
	
	Emna Handouch (Mhamad Handouch)
	06-490519
	33
	1

	
	Kfarbanin
	Assia Sayed (Khoder Sayyed)
	70-260905
	 
	1

	
	Debael
	Aicha Ahmad Nasser
	03-615912
	 
	1

	
	
	Khadija Fares         (nasser Fares)
	03-339541
	 
	1

	
	Izzal
	Fatme Maghchouch (Ahmad Maghchouch)
	06-495036
	 
	1

	
	
	
	
	
	

	
	
	Noura Maghchouch (mostafa Maghchouch)
	
	
	

	
	
	Fatme Youssef (Mahmoud Youssef)
	71-988550
	 
	1

	
	
	Baria Abd Rehmen (Ali Abd Rehmen)
	71-758398
	 
	1

	
	
	Halime Maghchouch (mostafa Maghchouch)
	06-495133
	9
	1

	
	
	Rahife Maghchouch
	70-595302
	23
	1

	
	
	Maha Maghchouch (Mostafa Maghchouch)
	06-495093
	 
	1

	
	
	Joumana Khaled Yassin
	71-648366
	 
	1

	
	
	Nawaf + Nahda Kamal Din
	 
	 
	1

	Donniyeh
	Bkarsouna
	Dam el-Hana Chowk (Khoder chowk)
	03-129374
	 
	1

	
	Berit Haweek
	Majida Nasser         (Abd El-hamid Nasser)
	03-196837
	 
	1

	
	Houwara
	Fadia Terkamni (Ahmad Terkmeni)
	03-920494
	 
	1

	
	
	Fadia Terkamni (MostafaTerkmeni)
	
	
	

	
	
	Khadija Terkmene 
	03-739016
	 
	1

	
	
	Ali Ahmasd Terkman
	76-185775
	 
	

	
	
	Soukayna Terkmene (Mother of ziad Terkmani)
	70-155949
	 
	1

	
	
	Aicha khalil Terkmene 
	 
	 
	

	
	Deir Nbouh
	Fatme Ahmad Mhamad
	03-835866
	12
	1

	sub total of  DONNIYEH   
	30

	
	

	Menniyi
	Nabi Youchaa
	Awsaf El-Masri        (Ali Masri)
	06-462602
	100
	1

	
	Mennyi
	Layla Kassab         (son : Karam Kassab)
	06-460023
	83
	1

	sub total of menniyeh  
	2

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Qty

	
	
	
	
	
	

	Akkar
	Halba
	Fadi Mhamad el-Halabi
	 
	 
	1

	
	Halba
	Halba Coop
	 
	 
	1

	sub total of Akkar
	2

	Grand Total Distributed

	

	Cazas
	Qty

	
	

	A
	Zgharta 
	3

	
	
	

	B
	Batroun
	7

	
	
	

	C
	Bcharri
	3

	
	
	

	D
	Kourra
	3

	
	
	

	E
	Donniyi
	30

	
	
	

	F
	Menniyi
	2

	
	
	

	j
	Akkar
	2

	Total 
	50

	FINAL BALANCE 

	Quantity Received
	50

	
	

	Quantity Distributed 
	50

	
	

	Balance 
	0

	
	

	List of Project beneficiaries from the Distribution Of 15 Additional MINI dairy Units

	

	P.O  : 5 201 103 ORSO/LEB/201/UNJ - Dated 7 August 2013

	

	Quantity   Received :  15 additional MINI dairy units 

	Caza
	Village
	Coops
	Names
	Telephone

	Akkar
	Fnaydek
	Fnaydek
	Fatme Ahmad Zakhia
	03- 342 916

	
	Fnaydek
	fnaydek for fabrication of animal and vegetal production 
	Fadwa Rachid Zahramen
	03- 125 584

	
	Fnaydek
	Union Municipality of Jerd Kaytae
	Rana EL-Sayed
	03- 531 489

	Donniyeh 
	bkarsouna
	N.A.
	mazhar rachid chawk
	03- 433 073

	Batroun 
	Bchaele
	N.A.
	Therese Romaniyos
	76- 079782

	Baalbak
	Bdnayel
	N.A.
	Ibrahim Sleiman
	76-030329

	Aley 
	Bhamdoun
	N.A.
	Nada jerji Kheir Alla
	03-708 981

	donniyeh 
	beit el fakes
	N.A.
	Jamil Dib 
	70-252 781

	Batroun 
	Bjerdefil
	N.A.
	Vergeni Salam 
	03-836 805

	Baalbak
	Nabi chit
	baalbak
	Sawsan melhem Abd Sater
	70-710665

	Baalbak
	Charawni
	baalbak
	Iman Askar
	70- 506 343

	Baalbak
	baalbak
	baalbak
	Hala Mahmoud Soleh
	71- 398 209

	Baalbak
	Tarayya
	Tarayya 
	Fatme Hamiye
	70- 912 164

	Akkar
	Halba
	Halba Coop
	Hajj Baker Naim 
	03- 436 392

	Akkar
	Halba
	Halba Coop
	Hajj Baker Naim 
	03- 436 392

	FINAL Balance 

	Quantity Received
	15

	
	

	Quantity Distributed 
	15

	
	

	Total Stock of additional MINI  Dairy 
	0

	
	

	
	

	N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 

	

	

	
	
	
	
	
	


Milk Cans distribution

	List of Project beneficiaries from 2000 milk cans and 3000 milk filters      

                    (procedure under Dairy Project - LRF 26)

	

	

	P.O. =     5201031     – Dated 10 April 2013

	   Quantity Received:  1000 Milk Cans 20 L.           1000 Milk Cans 40 L.                          3000 Plastic Food Grade Milk Filters    

	

	Caza
	COOP
	Center
	The recipient
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	Nb of farmers

	Central Bekaa
	Zahleh
	Dalhamiye
	Nawwar Hamdi Ibrahim
	25
	X
	50
	25

	
	
	Jalala
	Mamdouh and Ali El Radi
	20
	X
	50
	20

	
	
	Khalil Akl
	Georges Sawaya
	1
	1
	2
	1

	
	
	Karak
	Rodwan Adnan Salhab
	25
	X
	70
	25

	
	Nasriya
	Nasriya
	Hossein Tarshishi
	50
	X
	80
	50

	
	
	Hosh El Nabi
	Khaled El Tannousi
	30
	X
	45
	30

	
	Kab Elias
	Kab Elias
	Mahmoud Kassem EL Mahmoud
	15
	X
	25
	15

	Sub Total  CENTRAL BEKAA 
	166
	1
	322
	166

	West Bekaa
	Ghaza
	Ghaza
	Ibrahim El Majzoub
	50
	X
	60
	50

	
	
	El Khyara
	Hassan Ali Kerdi
	15
	X
	25
	15

	
	
	Ghaza
	Soaad Melhem Darwish
	2
	2
	X
	4

	
	
	Ghaza
	Moseada  Abou hammin
	2
	3
	X
	5

	
	Sawira
	Sawira
	Diab Janbein
	20
	X
	30
	20

	
	Khirbet Kanafar
	Mashghara
	Hassan Bjeiji
	30
	X
	50
	30

	
	
	Masabki
	Bassam Hajjar
	30
	X
	40
	30

	
	El Marej
	Marej1
	Khoder Oweid El Asaad
	40
	X
	50
	40

	
	
	Marej2
	Abed El hamid  Abbas 
	10
	X
	20
	10

	Sub Total  WEST BEKAA
	199
	5
	275
	204

	Caza
	COOP
	Center
	The recipient
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	Nb of farmers

	Baalbek
	Bazaliya
	Labwa
	Abbas Mashhour Abdo
	30
	X
	150
	30

	
	Bazaliya
	Labwa 2
	Bilal Rabah
	20
	X
	40
	20

	
	Bazaliya
	Bazaliya
	Ali Kassem Bazal
	20
	X
	150
	20

	
	Hosh El Nabi 
	Bednayel
	Khalil Abaas Haydar
	5
	X
	3
	5

	
	Shlifa
	shlifa
	Rabih Botros Rahme
	10
	X
	25
	10

	
	
	shlifa
	Dani and Elham Jaajaa
	5
	5
	3
	2

	
	Baalbek
	baalbek
	Omar El Zokra
	30
	X
	160
	30

	
	Mashariea El Kaa
	Mashariea El Kaa
	Shehade Abou Fares 
	40
	20
	80
	60

	
	
	
	Mohamad Hassan Khalaf
	20
	5
	130
	25

	
	AL Rida  
	Brital
	Abbas Ali Mazloum
	5
	X
	5
	5

	
	Baalbek 
	Bednayel
	Mohamad Ajaj Akil
	2
	X
	1
	2

	Sub Total BAALBECK
	187
	30
	747
	209

	Hermel
	Hosh El Sayed Ali
	Hosh El Sayed Ali
	Hassan Hamed Bazal 
	30
	X
	150
	30

	Sub Total HERMEL
	30
	 
	150
	30

	Rashaya
	Kherbet Roha 
	Rfeid
	Sawsan Faraj Osman
	4
	X
	4
	4

	
	Kfarmechki
	Kfarmeshki
	Rola El Ferkh Saaid
	20
	X
	35
	20

	
	
	Lebbaya
	Mohamad Ali Khatib
	1
	X
	1
	1

	Sub Total  RASHAYA  
	25
	 
	40
	25

	Caza
	COOP
	Village
	The recipient
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	No. of farmers

	Baalbeck
	Baalbeck
	Nayef Kayed Bazzal 
	1
	 
	2
	 

	
	
	Ali assaad Bazzal
	1
	 
	2
	 

	
	
	kasem assaad bazzal
	1
	 
	2
	 

	
	
	Ali Ahmad Bazzal
	1
	 
	2
	 

	
	
	Mhamad Ali bazzal
	1
	 
	2
	 

	
	
	Mehdi Ali kHayel
	1
	 
	2
	 

	GRAND TOTAL distributed in BEKAA : 
	613
	36
	1546
	635

	Caza
	COOP
	Village
	The recipient
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	No. of farmers

	AKKAR 
	Jouma COOP and its environs
	Beino
	Pascal Kafrouni
	3
	3
	6
	6

	
	
	
	Georgette Kafrouni
	2
	2
	5
	4

	
	
	
	Jamil Dib 
	1
	1
	2
	2

	
	
	
	Pascal Kafrouni
	20
	20
	40
	40

	
	
	
	Mahmoud Mostafa Mahmoud
	15
	15
	30
	30

	
	
	Borej
	Khaled Yassin
	1
	2
	3
	3

	
	
	Dawra
	Mahmoud El Ghani
	2
	2
	5
	4

	
	
	Rahba
	Mounir Khouri
	2
	2
	5
	4

	
	 
	Ilat
	Hanna Jdid Hanna
	9
	9
	20
	18

	
	Halba COOP and its environs
	Mshha
	Akram Shaaban
	15
	15
	30
	30

	
	
	Arka
	Youssef Ahmad Taleb
	12
	12
	30
	24

	
	
	Halba
	Hajj Baker Naim
	23
	23
	50
	46

	
	
	
	Salem Ahmad Salem
	15
	15
	40
	30

	
	Kobayat COOP and its environs
	Kobayat
	Joseph Daher
	25
	4
	80
	29

	
	
	
	Hosam El Asaad
	50
	50
	125
	100

	
	
	
	Mohamad Khoder
	10
	30
	40
	40

	
	
	
	Talal El Hosni
	10
	10
	20
	20

	
	
	Rmah
	Joseph Abdallah
	10
	10
	20
	20

	
	Dreib COOP 
	Dreib
	Joseph Botros Abdallah
	25
	25
	70
	50

	TOTAL distributed in AKKAR : 
	250
	250
	621
	500

	
	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Zgharta 
	Zgharta 
	Elie Salim Mouawad 
	03-133633
	 
	2
	5
	3

	
	
	Youssef Gerious Batour
	70-233317
	153
	 
	2
	1

	
	Kfardlakos
	Botrous Youssef Feniyenos
	03-268926
	288
	 
	2
	1

	
	
	Antoine Feniyenous
	 
	 
	2
	2
	2

	
	
	Nadim Maroun Mjalleh
	06-665734
	 
	2
	2
	2

	
	
	Mansour El beyea
	Milk Dealer
	 
	5
	5
	10

	
	
	Bachir Sarkis Naoum 
	  70-509992   71-509999
	 
	2
	2
	2

	
	
	Anwar Hares Franjiye
	03-471962
	 
	2
	2
	3

	
	
	Wadad Bachir Naoum
	06-667403
	 
	 
	4
	2

	
	Iael 
	Mounif Ayoub
	03-960404
	 
	2
	2
	2

	
	Karem Saddeh
	Monstry St Jacob 
	06-595425
	 
	2
	2
	2

	
	Ein Taroun
	Doumit Abd El Ahad
	06-575103
	 
	 
	4
	2

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Zgharta 
	Alma
	Fawzi Chheb Abdalla
	70-442578
	 
	 
	2
	1

	
	
	abdala Kaysar Wehbi (Naziha Youssef)
	06-685186
	 
	2
	 
	1

	
	
	Bilal Ahmad Erslan
	71-583691
	 
	 
	2
	1

	
	
	Mahmoud Mhamad El-Masri
	71-583691
	 
	 
	5
	3

	
	
	Houriyye Erslen
	71-583691
	
	
	
	

	
	Meryata
	Taha Ali obayd 
	71-934090
	13
	 
	2
	1

	
	
	Mhamad Ali Zreik
	70-355219
	7
	2
	2
	2

	
	
	Tarek Mahmoud Asaad
	71-969791
	 
	 
	3
	2

	
	Fouar
	Abd Aziz Houayek
	71-063226
	34
	 
	2
	1

	
	Darayya
	Toni Khosse El alam
	03-453894
	84
	4
	8
	15

	
	Bchennin
	Leiba Fadel
	70-473406
	 
	 
	2
	1

	Sub Total  ZGHARTA :  
	27
	62
	60

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Batroun 
	Bchaele 
	therese romaniyos 
	76-079782
	96
	 
	2
	2

	
	Mhermech
	Najib Elias Attiyeh
	 
	 
	 
	5
	2

	
	Beit kassab
	Jeanette Elias Jerji
	06-770052
	54
	 
	3
	2

	
	Chebtin
	charbel Youssef Najm  (Chadia)
	76-580007
	50
	1
	5
	3

	
	Niha
	Youssef Atiyeh (Wasten)
	06-775432
	 
	3
	 
	2

	
	Sghar
	Georges Nadim Matta
	03-390921
	 
	 
	5
	2

	
	Ebrin
	Mariam Chahine
	03-625311
	23
	3
	2
	2

	
	Hadchit
	Marcelle Hadchiti
	70-401636  06-645245
	 
	2
	 
	2

	
	Kfarhalda
	Georges hanna saad
	03-345486   06-780070
	 
	2
	3
	2

	
	Kfarhayy
	Charbel Rizk
	03-646273
	 
	 
	5
	4

	
	kfarhatna
	Dani Tanios
	03-004184
	 
	1
	3
	2

	
	Zan
	Antoine Hanna Hanna
	03-096491
	 
	1
	3
	1

	
	Douma
	Elie Youssef Chalhoub
	06-520225
	 
	2
	2
	2

	
	Kesrwen (mont Liban)
	Joseph Najem 
	 
	 
	 
	4
	2

	
	Bjerdarfil
	Vegeni Salam
	03- 836 805
	15
	 
	 
	3

	
	Bhamdoun (Aley)
	Nada kheiralla 
	03- 708  981
	38
	 
	2
	2

	Sub Total BATROUN: 
	15
	44
	35

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Bcharri
	Hasroun
	Georges Meraeb
	06-591219
	 
	2
	 
	2

	
	Bekaa Kafra
	Charbel Nakad
	70-120568
	96
	2
	3
	2

	Sub Total BCHARRI  : 
	4
	3
	4

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Koura
	Kfarhazir
	Khalil Mkhayel
	 
	 
	 
	2
	1

	
	bterram
	Elie Andraous
	03-436493
	 
	 
	2
	1

	
	
	Salim Dib Sleiman
	 
	 
	 
	2
	1

	
	Bchmezzin
	Ibrahim Said Makhlouta
	70-163882
	173
	5
	6
	15

	
	Kosba
	Nicolas  Zeidan 
	71-834114
	 
	10
	0
	15

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Koura
	Metrit
	Yaakoub Tedros
	06-952431
	 
	 
	2
	1

	
	Bsarma
	Toni Hanna Botrous 
	71-630278
	 
	 
	2
	2

	
	Habbouch 
	Miled Jabbour (Hiyam)
	06-950205
	 
	 
	3
	2

	
	
	Elias Tawk (Odette)
	06-950205
	 
	 
	3
	2

	
	
	Hanna el Alam
	 
	 
	 
	2
	1

	
	
	Youssef Loulou Tawk
	70-578649
	 
	 
	3
	2

	
	Kfarkahol
	Nicolas Elias Semaan 
	03-532647
	9
	 
	3
	2

	
	Al-Majdel
	Moussa Chalouhi (Georgina Alam)
	70-834011
	18
	 
	4
	2

	Sub Total AL KOURA: 
	15
	34
	47

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Doniyeh
	Assafira
	Amira Essayed (ahmad mahmoud el yakhne)
	03-961581
	 
	 
	2
	1

	
	
	Ahmad El Yakhani
	03-961581
	 
	 
	2
	1

	
	
	Ali Mostafa el Yakhani
	70-560411
	 
	2
	10
	12

	
	
	Saada khaled Harmouch
	70-014237
	 
	 
	2
	1

	
	
	Hoda Hassoun 
	03-768717
	 
	 
	10
	10

	
	
	Ahmad Melhem Melhem (fatiya)
	06-490298
	 
	 
	4
	2

	
	
	Jamila Daher (Mahmoud Daher)
	71-943407
	 
	 
	2
	1

	
	
	Maha El Yakhani
	 
	 
	 
	25
	30

	
	
	Waddah Harmouch 
	 
	 
	 
	10
	10

	Donniyeh
	Beit Al Fakes
	Sabah Ahmad Hamad
	03-484523
	3
	 
	2
	1

	
	
	Amine Ahmad Erslan
	03-484523
	3
	 
	2
	1

	
	
	Ali Mhamad Yehiya  (Hend Yehiya)
	03-790157
	22
	 
	2
	1

	
	
	Khadija Mahmoud Dib+Khadija Khoder Hassoun
	03-821518
	 
	 
	2
	1

	
	
	Hayat  Ahamd Yehiya
	03-405839
	 
	 
	2
	1

	
	
	Emna + Ahmad Hamad Yehiya
	 
	 
	 
	2
	1

	
	
	Chafic Mhamad Yehiya
	70-565747
	44
	 
	2
	1

	
	
	Ayman Abd Malak Hajj
	70-186344
	44
	 
	4
	2

	
	
	Abed el ghafar abed lmalak lhaj (ramia)
	 
	44
	 
	2
	1

	
	
	Mhamad Abd El Kader
	70-240108
	 
	 
	2
	1

	
	
	Imane ahmad dib
	70-252781
	 
	 
	2
	1

	
	
	Salima Ahmad Dib(abed el aziz)
	70-252781
	25
	 
	3
	2

	
	
	Nada mohamed Omar (abed el ghafour)
	70-252781
	25
	 
	3
	2

	
	
	Rokiya khoder Hassoun
	71-459335
	25
	 
	3
	2

	
	
	Mhamad Ahmad Osman
	03-915773
	30
	 
	2
	1

	
	
	Adnan Ahmad Ismail
	70-140486
	1000
	 
	2
	1

	
	
	Mhamad Hussein awada
	70-713826
	 
	 
	2
	1

	
	
	Mhamad Ahmad abd El kader
	71-053650
	6
	 
	2
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Donniyeh
	Nemrin 
	Samira Mahmoud Obeid (Mehdi Hassan Merei)
	71-909188
	79
	 
	2
	1

	
	Bakarsona
	Mezher rachid chawk 
	03- 433 075
	51
	 
	10
	5

	
	
	hussein ali chandab
	03-079563
	20
	 
	3
	2

	
	
	mhamad ali chandab
	70-571219
	20
	 
	3
	2

	
	
	ali mhamad chawk 
	03- 433073
	95
	 
	2
	2

	
	
	mhamad hussein chandab
	70-032022
	8
	 
	3
	2

	
	
	Ahmad mhamad mouna
	70-146905
	35
	 
	2
	1

	
	
	Mahmoud Hassan chawk
	 
	 
	 
	2
	1

	
	
	Mhamad Mahmoud shawk (Terez)
	71-201940
	102
	 
	3
	2

	
	
	Nayef Abed el Hamid Moumen
	 
	 
	 
	4
	2

	
	
	khoder said chawk (Dam el hana)
	03-129374
	 
	 
	3
	2

	
	
	Youssef Mahmoud Shawk
	 
	 
	 
	3
	2

	
	
	Ahmad mhamad Shandab(Salma Allam ) 
	03-273890
	20
	 
	2
	1

	
	
	hassan mhamad chandab
	76-045183
	 
	 
	2
	1

	
	
	Ali Chandab   (PILOT)
	70-571219
	 
	 
	1
	1

	
	Assoun
	Mhamad Mostafa Abou Zeid
	06-490918
	 
	 
	2
	1

	
	
	Khoder &Abd El hamid Hammoud
	06-491161
	 
	 
	4
	2

	
	
	Khaled& Ahmad Diab
	70-376219
	 
	 
	4
	2

	
	
	Hussein Mhamad Cheikh
	03-368093
	 
	 
	2
	1

	
	
	Ali mohamed hussein el sheikh(Salima)
	03-368093
	49
	 
	3
	2

	
	
	Omar mohamed kanj
	03-430561
	20
	 
	3
	2

	Donniyeh 
	Karsita 
	Fatme hamad el hayek
	71-864074
	13
	 
	1
	1

	
	
	Khaled Mhamad Hayek
	70-569152
	55
	 
	3
	2

	
	
	 Fattoum (mohamed zeinedine el hajj) )
	71-325175
	84
	2
	20
	22

	
	
	Mohamed mahmoud el hayek (Abir)
	70-589044
	3
	 
	2
	1

	
	
	Ahmad Radwan
	 
	 
	 
	2
	1

	
	
	Mariam ahmad hussein issa
	76-002015
	13
	 
	2
	1

	
	
	Mhamad Ahmad Znoub
	03-902723
	122
	 
	2
	1

	
	
	Hatem Zein Din (milk dealer)
	03-281644
	51
	2
	15
	7

	
	
	Ahmad Mostafa Kaddour
	03-944525
	3
	 
	2
	1

	
	
	Mohamed khaled aloush(Hamda)
	70-251786
	85
	 
	2
	1

	
	
	Mhamad Hussein Kaddour
	70-271217
	3
	 
	2
	1

	
	
	Jamal mohamed Gharib(Fatme) 
	70-539067
	64
	 
	2
	1

	
	
	Bandar Hussein Agha
	03-931643
	 
	0
	20
	25

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Donniyeh 
	Karsita 
	Ali ahmad hussein aloush 
	03-603882
	 
	 
	10
	10

	
	
	Ali Mhamad Issa (milk dealer)
	03-085597
	37
	0
	35
	22

	
	
	Ahmad mohamed aloush(ghedwa)
	03-195821
	85
	 
	2
	1

	
	
	Khaled Rachid Alwan (Diba)
	70-569152
	55
	 
	3
	2

	
	Ein EL-Tini 
	mhamad &khaled Ahmad Khaled
	06-260155  06-260175
	 
	 
	8
	4

	
	
	Hussein mehssen obeid (Aziza)
	76-502368
	 
	 
	2
	1

	
	
	Soad (Khoder mahmoud obeid)
	 
	8
	 
	2
	1

	
	
	Zeina mehsen obeid
	70-415378
	 
	 
	2
	1

	
	Taran 
	Mhamad trad 
	03-512487
	11
	 
	2
	1

	
	
	Mostafa hussein Kassem (Fatme)
	71-843726
	23
	 
	2
	1

	
	
	Mhamad Rachid Trad 
	70-793195
	 
	 
	3
	2

	
	
	Mhamad Handouch 
	06-490519
	33
	 
	3
	2

	Donniyeh 
	Btermez
	Bandar Hussein El Agha
	71-745931
	 
	 
	2
	1

	
	Al- rawda
	Zoulfikar seif eddine al ouweid (Amira)
	70-341931
	 
	 
	2
	1

	
	
	ismail mostafa al ouweid
	 
	 
	 
	2
	1

	
	
	Naser Diab El ouweid
	76-113098
	 
	 
	2
	1

	
	
	Saad Diab El ouweid
	 
	 
	 
	3
	2

	
	Kfarhabou 
	Mahmoud Fouad Mahmoud(Hawdi) 
	03-275884
	14
	3
	2
	2

	
	
	carlos ibrahim Mekdsi
	70-154151
	32
	2
	2
	2

	
	Kfar Banin
	khoder mhamad El sayed
	70-260905
	 
	 
	3
	2

	
	
	Abd el hay hussein Saade
	71-868840
	 
	 
	2
	1

	
	Bekaa Safrein 
	moatasam Mahmoud Kanj
	03-175062
	53
	 
	2
	1

	
	Kafarhabo
	Ali ahmad el ahmad (Dalia)
	06-241031
	898
	 
	4
	2

	
	Mrah Sraj 
	Samir Hussein Mereai
	70-706121
	41/27
	 
	3
	2

	
	
	Ahmad ibrahim (Kamila)
	03-531916
	40
	 
	3
	2

	
	Dabaal
	Aysha hassan Nasser
	03-615912
	 
	 
	4
	2

	
	
	Naser Abdul Kader Fares (Khadija)
	03-339541
	 
	 
	6
	3

	
	El kottein
	Ezz el Din Chafchk 
	70-570907
	36
	 
	2
	1

	
	El kottein
	Ahmad Kamal din (Naima)
	03-491429
	12
	 
	3
	2

	Donniyeh
	Harf el sayad 
	Naser Mostafa Hamdan
	06-240633
	6
	 
	2
	1

	
	beit zoud
	mhamad machhour Zoud
	71-067338
	60
	 
	2
	1

	
	El Hazmieh 
	Mariam Mostafa Eldirani
	70-667277
	9
	 
	3
	2

	
	Beit hawik
	Fatme Khalil (Mohamad khoder Terekmani)
	03-184759
	 
	 
	2
	1

	
	
	Abed El Hamid Khoder Naser (Majida)
	03-196837
	 
	 
	3
	2

	
	
	Ali khoder Naser (Sououd)
	03-196837
	 
	 
	2
	1

	
	
	Ali Abed El Kader Fares
	03-395849
	 
	 
	2
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 

	Donniyeh
	Izzal 
	Aicha Abd rehman
	 
	 
	 
	2
	1

	
	
	Mahmoud kassem Maghchouch
	70-852074
	 
	 
	2
	1

	
	
	ahmad hussein Maghchouch
	06-495036
	 
	 
	4
	4

	
	
	Mostafa Hussein Maghchouch
	 
	 
	 
	 
	 

	
	
	Mostafa Abed El Rahim Kamal eddine (Fatme)
	 
	 
	 
	1
	1

	
	
	Mhamad Ahmad Youssef (Fatme
	71-988550
	 
	 
	2
	1

	
	
	mhamad Ahmad Yassin
	70-546535
	 
	 
	2
	1

	
	
	mostafa hussein Khaled Maghchouch
	 
	 
	 
	1
	1

	
	
	mostafa Mhamad Abd Rehman
	70-328375
	27
	 
	2
	1

	
	
	Ali Khoder abd Rahman
	71-772896
	 
	 
	2
	1

	
	
	mhamad Ahmad Abd Rehman
	 
	 
	 
	4
	2

	
	
	Ali Nadim Abd Rehman
	71-758398
	 
	 
	6
	3

	
	
	Hssan Mahmoud Kamal din
	 
	 
	 
	2
	1

	
	
	mostafa Mhamad Maghchouch
	06-495133
	9
	 
	3
	2

	
	
	Mostafa Ali El maghshoush (Rahifa+ his son Ali )
	70-595302
	23
	 
	3
	2

	
	
	Mahmoud mhamad Amoun(shahida)
	70-382534
	26
	 
	3
	2

	
	
	Mahmoud hassan nadah(Dalla)
	 
	78
	 
	2
	1

	
	
	Maha el Maghchouch
	06-495093
	 
	 
	2
	1

	
	
	halimi abd el hadi
	06-495128
	 
	 
	2
	1

	
	
	Ahmad Abed El Rahim Kamal eddine (Fatme)
	70-088736
	 
	 
	2
	1

	
	
	Joumana Ali Yassine
	71-648366
	 
	 
	2
	1

	
	
	hassan mhamad Maghchouch
	70-328375
	 
	 
	2
	1

	
	
	Abd Rahim Ali Maghchouch
	 
	 
	 
	2
	1

	
	
	Abdel latif Maghchouch
	 
	 
	 
	2
	1

	
	
	Nawaf mhamad Kamal eddine 
	 
	 
	1
	4
	2

	
	
	hassan ali Radwan
	 
	 
	1
	2
	1

	
	
	Mostafa Ahmad AbdRahman(Samiha)
	 
	 
	1
	2
	1

	Donniyeh
	Hawara
	Fadia (Mohamad  Terekmani)
	03-920494
	 
	1
	2
	1

	
	
	Fadia (Ahmad  Terekmani)
	
	
	 
	2
	1

	
	
	Khadija (mostafa terekmani)
	03-739016
	 
	 
	2
	1

	
	
	Ali Ahmad Terekmani 
	76-185775
	 
	 
	2
	1

	
	
	Ahmad khoder Khalil (Zeina)
	71-692365
	 
	 
	2
	1

	
	
	Soukayna(Ziad mhamad Terekmani
	70-155949
	 
	 
	4
	2

	
	
	Aysha Khalil Terekmani
	 
	 
	 
	3
	2

	Donniyeh
	Terbol
	Najwa Jreish (Elias Jreish)
	03-411620
	 
	 
	3
	2

	
	Deir Nbouh
	fatme ahmad yassin
	03-835866
	12
	 
	3
	2

	
	Beit Dawood
	Mahmoud Khoder Naddah (Halima)
	03-499437
	 
	 
	2
	1

	
	jerd el kaytaa 
	huussein alwan 
	06-895033
	 
	 
	10
	 

	
	Ezki 
	Mostafa mahmoud el sherkawi
	03-766735
	30
	 
	3
	2

	Sub Total Donniyeh
	15
	461
	327

	Meniyeh
	AL Nabi Youchaa
	ali Ahmad El MASRI
	06-462602
	100
	 
	3
	2

	
	
	Said Mhamad El kalal
	03-144573
	12
	 
	3
	2

	
	
	Mostafa khoder Beker
	03-182430
	135
	 
	2
	1

	
	
	Abd El karim Omar Dhaybi
	06-463438
	176
	 
	2
	1

	
	
	Ahmad Abd RAHMAN Dhaybi
	70-582680
	7
	 
	2
	1

	
	
	Hassan Abd Sater Dhaybi
	06-461859
	46
	 
	2
	1

	
	
	Khaled Mhamd Dib Masri
	06-463005
	106
	 
	2
	1

	
	
	Omar Mhamad El kalal 
	03-414624
	 
	 
	2
	1

	
	Bhannin
	Marwan Mhamad Taha
	71-639498
	32
	 
	2
	1

	
	Hay El blat
	Mostafa Khoder Beker
	76-171936
	3
	 
	2
	1

	
	Hay El Douhour 
	khoder Ali sayed Ahmad
	03-238462
	22
	 
	3
	2

	
	
	Mhamad Mostafa essayed ahmad (Sanaa)
	03-183242
	2
	 
	2
	1

	
	El menyi
	Samer Ahmad Alam eddine
	70-296050
	13
	 
	2
	1

	
	
	Mahmoud Ghezzawi
	70-308295
	366
	 
	2
	1

	
	
	yehia mhamad Achrafi
	06-464173
	90
	 
	4
	2

	
	
	Ammar Ahmad El kheir (Nada)
	70-427658
	513
	 
	2
	1

	
	
	Mhamad hussein Farasha
	06-462737
	196
	 
	2
	1

	
	
	Karam merae El Kassab (Layla)
	06-460023
	83
	 
	2
	1

	
	Hay Hamdoun
	Mostafa Said Malas
	06-464838
	498
	 
	2
	1

	
	
	Said Hussein Malas
	03-539665
	498
	 
	2
	1

	
	
	Khaled Refaet Matar
	03-937643
	264
	 
	2
	1

	
	
	Abd el Kader Srour
	03-227014
	231
	 
	2
	1

	
	Hay Jdidi 
	Zeinab Dandan 
	70-097350  
	135
	 
	3
	2

	
	
	Salem Ahmad el Kheir
	06-460720
	508
	 
	3
	2

	
	Hay el Heker
	Hassan ahmad katiae
	06-461208
	108
	 
	2
	1

	
	Hay Farhat
	Mhamad Zreika 
	03-372391
	207
	 
	2
	1

	
	Trablos
	Fayez Akra
	 
	 
	5
	5
	10

	
	Deir Omar
	Abd El Hafiz Dhaybi
	06-430386
	71
	 
	2
	1

	
	
	Nabih Dhaybi
	70-512159
	90
	 
	2
	1

	
	Lnabi kozeiber
	Waleed Hassan El Beyrouti (Rana)
	03-737604
	379
	 
	3
	2

	
	
	Mostafa Mohamad Dandan (Maha)
	71-932988
	383
	 
	3
	2

	Sub Total Menniyeh
	5
	74
	48

	

	Grand Total Distributed

	

	Caza
	COOP
	Center
	The recipient
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	No of farmers

	Doniyeh  Minyeh
	N/A
	 
	36
	543
	376
	160

	Zgharta
	
	
	27
	62
	54
	32

	Batroun
	
	
	15
	44
	35
	52

	Bsharri
	
	
	4
	3
	2
	3

	Koora
	
	
	15
	34
	47
	12

	TOTAL distribution in NORTH:
	87
	686
	514
	228

	South
	Majdel Silm
	Majdel Silm
	Hajj Ali Sabra
	15
	
	15
	15

	
	
	
	
	
	
	
	

	TOTAL distribution in South :
	15
	X
	15
	15

	Metn
	Georges Shahid Khalil 
	Feitron
	Meiroba
	8
	7
	20
	8

	TOTAL distribution in Metn:
	8
	7
	20
	8

	AKKAR 
	Hajj Bakr
	COOP   Halba
	COOP    Halba
	27
	 
	84
	35

	
	Fadi El-halabi
	
	COOP    Halba
	 
	21
	200
	100

	TOTAL distribution in Akkar:
	27
	21
	284
	135

	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 

	Region
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	Nb of farmers

	BEKAA
	613
	36
	1546
	642

	AKKAR
	250
	271
	905
	500

	NORTH
	114
	686
	514
	363

	SOUTH
	15
	
	15
	15

	METN
	8
	7
	20
	8

	GRAND TOTAL DISTRIBUTED   
	1000
	1000
	3000
	1528

	 

	FINAL BALANCE 
	QTY of 40 liters can
	QTY of 20 liters Can
	QTY Filters 
	

	Quantity Received
	1000
	1000
	3000
	

	
	
	
	
	

	Quantity Distributed 
	1000
	1000
	3000
	

	
	
	
	
	

	Balance 
	0
	0
	0
	

	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 
	
	

	
	
	

	
	
	

	
	
	


	List of Project beneficiaries from 14 Medium Size (250 Kg) Dairy Units Distribution 

	P.O. : 5201055 - DATED 11 APRIL 2013 : Qt received  : Batch Pasteurizer = 10 , Working Table = 10, Labne Bag Hanger = 10, Cheese Press =15

	P.O. : 5201087 - DATED 14 August 2013 : Qt received  : Batch Pasteurizer = 4 , Working Table = 4, Labne Bag Hanger = 4, Cheese Press =4

	Total Qt Received : Batch Pasteurizer =14 , Working Table =14, Labne Bag Hanger =14, Cheese Press =19

	Casa
	COOP
	Village
	Name
	Tel
	Working Table
	Batch Pasteurizer 250 L.
	Labneh BagHanger
	Cheese Press

	Baalbak
	Rawda 
	Britel
	Abbas Ali Mazloum
	03-948319
	1
	1
	1
	1

	West Bekaa
	Ghazza
	Ghazza
	Mesaede Majzoub
	70-311149
	 
	1
	 
	 

	Metn
	al-Baladi
	Faytroun
	Gerious Chahid Khalil
	03-847849
	1
	 
	 
	 

	Rashaya 
	Kherbet Rouha
	Rafid
	Sawsan Faraj
	70/828627
	 
	 
	 
	1

	Baalbak
	Chlifa
	Deir Ahmar
	Rabih Botrous Rahme
	70/862953
	1
	1
	1
	1

	Akkar 
	Jouma
	Bayno
	Georgette Kafrouni
	70/225341
	 
	 
	 
	1

	baalbak
	Rasm Hdath
	bazzaliya
	Ali Bazzal
	03-170602
	1
	1
	1
	1

	Akkar 
	Kobayyat
	Kweshra
	Mhamad Khoder
	03-257879
	1
	 
	1
	1

	Donniyeh
	N.A.
	Karsita
	Bandar Agha (Mahmoud Hayek)
	03-931643
	1
	1
	1
	1

	
	
	
	Fatme Issa (Ahmad Issa)
	03-085597
	1
	1
	1
	1

	
	
	Sfiri
	Maha harmouch (Mahmoud Harmouch )
	03-834029
	1
	1
	1
	1

	
	
	
	Wafaa Harmouch (Son: Rabih Harmouch)
	 
	1
	1
	1
	1

	Zgharta
	
	Zgharta
	Maria Mouauad ( Elie Mouawad)
	03-133633
	1
	1
	1
	1

	
	
	Darayya
	Toni El-Alam
	03-453894
	1
	1
	1
	1

	Casa
	COOP
	Village
	Name
	Tel
	Working Table
	Batch Pasteurizer 250 L.
	Labneh BagHanger
	Cheese Press

	Koura
	N.A.
	Bchmezzin
	Jeanette Makhlouta (Ibrahim Makhlouta)
	70163882
	1
	1
	1
	1

	Batroun 
	N.A.
	Beit Kassab
	Jeanette elias Daoud
	70-473406
	 
	 
	 
	1

	Zahle
	Zahle
	Terbol
	Georges Dib El 5ouri
	03-074330
	1
	1
	 
	1

	Baalbak
	Baalbak
	Ras Baalbak
	Affaf Mhanna
	70- 494492
	1
	1
	1
	1

	Akkar 
	Kobayyat
	Kobayyat
	Antoinette Moussa
	03- 350219
	 
	 
	 
	1

	
	Fnaydek
	Fnaydek 
	Fadwa Rachid Zahraman
	03- 125 584
	 
	 
	 
	1

	
	halba
	jerd el kaytaa
	Hussein abd el wahed alwan
	06-895 033
	 
	1
	1
	1

	
	Halba
	Halba
	Fadi mhamad el-Halabi 
	 
	 
	 
	1
	 

	GRAND TOTAL distributed : 

	 Quantity Received
	14
	14
	14
	19

	Quantity Distributed 
	14
	14
	14
	19

	FINAL BALANCE 
	0
	0
	0
	0

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 

	

	


	LIST of project beneficiaries from (6) reception TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)

	P.O No : 5 20 1 055 ORSO/LEB/201/UNJ -11 april  2013 Qt Received = 6

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	Qty

	Donnieh
	karsita
	bandar Agha 
	 
	03-931643
	Not Available
	1

	
	Sfira
	Maha el-Yakhani
	 
	70/225341
	
	1

	
	
	Ali Issa
	 
	03-834029
	
	1

	Akkar
	Kobayyat
	Hussam El Assaad
	Kobayyat
	03-193808
	Kobayyat
	1

	
	Kweshra 
	Mhamad Khoder 
	Kweshra 
	03-257897
	Kweshra 
	1

	
	Bayno
	Pascal Kafrouni 
	 
	70/225341
	Jouma
	1

	Grand Total Distributed 
	
	
	
	
	

	Quantity Received
	6
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	6
	
	
	
	
	

	FINAL Balance 
	0
	
	
	
	

	
	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


	LIST OF Project beneficiaries from COOLING TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA 

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013

	Distribution of (5) milk Cooling TANKS 2000 Liters 

	CAZA
	Village
	Name Of Farmers 
	Center 
	Mobile
	COOPS
	QTY

	1
	Hermel
	Hoch Sayed Ali
	Hassan Bazzal
	Hoch Sayed Ali
	03 - 730 540
	Hoch Sayed Ali
	1

	2
	Baalbak
	Baalbak
	Omar Zekra
	Baalbak
	03-412852
	Baalbak
	1

	3
	
	Mchariae el Qaa
	Mhamad Kromba
	Mchariae el Qaa
	70-126139
	Mchariae el Qaa
	1

	4
	
	Labwe 2
	Bilal Rbeh 
	Labwe 2
	03-771655
	Bezzaliya
	1

	5
	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	FINAL BALANCE 
	

	Quantity Received
	5
	

	
	
	

	Quantity Distributed 
	5
	

	Balance 
	0
	

	
	
	

	
	
	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 


	LIST OF project beneficiaries from  THE COOLING TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA 
	

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013
	

	List of (5) Cooling TANKS 1000 Liters  distributed 
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	QTY

	Baalbeck
	Tarayya
	Fatme Hamiye 
	Tarayya
	70- 912 164
	Tarayya
	1

	
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	03-170602
	Rasm el-Hdath
	1

	Akkar
	Wadi Khaled
	Hussam Hussam
	Wadi Khaled
	03-193808
	Kobayyat
	1

	
	al - korneh
	nasser osman
	al - korneh
	03-339691
	Jouma
	1

	
	Bayno
	Pascal Kafrouni
	bayno
	70-225341
	Jouma
	1

	
	
	
	
	
	
	
	
	
	
	

	FINAL BALANCE 
	
	
	
	
	

	Quantity Received
	5
	
	
	
	
	

	Quantity Distributed 
	5
	
	
	
	
	

	Balance 
	0
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 

	
	

	
	


	LIST OF project beneficiaries from Milk reception TANKS DISTRIBUTED
	 

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013 Qt Received = 8
	

	List of distribution of (8) Milk Reception Tanks 250 Liters
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	QTY

	West Bekaa
	Ghazza
	Mesaede Majzoub
	Ghazza
	70-311149
	Ghazza
	1

	Baalbak
	tarayya
	Fatme Hamiye 
	Tarayya
	70- 912 164
	Tarayya
	1

	
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	03-170602
	Rasm el-Hdath
	1

	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	akkar 
	halba
	hajj baker naim
	halba
	03- 436 392
	halba
	1

	
	Al - korneh
	nasser osman
	al - korneh
	03-339691
	Jouma
	1

	West Bekaa
	Marj
	abd el hamid abbas
	Marj
	 
	Marj
	1

	
	Machghara
	Bassam hajjar 
	Machghara
	03-732632
	Kherbet kanafar
	1

	
	
	
	
	
	
	
	
	
	
	

	FINAL BALANCE 
	
	
	
	
	

	Quantity Received
	8
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	8
	
	
	
	
	

	
	
	
	

	Balance 
	0
	
	
	
	
	

	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 


	LIST OF project beneficiaries from THE MILK PUMP DISTRIBUTED IN NORTH , AKKAR AND BEKAA 
	

	P.O NO : 5 20 1 064 ORSO/LEB/201/UNJ - 2013
	

	Grand Total of 8 milk pumps distributed 
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	Qty

	Donniyeh
	Karsita 
	Ali Issa
	Karsita 
	03-085597
	 
	1

	
	Sfira
	Maha Yakhani
	Sfira
	03-834029
	 
	1

	Akkar 
	Kobayyat
	Hussam El Assaad
	Kobayyat
	03-193808
	Kobayyat
	1

	
	Kobbayat
	Joseph Daher
	Kobayyat
	70- 125362
	Kobayyat
	1

	
	Kweshra 
	Mhamad Khoder 
	Kweshra 
	03-257897
	Kweshra 
	1

	Baalbak
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	03- 170602
	Rasm el-Hdath
	1

	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	Baalbak
	Tarayya
	Fatme Hamiye
	Tarayya
	70- 912 164
	Tarayya 
	1

	FINAL BALANCE 
	
	
	
	

	Quantity Received
	8
	
	
	
	

	
	
	
	
	
	

	Quantity Distributed 
	8
	
	
	
	

	
	
	
	
	
	

	Balance 
	0
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 

	

	


	LIST OF project beneficiaries from THE EKOMILK  DISTRIBUTED IN NORTH , AKKAR AND BEKAA 

	P.O.No :  5 201 083    - 5 july 2013 Qt received : 10 Units 

	List of Distribution of 10 Automatic Milk Analyzers " EKOMILK " 
	 

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	No

	1
	Akkar 
	Kobayyat
	Hussam El Assaad
	Kobayyat
	03-193808
	Kobayyat
	1

	2
	
	Kweshra 
	Mhamad Khoder 
	Kweshra 
	03-257897
	Kobayyat
	1

	3
	
	Wadi Khaled
	Salem Salem
	kobayyat
	 
	Kobayyat
	1

	4
	Baalbak
	Bezzaliyi
	Ali  Bazzal
	Rasm el-Hdath
	03- 170602
	Rasm el-Hdath
	1

	5
	
	Mchariae el Qaa
	Chhade bou Fares
	Mchariae el Qaa
	03- 116 134
	Mchariae el Qaa
	1

	6
	
	Tarayya
	Fatme Hamiye
	Tarayya
	70- 912 164
	Tarayya 
	1

	7
	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	8
	Donniyeh
	Karsita 
	Ali Issa
	Karsita 
	03-085597
	N.A. 
	1

	9
	
	Karsita 
	Bandar El Agha 
	Karsita 
	03-931643
	N.A. 
	1

	10
	
	Sfira
	Maha Yakhani
	Sfira
	03-834029
	N.A. 
	1

	FINAL BALANCE 
	 
	 
	 
	 
	

	Quantity Received
	10
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	10
	
	

	
	
	
	

	Balance 
	0
	
	

	
	
	
	
	
	
	

	 N.B:    The Delivery Notice for each beneficiary with his phone number, ID card copy, ID number and his signature is available in LRF 26  dairy Project recording files at the FAO offices in Zahleh. 
	


� FAO organized a meeting for problems associated with milk price disputes and solutions sought with participation of three ministries (see Annex 1)
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