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	I. PURPOSE


The aim of this proposal for PHASE TWO is to build on LRF-21’s activities to reach a higher number of poor livestock farmers and improve the livelihoods of poor farmers and sustain the dairy sector in Lebanon, emphasis is made on improving the quality and hygienic standards of milk and dairy products to safeguard the Lebanese consumer and improve the milk prices. The proposed project is also aiming to introduce pilot demonstrations on intensive breeding of genetically improved or imported milking goats in dairy farms to improve income-generation of the poor farmers in rural areas living from goat rearing.  The project is targeting 2000 farmers to draw direct benefits from project interventions (distribution of project inputs, livestock services & milk services) with an additional 1000 farmers who will draw indirect benefits from the project through milk collection, cooling and transport services as well as training sessions.
The major expected Outputs and Key Activities are the following:

· Strengthening village dairy producers’ associations:  (10) additional Dairy Coops will be created in addition to the 23 existing ones grouping 2 000 participating co-operative dairy farmers;

· Setting up Primary Village Milk collection and Cooling Centers Network: (10) additional centres will be established in addition to 20 existing ones grouping 2 000 co-operative dairy farmers;

· Empower female-headed households through the provision of mini dairies and  stainless steel milk cans:  100 additional beneficiaries in addition to 135 farmers already granted  mini dairies and 1 000 additional beneficiaries in addition to 1 105 farmers already provided with milk cans;

· Capacity Building of farmers and MOA extension service people:  3 000 beneficiaries; 

· Support to artificial insemination and veterinary services: 2 000 direct beneficiaries; 

· Strengthened self-sustainability to facilitate livestock services inputs for 1500 co-operating smallholder dairy producers’ beneficiaries.
By the end of the project, the smallholder dairy producers and dairy communities will be in good position to improve their chances of becoming self supporting and sustainable. Provision of extension and other support services to livestock farmers by the project, MOA, private dairies and processing/marketing firms will lay the foundation stone for sustainable dairy sub-sector 

This report is related to the main activities implemented by the project during the period of JulyAugustSeptember 2013.
	II. RESOURCES


	Total budget approved

	USD  1,474,023

	Total disbursements as of 

	USD    930,112

	Commitments for next quarter

	USD    143,963

	Available Balance
	USD   399,948




	CATEGORY
	TOTAL BUDGET
(USD)
	TOTAL EXP
(USD) to Date 

	1. Personnel (Incl. staff and consultants)
	180,000
	279,347

	2. Contracts (Incl. companies, professional services)
	25,000
	14,014

	3. Training
	210,000
	43,254

	4. Transport
	
	

	5. Supplies and commodities
	
	

	6. Equipment
	835,000
	463,247

	7. Travel
	61,500
	26,256

	8. Miscellaneous
	51,091
	53,014

	9. Agency Management Support
	111,432
	50,980

	TOTAL
	1,474,023
	930,112


	III. RESULTS


1.
Field Inspection to Dairy Producers Cooperatives and Intermediate Milk Collection and Refrigeration Centers
As the above mentioned FAO – LRF Dairy project is heading towards its end, it was necessary to turn over the major activities related to the dairy cooperatives and the milk collection center to the Lebanese Ministry of Agriculture (MOA). These cooperatives have already played a very important role in improving the general conditions of small farmers and increasing their income as well as improving the quality of milk as a whole.  It is very important that continuous monitoring and follow up be applied to ensure the continuity and sustainability of these cooperatives. The above FAO project took the responsibility of these missions during the last years but now it is time to hand them over to the Lebanese Ministry of Agriculture.

Several field inspection visits were conducted to the different cooperatives and centers located in the targeted areas of the project namely Bekaa, Baalbeck – Hermel, and Akkar. The objective was to make fair and rational assessment and evaluation of the situation of these places. A team composed of a representative of the MOA (The head of the Cooperative Department in Bekaa) as president and a Technical National consultant of the Project as a member. The two major worries of the team were: A. the legal situation and conditions of the cooperatives, B. The technical and running conditions of milk collection centers and their equipment and accessories especially the milk transportation trucks. 

An individual report was prepared about each cooperative and center with remarks, evaluations, and recommendations. A cumulative table that includes the names and conditions of each cooperative and center is attached in the annex 1. 
a.
Methodology: 

The team paid unexpected and surprise visits to the cooperatives and centers on different dates starting on July and ending on September 2013. Lengthy meetings with the presidents and/or vice-presidents of the cooperatives and managers of the centers were conducted. The cooperative department representative went through all the available legal, administrative, and financial documents and records. He advised and instructed the relevant personnel how to keep good records and sustain a good legal stand for their cooperatives. The technical consultant examined every piece of equipment in the centers and gave grades depending on cleanliness, utilization, maintenance, and the general condition of the center. The milk transportation trucks took a major part of concern as they are very delicate and important components of the milk cycle. 

Fifteen cooperatives and centers were visited in Bekaa and Baalbeck – Hermel and another 13 in Akkar. Unfortunately some centers were located in border villages that we were not able to access due to security reasons. We collected data about these small centers from the people that are in direct and daily contact with them.     

b.
Problems and drawbacks:  

The major problems facing the cooperatives are:
1. Some milk dealers and dairy processing plants are not committed to the recommended price of the MOA. In many cases the cooperatives receive a price lower by 100 L.L. or more of the assigned price. This is naturally reflected badly on the income of the farmers and the cooperative.   
2. Refusal of many dairy processing plants to sign contracts with the cooperatives to stabilize the milk price through a year or a season.    

3. The checks that are given to the cooperatives are made in the personal names instead of the cooperative account name. Usually these checks are post dated by one or two months and in some cases by three months. 

4. Many milk traders work as middle men between the cooperatives and the dairy processing plants exploiting the need of the cooperatives for cash and dictate their prices and terms of payment.

5. The vast majority of the cooperatives is administered and managed by individuals (usually the president) rather than the administrative board as a whole. 

6. There is complete lack of follow up from the Cooperative Department of the North to the conditions of the dairy cooperatives in Akkar.

c.
Advantages and rewards: 

Following are some of the advantages and rewards of the dairy cooperatives and their positive impact on the dairy sector as a whole and on the small farmers in particular:

1. Improving the quality of milk and consequently the price and income of the farmer.

2. Milk collection from small farmers that produce less than 50 kgs daily at a reasonable price.

3. Outreaching remote areas otherwise were almost neglected from the agricultural map of Lebanon thus improving milk production quantitatively and qualitatively.

4. Substantial benefit of the farmers and producers from the training sessions and workshops about all aspects of farm management and home dairy processing.

5. Increased number of cows at the existing dairy farms and starting of new dairy businesses or small dairy farms.

6. Establishment of a new sense of security and tranquility among the small farmers and their families in their remote villages and districts.
d.
Recommendation:

It is recommended that the achievements and accomplishments of FAO dairy project be protected and maintained with all available powers and resources. The inert and stagnant cooperatives be rehabilitated and controlled closely to recover and re start properly.  Well organized and successful cooperatives should be given encouragement letters and certificates with direct support from the MOA to become a good example for the other cooperatives. 
2.
Follow up of project activities with Field Visits to Batroun and Donniyeh areas
a.
Objective:

The project team paid on 2nd July 2013 A visit to the area of North Lebanon was made to escort the delivery of milk jars and dairy processing units to Batroun and Bakhoon. Two Cazas were targeted: Batroun and Donniyyeh. The objective of this mission was to confirm the reception of the assigned goods at the approved storage areas and to follow up with farmers and producers about the conditions of their production sites before granting the final approval to provide the necessary material support. The objective of these interventions is to upgrade the hygienic standards of milk and dairy products.
b.
Receipt of goods and supplies:

As the goods and supplies ordered for the account of beneficiaries in North Lebanon have been received at the supplier's stores in Zahle it was necessary to ship these goods to the assigned stores in the North waiting for their distribution. The two assigned locations were in the Institute of Marine Science in Batroun and the Agricultural Extention office in Bakhoon. Both locations belong to the Ministry of Agriculture and the relevant stores are managed by MOA employees: Eng Chediak in Batroun and Mr. Deeb in Bakhoon. The following table shows the items and quantities of goods received at each location:

	Item
	Batroun
	Bakhoon (Donniyeh)

	Milk Jars (20 liters)
	172
	528

	Milk jars (40 liters) 
	70
	50

	Milk filters
	286
	514

	Cheese press
	5
	5

	Working table
	2
	4

	Batch pasteurizer (250 Liters)
	2
	4

	Labneh bag hanger 
	3
	5

	Milk receiving tank 
	2
	2

	Cream separator (Electric)
	2
	-

	Butter churn (Electric)
	1
	-


c.
Follow up with farmers: 

The team visited many farmers to check up their preparations for receiving the equipments and other facilities. In Batroun we have visited farmers in the following villages: Bishmazzeen, Kfar Hazir, Btirram, Zgharta, Dariyyia, Zan, Shebtin, bkaa Kafra, Adma, kfar Hilda, kfarhatta, and Miryata. In Donniyyeh we visited farmers in the villages of: Karsita, Sfeira, Beit al Faqs, Izal, and Syr. In general most of the places were still under preparation and rehabilitation while some are all ready finished. WE gave instructions to those that are still under rehabilitation and some remarks to others. Some producers are eligible for the medium size unties and others for the mini size, some farmers deserved milking machines and most of them will receive milk jars and filters.
The objective of these interventions is to upgrade the hygienic standards of milk and dairy products. 
3.
Follow up of milk collection centres in Baalbeck areas
The project staff jointly with Yasir IFTIKHAR (Emergency Operations & Communication Officer) has undertaken a field visit to Baalbeck areas. The purpose was to evaluate the need to UPGRADE the Milk Collection and Dairy Processing Centers and identify the items they require and that can be provided by the project. 

The major findings are as follows:

The physical utilization of resources on field level has been so remarkable that there is an urgent need to UPGRADE milk production and processing facilities to increase the dairy sector output.

Views of the implementing partners & managers on factors affecting achievement and quality of results: All partners/managers have proven record of delivering results, but they urgently called to UPGRADE their equipment and to enable them to deliver better results and to avoid wasting dairy farmers milk due to issues like lack of stainless steel milk jars, lack of cooling milk storage and milk transportation facilities, lack of elementary dairy processing equipment, etc. The high influx of Syrian refugees in the areas has created high demand for milk and milk products and there is urgent need to increase the capacity of milk collection, storage and processing.
View of community members on factors affecting achievement and quality of results: Some dairy farmers were so economic weak that they could not acquire basis utensils to do dairy production and processing and are still using plastic jars for storing and transporting milk and need steel jars. Others who have started their work using steel jars now require milk cooling/storage utensils, while others require an upgrade of their equipment and cold milk transportation.  It can be summarized as that they primarily need milk collection and dairy processing EQUIPMENT. Economic pull factors are also an incentive. We met milk farmer Ala from Labwah who delivered his milk in Baalbek Milk Collection Center in stead of his two local Collection Centers in Labwah, because he got a better price in Baalbek.

How any significant changes can might impact on project implementation:

SECURITY: This project will naturally be negatively affected should the Lebanese security situation deteriorate as it is increasingly affected in Aarsal, al-Qaa, Wadi al-Khaled and a number of other concrete locations.

FUEL: Increase in fuel prices will affect both electricity (generators) and transportation costs, which will influence the milk collection and dairy processing costs. 

FUNDING ABSENCE: As population of Lebanon is increasing due to Syria crisis, likewise will this project have to be expanded or else the impact of it will be decreasing and more expensive imported dairy goods that vulnerable populations will not afford to buy could be the alternative. Without basic domestic food supply (including dairy) it will contribute negatively to the security and economy situation too.

EMERGING ISSUES / RECOMMENDATIONS:

1. MORE FUNDING: FAO has been working in Bekaa, Akkar and North Lebanon and the dairy program has to become a national program for whole of Lebanon under the MoA (with FAO support) to pull donors funding. Simultaneous, work independently to raise more FAO funding to continue dairy program activities.

2. VISIBILITY: The Dairy project visibility on the ground/field is good, but has to be doubled by the national & regional office to do effective ADVOCACY of the project. Field office forwards relevant maps, cooperative surveys, and center  details, description report of regions to realize this.

3. FAOLB CAPACITY BUILDING: Field office considers arranging an all LB staff internal capacity- and team building trip to visit a dairy farmer, milk collection center, dairy processing plant and the Directorate of Cooperatives. 

4.
Follow up of project beneficiaries in Donniyeh (North Lebanon) 
The project staff jointly with Yasir IFTIKHAR (Emergency Operations & Communication Officer) has undertaken a fiel visit to Donniyen ares (North Lebanon). The purpose of this field visit aimed at: 
A) UPGRADING the dairy production equipment of poor dairy farmers to know what was needed for them to produce according to their current capacity. 
B) A number of NEW milk collection/processing centers had been identified earlier and we witnessed if the requirements related to these locations were fulfilled before the equipment can be provided.

The observations are similar to above-mentioned visit to Bekaa Valley (2013/8/8), although the Bekaa Centers are on a more advanced stage as project assistance have being ongoing for a period and in Donnieh it is still in initial stages. To summarize Dairy farmer visits: the project manager noted the dairy farmers needs and after assessing their capacity informed them of what dairy equipment they will receive from the project. To summarize NEW Milk Collection Center were visited and given instructions for required improvements before the Center can receive dairy equipment and what equipment each will receive. The purpose was to evaluate the need to UPGRADE the Milk Collection and Dairy Processing Centers. 
Comments on overall utilization of resources: As FAO is still in an initial phase the few resources they have received, like milk jars in stainless steel they are just starting to use. The need to provide them dairy equipment to significantly upgrade their capabilities is required as they have good potential to succeed.
5.
Minutes of Meeting at Ministry Of Agriculture on Artificial Insemination Training Program (Monday 9 – 9 – 2013) 
a. Objective

The project team of the Recovery and rehabilitation of the dairy sector in Bekâa Valley and Hermel Akkar Uplands has called for a meeting regarding the Artificial Insemination Training Program and the General Vaccination Program of Livestock all over Lebanon.
The meeting took place at the MOA office of Dr. Salah Hajj Hasan the Advisor to the Minister in the presence of high ranking MOA officials of the Animal Health department and the LRF FAO project Manager.
Dr. Salah opened the meeting by welcoming the attendants and praised the FAO dairy project as one of the best implemented in Lebanon that is why the MOA and international donors are always willing and enthusiastic to support any program related to this project and its team headed by Dr. Kayouli. He indicated the importance of Artificial Insemination (AI) in the development of the dairy sector in Lebanon and recommended that the AI training programs to cover all Lebanon. He requested that a comprehensive and transparent evaluation of the first session be made at its conclusion. 

Dr. Salah also thanked the British government for the three million Dollar donation to cover the extensive vaccination campaign of livestock all over Lebanon. He suggested that we should plan very well for this project in order to make best use and to get maximum results out of it.

b.
AI Training program:

The project manager submitted a power point presentation about the AI training program that included the work plan, the training program, the selection of training locations, the selection of trainers and trainees. He explained the method of tests and examinations and certificates for the successful trainees and the equipment and supplies that will be provided to deserving trainees that are willing to serve the farmers through the cooperatives. He also explained how the MOA veterinarians and employees can be incorporated in the program and later in serving the farmers through the cooperatives.

The trainers are divided into two types: First, resident trainers that will be competent experienced veterinarians that shall stay at all times with the trainees. Second, visiting trainers that will be distinguished professors or well known veterinarians that will undertake particular topics of their expertise once or twice weekly.  The heads of the Agriculture Departments of the MOA regional offices will be involved in managing the training curriculum with general coordinator of the program.  

Different technical and administrative topics were discussed such as liquid nitrogen supply, training of farmers, quality, viability and vitality of the seamen etc ….  The training programme has started by mid September 2013 and is still ongoing, therefore a detailed report will be presented with the next fourth quarterly report.
c.
Comprehensive Vaccination Program
The project manager asked the attendants about the priority interventions that should be implemented in the vaccination program. He asked for some statistical data that are very important in projecting a work plan. They asked to postpone the answers till the following day. Special tables were prepared by the project and a limited meeting with technical people of the MOA was conduct as they asked. 

Following is a summary of the points and data that was extracted during the meeting: 

1. The estimated number of dairy cows is about 70 thousand but taking into consideration the Syrian deported cows and young animals the reasonable number may reach 100 thousand. 

2. The number of beef cattle that revolve annually in Lebanon may reach 300 thousands.

3. The rough estimates of the Lebanese sheep and goats are 900 thousand but when considering those of Syrian origin the number may reach 1200 thousands.  

4. Major cattle diseases that require vaccination are: Foot and mouth disease (FMD), lumpy skin disease (LSD), and brucellosis. 

5. Major diseases for sheep and goats that require vaccination are: FMD, Brucellosis, small ruminants pest (PPR), Enterotoxcimia and Pasteurella, and small ruminants Pox. 

6. Other important and serious diseases: Rabies, Equine influenza, internal and external parasites. 

7. Diseases that require immediate investigations and research is the blue tongue disease. 

8. A special scientific and research department should be an integrated component of the project systems.

9. The project will need more personnel than that available at the MOA including 14 veterinarians and 17 technical assistants. 

10. Equipment required includes automatic vaccination guns of two sizes, small size home type refrigerators, thermos boxes, and other minor accessories. 

11. Logistic essentials include: transportation facilities (ten four wheel drive cars with full running costs), stationary, extension publications and educative booklets.

12. Intensive training and workshops for the working people in the project before they go into the field and training for the farmers on basic bio security rules and conditions.

13. An emergency veterinary ambulance will be required to attend to particular conditions or situations that need special attention and immediate action.

14. A disinfection and sanitation truck to control and contain pathogens and avoiding spread and contamination of other farms. 

More detailed information’s on livestock statistics are presented in annex 2.
6.
Report on Training and Workshops on Milk and Dairy Processing (Date: 16/7/2013 – 1/8/2013)     
a.
Foreword
The "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands" project is sponsored by the Lebanese Relief Fund (LRF) and supported by the Lebanese Ministry of Agriculture (MOA). A very important intervention of this FAO dairy project is to upgrade and improve the capacities and the skills of the home dairy processors. In our primary field survey in North Lebanon we have found that almost half of the farmers practice some kind of home or farm dairy processing either for their own use or for selling to the neighbours and relatives. Very few collect milk from neighbouring farms and practice medium size processing (200 – 300 Kg/day). All of them require essential training and upgrading of their utensils and production practices. 

Most of these farmers are small holders that produce local cheese and yogurt varieties that satisfy a crucial need in the villages and urban agglomeration. The utensils and equipment used are rudimentary and primitive with low profile hygienic conditions. The farm house processing and retail are increasingly practiced in remote areas like Donniyyeh and Minnieh due to low prices of milk and lack of good transportation facilities.

In order to help some of these producers or groups of farmers the project planned distribution of 50 mini size processing units (70 litres) and 6 medium size units (250 litters) all made of food grade Stainless Steel (S.S.) and 100 milking machines. The objective is to improve the hygienic working standards and increase the output and volume of production of these small producers a direct output would be added value to the milk produced and better income to the farmers. 

Another very important drawback that was observed and emphasized in the inception report of the North is the unsatisfactory milking procedures and milk handling practices. The utilization, operation, and maintenance of the milking machine were very bad also. Quantity of 100 milking machines was also planned. Selection criteria followed very strictly was very transparent and just as it took consideration all the factors related to the economical, social, and other parameter related to each case. All beneficiaries had to go through training session and workshops related to the above topics namely:
1. Dairy processing and good manufacturing practices for cheese and yogurt production.

2. Operation and maintenance of the milking machine.

3. Milking procedure and hygienic practices for disinfection and cleaning.    

b.
Selection of beneficiaries:

According to our basic field survey at the North we have lists of names of farmers that do home processing of small volume. More than 500 farmers were found to do some kind of home processing. Each one of these people was visited by the project team more than once to make assessment of the field situation. We wanted to know if they are still or really are interested in home dairy processing and if they really deserve the support or not. An individual account of each one was made where all the necessary information was listed. These records were studied very carefully and the names of the most deserving beneficiaries were selected transparently with emphasis on the most poor and neglected area in Lebanon and by that we mean El Donniyyeh area. The following selection criteria were utilized in all cases:

1. Home processing composes a source of income to the family.

2. The family is classified as very poor and the farmer is a small dairy holder.

3. The main workers in the processing are women.

4. They are willing to learn and attend training workshops on dairy processing.

5. They have their own cows and produce milk or have access to milk from surrounding farmers or neighbourhood. 

6. Those that shall benefit from the medium size processing units must be cooperative with their neighbouring farmers and collect their milk at fair prices or should be allied with a milk collection centre.

Based on the above data and criteria a table of the names of the beneficiaries was prepared and double checked with the Ministry of Agriculture and approved by H.E. the Minister. Similar criteria and tables were employed to select the beneficiaries of the milking machines (lists of beneficiaries are presented in annex 5).  
c. Receiving of the equipment:

The following equipments were received and inspected at different intervals:

· Micro dairy processing units (50) each unit includes the following items:

i. S.S. pot pasteurizer of 70 litres capacity.

ii. S.S. working table 80 X 80 cm.

iii. Fireplace that works on gas and on wood.

iv. A gas butane burner head big size.

v. A S.S. Labneh bag hanger that fits on the working table.

vi. Milk ladle and agitator (S.S.)

· Medium dairy processing units (6) each unit includes the following items:

i. S.S. milk pasteurizer 250 litres capacity.

ii. S.S. working table 100 X 80 cm.

iii. Butane gas heating system.

iv. A large S.S. Labneh bag hanger 

· Supplementary sets of accessories for dairy processing  each set includes the following:

i. Food grade plastic buckets of 15 litres capacity each.

ii. Food grade plastic cheese moulds of different sizes.

iii. Milk thermometers with plastic protective casing.

iv. Cheese presses (S.S.) where cheese is the main product.
Fifteen (15) mini dairies and Four (4) medium dairies additional were also procured.
· One hundred single head electrical Italian milking machines with detergents, disinfectants, Iodine solution, and teat dip applicator. A complete set of cleaning brushes and utensils is also supplied. 

d.
Preparation for the training workshops: 

We started by preparing a handbook manual about dairy processing and yogurt and cheese production. It is a colourful book with lot of photos and demonstrational diagrams that were taken at real Lebanese producers that benefited from the interventions of the FAO dairy project and the training they gained at earlier stages of the project. The major emphasis is made on the hygienic and sanitary aspects of dairy processing along the simple ideas of making great products that can be competitive and healthy. One thousand copies of booklets were produced for distribution to project beneficiaries involved in home processing dairy products. 
e.
The workshops:

After deep investigations and considerations two sites were found suitable for conducting the workshops and the training sessions in North Lebanon. It was decided that the best central place for the Cazas of Tripoli, Zgharta, Koura, Bcharri, and Batroun was the Institut of Marine Sciences in Batroun city. This institute belongs to the MOA and they granted us the permission to use the open entrance area for conducting the workshop. They have enough chairs and tables, refrigerators and water supply were available. The second location that was central to Donniyyeh and Minnieh areas was in Baakhoun Extension Service Office of the MOA. All the necessary requirements were made available at this location including a second hand medium size home refrigerator. All the logistics were accomplished with the help of the MOA employees under the leadership of Dr. Iqbal Zihadeh (head of Agricultural Department in the North). They helped us in hanging posters and sending individual invitations to the farmers and securing all what we needed for the training that are not included within our scope such as gas cylinders, water, sandwiches, refreshments etc...   

Individual invitations for each farmer and producers were prepared with a copy of the program along with the exact date and time and location. The invitations were delivered personally to each attendant and he or she had to sign a document to prove that they have received the invitation on time. Three sessions were conducted in Batroun with one preparatory session and seven sessions in Donniyyeh with two preparatory sessions. The total number of trainees invited was 165 all of them were women (see annex 3). Please look at annex 6 for training programme, the dates, locations, and number of trainees. Complete details about each trainee and beneficiary are available at the record bank of the FAO project at Zahle office. 

All the necessary basic ingredients such as rennet powder and starter culture, salt and others were purchased beforehand. Small utensils and material such as labneh bags and cheese cloths and thermometers etc were purchased. On the day before the first workshop we made a demonstration trial to make sure that everything is working properly and that all the necessary equipment and materials are available. These trial productions were successful and the workshops started normally on the following day. 

The number of the invited people on each workshop was between 15 and 25 but the attendants were more than that on some sessions. Most of the women came with their husbands and some with their infants and babies. Every workshop started with about 40 – 50 litres of fresh raw milk that were purchased from local farmers. They were divided into portions and each portion was processed into some kind of product according to the working program of each session. Many attendants had the chance to participate in actual processing while others were watching very closely and sharing their experience and asking questions and interacting in group discussions. Everyone had the chance to taste the different varieties of the products to feel the difference between various ingredients and cultures. 

A very important part of the training involved the training on the operation and maintenance of the milking machine. A professional agricultural engineer demonstrated actual operation on a milking machine of the same brand that was given to the farmers. Proper milking procedures were demonstrated and the detection of mastitis and washing of udders and teat dipping with Iodine solution before and after milking was also demonstrated. Each attendant was given a copy of the manual handbook that deals with the dairy processing at the farm house level and one about milking, milk hygiene and handling. We encouraged them to read it before they leave and ask any question about matters that they did not understand. 

In each workshop and at all times tea, coffee, and juices were available to all. Lunch was served to everyone that attended or accompanied an attendant. At Donniyyeh this was not possible because all the attendants were fasting as it was Ramadan. 
f.
Feed back and thoughts to share about the workshops:

The following thoughts were collected before, during, and after the completion of the workshops:
· Most of the small dairy farmers do some kind of home dairy processing to have some added value to their milk. We can safely say that all of the women small households produce Laban, Labneh, and cheese for their own family consumption. Some sell raw milk to the neighbours and relatives and many sell Yogurt or other products. Many send such products to their relatives and friends in Beirut or other cities.

· Usually the utensils used in processing are not good quality.

· All of them wish to expand their business if they have the equipment.

· Only very few said they have a limited number of customers and are not able to expand just because they do not have access to a larger market.

· Only less than 10% of the farmers interviewed did not show interest in dairy processing.

· Usually each farmer is working with 20 – 30 kg of milk daily but is willing and able to work and sell the dairy products of about 75 – 100 kg when the proper appliances are available.

· Many Lebanese consumers especially those in the rural areas or of rural origins prefer BALADI (Local traditional varieties) products to dairy products produced in dairy processing plants. The market of such farm house products is there and may extend from the neighbours and relatives in the village to those in the cities and Beirut. 

· The attendance and the interaction to the dairy processing workshops were very encouraging. All the farmers and small producers were interested to learn and understand basic and new ideas and practices in milk processing. 

· The family atmosphere that was prevailing during these 10 workshops was very interesting and satisfying as the people working in the same domain and from close areas interacted together and shared experience and pains.         

· It is documented that the small farmers are the most vulnerable and affected by fluctuations in milk prices especially those living in remote areas like Donniyyeh uplands. They are usually paid the lowest prevailing prices. They are exploited by both milk dealers and dairy plants.

· The milk dealers say that they have to drive long distances to collect small amounts of milk from small farmers so they discount a larger share of the milk price. 

· The dairy processing plants prefer to deal with few big farmers rather than many small dairy holders. Their justification is that they prefer to handle only one farmer instead of 50 to get the same quantity of milk. And they claim that the milk of small farmers is not as good in terms of quality as big farmers. So they pay lower prices to small farmers.

· Encouraging small dairy holders to go into home processing and those that are already working at a very low volume to increase their production may be a very good solution to give those unprivileged farmers some added value to their milk. 

· Encouraging home processing will relieve the small dairy farmers from the burden of the milk dealers and the dairy processing plants.

· Encouraging home processing will decrease the amount of milk offered in the milk market thus improving the prices in general. One thousand home processing units may correspond to more than 70 tons of milk daily.

· Encouraging home processing will create new job opportunities especially to women and girls of the farmer’s family. Remote rural areas will be mainly targeted.

· Encouraging home processing the way the FAO project has accomplished for 80 farmers and producers in the North Governorate shall improve the safety, hygiene, and health conditions of the dairy products tremendously. These goals were achieved by providing food grade stainless steel equipment and utensils for small size home production and giving these beneficiaries the proper training and workshops on dairy processing. Certificates were given to each participant that has successfully passed these workshops and training sessions. Similar approach must be followed in future interventions.    

7.   Distribution of Dairy Equipment to project beneficiaries in Mohafazat North Lebanon.
The "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands" project sponsored by the Lebanese Relief Fund (LRF) and supported by the Lebanese Ministry of Agriculture (MOA), has called for a closing ceremony for the first cycle of training sessions and workshops that took place in North Lebanon between the 16th of July and the 1st of August 2013. This ceremony was planned on 24th August 2013 to include distribution of participation certificates to the poor farmers and producers that attended the training. These farmers are just a very small sample of the poor agricultural community that compose the population in North Lebanon especially in Donniyyeh and Mennieh.

The ceremony was planned to be sponsored by their Excellencies the ministers: H.E. Minister of Agriculture Dr. Hussein Hajj Hassan, H.E. Minister of Finance Mohammad Safadi, H.E. Minister of Economy & Trade Nicolas Nahhas (the current head of the LRF), H.E. Minister of Water and Energy Jabran Bassil with presence of Mr Robert Watkins (United Nations Resident Coordinator (RC) and United Nations Development Programme (UNDP) Resident Representative) and  Dr. Ali Moumen (FAO representative in Lebanon) and a large group of invited distinguished guests and figures and farmers. A press release was produced (annex 4)
However, the ceremony was cancelled at last minute due to blasts and car bombs exploded in Tripoli Mosque killing more than 50 persons. Considering that invitations were sent to farmers, the project staff had organized distribution of dairy equipment to their beneficiaries, lists of project beneficiaries are presented in annex 5
Progress in Project Implementation:

	Project Outputs
	Activities
	Indicators
	Reason for variance

	Constitution of 28 Village Dairy Producers’ Association 


	Visit and monitoring the Dairy Cooperatives and Milk Collection and Refrigeration Centers and the milk transportation trucks
	An individual report about each cooperative and center and truck was written and signed by the members of the inspection committee. 
A final cumulative report that included the findings and problems and recommended remedies was prepared, signed, and submitted to the MOA. e also utilized in a satisfactory mode and manner.   
	It was expected that some cooperatives shall face internal problems and obstacles that will interfere with their activities and goals. This situation was actually perceived during the field inspection. The reason for this unfortunate foreseen variance is due to the fact that cooperative work is new to the Lebanese farmers that consider the cooperatives just as a source of individual and personal aid and support. Other political or familial factors played an important role in obstructing the development of the retarded cooperatives.   

	upgrade the hygienic standards of milk and dairy products
	Escort the delivery and confirm the reception of milk jars and dairy processing units to Batroun and Bakhoon. Inspect the storage areas and the beneficiaries’ production sites before granting the final approval to provide the necessary material support.
	The materials that were delivered to both areas are: 820 milk jars, 800 milk filters, 10 cheese presses, 6 large working tables, 6 pasteurizers (250 liters), 8 large Labneh bag hanger, 4 milk receiving tanks, 3 cream separators and butter churns. 
Delivery notes were signed by  MOA staff.


	There was a delay in this activities because of the security reasons in the region


	Improved management of milk collection centres and selection of project beneficiaries
	undertaken a field visit to Baalbeck and North  areas to evaluate the need to UPGRADE the Milk Collection and Dairy Processing Centers and identify the items they require and that can be provided by the project to project beneficiaries
	A detailed report on field visit and milk collection centre was produced. It was pointed out that the physical utilization of resources on field level has been so remarkable that there is an urgent need to UPGRADE milk production and processing facilities to increase the dairy sector output.

processing facilities to increase the dairy sector output.  
	Lack of enough funding is a major problem in satisfying the essential needs of many milk collection centers. 

More funding needed: FAO has been working in Bekaa, Akkar and North Lebanon and the dairy program has to become a national program for whole of Lebanon under the MoA (with FAO support) to pull donors funding. Simultaneous, work independently to raise more FAO funding to continue dairy program activities.

	Capacity building of women headed households through Workshops on Milk and Dairy Processing and hygiene.
	Conducting ten (10) practical training sessions for 165 women on:

· Dairy processing and good manufacturing practices for cheese and yogurt production.

· Operation and maintenance of the milking machine.

· Milking procedure and hygienic practices for disinfection and cleaning.  
	Lists of attendance with signature of participants and detailed report produced on organization of training courses  

	There was a delay in this activities because of the security reasons in the region


	Distribution of Dairy Equipment to project beneficiaries in Mohafazat North Lebanon.


	Distribution of dairy equipment to project beneficiaries:

· Eight (8) milk centres were upgraded with additional milk tanks (including 3 new ones)
· Fifty Two (52) women were supplied with mini dairies and accessories

· Fourteen (14) women headed households were supplied with medium dairies and accessories

· Ninety three (93) farmers (including 50 women) were supplied with milking machines

· 0ne thousand nine hundreds fifteen (1915) milk cans were distributed to 1500 farmers (individuals and farmers belonging to dairy coop’s)


	 Lists of distribution
Delivery notes signed by recipients
	There was a delay in this activities because of the security reasons in the region


Implementation Constraints and Lessons Learned during this quarter:
	The second phase of the project Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel – Akkar Highlands has been going for almost a year. The major feature of this phase is the introduction of the North Mohafazat to the project. A field survey was conducted for about 1150 farmer in more than 130 towns and villages. Based on this survey and other available credible data resources an inception report has been prepared, problems recognized, priority interventions identified. Technical specifications and purchase orders for the material support items were prepared. Almost all these items were received and handed over to the beneficiaries in the North, Akkar, and some areas of Bekaa and Baalbeck – Hermel areas. Additional dairy equipments are being ordered to fulfill the demand of new areas in the North and Akkar. 

Several drawbacks and obstacles were faced during this stage mainly due to security reasons. Other constrains were similar to those encountered in other areas and stages of the project. 

Constrain № 1:     The low price of milk.

The problem of milk price is much more pronounced in the North especially in the remote areas and villages in the highlands of Donniyyeh and Akkar. The main reason for that are the long distances that have to be crossed by the milk dealer to reach the small dairy farms and the inadequate number of dairy processing plants in the area. In some places the farmer is paid only 550 – 600 L.L. /Kg while the assigned price is 950 L.L. Many poor farmers had to sell a cow at low price in order to get some money to feed the other cow or two that they own. The price conditions in bigger farms and those that are closer to the cities or the dairy plants are much better. Two major supporting dairy processing plants were established earlier one in Zgarta (Moaawwad Foundation) and one in Klayeiat (Issam Fares Foundation). Unfortunately the first one is working at minimal capacity and the second is totally shut down. Big milk traders have to take their milk to Beirut or other far places to reach a demanding processing plant. The increased cost of transportation is reflected on reduction of income to the small dairy farmer. 

Constrain № 2:      Restriction on movement due to security conditions.  

The current prevailing security conditions in Lebanon and especially in the North (Tripoli in particular) have forced the UN security authorities to restrict our movement to close and safe areas. Furthermore; there are many areas that we were prohibited to go under any circumstances such as Tripoli, Wadi Khaled Al Qaa, Akkar, etc…. It is also important to mention that these unfavorable conditions have been reflected on the activities and efficiency of work of the cooperatives, milk collection centers, and farmers located in these areas. We had to postpone many activities such as training session and canceled a major ceremony for distribution of milking machines and dairy processing equipment.  

Constrain № 3:      The high influx of Syrian refugees.

It is documented that there are more than a million Syrian refugees that have crossed the Syrian – Lebanese boarders during the last two years with an increasing rates in the last few months. Almost all of these are very poor, helpless, and vulnerable families composed of a high percentage of children and babies. The areas that are most populated with these poor refugees are concentrated in the border villages of Akkar, Baalbeck - hermel, and Minniyeh - Donniyyeh areas. Most of these areas are covered by the project interventions. The presence of such large numbers of refugees had interfered with the activities of the project. In most cases we have to take into consideration the increased population (more than 25% in some villages) and the magnified demand on food supplies and dairy products. Some of the refugees have brought with them some of their livestock that they were able to save.  It was also necessary to attend to the needs of these herds such as feeds, vaccination, and milk collection and marketing etc... 

Constrain № 4:      Some Cooperatives are incompetent and inefficient.  

Although some Dairy Cooperatives are very active and productive, many are inert and idle. The major reasons for that is the bad administration and individualistic attitude of the presidents and other members of the administrative board. This mentality has reduced the productivity of the cooperatives to zero and endangered the existence of the cooperatives as a whole. In a field survey that covered all the cooperatives, milk collection and cooling centers and the milk trucks it was observed that several cooperatives were not up to the legal standards required by the Ministry of Agriculture.  Many have not even made one board meeting or taken a single decision related to the benefit its members. These cooperatives were put on probation and given instructions to correct their status and activate their presence. Other active cooperatives were congratulated and encouraged to continue in their correct trail of work. 

Constrain № 5:      Inadequate skills and equipment for home dairy processing.

During the primary field survey it was observed that most of the dairy farmers do some kind of home processing. Usually the wife takes care of this mission using very old non hygienic utensils and matching processing procedures. The primary consumers of these dairy products are the family members and the neighbors and relatives. There are justified concern and worries about the safety and quality standards of these products. It is thought that these poor production skills and facilities are a major constrain in front of the expansion of this small business that provide a good source of income to the farmer and gives him an added value to his milk.   

Lessons Learnt

Lesson № 1:      Help the farmers to improve their potential in order to get a better value for their milk.

The main objective of our project is to improve the life standard of small dairy farmers and producers through increasing their income. Anything which leads to this objective is considered a positive step towards our goals. This is what we should be actually doing to help the dairy farmers to improve their potential in order to get a better value for their milk. This can be done through improving the quality of the milk produced at the farm level and maintaining its quality through the proper cooling and use of hygienic utensils and facilities for transportation. Imposing better prices on the dairy processing plants without improving the quality of milk will never bestow the desired effect on the long term. A win win agreement must be reached in order to maintain sustainability.  

Lesson № 2:      Plan beforehand and predict what to expect before doing any move. 

The situation in Lebanon as is affected by several surrounding and internal military and security instabilities require special alerting and vigilant vision and planning. These facts necessitate the continuous coordination with the SIOC Lebanon before planning any movements. In areas where the security clearance is not granted at all we contact the pertinent persons and ask them to come to our office in Zahle in order to follow up with them and listen to their problems and complaints. In all cases substitute plan should be available in case something unexpected occurs (which is quite possible). Under these circumstances it is advisable that foreign delegates or visitors restrict their movements in the project sites.

Lesson № 3:      Do not ignore any party or group present on the ground.  

As it was mentioned before the Syrian refugees compose between 25 to 35 % of the population of some villages. They became an integral component of the social framework of these villages, and any intervention should take them into consideration. The increased population in these originally poor and unprivileged communities requires additional inputs of food and water and all other essential aspects for living. We were obliged as a project to take into account these refugees as targeted beneficiaries as dairy producers and consumers of more dairy products. Many of these refugees were originally dairy farmers that have rescued some of their livestock with them and need emergency support like their Lebanese counterparts. The demand on dairy products has increased and it has to be met mainly through local production. 

Lesson № 4:      Increase training sessions and workshops especially in new targeted areas.

As a feedback from the eight training sessions conducted in the North about dairy processing, there is a great demand for more such sessions and workshops. The same subjects have to be repeated in other areas and new topics such as nutrition and reproduction be introduced. The under skilled farmers and producers suffer a lot just due to bad management and lack of knowledge. Furthermore more dairy equipments are necessary to cope with the additional volume of producers and farmers such as small dairy processing equipment, milking machines, cooling tanks etc …. 

 Lesson № 5:      Be friendly but strict with the farmers.

Most of the farmers and stake holders appreciate and value good relations with the project team and administration. This is usually was reflected as better chances for better implementation of the project interventions. Some farmers or stake holders abuse these relations and wanted to benefit from them unlawfully. They do not meet deadlines or abide by directions and instructions thinking that being in good terms with the FAO team gives them this privilege. In the case of such farmers that misunderstand kindness and good relations, severe reactions and strict measures should be taken in order to correct their attitude towards the project.

Lesson № 6:      Follow up on dairy cooperatives as they are routes for our interventions and connection with the farmers. 

Cooperatives are simply business companies that are established for the sake of profit. Every member of this cooperative is a partner in the company that has rights and entails duties. Involvement and participation of each member are very essential for continuity and sustainability of these cooperatives. Transparent accounts and financial records should be available and updated daily. Any member should have the right to look over and see what is going on in the company that he owns a share in it. Extensive efforts should be exerted to change the individualistic mentality and convince the farmers and the members of the cooperatives of the feasibility and importance of cooperative and team work. Unfortunately training alone is not enough to create this change but an integrated sociological and psychological program must be implemented.  
Finally, these were some of the major constrains and lessons learnt during the last period of the project. We hope that this short presentation may add to the wellbeing and advancement of the project in the future stages.


	IV. FUTURE WORK PLAN


	Outputs
	Activities
	2013

	
	
	October
	November
	December 

	Artificial Insemination Training Course 
	Intensive training course on Artificial Insemination in dairy cows to trainees from all over project areas. One session in Bekaa with about 35 participants and second in the North and Akkar with about 25 participants. Each session will take three weeks of theoretical and practical training.  
	Training of Group from Bekaa areas (started since mid September 2013)
	Training of Group from North & Akkar areas
	Training of Farmers

	Final ceremony and distribution of artificial insemination equipments to deserving students.
	Sponsored by H.E. Minister of Agriculture a final ceremony for handing certificates and providing the A.I. equipment to the Cooperatives and the deserving outstanding students. 
	==========
	==========
	==========

	Procurement of additional dairy equipment to satisfy the needs of farmers in Akkar and Donniyeh areas. 
	The remote areas located in the uplands of Jroud Akkar and Donniyyeh were not included in the first survey such as Kaytae, Fnaydek, and Bakaeet. The farmers and the cooperative presidents and mayors of these villages asked for more material support for the small and poor farmers in the area.  

In response to these urgent demands and requests the project plan to purchase additional: milk refrigeration tanks, milking machines, and small dairy processing units.
	Purchase orders 
	Receiving of goods
	Distribution

	Conduct more training workshops about dairy processing, milk handling, and farm management in the North and Akkar.
	In response to the positive impact of the training session conducted in the North about milk and dairy processing, the project administration was asked to conduct more training session about the same topic and others related to farm management. 
	==========
	==========
	==========

	Help in supporting the Syrian refugees and their hosting community. 
	Contribute to the humanitarian efforts aimed at meeting the most urgent unmet basic socio-economic needs of Lebanese returnees who fled into Lebanon from Syria and their hosting communities in the North of Lebanon, and reduce the socio-economic burden of displacement on both communities, through preparation of concept notes for kind donors  
	
	
	

	Carry on milk testing and analysis
	Collect milk samples from farmers, milk collection centres and trucks to control milk hygiene
	==========
	==========
	==========


Annex 1: Status of Dairy Coop’s and milk collection centres
	Legal cond.
	Tech. cond.
	Manager
	President
	Name of coop.
	

	Excellent
	Excellent
	Hussein Tarshishi
	Abbas Tarshishi
	El Nassriyyeh
	1

	Good
	Very good
	Omar Zokra
	Ashraf Zein
	Baalbeck
	2

	Acceptable
	Good
	Abbas Abdo
	Bilal Rabah
	Bezzaliyeh 1
	3

	bad
	Very good
	Bilal Rabah
	Bilal Rabah
	Bezzaliyeh 2
	4

	Medium
	Medium
	Samir Seqlawi
	Samir Seqlawi
	Shlifa
	5

	good
	Excellent
	Hasan Abdullah
	Hasan Mortada
	Jroud Hermel
	6

	good
	Excellent
	Hasan Jallous
	Hasan Bazzal
	Hosh Sayed Ali
	7

	good
	Excellent
	Shehadeh A. F. 
	Mhamad Kromba
	Mashariee Qaa
	8

	bad
	good
	Nawwar Ibrahim
	Kamil Skaf
	Zahle
	9

	Good
	Good
	Ibrahim Smiely
	Ibrahim Majzoob
	Ghazza
	10

	bad
	good
	Diab Janbein
	Diab Janbein
	Saweeri
	11

	bad
	good (Truck)
	Tawfik Kurdi
	Ali Kurdi
	Kherbet Rooha
	12

	good
	Medium
	Rola Farkh
	Rola Farkh
	Kafar Meshki
	13

	bad
	Very good
	Hasan Bjaiji
	Hasan Bjaiji
	Kherbet Kanafar
	14

	bad
	good
	Khodor Askar
	Mesaab Kanaan
	El Marj
	15

	Did not start
	Did not start
	Walid Metri
	Walid Metri 
	Tel  Abbas
	16

	Tel  Abbas
	good
	Meraab Ahmad
	Walid Metri
	Abboodiyeh
	17

	Medium
	Medium
	Hajj Bakr
	Ibrahim Hasan
	Halba
	18

	With Halba
	good
	Akram Shaaban
	Ibrahim Hasan
	Mashha
	19

	bad
	good (Truck)
	Joseph Abdallah
	Joseph Abdallah
	Sfeinet Dreib
	20

	Excellent
	good (Truck)
	Joseph Daher
	Joseph Daher
	Qobayyiat
	21

	With Qobayyiat
	good
	Joseph Abdallah
	Joseph Daher
	Rmaah
	22

	With Qobayyiat
	good
	Ahmad Manfi
	Joseph Daher
	Wadi Khaled
	23

	With Qobayyiat
	good
	Housam Assaad
	Joseph Daher
	Wadi Khaled
	24

	With Qobayyiat
	good
	Mhamad Khodor
	Joseph Daher
	Kawashrah
	25

	With Qobayyiat
	good
	Salem Salem
	Joseph Daher
	Wadi Khaled
	26

	good
	Excellent
	Pascal Kafrooni
	Pascal Kafrooni
	El Joumeh
	27

	With El Joumeh
	Very good
	Hanna Hanna
	Pascal Kafrooni
	Ilat
	28



 ANNEX 2
Table – 1 – Numbers of dairy cows and heifers in Lebanon according to the forage development project up till 27 – 8 – 2013 

	Governorate
	№ of farmers
	№ of cows
	№ of heifers
	Total 

	North
	1410
	4694
	1535
	6229

	Akkar
	3592
	9240
	2337
	11477

	South
	631
	3655
	1089
	4744

	Nabatiyyeh
	904
	5144
	1727
	6871

	Baalbeck/Hermel
	1594
	9924
	2279
	12203

	Bekaa
	1123
	15184
	3301
	18485

	Mont Lebanon
	608
	5168
	1337
	6505

	Grand total
	9862
	53009
	13505
	66514


Table – 2 – Major dairy cattle diseases that are vaccinated for and number of doses required annually and their estimated costs. (100 thousand heads dairy and 300 thousand beef approx.) 

	Disease
	Doses required
	Doses by MOA
	Doses by project
	Estimated cost/1000
	Shelf life months
	Total est. cost ($)

	FMD
	200,000
	150,000
	50,000
	2000 $
	12
	100,000

	LSD (dairy)
	100,000
	100,000
	0
	3000 $
	24
	0

	LSD (beef)
	100,000
	50,000
	50.000
	2500 $
	24
	125,000

	Brucellosis
	15,000
	15,000
	0
	2500
	12
	0

	Total cost 
	
	
	
	
	
	225,000


FMD: Foot and Mouth Disease.
LSD: Lumpy Skin Disease.

Table – 3 – Major sheep and goat diseases that are vaccinated for and number of doses required annually and their estimated costs. (1,200,000 heads) 

	Disease
	Doses required
	Doses by MOA
	Doses by project
	Estimated cost/1000
	Shelf life months
	Total est. cost ($)

	FMD
	1,200,000
	450,000
	750,000
	1000 $
	12
	750,000

	Brucellosis
	150,000
	150,000
	0
	250 $
	24
	0

	PPR
	500,000
	300,000
	200,000
	200 $
	24
	40,000

	Enterotoxaemia and Pasturella 
	1,200,000
	1,000,000
	200,000
	200 $
	24
	40,000

	Sheep pox
	50,000
	50,000
	0
	350 $
	24
	0

	Total cost 
	
	
	
	
	
	830,000


PPR: Small Ruminants Pest. 

Table – 4 – Other disease relevant to livestock. 

	Disease
	Doses required
	Doses by MOA
	Doses by project
	Estimated cost/1000
	Shelf life months
	Total est. cost ($)

	Rabies (oral dose) 
	5,000
	0
	5,000
	N/A
	N/A
	N/A

	Canine internal parasites 
	5,000
	0
	5,000
	N/A
	N/A
	N/A

	Equine influenza 
	3,000
	0
	3,000
	N/A
	N/A
	N/A

	Total cost 
	
	
	
	
	
	N/A


Table – 5 – Field personnel required for the project. (Veterinarians and technical assistants. 

	Governorate
	№ Of Vets. available
	№ of vets required
	№ Of assist. available
	№ Of assist. required

	North
	1
	3
	1
	3

	Akkar
	1
	3
	0
	4

	South
	3
	2
	2
	3

	Nabatiyyeh
	3
	2
	2
	3

	Baalbeck/Hermel
	7
	0
	5
	2

	Bekaa
	4
	2
	5
	1

	Mont Lebanon
	3
	2
	2
	3

	Grand total
	22
	14
	17
	18


Table – 6 – Equipment and materials and logistics required for the project.

	Item
	Quantity  available
	Quantity required
	Estimated cost $
	Total cost $

	Automatic syringes (3X5 cm)
	0
	 30
	N/A
	N/A

	Automatic syringes (5X5 cm)
	0
	 30
	N/A
	N/A

	Needles all sizes
	All available
	0
	0
	0

	Small size kitchen refrigerators 
	0
	7
	N/A
	N/A

	Insulated thermoses
	0
	20
	N/A
	N/A

	Disinfectants 
	All available
	0
	0
	0

	Plastic disposable gloves and boots 
	0
	200 boxes
	N/A
	N/A

	Cars (4 wheel small)
	0
	10
	N/A
	N/A

	Fuel and maintenance  
	0
	N/A
	N/A
	N/A

	Emergency veterinary truck
	0
	N/A
	N/A
	N/A

	Disinfection truck 
	0
	N/A
	N/A
	N/A

	Stationary and printed material
	0
	N/A
	N/A
	N/A

	Grand total
	22
	14
	17
	18


N.B: A special budget shall be allocated to the training of the working team before they start going to the field and training of the farmers on basic knowledge of bio security and disease prevention.
Annex 3:      Workshops on Milk and Dairy Processing. Date: 16/7/2013 – 1/8/2013 
	Session
	Date
	Location
	Villages 
	Nb of farmers

	Preparation
	Tuesday

16 July 2013
	Batroun

Marine Science Institute 

	1
	Wednesday

17 July 2013
	Batroun

Marine Science Institute
	1-Batroun

2-   Koura
	20

	2
	Thursday

18 July 2013
	Batroun

Marine Science Institute
	1-Zgharta

2- Bcharre
	15

	Preparation 
	Tuesday

23 July 2013
	Bakhoun - Donniyeh

Agricultural Extension Center

	3
	Wednesday

24 July 2013
	Bakhoun - Donniyeh

Agricultural Extension Center
	Donniyeh

1. Beit El Fakes

2. Safira 

3.  Nemrin

4.  Al-Hazmiye 
	25

	4
	Thursday

25 July 2013
	Bakhoun - Donniyeh

Agricultural Extension Center
	Donniyeh

1. Assoun

2.  Izzal

3. Deir Nbouhh

4. Beit Daoud
	25

	5
	Friday

26 July 2013
	Bakhoun - Donniyeh

Agricultural Extension Center
	Donniyeh

1.    Karsitta

2.   Btrmaz

3.     Al- Kattin

4.     Ein El-Tini -
	25


	Session
	Date
	Location
	Villages 
	Nb of farmers

	Preparation 
	Monday

29 July 2013
	Bakhoun - Donniyeh

Agricultural Extension Center

	6
	Tuesday

30 July 2013
	Bakhoun – Donniyeh 

Agricultural Extension Center
	Donniyeh

1. Kfar Banin

2. Debael

3. Beit Hawik

4. Houwara
	25

	7
	Wednesday

31 July 2013 
	Bakhoun - Donniyeh

Agricultural Extension Center
	Donniyeh

1. Al- Rawda

2. Kfar Habou 

3. Mrah Sraj 

4. Azki 

5. Harf Sayyed 
	15

	8
	Thursday

1 August 2013
	Bakhoun - Donniyeh

Agricultural Extension Center
	Menniyeh

1. Hay Al Dhour 

2. Menniyeh 

3. Nabi Kzayber  


	15


Annex 4
Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands 
(LRF-26 OSRO/LEB/201/UNJ)

And

The Lebanese Ministry of Agriculture

Under the patronage of their Excellencies:

Minister of Agriculture         Minister if Finance       Minister of Economy & Trade

Dr. H. Hajj Hassan                 Mohammad Safadi            Nicolas Nahhas 

Cordially invite you

To the closing ceremony of the first cycle of training sessions about dairy processing and milking machines as related to milk quality and dairy hygiene in North Lebanon. (16 July – 1 August 2013) 

The ceremony includes distribution of certificates and of dairy processing units and milking machines to the deserving farmers and producers.

Date: Saturday 24 August 2013 Time: 11:00 a.m.

Al Batroun – MOA Marine Science Institute – facing the Mosque.

(Press Release)

The "Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands" project sponsored by the Lebanese Relief Fund (LRF) and supported by the Lebanese Ministry of Agriculture (MOA), is calling for a closing ceremony for the first cycle of training sessions and workshops that took place in North Lebanon between the 16th of July and the 1st of August 2013. This ceremony shall include distribution of participation certificates to the poor farmers and producers that attended the training. These farmers are just a very small sample of the poor agricultural community that compose the population in North Lebanon especially in Donniyyeh and Mennieh.

The ceremony shall be sponsored by their Excellencies the ministers: H.E. Minister of Agriculture Dr. Hussein Hajj Hassan, H.E. Minister of Finance Mohammad Safadi, H.E. Minister of Economy & Trade Nicolas Nahhas (the current head of the LRF) with presence of Dr. Ali Moumen (FAO representative in Lebanon) and a large group of invited distinguished guests and figures and farmers.

The above mentioned LRF – FAO project was launched with the objective to support small farmers and producers and improve milk quality and dairy products. Their Excellences the Ministers present at the ceremony have actively participated in supporting the project legally and financially especially after they added North Lebanon Governorate with its 6 Cazas to the circle of the project activities. H.E. Safadi (Son of Tripoli), as a former head of the LRF and his present position as a Minister of Finance has opened the doors of the North for the project. H.E. Nahhas as a current head of LRF and Minister of Economy & Trade did everything within his capacity to facilitate the project operations. Last but not least, H.E. Hajj Hassan that accompanied the project since its birth and offered all his care, sponsorship, and tutorship to the project at its all stages and locations especially in the North and Akkar.

The project started its activities in the North as usual with an extensive primary field survey that reached about 2000 farmers and producers in the six Cazas to identify the problems and needs and priorities of interventions. Due to the large number of poor and deserving people that suffer miserable living conditions like every other farmer of the North, the project was obliged to limit the number of beneficiaries due to the restricted budget allocated. Very transparent and just measures were employed to select the neediest and most deserving beneficiaries having in mind that every farmer and producer deserve some kind of support.

One of the first interventions of the project in the North was to conduct a series of training sessions and workshops (eight basic and three preparatory) about the subjects of: 1 – Good manufacturing practices of cheese and yogurt and other dairy products. 2 – Proper use and cleaning and maintenance of the milking machine. 3 – Milking procedures, milk handling, milk quality and hygiene. These topics were selected urgently as the prevailing conditions in the farms and at the home dairy processing places were very unsatisfactory in terms of hygiene, safety, and cleanliness. These poor conditions reflect negatively on the health of the producer's family members and his customers. The farmers, as well, suffer great losses due to bad milk quality that are rejected by the dairy processing plants. About 200 farmers and producers participated in these training sessions and workshops most of them were women.   

 In the same context and serving the same goal, the project has lately distributed 1000 stainless steel milk jars of different sizes with their special milk filters to upgrade milk storage, handling, and transport. Due to the importance of fast cooling in maintaining raw milk quality, the project has established 5 milk collection and cooling centres in remote areas like Donniyyeh high lands. These centres were equipped with modern milk refrigerated tanks and laboratory equipment for milk testing. 

In addition to the participation certificates Their Excellencies the Ministries will deliver 100 milking machines and 80 medium and mini size dairy processing units to the deserving beneficiaries that are mostly women.

In the near future the project will carry on the training sessions and workshops in North Lebanon on the current topics and on other very important topics such as dairy cattle nutrition, reproductive management, and preventive veterinary medicine. Much printed matter, booklets, handouts, posters, and other publications shall be prepared and distributed in addition to 20,000 that have been already distributed to farmers and producers all over Lebanon. 

Very soon the project will begin an intensive training course on Artificial Insemination (A.I) for about 50 young farmers from all over Lebanon. It will include theoretical, physiological, and practical training. At the end of each course a written and practical exam will be conducted and the successful participants will be given official certificates and authorization to practice Artificial Insemination in Lebanon. Each passing student will be equipped with a free set of A.I. equipment and frozen semen jar. They will serve their respective areas under the control of the MOA.

Another very urgent project that is being finalized is the general vaccination campaign of all livestock all over Lebanon. A project financed with a generous fund of the British Government. This project will be implemented by the FAO and MOA together.
Annex 5: Distribution of Dairy Equipment to the project beneficiaries
A: Procurement of Milk Cooling Tanks and Accessories
FAO/UNDP Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Highlands   (LRF-26 / FAO / LEB / 201 / UNJ)

_____________________________________________________________________________________
Delivery notice                                                                                 
Date: 15 – July – 2013
______________________________________________________________________________

  Ref.: Purchase order number No. 5201064 dated 10 – May – 2013 (Milk cooling tanks and equipments) 
Final destination:  As assigned in the purchase order.
Supplier: LIBAN SOL sarl, Zahle, Industrial City, Bekaa, Lebanon.

We the undersigned the project manager of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below at the warehouse of the supplier in Zahle, Bekaa – Lebanon. 

These units shall be kept safely at the supplier’s warehouse without any charge till the final users are ready to receive them as the project administration decides.   
	Item
	Detail
	Number

	1
	Milk Cooling Tank ( Capacity 2000 Liters)
	5

	2
	Milk Cooling Tank ( Capacity 1000 Liters)
	5

	3
	Milk Pumps
	8

	4
	Milk Reception Tanks ( 200 – 250 L Capacity)
	8


	LIST OF THE COOLING TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)
	

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013
	

	list of distribution Cooling TANKS 2000 Liters 
	

	CAZA
	Village
	Name Of Farmers 
	Center 
	Mobile
	COOPS
	Quantity

	 
	Hermel
	Hoch Sayed Ali
	Hassan Bazzal
	Hoch Sayed Ali
	03 - 730 540
	Hoch Sayed Ali
	1

	 
	Baalbak
	Baalbak
	Omar Zekra
	Baalbak
	03-412852
	Baalbak
	1

	 
	
	Mchariae el Qaa
	Mhamad Kromba
	Mchariae el Qaa
	70-126139
	Mchariae el Qaa
	1

	 
	
	Labwe 2
	Bilal Rbeh 
	Labwe 2
	03-771655
	Bezzaliya
	1

	 
	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	Quantity Received
	5
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	5
	
	
	
	
	

	
	
	
	
	
	
	

	Balance 
	0
	
	
	
	
	

	
	
	
	
	
	
	


	LIST OF THE COOLING TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)
	

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013
	

	list of distribution Cooling TANKS 1000 Liters 
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	No

	 
	Baalbak
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	03-170602
	Rasm el-Hdath
	1

	 
	Akkar
	Wadi Khaled
	Hussam Hussam
	Wadi Khaled
	03-193808
	Kobayyat
	1

	 
	
	Bayno
	Pascal Kafrouni
	bayno
	70-225341
	Jouma
	1

	Quantity Received
	5
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	3
	
	
	
	
	

	Balance 
	2* in Zahle Store
	
	
	
	
	

	
	
	
	
	
	
	


	LIST OF THE reception TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)
	

	P.O No : 5 20 1 064 ORSO/LEB/201/UNJ - 2013 Qt Received = 8
	

	list of distribution Reception Tanks 250 Liters
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	No

	West Bekaa
	Ghazza
	Mesaede Majzoub
	Ghazza
	70-311149
	
	 
	 
	1

	Baalbak
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	03-170602
	Rasm el-Hdath
	1

	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	West Bekaa
	Machghara
	Bassam hajjar 
	Machghara
	03-732632
	Kherbet kanafar
	1

	
	
	
	
	
	
	
	
	
	
	

	Quantity Received
	8
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	4
	
	
	
	
	

	
	
	 * Present  : 
	1 in MOA  Batroun
	

	Balance 
	4*
	
	
	2 in MOA Bakhoun
	

	
	
	
	
	1 in Store Zahle
	


	LIST OF THE MILK PUMP DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)
	

	P.O NO : 5 20 1 064 ORSO/LEB/201/UNJ - 2013
	

	list of distribution of Milk  Pump
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	No

	Donniyeh
	Karsita 
	Ali Issa
	Karsita 
	03-085597
	 
	1

	
	Karsita 
	Bandar El Agha 
	Karsita 
	03-931643
	 
	1

	
	Sfira
	Maha Yakhani
	Sfira
	03-834029
	 
	1

	Akkar 
	Kobayyat
	Hussam El Assaad
	Kobayyat
	03-193808
	Kobayyat
	1

	
	Kweshra 
	Mhamad Khoder 
	Kweshra 
	03-257897
	Kweshra 
	1

	Baalbak
	Bezzaliyi
	Ali  Bazzal
	rasm el-Hdath
	 
	Rasm el-Hdath
	1

	Zahle 
	Nassriye
	Hussein Tarchichi 
	Nassriye
	03-817367
	Nassriye
	1

	Quantity Received
	8
	
	
	
	

	
	
	
	
	
	

	Quantity Distributed 
	7
	
	
	
	

	
	
	
	
	
	

	Balance 
	1
	 * Present  : 
	1 in Zahle  store 

	
	
	
	
	
	
	

	
	
	
	
	
	
	


B1: Procurement of 50 Mini Dairies and their accessories 
	

	


FAO/UNDP Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Highlands   (LRF- OSRO/ LEB / 201 / UNJ)

__________________________________________________________

Delivery notice                                               Date: 9 –May - 2013  
______________________________________________________________________________                                                                 

 Ref.: Purchase order number: 5201056 OSRO/ LEB / 201 / UNJ - dated 11 April 2013

Product: 50 mini dairy units.

Supplier/Seller:   N.J.SH. LASHEWORKS – Mr. Saleh Jaber


Final destination:  FAO warehouse Zahle, Lebanon.

We the undersigned the project manager of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below at our warehouse in Zahle, Bekaa/ Lebanon after doing the necessary inspection for the technical specifications and bill of quantities with the assistance of National Consultant Ziad Jaber. 

	Item
	Detail
	Number

	1
	Pot pasteurizers
	50

	2
	Small working tables 
	50

	3
	Labneh bag hangers
	50

	4
	Fire places
	50

	5
	Butane gas burners
	50

	6
	Ladles and agitators 
	50

	Total
	Complete micro dairy units
	50


B2: Procurement of 15 additional Mini Dairies and their accessories 
	

	


FAO/UNDP Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Highlands   (LRF- OSRO/ LEB / 201 / UNJ)

__________________________________________________________

Delivery notice                             Date: 30 –August - 2013  
______________________________________________________________________________                                                                 

 Ref.: Purchase order number: 5201103 OSRO/ LEB / 201 / UNJ - dated 7-August 2013

Product: 15 mini dairy units.

Supplier/Seller:   N.J.SH. LASHEWORKS – Mr. Saleh Jaber


Final destination:  FAO warehouse Zahle, Lebanon.

We the undersigned the project manager of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below at the final destination indicated in the PO. The necessary inspection for the technical specifications and bill of quantities was conducted by the National Consultant Ziad Jaber. 

	Item
	Detail
	Number

	1
	Pot pasteurizers
	15

	2
	Small working tables 
	15

	3
	Labneh bag hangers
	15

	4
	Fire places
	15

	5
	Butane gas burners
	15

	6
	Ladles and agitators 
	15

	Total
	Complete micro dairy units
	15


	List of beneficiairies of  Micro Dairy (Small Size)

	P.O : 5 201 056 ORSO/LEB/201/UNJ - Dated 11 Avril 2013

	

	Quantity Received=50

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	Zgharta 
	Ein Taroun
	Domet Abd ahald         (Katia Chhade)
	06-575103
	 
	1

	
	Alma
	Rachid Addouj (Chahide)
	70-207847
	3
	1

	
	
	Mahmoud El-Masri
	71-583691
	 
	1

	
	
	Houriyyi Ahmad Erslan
	71-583691
	
	

	Sub Total Zgharta 
	3

	
	

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Batroun
	Beit Kassab
	Jeanette Jerji
	06-770052
	54
	1

	
	Chbtin
	Charbel Youssef Najem (Chadia)
	76-580007
	50
	1

	
	Niha
	Youssef Khouri (Wasten)
	06-775432
	 
	1

	
	Sghar
	Georges Matta (Roksan)
	03-390921
	 
	1

	
	Kfarhalda
	Georges Saad      (Alice Saba)
	03-345486  06-780070
	 
	1

	
	Zan
	Antoine Hanna (Rita)
	03-096491
	 
	1

	
	Douma
	SALIME Chalhoub (Elie Chalhoub )
	06-520225
	 
	1

	Sub Total batroun
	7

	
	

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Bcharri
	Hasroun 
	Marie Therese  Mereib (Georges)
	06-591219
	 
	1

	
	Hadchit
	Rita Hatchiti (Marcelle)
	70-401636  06-645245
	 
	1

	
	Bekaa Kafra
	Nissrine Barrak (Charbel Nakad)
	70-120568
	96
	1

	Sub Total bcharri
	3

	Caza 
	Village
	Names
	Telephone 
	Registration No 
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Koura 
	kfarHazir
	Hanaa Mkhayel (khalil)
	 
	 
	1

	
	Khan Bziza
	Rafqa Sekkar 
	71-432 046
	 
	1

	
	Bsarma
	Toni Botros Hanna
	71-630278
	 
	1

	Sub Total koura
	3

	
	

	

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	donniyeh
	beit alfakes
	Sabah Ahmad Hamad
	03-484523
	3
	1

	
	
	Khadije Mhamad Dib + Khadiji Hassoun  
	03-821518
	 
	1

	
	
	Hayat +Ali ahmad Yehiya
	03-405839
	 
	1

	
	
	Emna + ahmad hamad Yehiya
	 
	 
	1

	
	
	Salime Ahmad Dib (abd Aziz Dib)
	70-252781
	25
	1

	
	
	Nada Mhamad Omar (Abd Ghafour Dib)
	70-252781
	25
	

	
	
	Roukayya Khoder Hassoum 
	71-459335
	25
	

	
	
	Mhamad Awada (Khadiji)
	70-713826
	 
	1

	
	Nemrin
	Emna Hammoud (Khoder)
	06-491161
	 
	1

	
	karsita
	Fattoum Hajj (Mhamad EL-Hajj)
	71-325175
	84
	1

	
	
	Hatem Zein Din
	03-281644
	51
	1

	
	Safira 
	hoda Hassoun (Mostafa Hassoun)
	03-768717
	 
	1

	
	
	
	
	
	

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	donniyeh
	Ein Tini
	Jouma &Naziha Khaled (Ahmad khaled)
	06-260155  06-260175
	 
	1

	
	
	
	
	
	

	
	Taran
	Sanaa Trad  (Mhamad Trad) 
	70-793195
	 
	1

	
	
	Emna Handouch (Mhamad Handouch)
	06-490519
	33
	1

	
	Kfarbanin
	Assia Sayed (Khoder Sayyed)
	70-260905
	 
	1

	
	Debael
	Aicha Ahmad Nasser
	03-615912
	 
	1

	
	
	Khadija Fares         (nasser Fares)
	03-339541
	 
	1

	
	Izzal
	Fatme Maghchouch (Ahmad Maghchouch)
	06-495036
	 
	1

	
	
	
	
	
	

	
	
	Noura Maghchouch (mostafa Maghchouch)
	
	
	

	
	
	Fatme Youssef (Mahmoud Youssef)
	71-988550
	 
	1

	
	
	Baria Abd Rehmen (Ali Abd Rehmen)
	71-758398
	 
	1

	
	
	Halime Maghchouch (mostafa Maghchouch)
	06-495133
	9
	1

	
	
	Rahife Maghchouch
	70-595302
	23
	1

	
	
	Maha Maghchouch (Mostafa Maghchouch)
	06-495093
	 
	1

	
	
	Joumana Khaled Yassin
	71-648366
	 
	1

	
	
	Nawaf + Nahda Kamal Din
	 
	 
	1

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	donniyeh
	Bkarsouna
	Dam el-Hana Chowk (Khoder chowk)
	03-129374
	 
	1

	
	Berit Haweek
	Majida Nasser         (Abd El-hamid Nasser)
	03-196837
	 
	1

	
	Houwara
	Fadia Terkamni (Ahmad Terkmeni)
	03-920494
	 
	1

	
	
	Fadia Terkamni (MostafaTerkmeni)
	
	
	

	
	
	Khadija Terkmene 
	03-739016
	 
	1

	
	
	Ali Ahmasd Terkman
	76-185775
	 
	

	
	
	Soukayna Terkmene (Mother of ziad Terkmani)
	70-155949
	 
	1

	
	
	Aicha khalil Terkmene 
	 
	 
	

	
	Deir Nbouh
	Fatme Ahmad Mhamad
	03-835866
	12
	1

	sub total of donniyeh  
	30

	
	

	
	

	 

	Caza 
	Village
	Names
	Telephone 
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Menniyi
	Nabi Youchaa
	Awsaf El-Masri        (Ali Masri)
	06-462602
	100
	1

	
	Mennyi
	Layla Kassab         (son : Karam Kassab)
	06-460023
	83
	1

	sub total of menniyeh  
	2

	Grand Total

	

	

	Cazas
	Quantity

	
	

	
	

	A
	Zgharta 
	3

	
	
	

	B
	Batroun
	7

	
	
	

	C
	Bcharri
	3

	
	
	

	D
	Kourra
	3

	
	
	

	E
	Donniyi
	30

	
	
	

	F
	Menniyi
	2

	
	
	

	Total Of North 
	48

	Quantity Received
	50

	Quantity Distributed 
	48

	
	

	Balance 
	2* In Batroun

	
	


	Didtribution Of Additional Units (15)

	

	P.O  : 5 201 103 ORSO/LEB/201/UNJ - Dated 7 August 2013

	

	Qt Received : 10 MOA - Batroun & 5 Store Zahle

	caza
	Village
	Coops
	Names
	Telephone

	Akkar
	Fnaydek
	Fnaydek
	Fatme Ahmad Zakhia
	03- 342 916

	
	Fnaydek
	fnaydek for fabrication of animal and vegetal production 
	Fadwa Rachid Zahramen
	03- 125 584

	
	Fnaydek
	Union Municipality of Jerd Kaytae
	Rana EL-Sayed
	03- 531 489

	Baalbak
	Bdnayel
	 
	Ibrahim Sleiman
	76-030329

	Quantity Received
	15

	
	

	Quantity Distributed 
	4

	
	

	Balance 
	11*

	
	

	
	
	
	
	
	

	
	* :  7 Present in MOA- Batroun    &   4 in  Store Zahle 

	
	

	
	
	
	
	
	

	
	
	
	
	
	

	Total in Stock of MICRO Dairy 
	13

	
	


C1: Procurement Medium Dairy Processing and Accessories

	

	


FAO/UNDP Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Highlands   (LRF-26 / FAO / LEB / 201 / UNJ)

Delivery notice (discharging document)                  

Date: 10 May 2013                                                                   

 Ref.: Purchase order number: 5201055 dated 11/April/2013 (Dairy Units) 

Supplier: Libansol, Mr. Joseph Ghossein

Final destination:  As indicated in the purchase order

We the undersigned the project manager of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below at our warehouse in Zahle, Bekaa/ Lebanon after doing the necessary inspection for the technical specifications and bill of quantities with the assistance of National Consultant Ziad Jaber. 

	Item
	Detail
	Number

	1
	Batch pasteurizer 250 liters
	10

	2
	Milk receiving Tank 
	6

	3
	Working table
	10

	4
	Labneh bag hanger
	10

	5
	Cheese press
	15

	6
	Cheese moulds
	3000


C2: Procurement Medium Dairy Processing and Accessories

FAO LRF 26 Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands  (LRF 26-OSRO/LEB/201/UNJ
Delivery notice (discharging document)                  

Date: 14th August 2013                                                                   

 Ref.: Purchase order number No.   5201087 (Medium Dairies) 
Final destination:  North Lebanon.

We the undersigned the project manager and the dairy consultant of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below in Zahle, Bekaa- Lebanon and satisfactory tested and comply with required technical specification.

	Item
	Detail
	Number

	1
	Batch Milk Pasteurizers of 250 liters(Gas)
	4

	2
	Labneh bag hanger (Stainless)


	4

	3
	Working table
	4

	4
	Cheese Press
	4


	LIST OF THE reception TANKS DISTRIBUTED IN NORTH , AKKAR AND BEKAA (oct 2013)
	

	P.O No : 5 20 1 055 ORSO/LEB/201/UNJ -11 april  2013 Qt Received = 6
	

	list of distribution Reception Tanks 250 Liters
	

	CAZA
	Village
	Name Of Manager
	Center 
	Mobile
	COOPS
	Quantity

	Donniyi
	karsita
	bandar Agha 
	 
	03-931643
	Not Available
	1

	
	Sfira
	Maha el-Yakhani
	 
	70/225341
	
	1

	
	
	Ali Issa
	 
	03-834029
	
	1

	Akkar
	Kobayyat
	Hussam El Assaad
	Kobayyat
	03-193808
	Kobayyat
	1

	
	Kweshra 
	Mhamad Khoder 
	Kweshra 
	03-257897
	Kweshra 
	1

	
	Bayno
	Pascal Kafrouni 
	 
	70/225341
	Jouma
	1

	
	
	
	
	
	
	
	
	
	
	

	Quantity Received
	6
	
	
	
	
	

	
	
	
	
	
	
	

	Quantity Distributed 
	6
	
	
	
	
	

	
	
	
	
	

	Balance 
	0
	
	
	
	

	
	
	
	
	
	


	Meduim Size (250 Kg) Dairy Units Distribution 

	P.O. : 5201055 - DATED 11 APRIL 2013 : Qt received  : Batch Pasteurizer = 10 , Working Table = 10, Labne Bag Hanger = 10, Cheese Press =15

	P.O. : 5201087 - DATED 14 August 2013 : Qt received  : Batch Pasteurizer = 4 , Working Table = 4, Labne Bag Hanger = 4, Cheese Press =4

	Total Qt Received : Batch Pasteurizer =14 , Working Table =14, Labne Bag Hanger =14, Cheese Press =19

	Casa
	COOP
	Village
	Name
	Tel
	Working Table
	Batch Pasteurizer 250 L.
	Labneh BagHanger
	Cheese Press

	Baalbak
	Rawda 
	Britel
	Abbas Ali Mazloum
	03-948319
	1
	1
	1
	1

	West Bekaa
	Ghazza
	Ghazza
	Mesaede Majzoub
	70-311149
	 
	1
	 
	 

	Metn
	al-Baladi
	Faytroun
	Gerious Chahid Khalil
	03-847849
	1
	 
	 
	 

	Rashaya 
	Kherbet Rouha
	Rafid
	Sawsan Faraj
	70/828627
	 
	 
	 
	1

	Baalbak
	Chlifa
	Deir Ahmar
	Rabih Botrous Rahme
	70/862953
	1
	1
	1
	1

	Akkar 
	Jouma
	Bayno
	Georgette Kafrouni
	70/225341
	 
	 
	 
	1

	baalbak
	Rasm Hdath
	bazzaliya
	Ali Bazzal
	03-170602
	1
	1
	1
	1

	Akkar 
	Kobayyat
	Kweshra
	Mhamad Khoder
	03-257879
	1
	 
	1
	1

	Donniyeh
	N.A.
	Karsita
	Bandar Agha (Mahmoud Hayek)
	03-931643
	1
	1
	1
	1

	
	
	
	Fatme Issa (Ahmad Issa)
	03-085597
	1
	1
	1
	1

	
	
	Sfiri
	Maha harmouch (Mahmoud Harmouch )
	03-834029
	1
	1
	1
	1

	
	
	
	Wafaa Harmouch (Son: Rabih Harmouch)
	 
	1
	1
	1
	1

	Zgharta
	
	Zgharta
	Maria Mouauad ( Elie Mouawad)
	03-133633
	1
	1
	1
	1

	
	
	Darayya
	Toni El-Alam
	03-453894
	1
	1
	1
	1

	Koura
	
	Bchmezzin
	Jeanette Makhlouta (Ibrahim Makhlouta)
	70163882
	1
	1
	1
	1

	Batroun
	
	Beit Kassab
	Jeanette elias Daoud
	70-473406
	 
	 
	 
	1

	Zahle
	Zahle
	Terbol
	Georges Dib El 5ouri
	03-074330
	1
	1
	 
	1

	Baalbak
	Baalbak
	Ras Baalbak
	Affaf Mhanna
	70- 494492
	1
	1
	1
	1

	Akkar 
	Kobayyat
	Kobayyat
	Antoinette Moussa
	03- 350219
	 
	 
	 
	1

	
	Fnaydek
	Fnaydek 
	Fadwa Rachid Zahraman
	03- 125 584
	 
	 
	 
	1

	 Quantity Received
	14
	14
	14
	19

	Quantity Distributed 
	14
	13
	12
	18

	BALANCE 
	0
	1
	2
	1

	 
	 
	 
	 
	 
	 
	 
	Present in Batroun 
	1 Present in Batroun and 1 in Bakhaoun
	Present in MOA Bakhaoun 

	 
	 
	 
	 
	 
	 
	 
	
	
	

	
	
	
	
	
	 
	
	

	
	
	
	
	
	
	
	
	
	


D: Procurement of Milking Machines and Detergents

FAO LRF 26 Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar Uplands 

  (LRF 26-OSRO/LEB/201/UNJ

Delivery notice (discharging document)                  Date: 14th August 2013                                                                   

 Ref.: Purchase order number No.   5201074 (MILKING MACHINES) 
Final destination:  North Lebanon.

We the undersigned the project manager and the dairy consultant of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below in Zahle, Bekaa- Lebanon and satisfactory tested and comply with required technical specification.

	Item
	Detail
	Number

	1
	Single head, electrical, portable, trolley type milking machine for dairy cows
	100

	2
	500 units of detergents and disinfectants, each unit comosed of the following: 

· 1 liter alkaline detergent (Food grade chlorinated alkaline)

· 1 liter acid detergent (Food grade Acid detergent)

· 1 iter Disinfectant (Food grade disinfectant, ex. Chlorine)

· Teat Dipping Applicator ( for teat pre-dipping), (squeeze bottle of 250 ml)

· 1 liter Iodine concentrate (Please indicate concentration and dilution for use)


	500 Units


	List of Milking Machines distributed in North

	P.O. Nb :5201074  ORSO/LEB/201/UNJ - 14 August 2013      

	Quantity Received = 100 Milking Machines 

	Caza
	Village
	Names
	Telephone
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Zgharta 
	Kfardlakos
	Wadad Bachir Naoum
	06-667403
	 
	1

	
	Alma
	Rachid Ahmad Addouj
	70-207847
	3
	1

	
	
	abdala Kaysar Wehbi (Naziha Youssef)
	06-685186
	 
	1

	
	
	Mahmoud Mhamad El-Masri
	71-583691
	 
	1

	
	
	Houriyye Erslen
	71-583691
	
	

	
	Meryata
	Taha Ali obayd 
	71-934090
	13
	1

	
	Bchennin
	Leiba Fadel
	70-473406
	 
	1

	Sub Total Zgharta : 
	6

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	No

	
	
	
	
	
	

	
	
	
	
	
	

	Batroun
	Chebtin
	charbel Youssef Najm  (Chadia)
	76-580007
	50
	1

	
	Niha
	Youssef Atiyeh (Wasten)
	06-775432
	 
	1

	
	Bjdarfel
	Amin Monzer
	 
	 
	1

	Sub Total Batroun : 
	3

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	No

	
	
	
	
	
	

	
	
	
	
	
	

	Koura
	Kfarkahol
	Nicolas Elias Semaan 
	03-532647
	9
	1

	
	Al-Majdel
	Moussa Chalouhi (Georgina Alam)
	70-834011
	18
	1

	
	Habbouch
	Miled Jabbour (Hiyam)
	06-950205
	 
	1

	
	
	Elias Tawk (Odette)
	06-950205
	 
	1

	Sub Total Koura : 
	4

	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	No

	
	
	
	
	
	

	donniyeh
	Beit AlFakes
	Mhamad Yehiya  (Hend Yehiya)
	03-790157
	22
	1

	
	
	Khadija Mahmoud Dib+Khadija Khoder Hassoun
	03-821518
	 
	1

	
	
	Hayat + Ahamd Yehiya
	03-405839
	 
	1

	
	
	Emna + Ahmad Hamad Yehiya
	 
	 
	1

	
	
	Chafic Mhamad Yehiya
	70-565747
	44
	1

	
	
	Ayman Abd el Malak Hajj
	70-186344
	44
	1

	
	
	Abed el ghafar abed lmalak lhaj (ramia)
	 
	44
	1

	
	
	Imane ahmad dib
	70-252781
	 
	1

	
	
	Salima Ahmad Dib(abed el aziz)
	70-252781
	25
	1

	
	
	Nada mohamed Omar (abed el ghafour)
	70-252781
	25
	1

	
	
	Rokiya khoder Hassoun
	71-459335
	25
	1

	
	
	Abed lmawla Hamad (Mariam)
	70-345603
	 
	1

	
	Assoun 
	Abed el kader  Khoder (Honayda)
	06-490939
	 
	1

	
	
	Khoder + Abd Hamid Khoder
	06-491161
	 
	1

	
	
	Ali mohamed hussein el sheikh(Salima)
	03-368093
	49
	1

	
	
	Omar mohamed kanj
	03-430561
	20
	1

	
	Nemrin 
	Samira Mahmoud Obeid (Mehdi Hassan Merei)
	71-909188
	79
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	No

	
	
	
	
	
	

	
	
	
	
	
	

	Donniyeh 
	Karsita
	Mariam ahmad hussein issa
	76-002015
	 
	1

	
	
	Fatme hamad el hayek
	71-864074
	13
	1

	
	
	Khaled Rachid Alwan (Diba)
	70-569152
	55
	1

	
	
	 Fattoum (mohamed zeinedine el hajj) )
	71-325175
	84
	1

	
	
	Mohamed mahmoud el hayek (Abir)
	70-589044
	3
	1

	
	
	Mohamed khaled aloush(Hamda)
	70-251786
	85
	1

	
	
	Jamal mohamed Gharib(Fatme) 
	70-539067
	64
	1

	
	
	Ali ahmad hussein aloush 
	03-603882
	 
	1

	
	
	Ahmad mohamed aloush(ghedwa)
	03-195821
	85
	1

	
	Assafira
	Amira essayed (ahmad mahmoud el yakhne)
	03-961581
	 
	1

	
	
	Saada khaled Harmouch
	70-014237
	 
	1

	
	
	Ahmad Melhem Melhem (fatiya)
	06-490298
	 
	1

	
	
	Jamila Daher (Mahmoud Daher)
	71-943407
	 
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Donniyeh 
	 Ein eltine
	Khaled ahmad khaled+mohamed ahmad khaled+naziha khaled+Joumana khaled
	06-260155  06-260175
	 
	1

	
	
	
	
	
	

	
	
	Hussein mehssen obeid (Aziza)
	76-502368
	 
	1

	
	
	Soad (Khodermahmoud obeid)
	 
	8
	1

	
	
	Zeina mehsen obeid
	 
	 
	1

	
	Taran
	Mostafa hussein Kassem (Fatme)
	 
	23
	1

	
	betromaz
	Mhamad Zantar(hanaa)
	71-745931
	 
	1

	
	Al- rawda
	Zoulfikar seif eddine al ouweid (Amira)
	 
	 
	1

	
	
	ismail mostafa al ouweid
	 
	 
	

	
	
	Naser Diab El ouweid
	 
	 
	1

	
	
	Saad Diab El ouweid
	 
	 
	

	
	Kafarhabo
	Mahmoud Fouad Mahmoud(Hawdi) 
	03-275884
	14
	1

	
	Bakhoun
	Ali ahmad el ahmad (Dalia)
	06-241031
	898
	1

	
	El kottein
	Ahmad ibrahim ahmad (Kamila)
	03-531916
	40
	1

	
	Dabaal
	Aysha hassan Nasser
	03-615912
	 
	1

	
	
	Naser Abdul Kader Fares (Khadija)
	03-339541
	 
	1

	
	 
	Ahmad Kamal din (Naima)
	03-491429
	12
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	donniyeh
	Izzal 
	Ahmad hussein el maghshoush (Fatme)
	06-495036
	 
	1

	
	
	
	
	
	

	
	
	Mostafa hussein khaled (el maghshoush)
	
	
	

	
	
	Mohamed Ahmad Abed el Aziz(Fatme) 
	 
	 
	1

	
	
	Ali Nadim Abed El aziz(Bariaa)
	 
	 
	1

	
	
	Mostafa Ali El maghshoush(Rahifa+ his sun Ali )
	70-595302
	23
	1

	
	
	Mahmoud mhamad Amoun(shahida)
	70-382534
	26
	1

	
	
	Mahmoud hassan nadah(Dalla)
	 
	78
	1

	
	
	Halime Abd El-Hadi
	06-495128
	 
	1

	
	
	Ahmad Abed El Rahim Kamal eddine (Fatme)
	70-088736
	 
	1

	
	
	Nawaf mhamad Kamal eddine (Nahda)
	 
	 
	1

	
	
	Mostafa Ahmad Abed el Rahman(Samiha)
	 
	 
	1

	
	Ezki 
	Mostafa mahmoud el sherkawi
	03-766735
	30
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	donniyeh
	Bakarsona
	Ahmad mhamad mouna
	70-146905
	35
	1

	
	
	Mahmoud Hassan nadah(Dalla)
	 
	 
	1

	
	
	Mhamad Mahmoud shawk (Terez)
	71-201940
	102
	1

	
	
	Nayef Abed el Hamid Moumen
	 
	 
	1

	
	
	Youssef Mahmoud Shawk
	 
	 
	1

	
	
	Ahmad mhamad Shandab(Salma Allam ) 
	03-273890
	20
	1

	
	Harf el sayad 
	Nase Mostafa Hamdan
	06-240633
	6
	1

	
	El Hazmieh 
	Mariam Mostafa Eldirani
	70-667277
	9
	1

	
	Beit hawik
	Fatme Khalil (Mohamad khoder Terekmani)
	03-184759
	 
	1

	
	
	Abed El Hamid Khoder Naser (Majida)
	03-196837
	 
	1

	
	
	Ali khoder Naser (Sououd)
	03-196837
	 
	1

	
	
	Ali Abed El Kader Fares
	03-395849
	 
	1

	
	Hawara
	Fadia (Mohamad  Terekmani)
	03-920494
	 
	1

	
	
	Fadia (Ahmad  Terekmani)
	
	
	

	
	
	Khadija (mostafa terekmani)
	03-739016
	 
	1

	
	
	Ali Ahmad Terekmani 
	76-185775
	 
	

	
	
	Ahmad khoder Khalil (Zeina)
	71-692365
	 
	1

	
	
	Soukayna(Ziad mhamad Terekmani
	70-155949
	 
	1

	
	
	Aysha Khalil Terekmani
	 
	 
	

	
	Terbol
	Najwa Jreish (Elias Jreish)
	03-411620
	 
	1

	
	Beit Dawood
	Mahmoud Khoder Naddah (Halima)
	03-499437
	 
	1

	Sub Total Donniyeh
	73

	
	

	 

	Caza
	Village
	Names
	Telephone
	Registration Nb
	Quantity

	
	
	
	
	
	

	
	
	
	
	
	

	Menniyeh
	Hay El Douhour 
	Mhamad Mostafa essayed ahmad (Sanaa)
	03-183242
	2
	1

	
	El menyi
	Samer Ahmad Alam eddine
	70-296050
	13
	1

	
	
	Ammar Ahmad El kheir (Nada)
	70-427658
	513
	1

	
	
	Mhamad hussein Farasha
	06-462737
	196
	1

	
	
	Karam merae El Kassab (Layla)
	06-460023
	83
	1

	
	Lnabi kozeiber
	Waleed Hassan El Beyrouti (Rana)
	03-737604
	379
	1

	
	
	Mostafa Mohamad Dandan (Maha)
	71-932988
	383
	1

	Sub Total Menniyeh
	7


	Grand Total

	

	

	Cazas 
	No

	
	

	
	

	A
	Zgherta
	6

	
	
	

	B
	Batroun
	3

	
	
	

	C
	Bshari
	0

	
	
	

	D
	El -Koura
	4

	
	
	

	E
	Donniyeh
	73

	
	
	

	F
	Menniyeh
	7

	
	
	

	   Total Sum of North 
	93

	Quantity Received 
	100

	
	

	Quantity Distributed
	93

	
	

	BALANCE (* Present In  MOA – Batroun)
	7*

	
	

	
	

	

	


E: Procurement of milk cans and filters
	
   FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED                          NATIONS 

	

	
	


FAO/UNDP Recovery and Rehabilitation of Dairy Sector in Beqaa Valley and Hermel-Akkar highlands   (LRF-OSRO/LEB/201/UNJ)

Delivery notice (discharging document)                  

Date: 10 April 2013                                                                   

 Ref.: Purchase order number: 5201031 vs 5201033 dated 06/03/2013 (Milk cans and milk filters) 

Final destination:  As indicated in the purchase order.

We the undersigned the project manager of the above mentioned Dairy project in Zahle declare that we have received the goods mentioned below at the supplier’s warehouse in Zahle, Bekaa/ Lebanon.

However, we have not yet received the corresponding inspection report  of the assigned company. These items shall not be distributed before the receiving of the final inspection report and clearance from FAO Rome. 
	Item
	Details
	Units

	1
	Plastic food grade milk filters
	3000

	2
	Milk cans 20 liters 
	1000

	3
	Milk cans 40 liters
	1000


	Distribution of Milk cans and Milk filters (procedure under LRF 26)

	

	

	P.O. =     5201031     – Dated 10 April 2013

	   Quantity Received : 1000 Milk Cans 20 L.
                                       1000 Milk Cans 40 L.   
                                                                 3000 Plastic Food Grade Milk Filters    

	

	

	Caza
	COOP
	Center
	The recipient
	Nb of milk can 40 liters
	Nb  of milk can 20 liters
	Nb of Fliters
	Nb of farmers

	Central Bekaa
	Zahleh
	Dalhamiye
	Nawwar Hamdi Ibrahim
	25
	X
	50
	25

	
	
	Jalala
	Mamdouh and Ali El Radi
	20
	X
	50
	20

	
	
	Khalil Akl
	Georges Sawaya
	1
	1
	2
	1

	
	
	Karak
	Rodwan Adnan Salhab
	25
	X
	70
	25

	
	Nasriya
	Nasriya
	Hossein Tarshishi
	50
	X
	80
	50

	
	
	Hosh El Nabi
	Khaled El Tannousi
	30
	X
	45
	30

	
	Kab Elias
	Kab Elias
	Mahmoud Kassem EL Mahmoud
	15
	X
	25
	15

	Sub Total Central Bekaa
	166
	1
	322
	166

	 
	Ghaza
	Ghaza
	Ibrahim El Majzoub
	50
	X
	60
	50

	 
	
	El Khyara
	Hassan Ali Kerdi
	15
	X
	25
	15

	 
	
	Ghaza
	Soaad Melhem Darwish
	2
	2
	X
	4

	 
	
	Ghaza
	Moseada  abou hammin
	2
	3
	X
	5

	 
	Sawira
	Sawira
	Diab Janbein
	20
	X
	30
	20

	 
	Khirbet Kanafar
	Mashghara
	Hassan Bjiji
	30
	X
	50
	30

	 
	
	Masabki
	Bassam Hajjar
	30
	X
	40
	30

	West Bekaa
	El Marej
	Marej1
	Khoder Oweid El Asaad
	40
	X
	50
	40

	 
	
	Marej2
	Abed El hamid Assaf
	10
	X
	20
	10

	Sub Total West Bekaa
	199
	5
	275
	204

	Caza
	COOP
	Center
	The recipient
	Nb of milk can 40 liters
	Nb  of milk can 20 liters
	Nb of Fliters
	Nb of farmers

	Baalbek
	Bazaliya
	Labwa
	Abbas Mashhour Abdo
	30
	X
	50
	30

	
	Bazaliya
	Labwa2
	Bilal Rabah
	20
	X
	40
	20

	
	Bazaliya
	Bazaliya
	Ali Kassem Bazal
	20
	X
	50
	20

	
	Hosh El Nabi 
	BEdnayel
	Khalil Abaas Haydar (mokhtar)
	5
	X
	3
	5

	
	Shlifa
	Deir El Ahmar
	Rabih Botros Rahme
	10
	X
	25
	10

	
	
	Barka
	Dani and Elham Jaajaa
	5
	5
	3
	2

	
	Baalbek
	اKayyal
	Omar El Zokra
	30
	X
	60
	30

	
	Mashariea El Kaa
	Mashariea El Kaa
	Shehade Abou Fares 
	40
	20
	80
	60

	
	
	Ersal
	Mohamad Hassan Khalaf
	20
	5
	30
	25

	
	AL Rida- Brital 
	Brital
	Abbas Ali Mazloum
	5
	X
	5
	5

	
	Baalbek 
	Bednayel
	Mohamad Ajaj Akil
	2
	X
	1
	2

	Sub Total Baalbak
	187
	30
	347
	209

	Hermel
	Hosh El Sayed Ali
	Hosh El Sayed Ali
	Hassan Hamed Bazal 
	30
	X
	50
	30

	Sub Total Hermel
	30
	 
	50
	30

	Rashaya
	Kherbet Roha 
	Rfeid
	Sawsan Faraj Osman
	4
	X
	4
	4

	
	Kfarmes-hki
	Kfarmeshki
	Rola El Ferkh Saaid
	20
	X
	35
	20

	
	
	Lebbaya
	Mohamad Ali Khatib
	1
	X
	1
	1

	Sub Total rashaya 
	25
	 
	40
	25

	TOTAL distributed in BEKAA : 
	607
	36
	1034
	635

	Caza
	COOP
	Center
	The recipient
	Number of milk can 40 liters
	Number of milk can 20 liters
	Number of Filters
	Number of farmers

	AKKAR 
	Jouma COOP and its environs
	Beino
	Pascal Kafrouni
	3
	3
	6
	6

	
	
	
	Georgette Kafrouni
	2
	2
	5
	4

	
	
	
	Jamil Dib 
	1
	1
	2
	2

	
	
	
	Pascal Kafrouni
	20
	20
	40
	40

	
	
	
	Mahmoud Mostafa Mahmoud
	15
	15
	30
	30

	
	
	Borej
	Khaled Yassin
	1
	2
	3
	3

	
	
	Dawra
	Mahmoud El Ghani
	2
	2
	5
	4

	
	
	Rahba
	Mounir Khouri
	2
	2
	5
	4

	
	 
	Ilat
	Hanna Jdid Hanna
	9
	9
	20
	18

	
	Halba COOP and its environs
	Mshha
	Akram Shaaban
	15
	15
	30
	30

	
	
	Arka
	Youssef Ahmad Taleb
	12
	12
	30
	24

	
	
	Halba
	Hajj Baker Naim
	23
	23
	50
	46

	
	
	
	Salem Ahmad Salem
	15
	15
	40
	30

	
	Kobayat COOP and its environs
	Kobayat
	Joseph Daher
	25
	4
	80
	29

	
	
	
	Hosam El Asaad
	50
	50
	125
	100

	
	
	
	Mohamad Khoder
	10
	30
	40
	40

	
	
	
	Talal El Hosni
	10
	10
	20
	20

	
	
	Rmah
	Joseph Abdallah
	10
	10
	20
	20

	
	Dreib COOP and its environs
	Dreib
	Joseph Botros Abdallah
	25
	25
	70
	50

	TOTAL distributed in AKKAR : 
	250
	250
	621
	500

	
	
	
	
	

	
	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Zgharta 
	Zgharta 
	Elie Salim Mouawad 
	03-133633
	 
	2
	5
	3

	
	
	Youssef Gerious Batour
	70-233317
	153
	 
	2
	1

	
	Kfardlakos
	Botrous Youssef Feniyenos
	03-268926
	288
	 
	2
	1

	
	
	Antoine Feniyenous
	 
	 
	2
	2
	2

	
	
	Nadim Maroun Mjalleh
	06-665734
	 
	2
	2
	2

	
	
	Mansour El beyea
	Milk Dealer
	 
	5
	5
	10

	
	
	Bachir Sarkis Naoum 
	  70-509992   71-509999
	 
	2
	2
	2

	
	
	Anwar Hares Franjiye
	03-471962
	 
	2
	2
	3

	
	
	Wadad Bachir Naoum
	06-667403
	 
	 
	4
	2

	
	Iael 
	Mounif Ayoub
	03-960404
	 
	2
	2
	2

	
	Karem Saddeh
	Monstry St Jacob 
	06-595425
	 
	2
	2
	2

	
	Ein Taroun
	Doumit Abd El Ahad
	06-575103
	 
	 
	4
	2

	
	Alma
	Fawzi Chheb Abdalla
	70-442578
	 
	 
	2
	1

	
	
	abdala Kaysar Wehbi (Naziha Youssef)
	06-685186
	 
	2
	 
	1

	
	
	Bilal Ahmad Erslan
	71-583691
	 
	 
	2
	1

	
	
	Mahmoud Mhamad El-Masri
	71-583691
	 
	 
	5
	3

	
	
	Houriyye Erslen
	71-583691
	
	 
	
	

	
	Meryata
	Taha Ali obayd 
	71-934090
	13
	 
	2
	1

	
	
	Mhamad Ali Zreik
	70-355219
	7
	2
	2
	2

	
	
	Tarek Mahmoud Asaad
	71-969791
	 
	 
	3
	2

	
	Fouar
	Abd Aziz Houayek
	71-063226
	34
	 
	2
	1

	
	Darayya
	Toni Khosse El alam
	03-453894
	84
	4
	8
	15

	
	Bchennin
	Leiba Fadel
	70-473406
	 
	 
	2
	1

	Sub Total Zgharta : 
	27
	62
	60

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	batroun 
	Mhermech
	Najib Elias Attiyeh
	 
	 
	 
	5
	2

	
	Beit kassab
	Jeanette Elias Jerji
	06-770052
	54
	 
	3
	2

	
	Chebtin
	charbel Youssef Najm  (Chadia)
	76-580007
	50
	1
	5
	3

	
	Niha
	Youssef Atiyeh (Wasten)
	06-775432
	 
	3
	 
	2

	
	Sghar
	Georges Nadim Matta
	03-390921
	 
	 
	5
	2

	
	Ebrin
	Mariam Chahine
	03-625311
	23
	3
	2
	2

	
	Hadchit
	Marcelle Hadchiti
	70-401636  06-645245
	 
	2
	 
	2

	
	Kfarhalda
	Georges hanna saad
	03-345486   06-780070
	 
	2
	3
	2

	
	Kfarhayy
	Charbel Rizk
	03-646273
	 
	 
	5
	4

	
	kfarhatna
	dani Tanios
	03-004184
	 
	1
	3
	2

	
	Zan
	Antoine Hanna Hanna
	03-096491
	 
	1
	3
	1

	
	Douma
	Elie Youssef Chalhoub
	06-520225
	 
	2
	2
	2

	Sub Total Batroun : 
	15
	36
	26

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Bcharri
	Hasroun
	Georges Meraeb
	06-591219
	 
	2
	 
	2

	
	Bekaa Kafra
	Charbel Nakad
	70-120568
	96
	2
	3
	2

	Sub Total Bcharri : 
	4
	3
	4

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Koura
	Kfarhazir
	Khalil Mkhayel
	 
	 
	 
	2
	1

	
	bterram
	Elie Andraous
	03-436493
	 
	 
	2
	1

	
	
	Salim Dib Sleiman
	 
	 
	 
	2
	1

	
	Bchmezzin
	Ibrahim Said Makhlouta
	70-163882
	173
	5
	6
	15

	
	Kosba
	nicolas zeidan (Milk Dealer)
	71-834114
	 
	10
	0
	15

	
	Metrit
	Yaakoub Tedros
	06-952431
	 
	 
	2
	1

	
	Bsarma
	Toni Hanna Botrous 
	71-630278
	 
	 
	2
	2

	
	Habbouch 
	Miled Jabbour (Hiyam)
	06-950205
	 
	 
	3
	2

	
	
	Elias Tawk (Odette)
	06-950205
	 
	 
	3
	2

	
	
	Hanna el Alam
	 
	 
	 
	2
	1

	
	
	Youssef Loulou Tawk
	70-578649
	 
	 
	3
	2

	
	Kfarkahol
	Nicolas Elias Semaan 
	03-532647
	9
	 
	3
	2

	
	Al-Majdel
	Moussa Chalouhi (Georgina Alam)
	70-834011
	18
	 
	4
	2

	Sub Total Koura : 
	15
	34
	47

	
	
	
	

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Donniyeh
	Assafira
	Amira essayed (ahmad mahmoud el yakhne)
	03-961581
	 
	 
	2
	1

	
	
	Ahmad El Yakhani
	03-961581
	 
	 
	2
	1

	
	
	Ali Mostafa el Yakhani
	70-560411
	 
	2
	10
	12

	
	
	Saada khaled Harmouch
	70-014237
	 
	 
	2
	1

	
	
	Hoda Hassoun 
	03-768717
	 
	 
	10
	10

	
	
	Ahmad Melhem Melhem (fatiya)
	06-490298
	 
	 
	4
	2

	
	
	Jamila Daher (Mahmoud Daher)
	71-943407
	 
	 
	2
	1

	
	
	Maha El Yakhani
	 
	 
	2
	10
	10

	
	
	Waddah Harmouch 
	 
	 
	2
	10
	10

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Donniyeh
	Beit Al Fakes
	Sabah Ahmad HAMAD
	03-484523
	3
	 
	2
	1

	
	
	Amine Ahmad Erslan
	03-484523
	3
	 
	2
	1

	
	
	Ali Mhamad Yehiya  (Hend Yehiya)
	03-790157
	22
	 
	2
	1

	
	
	Khadija Mahmoud Dib+Khadija Khoder Hassoun
	03-821518
	 
	 
	2
	1

	
	
	Hayat + Ahamd Yehiya
	03-405839
	 
	 
	2
	1

	
	
	Emna + Ahmad Hamad Yehiya
	 
	 
	 
	2
	1

	
	
	Chafic Mhamad Yehiya
	70-565747
	44
	 
	2
	1

	
	
	Ayman Abd el Malak Hajj
	70-186344
	44
	 
	4
	2

	
	
	Abed el ghafar abed lmalak lhaj (ramia)
	 
	44
	 
	2
	1

	
	
	Mhamad Abd El Kader
	70-240108
	 
	 
	2
	1

	
	
	Imane ahmad dib
	70-252781
	 
	 
	2
	1

	
	
	Salima Ahmad Dib(abed el aziz)
	70-252781
	25
	 
	3
	2

	
	
	Nada mohamed Omar (abed el ghafour)
	70-252781
	25
	 
	3
	2

	
	
	Rokiya khoder Hassoun
	71-459335
	25
	 
	3
	2

	
	
	Mhamad Ahmad Osman
	03-915773
	30
	 
	2
	1

	
	
	Adnan Ahmad Ismail
	70-140486
	1000
	 
	2
	1

	
	
	Mhamad Hussein awada
	70-713826
	 
	 
	2
	1

	
	
	Mhamad Ahmad abd El kader
	71-053650
	6
	 
	2
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	donniyeh
	Nemrin 
	Samira Mahmoud Obeid (Mehdi Hassan Merei)
	71-909188
	79
	 
	2
	1

	
	Bakarsona
	hussein ali chandab
	03-079563
	20
	 
	3
	2

	
	
	mhamad ali chandab
	70-571219
	20
	 
	3
	2

	
	
	mhamad hussein chandab
	70-032022
	8
	 
	3
	2

	
	
	Ahmad mhamad mouna
	70-146905
	35
	 
	2
	1

	
	
	Mahmoud Hassan chawk
	 
	 
	 
	2
	1

	
	
	Mhamad Mahmoud shawk (Terez)
	71-201940
	102
	 
	3
	2

	
	
	Nayef Abed el Hamid Moumen
	 
	 
	 
	4
	2

	
	
	khoder said chawk (Dam el hana)
	03-129374
	 
	 
	3
	2

	
	
	Youssef Mahmoud Shawk
	 
	 
	 
	3
	2

	
	
	Ahmad mhamad Shandab(Salma Allam ) 
	03-273890
	20
	 
	2
	1

	
	
	hassan mhamad chandab
	76-045183
	 
	 
	2
	1

	
	
	Ali Chandab (PILOT)
	70-571219
	 
	 
	1
	1

	
	Assoun
	Mhamad Mostafa Abou Zeid
	06-490918
	 
	 
	2
	1

	
	
	Khoder &Abd El hamid Hammoud
	06-491161
	 
	 
	4
	2

	
	
	Khaled& Ahmad Diab
	70-376219
	 
	 
	4
	2

	
	
	Hussein Mhamad Cheikh
	03-368093
	 
	 
	2
	1

	
	
	Ali mohamed hussein el sheikh(Salima)
	03-368093
	49
	 
	3
	2

	
	
	Omar mohamed kanj
	03-430561
	20
	 
	3
	2

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Donniyeh 
	Karsita 
	Fatme hamad el hayek
	71-864074
	13
	 
	1
	1

	
	
	Khaled Mhamad Hayek
	70-569152
	55
	 
	3
	2

	
	
	 Fattoum (mohamed zeinedine el hajj) )
	71-325175
	84
	2
	20
	25

	
	
	Mohamed mahmoud el hayek (Abir)
	70-589044
	3
	 
	2
	1

	
	
	Ahmad Radwan
	 
	 
	 
	2
	1

	
	
	Mariam ahmad hussein issa
	76-002015
	13
	 
	2
	1

	
	
	Mhamad Ahmad Znoub
	03-902723
	122
	 
	2
	1

	
	
	Hatem Zein Din (milk dealer)
	03-281644
	51
	2
	15
	7

	
	
	Ahmad Mostafa Kaddour
	03-944525
	3
	 
	2
	1

	
	
	Mohamed khaled aloush(Hamda)
	70-251786
	85
	 
	2
	1

	
	
	Mhamad Hussein Kaddour
	70-271217
	3
	 
	2
	1

	
	
	Jamal mohamed Gharib(Fatme) 
	70-539067
	64
	 
	2
	1

	
	
	Bandar Hussein El Agha
	03-931643
	 
	5
	20
	25

	
	
	Ali ahmad hussein aloush 
	03-603882
	 
	 
	10
	10

	
	
	Ali Mhamad Issa (milk dealer)
	03-085597
	37
	5
	20
	25

	
	
	Ahmad mohamed aloush(ghedwa)
	03-195821
	85
	 
	2
	1

	
	
	Khaled Rachid Alwan (Diba)
	70-569152
	55
	 
	3
	2

	
	Ein EL-Tini 
	mhamad &khaled Ahmad Khaled
	06-260155  06-260175
	 
	 
	8
	4

	
	
	Hussein mehssen obeid (Aziza)
	76-502368
	 
	 
	2
	1

	
	
	Soad (Khoder mahmoud obeid)
	 
	8
	 
	2
	1

	
	
	Zeina mehsen obeid
	70-415378
	 
	 
	2
	1

	
	Taran 
	Mhamad trad 
	03-512487
	11
	 
	2
	1

	
	
	Mostafa hussein Kassem (Fatme)
	71-843726
	23
	 
	2
	1

	
	
	Mhamad Rachid Trad 
	70-793195
	 
	 
	3
	2

	
	
	Mhamad Handouch 
	06-490519
	33
	 
	3
	2

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Donniyeh 
	Btermez
	Bandar Hussein El Agha
	71-745931
	 
	 
	2
	1

	
	Al- rawda
	Zoulfikar seif eddine al ouweid (Amira)
	70-341931
	 
	 
	2
	1

	
	
	ismail mostafa al ouweid
	 
	 
	 
	2
	1

	
	
	Naser Diab El ouweid
	76-113098
	 
	 
	2
	1

	
	
	Saad Diab El ouweid
	 
	 
	 
	3
	2

	
	Kfarhabou 
	Mahmoud Fouad Mahmoud(Hawdi) 
	03-275884
	14
	3
	2
	2

	
	
	carlos ibrahim Mekdsi
	70-154151
	32
	2
	2
	2

	
	Kfar Banin
	khoder mhamad El sayed
	70-260905
	 
	 
	3
	2

	
	
	Abd el hay hussein Saade
	71-868840
	 
	 
	2
	1

	
	Bekaa Safrein 
	moatasam Mahmoud Kanj
	03-175062
	53
	 
	2
	1

	
	Kafarhabo
	Ali ahmad el ahmad (Dalia)
	06-241031
	898
	 
	4
	2

	
	Mrah Sraj 
	Samir Hussein Mereai
	70-706121
	41/27
	 
	3
	2

	
	
	Ahmad ibrahim (Kamila)
	03-531916
	40
	 
	3
	2

	
	Dabaal
	Aysha hassan Nasser
	03-615912
	 
	 
	4
	2

	
	
	Naser Abdul Kader Fares (Khadija)
	03-339541
	 
	 
	6
	3

	
	El kottein
	Ezz el Din Chafchk 
	70-570907
	36
	 
	2
	1

	
	El kottein
	Ahmad Kamal din (Naima)
	03-491429
	12
	 
	3
	2

	Donniyeh
	Harf el sayad 
	Naser Mostafa Hamdan
	06-240633
	6
	 
	2
	1

	
	beit zoud
	mhamad machhour Zoud
	71-067338
	60
	 
	2
	1

	
	El Hazmieh 
	Mariam Mostafa Eldirani
	70-667277
	9
	 
	3
	2

	
	Beit hawik
	Fatme Khalil (Mohamad khoder Terekmani)
	03-184759
	 
	 
	2
	1

	
	
	Abed El Hamid Khoder Naser (Majida)
	03-196837
	 
	 
	3
	2

	
	
	Ali khoder Naser (Sououd)
	03-196837
	 
	 
	2
	1

	
	
	Ali Abed El Kader Fares
	03-395849
	 
	 
	2
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	donniyeh
	Izzal 
	Aicha Abd rehman
	 
	 
	 
	2
	1

	
	
	Mahmoud kassem Maghchouch
	70-852074
	 
	 
	2
	1

	
	
	ahmad hussein Maghchouch
	06-495036
	 
	 
	4
	4

	
	
	Mostafa Hussein Maghchouch
	 
	 
	 
	 
	 

	
	
	Mostafa Abed El Rahim Kamal eddine (Fatme)
	 
	 
	 
	1
	1

	
	
	Mhamad Ahmad Youssef (Fatme
	71-988550
	 
	 
	2
	1

	
	
	mhamad Ahmad Yassin
	70-546535
	 
	 
	2
	1

	
	
	mostafa hussein Khaled Maghchouch
	 
	 
	 
	1
	1

	
	
	mostafa Mhamad Abd Rehman
	70-328375
	27
	 
	2
	1

	
	
	Ali Khoder abd Rahman
	71-772896
	 
	 
	2
	1

	
	
	mhamad Ahmad Abd Rehman
	 
	 
	 
	4
	2

	
	
	Ali Nadim Abd Rehman
	71-758398
	 
	 
	6
	3

	
	
	Hssan Mahmoud Kamal din
	 
	 
	 
	2
	1

	
	
	mostafa Mhamad Maghchouch
	06-495133
	9
	 
	3
	2

	
	
	Mostafa Ali El maghshoush(Rahifa+ his sun Ali )
	70-595302
	23
	 
	3
	2

	
	
	Mahmoud mhamad Amoun(shahida)
	70-382534
	26
	 
	3
	2

	
	
	Mahmoud hassan nadah(Dalla)
	 
	78
	 
	2
	1

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Donniyeh
	Izzal 
	Maha el Maghchouch
	06-495093
	 
	 
	2
	1

	
	
	halimi abd el hadi
	06-495128
	 
	 
	2
	1

	
	
	Ahmad Abed El Rahim Kamal eddine (Fatme)
	70-088736
	 
	 
	2
	1

	
	
	Joumana Ali Yassine
	71-648366
	 
	 
	2
	1

	
	
	hassan mhamad Maghchouch
	70-328375
	 
	 
	2
	1

	
	
	Abd Rahim Ali Maghchouch
	 
	 
	 
	2
	1

	
	
	Abd el latif Maghchouch
	 
	 
	 
	2
	1

	
	
	Nawaf mhamad Kamal eddine (Nahda)
	 
	 
	 
	4
	2

	
	
	hassan ali Radwan
	 
	 
	 
	2
	1

	
	
	Mostafa Ahmad Abed el Rahman(Samiha)
	 
	 
	 
	2
	1

	Donniyeh
	Hawara
	Fadia (Mohamad  Terekmani)
	03-920494
	 
	 
	2
	1

	
	
	Fadia (Ahmad  Terekmani)
	
	
	 
	2
	1

	
	
	Khadija (mostafa terekmani)
	03-739016
	 
	 
	2
	1

	
	
	Ali Ahmad Terekmani 
	76-185775
	 
	 
	2
	1

	
	
	Ahmad khoder Khalil (Zeina)
	71-692365
	 
	 
	2
	1

	
	
	Soukayna(Ziad mhamad Terekmani
	70-155949
	 
	 
	4
	2

	
	
	Aysha Khalil Terekmani
	 
	 
	 
	3
	2

	
	Terbol
	Najwa Jreish (Elias Jreish)
	03-411620
	 
	 
	3
	2

	
	Deir Nbouh
	fatme ahmad yassin
	03-835866
	12
	 
	3
	2

	
	Beit Dawood
	Mahmoud Khoder Naddah (Halima)
	03-499437
	 
	 
	2
	1

	
	Ezki 
	Mostafa mahmoud el sherkawi
	03-766735
	30
	 
	3
	2

	Sub Total Donniyeh
	25
	424
	309

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Menniyeh
	Nabi youshaa
	ali Ahmad El MASRI
	06-462602
	100
	 
	3
	2

	
	
	Said Mhamad El kalal
	03-144573
	12
	 
	3
	2

	
	
	Mostafa khoder Beker
	03-182430
	135
	 
	2
	1

	
	
	Abd El karim Omar Dhaybi
	06-463438
	176
	 
	2
	1

	
	
	Ahmad Abd RAHMAN Dhaybi
	70-582680
	7
	 
	2
	1

	
	
	Hassan Abd Sater Dhaybi
	06-461859
	46
	 
	2
	1

	
	
	Khaled Mhamd Dib el Masri
	06-463005
	106
	 
	2
	1

	
	
	Omar Mhamad El kalal 
	03-414624
	 
	 
	2
	1

	
	Bhannin
	Marwan Mhamad Taha
	71-639498
	32
	 
	2
	1

	
	Hay El blat
	Mostafa Khoder Beker
	76-171936
	3
	 
	2
	1

	
	Hay El Douhour 
	khoder Ali sayed Ahmad
	03-238462
	22
	 
	3
	2

	
	
	Mhamad Mostafa essayed ahmad (Sanaa)
	03-183242
	2
	 
	2
	1

	
	El menyi
	Samer Ahmad Alam eddine
	70-296050
	13
	 
	2
	1

	
	
	Mahmoud Ghezzawi
	70-308295
	366
	 
	2
	1

	
	
	yehia mhamad Achrafi
	06-464173
	90
	 
	4
	2

	
	
	Ammar Ahmad El kheir (Nada)
	70-427658
	513
	 
	2
	1

	
	
	Mhamad hussein Farasha
	06-462737
	196
	 
	2
	1

	
	
	Karam merae El Kassab (Layla)
	06-460023
	83
	 
	2
	1

	
	Hay Hamdoun
	Mostafa Said Malas
	06-464838
	498
	 
	2
	1

	
	
	Said Hussein Malas
	03-539665
	498
	 
	2
	1

	
	
	Khaled Refaet Matar
	03-937643
	264
	 
	2
	1

	
	
	Abd el Kader Srour
	03-227014
	231
	 
	2
	1

	
	Hay Jdidi 
	Zeinab Dandan 
	70-097350  
	135
	 
	3
	2

	
	
	Salem Ahmad el Kheir
	06-460720
	508
	 
	3
	2

	Caza
	Village
	Names
	Telephone
	Registration No
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters

	Menniyeh
	Hay el Heker
	Hassan ahmad katiae
	06-461208
	108
	 
	2
	1

	
	Hay Farhat
	Mhamad Zreika 
	03-372391
	207
	 
	2
	1

	
	Trablos
	Fayez Akra
	 
	 
	5
	5
	10

	
	Deir Omar
	Abd El Hafiz Dhaybi
	06-430386
	71
	 
	2
	1

	
	
	Nabih Dhaybi
	70-512159
	90
	 
	2
	1

	
	Lnabi kozeiber
	Waleed Hassan El Beyrouti (Rana)
	03-737604
	379
	 
	3
	2

	
	
	Mostafa Mohamad Dandan (Maha)
	71-932988
	383
	 
	3
	2

	Sub Total Menniyeh
	5
	74
	48

	Grand Total of Distribution in North 

	

	Caza
	COOP
	Center
	The recipient
	No of milk can 40 liters
	No  of milk can 20 liters
	No of Fliters
	No of farmers

	Doniyeh and Minyeh
	N/A
	 
	50
	506
	357
	149

	Zgharta
	
	 
	27
	62
	54
	22

	Batroun
	
	 
	15
	36
	25
	11

	Bsharri
	
	 
	4
	3
	2
	3

	Koora
	
	 
	15
	34
	47
	12

	TOTAL distribution in NORTH:
	101
	641
	491
	197

	South
	El Hajj Ali Sabra
	Majdel salam  (blida)
	Hajj Ali Sabra
	15
	X
	15
	15

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	TOTAL distribution in South :
	15
	X
	15
	15

	Metn
	Georges Shahid Khalil 
	Feitron
	Meiroba
	8
	7
	20
	8

	TOTAL distribution in Metn:
	8
	7
	20
	8

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	Region
	Nb of milk can 40 liters
	Nb  of milk can 20 liters
	Nb of Fliters
	Nb of farmers

	BEKAA
	607
	36
	1034
	643

	AKKAR
	250
	250
	621
	500

	NORTH
	101
	641
	491
	197

	SOUTH
	15
	X
	15
	15

	METN
	8
	7
	20
	8

	Grand Total Sum  
	981
	934
	2181
	1363

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	Nb of milk can 40 L.
	Nb  of milk can 20 L.
	Nb of Fliters
	

	Quantity Received
	1000
	1000
	3000
	

	
	
	
	
	

	Quantity Distributed 
	981
	934
	2181
	

	
	
	
	
	

	Balance 
	19
	66
	819
	

	
	
	
	
	

	
	
	
	
	IN BATROUN (MOA)
	36 IN BATROUN 
	190 + 140 Ghossein 
	

	
	
	
	
	
	
	351 Batroun
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	30 IN BAKHOUN 
	138  Bakhoun 
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	


3

[image: image2.png]