
Project Proposal
Organization   UNKEA (Universal Network for Knowledge and Empowerment Agency)

Project Title   Provision of Community Nutrition services to IDPs and host community in Nasir County; Upper Nile State

Fund Code   SSD15/HSS10/SA2/N/NGO/506

Cluster Primary cluster Sub cluster

NUTRITION None

Project Allocation 2nd Round Standard Allocation Allocation Category Type Frontline services

Project budget in US$ 157,998.34 Planned project duration 4 months

Planned Start Date 01/09/2015 Planned End Date 31/12/2015

OPS Details OPS Code SSD15/H/72915/R OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary UNKEA is planning to provide Community Nutrition services to IDPs and host community in Nasir County of 
Upper Nile State. UNKEA through the donor support will implement CMAM package to 15,920 children under five, (boys and girls) pregnant and lactating women,
women and men. UNKEA will carry out activities, like Admission and treatment for SAM and 
MAM, Community screening and referral of girls/boys under five years for SAM and MAM in all sites, Provision of preventive services (deworming, Vitamin A micro
nutrient) to under five children (boys and girls) in all UNKEA project sites, Provision of health education to pregnant and lactating women on nutrition and IYCF in all
facilities and at community level to woman and men, boys and girls, Skills training of community nutrition workers (Women and men) on community management of
MAM, SAM and IYCF promotion, Recruitment and training of community nutrition volunteers (women peer groups, home health promoters, teachers as well as
traditional, religious and political leaders on prevention, control of malnutrition as well as IYCF promotion, Ongoing community social mobilizations and sensitization.
At the end of the project, UNKEA would have achieved, 1384 children under five 
(Boys and girls) admitted and treated for SAM, 4088 children under five (boys and girls) admitted and 
treated for MAM, 225 pregnant and lactating Women (PLWs) treated for MAM and 3031 community members 
sensitized on IYCF promotion. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 482    1125 678 706 2,991

Total beneficiaries include the following:

Children under 5 0 0 678 706 1384

Internally Displaced People 198 327 0 0 525

People in Host Communities 284 573 0 0 857

Pregnant and Lactating Women 0 225 0 0 225

Indirect Beneficiaries Elderly 200, Youths 300, others 100 Catchment Population 173808 ( For eight payams)

Link with the Allocation Strategy UNKEA in Support of Strategic Objective 1 ' Save lives and alleviate suffering by providing multisector assistance to people in 
need' UNKEA aims to mitigate the threat of acute malnutrition which is a common cause of morbidity and mortality in Nasir county among children under five (Girls
and boys) and pregnant and lactating women. Nasir County is among the conflict affected and high burden counties in Upper Nile State and is classified as critical
level. In addition UNKEA June,2015 SMART survey conducted in Nasir county, the Preliminary result showed SAM prevalence of 5.4% and GAM rate of 19.9 %
which is above the emergency threshold of 15%. This require Nutrition interventions though delivery of quality life saving management of acute malnutrition for at
least 60 % of SAM cases in girls and boys 059 months and at least 60 % of MAM cases in girls and boys aged 659 months, pregnant and lactating women in
Nasir County. This can be achieved by maintaining an integrated approach, bringing in other sectors such as food security and livelihood, Health, water and
sanitation to address the underlying causes of malnutrition. UNKEA in Support of Strategic objective 2, 'Reinforce the protection of the rights of the most vulnerable
people, including their freedom of movement, UNKEA will ensure the protection of the most vulnerable people in the project implementation. It will integrate the
protection of women, children (boys and girls) including response to gender based violence in the project implementation. This can be achieved through expansion
of activities to reach the most vulnerable people and advocacy. In support of Strategic objective 3,' 'Improve selfreliance and coping capacities of people in need by
protecting, restoring and promoting their livelihoods 'UNKEA intends to strengthen agriculture, livestock, and fisheries. This can be achieved through UNKEA
integrated approach with the FSL project. UNKEA will also ensure enhanced needs analysis of the nutrition situation and enhanced support supervision, monitoring
and coordination of response, through timely reporting, coordination in both state and National Nutrition Cluster meetings and engaging in assessments. 

SubGrants to Implementing Partners Other funding Secured For the Same
Project (to date)

Organization focal point contact details Name Title Phone Email

Simon Bhan Choul Excutive Director ,+8821655540654, unkea.southsudan@gmail.com

Peter Jonah Nutrition Manager +211921230704 peter.unkea@gmail.com

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

Nasir County is one of the 13 counties of Upper Nile State with its headquarter in Nasir town on the north side of the Sobat River, about 30 kilometers from the
Ethiopian Boarder. In the current fighting which erupted on the 15th December 2013 in Juba and quickly spread to the other states like Jongole, Unity and Upper
Nile itself, Nasir is among the most hit areas. This has led to increased humanitarian needs as hundreds of people were displaced. Before the crises, Nasir county
had an estimated population of 210,002 (Sudan Housing and population Census 2008) with a total of 15,086 households (HHs) of IDPs who were assessed and
registered with a total populationn131,259 individuals, mostly women and children (IRNA Nasir County, January 2014). Until date, population movements continues
in Nasir payams to surrounding counties in Upper Nile and others crosses the border to Ethiopia causing the exact population in Nasir to be unknown. UNKEA is
covering eight payams out of 13 payams which include Nasir, Kiechkon, Mading, Roam, Jikmir, Kurengke, Kierwan and Maker but Mandeng payam currently hosts
most of the IDPS after the second attack of Nasir town on May 4th 2014. The pressure of war and hunger is so huge on the community leading to lack of basic
nutrition services, Clean Water, Non Food Items (NFIs), food and shelter. Besides war, floods and dry seasons further limit food production. This worsens the food
security situation making more people food insecure and suffers from Malnutrition. The number of food insecure people in Nasir County according to the 20th 21st
May IRNA projected it to be 25,200 people. Therefore with the impact of the continued fighting in Malakal and other counties within Upper Nile state, UNKEA strongly
believes that, the malnutrition situation has doubled. Food shortages are likely to be highest making boys and girls <5 and Pregnant and Lactating Women more
prone to severe acute malnutrition as found by UNKEA SMART Survey of June 2015 that, GAM rate in Nasir is 19.9 % and SAM prevalence rate is 6.4%. The
situation is believe to be worse among IDPs who own nothing and limited intake of fortified foods especially among children under five years (Boys and Girls).The
host community which bears the burden of the IDPS is likely to face similar food insecurity. Although, UNKEA continues to provide community Nutrition services in
the government run facilities, the needs for the vulnerable groups still remains high hence require humanitarian interventions to prevent the rise of acute
Malnutrition.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial

The nutrition situation in Nasir still remains unpredictable since there is continued fighting in neighboring counties with in and out movement of population. More so,
there has been increasing communication gaps which is experienced all the past months of 2015. There has been reports on pockets of inaccessible villages like
Makak where RRM mission in May 2015 was conducted, also there is limited / NO presence of other NGO for Nutrition activities hence the population is still in dire
need of humanitarian services especially Nutrition / Health.



Rapid Assessments (MIRA)

3. Description Of Beneficiaries The direct beneficiaries will be IDPS and the host community who meet the admission criteria into the ITFC, ATFC and TSFP respectively. Others include people
with special needs who require high consideration such as the pregnant and Lactating women, the elderly and children under five. In the same context the project
will also advocate for protection of children, women and the elderly.

4. Grant Request Justification. The current CHF funding ends 31st August 2015 and UNKEA runs nutrition program in 8 payams along health facilities. When the crises started on 15th December
many National and international NGOs either scaled down or withdrew from Nasir County. Currently UNKEA is the only National NGO providing health and Nutrition
activities to population in 8 payams of Nasir county namely; Nasir, Jikmir, Kiechkon, Kuerengke, Mading, Maker, Dinkar and Roam payams respectively. The
displacement of people due to the war increases the malnutrition rates for Children under five (Boys and girls) and pregnant and lactating women (PLW). Therefore,
UNKEA will face a huge case load due to high population movements in regard to current fighting in Upper Nile State and especially in surrounding counties to Nasir.
The population movement is likely to compromise program outcome like cure rate as the defaulter rates will be high. There are also other factors that need to be
taken into consideration like insecurity, increase morbidity and disease outbreaks, economic crisis (inflation) which is likely to worsen the malnutrition situation in
Nasir County. UNKEA currently is the only active humanitarian agency in Nutrition activity is submitting this proposal to continue CMAM activities in the 8 mentioned
payams, to scale up the management of SAM and MAM cases, carryout IYCF activities, to be able to open mobile outreach activities base on the life saving
nutrition interventions in areas outside UNKEA coverage like Makak and others. Also UNKEA will face the reality of taking RRM in collaboration with partners like
UNICEF, WFP and others to reach unreached population in Nasir County. Thus this funding is requested to support UNKEA accelerate response initiative (ARI), to
continue preposition of therapeutic / supplementary foods in both safe and inaccessible areas due to rains, reduce morbidity and mortality due to severe acute
malnutrition in children under five, pregnant and lactating women among the vulnerable IDPs and host communities through 2 existing (SCs), 6 existing OTPs sites
and 6 TSFP sites as well as through the formed 20 mother to mother support groups for IYCF which contain 200 mothers. At the same time, the fund will be used to
adapt guidance on life saving nutrition interventions and reintroduction of nutrition services in high insecurity conflict payams of Nasir County as well as to support
the transportation of nutrition supplies to far facilities, nutrition technical refresher trainings, community level awareness campaigns, screening, treatment,
prevention and management of acute malnutrition. With UNKEA’s 13 years presence and working experiences in Nasir County, there is a strong community’s trust
and support, acceptability and involvement making programs intervention cost effective and sustainable. Working with community nutrition volunteers has been an
added value to the success of our programs. UNKEA has viable working relationship with its partners such as WFP, CHD, Nutrition Cluster, UNICEF, SMoH, and
ADRA in supporting the health care system in Nasir County. UNKEA will continuously utilize information from the access working group to guide programming and
consult partners for long term funding for sustainability.

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

Since UNKEA have and FLA with WFP, it will receive Nutrition Supplies for the treatment of MAM cases and has also applied for PCA with UNCEF for the in kind
Nutrition supply / Commodities for the management of SAM cases. This can compliment the budget from CHF funding.

LOGICAL FRAMEWORK

Overall project objective Provide life saving management of acute malnutrition and access to integrated preventive programs and enhance needs analysis

Logical Framework details for NUTRITION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage
of
activities

2015 SSO 1: Deliver quality lifesaving management of acute malnutrition for at least 60% per cent of SAM cases in girls and boys 0
59 months and at least 60 per cent of MAM cases in girls and boys aged 659 months, pregnant and lactating women, older people
and other vulnerable groups

SO 1: Save lives and alleviate suffering by providing
multisector assistance to people in need

60

2015 SSO 2: Increase access to integrated programmes preventing undernutrition for at least 30 per cent of girls and boys aged 0
59 months, pregnant and lactating women, older people and other vulnerable groups

SO 2: Protect the rights of the most vulnerable people,
including their freedom of movement

30

2015 SS 3: Ensure enhanced needs analysis of the nutrition situation and enhanced monitoring and coordination of response SO 3: Improve selfreliance and coping capacities of
people in need by protecting, restoring and promoting
their livelihoods

10

Outcome 1 Quality, life –saving, management of acute malnutrition for at least 60% SAM cases and 60% of MAM cases for boys and girls,pregnant and lactating women among IDPs and Host
community in Nasir County.

Code Description Assumptions & Risks

Output 1.1 . Optimise community outreach and referrals for CMAM services Funding secured,Security stabilized,Uninterrupted supply delivery

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

NUTRITION [Frontline services] [Treatment] Number of boys and girls 659 and months and PLW
screened for acute malnutrition in a community

192 2373 2373 4938

Means of Verification: Monthly reports,active screening reports

Indicator
1.1.2

NUTRITION [Frontline services] [Treatment] Number of boys and girls aged 659 months with moderate
acute malnutrition newly admitted for treatment

400 544 944

Means of Verification: Monthly reports

  Activities

  Activity 1.1.1 Transportation of nutrition supplies to the field

Activity 1.1.2 Screening and referral of children under five(Boys and girls)pregnant and lactating women for SAM and MAM management in all sites

Activity 1.1.3 Recruitement of additional staff

Output 1.2 Strengthen existing CMAM service provision and expand coverage of CMAM services Funding secured,Security stabilized,Uninterrupted supply delivery

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

NUTRITION [Frontline services] [Treatment] Number of boys and girls aged 059 months with severe
acute malnutrition newly admitted for treatment

580 581 1161

Means of Verification: Monthly reports/Quarterly reports

Indicator
1.2.2

NUTRITION [Frontline services] [Treatment]Performance of SAM program  Overall SAM program cure
rate (SPHERE standards > 75%)

278 162 440

Means of Verification: Monthly reports

Indicator
1.2.3

NUTRITION [Frontline services] [Treatment] Performanceof SAM program  Overall SAM program
death rate (SPHERE standards < 10%)

27 16 43

Means of Verification: Monthly reports



  Activities

  Activity 1.2.1 Treatment and management of children under five (boys and girls) and PLW for severe acute malnutrition

Activity 1.2.2 Treatment and management of children under five (Boys and girls) and PLW for MAM.

Output 1.3 Build technical capacity in CMAM Funding secured,Security stabilized,Uninterrupted supply delivery

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.3.1

NUTRITION [Frontline services] [Capacity and emergency prepare] Number of healthcare workers
trained on CMAM according to minimum requirements set by the cluster

20 15 35

Means of Verification: Training reports,quality monthly reports,performance appraisal results

  Activities

  Activity 1.3.1 Refresher training of the staff on the CMAM package and nutrition cluster reporting

Outcome 2 Provide increased access to integrated programmes preventing undernutrition for at least 30 per cent of girls and boys aged 059 months, pregnant and lactating women.

Code Description Assumptions & Risks

Output 2.1 Strengthen implementation of IYCF programming, particularly in IDPs sites and the host
community

Funding secured.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

NUTRITION [Frontline services] [Prevention]Number of pregnant and lactating women and caretakers
of children 023 months reached with IYCF interventions

750 2281 3031

Means of Verification: Monthly reports

Output 2.2 Enhance micronutrient supplementation and deworming of boys and girls aged 059 months,
pregnant and lactating women

Funding secured,security prevail,uninterrupted nutrition supplies

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.2.1

NUTRITION [Frontline services] [Prevention] Number of 659 reached with Vitamin A supplements 1793 1793 3586

Means of Verification: Monthly reports

Indicator
2.2.2

NUTRITION [Frontline services] [Prevention] Number of 623 reached with Micronutrient powders 1793 1793 3586

Means of Verification: Monthly reports

Indicator
2.2.3

NUTRITION [Frontline services] [Prevention]Number of Pregnant women receiving Micronutrient
tablets/FolicIron supplementation

184 184

Means of Verification: Monthly reports

  Activities

  Activity 2.2.1 Continous Vitamin A supplementation and deworming for Children under five (Boys and Girls)

Activity 2.2.2 Continous micro Nutrient supplementation (Iron Folate/MNP etc)

Outcome 3 Ensure enhanced needs analysis of the nutrition situation and enhanced monitoring and coordination of response

Code Description Assumptions & Risks

Output 3.1 Nutritional surveillance enhanced Security prevail,funding secured,good road network connection

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
3.1.1

NUTRITION [Frontline services] [Capacity and emergency prepare] Number of healthcare workers
trained on CMAM according to minimum requirements set by the cluster

25 10 35

Means of Verification: Quarter four training report

  Activities

  Activity 3.1.1 Monthly reports and training reports

Activity 3.1.2 Final Narrative report

Activity 3.1.3 Managers training on project cycle management and M&E



WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Transportation of nutrition supplies to the field 2015 X

Activity 1.1.2 Screening and referral of children under five(Boys and
girls)pregnant and lactating women for SAM and MAM management in all
sites

2015 X X X X

Activity 1.1.3 Recruitement of additional staff 2015 X

Activity 1.2.1 Treatment and management of children under five (boys and
girls) and PLW for severe acute malnutrition

2015 X X X X

Activity 1.2.2 Treatment and management of children under five (Boys and
girls) and PLW for MAM.

2015 X X X X

Activity 1.3.1 Refresher training of the staff on the CMAM package and
nutrition cluster reporting

2015 X

Activity 2.2.1 Continous Vitamin A supplementation and deworming for
Children under five (Boys and Girls)

2015 X X X X

Activity 2.2.2 Continous micro Nutrient supplementation (Iron Folate/MNP etc) 2015 X X X X

Activity 3.1.1 Monthly reports and training reports 2015 X X X X

Activity 3.1.2 Final Narrative report 2015 X

Activity 3.1.3 Managers training on project cycle management and M&E 2015 X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

UNKEA have operational experience in nutrition programs with strong knowledge and skills in data collection, analysis and reporting to both cluster and the donors.
UNKEA will ensure weekly and monthly accurate collection of information and compile the results for end of month analysis. This can then be the basis for program
evaluation according as per the goal, objectives, and indicators of the program. UNKEA do have at least one SMART survey each year and an orientation planning
workshop in order to generate baseline data for the program and ensure that all staffs understand the project targets. UNKEA Individual staff will generate work plan
which will link activities to agree upon timelines for monitoring, reporting and measurement of progress against output. UNKEA will continue to build the operational
capacity of project staffs both through trainings and on the job training where data recording, data storage, monitoring and reporting in the project cycle
management (PCM) is taken a key. The Nutrition Data clerk is responsible for compiling the data into a fair draft which will be reviewed by Nutrition Manager to
ensure correctness, accuracy and consistency before sending to the Nutrition cluster. For better data collection, reporting tools must all the times be in the work
sites. UNKEA Nutrition manager will be responsible for the overall planning, supervision, monitoring and reporting of the activities as per the proposal. He will have
monthly visits to the field Program sites in order to monitor activities that are running, track changes and make necessary modifications to the program to attain the
set objectives. Also in this 4th quarter, the Project Manager will make monthly field visits , make facility supervision checks to monitor and verify reported
information as well as project compliance with set guidelines and benchmarks. This wills involve data quality audits in randomly selected project sites as a part of
project data quality assurance and quality control. UNKEA Nutrition Manager in collaboration with Health and Nutrition Advisor will coordinate the nutrition program,
attend the nutrition cluster technical working groups to ensure relevant information is factored into program implementation and share progress reports including
lessons learnt in the field with all the partners. He will also ensure that the information in logical framework is followed as it provides the basis for monitoring the
project indicators while the output indicators measure program records and reports. The Executive Director will have to provide technical support, ensure timely
implementation of planed activities and make regular field visits. He also attends coordination meetings, share achievements, challenges and information that can be
an asset in success of the project as well as meet with other agencies where appropriate. All UNKEA collected data will be stored electronically and manually to
ensure its security as part of control and safety measure in Reporting. UNKEA will provide monthly reports, quarter four reports and end of Project progress
reports against work plan, budget and verify that the indicated targets are achieved. 

OTHER INFORMATION

Accountability to Affected Populations The children under five, boys and girls, pregnant and lactating women who are IDPs and the host community are the direct beneficiaries of this project. Children and
women are the most vulnerable groups in the society and in situations of crises like the current crises; they suffer most compared to the other members of the
community. UNKEA consulted the beneficiary as early as in the project design and they will be fully involved in the project implementation and evaluation. The
network of mother to mother support groups and the Village Nutrition committees with the community and the project management team provides a strong avenue
for the feedback. The project will ensure women boys and girls are treated with dignity. Also it will take into consideration the fundamental human rights. UNKEA has
a good record of confidentiality and all information/data collected from the community will be treated with confidentiality. For example, data collection will include an
informed consent from every one getting involved. As UNKEA has a good record of impartiality, the project will benefit all communities in the targeted area and will
ensure all people are treated equal regardless of their affiliations. UNKEA will collaborate with UNICEF, WFP including other agencies on ground such as Nile Hope,
ADRA and others who will come to Nasir County for the same provision of humanitarian services to the needy people. 

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

UNKEA will recruit additional nutrition staff to fill the gaps in newly created OTPs and one field Nutrition supervisor for scale up of activities. Also UNKEA will open
additional two new TSFP and two OTPs in this fourth quarter. UNKEA will provide refresher training to the selected community nutrition Volunteers (CNV), Assistant
Nutritionists and the Nutritionists too. With UNICEF support to the SCs and OTPs, UNKEA will provide quality management to SAM cases and use the MAM cases
will be managed by support coming from WFP  FLA. Active and passive screenings will be taking place and referral of children with severe complications to the
next level of care will be given priority. Vitamin A supplementation and deworming program will be conducted jointly with the health and nutrition teams. The nutrition
team will work with, health, WASH and food security and livelihood team to conduct joint community campaigns to provide health and Nutrition education to the
community on better food and health practices to promote better health and prevent malnutrition. Immunization of children will be conducted jointly with the health
and nutrition teams. UNKEA will work hand in hand with the CHD (MoH) to improve on the Nutrition program for achievement of desired results. Reports will be
collected and shared among the health and nutrition teams for harmonization to avoid duplication of results. The SMART survey already done will be treated as the
base line data in guiding the smooth running of the activities. To create ownership and sustainability of the project, UNKEA will seek and foster effective
collaboration coordination with line government ministries and their respective departments at the County level in addition to closely working with other non
governments engaged in similar initiatives to share lessons learnt. UNKEA will continue to documents its success stories and use to inform programming at all
levels of the project management. This project will be delivered under the direct technical guidance and supervision of the Nutrition Manager in collaboration with
Health and Nutrition Advisor who will provide the overall project oversight at the direction of the Executive Director.

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. World food program (WFP) Targeted Supplementary Feeding Program for the treatment of Moderate acute malnutrition under five, pregnant and lactating
Women. Also UNICEF will maintain the six TSFP sites including new sites that will be open in quarter four. To increase coverage
and success, refresher trainings will be conducted on the Management of CMAM.

2. UNICEF UNICEF is a major partner to UNKEA on management of SAM cases and it has continued support to the population of Nasir
County through the provision of Ready to use therapeutic foods (RUTFs) and other equipments. With the current PCA being in
process UNKEA and UNICEF will continue to collaborate in the areas of supplies provision, nutrition assessments and SMART
Surveys.

3. County Health Department
(CHD) / MoH

The CHD will provide support to UNKEA to ensure smooth implementation of the project and it will be part of the project
monitoring and evaluation team.

Environmental Marker Code A: Neutral Impact on environment with No mitigation

Gender Marker Code 1The project is designed to contribute in some limited way to gender equality

Justify Chosen Gender Marker Code Malnutrition stills remains a case that has equal effect on women, men, boys and girls, although, PLW and the under five are the most vulnerable group. UNKEA is
keeping a keen focus to equity in nutrition service provision as well as a direct focus in implementing the CMAM package that include ITFC, ATFC, TSFP and
Community mobilization.

Protection Mainstreaming The treatment centers will not be located near Armed settlements,the environment will be kept clean,latrines will be labeled Female and Male,the beneficiaries will be
treated with dignity and impartially.Informed consent will be required in any data collection and all information gathered will be treated with confidentiality.

Safety and Security All the organization asserts will not be used for security purposes.The beneficiaries and staff will be trained on how to avoid insecure places and how to
negotiate.The Facilities will be kept clean and all risk areas will be notified.
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Access UNKEA will expand its coverage through out reach programs in order to reach the hard to reach.It intends to start mobile OTPs to reach the furthest places.All
people in need will be granted access to the services

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

1.1 Nutrition Manager D 1 2000 4 100.00% 0.00 8,000.00 8,000.00

Nutrition manager technical guidance and advises

1.2 Data Clerk D 1 1000 4 100.00% 0.00 4,000.00 4,000.00

Data clerk:Collection of data from the sites

1.3 Registrars D 5 500 4 100.00% 0.00 10,000.00 10,000.00

5 Registrars:Registration of patients and screening

1.4 Executive Director S 1 4500 4 60.00% 0.00 10,800.00 10,800.00

The Executive Director helps in the provision of overall guidance of the project activities in the due course of project implementation

1.5 Finance Manager S 1 1600 4 60.00% 0.00 3,840.00 3,840.00

The finance manager helps in keeping the financial record of the organization and perhaps helps in the process of Auditing and other finance activities related to the project

1.6 Human Resource Manager S 1 1600 4 50.00% 0.00 3,200.00 3,200.00

The human resource also helps in ensuring that all personnel are always present and doing the right work to help the project achieved its activities

1.7 Accountant S 1 1100 4 60.00% 0.00 2,640.00 2,640.00

The Accountant helps in effecting payments related to the project activities

1.8 M & E officer S 1 1100 4 60.00% 0.00 2,640.00 2,640.00

The M & E helps in monitoring of the project activities

1.9 Logistics officer/Admin S 1 1100 4 60.00% 0.00 2,640.00 2,640.00

The Logistics helps in the transporting of supplies from the head office to the field location

1.10 Drivers S 4 200 4 50.00% 0.00 1,600.00 1,600.00

They helps in the running of day today activities in a smooth way

1.11 Field nutrition supervisor D 1 1200 4 100.00% 0.00 4,800.00 4,800.00

Field supervision ans support

1.12 Nutrition advisor S 1 2500 4 50.00% 0.00 5,000.00 5,000.00

Technical support

1.13 Nutritionists D 6 900 4 100.00% 0.00 21,600.00 21,600.00

They do the screening and treatment of children in the 8 payams of Jikmir,Madeng,,Kierwan,Nasir,

1.14 Assistant nutritionists D 6 400 4 100.00% 0.00 9,600.00 9,600.00

To assist the nutritionists in screening and treating malnourished children

1.15 cooks S 5 100 4 50.00% 0.00 1,000.00 1,000.00

To boil water for milk preparation and also ensures that all the facility utensils are kept clean

1.16 Guards S 6 100 4 50.00% 0.00 1,200.00 1,200.00

Guarding the security of supplies, facilities and personels on ground

1.17 Cleaners S 6 100 4 60.00% 0.00 1,440.00 1,440.00

Cleaners

1.18 Store Keepers D 2 150 4 100.00% 600.00 600.00 1,200.00

Conrolling the movement of supplies and also make sure they stored under good conditions

  Section Total 95,200.00 600.00 94,600.00 95,200.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

2.1 Nutrition Supplies 0 0 0 0.00% 0.00 0.00

Nutrition Supplies ( Plumpy nuts,F100 )  UNICEF inkind

2.2 Nutrition Equipment 0 0 0 0.00% 0.00 0.00

Nutrition Equipment (Weighing Scale,billboard and others )  UNICEF inkind

2.3 Transportation D 1 8600 2 100.00% 0.00 17,200.00 17,200.00

Transportation of supplies from Juba to Jikmir and sites (Chatter of flights)

2.4 Loading and offloading D 1 600 2 100.00% 0.00 1,200.00 1,200.00

Loading and offloading of supplies from JubaNasirSites/Juba to Nasir 600 and Nasir to sites 600

2.5 Printing D 1 300 4 100.00% 0.00 1,200.00 1,200.00

Printing of IEC materials:Awareness campaign( 500 each for two campaigns), Nutrition Registers (20 pcs )and treatment cards (5000)

2.6 Rehabilitation D 1 3520 4 100.00% 0.00 14,080.00 14,080.00

Rehabilitation/construction of SC/OTPs



Percent
Charged to
CHF / ERF

2,000.00

Percent
Charged to
CHF / ERF
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CHF / ERF

480.00

480.00

800.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

7,200.00

240.00

1,560.00

480.00

1,200.00

560.00

1,200.00

1,120.00

  Section Total 33,680.00 0.00 33,680.00 33,680.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

3.1 Computers D 2 1000 1 100.00% 0.00 2,000.00 2,000.00

Two computers.one for the field nutrition supervisor and the other for the data clerk

  Section Total 2,000.00 0.00 2,000.00 2,000.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

5.1 Monitoring and evaluation officer S 1 400 2 60.00% 0.00 480.00 480.00

The M & E officer helps in the overall monitoring of the project activities in the field from time to time for accurate data to be produce

5.2 Executive Director S 1 400 2 60.00% 0.00 480.00 480.00

Executive Director: helps in Provision of monitoring and technical guidance to the staff implementing the project

5.3 Accountant/Finance manager S 2 400 2 50.00% 0.00 800.00 800.00

Accountant:Helps in effecting payment and provides necessary reconciliations for the project

  Section Total 1,760.00 0.00 1,760.00 1,760.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

  Section Total 0.00 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q3 Q4

7.1 Fuel for Speed boat for monitoring of activities D 1 1800 4 100.00% 0.00 7,200.00 7,200.00

Transport for supervision within the the project sites/Mobile out reaches

7.2 Motorcycle maintainance S 1 100 4 60.00% 0.00 240.00 240.00

Day to day maintenance of the vehicle

7.3 Vehicle fuel: S 1 600 4 65.00% 0.00 1,560.00 1,560.00

Coordination,and it is calculated basing on the current market rate

7.4 Maintanance of Vehicles;Oils and other S 1 200 4 60.00% 0.00 480.00 480.00

Keep the vehicle in good condition,calculated basing on the current market rate

7.5 Compound generator fuel S 1 600 4 50.00% 0.00 1,200.00 1,200.00

Generator running cost calculated basing on the current market rate

7.6 Telephone bill S 1 200 4 70.00% 0.00 560.00 560.00

Communication

7.7 Office stationaries S 1 500 4 60.00% 0.00 1,200.00 1,200.00

Day to day office use and documentation

7.8 Internet S 1 400 4 70.00% 0.00 1,120.00 1,120.00

Communication

  Section Total 13,560.00 0.00 13,560.00 13,560.00

Sub Total Direct Cost 146,200.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent) 1%

PSC Amount 10,234.00

Quarterly Budget Details for PSC
Amount

2015 Total

Q3 Q4

0.00 10,234.00 10,234.00

Total Fund Project Cost 156,434.00

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity



Upper Nile > Luakpiny/Nasir 100 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)

DOCUMENTS




