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Project Summary With CHF funding, UNICEF will facilitate family reunification through the provision of air transport, provide onthejob technical support for national family tracing and
reunification (FTR) partners, carry out FTR followup missions for unaccompanied and separated children (UASC) identified during Rapid Response Missions, and
procure essential FTR documentation supplies. At least 1,200 girls and boys who are already identified and in urgent need of reunification services will benefit
directly from this emergency project as UNICEF will continue to support increased followups and tracing action and will organize and fund flights transferring
children to be reunified with their parents/primary caregivers. . 

A total of 8,765 unaccompanied, separated, and missing children (50% girls) have been identified to date, and only 16 per cent of these children have been reunified
with their primary caregivers. The highest caseloads of unaccompanied and separated children (UASC) are in Unity State (2,219 cases), Lakes State (1,241
cases), Jonglei State (1,042 cases), and Upper Nile State (966 cases). A number of areas within these states remain difficult to access, which likely means that
additional separated children have not yet been identified. By fasttracking the family tracing and reunification for UASC in the most vulnerable situations, including
children with disabilities, unaccompanied children, girls affected by sexual assault and exploitation, and boys at risk of abuse and recruitment, UNICEF will reduce
the time of separation, thereby decreasing their vulnerability to a multitude of physical, social, and psychological threats. UNICEF will partner with national
organizations in remote, emergency locations to deliver and expand critical family tracing and reunification services, including identification and registration of UASC
and missing children using innovative mobile phone technology for more rapid registration, tracing, and reunification. UNICEF will provide technical advice, coaching
and mentoring to strengthen adherence to minimum standards and implement gender and agesensitive interventions, emphasizing timely followup visits,
referrals, appropriate interim care for unaccompanied girls and boys, and coordinated tracing action. 

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 0
 

0 600 600 1,200

Total beneficiaries include the following:

Internally Displaced People 0 0 600 600 1200

Trainers, Promoters, Caretakers, committee
members, etc.

100 100 0 0 200

Indirect Beneficiaries Catchment Population

Link with the Allocation Strategy The SRP notes that girls and boys affected by family separation are at greater risk of abuse, exploitation, neglect, psychosocial distress, and recruitment and/or
use by armed forces and armed groups. In order to ensure that all children, including those in the most vulnerable situations and hardesttoreach locations benefit
from crucial FTR services, UNICEF is committing to identify and respond to separated girls and boys where no FTR partners are currently operating and where
local partners who are new to FTR can be provided with technical and onthejob support to improve service provision. As the provider of last resort for the Child
Protection SubCluster, UNICEF has an obligation to ensure critical child protection gaps are addressed in locations where there are inadequate emergency FTR
services. This directly responds to the Protection Cluster response strategy objective to ensure that displaced and conflictaffected people facing protection risks
and threats are provided with timely protection response and prevention services. More efficient registration and tracing action through the RapidFTR online
platform, supported by UNICEF, links directly with the SRP to increase and improve followup, tracing action, and reunification rates across the three mostaffected
states of Jonglei, Unity, and Upper Nile States. Only 25 per cent of registered UASC are documented as having ever received one followup visit, so UNICEF is
focusing support with local organizations to systematically ensure proper documentation and accelerate followup visits and tracing action taken. As noted in the
strategy paper, UNICEF is emphasizing and prioritizing this action with all partners so that more children and families begin to feel the positive effects of increased
followups, tracing news, and reunifications in the three most affected states. Additionally, UNICEF and its partners have identified and registered over 4,300
unaccompanied, separated, and missing children through Rapid Response Missions (RRMs) and new partnerships are needed to manage the ongoing FTR work
in these areas. With respect to the second round allocation paper parameters: This project capitalizes on momentum among FTR partners supported by UNICEF
to increase the rates of followup, tracing action, tracing verification, and reunification by ensuring functionality and userfriendliness of the RapidFTR system,
partnerships with local NGOs in remote areas, and assurance of essential FTR supplies and followup missions within three months of RRMs. This project directly
addresses life threatening needs as family tracing and reunification falls within the CHF’s lifesaving criteria, and Child Protection in Emergencies cluster has
prioritized areas that are consistent with the heat map (as also identified in the locations for this project).

SubGrants to Implementing Partners Partner Name Partner
Type

Budget in
US$   

South Sudan Street
Children Organization
(SSSCO)

National
NGO

25,000.00

Malakal Mobile Theatre
Team (MMTT)

National
NGO

60,000.00

Universal Intervention
and Development
Organization (UNIDO)

National
NGO

60,000.00

Community Aid
Organization (CAO)

National
NGO

20,000.00

Community Agriculture
Development Agency
(CADA)

National
NGO

40,000.00

Help Restore Youth South
Sudan

National
NGO

20,000.00

Child Rehabilitation
Organisation

National
NGO

12,000.00

  237,000.00

Other funding Secured
For the Same Project
(to date)

Source US$   

Central Emergency Response Fund 675,000.00

European Commission's Humanitarian Aid
and Civil Protection Department

625,212.00

Japan 1,101,600.00

UNICEF National Committee/Germany 247,831.00

UNICEF National Committee/United Kingdom 156,740.00

US Fund for UNICEF 51,579.00

United States 250,000.00

United States 1,800,000.00

  4,907,962.00



Organization focal point contact details Name Title Phone Email

Vedasto Nsanzugwanko Chief, Child Protection +211 953 330 863 vnsanzugwanko@unicef.org

Anthony Nolan Child Protection Specialist +211 955 170 038 anolan@unicef.org

BACKGROUND INFORMATION

1. Humanitarian context analysis..
Humanitarian context: Describe the
current humanitarian situation in the
specific locations where this project will
be implemented

The conflict in South Sudan continues to pose a multitude of physical, social, and psychological threats to children’s protection and wellbeing. Out of a total of 1.6
million internally displaced, approximately 53 per cent are children (855,000 girls and boys, disaggregated data unavailable). Massive population displacements
have resulted in 8,765 unaccompanied, separated, and missing children identified (50% girls), and, of these, 15 per cent are unaccompanied, 58 per cent are
separated, and 27 per cent are reported as missing children. Only 16 per cent of registered children have been reunified to date; however, the monthly reunification
rate for the period of April – June reflect an average of 241 reunifications per month, which indicates 60 per cent growth as compared with previous monthly
averages. Rapid Response Missions (RRMs) have identified over 4,300 cases within the current caseload, and recent reports from Rapid Response Mechanism
(RRM) missions show between 15 – 30 new reports per mission of separated girls and boys who are yet to be reached. While family reunifications are higher
proportionally than new registrations, UNICEF and its partners are still identifying an average of 200 new cases per month. The highest caseloads of
unaccompanied and separated children (UASC) are in Unity State (2,219 cases), Lakes State (1,241 cases), Jonglei State (1,042), and Upper Nile State (966
cases). Half of all children registered are girls, which places them at even greater risk of abuse, exploitation, and forced marriage as compared with their peers due
to their separation status and lack of a caregiver legally responsible for them. Finding appropriate interim care for many unaccompanied adolescent boys, including
those in contact with the law, is challenging due to negative social perceptions about male youth. Additionally, it is estimated that over 13,000 boys, in particular, and
some girls are at risk of recruitment or use by armed groups and armed forces. Over thirteen per cent of current registered unaccompanied and separated children
(UASC) in Unity and Upper Nile states have been unable to receive followup support as agencies have temporarily suspended activities while waiting for fighting to
subside, placing these children at greater risk of secondary separation and delayed reunification. Once insecure areas become safer, accelerated follow up and
monitoring visits will be crucial to ascertain the situation of children in those areas and subsequently review and update the caseload of children. With upgrades to
RapidFTR, an innovative online platform rolled out by UNICEF for quicker registration and fasttracked tracing, as well as improved tracking and accountability FTR
tools, it is anticipated that additional children separated from their caregivers will be identified and require prompt care and tracing and that the rate of reunifications
will continue to rise. While UNICEF collaborated with the Government to release 1,755 children (99 per cent boys) associated with armed groups in early 2015,
these children along with countless others who are affected by conflict, must receive continuous attention to prevent rerecruitment, identify remaining children
associated with armed groups, and reunify them with their families. In the absence of urgent and critical family tracing and reunification interventions, the impact of
continued armed conflict and displacement will have devastating immediate and long term consequences on both girls and boys.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

A total of 8,765 unaccompanied, separated, and missing children (50% girls) have been identified to date, and only 16 per cent of these children have been reunified
with their primary caregivers. The highest caseloads of unaccompanied and separated children (UASC) are in Unity State (2,219 cases), Lakes State (1,241
cases), Jonglei State (1,042 cases), and Upper Nile State (966 cases). A number of areas within these states remain difficult to access, which likely means that
additional separated children have not yet been identified. Against this backdrop, many areas have been affected by ongoing conflict, resulting in displacement and
secondary displacement. Partners in these areas have been required to relocate on multiple locations and some areas have not been covered by FTR partners
since the conflict begun in December 2013. Many of the existing FTR partners do not have extensive experience in FTR, and coupled with high staff turnover,
technical support is required to ensure that minimum standards are understood and inform programme design; and are adhered to during implementation. As noted
in recent Protection Trends Analyses, rates of follow up and reunification are gradually improving, in part, due to increased coverage (with the introduction of new
national CBOs/NGOs, improved adherence to minimum standards and improved coordination in the national response. Many identified UASC still require interim
care and tracing services; and will require support to return to their families.

3. Description Of Beneficiaries At least 1200 girls and boys already identified and in need of reunification services will benefit directly from the project as UNICEF will continue to support increased
followups and tracing action and will organize and fund flights transferring children to be reunified with their parents/primary caregivers. Those children with special
protection concerns and in extremely vulnerable situations, such as children with disabilities, children without adequate familybased care, girls affected by abuse
and exploitation, and boys at risk of neglect, abuse, or recruitment, will be fast tracked for tracing and reunification. UNICEF and its partners will ensure temporary
caregivers and community members are supported to identify protection risks for children within their care, provide immediate care, and refer children for more
intensive care and treatment as necessary. Using complementary funding, FTR supplies, including laptops, RapidFTR technical support, and documentation
materials, will be procured for use by UNICEF and its partners carrying out followup missions and routine FTR work. Additionally, local organizations, typically
based in remote locations where international organizations have been unable to operate, will benefit from onthejob technical support provided by UNICEF FTR
Specialists at the state and national levels.

4. Grant Request Justification. UNICEF is the primary Child Protection SubCluster organization implementing quality FTR services on RRMs but aims to strengthen the capacity and expand the
catchment areas of local organisations to provide such quality services in locations with the highest demonstrated need and fewest child protection actors. Given
low followup, tracing action, and reunification rates, UNICEF, at both national and state levels, has taken a technical lead for FTR to promote timely documentation,
accuracy of records, and systematic followup and tracing, in collaboration with Save the Children. With 18 FTR partners, including many new to FTR work,
UNICEF’s technical contribution is essential to ensure separated children receive the highest quality of care and timely feedback, tracing action, and reunification
and UNICEF is concurrently seeking to mobilise additional resources to cover its technical assistance costs. UNICEF facilitates and funds an average of five to ten
reunifications per week in collaboration with partners to ensure children are back with their parents as quickly as possible (at a minimum cost of $600 per
reunification to cover flight costs). UNICEF, as the Child Protection SubCluster global lead, is the provider of last resort for areas in which there are no child
protection partners or where partners are unable to respond to FTR needs; therefore, UNICEF is obligated to ensure quality and timely FTR response for children,
through partners and where necessary, through direct service delivery.

5. Complementarity. Explain how the
project will complement previous or
ongoing projects/activities implemented
by your organization.

UNICEF is the colead of the FTR Working and has selected partners which are existing FTR lead agencies in their respective locations or who are in the process
of establishing partnership agreements to cover gaps. UNICEF also works with other FTR service providers who are to be funded directly by CHF, including NP
and CINA and will work with these agencies to support adherence to common SOPs across both CHF and UNICEF partnerships. Many of the same organisations
are also delivering other child protection services, including Psychosocial Support and all activities are reported into the common 5Ws system.

LOGICAL FRAMEWORK

Overall project objective Displaced and conflictaffected girls and boys separated from their parents or other primary caregiver have access to rapid identification, tracing, and family
reunification services.

Logical Framework details for PROTECTION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: IDPs and conflictaffected people facing protection risks and threats are provided with timely
protection response and prevention services

SO 1: Save lives and alleviate suffering by providing multisector
assistance to people in need

100

Outcome 1 Girls and boys, separated from their caregivers receive timely followup and systematic and coordinated tracing and family reunification interventions

Code Description Assumptions & Risks

Output 1.1 FTR services are established and sustained in areas where family separation is identified. Assumptions include: availability of safe air travel options for timely family
reunification; accessibility of locations for family reunification; local partners are
able to operate safely and effectively in remote locations, taking into account
security situation and and capacity of organization; organizations cooperate in
an efficient manner for successful family tracing and verification; timely
procurement and distribution of supplies; and approval of local authorities for
transferring children from one location to another for family reunification
purposes.
Risks: Fluctuating security situation and instability, seasonal challenges,
particularly during rainy season, organizational capacity in terms of human and
operational capacity in remote locations; government and other local authorities
may not approve various aspects of conducting family tracing and reunification,
particularly moving children from one location to another (e.g., moving children
from governmentcontrolled areas to opposition areas, which is where the
parents are); community support for transferring children in extremely
vulnerable situations (e.g., children in contact or conflict with the law, children
experiencing abuse, etc); infrastructure and communications challenges,
including connectivity for RapidFTR.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls



Indicator
1.1.1

PROTECTION # of Unaccompanied and Separated Children who have received followup visits 720

Means of Verification: RapidFTR records, CPIMS analysis, FTR Working Group Tracking Tool and Reports, Temporary Care Monitoring Forms completed, Tracing Action Forms
completed, Training Reports, Monitoring Reports, Random SpotChecks

Indicator
1.1.2

PROTECTION ***Revised indicator***[Frontline] [Child Protection] # of unaccompanied and/or separated
children reunited with their caregivers or placed in appropriate long term alternative care

600 600 1200

Means of Verification: RapidFTR records (i.e., adult/child verification, reunification, postreunification followup visit, and case closure forms), CPIMS analysis, Temporary Care
Monitoring Forms, FTR Working Group Tracking Tool, Air Tickets and Receipts, Success Stories; UNICEF anticipates that we will facilitate at least 150
child/family reunifications (at least 45% girls) over a 6 month period. However, a minimum of 85% of all identified unaccompanied and separated children (i.e.,
2,550 of 3,000 total UASC) will be in interim familybased care.

Indicator
1.1.3

PROTECTION # of unaccompanied and/or separated children for whom family tracing is initiated 1200

Means of Verification: FTR Caseload summary

  Activities

  Activity 1.1.1 Identify and register separated, unaccompanied and missing children

Activity 1.1.2 Conduct tracing, as per national SOPs and document verifications where possible

Activity 1.1.3 Conduct follow up visits to registered children, in line with SOPs

Activity 1.1.4 Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim, familybased care as well as monitoring of and referrals for specific
protection concerns and changes in separation status for registered girls and boys (this will include monitoring of partnership agreement implementation)

Activity 1.1.5 Facilitate reunification of children where possible, using air transport where necessary.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Identify and register separated, unaccompanied and missing
children

2015 X X X X X

2016 X X

Activity 1.1.2 Conduct tracing, as per national SOPs and document
verifications where possible

2015 X X X X X

2016 X X

Activity 1.1.3 Conduct follow up visits to registered children, in line with SOPs 2015 X X X X X

2016 X X

Activity 1.1.4 Conduct 15 followup and technical support missions to remote
locations, ensuring appropriate interim, familybased care as well as
monitoring of and referrals for specific protection concerns and changes in
separation status for registered girls and boys (this will include monitoring of
partnership agreement implementation)

2015 X X X X X

2016 X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

15 technical support visits are planned, which will be undertaken by Child Protection Specialists, during which partners will receive onsite coaching and mentoring;
and programme implementation will be monitored. In addition, partners will submit weekly reports to the 5Ws (from which we can draw analysis to report against
SOIs), monthly reports to UNICEF and quarterly review meetings will be conducted to review progress (which will include progress against SOIs). UNICEF will also
implement standard HACT assurance processes to support partners to effectively utilize funding. Additional support will be provided by the CPSC (Coordinators
and IMO) who will be providing onsite technical support to partners where specific M&E challenges are identified.

OTHER INFORMATION

Accountability to Affected Populations UNICEF technical support to the FTR activities will place special emphasis on adherence to agreed SOPs and minimum service delivery standards, including
gendersensitive provisions and requirements to ensure that the most appropriate response with regards to sex and age. For example, both sex and age are
considerations in existing vulnerability (and prioritization) criteria. UNICEF will also continue to implement using a human rights based approach which requires
dedicated and specific programmatic considerations based on gender, equity and child rights. All activities in this project will be planned and implemented based on
the recommendation of IASC genderhandbook in humanitarian actions. HIV/AIDS will be included in the life skills for the child friendly centers and community based
psychosocial activities. Whilst no specific environmental issues are addressed directly in this project, UNICEF makes special efforts to procure and appropriately
dispose of environmentally friendly materials and supplies. An assessment of NGO partnerships currently underway is exploring possible methodologies for
implementing beneficiary feedback mechanisms in UNICEF supported programmes. When finalized, the recommendations of which will inform responses under this
grant.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

This funding will complement existing resources to both provide financial and technical support to NGO and CBO partners. Through these subgranting
relationships, UNICEF will ensure that new partners that do not have extensive experience in child protection (and in particular, FTR) are equipped with knowledge,
skills and resources to deliver in line with international minimum standards; and are supported to build sustainable capacity that will enable them to receive and
absorb direct funding in the future. 

Family tracing and reunification services will be provided through NGOs and CBOs, complementing broader service delivery outcomes which are supported by
nonCHF grants. UNICEF will also support partners to adopt and use efficient and effective innovations, including RapidFTR to enable greater reach and quality of
services. 

UNICEF will use its convening power to work with government structures in areas under government control and other structures in the rebel control areas to
leverage operating space for partners and ensure coordination within the CP SubCluster. 

Coordination with other Organizations
in project area

Name of the organization Areas/activities of collaboration and rationale

1. Save the Children Colead of the FTR Working Group

Environmental Marker Code A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code UNICEF child protection programs are designed to reach girls and boys who are most at risk of, or who have experienced violence, abuse, exploitation, or neglect.
Beneficiaries include 50 per cent girls and 50 per cent boys, and program activities are specifically designed to assess and meet the unique needs of both girls and
boys and their caregivers to ensure the most appropriate care and child friendly services. While girls and boys may share some negative consequences of
separation, UNICEF recognizes and makes sure to address concerns related to forced marriage, sexual violence, exploitation, and abuse among young and
adolescent girls. Additionally, many boys in South Sudan face numerous challenges, including coerced or forced recruitment into armed groups, child rights
violations when in contact or conflict with the law, arbitrary detention, and difficulties in foster care placement due to societal perceptions about male youth. Thus,
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60,000.00
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20,000.00

UNICEF utilizes local and national advocacy, parental support for temporary caregivers, routine monitoring visits, and other community based mechanisms to
prevent abuse and neglect and intervene to reduce girls’ and boys’ vulnerability. All program strategies align with internationally and nationally agreed upon minimum
standards, and UNICEF has adopted explicit age and gender sensitive strategies as aforementioned. UNICEF collects and analyzes data disaggregated by sex
and age to track trends and modify programming as often as necessary.

Protection Mainstreaming

Safety and Security UNICEF will follow well established UN MOSS compliance for directly implemented programmes and will support partner organisations to work collaboratively with
OCHA to mitigate possible security risks.

Access UNICEF will follow well established UN MOSS compliance for directly implemented programmes and will support partner organisations to work collaboratively with
OCHA to facilitate access where barriers arise. 

Where access is not possible, UNICEF will use alternative methods for monitoring of projects, including meeting with key programme staff when they travel to Juba
or other accessible locations; and via thuraya and email. Through RapidFTR, photos of registered children are taken to facilitate tracing and registration updates in
RapidFTR can provide an indication of activity level at the field level and when access is possible, these sites will be prioritised for follow up. Where partners also
have to relocate, UNICEF will revert to direct service delivery, as provider of last resort.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

1.1 International Child Protection Specialist (P3) D 1 18573 1 100.00% 18,573.00 0.00 0.00 18,573.00

One Child Protection Specialists, based in each Juba and providing technical support to Unity, Upper Nile, and Upper Nile States, will provide technical support, oversight, and
mentoring for local partners implementing Family Tracing and Reunification services. Field support visits will include onthejob training, regular debriefing and coaching, and
visits with partners to ensure quality registration and documentation, efficient and systematic tracing and followups, and timely family reunification. This cost covers one month
salary and associated costs, with remaining costs to be covered from complementary resources.

  Section Total 18,573.00 18,573.00 0.00 0.00 18,573.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

5.1 Technical Support Visits for National NGO
Partners

D 14 2000 1 50.00% 5,000.00 5,000.00 4,000.00 14,000.00

As many local organizations are new to FTR work, UNICEF must ensure quality implementation by providing technical advice, onthejob training, and mentoring. This includes
assistance with RapidFTR documentation, case management including followup monitoring visits, and practical, handson training in terms of provision of interim care for
unaccompanied children, making referrals for children with protection concerns, and tracing and verification steps. Costs include: per diem, travel, workshop costs, and any
other associated FTR costs.

5.2 Facilitation of Family Reunification (Air Transport
for Children)

D 300 600 1 6.00% 5,800.00 5,000.00 0.00 10,800.00

UNICEF is currently facilitating the reunification of children with their parents/other primary caregivers by organizing and funding air travel for children. With increasing
reunification rates growing by 60% in the past quarter, UNICEF requires additional funds to ensure timely reunification. Costs include local air travel within South Sudan for
identified UASC children and an accompanying adult(s) from a local partner. UNICEF promotes one accompanying adult per five children traveling to ensure children are
appropriately cared for during all legs of travel. UNICEF uses UNapproved flights and will occasionally organize charter flights for large reunifications. Note that almost all
reunifications are currently include air travel, and this will be even more critical during the rainy season when almost all road travel will become impossible. Each reunification trip
costs a minimum of $600 (one way flight for child, return flight for accompanying adult).

  Section Total 24,800.00 10,800.00 10,000.00 4,000.00 24,800.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

6.1 SubGrant to Malakal Mobile Theatre Team
(MMTT)

D 1 60000 1 100.00% 30,000.00 30,000.00 0.00 60,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.2 SubGrant to Universal Intervention and
Development Organization (UNIDO)

D 1 60000 1 100.00% 30,000.00 30,000.00 0.00 60,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Unity State and Purpose: Implement quality FTR services
for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to extremely remote locations Budgets will be
negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the percentage allocation is as follows: A.Staff and
Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual Services: $0 E. Travel: 10% F. Transfers and Grants
to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.3 SubGrant to Community Aid Organization
(CAO)

D 1 20000 1 100.00% 0.00 20,000.00 0.00 20,000.00
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Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.4 SubGrant to South Sudan Street Children
Organization (SSSCO)

D 1 25000 1 100.00% 25,000.00 0.00 0.00 25,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.5 SubGrant to Community Agriculture
Development Agency (CADA)

D 1 40000 1 100.00% 40,000.00 0.00 0.00 40,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.6 SubGrant to Help Restore Youth South Sudan D 1 20000 1 100.00% 0.00 20,000.00 0.00 20,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

6.7 SubGrant to Child Rehabilitation Organisation D 1 12000 1 100.00% 6,000.00 6,000.00 0.00 12,000.00

Purpose: Implement quality FTR services for current and newly registered unaccompanied and separated children in Upper Nile State and carry out followup missions to
extremely remote locations Budgets will be negotiated with partners based on local operating realities and in line with UNICEF PCA requirements, but as an indication, the
percentage allocation is as follows: A.Staff and Other Personnel Costs: 55% B. Supplies, Commodities, Materials, Program Inputs: 5% C. Equipment: 5% D. Contractual
Services: $0 E. Travel: 10% F. Transfers and Grants to Counterparts: $0 G. General Operating and Other Direct Costs: 25%

  Section Total 237,000.00 131,000.00 106,000.00 0.00 237,000.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 2016 Quarterly 
Total

Q3 Q4 Q1

  Section Total 0.00 0 0 0 0.00

Sub Total Direct Cost 280,373.00

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent)

PSC Amount 19,626.11

Quarterly Budget Details for PSC
Amount

2015 2016 Total

Q3 Q4 Q1

19,629.96 0.00 0.00 19,629.96

Total Fund Project Cost 299,999.11

Project Locations

Location Estimated
percentage of
budget for each
location

Beneficiary
Men

Women Boy Girl Total Activity

Jonglei >
Ayod

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Jonglei >
Canal

5 30 30 60 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Jonglei >
Fangak

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Unity >
Koch

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Unity >
Leer

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Unity >
Mayendit

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 



Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Unity >
Rubkona

5 30 30 60 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Upper
Nile >
Fashoda

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Upper
Nile >
Maiwut

5 30 30 60 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Upper
Nile >
Manyo

5 30 30 60 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Upper
Nile >
Melut

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Upper
Nile >
Ulang

10 60 60 120 Activity 1.1.1 : Identify and register separated, unaccompanied and missing children 
Activity 1.1.2 : Conduct tracing, as per national SOPs and document verifications where possible 
Activity 1.1.3 : Conduct follow up visits to registered children, in line with SOPs 
Activity 1.1.4 : Conduct 15 followup and technical support missions to remote locations, ensuring appropriate interim,
familybased care as well as monitoring of and referrals for specific protection concerns and changes in separation
status for registered girls and boys (this will include monitoring of partnership agreement implementation) 
Activity 1.1.5 : Facilitate reunification of children where possible, using air transport where necessary.

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
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