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Project Proposal
Organization   IOM (International Organization for Migration)

Project Title   Sustaining Lifesaving Primary Health Care Services and Provision of Rapid Response and Psychosocial Support for Vulnerable IDPs, Returnees and Affected
Host Communities in Upper Nile, Unity, and Jonglei States

Fund Code   SSD15/SA1/H/UN/387

Cluster Primary cluster Sub cluster

HEALTH None

Project Allocation 1st Round Standard Allocation Allocation Category
Type

Project budget in US$ 449,453.71 Planned project
duration

12 months

Planned Start Date 01/01/2015 Planned End Date 31/12/2015

OPS Details OPS Code SSD15/H/72864 OPS Budget 0.00

OPS Project Ranking OPS Gender Marker

Project Summary The proposed project intends to contribute to the reduction of avoidable mortality and morbidity through the provision of lifesaving PHC services to vulnerable
internally displaced women, girls, men and boys and conflictaffected host communities through a flexible, responsive and synergistic approach. The project will be
implemented in Upper Nile State (Malakal POC and Renk County) as well as in hard to reach areas accessed by the Rapid Response Team. The use of a
combination of semistatic and mobile clinics allows IOM to respond rapidly to the specific contextual needs within a given emergency situation. 

Evidence shows that population displacement exacerbates poor health outcomes due to lack of access to preventive, curative and referral services, destruction of
public health infrastructure, and disruption of continuity of care. Furthermore, health risks such as malnutrition among children under five, limited access to
adequate supplies of clean and safe water, exposure to gender based violence, preference of women to give birth at home and lack of awareness on key health
education messages have also contributed to make individuals, especially boys and girls under five and women, in targeted sites more vulnerable to lifethreatening
health risks. 

Moreover, IOM’s role implementing both emergency WASH and Health activities is a significant comparative advantage for integrating health and hygiene promotion
activities. Yet, successful endeavors to prevent waterborne diseases (including cholera, Hepatitis E, malaria, etc.) will require strong leadership and coordination
efforts. Beyond the acute emergency needs, IOM intends to integrate capacity building for both health workers and community members on prevention of HIV and
Tuberculosis (TB) as well as sensitization on community based approaches for mental health and psychosocial support.

Direct beneficiaries   Men Women Boys Girls Total

Beneficiary Summary 34251    35648 8389 9086 87,374

Total beneficiaries include the following:

Internally Displaced People 34251 35648 8389 9086 87374

Indirect Beneficiaries 180,318 (see breakdown below by counties) Catchment Population Renk County = 31,461 host community members in Renk South + 37,618 host
community members in Renk North + 39,649 host community members in Geger
Payam 

Malakal = 36,690 IDPs integrated into the host community + 34,900 host
community members in North Malakal

Link with the Allocation Strategy This project responds to the first Health Cluster objective of, ‘Improve access to, and responsiveness of, essential including emergency health care, and
emergency obstetric care services’ by contributing to the provision of lifesaving PHC and referral services through semistatic and mobile clinics to identified
populations in target areas in Unity, Upper Nile and Jonglei states. The basic package of PHC services integrates comprehensive reproductive health services,
including antenatal and postnatal care, emergency obstetric care services, PMTCT and family planning during emergency response. 

The second objective referring to enhancement of existing systems to prevent, detect and respond to disease outbreaks is addressed through health service
delivery provided by IOM’s semistatic and mobile clinics, health education on communicable diseases (such as waterborne illnesses) and procurement, transport
and prepositioning of essential drugs and medical supplies. The project also focuses on continuing IOM’s capacity to monitor, analyse and respond to disease
trends within targeted areas through the addition of a health specific M&E officer within the team. Furthermore, IOM is an active member of the national Emergency,
Preparedness and Response Taskforce led by the Ministry of Health and WHO. 

Finally the proposal addresses the third objective to improve availability, access and demand for services targeting highly vulnerable people, through the
participation and support to the WHO EPI through both mass and routine vaccinations for boys and girls under five years of age and women of childbearing age in
displaced and vulnerable communities. It also includes components and activities targeting individuals in need of psychosocial support services, including survivors
of GBV and people living with HIV. 

SubGrants to Implementing Partners Other funding
Secured For the
Same Project (to date)

Source US$   

CHF 2014 Round 2 480,000.00

  480,000.00

Organization focal point contact details Name Title Phone Email

Haley West Health Program Manager 09208067356 hwest@iom.int

BACKGROUND INFORMATION

1. Humanitarian context
analysis.. Humanitarian context:
Describe the current humanitarian
situation in the specific locations where
this project will be implemented

Almost one year after the crisis, access to primary health care (PHC) services continues to be elusive for a large majority of the population. In the three most
conflict affected states, 57% of the health facilities are nonfunctioning, making it vital to provide lifesaving care through mobile/semistatic clinics in areas highly
populated with vulnerable individuals (Health Cluster Response Plan). In 2015, it is estimated that more than 6.4 million people will be at risk, while currently over
100,000 individuals remain in Protection of Civilian (PoC) sites in the United Nations Mission in South Sudan (UNMISS) bases. South Sudan has among the worst
global health indicators with a Maternal Mortality Rate of 2,054/100,000 live births and an Infant Mortality Rate of 102/1000 live births. Evidence shows that
population displacement exacerbates poor health outcomes due to lack of access to preventive, curative and referral services, destruction of public health
infrastructure, and disruption of continuity of care. Combined, these conditions make individuals and communities more vulnerable to lifethreatening health risks. 

Overcrowded living conditions and repeated bouts of flooding inside the IDP sites combined with poor sanitation and hygiene practices and weak health seeking
behavior have made women, men, boys and girls, more vulnerable to ill health. Acute watery diarrhea, severe malnutrition and pneumonia claim the highest
mortality. Recurrent outbreaks of measles have occurred, despite efforts by health partners to conduct emergency vaccination campaigns alongside routine
efforts. Furthermore, Upper Nile State experienced a cholera outbreak this year while Unity State began to see suspected cases of Acute Jaundice Syndrome and
Hepatitis E towards the end of 2014. Other health risks such as malnutrition among children under five, limited access to adequate supplies of clean and safe water,
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exposure to gender based violence, preference of women to give birth at home and lack of awareness on key health education messages have also contributed to
make individuals, especially children under five and women, in targeted sites more vulnerable to lifethreatening health risks. 

These risk factors illustrate the criticality of ensuring that lifesaving services are supported and scaled up in 2015. Moreover, humanitarian actors anticipate
renewed fighting during the dry season, which will increase the number of persons seeking refuge and further stretch the capacity of critical services. To address
vulnerable populations outside of the PoC, this project includes the mobilisation of IOM’s Rapid Response Health Teams, which aim to deliver lifesaving PHC to
hard to reach populations.

2. Needs assessment. Explain the
specific needs of the target group(s),
explaining existing capacity and gaps.
State how the needs assessment was
conducted, list any baseline data and
explain how the number of
beneficiaries has been developed.
Indicates references to assessments
such as Multicluster/sector Initial
Rapid Assessments (MIRA)

3. Description Of Beneficiaries This project proposal will focus on crisis affected populations, including both IDPs and vulnerable host communities. Within these target populations, IOM will focus
on ensuring access to services for the women, men, boys and girls along with the most vulnerable among these groups such as the youth, elderly, persons with
disabilities and pregnant and lactating women. 

In line with health cluster strategy, IOM will maintain its commitment to engaging with affected individuals and communities at all phases of the programme cycle
through the use of focus group discussions with women, men and youth on issues concerning their health. The use of IOM’s breastfeeding groups and youth
activities in health promotion is one example of how IOM engages the community in a sustainable and accountable manner to determine context and culturally
appropriate needbased responses. 

Beneficiary Figures are broken down below: 

Direct Beneficiaries: 
Renk County = 49,000 
Malakal POC = 18,374 
Rapid Response Team = 15,000 

Indirect Beneficiaries/Catchment Population: 
Renk County = 31,461 host community members in Renk South + 37,618 host community members in Renk North + 39,649 host community members in Geger
Payam 

Malakal = 36,690 IDPs integrated into the host community + 34,900 host community members in North Malakal

4. Grant Request Justification. Since January 2014, IOM has been providing lifesaving PHC and referral services and comprehensive reproductive health care including the Minimum Initial
Service Package (MISP), antenatal and postnatal as well as emergency obstetric and normal deliveries, Prevention of Mother to Child Transmission of HIV
(PMTCT) and family planning, mass and routine immunizations, as well as health education in Upper Nile and Unity States. IOM has conducted more than 121,000
consultations in all five clinics overall (data through Week 48), 86% of which were for internally displaced persons. 

In Malakal, IOM has conducted more than 40,600 consultations for men, women, girls and boys; and vaccinated more than 14,000 children under five through
routine and mass vaccination. IOM was the first organization to begin providing PMTCT for pregnant mothers. Through community mobilization efforts through
churches and women’s groups and through the establishment of breastfeeding groups in Malakal POC, IOM has seen demand for antenatal care services increase
by 80%. Moreover, over 50 facilitybased births have been performed in the presence of a skilled midwife and over 300 mama kits have been distributed in the last
three months. In late October, IOM began operating mobile clinics providing both PHC and RH services to host communities in Malakal town and a few isolated
islands. Moreover, IOM is one of two agencies responding to an estimated 49,000 IDPs in Renk County, providing lifesaving basic services through three semi
static clinics located in Abayok, Payuer and Wonthou communities. 

The project also aims to contribute to the prevention and response of waterborne diseases in the target area using a twofold approach focusing on direct services
and health education/promotion. Closely linked with environmental management, waterborne diseases are best prevented through communitywide mechanisms of
good hygiene practices, access to adequate sanitation facilities and clean water. IOM’s comparative advantage lies in its role as a strong partner for both the Health
and WASH clusters, particularly through IOM’s designation as WASH Cluster lead for Upper Nile State. 

Beyond the acute emergency phase, this project aims to mainstream mental health and psychosocial support (MHPSS) into ongoing PHC services through the
training of health workers in supportive communication and Psychological First Aid (PFA), basic MHPSS needs and responses in emergency and post emergency
situations, and identification of most common mental disorders and referral. 

Finally, this project aims to contribute to the prevention, diagnosis and treatment of HIV and Tuberculosis among IDPs. Data from IOM’s clinics show that more than
164 suspected TB cases (22% under five) have been identified, yet further diagnosis, followup and treatment is not available. IOM has already facilitated trainings
on HIV Counseling and Testing in Malakal earlier this year in collaboration with partners on the UN Joint Team on HIV and AIDS. For TB, IOM is proposing to
integrate community based awareness on TB prevention while simultaneously working with the National TB Programme and partners to identify appropriate
interventions for diagnosis and treatment of TB, including coinfection with HIV.

5. Complementarity. Explain how
the project will complement previous or
ongoing projects/activities implemented
by your organization.

LOGICAL FRAMEWORK

Overall project objective To contribute to the reduction of avoidable mortality and morbidity through the provision of lifesaving, rapid response primary health care services to vulnerable
IDPs, returnees and conflictaffected host communities.

Logical Framework details for HEALTH

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of
activities

2015 SSO 1: Improve access to, and responsiveness of, essential including emergency health care, and emergency
obstetric care services

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

70

2015 SSO 2: Enhance existing systems to prevent, detect and respond to disease outbreaks SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

20

2015 SSO 3: Improve availability, access and demand for Gender Based Violence and Mental Health and Psycho
Social Support services targeting highly vulnerable people

SO 1: Save lives and alleviate suffering by providing multi
sector assistance to people in need

5

2015 SSO 3: Improve availability, access and demand for Gender Based Violence and Mental Health and Psycho
Social Support services targeting highly vulnerable people

SO 2: Protect the rights of the most vulnerable people, including
their freedom of movement

5

Outcome 1 Avoidable mortality remains under emergency threshold among target populations

Code Description Assumptions & Risks

Output 1.1 Mobile and semistatic health facilities are maintained ensuring provision of emergency Basic
Primary Health and quality emergency obstetric care through Reproductive Health Services.

Assuming that activities are able to be completed without hindrance or security
affecting staff or implementation. Assuming that logistics are able to deliver
without blockages. Risks are security and increased conflict over the dry
season.
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  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.1.1

HEALTH [Frontline services] # of >5 outpatient consultations in conflictaffected and other vulnerable
states

3425 3565 6990

Means of Verification: Clinic Registrar and Weekly Morbidity Reports

Indicator
1.1.2

HEALTH [Frontline services] # of <5 outpatient consultations in conflictaffected and other vulnerable
states

839 909 1748

Means of Verification: Clinic Registrar and Weekly Morbidity Reports

Indicator
1.1.3

HEALTH number of antenatal clients receiving IPT2 second dose 3495

Means of Verification: ANC registrar and Weekly Reproductive Health Reports

Indicator
1.1.4

HEALTH Number of births attended by skilled birth attendants 698

Means of Verification: ANC registrar

  Activities

  Activity 1.1.1 Provision of enhanced emergency primary health care services through mobile and semi static health facilities focused on ensuring access for women, girls, boys and men.

Activity 1.1.2 Provision of emergency obstetric care through reproductive health services, including MISP, Emergency Obstetric and Newborn Care (EmONC), family planning and pre/post
natal care

Activity 1.1.3 Provision of and support to routine and mass campaign immunisations, particularly for boys and girls under five.

Activity 1.1.4 regular monitoring of service provision

Activity 1.1.5 Regular reporting of activities to Cluster and CHF as required.

Output 1.2 Routine (EPI) and mass campaign, particularly for boys and girls under five and women of
childbearing age, is provided and supported.

Assuming that activities are able to be completed without hindrance or security
affecting staff or implementation. Assuming that logistics are able to deliver
without blockages. Also assuming that vaccines are deliverable in a cold chain
and that they are functioning and high degree of efficacy. Risks are security and
increased conflict over the dry season.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.2.1

HEALTH [Frontline services] # of children under 5 who have received measles vaccinations in
emergency or returnee situation

671 727 1398

Means of Verification: EPI registrar and Weekly EPI reports

  Activities

  Activity 1.2.1 Provision of and support to routine and mass campaign immunisations, particularly for boys and girls under five.

Activity 1.2.2 Collating and reporting data from all those receiving EPI vaccinations

Output 1.3 Emergency health care is provided through rapid response teams including health needs
assessments; lifesaving assistance; provision of drugs and medical supplies; routine and mass
vaccinations campaigns; capacity building on communicable disease control, outbreak response
and early warning surveillance mechanisms.

Assuming that activities are able to be completed without hindrance or security
affecting staff or implementation. Assuming that logistics are able to deliver
without blockages. Also assuming that Rapid Response teams are mobile, able
to respond across country when needed. Risks are security and increased
conflict over the dry season.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
1.3.1

HEALTH [Frontline services] # of direct beneficiaries from emergency drugs supplies (IEHK / trauma
kit / RH kit / PHCU kits)

5880 6120 1440 1560 15000

Means of Verification: Number of kits delivered to the field

  Activities

  Activity 1.3.1 Trends, data collection, and regular reports will be collated and distributed as needed to the cluster and CHF. Data is collected for each activity, and from each beneficiary to
maintain close eye on trends and location specific health outcomes.

Activity 1.3.2 Regular data collection and reporting of emergency health activities

Activity 1.3.3 Provision of health needs assessments as part of a rapid, multisector response to include lifesaving primary and reproductive health care including referral services;

Activity 1.3.4 logistical support of drugs and medical supplies;

Activity 1.3.5 mass and routine vaccinations for children under 5 and women of child bearing age;

Activity 1.3.6 refresher trainings on epidemic prone diseases; support early warning and disease surveillance.

Output 1.4 The capacity of health care workers and community members to prevent, detect and respond to
disease outbreaks like communicable diseases, particularly waterborne diseases, measles and
meningitis, CMR is enhanced.

Assuming that activities are able to be completed without hindrance or security
affecting staff or implementation. Assuming that logistics are able to deliver
without blockages. Risks are security and increased conflict over the dry
season.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
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Men Women Boys Girls Target

Indicator
1.4.1

HEALTH Number of beneficiaries who attend health education sessions per week per site on HIV
awareness, Tuberculosis, prevention of Sexual and Gender based violence, communicable
diseases and proper sanitation and hygiene.

7800

Means of Verification: Attendance records

Indicator
1.4.2

HEALTH [Frontline services] Number of health personnel trained in community based Mental Health
and PsychoSocial Support in IDP settings

7 8 15

Means of Verification: Training attendance records

  Activities

  Activity 1.4.1 Mainstream mental health and psychosocial support issues into basic primary health care services, through training of health care workers on supportive communication and
PFA, basic MHPSS needs and responses in emergency and post emergency situations, identification of common mental disorders and referral, and support for caregivers.

Activity 1.4.2 Training reports, as M&E, sent to the cluster or CHF as necessary or as requested.

Activity 1.4.3 As part of M+E all beneficiaries who attend sessions are counted and reported back to the cluster as needed, the figures will also be reported back for tracking trends, and for
compliance with the donor.

Activity 1.4.4 Strengthen emergency preparedness and capacity of health workers to prevent, detect and respond to disease outbreaks through basic and refresher trainings on communicable
disease management, particularly waterborne diseases, measles and meningitis, and Clinical Management of Rape (CMR) and MISP (priority for female health workers due to
preference of antenatal care patients to be treated by a female health worker);

Activity 1.4.5 Mobilise peer to peer community health volunteers to mainstream health education on HIV and Tuberculosis, prevention of Sexual and Gender based Violence (SGBV) and
psychosocial support to survivors, reproductive health, communicable diseases, and proper sanitation and hygiene for men, women, boys and girls.

Outcome 2 National disease surveillance/earning warning system and outbreak preparedness and response planning receive support from IOM.

Code Description Assumptions & Risks

Output 2.1 The national disease surveillance/early warning system is supported by all clinic staff in order to
identify potential outbreaks for quick and adequate response within 48 hours.

Assuming that activities are able to be completed without hindrance or security
affecting staff or implementation. Assuming that clinic staff are trained on
disease surveillance. Risks are security and increased conflict over the dry
season.

  Indicators

  Code Cluster Indicator End Cycle Beneficiaries End
Cycle
TargetMen Women Boys Girls

Indicator
2.1.1

HEALTH Number of IDSR reports submitted to MOH and WHO Health Cluster 52

Means of Verification: IDSR reports

Indicator
2.1.2

HEALTH [Frontline services] Proportion of communicable diseases alerts verified and responded to
within 48 hours

100

Means of Verification:

  Activities

  Activity 2.1.1 Participate in the disease surveillance/early warning system to identify potential outbreaks for quick and adequate response.

WORK PLAN

Project workplan for 
activities defined in the 
Logical framework

Activity Description (Month) Year Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Activity 1.1.1 Provision of enhanced emergency primary health care
services through mobile and semi static health facilities focused on
ensuring access for women, girls, boys and men.

2015 X X X

Activity 1.1.2 Provision of emergency obstetric care through
reproductive health services, including MISP, Emergency Obstetric and
Newborn Care (EmONC), family planning and pre/post natal care

2015 X X X

Activity 1.1.3 Provision of and support to routine and mass campaign
immunisations, particularly for boys and girls under five.

2015 X X X

Activity 1.2.1 Provision of and support to routine and mass campaign
immunisations, particularly for boys and girls under five.

2015 X X X

Activity 1.4.1 Mainstream mental health and psychosocial support
issues into basic primary health care services, through training of health
care workers on supportive communication and PFA, basic MHPSS
needs and responses in emergency and post emergency situations,
identification of common mental disorders and referral, and support for
caregivers.

2015 X X

Activity 2.1.1 Participate in the disease surveillance/early warning
system to identify potential outbreaks for quick and adequate response.

2015 X X X

Activity 1.4.2 Training reports, as M&E, sent to the cluster or CHF as
necessary or as requested.

2015 X X X



1/13/2015 SSD15/SA1/H/UN/387387Proposal

https://chfsouthsudan.unocha.org/chf/printchfproject.aspx?request=2dZqFzTXjsRfsfRWOMSzXqYY0sPiACOFPDpzpPxAeaw= 5/9

Activity 1.4.3 As part of M+E all beneficiaries who attend sessions are
counted and reported back to the cluster as needed, the figures will also
be reported back for tracking trends, and for compliance with the donor.

2015 X X X

Activity 1.3.1 Trends, data collection, and regular reports will be collated
and distributed as needed to the cluster and CHF. Data is collected for
each activity, and from each beneficiary to maintain close eye on trends
and location specific health outcomes.

2015 X X X

Activity 1.2.2 Collating and reporting data from all those receiving EPI
vaccinations

2015 X X X

Activity 1.1.4 regular monitoring of service provision 2015 X X X

Activity 1.1.5 Regular reporting of activities to Cluster and CHF as
required.

2015 X X X

Activity 1.3.2 Regular data collection and reporting of emergency health
activities

2015 X X X

Activity 1.3.3 Provision of health needs assessments as part of a rapid,
multisector response to include lifesaving primary and reproductive
health care including referral services;

2015 X X X

Activity 1.3.4 logistical support of drugs and medical supplies; 2015 X X X

Activity 1.3.5 mass and routine vaccinations for children under 5 and
women of child bearing age;

2015 X X X

Activity 1.3.6 refresher trainings on epidemic prone diseases; support
early warning and disease surveillance.

2015 X X X

Activity 1.4.4 Strengthen emergency preparedness and capacity of
health workers to prevent, detect and respond to disease outbreaks
through basic and refresher trainings on communicable disease
management, particularly waterborne diseases, measles and meningitis,
and Clinical Management of Rape (CMR) and MISP (priority for female
health workers due to preference of antenatal care patients to be treated
by a female health worker);

2015 X X X

Activity 1.4.5 Mobilise peer to peer community health volunteers to
mainstream health education on HIV and Tuberculosis, prevention of
Sexual and Gender based Violence (SGBV) and psychosocial support
to survivors, reproductive health, communicable diseases, and proper
sanitation and hygiene for men, women, boys and girls.

2015 X X X

M & R DETAILS

Monitoring & Reporting Plan:
Describe how you will monitor the
implementation of each activity.
Describe the tools you plan to use
(checklist, photo, questionnaires,
interviews, suggestion box etc.) in
order to collect data and how you will
store data. Explain the frequency type
and protocol of reporting (how often do
you report about what to whom?).
State if, when and how you plan to
evaluate your project .

IOM health staff is required to send weekly and monthly reports to IOM Juba giving statistics on the number of consultations conducted, types and scope of
morbidities and vaccinations as well as details on health promotion activities. This consistent flow of information from the field allows project managers to closely
monitor morbidity trends and outbreaks, as well as individual project activities and how they are contributing to the achievement of the project’s expected results
and overall objective. Weekly monitoring reports aggregated into monthly, quarterly and midyear reports coupled with quarterly site visits allow managers to
evaluate short, medium and longterm project progress and to address any challenges in a timely manner. Based on the WHO Health Cluster Morbidity report and
the Infectious Disease Surveillance Reporting form, IOM developed an excel sheet in late 2012 to capture all data and which allows for easy sharing with relevant
partners such as the WHO, the Ministry of Health at all level, county coordinating mechanism lead agencies and donors. It is expected that this same data
collection tool will be used in 2015. IOM reports weekly to the cluster using IDSR reports, morbidity and mortality reports and reproductive reports. The reporting
timeline to the CHF through the health cluster will be organised by the cluster. IOMs independent reporting to CHF will be organised through their own reporting and
feedback mechanisms. 

Furthermore, the health teams hold onsite evaluation meetings every week to discuss the needs, achievements and any adjustments at the field level. Additionally,
at least one field visit from IOM Juba will be conducted during the implementation of this three month project to ensure all staff are aware of reporting requirements,
tools and procedures.

OTHER INFORMATION

Accountability to Affected Populations In line with health cluster strategy, IOM will maintain its commitment to engaging with affected communities at all phases of the program cycle through focus group
discussions with women, men and youth on issues concerning their health. The use of IOM’s breastfeeding groups and youth activities in health promotion is one
example of how IOM engages the community in a sustainable and accountable manner to determine appropriate needs based responses. IOM’s M&E framework
ensures that each project implemented is carried out effectively and continually reviewed in line with community needs and humanitarian frameworks.

Implementation Plan: Describe for
each activity how you plan to
implement it and who is carrying out
what.

All components of this project will be carried out by IOM staff through IOM procedures. 

Successful implementation in terms of management, coordination, and finance will be overseen by an experienced project manager. Project finances will be
coordinated by the project manager and overseen by IOM’s resource management unit. Financial oversight will be monitored at regional level also to ensure that
accountability and effective use of resources, in line with project contracts, is maintained. Project coordination will be overseen by the project manager, in
partnership with IOM South Sudan’s Programme Support Unit. The programme support unit assist with project administration, technical oversight, and project M+E.
Reporting lines and distribution of labor will be overseen by the resource management unit, and the project manager will be charged with direct supervision. 

To maximize efficiency, this project will be carried out in consultation with the South Sudan Health Cluster. This will ensure solid impact, avoid duplication, and
promote sustainability where possible.

Coordination with other Organizations
in project area

Environmental Marker Code B+: Medium environmental impact with mitigation(sector guidance)

Gender Marker Code 2aThe project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code All IOM project activities from proposal design, assessments, implementation and monitoring of activities aim to mainstream gender sensitivities. For instance,
during project design the health vulnerabilities for men, women, boys and girls are identified and analyzed in terms of how the project can appropriately and
adequately address each set of needs. For implementation, the gender breakdown of the staff hired by IOM is also considered as an important component of
gender mainstreaming. IOM aims to have at least 50% of our clinical staff be female. Furthermore, gender disaggregation is critical in IOM’s standard operating
procedures for best practice of collection and analysis of beneficiary health data.

Protection Mainstreaming This project will cater to the latest lifesaving needs, in line with the aims and objectives of the Health Cluster. This CHF supported intervention is consistent with the
basic humanitarian principles of humanity, neutrality, and impartiality. The project will support the delivery of current essential lifesaving services to continue
protecting the lives of the most vulnerable groups in the escalating conflict in South Sudan, particularly women, and children in the emergency situation. This project
operates with the understanding that activities will take into account equity principles that promote the protection of women and girls. This health project also take
into consideration crosscutting issues, and at all stages of the project cycle, health practitioners work with experts from CCCM, and WASH, amongst others, to
ensure that programming is effective, targeted and making the most of key resources and staff for the benefit of IDPs. This multisector approach is only possible
due to the emphasis IOM places on working directly with partners to ensure effective communications. This reduces overlap and duplication and provides the most
of resources where needed the most.

Safety and Security Violent conflict remains a concern for project implementation in South Sudan, including fighting between nonstate actors and SPLA as well as intercommunal
violence. These factors present a constant threat to the security of staff, particularly in staff heavy projects such as emergency health responses. 

The situation in Upper Nile State for IOM’s semistatic and mobile clinics as well as those hard to reach areas targeted by the Rapid Response Mechanism are
anticipated to remain highly volatile during the first quarter of 2015 in which this project is planned. 
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Percent
Charged to
CHF / ERF

48,000.00

27,375.00

6,075.00

41,400.00

27,000.00

20,250.00

7,275.00

26,250.00

7,350.00

5,250.00

6,300.00

5,250.00

54,000.00

6,719.20

Percent
Charged to
CHF / ERF

50,000.00

14,750.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

800.00

0.00

To mitigate these risks, IOM is a member of the UN Department of Safety and Security (UNDSS) which includes local field structures as well as tailored protocols
for South Sudan, and oversight at the country level by the Security Management Team. IOM is a permanent member of the SMT which provides recommendations
and consultation on security policy and criteria in coordination with the designated security representative of the SRSG, and the UN in New York. Furthermore, staff
in the field undergo a series of security trainings and are properly equipped with personal protective equipment and communication devices. While our operations
require staff to often enter into insecure areas, IOM does its best to ensure that all staff have the proper knowledge, training and equipment to ensure their safety.
Lastly, IOM follows UNDSS protocols for including security clearance and convoy travel for vehicles.

Access Humanitarian access is currently possible to all areas targeted by this project. In order to address sporadic incidents of insecurity, a comprehensive and flexible
security strategy is in place and provides for a tailored response to insecure conditions.

BUDGET

1 Staff and Other Personnel Costs (please itemize costs of staff, consultants and other personnel to be recruited directly by the implementing partner for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

1.1 Health Programme Manager (@P3)  Juba D 1 16000 3 100.00% 0.00 0.00 0.00 0.00

1.2 Migration Health Officer (UG P2 Eq)  Malakal D 1 7300 5 75.00% 0.00 0.00 0.00 0.00

1.3 Pharmacy/Storekeeper Assistant  Juba D 1 2700 3 75.00% 0.00 0.00 0.00 0.00

1.4 Medical Assistant  UNS D 8 2300 3 75.00% 0.00 0.00 0.00 0.00

1.5 Nurse  UNS D 8 1500 3 75.00% 0.00 0.00 0.00 0.00

1.6 Midwife  UNS D 6 1500 3 75.00% 0.00 0.00 0.00 0.00

1.7 Vaccinator  UNS D 5 485 3 100.00% 0.00 0.00 0.00 0.00

1.8 Health Promoter UNS D 25 350 3 100.00% 0.00 0.00 0.00 0.00

1.9 Registrar/Crowd Controller  UNS D 7 350 3 100.00% 0.00 0.00 0.00 0.00

1.10 Guard  UNS D 5 350 3 100.00% 0.00 0.00 0.00 0.00

1.11 Traditional Birth Attendants  UNS D 6 350 3 100.00% 0.00 0.00 0.00 0.00

1.12 Cleaner/Water Carrier  UNS D 5 350 3 100.00% 0.00 0.00 0.00 0.00

1.13 International Support Costs s 30 15000 3 4.00% 0.00 0.00 0.00 0.00

This budget line covers 4% of 30 support staff, representing the costs of 1.2 full support staff over project implementation

1.14 National Support Costs s 110 1868 3 1.09% 0.00 0.00 0.00 0.00

This budget line covers 1.09% of 110 national support staff. This represents the costs for 1.2 full national support staff over project implementation

  Section Total 288,494.20 0.00 0.00 0.00 0.00 0.00

2 Supplies, Commodities, Materials (please itemize direct and indirect costs of consumables to be purchased under the project, including associated transportation, freight, storage
and distribution costs)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

2.1 Medicines and Medical Commodities D 1 50000 1 100.00% 0.00 0.00 0.00 0.00

% of Drugs and Medical commodities. IOM will be relying on the pipeline for most of supplies needed.

2.2 Transportation and Storage of Medicines and
Medical Commodities

D 1 14750 1 100.00% 0.00 0.00 0.00 0.00

  Section Total 64,750.00 0.00 0.00 0.00 0.00 0.00

3 Equipment (please itemize costs of nonconsumables to be purchased under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

  Section Total 0.00 0 0 0 0 0.00

4 Contractual Services (please list works and services to be contracted under the project)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

  Section Total 0.00 0 0 0 0 0.00

5 Travel (please itemize travel costs of staff, consultants and other personnel for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

5.1 M&amp;amp;amp;E Travel D 2 400 1 100.00% 0.00 0.00 0.00 0.00

monitoring and evaluation functions for project

5.2 M&amp;amp;amp;E DSA D 1 91 0 100.00% 0.00 0.00 0.00 0.00

Daily Subsistence Allowance over 10 days
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12,000.00

21,840.00

Percent
Charged to
CHF / ERF

Percent
Charged to
CHF / ERF

10,266.00

7,500.00

4,800.00

4,800.00

4,800.00

5.3 RRT Travel D 15 400 2 100.00% 0.00 0.00 0.00 0.00

2 trips, for 15 RRT Medical Staff.

5.4 RRT DSA D 15 91 16 100.00% 0.00 0.00 0.00 0.00

  Section Total 34,640.00 0.00 0.00 0.00 0.00 0.00

6 Transfers and Grants to Counterparts (please list transfers and subgrants to project implementing partners)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

  Section Total 0.00 0 0 0 0 0.00

7 General Operating and Other Direct Costs (please include general operating expenses and other direct costs for project implementation)

Code Budget Line Description D / S Unit
Quantity

Unit
Cost

Duration Total
Cost

2015 Quarterly 
Total

Q1 Q2 Q3 Q4

7.1 Mobile and Semistatic Clinic Operations D 1 3422 3 100.00% 0.00 0.00 0.00 0.00

7.2 RRT Field Operations D 1 2500 3 100.00% 0.00 0.00 0.00 0.00

7.3 Security D 1 8000 3 20.00% 0.00 0.00 0.00 0.00

7.4 Office Rent D 1 8000 3 20.00% 0.00 0.00 0.00 0.00

7.5 Communications D 1 8000 3 20.00% 0.00 0.00 0.00 0.00

  Section Total 32,166.00 0.00 0.00 0.00 0.00 0.00

Sub Total Direct Cost 420,050.20

Indirect Programme Support Cost PSC rate (insert percentage, not to exceed 7 per cent) 7%

Audit Cost (For NGO, in percent)

PSC Amount 29,403.51

Quarterly Budget Details for PSC
Amount

2015 Total

Q1 Q2 Q3 Q4

0.00 0.00 0.00 0.00 0.00

Total Fund Project Cost 449,453.71

Project Locations

Location Estimated percentage of budget for each location Beneficiary Men Women Boy Girl Total Activity

Eastern Equatoria 3 0

Jonglei 3 0

Lakes 3 0

Northern Bahr el Ghazal 3 0

Unity 6 0

Upper Nile 70 0

Warrap 3 0

Western Bahr el Ghazal 3 0

Western Equatoria 3 0

Central Equatoria 3 0

Project Locations (first admin location where activities will be implemented. If the project is covering more than one State please indicate percentage per State)
Admin Location1 Percentage

Eastern Equatoria 3

Jonglei 3

Lakes 3

Northern Bahr el Ghazal 3

Unity 6

Upper Nile 70

Warrap 3

Western Bahr el Ghazal 3

Western Equatoria 3

Central Equatoria 3
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