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United Nations Development Group Iraq Trust Fund  

Project #: G11-23  

Date and Quarter Updated: 01 October – 31 December 2013- 4th Quarter 2013 

Operationally closed 
  

Participating UN Organisation: UNDP (lead 

agency), UNOPS  

PWG : Governance &Human Rights 

Government of Iraq – Responsible Line Ministry: Independent High Electoral Commission 

(IHEC) 

Title Institutional Development Support to the Independent High Electoral Commission (IHEC) 

Geographic 

Location 

All Governorates of Iraq 

 

Project Cost Total ITF Budget: USD 24, 861, 991  

UNDP: USD 13, 947, 279 

UNOPS: USD 10, 914, 712 

Duration 36 months 

Approval Date 

(SC) 

29 September 2010 Starting 

Date 

18 October 2010 

 
Completion 

Date 

17 October 2013 

Project 

Description 

This programme has been jointly developed by the UN and the Iraqi Independent High 

Electoral Commission (IHEC) to support the IHEC in its continued institutional development 

as a sustainable institution within the government structure of Iraq, carrying out its 

constitutional mandate independently, efficiently, transparently and accountably, in line with 

professional standards. 

 

The programme objectives are based on the results of a comprehensive IHEC capacity 

assessment in October/November 2009, recommendations from the IHEC and inputs of 

international advisors working closely with the IHEC on a day-to-day basis, and lessons 

learned from recent electoral events. These objectives aim to address significant gaps in the 

following areas: 

 

1. Institutional framework and organisational capacity of the IHEC as Iraq’s permanent 

electoral institution, established under the constitution; 

2. Human resource capacity of the IHEC (staff skills, knowledge and resources) at both 

central and governorate office levels; 

3. Technological capacity of the IHEC to manage electoral processes in a sustainable 

manner.  

 

Development Goal and Immediate Objectives 

Development goal: 

To contribute to an enhanced implementation of electoral processes in Iraq in line with the Governance Sector 

Outcome 1: Strengthened electoral processes in Iraq and the Iraq National development goal: Strengthening 

good governance and improving security. 

 

UNDAF (Links with UNDAF but only after project was initiated.):  

Outcome 1: Improved governance, including the protection of human rights 

1.2 The Iraqi state has more efficient, accountable and participatory governance at national and sub-national 

levels. 

 

The programme’s immediate objective is: 

To support the IHEC in its continued institutional development as a sustainable institution within the 

government structure of Iraq, carrying out its constitutional mandate independently, efficiently, transparently 

and accountably, in line with professional standards.  
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Outputs, Key activities and Procurement 

Outputs JP Output 1: IHEC has strengthened institutional framework and organisational 

capacity to effectively conduct electoral processes as Iraq’s permanent electoral 

institution, established under the constitution 
 

Output 1.1: IHEC has improved institutional transparency and accountability 

Output 1.2: IHEC has improved institutional management structures and practices 

Output 1.3: IHEC has enhanced electoral management policies and processes 

 

JP Output 2: IHEC has enhanced human resource capacity by improving staff skills, 

knowledge and resources at both central and governorate office levels for staff to 

fulfil their functions effectively 

 

Output 2.1: IHEC has enhanced internal professional development and capacity building 

strategy 

Output 2.2: IHEC staff have improved technical skills to fulfil their functions effectively 

 

JP Output 3: IHEC has improved technological capacity to manage electoral 

processes in a sustainable manner 

 

Activities 1.1.1 CoR reporting requirements reviewed with the IHEC; 

1.1.2 Board decisions published in Kurdish and Arabic; 

1.1.3 IHEC electoral regulatory framework reviewed; 

1.1.4 Electoral legal framework reviewed in cooperation with CoR Legal Committee; 

1.1.5 IHEC complaints process reviewed; 

1.1.6 Institutional framework for dispute resolution reviewed in cooperation with CoR 

Legal Committee, Accountability and Justice Commissioner, and Electoral Judicial Panel; 

1.1.7 IHEC processes reviewed in relation to GoI regulations and procedures (admin, 

finance, contracts); 

1.1.8. Number of capacity building activities
1
 organised on transparency, accountability 

and legal framework; 

1.1.9 Number of personnel (male/female), representatives of relevant Iraqi partner 

institutions and external stakeholders engaged in capacity building activities on 

transparency, accountability and legal framework; 

1.1.10 Percentage of participants satisfied with the relevance and usefulness of the activity; 

1.1.11 Number of consultants  providing technical support to IHEC on improved 

transparency and accountability; 

1.2.1 IHEC SOPs drafted (finance, human resources, information management, 

administration approval processes); 

1.2.2 IHEC reporting guidelines drafted; 

1.2.3 IHEC finance, human resources and inventory management systems assessed and 

upgraded; 

1.2.4 Number of management capacity building activities organised for enhancement of 

management structures and practices; 

1.2.5 Number of personnel (male/female) engaged in management capacity building 

activities; 

1.2.6 Percentage of participants satisfied with the relevance and usefulness of the activity; 

1.2.7 Number of consultants providing technical support to IHEC to improve institutional 

management structures and practices; 

1.3.1 Assessment of voter registration policies, operational processes and systems 

completed, in cooperation with relevant Iraqi government bodies; 

1.3.2 Study of IDP data and voting patterns completed, in cooperation with Ministry of 

                                                      
1  Capacity building activity’ refers to training, study visit, workshop, seminar, roundtable or election lessons learned event.  
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Displacement and Migration; 

1.3.3 Systems for managing political entity and candidate data assessed and upgraded; 

1.3.4 Voter information campaign evaluated; 

1.3.5 IHEC governorate helpdesk and call centre services assessed and improved; 

1.3.6 Number of capacity building activities held to enhance electoral management policies 

and processes; 

1.3.7 Number of personnel and representatives of relevant Iraqi partner institutions 

(male/female) engaged in capacity building activities to enhance electoral management 

policies and processes; 

1.3.8 Percentage of participants satisfied with the relevance and usefulness of the activity; 

1.3.9 Number of consultants providing technical support to the IHEC to enhance electoral 

management policies and processes. 

 

2.1.1 Internal capacity building procedures and evaluation tools developed by IHEC; 

2.1.2 Number of personnel (male/female) using resources provided to the IHEC resource 

centre (books, publications); 

2.1.3 Number of capacity building activities organised for IHEC CB personnel; 

2.1.4 Number of IHEC CB personnel (male/female) engaged in capacity building activities; 

2.1.5 Percentage of participants satisfied with the relevance and usefulness of the activity; 

2.1.6 Number of capacity building activities
 
organised by IHEC CB Department; 

2.1.7 Number of personnel (male/female) engaged in capacity building activities organised 

by IHEC CB Department; 

2.1.8 Number of personnel (male/female) fully accredited as BRIDGE facilitator; 

2.1.9 Number of consultants providing support to the IHEC in delivery of capacity building 

activities; 

2.2.1 Number of capacity building activities
7
 organised to enhance technical skills; 

2.2.2 Number of personnel (male/female) engaged in capacity building activities to 

improve technical skills; 

2.2.3 Percentage of participants satisfied with the relevance and usefulness of the activity; 

2.2.4 Number of personnel (male/female) trained in use of graphic design and translation 

equipment; 

2.2.5 Number of consultants providing technical support to improve IHEC staff technical 

skills. 

 

3.1.1 Number of technological assessments completed (IT and communications); 

3.1.2 Voter registration systems and equipment upgraded; 

3.1.3 GIS system developed; 

3.1.4 Number of personnel (male/female) trained on the usage and maintenance of IT 

systems; 

3.1.5 Percentage of trainees passing the end of training technical test; 

3.1.6 ITC Disaster Recovery Plan is developed; 

3.1.7 Strategy for improving data entry centre processes is developed; 

3.1.8 Number of IHEC staff participating in a study visit on effective and efficient 

tabulation of results; 

3.1.9 IHEC call centre systems assessed and upgraded; 

3.1.10 Number of consultants providing technical support to improve IHEC’s IT 

communication and technology. 

Procurement 

(major items)  

Procurement planned under the project: 

 Resources for the IHEC resource centre (books, publications, equipment) 

 Graphic Design equipment 

 Translation equipment (dictionaries, glossaries, simultaneous interpretation) 

 Call centre equipment and software 

 Voter registration equipment and systems  

 GIS hardware and software equipment 

 Equipment for implementation of ITC disaster recovery plan 
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Funds Committed (UNDP)  8,020,294.15 % of approved 58 % 

Funds Disbursed (UNDP)  7,996,722.15 % of approved 57% 

Forecast final date  17 October 2013 Delay (months) 0 

Funds Committed (UNOPS) 9,418,846.14 % of approved  86% 

Funds Disbursed (UNOPS) 9,396,059.99 % of approved  86% 

Forecast final date  17 October 2013 Delay (months) 0 

Funds Committed (total) 17,439,140.29 % of approved 70 % 

Funds Disbursed (total) 17,392,782.14 % of approved 70% 

Direct Beneficiaries Number of Beneficiaries % of planned (current 

status) 

Men (Target: 1,471)  1,630 111% 

Women (Target: 368) 298 81% 

Children n/a n/a 

IDPs n/a n/a 

Others n/a n/a 

Indirect beneficiaries By contributing to a transparent democratic 

electoral process, the programme benefits the 

population of Iraq. 

n/a 

Employment generation 

(men/women) 

Employment generation does not fall directly 

within the framework of this programme. 

However, consultancies or service provision 

contracts may take place during 

implementation of the programme, utilising 

Iraqi trainers and service providers wherever 

possible. 

n/a 

 

 

Quantitative achievements against objectives and results  

 Target Actual % of 

planned 

Output 1 / UNDP 

1.1 IHEC has improved institutional transparency and accountability 

  
99 % 

1.1.1 CoR reporting requirements reviewed with the IHEC Yes On-going 80% 

1.1.2 Board decisions published in Kurdish and Arabic All Yes 100% 

1.1.3 IHEC electoral regulatory framework reviewed Yes On-going 80% 

1.1.4 Electoral legal framework reviewed in cooperation with CoR Legal 

Committee 
Yes On-going 65% 

1.1.5 IHEC complaints process reviewed  Yes Yes 100% 

1.1.6 Institutional framework for dispute resolution reviewed in cooperation 

with CoR Legal Committee, AJC, EJP 
Yes On-going 90% 

1.1.7 IHEC processes reviewed in relation to GoI regulations and procedures 

(admin, finance, contracts) 
3 3 100% 
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1.1.8. Number of capacity building activities
2
 organised on transparency, 

accountability and legal framework 19 19 100% 

1.1.9 Number of personnel (male/female), representatives of relevant Iraqi 

partner institutions and external stakeholders engaged in capacity building 

activities on transparency, accountability and legal framework 
340 

589 

(539 

male/50 

female) 

173% 

1.1.10 Percentage of participants satisfied with the relevance and usefulness of 

the activity 
80% 85 106% 

1.1.11 Number of consultants providing technical support to IHEC on 

improved transparency and accountability 
5 5 100% 

Output 1.2 / UNDP 

IHEC has improved institutional management structures and practices 

 

 
 83 %  

1.2.1 IHEC SOPs drafted (finance, human resources, information management, 

administration approval processes)  
5 4 80% 

1.2.2 IHEC reporting guidelines drafted Yes Yes 100% 

1.2.3 IHEC finance, human resources and inventory management systems 

assessed and upgraded 
3 0 0% 

1.2.4 Number of management capacity building activities organised for 

enhancement of management structures and practices 
19 22 116% 

1.2.5 Number of personnel (male/female) engaged in management capacity 

building activities  
400 

267 (194 

male/73 

female) 

67% 

1.2.6 Percentage of participants satisfied with the relevance and usefulness of 

the activity 
80% 96% 120% 

1.2.7 Number of consultants providing technical support to IHEC to improve 

institutional management structures and practices  
5 5 100 % 

Output 1.3 / UNDP lead w UNOPS 

IHEC has enhanced electoral management policies and processes 

  96 % 

1.3.1 Assessment of voter registration policies, operational processes and 

systems completed, in cooperation with relevant Iraqi government bodies 
Yes Initiated 30% 

1.3.2 Study of IDP data and voting patterns completed, in cooperation with 

MoDM 
Yes Initiated 30% 

1.3.3 Systems for managing political entity and candidate data assessed and 

upgraded 
Yes Yes 100% 

1.3.4 Voter information campaign evaluated Yes Yes 100% 

1.3.5 IHEC GEO helpdesk and call centre services assessed and improved Yes 
Complete

d 
100% 

1.3.6 Number of capacity building activities held to enhance electoral 27 39 144% 

                                                      
2 Capacity building activity’ refers to training, study visit, workshop, seminar, roundtable or election lessons learned event.  
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management policies and processes  

1.3.7 Number of personnel and representatives of relevant Iraqi partner 

institutions (male/female) engaged in capacity building activities to enhance 

electoral management policies and processes 

450 

725 

(611 

male 

/114 

female) 

161% 

1.3.8 Percentage of participants satisfied with the relevance and usefulness of 

the activity 
80% 85 106% 

1.3.9 Number of consultants providing technical support to the IHEC to 

enhance electoral management policies and processes 
4 4 100% 

Output 2.1  UNDP lead w UNOPS 

IHEC has enhanced internal capacity building and professional 

development strategy 

  
140% 

2.1.1 Internal CB procedures and evaluation tools developed by IHEC Yes Yes 100% 

2.1.2 Number of personnel (male/female) using resources provided to the 

IHEC resource centre (books, publications)  
50 

80  

(56 

male/24 

female) 

160% 

2.1.3 Number of capacity building activities organised for IHEC CB personnel  8 8 100% 

2.1.4 Number of IHEC CB personnel (male/female) engaged in capacity 

building activities 67 

191 (159 

male/32 

female) 

285% 

2.1.5 Percentage of participants satisfied with the relevance and usefulness of 

the activity 
80% 90% 113% 

2.1.6 Number of capacity building activities
 
organised by IHEC CB 

Department 
90 85 94% 

2.1.7 Number of personnel (male/female) engaged in capacity building 

activities organised by IHEC CB Department 
800 

772 

(620 

male/152 

female) 

97% 

2.1.8 Number of personnel (male/female) fully accredited as BRIDGE 

facilitator 
4 

11 

(10 

male/1fe

male) 

275% 

2.1.9 Number of consultants providing support to the IHEC in delivery of 

capacity building activities 
8 3 38%  

Output 2.2 / UNOPS 

IHEC staff have improved technical skills to fulfil their functions 

effectively 

  

120 % 

2.2.1 Number of capacity building activities organised to enhance technical 

skills 
15 25 160 % 

2.2.2 Number of personnel (male/female) engaged in capacity building 

activities to improve technical skills 
298 

352 

(289 
118% 
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male/63 

female) 

2.2.3 Percentage of participants satisfied with the relevance and usefulness of 

the activity 
80% 98 122% 

2.2.4 Number of personnel (male/female) trained in use of graphic design and 

translation equipment 
10 8 80% 

2.2.5 Number of consultants providing technical support to improve IHEC 

staff technical skills 
5 6 120% 

Output 3.1 / UNOPS 

IHEC has improved technological capacities to support electoral processes 

in a sustainable manner 

 

 96 % 

3.1.1 Number of technological assessments completed (IT and 

communications) 
2 2 100% 

3.1.2 Voter registration systems and equipment upgraded Yes 
Complete

d 
100% 

3.1.3 GIS system developed Yes 
Complete

d 
100% 

3.1.4 Number of personnel (male/female) trained on the usage and 

maintenance of IT systems 
252 

89 

(72 male 

/17 

female) 

35% 

3.1.5 Percentage of trainees passing the end of training technical test 80% 100 125% 

3.1.6 ITC Disaster Recovery Plan is developed Yes Procured 100% 

3.1.7 Strategy for improving data entry centre processes is developed Yes 
Complete

d 
100% 

3.1.8 Number of IHEC staff participating in a study visit on effective and 

efficient tabulation of results 
8 

Not yet 

initiated 
0% 

3.1.9 IHEC call centre systems assessed and upgraded Yes Procured 100% 

3.1.10 Number of consultants providing technical support to improve IHEC’s 

IT communication and technology 
3 6  200% 

 

 

Qualitative achievements against objectives and results  

 

During the reporting period, the programme conducted several meetings with the IHEC counterparts to 

discuss the activities implemented during the lifecycle of the project. The programme also reviewed the 

activities and timelines for phase two of the electoral support. As this was a transitional period and that the 

project was only operational for seventeen days of the quarter, no activities were implemented during the 

reporting period for most of the outputs. The support to the IHEC in the quarter was mainly guidance and 

advice provided by the electoral advisors. 

Output 1.1: IHEC has improved institutional transparency and accountability 
 

During the quarter, support to the IHEC was focused on daily guidance and advice on legal framework 
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and dispute resolution mechanisms for the Council of Representatives elections. This support was 

provided by the UNAMI Legal Advisor. 

 

Output 1.2: IHEC has improved institutional management structures and practices 
 

During the reporting period, UNDP continued to facilitate exposure of IHEC senior management with 

external like-minded institutions with an aim of promoting best electoral management practices in the 

electoral processes. In this regard, discussions were conducted between UNDP Iraq and UNDP India on 

the establishment of a South-South Cooperation between the IHEC and Electoral Commission of India. 

 

Output 1.3: IHEC has enhanced electoral management policies and processes 
 

Support under this output continued to focus on enhancing IHEC’s knowledge of electoral processes and 

broadening awareness of the different options for electoral policies and their technical implementation. 

The UNDP Political Entities Advisor and Procurement provided on-the-job coaching in the areas of 

candidate nomination and data as well as procurement for the Council of Representatives elections. 

 

Output 2.1: IHEC has enhanced internal capacity building and professional development strategy 

 

Under this output, a series of meetings were conducted with the IHEC’s Capacity Building Department to 

discuss how the electoral support programme had been implemented, shortcomings and future support to 

the IHEC to enhance its preparedness for the conduct of the 2014 Council of Representatives elections. 

 

Output 2.2: IHEC staff have improved technical skills to fulfil their functions effectively 

 

The project continued to provide on the job training to relevant IHEC personnel to enhance their database 

management and information technology skills. This support was to ensure that the IHEC stands ready for 

the effective implementation of the 2014 electoral process. 

 

Output 3: IHEC has improved technological capacities to support electoral processes in a 

sustainable manner 

 

No major activities were conducted for this Output during the reporting period. The Information and 

Communication Technology advisors provided technical guidance in the areas of networking, information 

security and knowledge management.  

 

 

Main implementation contraints & challenges  

 

During the reporting period, the IHEC was still implementing workshops on lessons learnt from the 

Kurdistan Regional Government Parliamentary elections. This provided very little time for the 

implementation of activities of this project. However, the project took this as an opportunity to wind up its 

activities before operational closure on 17 October 2013. 

 
 


