
 
SOMALIA UN MPTF 

1  Rev. 6 

PROGRAMME QUARTERLY PROGRESS REPORT 

 

Period:   Quarter-1 (Jan- Mar) 2017 

 

Project Name Support to Building Inclusive Institutions of Parliament in Somalia 

(PSP) 

(UNDP SOM10 Project ID 00094911) 

Gateway ID 00096825 (Gateway ID) 

Start date March 2013 

Planned end date  30 Jun 2017 

 

Focal Person 

(Name): Nahid Hussein 

(Email): nahid.hussein@undp.org 

(Tel): 252 (0)612863045 

PSG PSG (s): 1: Inclusive politics: Achieve a stable and peaceful 

Somalia through inclusive political processes 

Priority Priority 1: Advance inclusive political dialogue to clarify and settle 

relations between the federal government and existing and 

emerging administrations and initiate processes of social 

reconciliation to restore between communities. 

Milestone  

Location Federal; Somaliland; Puntland, Galmudug, Jubaland, Southwest, 

and Hirshabelle states 

Gender Marker 2 

 

Total Budget as per ProDoc  15,827,041 

MPTF: 2,982,362 

 

Non MPTF sources: 

PBF: Zero 

Trac:  3,918,619 

Other: 8,290,236 

 

Total MPTF Funds Received Total non-MPTF Funds Received 

PUNO Current quarter Cumulative Current quarter Cumulative 

PSG1 (4SOU1) 54,218 2,982,362 1,000,000 12,208,855 

 

JP Expenditure of MPTF Funds1 JP Expenditure of non-MPTF Funds  

PUNO Current quarter Cumulative Current quarter Cumulative 

PSG1 (4SOU1) 132,344 2,603,130 284,755 10,818,888 

 

                                                           
1 Uncertified expenditures. Certified annual expenditures can be found in the Annual Financial Report of MPTF 
Office (http://mptf.undp.org/factsheet/fund/4SO00 )        

http://mptf.undp.org/factsheet/fund/4SO00
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QUARTER HIGHLIGHTS 

The impact of the UNDP Parliamentary Support Project (PSP) in terms of capacity development of Parliaments 

of Somalia has produced results as the new MPs 55 (M:53, W:2) of HirShabelle State Assembly were capacitated 

with necessary knowledge and information on parliamentary practices and businesses such as legislative process 

and oversight of the executive. The new MPs are now familiar with the parliamentary practices to perform their 

constitutional duties, thus help the MPs to pass better legislation and hold the executive accountable.  

A primary factor in the smooth functioning of the parliament is to increase its security from often targeted by 

deadly attacks. As a result, the Jubaland State Assembly security has been upgraded with construction of four 

concrete watchtowers and installation of two new steel gates. With the strengthened security of the parliament, the 

MPs will be able to work in a conducive environment where they can serve their constituents more effectively.     

 

Committee and staff are in a better position to function after the construction of the secretariat building for 

Southwest State Assembly. This will enable South West State Assembly to effectively discharge its functions in 

relation to law making, oversight and representation. In addition, South West State Assembly has established its 

committees and is in the process to create its organizational structures and support services units. It is anticipated 

that the work of South West State Assembly improved its internal regulatory framework and establish secretariat 

staff to work with the assembly. 

 

SITUATION UPDATE 

During this quarter, the project developed six-month (Jan- Jun 2017) work plan with total budget of USD 3.1 

million to provide support to eight legislatures, including the newly established Upper House of the National 

Federal Parliament and legislature in the newly formed Hirshabelle State. The project is currently in the process of 

signing amendments of Letter of Agreements (LoAs) with National Federal Parliament, the Parliament of 

Somaliland, the Parliament of Puntland and the State Assemblies. 

Strategic Plan for the 10th National Federal Parliament was developed for the upcoming years in order to develop 

and strength the institution with very clear indicators and benchmarks. This will help setting the goals of the 

parliament and will facilitate monitoring, the progress of work and reinforce the accountability of the Parliament. 

UNDP has been assisting each of the state assemblies to develop Strategic Plans. With the support of UNDP, each 

assembly is expected to formulate an ad hoc strategic planning committee during Q-2. During Q-1, the first state-

level strategic planning workshop was held in Baidoa for South West State Assembly. In each workshop, a small 

group of MPs including senior MPs, youth MPs, and women MPs will chart the future of their parliaments for the 

next five years, taking full ownership of their goals and objectives. HirShabelle State Assembly and Jubaland State 

Assembly strategic planning workshops will take place in Q-2. 

UNDP PSP continued to support new MPs with induction workshops by extending the support to the emerging 

state of HirShabelle on parliamentary practices. In March 2017, the total number of MPs reached was 55 (W: 3; M: 

53) with the first group of MPs in Mogadishu and second induction workshop for the remaining group of MPs is 

planned to be delivered in 2nd quarter.    
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Capacity building support provided to the NFP Upper House, Somaliland HoR, Puntland HoR and the regional 

assemblies with provision of Furniture, CT equipment (computers, laptops, printers, photocopier, network 

accessories etc.) and security related equipment (walk through gates, hand metal detectors and Mirrors for the 

vehicle screening).  In Somaliland, the House of Representative established its first functioning parliamentary 

library with project support for MPs and the public to do research on pertinent issues in legislative process. The 

refurbishment of Puntland House of Representative has been completed which is an important step to improve the 

quality of parliamentary debate. Upgrades to the Jubaland State Assembly have been completed, and its official 

website went online in February 2017 at. http://www.jubbalandstateassembly.so/.  The Secretariat office building 

for Southwest State Assembly consisting of six offices, one library and a committee meeting room was recently 

completed and handover is expected in Quarter 2.      

QUARTERLY PROGRESS REPORT RESULTS MATRIX 

OUTCOME STATEMENT 

OUTCOME 1: NFP AND PARLIAMENTS OF SOMALILAND AND PUNTLAND CAPACITATED TO 

OPERATE AS INCLUSIVE, TRANSPARENT AND EFFECTIVE LAW-MAKING, OVERSIGHT AND 

REPRESENTATIVE BODIES CONTRIBUTING TO NATIONAL PEACEBUILDING AND NATION-

BUILDING GOALS OUTCOME INDICATORS 

 

Outcome Indicator 1.1: 

Parliament passes legislation, which contributes to peace-building and state-building agenda. 

 

Outcome Indicator 1.2: 

Functional committees in Parliament with capacitated MPs engaging with public and civil society on priority 

policy and legislation development 

 

Outcome Indicator 1.3: 

Parliament inclusively, transparently and peacefully produces core legislation for the New Deal/Vision 2016 

process. 

 

SUB-OUTCOME 1 STATEMENT 

 

Output 1.:  NFP, Somaliland and Puntland supported to enact quality legislation and to maintain 

effective oversight of the Executive 

 

INDICATOR 

 

TARGET 

PROGRESS ON OUTPUT 

INDICATOR2 

THIS QUARTER CUMULATIVE 

2017 

Set of committees established 

by Parliament  with defined 

functions and meeting 

regularly 

Work plan of GA developed and 

submitted to Parliament 

Leadership by end of 1st 

semester 

0 0 

HSSA committees established 0 0 

                                                           
2 Fill in only the numbers or yes/no; no explanations to be given here. 
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with clear functions.  

Committee system has been set 

up and MPs have been assigned 

to committees  

0 0 

Committees able to provide 

effective oversight of laws 

and policy 

 

Committees supported to 

provide oversight of laws and 

policy.  

0 0 

Parliament effectively 

engaged in budget cycle, incl. 

undertaking oversight of key 

ministries expenditures 

At least 1 oversight missions 

conducted.  

0 0 

# of bills passed with UNDP-

supported technical 

assistance, disaggregated by 

type of bill 

3 bills with UNDP supported 

assistance passed 

0 0 

# of MPs trained, 

disaggregated by gender 

(output) 

MPs trained  67 (W: 5; M: 62) 67 (W: 5; M: 62) 

% of parliamentary 

committees which meet at 

least quarterly, disaggregated 

by type 

75% of parliamentary 

committees regularly meeting 

0 0 

UNDP ONLY:  Training report, Draft legislation, Work plan for GSA and Strategic plan for JSA, Project staff 

monitoring BTORs, monthly newsletters. 

Output 2: NFP and Parliaments of Somaliland and Puntland established as an effective institution, with a 

functioning administration and infrastructure and leadership supported to discharge their constitutional 

mandates to fairly, inclusively and transparently manage the business of Parliament and lead the Parliamentary 

Administration. 

# of members of 

Parliamentary leadership 

supported to manage the 

business of the Chamber 

2 members of Parliamentary 

leadership supported to develop 

agendas, order of business, etc. 

2 2 

Table of legislative agenda of the 

session developed and approved 

by Parliament Leadership.  

0 0 

# of staff recruited 5 5 
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Staff capacity increased to 

provide support services to 

Office of the Speaker & MPs: 

Training provided to 20 members 

of staff of Office of the Speaker, 

and Administration, Finance and 

IT departments; 

0 0 

At least 2 Trainings provided to 

staff of departments on finance, 

admin, procurement and/or new 

software;   

0 0 

At least one training provided for 

parliament staff on Hansard and 

Guideline developed; 

0 0 

Pre/Post assessment by 

contracted company indicates 

improvements against HACT 

criteria 

100% of recommendations re 

high/significant risks 

implemented 

0 0 

# of policies, procedures and 

manuals developed, 

translated and adopted 

10% of policies adopted  0 0 

# of staff members trained Training provided to 10 staff on 

setting up a library, rules on 

public access, checking out 

books.  

0 0 

% of activities on the Strategic 

Plan implemented 

10% of activities implemented  0 0 

Parliamentary financial 

management systems in place 

and working effectively  

0 0 

Infrastructure support provided  2 2 

UNDP ONLY:  Project staff monitoring BTORs, monthly newsletters, draft survey, training attendance lists, 

pictures of constructed building for secretariat, policies, training materials 

Output 3:   MPs throughout the country are empowered to represent and remain accountable to the people and 

to provide leadership in a way that promotes national unity, including young people and women, participative & 

representative democracy and more effective contribution to political decision-making 

Improved understanding of 

key Public target groups of 

the role of Parliament and 

MPs 

Communications and Outreach 

Plan developed for NFP to raise 

awareness with public with 

guidelines for Women caucus 

activities and gender related 

0 0 
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activities (guidelines for gender 

sensitive legislation, Messaging, 

etc.) 

At least 3 activities from 

communication strategy 

implemented  

0 0 

At least one training conducted 

for female MPs on the role of 

women in the parliament. 

0 0 

Parliaments supported to 

develop and implement 

communication and outreach 

strategies with a particular 

focus on youth, women and 

marginalized groups. 

At least one targeted outreach 

campaign for women or youth 

groups organized 

0 0 

Outreach and civil education 

materials on the role of 

Parliament and the MP 

developed.  

0 0 

Outreach strategies developed 

for HSSA to raise awareness with 

public 

0 0 

# of parliamentary – civil 

society interactions 

Interactions between 

parliaments and civil society 

improved by developing more 

programmes 

0 0 

UNDP ONLY: sources of evidence (as per current QPR) 

Sources of evidence for the above results are project staff monitoring BTORs, Training attendance sheets, training 

reports/curricula, consultants reports, Consultants Deliverables, minutes of the Parliamentary sessions, booklets, 

information posted on UNDP Somalia Facebook and Twitter, report on the verification exercise conducted by Third 

Party Monitoring, training reports, Guidelines/ checklist for the committees, report of the Capacity Assessment, 

capacity building needs assessment, monthly newsletters, Draft Communication and Outreach strategy and 

Parliament websites. 

 

NARRATIVE 

This narrative below provides details on activities implemented, carefully utilizing the available resources. 

OUTPUT 1 (Strategic Plan Objectives): NFP and Parliaments of Somaliland and Puntland supported to enact 

quality legislation and to maintain effective oversight over the other branches of government according to the 

interests of all people and in support of peace-building and nation building. 

Capacity of the new MPs 55 (M 53, W 2) from Hirshabelle State Assembly improved, as they are now familiar 
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with the parliamentary practices to perform their constitutional duties. This will help the MPs to pass better 

legislation and hold the executive accountable. Participants learned about the fundamental key principles of 

democracy and parliamentary practices. “Citizens should be more powerful than the people in power” said Hon. 

Shiekh Osman Barre, urging the MPs to always listen to and consider the needs of the people they represent to 

bring positive change to Hirshabelle State.  The induction program has equipped the Members of the state 

Parliament with necessary knowledge and information on parliamentary practices and businesses such as 

legislative process and oversight of the executive. This will undoubtedly enhance their performance at law making. 

The training program acquainted them with Constituency Outreach Strategies for the enhancement of their 

representation functions after received two days induction workshop from 15-16 March 2017 implemented by the 

project in collaboration with UNSOM. 

During this reporting period, Strategic Plan for the 10th National Federal Parliament was developed for the 

upcoming years in order to develop and strength the institution with very clear indicators and benchmarks. The 

plan sets the goals of the parliament; as well, it will facilitate assisting monitoring and the progress of the work and 

reinforce the accountability of the Parliament. 

 

The project also began assisting each of the state assemblies to develop Strategic Plans.  Each assembly will form 

an ad hoc strategic planning committee under the leadership of each Speaker to lead this exercise with support from 

UNDP.  During this quarter, the first state-level strategic planning workshop was held in Baidoa for South West 

State Assembly.   Twelve MPs (M 9, W 3) (including senior MPs, youth MPs, and women MPs charted the future 

of their parliament for the next five years, taking full ownership of their goals and objectives. A draft Strategic Plan 

is being developed with the South West Assembly; which will be reviewed and adopted by the assembly. This is 

the first time that the South West Assembly is engaged in such a planning exercise with the long-term goal of 

developing the Assembly as an institution capable to fulfil its mandate including overseeing the implementation of 

the National Development Plan and the Sustainable Development Goals at the State level, ,  in peace-building 

efforts and strengthening federalism in Somalia HirShabelle State Assembly and Jubaland State Assembly strategic 

planning workshops will take place in Quarter 2.   

The Puntland House of Representatives passed the Contractors Registration Act and the Companies Draft Code 

which included all the recommendations and concerns raised by the stakeholders. Through funds provided by the 

project, Puntland Parliament employs a Somali national legal advisor who provides legal advice to the Parliament 

including supporting Parliament committees to scrutinize bills and draft legislation or amendments.   

 

In Somaliland, the Companies Act (Law No 25/2004) was amended by parliament as a result of a two-day public 

consultation validation meeting facilitated by HoR Somaliland legal Advisor, who is supported by the project.   

 

As a result of the legal advisory consultants supported by the project, improved law making in Puntland and 

Somalilnad has been achieved during the reporting period. 

 
 

OUTPUT 2 (Strategic Plan Objectives): NFP and Parliaments of Somaliland and Puntland established as an 

effective institution, with a functioning administration and infrastructure and leadership supported to discharge 

their constitutional mandates to fairly, inclusively and transparently manage the business of Parliament and 

lead the Parliamentary Administration. 

Local consultants were recruited for Galmudug State Assembly and South West State Assembly to strengthen the 

institutional capacity of the two assemblies. UNDP provides funds for a legal advisor, a parliamentary expert and a 

finance/administration consultant, as well as providing monthly internet services as part of the ongoing support to 
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the emerging state assemblies.  The consultants for the other state assemblies will begin in Quarter 2. 

 

Refurbishment of the Puntland House of Representatives plenary hall has been completed. The handover ceremony 

is planned for the second quarter when Parliament will be in session. The construction of Secretariat building for 

South West State Assembly was completed; it consists of six offices, one committee-meeting hall and a library.  

 

The first library in its history was constructed for Somaliland House of Representative where UNDP Parliamentary 

Support Project has equipped furniture and books will be provided during the second quarter. This will enable the 

MPs and staff to improve performance of their functions, especially improving research.    

 

Newly established Upper House, the emerging state assemblies of South West and Hirshabelle have been supported 

by providing office equipment, furniture, IT equipment and security related equipment. In addition, NFP and South 

West State Assembly have also been equipped with power generators for smooth functioning of the Secretariat.   

Parliamentary websites serve as important ways for citizens to learn about their parliament, access to legislation 

records and communicate with their local MPs. In that regard, UNDP Parliamentary Support Project supported the 

emerging states to develop websites.  So far, Galmudug State Assembly went live last year and Jubaland State 

Assembly official website went online in February 2017 and it can be accessed at.  

http://www.jubbalandstateassembly.so/.  The other state assemblies are set to go online in Quarter 2.  

 

Project supported the security upgrades of Jubaland State Assembly with construction of four concrete watchtowers 

and installed two new gates. With the strengthened security of the parliament, the MPs will be able to work in a 

conducive environment where they can serve their constituents more effectively.     

Other Key Achievements   

 Technical capacity of 67 MPs (W: 5; M: 62) has been strengthened their capacity after the project 

addressed their need through training. 

 MPs and staff of the Jubaland state Assembly are now working in much safer environment with upgraded 

security of the assembly. 

 After construction of secretariat building of Southwest State Assembly, the Committee and staff are in a 

better position to function     

 Development of the 10th National Federal Parliament Strategic Plan 2017-2020 that will contribute and 

strength the institution with very clear indicators and benchmark. 

 Recruited five (5) national consultants providing technical advisory support to parliaments.  

 Somaliland Parliament are capable to do research after the library has been equipped, expecting committee 

work and quality of legislation to improve. 

 Puntland House of Representative plenary has been refurbished for MPs to work in a better environment to 

improve legislative work. 

Challenges (incl: Delays or Deviations) and Lessons Learnt:  

Due to paucity of funds in 2016, un-funded activities were rolled over to Q-1, 2017.  Due to uncertainty of funding, 

the approval of work plan for period from Jan- Jun, 2017 was delayed which has been a challenge to implement the 

activities. However, the project and national counterparts remained committed for implementation of activities with 

limited resources available.  

 

Security and operational conditions during the presidential elections interfered with implementation of some 

activities as MPs, even at the state level were preoccupied. The lack of national project officers at the state level 

http://www.jubbalandstateassembly.so/
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also affected smooth implementation.  Each of the speakers has requested this and the project has plans to recruit 

under the new project. 

Peacebuilding impact 

The recently formed legislatures in the new states, i.e. the Galmudug State Assembly, Jubaland State Assembly, 

South West State Assembly and Hirshabelle State Assembly, have provided important forums for peacebuilding 

and reconciliation between clans and sub-clans.  Instead of the traditional lawmaking role, these Assemblies 

institutionalize conflict resolution and continues to provide arenas for negotiation and compromise.  

In addition, establishing and supporting secure environment that is conducive to work will help the MPs at federal 

and state level to effectively perform their duties and interact with citizens to build confidence and cooperation.    

Catalytic effects  

N/A 

Gender  

The project has continued to contribute to gender equality. During this quarter the project has strengthened the 

capacity of MPs (W: 5), by providing participants the fundamental principles of democracy and parliamentary 

practices.  

Gender has been mainstreamed in all of the curriculum of our training materials.  In all of our induction workshops 

for new MPs, we ensure that there is adequate attention given to gender. 

Proportion of gender specific 

outputs in Joint Programme3 

Total no. of Joint Programme Outputs Total no. of gender specific Outputs 

3 2 

Proportion of Joint Programme 

staff with responsibility for 

gender issues4 

Total no. of Staff 
Total no. of staff with responsibility for 

gender issues  

4 1 

Human Rights 

N/A 

Has the Joint Programme included a protection risk assessment in its context analysis, 

including on gender issues, and taken measures to mitigate these risks to ensure they are not 

exacerbated or new risks created? 

Result (Yes/No) 

No 

No. of Joint Programme outputs specifically designed to address specific protection concerns. Result (No.) 

0 

No. of Joint Programme outputs designed to build capacity of duty bearers to fulfil their 

human rights obligations towards rights holders. 

Result (No.) 

0 

                                                           
3 Gender Specific Outputs are those that are specifically designed to directly and explicitly contribute to the 
promotion of Gender Equality and Women’s Empowerment. 
4 Staff members are those contracted to undertaken work for the Joint Programme including full time staff, 
consultants, advisors, interns, etc. Staff members with responsibility for gender issues are those who have gender 
related activities included in their Terms of Reference. 
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Communications & Visibility  

In accordance with donor guidelines, the project developed a communications and visibility plan, which is intended 

to guide information sharing and visibility of project activities. As a result, significant improvements have been 

made in terms of sharing information with beneficiaries, donors and other stakeholders. Articles covering all 

activities by the Parliamentary Support Project have been regularly provided in the monthly newsletter, UNDP 

website and social media platforms, such as Facebook and Twitter. UNDP staff ensure regular interaction with 

national counterparts, in addition to the deployment of national staff within the premise of the Parliaments.  

Looking ahead  

In Quarter 2, UNDP is sponsoring a conference for Women MPs bringing together federal MPs, state MPs and civil 

society representatives on 24-25 April in Mogadishu.  This will be a time of capacity building, information sharing, 

and networking.   

Hirshabelle State Assembly and Jubaland State Assembly will hold Strategic Planning workshops.  By the end of 

Q2, all three of these Strategic Plans (including South West that was done in Q1) are expected to be adopted by the 

Parliaments. During Quarter 2, the Somaliland House of Representatives has also requested for the project to 

support its own new Strategic Plan due in part because of the extension of its term of office.  With all of these SPs, 

the new Parliamentary Support Project is set to begin on 1 July 2017. The handover of the new Secretariat building 

and the refurbished plenary hall in Baidoa and Garowe, respectively, will be in Q2.  Committee chairpersons 

training has been requested in several locations. Joint retreat of both houses on strategic action plan and the role of 

UH is planned in early May and also the technical meeting with all counterparts and donors for discussion on next 

phase of project for four years from Jul 2017 to Jun 2021.   
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ANNEX 1. RISK MANAGEMENT 

Type of Risk 5 Description of Risk   Mitigating Measures 

Environmental 

Security 

Outbreak of violence or serious deterioration of the security 

environment in Somalia. 

Programme team (in close cooperation with UN MISSION and 

UNCT) adjusts programme activities to changes in the security 

situation. The project uses a regionally balanced strategy, which 

focuses on more equal support to all three legislatures (Federal, 

Puntland and Somaliland). To implement programme activities if 

disrupted or if there is possible destruction of security in the project 

sites. Hence, the project uses approach to provide identical support to 

project counterparts. 

Environmental 

Security 

Terrorist activities force UN / UNDP to significantly reduce its 

activities. 

 

UNDP has reduced movement of staff between MIA and UNCC, and 

reallocated Programme and Operation staff to MIA. As a result of this 

operational challenge, project has sought alternative venues to conduct 

the trainings. Mitigation measures have been taken by UN in 

Mogadishu and Garowe, such as flexible work arrangements for 

national staff. 

Operational 

Organizational 

Significant shortfall in resource mobilization from bilateral partners There is funding gap implementation of project activities for 2017. 

The project continues its resource mobilization efforts to decrease this 

gap. There is board meeting scheduled to happen on 3rd April 2017 by 

the project with counterparts to strengthening of relationships. It was 

approved a six -month extension for the Project to support the 

incoming parliament to familiarize themselves with good 

parliamentary practices and procedures at the beginning of their 

legislative term.  

Operational 

Organizational 

Insufficient involvement of key stakeholders in defining and steering 

programme implementation 

Open, consultative programme planning and development approach; 

close coordination with key counterparts in each region including 

project board meetings and endorsements of AWP by parliamentary 

                                                           
5 Environmental; Financial; Operational; Organizational; Political; Regulatory; Security; Strategic; Other. 
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 counterparts; inclusion of senior stakeholder representatives on 

Programme Board. Risk Mitigation plans for implementation of LoAs 

developed and agreed with counterparts.  

Environmental 

Political 

Serious deterioration in relations between UNDP Somalia and the 

NFP or Government 

Maintenance of respectful, collaborative approach and transparency. 

Security 

Organizational  

National partners are targeted because of collaboration with UN 

generally or UNDP specifically 

Reduce exposure through low-profile approach in sensitive areas. 

Operational 

Organizational 

Low absorption capacity among counter-parts – slower process of 

capacity building than expected aligned with ongoing high 

expectations 

Regular revisions of implementation progress and aligning expected 

timing to current conditions of staff and infrastructure within each 

institution. Conduct assessment of parliaments’ administrative 

capacity; include capacity development and risk mitigation measures. 

Environmental  

Political 

Political conflicts between key state institutions or within Parliament 

hamper its ability to function as a legislative body 

UNSOM / international community to conduct conflict mediation. 

Environmental  

Political 

Predominantly male members of parliament fail to adopt gender-

sensitive legislation 

Project includes activities such as workshops to familiarize MPs to 

gender-sensitive legislation and gender-sensitive budgeting aimed at 

increasing their knowledge toward concept of gender sensitive and 

importance of analyzing the impact of the national budget on women. 

Project also promotes activities to increase number of female MPs and 

empowerment of current female MPs.   

Environmental 

Political 

Gender activities are sometimes seen as being imposed by UNDP on 

parliaments. 

The project works closely with MPs, both males and females, who are 

gender-sensitive and will champion gender-related activities within the 

parliaments. More specifically, the project enhances the skills of 

Somali Women Members of Parliament to effectively execute their 

core functions and responsibilities as Members of Parliament and how 

to lobby and advocate for women rights in parliament. 

Environmental  Trained parliamentary staff leave institution for better paid positions Apart from staff training, the project focuses on institution building 
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Organizational including organizational reform, preparation of guidelines and SoPs, 

which shall make the parliaments resilient to staff turn-over. 

Political Postponement of parliamentary elections in Somaliland may lead to 

lower levels of accountability and higher levels of mistrust in the 

public perception of MPs. 

Through regional / constituency offices and other activities, the Project 

attempts to strengthen the linkages between citizens and Parliament to 

make the institution more accountable to citizens’ demands. 

Social and 

Environmental risks 

Duty-bearers do not have the capacity to meet their obligations in the 

Project 

The project is providing capacity development activities to all duty 

bearers, as they are the core of the project activities and goals. These 

initiatives are contributing to the project’s goal to enhance operational 

and technical capacity of the duty bearers. 

Rights-holders do not have the capacity to claim their rights The project includes capacity-building activities in promoting the right 

holders to have the skills and knowledge to advocate for their rights 

and carry out awareness campaigns, MPs outreach to their constituents 

support and claim their rights. 

The proposed Project would have adverse impacts on gender equality 

and/or the situation of women and girls 

Project ensures that gender is mainstreamed across all of its activities. 

Special considerations are given to female MPs. UNDP is supporting 

and facilitating the establishment of gender focal points in the NFP 

and other regional parliaments, in addition to the establishment of a 

coordination mechanism between these gender focal points, on a no-

cost basis.  
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 ANNEX 2. MONITORING AND OVERSIGHT ACTIVITIES  

  

Monitoring Activity  Date  Description & Comments Key Findings / Recommendations 

Meeting with Speaker of House 

of the People (HoP) 

28 March 2017 The meeting took place in Mogadishu at Villa Hargeisa. 

Participation included the National Federal Parliament of 

Somalia and UNDP. The purpose of the meeting was to 

discuss on the following: 

 NFP Strategic plan workshop and Retreat,  

 Finalization of House Rules of Procedures (RoP,  

 Induction Programme for the MPs,  

 Donor Consultative Meeting, 

 Project Board Meeting  
 

 

 

 The meeting discussed the importance of providing 

support to the NFP (UH &HOP) and state 

assemblies under one framework to promote one 

vision of the legislative institution at federal level 

and ensure coordination and information sharing at 

state level. 

 NFP requested UNDP to reschedule the meeting to 

3rd April 2017, the reason for this request is the 

NFP will hold its joint session on 29 March 17 to 

approve the new cabinet and Government 

program. The project board meeting will be 

chaired by the two Speakers.  

 On the coordination of the support to the NFP, it is 

proposed to establish a coordination committee 

with membership of chairs of committees and the 

SG to lead the coordination of all implementing 

actors. Establishing such mechanism will ensure 

the complementarities, decrease overlap, and most 

importantly enable the NFP to follow up on the 

implementation of the overall support provided to 

the NFP and the state assemblies. The Speaker 

proposed that MOCA should also be a member of 

the committee to strengthen and promote 

information sharing with the executive branch. 

UNDP will share draft TORs with the Speaker 

which will be discussed with the Upper House 

(UH) and approved.  

 UNDP proposed to facilitate a retreat for 58 MPs 

from the two houses the purpose of this retreat 

would be to ensure that the leadership of the two 



 
SOMALIA UN MPTF 

15  Rev. 6 

Houses have a common approach on the, vision, 

mission, the strategy and way forward for 

parliament. The retreat will also assist the clarity of 

the mandate of the UH and the development of a 

harmonized RoPs. This proposal is welcomed by 

the Speaker it will be discussed during the joint 

meeting between the UH and HOP which will take 

place on 30 March. Concept note on the retreat 

will be shared with the NFP for feedback and or 

approval. 

 The members agreed that the induction training for 

all MPs will take place after the proposed retreat to 

support one unified vision of the NFP. 

Field visit mission to Kismayo  22-23 January 

2017 

The objective of the mission was to carry out to introduce 

Nahid Hussain as the new CTA to the parliamentary 

leadership and discuss Quarter 1 2017 activities as well as 

meeting with civil society leaders and committee 

chairperson and review progress on security upgrades with 

UNDP engineer. 

 

Findings of the visit include:  
 

- New Project 

 Nahid Hussain was introduced as the project’s 

new CTA.  She explained that the current 

project is ending on 30 Jun 2017 and the new 

project would begin 01 Jul 2017.  She outlined 

the project’s new objectives and explained the 

new focus including civil society, federalism, 

NDP and SDGs. 

 

- Quarter 1 2017 

 The SG presented a list of activities 

completed, upcoming activities and problems 

encountered.  JSA enquired about the LoA 

and why UNDP was not giving more funds 

directly. UNDP explained about HACT 

compliance and that a new partner is high risk.  

As the JSA gets staff and especially finance 
and administrative staff, UNDP would be able 

to consider a different distribution between the 

two implementation modalities.   
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- Meeting with CSO leaders 

 UNDP met with eight NGO representatives. 

The purpose was to discuss the partnership 

between the Parliament and communities in 

Jubbaland. Representatives of NGOs 

confirmed the importance of building 

partnership with the legislative assembly, but 

they stated that the limited capacity of the 

CSOs may hinder an effective and meaningful 

engagement of civil society in the legislative 

and oversight process. All participants 

confirmed the importance of bridging the trust 

gap between citizens and institutions. The new 

project is perceived by them as a good 

opportunity to engage with the Parliament to 

advance the outreach function of the MPs and 

support an inclusive participation in the 

democratic process, constitutional review and 

strengthening rule of law.        

 

- Meeting with Committee Chairperson 

 The Committee Chairperson of the Justice and 

Constitutional Affairs Committee met with 

UNDP.  He had submitted a proposal for 

specialized training last week and wanted to 

discuss his committee.  He explained that the 

committee members want to have greater 

oversight on the prisons and there is a great 

need for a rehabilitation center, rather than 

executing Al Shabaab youth which is the 

current practice in Jubaland.   

 

- Review progress on security upgrades with 



 
SOMALIA UN MPTF 

17  Rev. 6 

engineer 

 The UNDP and JSA reviewed the 

construction of the four watchtowers with the 

contractor.  The construction is behind 

schedule but the contractor has promised that 

they will speed up the work.  He indicated that 

the two gates are ready and will be installed 

soon. 

Field Visit Mission to Adado  18-29 December 

2016 

The objective of the mission was to accompany UNDP 

Engineers to Adaado for measuring and evaluating the 

parcel of land where GSA secretariat offices will be 

constructed and meet with GSA GS in Mogadishu to 

explain LoA implementation and UNDP procurement 

policies 

-  

Recommendations  

 Follow-up with GSA the submission of land 

ownership certificate. 

 Submit construction blueprints and BoQ. 

 Secure Speaker’s approval of the BoQ. 

 Raise tender for civil work and secretariat 

offices construction. 
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ANNEX 3. TRAINING DATA  

# 

Target Group 

Dates 

# of 

participants 
Title of the training 

Location of 

training 
Training provider Ministry. 

District or 

UN staff 

Others 
M F 

Output 1 

1.  

Hirshabelle  

State 

Assembly 

 15-16 

March 
2017, 53 2 

Induction Workshop on 

Parliamentary Practices 

Mogadishu  Kimberly Smiddy, 

Mohamed Farah and 

Abdullahi Ibrahim Ali 

Abdinasir Moallim  

Human Rights Officer 

Somalia (UNSOM) 

2.  

South West 

State 

Assembly 

 22-23 

March 2017  9 3 

Strategic Planning Workshop 

for South West State 

Assembly 

Baidoa Kimberly Smiddy and 

Abdullahi Ibrahim Ali 

Total  62  5    
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ANNEX 4.  

OFFICE EQUIPMENT AND FURNITURE HANDED OVER TO PARLIAMENTS IN Q-1, 2017 

Parliament (Recipient)  
Category of 

Equipment 
Description Qty. 

NFP Upper House  ICT  Dell Desktop 13 

NFP Upper House  ICT  One Workstation 2 

NFP Upper House  ICT  Dell Latitude E7250 Laptop  15 

NFP Upper House  ICT  Konica Bizhub 367 1 

NFP Upper House  ICT  Printer LaserJet 5 

NFP Upper House  ICT  Projector Multimedia 2 

NFP Upper House  ICT  Screen for projector  2 

NFP Upper House  ICT  
 
UPS 1500VA/980W 

2 

NFP Upper House  ICT  SMARTUPS 13 

NFP Upper House  ICT  Router Network Router 2 

NFP Upper House  ICT  Digital Camera  3 

NFP Upper House  ICT  
Public Address system of 20 
microphones 

1 

NFP Upper House  ICT  Wired Micro phones for the speaker  7 

NFP Upper House  ICT  Wireless Micro phones for MPS 7 

NFP Upper House  ICT  Wall mounted loud speakers 4 

NFP Upper House  ICT  7 Channel Mixer amplifier 1 

NFP Upper House  Security  Handheld Metal Detector: 5 

NFP Upper House  Security  Walk Through Metal Detector  2 

NFP Upper House  Security  Mirrors for the vehicle screening 5 

NFP Upper House  Security  UPS for walk through gates 2 

NFP Upper House  Security  ID card printing machine 2 

NFP Upper House  Security  ID Holder and Lanyard 150 

NFP Upper House  Security  PVC ID Cards 2 

NFP Upper House  Security  Hand Held metal detector  2 

NFP Upper House  Furniture Executive chair 3 

NFP Upper House  Furniture High back chair  10 

NFP Upper House  Furniture Conference stacking/meeting chairs  40 

NFP Upper House  Furniture Godot visitor chair  30 

NFP Upper House  Furniture Office executive table 3 
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NFP Upper House  Furniture L-shaped Office Desk  17 

NFP Upper House  Furniture Round Meeting Table  6 

NFP Upper House  Furniture Oval Conference Table  4 

NFP Upper House  Furniture Meeting table 3 

NFP Upper House  Furniture Sofa Fabric – 5 seater 7 

NFP Upper House  Furniture High level filling four-shelves cabinet  15 

NFP Upper House  Furniture Water Dispenser 10 

NFP Upper House  Furniture AC standalone (48000, BTU) 10 

NFP Upper House  Furniture carpet  3 

NFP Upper House  Furniture Rectangular Conference 3 

NFP Upper House  Furniture Executive Chairs  3 

NFP Upper House  Furniture Godot visitor  15 

NFP Upper House  Furniture AC Super General (24000 BTU) 10 

NFP House of the People Security  Handheld Metal Detector: 5 

NFP House of the People Security  Walk Through Metal Detector  2 

NFP House of the People Security  UPS 2 

NFP House of the People Security  Mirrors for the vehicle screening 2 

NFP House of the People Office  Generators 2 

NFP House of the People ICT Network Hard Disk Seagate 4TB 2 

NFP House of the People ICT Scanner  2 

NFP House of the People ICT HP DIGITAL SENDER FLOW 8500 fn1 1 

NFP House of the People ICT 
Cisco 1850 series wireless access point 
(Incl. 1 year Smart NET Warranty) 

4 

NFP House of the People ICT Dell Latitude Laptop 10 

NFP House of the People ICT SMART UPS 30 

NFP House of the People ICT 
Cyberoam Appliance 300iNG with 2 
Year  

1 

NFP House of the People ICT Ubiquiti UniFi PRO 2 

NFP House of the People ICT Ubiquiti UniFi AP-LR,  2 

NFP House of the People ICT Vocal Wireless System 1 

NFP House of the People ICT Digital Voice Recorder 20 

NFP House of the People ICT HP Z1 G3 All in One Workstation 15 

NFP House of the People ICT MS Office 2016 Professional licenses 15 

NFP House of the People ICT Kaspersky End Point Security 50 

NFP House of the People ICT Team Viewer 12 Business License  3 



 
SOMALIA UN MPTF 

21  Rev. 6 

NFP House of the People ICT Adobe Premiere Pro software 1 

NFP House of the People ICT EZ 230 Heavy duty machine printer 2 

NFP House of the People ICT ID Printing Software  2 

NFP House of the People ICT Computer repair and assemble toolkit 2 

NFP House of the People ICT Multifunctional printer 2 

NFP House of the People ICT Network Professional toolkit  1 

NFP House of the People ICT VTC- Real Presence Group 500-720p 1 

NFP House of the People ICT 
VTC- Mounting bracket for Real 
Presence  

1 

NFP House of the People ICT VTC- Stereo Speaker kit, 110-220v 1 

NFP House of the People ICT VTC- Ceiling Microphone  1 

NFP House of the People ICT VTC- Ceiling Microphone  1 

NFP House of the People ICT VTC- Premier 1 

NFP House of the People ICT VTC- Polycom  1 

NFP House of the People ICT VTC- Premier, Real Presence Touch 1 

Hirshabelle HoR ICT  Dell OptiPlex 7020 Tower Desktop 4 

Hirshabelle HoR ICT  HP Z1 All in One Workstation 1 

Hirshabelle HoR ICT  Dell Latitude E7250 Laptop 5 

Hirshabelle HoR ICT  Printer LaserJet- multifunction printer:  2 

Hirshabelle HoR ICT  
Projector Multimedia-LCD Digital 
Projector  

1 

Hirshabelle HoR ICT  Power Supply (APC 750VA SMARTUPS) 5 

Hirshabelle HoR ICT  Router Network Router  2 

Hirshabelle HoR ICT  ID card printing machine 2 

Hirshabelle HoR ICT  ID Holder and Lanyard 150 

Hirshabelle HoR ICT  PVC ID Cards 2 

Hirshabelle HoR ICT  
Public Address system of 20 
microphones 

1 

Hirshabelle HoR ICT  Wired Micro phones for the speaker  7 

Hirshabelle HoR ICT  Wireless Micro phones for MPS 7 

Hirshabelle HoR ICT  Wall mounted loud speakers 4 

Hirshabelle HoR ICT  7 Channel Mixer amplifier 1 

South West HoR ICT  Dell OptiPlex 7040 Desktop Computer 10 

South West HoR ICT  Dell Latitude E7270 Laptop  5 

South West HoR ICT  Multimedia Projector 1 

South West HoR ICT  Screen for Projectors  1 
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South West HoR ICT  Camera Nikon 1 

South West HoR ICT  Power Supply (APC 1500VA SMARTUPS) 10 

South West HoR ICT  Cisco Air net 2800i Access Point: 1 

South West HoR ICT  
Cisco Ethernet Switch 

1 

South West HoR ICT  Cisco Catalyst  1 

South West HoR ICT  
Cisco Catalyst WS-C3750X 24-Port 
Switch 

1 

South West HoR ICT  Network Router - Cisco 2911 series  1 

South West HoR ICT  
Wireless LAN Controller - Cisco 5508 
Series  

1 

South West HoR ICT  Multifunction Printer- HP LaserJet Pro  3 

South West HoR ICT  
Konica Bizhub 367 multifunctional 
printer 

1 

South West HoR Security Handheld Metal Detector: 5 

South West HoR Security Walk Through Metal Detector  2 

South West HoR Security Mirrors for the vehicle screening 2 

South West HoR Security ID card printing machine 1 

South West HoR Security ID Holder and Lanyard 150 

South West HoR Security PVC ID Cards 150 

South West HoR Furniture Executive chair 3 

South West HoR Furniture Soft pad management visitor’s chair-  80 

South West HoR Furniture Visitor chairs-leather steel base 30 

South West HoR Furniture High back chair in PU Moulded foam 3 

South West HoR Furniture Mid-back chair 6 

South West HoR Furniture Conference stacking/meeting chairs 15 

South West HoR Furniture Godot visitor chair with a corner table  25 

South West HoR Furniture L-shaped Office Desk of size  7 

South West HoR Furniture Oval Conference Table (wooden) 3 

South West HoR Furniture High Level Filing four-shelves cabinet 5 

South West HoR Furniture Office Sofa Fabric – 5 seater 3 

South West HoR Furniture Round meeting table  3 

South West HoR Furniture Split Air-Condition 24000 BTU  12 

South West HoR Furniture Executive chair 4 

South West HoR Furniture Office executive table, L-shape 4 

South West HoR Furniture Meeting table 4m VIP, 12 seaters 1 

South West HoR Furniture Water Dispenser 3 
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Puntland HoR ICT VTC-Real Presence Group 500-720p 1 

Puntland HoR ICT 
VTC-Mounting bracket for Real 
Presence  

1 

Puntland HoR ICT VTC-Stereo Speaker kit, 110-220v 1 

Puntland HoR ICT VTC-Ceiling Microphone array-White 1 

Puntland HoR ICT 
VTC-Ceiling Microphone Array - White 
"Extension" Kit 

1 

Puntland HoR ICT VTC-Premier, RealPresence Group 500- 1 

Puntland HoR ICT 
VTC-Polycom RealPresence Touch for 
use with Group Series models 

1 

Puntland HoR ICT VTC-Premier, Three Year, RealPresence  1 

Galmudug HoR ICT 
Public Address system of 20 
microphones 

1 

Galmudug HoR ICT Wired Micro phones for the speaker  7 

Galmudug HoR ICT Wireless Micro phones for MPS 7 

Galmudug HoR ICT Wall mounted loud speakers 4 

Galmudug HoR ICT 7 Channel Mixer amplifier 1 

Galmudug HoR Security ID card printing machine 1 

Galmudug HoR Security ID Holder and Lanyard 150 

Galmudug HoR Security PVC ID Cards 150 

Jubaland HoR ICT 
Public Address system of 20 
microphones 

1 

Jubaland HoR ICT Wired Micro phones for the speaker  7 

Jubaland HoR ICT Wireless Micro phones for MPS 7 

Jubaland HoR ICT Wall mounted loud speakers 4 

Jubaland HoR ICT 7 Channel Mixer amplifier 1 

Jubaland HoR Security ID card printing machine 1 

Jubaland HoR Security ID Holder and Lanyard 150 

Jubaland HoR Security PVC ID Cards 150 

 

 

 

 

 


