
Requesting Organization : CARE International

Allocation  Type : 2nd Round Standard Allocation

Direct beneficiaries :

Men Women Boys Girls Total

1,500 12,324 14,342 14,928 43,094

Primary Cluster Sub Cluster Percentage

NUTRITION 100.00

100

Project Title : Integrated Emergency Nutrition Services for Malnourished Children Under Five Years of Age in Mayom 
and Abiemnom counties

Allocation Type Category : Frontline services

OPS Details 

Project Code : Fund Project Code : SSD-16/HSS10/SA2/N/INGO/3631

Cluster : Project Budget in US$ : 581,996.50

Planned project duration : 5 months Priority:

Planned Start Date : 01/09/2016 Planned End Date : 31/01/2017

Actual Start Date: 01/09/2016 Actual End Date: 31/01/2017

Project Summary : The goal of this intervention is to provide quality lifesaving CMAM interventions to children 5-59 months 
and Pregnant and Lactating Women in Mayom, Abiemnom and Rubkona. Through this project, CARE 
will screen 50% of children under five years 29,270 (14,928 girls) as well as the same proportion of 
pregnant and lactating women (12,324) for malnutrition in the three counties. The project will reach 
100% MAM and SAM caseload in Mayom and Abiemnom and 50% of the MAM and SAM caseloads in 
Rubkona. The project will be complemented by the RRF funds to cover the remaining 50% of the 
caseloads in Rubkona county during the proposed period. Indirect beneficiaries of this project will 
include 1500 male caretakers of children under five, County health department staff, health workers and 
community nutrition volunteers. 

Objective 1 of this project will focus on increasing the coverage of existing Community-based 
management of Acute Malnutrition (CMAM) by strengthening the community mobilization component of 
CMAM and increasing the number of mobile sites in Rubkona. In addition the interventions will improve 
program quality through refresher trainings for Nutrition assistants and community mobilizers, and 
frequent goal oriented joint support supervision to project sites of community nutrition volunteers to 
conduct active case finding and expanding to previously inaccessible locations especially in Rubkona 
and Abiemnom. The commodities for management of MAM in this project is donated by WFP while 
UNICEF through the ongoing PCA and FLAs. The proposed interventions will consolidate the gains 
already made through ongoing projects to improve quality. 

Objective 2 To a lesser extent the project will accelerate the promote saving optimal Infant Feeding in 
Emergencies (IFE), while integrating micronutrient supplementation and deworming among children and 
PLWs to reduce the incidence of acute malnutrition. Model men and women will be selected through 
existing community structures will be subjected to five day training in Infant and Young Child feeding in 
emergencies to become care group leaders. The care group leaders will be all inclusive of women living 
with HIV, women with disability and men and these group leaders will each be supported to provide 
weekly education to nine members. Mother to mother Support groups will be integrated with OTPs and 
SCs to support mothers of children 0-24 months with breastfeeding complications such as those with 
small babies, not enough milk, emotional problems among others to re-lactate and successfully 
breastfeed their infants. 

To contribute to cluster objective 3, CARE will conduct three SMART surveys in Rubkona, Mayom and 
Abiemnom to strengthen information management for the proposed locations. 
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Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Trainers, Promoters, Caretakers, 
committee members, etc.

200 105 0 0 305

Children under 5 0 0 14,342 14,928 29,270

Pregnant and Lactating Women 0 12,219 0 0 12,219

Other 1,300 0 0 0 1,300

Indirect Beneficiaries :

Direct Beneficiaries will include men and community volunteers that are involved in implementation. These include 130 community Nutrition 
volunteers, 25 Community Nutrition Workers, 20 Nutrition Assistants, 130 Lead mothers and Mother to mother support group members

Catchment Population:

Abiemnom County borders Mayom County to the South, Rubkona County to the East, divided into 7 payam (administrative district). It is a 
primarily small-scale agro-pastoralist community that farm, keep cattle, and fish. The population is estimated at 23,796. Dinka is the 
dominant tribe in the county but there are some pockets of Sudanese traders in the county, who shops in town. There is one Primary Health 
Care centre (PHCC) in the county located at Abiemnom town and three Primary Health CARE units (PHCUs) based in the outskirts of the 
town. These are Panyang, Manajoga and Awarpiny. The health facility is run by County Health Department with support of implementing 
partners.Mayom is located to the west of Bentiu and is made up of 10 Payams. With an estimated population of 180,056 Mayom disaster-
prone county exposed to a multitude of natural disasters including, floods, storms, droughts and armed conflict. The security situation in 
Mayom is complex. There are a number of overlapping threats, including disease outbreaks, the presence of rebels targeting government 
installations and security forces. Frontline fighting has led to hundreds of families displaced from Payams including Wangkei and Buoth. 
Many of them have settled with families in other Payams within Mayom County. There are three Primary Health Care Centres namely 
Mankien, Mayom and Wangkei) and 5 Primary Health Care Units namely Ruathnyibel, Pub, Riak, Bieh and Kueryiek.
Rubkona lies on the northern bank of the Bahr el Ghazal River, connected by bridge to the state capital Bentiu The region is swampy, 
flooding in the rainy season. Malaria, Kala Azar and Bilharzia are endemic. Most of the population are Nuer people. Following decades of 
civil war UNMISS has recently been conducting de-mining exercise in previously hard to reach payams including: Dorbor, Jazera, Kaljak, 
Pakur/Ding ding, Ngop Thanyang and Nialbu. Although insecurity has not been a major hindrance in Kaljak, the roads are impassable 
during the rainy seasons while in Pakur/Ding ding, The projected population in Rubkona is 208507. While current IPC projections anticipate 
an improvement in the food security situation in the three counties due to the upcoming harvest and improved humanitarian access, the 
projected phase for nutrition situation will likely remain critical due to little or no harvest as most household did not cultivate due to insecurity

Link with allocation strategy :

The proposed interventions will contribute to the first cluster objective of delivering quality, life –saving, management of acute malnutrition 
for at least 70% SAM cases and 78.6% MAM cases in all define vulnerable girls and boys, PLW, older people and other vulnerable groups 
living in the malnutrition high burden states. Since MUAC is association with wasting and mortality in children under five this project will 
accelerate active case identification of severely and moderately malnourished children as well as children at risk and referring them for case 
management. This project will contribute to the cluster objective 1 by strengthening case identification and referral of 9179 (4681 girls) 
children aged 0-59 months with SAM to OTPs and 14,819 (7,558 girls) children aged 0-59 months with MAM to TSFP as well as 4,592 
malnourished pregnant and lactating women to TSFP. 

To contribute to cluster objective of delivering quality, lifesaving, management of acute malnutrition for at least 70% SAM cases and 78.6% 
MAM cases in all define vulnerable girls and boys, PLW, older people and other vulnerable groups living in the malnutrition high burden 
states is the second cluster objective. CARE will provide access to services geared at preventing under nutrition for 29,270 (14,928 girls) 
aged 0-59 months, as well as 12324 pregnant and lactating women. The project will promote optimal Infant and Young Child Feeding 
Practices (IYCF) to prevent acute malnutrition. In addition, the project will integrate vitamin A supplementation for the same number of 
children and lactating women as well as deworming for PLWs. The activities proposed will directly address the life threatening nutrition 
needs in Rubkona, Mayom and Abiemnom where the needs are greatest. This concept will contribute to addressing the high malnutrition 
rates among IDPs settled, and host communities. CARE will address all of the three Nutrition Cluster objectives by ensuring that the 
following activities (Outputs) are implemented within the project life span. 
1) Identification (active case findings) and treatment of acutely malnourished children 0-59 months and PLWs in Mayom and Abiemnom 
counties of Unity State. 
2) Integration of nutrition activities in all health facilities. 
3) Support to CHDs to conduct integrated nutrition outreach activities and referrals. 
4) Training for health workers, nutrition staff and community outreach workers (COWs) on IYCF-E and IMAM refresher. 
4) Provision of Vitamin A supplementation to boys and girls 6-59 months. 
5) De-worming of children boys and girls above 1 year of age 
6) Integration of Vitamin A supplementation in National Immunization Days (NIDS). 
7) Promotion of optimal IYCF in the vulnerable populations in the PoCs, host communities and IDPs 
8) Participate and support National, State and County Nutrition Cluster forums, and 
9) Monitor and analyze the nutrition situation on a quarterly basis in the two counties 
All above proposed activities will contribute to the CHF and Nutrition Cluster strategic objectives and also link strongly with the prioritization 
of projects. 

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

CARE International International NGO 581,997.00

581,997.00
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Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

General Electric Foundation for Mayom/Abiemnom 100,000.00

IOM Rapid Response Funds for Rubkona (Anticipated) 150,000.00

250,000.00

Organization focal point :

Name Title Email Phone

Valentina Mirza Deputy Country Director - 
Programs

valentina.mirza@care.org +211 954 604 620 

Joram Chikwanya Program Development 
and Management 
Coordinator

joram.chikwanya@care.org +211955136114

BACKGROUND

1. Humanitarian context analysis

Since December 2013, millions of people in South Sudan remain engulfed in a protracted humanitarian crisis. Despite the recent formation 
of the Transitional Government of National Unity (TGoNU) in April 2016, violence continued in multiple locations, while the economic 
situation deteriorated, causing humanitarian needs to intensify and increase. The widespread internal displacement and increased 
vulnerability to malnutrition is evident in all the conflict affected populations in the three counties (Rubkona, Mayom, and Abiemnon) where 
CARE international implements emergency nutrition program. According to the revised HRP (July 2016), over 2.5 million people (more than 
one in every five people in South Sudan) have been forced to flee their homes since the conflict began, including 1.6 million internally 
displaced people (with 53.4 per cent estimated to be children) and nearly 900,000 refugees in neighboring countries. Hunger and 
malnutrition have reached historic levels and taken hold in previously stable areas. It is reported that by July 2016, some 4.8 million people - 
more than one in every three people in South Sudan - were estimated to be severely food insecure. Inevitably, mortality has been 
exacerbated by acute malnutrition and disease, including a malaria outbreak in 2016 that is similar in magnitude to the unprecedented 2015 
season, and a cholera outbreak in 2016 for the third year in a row. Survey results done by CARE in Rubkona, Mayom and Abiemnon during 
the pre-harvest period in May 2016 shows high malnutrition rates with GAM rates of 29.2% (24.5-34.4) in Rubkona, 28.5% (23.7-33.7%C.I) 
in Mayom County and 29.2% [25.6-33.2 95%C.I] in Abiemnon county..

The most vulnerable amongst the population in the three counties are women and children boys and girls (0-59 months). Pregnant and 
lactating women are particularly affected as they aren’t able to access health care for the health and nutritional needs due to insecurity and 
destruction of existing health facilities. Further, the burden of taking care of children (feeding, cooking, fetching water and firewood) is 
principally the duty of women and is severely affected when normal livelihood activities are completely or partially destroyed. Men on the 
other hand are on frontline providing security and key men roles like provision of food through casual work and pastoralist activities are 
highly affected. Inadequacy of food, inadequate nutrition treatment and prevention services, lack of immunization services and health 
services has led to high malnutrition burden especially to Women and children boys and girls 0-59 months. This further affects breastfeeding 
activities, and overall health and nutrition care for children. CARE mainstreams Gender activities in all program work through inclusion male 
and female among staff and volunteers, getting and provision of feedback to different groups on the performance of the project and finding 
ways to improve it in a consultative manner. 

The ongoing nutrition activities implemented by CARE have remarkably put in check the morbidity and mortality associated with 
malnutrition. This CHF funding will build on the work started by 1st round allocation in Rubkona, Mayom and Abiemnom counties. This 
intervention will further expand CARE’s Mobile health outreach clinics at Mayom and Rubkona to Abiemnom and other hard to reach 
locations areas within the counties. The outreaches have successfully integrated nutrition in the past, reaching many malnourished children 
pregnant and lactating mothers with lifesaving care. 

2. Needs assessment
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In Rubkona county some 7570, children (0-59 months) suffer Severe acute malnutrition while 10,518 children and 3,108 pregnant and 
lactating women have moderate acute malnutrition and are in urgent nees of CMAM interventions. A SMART Survey conducted by CARE in 
Rubkona County during the pre-harvest period of May 2016 shows high prevalence of malnutrition with GAM rates of 29.2% [25.6-33.2 
95%C.I]. This rate is consistent with results of a screening of children (based on their places of origin) for malnutrition that was done by 
UNICEF in Bentiu Town and Rubkona Payam in February 2016 . High malnutrition rates are largely attributable to active conflict in lower 
Unity State including Leer and some parts of Mayiendit which resulted in in an exodus of children towards Rubkona. Despite CARE’s current 
interventions at static sites in Rubkona and Bentiu town, active case finding shows a sharp upsurge of new cases. In addition to the 
displacement, physical insecurity has been a major hindrance to delivering lifesaving nutrition interventions to many parts of the county. 
Some of the previously inaccessible payams include: Dorbor, Jazera, Kaljak, Pakur/Ding ding, Ngop Thanyang and Nialbu. Although 
insecurity has not been a major hindrance in Kaljak, the roads are impassable during the rainy seasons while in Pakur/Ding ding,. While 
current IPC projections anticipate an improvement in the food security situation due to the upcoming harvest and improved humanitarian 
access, the projected phase for nutrition situation will likely remain critical due to little or no harvest as most household did not cultivate due 
to insecurity. CARE plans to sale up interventions to the far off locations

In Mayom and Abiemnom, ongoing interventions have resulted in a slight reduction in the nutrition situation but the GAM rates remain 
critical with up to 5,394 SAM children in both counties needing OTP services while 9560 children with MAM need TSFP services. Causes of 
the high prevalence include food insecurity and a recent upsurge of disease incidence. Close to 70% of children in Mayom and 40% in 
Abiemnom had had symptoms of malaria in the week preceding a recent SMART survey, consistent with program data which indicated a 
possible malaria outbreak in most of the state including Parieng County. The high morbidity pattern was not helped by the fact that food 
distribution in all counties has been infrequent, the most recent GFD in Mayom for instance happened only in May following a long spell. 
These factors were compounded by limited economic access to nutritious food at household level due to sky rocketing commodity prices 
and limited access to markets. Moreover the conflict which broke out on July 7th in Juba blocked the importation of foodstuff from Uganda 
and neighboring countries via the Wau route. There is need to intensify case identification and follow up included outreaches to distant 
locations especially in Abiemnom

3. Description Of Beneficiaries

A total of 43094 direct beneficiaries will be targeted through this project including 29,270 children under five years, 12324 PLW and 1500 
men. Indirect beneficiaries will include over 306 health and nutrition workers will also benefit from the training under this project. In addition, 
130 community volunteers (50 females and 80 males) will be identified and trained to support and conduct IYCF promotion activities in IDP 
settlements and villages. These community nutrition outreach promoters will be identified through proper consultation with community 
leaders and support from local authorities (such as the RRC) on the ground. Special attention will be given to inclusion of persons with 
disabilities among the nutrition workers within the communities.

4. Grant Request Justification 

In light of the prevailing humanitarian situation in Unity State, CARE is requesting funds to complement UNICEF and WFP to provide 
integrated nutrition services to the conflict affected populations of Rbkona, Abiemnom and Mayom Counties in Unity State. The proposed 
project will build on CARE’s existing operational capacities and strong presence on the ground as well as existing projects and programs in 
both health and nutrition. The widespread internal displacement has increased vulnerability to malnutrition for all the conflict affected 
populations in the two counties. The situation calls for immediate and continued nutrition interventions targeting the most vulnerable 
(children under five and PLW). Results from surveys undertaken by CARE in these counties during the pre-harvest period in May 2016 
shows high malnutrition rates with GAM rates of 28.5% (23.7-33.7%C.I) in Mayom County, and 29.2% [25.6-33.2 95%C.I] in Abiemnon and 
Rubkona Counties. The magnified burden due to disruptions of livelihood are major contributing factors to the high malnutrition rates. All the 
survey results indicate that both boys and girls are equally affected. The potential aggravating factors to malnutrition are sub-optimal IYCF 
practices, poor hygiene and sanitation and limited access to health care. In addition, the deteriorating household food security as a 
consequence of displacement, as well as high food prices caused by hyper-inflation and depreciation of the local currency, are all further 
increasing the risk of acute malnutrition and associated mortality. All proposed target locations have been identified, proposed and 
recommended by Nutrition Cluster as high priority counties for nutrition interventions.

The CHF funding will help CARE to scale-up ongoing nutrition interventions as well as expand emergency support to other locations within 
each county in order to meet the increased nutrition needs of IDPs and host communities. The proposed strategy in both Mayom and 
Abiemnon is to assign mobile nutrition teams to reach remote bomas in the interior of the counties and ensure that all malnourished children 
and PLWs are reached.

5. Complementarity 

The proposed project will be complimentary to the UNICEF PCA as well as WFP FLA through which CARE obtains RUSF for management 
of MAM and RUTF for management of SAM. The CHF will support outreaches to locations that are not currently covered by both projects in 
Mayom and Abiemnom. In Rubkona, the CHF will reach 50% of the SAM/MAM caseload while the RRF will cover the remaining 50% in six 
under served payams through mobile outreaches. In addition, the GE fund contributes $100.000 for implementation of the Stabilization 
Centers in Mankien and Abiemnom PHCCs

LOGICAL FRAMEWORK

Overall project objective

The overall objective of this project is reduce the prevalence and incidence of GAM from 28.5% to &amp;lt;25% in Mayom and from 29.2% 
to &amp;lt;26% in Abiemnom and Rubkona through scaling up of the current CMAM program, and providing IYCF interventions targeting 
children under five and PLW.
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NUTRITION

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

CO1: Deliver quality lifesaving management 
of acute malnutrition for the most vulnerable 
and at risk

HRP 2016 SO1: Save lives and alleviate 
suffering through safe access to services and 
resources with dignity

70

CO2: Increased access to integrated 
programmes preventing under-nutrition for 
the most vulnerable and at risk

HRP 2016 SO1: Save lives and alleviate 
suffering through safe access to services and 
resources with dignity

20

CO3: Ensure enhanced needs analysis of 
nutrition situation and robust monitoring and 
effective coordination of responses

HRP 2016 SO2: Ensure communities are 
protected, capable and prepared to cope with 
significant threats

10

Contribution to Cluster/Sector Objectives : This project will help to save lives of malnourished children under five and malnourished 
PLWs. Provision of integrated nutrition services will enable malnourished children and PLW to access services within their locality which will 
help protect communities from the life threatening effects of malnutrition. Nutrition (CMAM), preventive services of IYCF, and micronutrient 
supplementation will help control malnutrition in the two counties.

Outcome 1

Provide quality lifesaving CMAM interventions to children 5-59 months and Pregnant and Lactating Women in Mayom, Abiemnom and 
Rubkona Counties. 

Output 1.1

Description

Strengthen mobile outreaches in existing OTP and TSFP programs to expand coverage

Description:
Active case finding of both severe and moderate acutely malnourished children under five years of age 

Assumptions & Risks

Risk: access constraints due to conflict or security issues; 
Assumption: the security situation allows for safe access to communities

Activities

Activity 1.1.1  

Conduct three 5-day refresher CMAM training for 130 Community volunteers in Rubkona (45), Mayom (55) and Abiemnom (30)

Activity 1.1.2  

Conduct two 2- day refresher trainings for 25 male and female CHW/Nutrition Assistants on management of SAM & MAM(10 in Rubkona 
and 15 in Abiemnom+Mayom)

Activity 1.1.3  

Conduct monthly mass MUAC screening for case identification for 20 OTP/TSFP sites inclusing 5 in Rubkona, 9 in Mayom and4 in Abienom

Activity 1.1.4  

Conduct weekly defaulter tracing and screening of children in 3 counties

Activity 1.1.5  

Conduct weekly OTP/TSFP outreaches to fifteen mobile sites

Activity 1.1.6  

Purchase bicycles for 55 CNVs in Mayom, 30 in Abiemnom and 45 in Rubkona to enable them conduct community mobilization 

Activity 1.1.7  

Provide life saving treatment for Severe and moderate acute malnutrition at 20 integrated OTP/TSFP sites in Rubkona, Mayom and 
Abiemnom Counties

Activity 1.1.8  

Provide treatment for severe acute malnutrition with complications at three stabilization centers in Mankien, Abiemnom and Rubkona

Activity 1.1.9  

Conduct one quarterly joint support supervision with respective CHDs, to Mayom, Abiemnom and Rubkona

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 NUTRITION Frontline services # of children screened in the 
community

14,3
42

14,9
28

29,270

Means of Verification : 

Indicator 1.1.2 NUTRITION Frontline services # of children (under-5) admitted 
for the treatment of SAM 

4,49
8

4,68
1

9,179

Means of Verification : 

Indicator 1.1.3 NUTRITION Frontline services # Children (under-5) admitted 
for the treatment of Moderate Acute Malnutrition 
(MAM) 

7,26
1

7,55
8

14,819
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Means of Verification : 

Indicator 1.1.4 NUTRITION Core pipeline # of joint monitoring missions to the 
implementation sites

1

Means of Verification : Joint support supervision reports

Indicator 1.1.5 NUTRITION OTP Cure rate (%) 80

Means of Verification : OTP registers

Indicator 1.1.6 NUTRITION TSFP Cure rate (%) 80

Means of Verification : TSFP register

Indicator 1.1.7 NUTRITION TSFP/OTP Defaulter rate (%) 10

Means of Verification : TSFP/OTP Defaulter registers

Output 1.2

Description

Strengthening existing CMAM supply chain pipeline management and logistical support

Assumptions & Risks

Risk: Security situation deteriorates, posing access challenges

Activities

Activity 1.2.1  

Conduct training of 20 OTP/TSFP staff in commodity management 

Activity 1.2.2  

Transport of nutrition commodities from Juba to Rubkona Mayom and Abiemnom

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.2.1 NUTRITION Core pipeline # of implementing partners and 
UNICEF staff trained on pipeline management 
and warehousing 

20

Means of Verification : Training reports and attendance lists

Outcome 2

Increase access to nutrition promotion and prevention interventions for 14,928 girls and 14,342 boys (aged 0-59 months) as well as 12,324 
PLW

Output 2.1

Description

Promote optimal infant feeding for children 0-24 months through IFE interventions

Assumptions & Risks

Risk: access constraints due to conflict or security issues; Assumption: the security situation allows for safe access to communities

Activities

Activity 2.1.1  

Train 180 care group leaders (90 Mayom, 40 in Abiemnom and 50 in Rubkona) in IYCF in emergencies for 3 days

Activity 2.1.2  

Purchase 60 sitting mats, and aho feeding accessories for Mother to Mother Support Groups in three counties

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.1.1 NUTRITION Frontline services # of pregnant and lactating 
women and caretakers of children 0-23 months 
reached with IYCF-E interventions 

0 3,521 3,521

Means of Verification : 

Indicator 2.1.2 NUTRITION Frontline services # of functional mother-to-
mother support groups

180

Means of Verification : 

Indicator 2.1.3 NUTRITION # of complaints submitted, resolved and feedback 
provided to the communities 

10

Means of Verification : complaints registers

Output 2.2

Description

Enhance micronutrient supplementation and deworming of boys and girls (aged 0-59 months) and PLW
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M & R

Monitoring & Reporting plan 

Assumptions & Risks

Risk: access constraints due to conflict or security issues; Assumption: the security situation allows for safe access to communities

Activities

Activity 2.2.1  

Mobilize children under five for Immunization, Vitamin A supplementation and Deworming through routine clinics and NIDS in 3 counties

Activity 2.2.2  

Deliver community mobilization messages during National Immunization days (NIDS) in Mayom Abiemnom and Rubkona

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.2.1 NUTRITION Frontline services # of children (under -5) 
supplemented with Vitamin A 

5,20
9

5,42
1

10,630

Means of Verification : 

Indicator 2.2.2 NUTRITION Frontline services # of children (12 -59 months) 
dewormed 

5,42
1

5,20
9

10,630

Means of Verification : 

Outcome 3

Nutrition survey information is available for use by CARE and National Nutrition cluster for planning and caseload calculations, HRP, etc.

Output 3.1

Description

Access to timely nutrition information for need analysis, monitoring and coordination of nutrition emergency responses

Assumptions & Risks

Risk: access constraints due to conflict or security issues; Assumption: the security situation allows for safe access to communities

Activities

Activity 3.1.1  

Recruitment and training of survey team (enumerators and supervisors) in three counties

Activity 3.1.2  

Data collection, analysis and dissemination of the results

Activity 3.1.3  

Recruitment of 3 Survey Consultants from Juba

Activity 3.1.4  

Conduct SMART surveys in Rubkona, Mayom and Abiemnom 

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 3.1.1 NUTRITION Frontline services # SMART surveys undertaken - 
Post-harvest 

2

Means of Verification : 

Additional Targets : 
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Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: Conduct three 5-day refresher CMAM training for 130 Community 
volunteers in Rubkona (45), Mayom (55) and Abiemnom (30)

2016 X

2017

Activity 1.1.2: Conduct two 2- day refresher trainings for 25 male and female 
CHW/Nutrition Assistants on management of SAM & MAM(10 in Rubkona and 15 
in Abiemnom+Mayom)

2016 X

2017

Activity 1.1.3: Conduct monthly mass MUAC screening for case identification for 20 
OTP/TSFP sites inclusing 5 in Rubkona, 9 in Mayom and4 in Abienom

2016 X X X X

2017 X

Activity 1.1.4: Conduct weekly defaulter tracing and screening of children in 3 
counties

2016 X X X X

2017 X

Activity 1.1.5: Conduct weekly OTP/TSFP outreaches to fifteen mobile sites 2016 X X X X

2017 X

Activity 1.1.6: Purchase bicycles for 55 CNVs in Mayom, 30 in Abiemnom and 45 in 
Rubkona to enable them conduct community mobilization 

2016 X

2017

Activity 1.1.7: Provide life saving treatment for Severe and moderate acute 
malnutrition at 20 integrated OTP/TSFP sites in Rubkona, Mayom and Abiemnom 
Counties

2016 X X X X

2017 X

Activity 1.1.8: Provide treatment for severe acute malnutrition with complications at 
three stabilization centers in Mankien, Abiemnom and Rubkona

2016 X X X X

2017 X

Activity 1.1.9: Conduct one quarterly joint support supervision with respective 
CHDs, to Mayom, Abiemnom and Rubkona

2016 X

2017

Activity 1.2.1: Conduct training of 20 OTP/TSFP staff in commodity management 2016 X

2017

Activity 1.2.2: Transport of nutrition commodities from Juba to Rubkona Mayom 
and Abiemnom

2016 X X

2017

Activity 2.1.1: Train 180 care group leaders (90 Mayom, 40 in Abiemnom and 50 in 
Rubkona) in IYCF in emergencies for 3 days

2016 X

2017

Project monitoring will be undertaken as an integral part of project implementation and will focus on the inputs, activities and outputs. It is an 
internal requirement that all CARE Projects design an M&E framework that consists of a logical Framework Matrix, a detailed Monitoring 
and Evaluation Plan, an Indicator Tracking table and an Activity Tracking Matrix with standardized formats for these tools are in place. 
Further to these, the M&E system consists of the following processes and tools:
- Implementation Support tools- Including Detailed Implementation plans as well as Finance and Procurement plans each with clear 
indicators and targets for measuring progress and performance. 
- Regular Monitoring and Feedback system – Undertaken by project implementation staff with support from management. 
- Appropriate tools are designed to facilitate monitoring at all levels of the project. Monitoring data is reflected in monthly management 
reports which are reviewed by both HN Coordinator and feedback provided.
- Field monitoring is undertaken by the M& E specialist, sector coordinator and program development and management coordinator
- Reporting of monitoring information will be done through activity and progress reports. Activity reports will be confined to reporting on 
discrete activities and will be done in line with formats to be developed by the cluster. Periodic Narrative and Financial Reports are prepared 
in accordance with CHF and cluster guidelines. Management Reports are done on a monthly and semi-annual basis and submitted as 
required. Standardized reporting formats have been developed for the management reports. Mechanisms for ensuring continuous 
documentation of progress i.e. through monthly and quarterly reporting are in place. 
Reports will be prepared based on the Monthly and Semi-annual Management reporting guidelines while Field monitoring reports that will be 
generated from time to time will be retained as part of the project records. 
Reflection and learning underpins the CARE's quality assurance framework and is integrated at all stages of the project implementation. In 
this project the key reflection and learning events that will be undertaken will include the following monthly project review meetings, and l 
community meetings. These meetings will reflect on activity implementation in relation to targets realized or not realized; Community 
perspectives and feedback on project implementation and challenges and problems encountered especially those emanating from the 
community. This will provide the basis for adjustments/re-planning of the project activities. SMART surveys will be conducted ensuring 
participation of communities and all stakeholders in all stages of the process and to build their capacity to participate in similar exercises in 
the future. Both qualitative and quantitative approaches will be utilized in collecting and analyzing information
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Activity 2.1.2: Purchase 60 sitting mats, and aho feeding accessories for Mother to 
Mother Support Groups in three counties

2016 X

2017

Activity 2.2.1: Mobilize children under five for Immunization, Vitamin A 
supplementation and Deworming through routine clinics and NIDS in 3 counties

2016 X X X X

2017 X

Activity 2.2.2: Deliver community mobilization messages during National 
Immunization days (NIDS) in Mayom Abiemnom and Rubkona

2016 X X

2017 X

Activity 3.1.1: Recruitment and training of survey team (enumerators and 
supervisors) in three counties

2016 X

2017

Activity 3.1.2: Data collection, analysis and dissemination of the results 2016 X

2017

Activity 3.1.3: Recruitment of 3 Survey Consultants from Juba 2016 X

2017

Activity 3.1.4: Conduct SMART surveys in Rubkona, Mayom and Abiemnom 2016 X X

2017

Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

UNICEF CARE has a PCA with UNCEF and manages the Nutrition rubhall at 
Bentiu POC and collaborates with UNICEF in ensring the rubhall has 
all the commodities prepositioned. if the commodities are nearing out 
of stock CA

WFP CARE collaborates with WFP in management of MAM cases, 
supplies of MAM commodities is done by WFP and care works 
closely with field level officers for WFP

MSF-S OTP, TSFP and IYCF services at Mayom PHCC will be coordinated 
between CARE and MSF-S

OTHER INFO

Accountability to Affected Populations

CARE has ongoing project accountability mechanism to beneficiaries, the current project at inception the community was involved through 
their leaders, selection of community nutrition volunteers is done through RRC and CHD. During project implementation period communities 
are always updated on the progress. Communities Rubkona Mayom and Abiemnmon Counties will be informed about mobile nutrition teams 
that will be visiting them on specific dates and services they will be expecting before the services commence.

CARE has feedback mechanism already in place, any complain by Community or beneficiaries is lodged and discussed at community level , 
field office level or at Juba level and solution provided. In case of non performance of our staff, negligence and abuse of the mandate of 
CARE in provision of humanitarian nutrition services the remedial actions involves discussion at community level, proper action taken even 
dismissal of staff, all in view to ensure our clients/beneficiaries receive the highest quality services

Implementation Plan

Health workers and the County health Department in collaboration with CARE staff will be primarily responsible for collecting, summarizing 
and reporting performances on weekly basis from OTP sites and SC and monthly SFP sites as well as community mobilization activities. 
CARE will use community based monitoring and evaluation approaches to ensure that the target communities are part of the learning 
processes and that institutions within the community are able to keep and pass on the knowledge. The health volunteers and mobilizers will 
share their performances during the monthly t review meetings. CARE will provide onsite support for the health workers to review and 
summarize the weekly and monthly reports. Hard copies of weekly performances and monthly reports will be kept in separate files for OTP, 
SC and SFP at County health offices to track performance records and control the stock. This project will be implemented as support to the 
ongoing projects in Rubkona, Abiemnon and Mayom County managed by CARE. Periodic visits by Nutrition and health coordinator from 
Juba will be done on monthly basis. At Bentiu, there is sub cluster meeting on weekly basis, CARE is an active cluster member and will 
ensure the activities are implemented in coordinated manner seeking advises from Nutrition partners and stakeholders appropriately. 

At the three Counties, CHD will be involved in implementation of project since our nutrition services are integrated within health facilities 
managed by CHD while supported by CARE. The inputs from this grant will complement the ongoing projects supported by GE, WFP and 
UNICEF in both the Counties

Environment Marker Of The Project

A+: Neutral Impact on environment with mitigation or enhancement

Gender Marker Of The Project

2a-The project is designed to contribute significantly to gender equality
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

Staff and Other Personnel Costs

1.1 Country Director S 1 16,13
0.00

5 5.00 4,032.50

Country Director (Based in Juba) Salary will be charged on this project as support cost

1.2 Assistant Country Director - Program S 1 14,69
0.00

5 10.00 7,345.00

10% of Assistant Country Director - Program (Juba Based) salary will be charged to this project as support cost:Basic salary 
$8500 plus 44% benefits plus house allowance

1.3 Finance Director S 1 13,97
0.00

5 10.00 6,985.00

10% of Finance director (Juba Based) salary will be charged to this project as support cost:Basic salary $8000 plus 44% benefits 
plus house allowance $2450=$11090

1.4 Grants and contracts coordinator S 1 9,650
.00

5 10.00 4,825.00

10% of Grants Coordinator (Juba Based) salary will be charged to this project as support cost. This officer is in charge of 
managing all program grants CHF inclusive:Basic salary $5000 plus 44% benefits plus house allowance $2450=$9650

1.5 Health and Nutrition Coordinator D 1 11,09
0.00

5 25.00 13,862.50

Health and Nutrition Coordinator(Juba Based -International staff)salary will be charged at this project Basic salary $6000 plus 
44% benefits plus house allowance $2450=$11090 She will be involved in technical support and management of the project, 
provision of training to project staff, representation of the project at Cluster level, supporting in quarterly reporting, supportive 
supervision at field level. She will spent 50% of her time in managing this project

1.6 Nutrition Program Managers D 2 6,480
.00

5 80.00 51,840.00

Nutrition Program manager (Field Based -International staffs)salary will be charged at this project Basic salary $4500 plus 44% 
benefits=$6480 They will be involved in management of the project at field level ,provision of training to project staff, 
representation of the project at County Cluster level, quarterly reporting, supervision at field level. they will spent 80% of their 
time in managing this project. One will be based at Mankien to manage Mayom and Abiemnom program while another will be 
based in Bentiu

1.7 Nutrition officers D 3 2,717
.00

5 100.00 40,755.00

3 Nutrition officers (field Based -National staff)salary will be charged at this project Basic salary $1874 plus 45% benefits =$2717. 
They will be involved in the implementation of the project at health facility levels and at outreach sites. one will be based at 
Bentiu, mankien and the other will at Abiemnom and will be spent 100% of their time to coordinate Static and mobile activities

Justify Chosen Gender Marker Code

CARE promotes gender mainstreaming throughout its programs as a priority as well as core cross-cutting theme. Women are socially 
considered the primary caregivers for children in South Sudan hence this project targets them directly; however, CARE will employ 
strategies to ensure involvement of men and male caregivers in child nutrition as well. This is cognizant of the fact that men make the 
decisions regarding household allocation of resources and therefore indirectly affect the nutrition of children and women. CARE will apply 
gender inclusive methods during rural appraisals, staff recruitment, project beneficiary selection, implementation, community feedback and 
project monitoring and evaluation. The project will give opportunity to both men and women to lead nutrition care groups in order to promote 
women’s leadership skills. All data collected and reported will be dis-aggregated data by gender and age.

Protection Mainstreaming

As the proposed project will be implemented in an emergency context, CARE mainstreams protection principles into project activities. The 
Do no Harm principle will me maintained to ensure that project activities do not expose communities to further harm. Rather that have 
caregivers walk long distances and expose them selves to possible violence including rape for women, CARE will use the mobile 
outreaches to deliver health care to hard -to-reach locations. In locations where security is a major concern, CARE tags onto the UN to 
deliver emergency nutrition interventions

Country Specific Information

Safety and Security  

CARE maintains a Security team at country office whose responsibility is to conduct security risk assessments before project roll out and 
during implementation. CARE will obtain security clearance before traveling to the proposed project locations since they are opposition 
controlled. At the same time, CARE transport important project records for archiving in Juba on a regular basis ans a risk mitigation 
measure. This project will be Implemented in collaboration with government ministry of Health and also with full consent of commissioner of 
each of the counties will implement the project. In case of any impending insecurity we shall keep our beneficiaries informed in any 
programming changes

Access

Access to Bentiu POC is likely not to be interrupted during implementation period since steps have been made by IOM to ensure rood 
network is improved within the POC. However access to Bentiu town will be via road using CARE vehicles to deliver supplies from Bentiu 
POC rubhall and staff. Mayom, Abiemnon and Pariang access roads to thye beneficiaries are expected to be clear until the onset of rains in 
early June 2016. During wet period access to mobile sites will be necessitated by Quad bikes. There is no major concern regarding the 
access to the beneficiaries apart from unforeseen insecurity incidences.
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1.8 Stabilization Center Nurses D 3 883.0
0

5 100.00 13,245.00

3 SC Nurses (field Based -National staff)salary will be charged at this project Basic salary $609 plus 45% benefits =$883. They 
will be involved in the implementation of SC activitie at Bentiu, Mankien and abiemnom PHCC

1.9 Nutrition assistant officers D 35 745.0
0

5 50.00 65,187.50

35 Nutrition Assistants (field Based -National staff)salary will be charged at this project Basic salary $514 plus 45% benefits =
$745 They will be involved in the implementation of the project at health facility levels and at outreach sites. There will spend 
50% of their time on this project

1.10 Finance and Admin Officer S 1 2,645
.00

5 40.00 5,290.00

Finance and admin officer Mankien Based) salary will be charged to this project as Direct cost. This officer is in charge of 
managing all program grants-Finances CHF inclusive:Basic salary $1824 plus 45% benefits =$2645

1.11 Cooks and Cleaners D 23 435.0
0

5 60.00 30,015.00

3 cooks and 20 cleaners will be involved in maintaining the nutrition program centers and compound clean and riving the staff to 
and from the field each will have salary of 435$ including benefits

1.12 Assistant Logistics Officer S 2 2,175
.00

5 40.00 8,700.00

Two nutrition assistant logistics officers Bentiu/Mankien base-National staff will be charged at this project Basic salary $1500 plus 
45% benefits =$2175.

1.13 Juba support staff S 1 59,21
4.00

5 10.00 29,607.00

Juba office has several support staff who will be key to facilitating smooth operation of the project. They include logistics, 
Procurement, HR, Drivers, Finance, IT, and security officers. the total months fee for all amount to 59214$ per month. this 
project will be charged 10% of Juba support staff

1.14 Field level support staff S 1 24,48
6.00

5 20.00 24,486.00

At the three operational bases (Rubkona, Mankien, and Abiemnom) there are support staff. They include Drivers, procurment 
officer, log and admin officers, cleaners, guards and security officers). all together in a month cost estimated cost is 16324$. this 
project will be charged 20% for their salaries in a month

Section Total 306,175.50

Supplies, Commodities, Materials

2.1 Transportation of Nutrition supplies D 3 1,000
.00

5 100.00 15,000.00

Vehicle rental for secondary transportation of Nutrition supplies within field level Lumpsum figure per month within Rubkona 
Mayom, and Abiemnom counties

2.2 Tents, gumboots, torches, matresses, Bedsheet and 
blanketsfor volunteers

D 5 1,000
.00

1 100.00 5,000.00

To operate mobile teams 5 mobile sites in two counties (Abiemnon and Mayom) tents will be required to facilitate accommodation 
at Field level by support staff and program staff. the assorted camping equipment will be allocated a lump sum of $1000 per 
mobile site. The cost of camping supplies in Rubkona will be covered by IOM RRF funds

2.3 Mobile Nutrition teams, fuel, accomodation, transport and food D 2 1,500
.00

5 100.00 15,000.00

Each county Mayom, and Abiemnon will have one mobile team to serve the far to reach areas and increase the coveragee of 
nutrition services. each team with 1 nurse, 2 community nutrition workers and 1 IYCF assistant . Their will be lumpsum allocation 
of $1500 per month per team.(this included hiring of vehicle, fuel, and food). Mobile teams in Rubkona will be funded through the 
IOM RRF

2.4 Field level Vehicle and Generator Fuel and maintainance D 3 2,000
.00

5 20.00 6,000.00

Each of the field base Rukona, Abiemnom and Mayom with office will get fuel for generators and vehicles for this project. Fuel 
and maintenance cost will be charged 20% as support cost

2.5 Air trainsport for nutrition materials from juba to Mankien and 
Mayom

D 2 6,000
.00

1 100.00 12,000.00

To deliver nutrition materials to field locations, the only safe way is via fright services. one trips are proposed to mankien costing 
about $8000 for 1 tonne chartered flight and another th Bentiu at $8000

2.6 CMAM training for 130 community volunteers in Mayom and 
Abiemnom

D 1 6,500
.00

1 100.00 6,500.00

Two refresher trainings for 45 CNVs in Rubkoza, 55 in Mayom and 30 in Abiemnom in the revised IMAM protocol for 5 day. there 
will be one joint training for Mayom and Abiemnom in Mankien and another for Rubkona in Bentiu. @10$ per participant for five 
days

2.7 Train 150 care group leaders in IYCF in emergencies for 3 
days

D 1 5,400
.00

1 100.00 5,400.00

180 Care group leaders will be selected from the community and trained for three days in optimal IYCF; the training will cost $10 
per participant perday for three days equivalent to 5400

2.8 Train 25 Heath workers in IYCF initiatives and support then to 
develop breastfeeding policies

D 1 1,250
.00

1 100.00 1,250.00
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25 Health Workers from thirteen Health Facilities will be trained in IYCF and supported to develop Breastfeeding policies for their 
facilities for five days each at a cost of $10 per day for five days

2.9 CNVs support for community mobilization and nutrition 
education

D 40 50.00 5 100.00 10,000.00

Casual nutrition screening staff will be employed to assist in active case finding within the facilities and outreach catchment 
areas, they will be involved in defaulter tracing activities, follow ups and distribution of commodities during outreaches and some 
facilities. their incentives will be direct cost charged to the project. each of 20 HF and outreach sites will have 2 community 
outreach workers, of male and female, a special groups such as persons with disabilities will be be given due consideration. they 
will be given incentive on monthly basis of $75. All 40 in a month will receive $4000

2.10 Purchase 130 bicycles for CNV transportation D 130 200.0
0

1 100.00 26,000.00

CNV movement within the communities during screening and follow up has been a challenge heance each will be provided with a 
bicycle to solve this problem. each bicycle costs $200 x 130 CNVs

Section Total 102,150.00

Equipment

3.1 Mats and other sitting and materials and toys D 20 250.0
0

1 100.00 5,000.00

Tapolins and mats for sitting and play materials for children during OTP/TSFP and outreach sessions for 14 static sites and 6 
outreach sites in Mayom and abiemnom of 500$ is proposed per team. For Rubkona, these items will be acquired through RRM 
funding

3.2 Plastic chairs and tables for mobile teams D 5 1,000
.00

1 100.00 5,000.00

The three mobile teams in Mayom and and two in Abiemnom will require tables and chairs and blinders to triage malnourished 
children and other beneficiaries. each team will have 5 plastic chairs and 2 tables at a consolidated cost of 1000$ per team. 
Mobile team costs in Rubkona will be covered by RRM

3.3 Sanitation equipments- Buckets, towels, soap, jerricans D 18 1,000
.00

1 100.00 18,000.00

During out reach services as well in the static health centers, infection prevention equipment will be procured to keep safe water 
for appetite testing, drinking water, cleaning water and also for hand washing. a lumpsum of 1500$ is proposed for each of 18 
nutrition centers (13 static facilities and 5 mobile outreaches) in Mayom and Abiemnom. In Rubkona sanitation equipment will be 
funded through RRF

3.4 Quad Bike D 2 12,00
0.00

1 100.00 24,000.00

Transportation of items and staff to hard to reach locations in Rubkona and Abiemnom where CARE is opening new mobile 
clinics in undeserved payams, especially during the rainy season when vehicle transportation is not possible. each bike will cost 
$12000

3.5 Safety and Communication Equipment D 1 8,500
.00

1 100.00 8,500.00

This will include satphones, radios, walky talkies to allow for communication during outreach activities where networks are not 
available. CARE is also the lead for providing weather and security updates for the counties - this budget line will be used to 
update communication equipment if needed. 
(lumpsum)

Section Total 60,500.00

Contractual Services

4.1 SMART survey consultants D 3 10,00
0.00

1 100.00 30,000.00

2 SMART survey consultants will be engaged to carry out nutrition survey at a cost of 400$ per day for 25 days. they will carry 
out two nutrition surveys in Rubkona Mayom, and Abiemnom counties during Post-harvest period November - December

4.2 SMART survey enumeratos wages, training venue, 
transportation and stationery

D 56 500.0
0

1 100.00 28,000.00

Cost of training 20 numerators as well as daily facilitation in each of the three locations = 20 ppts x 3 loations= 60

Section Total 58,000.00

Travel

5.1 Staff flights outside juba-Field flight D 16 500.0
0

1 100.00 8,000.00

Flights cost for direct program staff going to field and from field to Juba, 4 staff, 3 trips per staff= 12 trips each round trip $500, 
100% will be charged to this project; 4 trips are budgeted for support and monitoring trips

5.2 Staff flights outside juba-International travel D 2 1,500
.00

2 100.00 6,000.00

Flights cost for direct program international staff going for RnR and leave, 2 international staff (one Nutrition Managers and one 
Nutrition and health coordinator) 2 trips per staff= 4 trips each round trip $1500, 100% will be charged to this project

5.3 Staff Perdiem D 1 6,071
.00

1 100.00 6,071.00
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Field staff visiting juba for meetings and Juba based staff visiting Field for supportive supervision 6 staff per months for five 
days@$45 per day for 5 months plus $446= 6071

Section Total 20,071.00

General Operating and Other Direct Costs

7.1 Internet connection costs-VSAT D 3 500.0
0

5 100.00 7,500.00

Vsat internet communication at Rubkona Mayom and Abiemnom, estimated to cost on monthly basis $500 subscription on 
monthly basis for communication between field basis and Juba and with partners

7.2 Office stationary and supplies D 3 1,500
.00

1 100.00 4,500.00

Office stationary and supplies for the project in three counties at 300$ per months for 3 locations for 5 months

7.3 Office rent at field level D 3 1,800
.00

5 30.00 8,100.00

field office based at Bentiu, Mayom and Abiemnom office- expenses include generator fuel, food supplies, guesthouse 
maintenance will charge 30% from this project

7.4 Communication- Airtime for phones and thurayas D 3 1,000
.00

5 100.00 15,000.00

Communication in the field level is limited to Thuraya satellite phones and only phones access is while at Juba. a lumpsum of 
1000$ per month is required for communication for each of the three field bases.

Section Total 35,100.00

SubTotal 400.00 581,996.50

Direct 490,726.00

Support 91,270.50

PSC Cost

PSC Cost Percent

PSC Amount 0.00

Total Cost 581,996.50

Grand Total CHF Cost 581,996.50
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Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Unity -> Abiemnhom 9 500 951 1,108 1,153 3,712 Activity 1.1.1 : Conduct three 5-day refresher 
CMAM training for 130 Community volunteers in 
Rubkona (45), Mayom (55) and Abiemnom (30) 
Activity 1.1.2 : Conduct two 2- day refresher 
trainings for 25 male and female CHW/Nutrition 
Assistants on management of SAM & MAM(10 in 
Rubkona and 15 in Abiemnom+Mayom) 
Activity 1.1.3 : Conduct monthly mass MUAC 
screening for case identification for 20 
OTP/TSFP sites inclusing 5 in Rubkona, 9 in 
Mayom and4 in Abienom 
Activity 1.1.4 : Conduct weekly defaulter tracing 
and screening of children in 3 counties 
Activity 1.1.5 : Conduct weekly OTP/TSFP 
outreaches to fifteen mobile sites 
Activity 1.1.6 : Purchase bicycles for 55 CNVs in 
Mayom, 30 in Abiemnom and 45 in Rubkona to 
enable them conduct community mobilization 
Activity 1.1.7 : Provide life saving treatment for 
Severe and moderate acute malnutrition at 20 
integrated OTP/TSFP sites in Rubkona, Mayom 
and Abiemnom Counties 
Activity 1.1.8 : Provide treatment for severe acute 
malnutrition with complications at three 
stabilization centers in Mankien, Abiemnom and 
Rubkona 
Activity 1.1.9 : Conduct one quarterly joint 
support supervision with respective CHDs, to 
Mayom, Abiemnom and Rubkona 
Activity 1.2.1 : Conduct training of 20 OTP/TSFP 
staff in commodity management 
Activity 1.2.2 : Transport of nutrition commodities 
from Juba to Rubkona Mayom and Abiemnom 
Activity 2.1.1 : Train 180 care group leaders (90 
Mayom, 40 in Abiemnom and 50 in Rubkona) in 
IYCF in emergencies for 3 days 
Activity 2.1.2 : Purchase 60 sitting mats, and aho 
feeding accessories for Mother to Mother 
Support Groups in three counties 
Activity 2.2.1 : Mobilize children under five for 
Immunization, Vitamin A supplementation and 
Deworming through routine clinics and NIDS in 3 
counties 
Activity 2.2.2 : Deliver community mobilization 
messages during National Immunization days 
(NIDS) in Mayom Abiemnom and Rubkona 
Activity 3.1.1 : Recruitment and training of survey 
team (enumerators and supervisors) in three 
counties
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Unity -> Mayom 56 500 7,202 8,382 8,724 24,80
8

Activity 1.1.1 : Conduct three 5-day refresher 
CMAM training for 130 Community volunteers in 
Rubkona (45), Mayom (55) and Abiemnom (30) 
Activity 1.1.2 : Conduct two 2- day refresher 
trainings for 25 male and female CHW/Nutrition 
Assistants on management of SAM & MAM(10 in 
Rubkona and 15 in Abiemnom+Mayom) 
Activity 1.1.3 : Conduct monthly mass MUAC 
screening for case identification for 20 
OTP/TSFP sites inclusing 5 in Rubkona, 9 in 
Mayom and4 in Abienom 
Activity 1.1.4 : Conduct weekly defaulter tracing 
and screening of children in 3 counties 
Activity 1.1.5 : Conduct weekly OTP/TSFP 
outreaches to fifteen mobile sites 
Activity 1.1.6 : Purchase bicycles for 55 CNVs in 
Mayom, 30 in Abiemnom and 45 in Rubkona to 
enable them conduct community mobilization 
Activity 1.1.7 : Provide life saving treatment for 
Severe and moderate acute malnutrition at 20 
integrated OTP/TSFP sites in Rubkona, Mayom 
and Abiemnom Counties 
Activity 1.1.8 : Provide treatment for severe acute 
malnutrition with complications at three 
stabilization centers in Mankien, Abiemnom and 
Rubkona 
Activity 1.1.9 : Conduct one quarterly joint 
support supervision with respective CHDs, to 
Mayom, Abiemnom and Rubkona 
Activity 1.2.1 : Conduct training of 20 OTP/TSFP 
staff in commodity management 
Activity 1.2.2 : Transport of nutrition commodities 
from Juba to Rubkona Mayom and Abiemnom 
Activity 2.1.1 : Train 180 care group leaders (90 
Mayom, 40 in Abiemnom and 50 in Rubkona) in 
IYCF in emergencies for 3 days 
Activity 2.1.2 : Purchase 60 sitting mats, and aho 
feeding accessories for Mother to Mother 
Support Groups in three counties 
Activity 2.2.1 : Mobilize children under five for 
Immunization, Vitamin A supplementation and 
Deworming through routine clinics and NIDS in 3 
counties 
Activity 2.2.2 : Deliver community mobilization 
messages during National Immunization days 
(NIDS) in Mayom Abiemnom and Rubkona 
Activity 3.1.1 : Recruitment and training of survey 
team (enumerators and supervisors) in three 
counties
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Unity -> Rubkona 35 500 4,170 4,853 5,051 14,57
4

Activity 1.1.1 : Conduct three 5-day refresher 
CMAM training for 130 Community volunteers in 
Rubkona (45), Mayom (55) and Abiemnom (30) 
Activity 1.1.2 : Conduct two 2- day refresher 
trainings for 25 male and female CHW/Nutrition 
Assistants on management of SAM & MAM(10 in 
Rubkona and 15 in Abiemnom+Mayom) 
Activity 1.1.3 : Conduct monthly mass MUAC 
screening for case identification for 20 
OTP/TSFP sites inclusing 5 in Rubkona, 9 in 
Mayom and4 in Abienom 
Activity 1.1.4 : Conduct weekly defaulter tracing 
and screening of children in 3 counties 
Activity 1.1.6 : Purchase bicycles for 55 CNVs in 
Mayom, 30 in Abiemnom and 45 in Rubkona to 
enable them conduct community mobilization 
Activity 1.1.7 : Provide life saving treatment for 
Severe and moderate acute malnutrition at 20 
integrated OTP/TSFP sites in Rubkona, Mayom 
and Abiemnom Counties 
Activity 1.1.8 : Provide treatment for severe acute 
malnutrition with complications at three 
stabilization centers in Mankien, Abiemnom and 
Rubkona 
Activity 1.1.9 : Conduct one quarterly joint 
support supervision with respective CHDs, to 
Mayom, Abiemnom and Rubkona 
Activity 1.2.1 : Conduct training of 20 OTP/TSFP 
staff in commodity management 
Activity 1.2.2 : Transport of nutrition commodities 
from Juba to Rubkona Mayom and Abiemnom 
Activity 2.1.1 : Train 180 care group leaders (90 
Mayom, 40 in Abiemnom and 50 in Rubkona) in 
IYCF in emergencies for 3 days 
Activity 2.1.2 : Purchase 60 sitting mats, and aho 
feeding accessories for Mother to Mother 
Support Groups in three counties 
Activity 2.2.1 : Mobilize children under five for 
Immunization, Vitamin A supplementation and 
Deworming through routine clinics and NIDS in 3 
counties 
Activity 2.2.2 : Deliver community mobilization 
messages during National Immunization days 
(NIDS) in Mayom Abiemnom and Rubkona 
Activity 3.1.1 : Recruitment and training of survey 
team (enumerators and supervisors) in three 
counties 
Activity 3.1.2 : Data collection, analysis and 
dissemination of the results

Documents

Category Name Document Description
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