
Requesting Organization : The Rescue Initiative- South Sudan

Allocation  Type : 1st Round Standard Allocation

Direct beneficiaries :

Men Women Boys Girls Total

Primary Cluster Sub Cluster Percentage

HEALTH 100.00

100

Project Title : Improving access and scaling-up responsiveness to essential health-care needs of the vulnerable 
populations of Kajo-Keji County by focusing on the major causes of morbidity and mortality

Allocation Type Category : Frontline services

OPS Details 

Project Code : Fund Project Code : SSD-18/HSS10/SA1/H/NGO/7977

Cluster : Project Budget in US$ : 140,000.00

Planned project duration : 6 months Priority:

Planned Start Date : 20/03/2018 Planned End Date : 19/09/2018

Actual Start Date: 20/03/2018 Actual End Date: 19/09/2018

Project Summary : The project intends to improve access and scale up responsiveness to essential health care needs of 
vulnerable populations through PHCU and Mobile team packages in Kajo-Keji County.

This project focus is in line with the SA1 cluster objectives to;
1) Improve access and scale-up responsiveness to essential health-care needs of the vulnerable 
populations by focusing on the major causes of morbidity and mortality

2) Prevent, detect and respond to epidemic-prone disease outbreaks and promote WASH in health 
facilities for conflict-affected and vulnerable populations 

The main project activities include;
OPD consultations, emergency measles vaccination for children 6 months-15 years, response to 
epidemic prone disease alerts within 48 hours, provision of SGBV/CMR services, conduct skilled 
deliveries at the facility and at home, training of health staff on infection prevention and control (Wash in 
health facilities) and on disease surveillance and outbreak response, management of children under5 
with SAM and medical complications, Social mobilization and health education/promotion for behavioral 
change.

The project beneficiaries include; 20,000 direct beneficiaries, 60% (12,000) IDPS and 10% (2,000) 
people in the host community. 4% (800) PLW and 26% (5,200) Children <5 years. By sex, the 
beneficiaries include; 34% (6800) Men, 40% (8,000) Women, 10% (2,000) Boys and 16% (3,200) Girls

This project’s approach is designed to bridge the existing response gaps by increasing population 
coverage through PHCU and Mobile Teams. 2 PHCUs and 2 Mobile outreach teams will continue to 
offer services to the needy populations in Kajo Keji. TRI-SS will use the existing MoH reporting tools 
such as IDSR, EWARS, RRM and Quantified Supervisory check list and the EPI tally sheets and the 
Health Cluster 5Ws for data collection and reporting. Additionally, The project will use the basic package 
for health and nutrition services of the Ministry of health (BPHNS), Minimum Initial Service package for 
Reproductive health services (MISP) and the community management of acute malnutrition (CMAM) 
package and mhGAP, Humanitarian intervention guide (mhGAP-HIG WHO 2015) as working guidelines 

To ensure accountability to affected population, 1 inception meeting and 2 community dialogue 
meetings will be conducted to introduce the community to the project and to provide feedback.

The current coordination mechanisms established with existing partners such as, CHD, RRC and ARC 
will continue through regular meetings to create conducive working environment and promote 
corporation. 

The already established coordination with Ugandan authorities for security clearance at the border will 
be strengthened and through its offices in Moyo and Yumbe, TRI-SS will obtain a letter of no objection 
from the Resident District Commissioner (RDC) to facilitate the movement of supplies including drugs. 

Essential drugs will be procured from Uganda Joint Medical store to fill a gap of drug shortages due to 
restrictions that currently exist in transporting core-pipeline supplies from Juba to Kajo-Keji 
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6,800 8,000 2,000 3,200 20,000

Other Beneficiaries :

Beneficiary name Men Women Boys Girls Total

Internally Displaced People 4,080 4,800 1,100 1,451 11,431

People in Host Communities 2,720 2,400 200 300 5,620

Pregnant and Lactating Women 0 800 0 0 800

Children under 5 0 0 700 1,449 2,149

Indirect Beneficiaries :

An estimated 1000 additional people are likely to use the health services provided through the outreach clinics.

Catchment Population:

An estimated 1000 additional people are likely to use the health services provided through the outreach clinics.

Link with allocation strategy :

2 PHCUs, 2 mobile teams and 1 PHCC covering (SAM with medical Complications and Clinical management of rape (CMR) will be 
supported with this grant and will focus on all the activities and indicators aligned to the clinical packages as per the Health Cluster strategy 
for this allocation. The project aims at ensuring access to essential emergency health care to IDPs and vulnerable community in Kajo-Keji 
county. The Rescue Initiative-South Sudan (TRI-SS) will strengthen 1 PHCC , 2 PHCUs and open 2 Mobile teams to reach 20,000 IDPs and 
host communities targeting 3 payams of Kajo-Keji County. The activities aligned with the Health Cluster clinical packages as identified will 
be implemented. The project will ensure gender sensitivity by stratifying all gender parameters (Men/Women/Boys/girls)

Sub-Grants to Implementing Partners :

Partner Name Partner Type Budget in US$

Other funding secured for the same project (to date) :

Other Funding Source Other Funding Amount

Organization focal point :

Name Title Email Phone

Wani Besseniso Execuative Director therescueinitiative.ss.@gmail.com +211955426471

Katty Lopolo Finance Officer kettyoryema@gmail.com +211954620787

Zakaria Kenneth Kaunda Health Manager kai.zakaria2005@gmail.com +211956844745

Momo Manasseh Programmes Manager momo.wamba@gmail.com +211929440434

BACKGROUND

1. Humanitarian context analysis

Prior to October 2017, Liwolo payam of KajoKeji county was home to 30,000 IDPs stationed in Ajio, Logo and Kerwa camps. Drawn from the 
counties of Yei, Lainya and Morobo, the IDPs had settled in KajoKeji, as a result of the violence that broke out in Juba in July 2016, which 
escalated to Yei, Morobo and Lainya counties. In October 2017, the violence escalated to the IDP locations in KajoKeji, forcing the 
population to again flee further to KORIJO and PURE. According to the November 2017 IRNA report, the new camps of Korijo and Pure 
accommodate a total of 17,300 IDPs. This number has since increased with more people returning from the Ugandan refugee camps to the 
IDP locations, as relative calm has been restored in KajoKeji. According to the IOM monthly flow monitoring report (January 2018) for 
KajoKeji and Nimule, 3105 returnees (individuals) are noted to have entered KajoKeji in January 2018 alone. The crisis severely devastated 
the curative and preventive health infrastructure in KajoKeji. The situation is characterized by deteriorating health infrastructure, absence of 
health personnel, lack of drugs and medical equipment, poor hygiene in the existing facilities and lack of food and nutrition services to the 
IDPs. The IDP locations in Korijo and Pure have no existing health facility, which has resulted into poor health outcomes including increased 
morbidities with top leading cases of illness being Malaria, diarrhea, Acute respiratory infections and pregnancy related conditions. A 
January 2018 IPC update indicated that KajoKeji is facing Emergency (IPC Phase 4) levels of acute food insecurity, driven largely by armed 
conflict that has had severe effects on agricultural activities and markets. A September 2017, REACH report for greater Equatoria found out 
that, only 38% of the community have access to health facilities within a 30 minutes walking distance and about 25% health facilities have 
been destroyed by violence. According to the report, Malaria is the leading morbidity at 37%, followed by Malnutrition at 22%; Typhoid at 
15%, Fever at 3% and TB at 3%. Although no Multi indicator Cluster survey or SMART survey was done in KajoKeji in recent months, data 
from the CHD/IOM indicate a severe acute malnutrition rate of 5.4%. This was based on MUAC screening.

2. Needs assessment
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Kajo-Keji county remains a humanitarian hot spot with key drivers to vulnerability being conflict often affecting health service delivery. A 
recent Joint assessment to Pure, Ajio and Korijo was able to establish that about 5200 people who initially fled to Uganda following the 
December attack had returned.It was also noted that, since November 2017, there has been no vaccination of children 6 Months -15 years. 
Another challenge that has persisted is the bureaucratic impediments hindering the movement of core pipeline drugs from Juba to Kajo-Keji. 
Although one health facility remains operational in Ajio; the PHCU is currently short of essential medicines. Evaluation of the SSHF SA2 
project implemented by TRI-SS showed a high demand for health services with OPD consultations exceeding 100% and the leading 
morbidities include; 42% malaria with 32% malaria in children, 27% RTI, 10% watery diarrhea and 5 % skin infections. 1,442 children 
screened had acute malnutrition and 18 (1.2%) had severe malnutrition with medical complications and referred to Yumbe for further 
treatment.

3. Description Of Beneficiaries

The project beneficiaries include; 20,000 direct beneficiaries, 60% (12,000) IDPS and 10% (2,000) people in the host community; 4% (800) 
PLW and 26% (5,200) Children <5 years. By sex, the beneficiaries include; 34% (6800) Men, 40% (8,000) Women, 10% (2,000) Boys and 
16% (3,200) Girls. Beneficiaries selection is based on population vulnerability with IDPS considered being at a high scale of the vulnerability 
rating followed by children under five years, pregnant and lactating women and People in the host community. 

4. Grant Request Justification 

The project aims to address the acute shortage of essential primary health care services, including OPD consultations and treatment of 
common illnesses, strengthened surveillance and emergency measles vaccination to reduce the most common morbidities and mortalities. 
The response is in line with the health cluster allocation strategy and is designed to bridge the existing response gaps by increasing 
population coverage through; 2 mobile teams in Korijo and Pure where there were no pre-existing health facilities before the displacement. 
In addition, the project will support 1 PHCC and 2 PHCUs with essential health care services. One of our biggest strengths lies in the ability 
to put together strong teams of emergency health professionals to reach vulnerable populations in hard-to-reach areas at short notice. The 
staffs are drawn from within the affected population and this has ensured sustained delivery of services, as they are part of the communities 
they serve and thus minimizes gaps by ensuring continued health service provision even during times of war/fighting/insecurity. TRI-SS is a 
strong actor in the local coordination forum, with partners that include ARC, Diocese of KajoKeji (DKK), CHD and RRC. This partnership is 
expected to be further strengthened through regular meetings and reporting to avoid duplication of services, prompt identification of gaps 
and ensure a more robust response. In line with national standards the project will use the basic package for health and nutrition services of 
the Ministry of health (BPHNS), Minimum Initial Service package for Reproductive health services (MISP) and the community management 
of acute malnutrition (CMAM) package as working guidelines during the implementation. TRI-SS has a coordination office in Yumbe district 
of Uganda to facilitate movement of medical supplies as an alternative to the current challenges faced in moving supplies to Kajo Keji 
through Juba. Integrated approaches have been adopted such that during health education sessions, hygiene promotion messages are 
passed to the beneficiaries. Similarly, during food distribution, the outreach teams will be deployed to provide treatment for sick people. 
Severely malnourished children with medical complications identified during the process are will be referred for treatment.

5. Complementarity 

This project will complement the SSHF SA2 project implemented by TRI-SS in Kajo-Keji county which ended on the 31st/01/2018. It will 
continue with clinical consultations, emergency vaccinations, supply of drugs among other activities and is therefore expected to increase 
coverage and reach an extra 50% of the population previously covered.

LOGICAL FRAMEWORK

Overall project objective

To Increase access to essential emergency primary health care services and contribute to reduction in morbidity and mortality due to 
common health risks and illnesses among IDPs and Host community in Kajo-Keji County

HEALTH

Cluster objectives Strategic Response Plan (SRP) objectives Percentage of activities

Improve access and scale-up 
responsiveness to essential health-care 
needs of the vulnerable populations by 
focusing on the major causes of morbidity 
and mortality

SO1: Save lives by providing timely and 
integrated multisector assistance to reduce 
acute needs 

80

Prevent, detect and respond to epidemic-
prone disease outbreaks and promote WASH 
in health facilities for conflict-affected and 
vulnerable populations

SO1: Save lives by providing timely and 
integrated multisector assistance to reduce 
acute needs 

20

Contribution to Cluster/Sector Objectives : The planned emergency response aims at ensuring access to essential life-saving services to 
targeted IDPs and vulnerable host communities which is in line with the Cluster objectives. This project stems from the needs, justification 
and findings of assessments and reports that explain the level of conflict and health risk exposure and the needs of vulnerable groups in 
Kajo-Keji County. The project also targets specific protection risk groups (Rape survivors, victims of physical and psychological trauma 
women/men/ girls/boys) which contribute to the strategic objective of the cluster. The target location (Kajo-Keji) is aligned to the Health 
cluster priority locations for this allocation. Beneficiaries and activities are derived from the HC clinical packages which efficiently and 
effectively contribute to the overall strategy of ensuring access to life saving essential health care services including health protection and 
reduction in morbidity and mortality of vulnerable groups.

Outcome 1

Improved access to essential health-care needs of the vulnerable populations of Kajo-Keji County through mobile teams and PHCU 
packages

Output 1.1

Description

Increased access to emergency essential health services among IDPs and Host community in Kajo-Keji County
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Assumptions & Risks

• Treatment guidelines available,
• Staffs are skilled ,
• Insecurity,
• Displacements
• Other health interventions (e.g. health education) will be put in place and sustained,
• Formal and functional referral linkages are established between the different service outlets starting from the community leve

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.1.1 HEALTH (Frontline Services) Number of OPD 
Consultations

8,660

Means of Verification : Under five outpatient and inpatient registers,
• Above five outpatient and inpatient registers,
• Weekly IDSR/EWARS reports,
• Monthly reports,
• Health cluster 5 Ws

Indicator 1.1.2 HEALTH (Frontline Services) Number of children under5 
with SAM+MC treated in SC 

49 51 100

Means of Verification : Training reports, pictures, weekly udates

Indicator 1.1.3 HEALTH (Frontline Services) Number of health workers 
trained on infection prevention and control (Wash 
in health facilities)

9 11 20

Means of Verification : Inpatient reports (Under five),Monthly reports, IDSR reports and EWARs reports,Health cluster 5Ws,Health cluster 
RRM reports

Activities

Activity 1.1.1  

Provision of OPD consultations

Activity 1.1.2  

Treatment of SAM with Medical Complications

Activity 1.1.3  

Training of health staff on infection prevention and control (Wash in health facilities) 

Activity 1.1.4  

Procurement of Essential drugs 

Activity 1.1.5  

Transportation of essential drugs,

Activity 1.1.6  

Conduct routine health facility cleaning and washing/mooping

Activity 1.1.7  

Mobile outreach activities to Korijo, Pure, Ajio and Managalotore,

Activity 1.1.8  

Conduct one inception Meeting with CHD and RoSS at the start of the project,

Activity 1.1.9  

Conduct 2 community dialogue meetings with stakeholders and community as a feedback mechanism per quarter

Output 1.2

Description

Improved Sexual Gender Based Violence response /CMR services and increased skilled delivaries at the facility and at home

Assumptions & Risks

Availability of referral facilities
Treatment guidelines available,
Staffs are skilled ,
Insecurity

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 1.2.1 HEALTH (Frontline Services) Number of health Facilities 
providing SGBV/CMR services

1

Means of Verification : GPS coordinates of established health facilities providing SGBV/CMR services

Indicator 1.2.2 HEALTH (Frontline Services) Number of deliveries attended 
by skilled birth attendant (facility or home).

100
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Means of Verification : ANC registers

Activities

Activity 1.2.1  

Ensuring 1 PHCC is supported with trained health personnel and RH kits for CMR 

Activity 1.2.2  

Conduct skilled deliveries at the health facility and at home

Activity 1.2.3  

Reporting of SGBV cases and clinical management of rape cases

Activity 1.2.4  

Supportive supervision and on job training for TBAs and MCHWs

Outcome 2

Increased immunity of children 6 months to15 years through emergency vaccination; improved knowledge of infection prevention and 
improved response to epidemic prone diseases

Output 2.1

Description

Improved emergency vaccination for children 6-15 years against measles in emergency situation 

Assumptions & Risks

Availability of functional cold chain system,
Availability of vaccines,
Trained vaccinators,
Insecurity,
Accessibility

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.1.1 HEALTH (Frontline Services) Number of children 6 months 
to 15 years receiving measles vaccination in 
emergency, outbreak or returnee situation.

500 600 1,100

Means of Verification : EPI registers

Activities

Activity 2.1.1  

Conduct measles vaccination campaigns

Activity 2.1.2  

Social mobilization for emergency vaccination

Output 2.2

Description

Improved response to epidemic prone disease outbreaks through strengthened disease surveillance , verification and response to disease 
outbreaks

Assumptions & Risks

Availability of reporting tools,
Access to the community and supported health facilities
Insecurity

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.2.1 HEALTH (Frontline Services) Number of epidemic prone 
disease alerts responded to within 48hours

1

Means of Verification : IDSR/EWARS Reports

Indicator 2.2.2 HEALTH (Frontline Services) Number of staff trained on 
disease surveillance and outbreak response

9 11 20

Means of Verification : Training reports, Pictures

Activities

Activity 2.2.1  

conducting continues community/Facility level surveillance for epidemic prone diseases

Activity 2.2.2  

Page No : 5 of 12



Workplan

Activitydescription Year 1 2 3 4 5 6 7 8 9 10 11 12

Activity 1.1.1: Provision of OPD consultations 2018 X X X X X X X

Activity 1.1.2: Treatment of SAM with Medical Complications 2018 X X X X X X X

Activity 1.1.3: Training of health staff on infection prevention and control (Wash in 
health facilities) 

2018 X

Activity 1.1.4: Procurement of Essential drugs 2018 X X

Activity 1.1.5: Transportation of essential drugs, 2018 X X

Activity 1.1.6: Conduct routine health facility cleaning and washing/mooping 2018 X X X X X X X

Activity 1.1.7: Mobile outreach activities to Korijo, Pure, Ajio and Managalotore, 2018 X X X X X X X

Activity 1.1.8: Conduct one inception Meeting with CHD and RoSS at the start of 
the project,

2018 X

Activity 1.1.9: Conduct 2 community dialogue meetings with stakeholders and 
community as a feedback mechanism per quarter

2018 X X

Activity 1.2.1: Ensuring 1 PHCC is supported with trained health personnel and RH 
kits for CMR 

2018 X X X X X X X

Activity 1.2.2: Conduct skilled deliveries at the health facility and at home 2018 X X X X X X X

Activity 1.2.3: Reporting of SGBV cases and clinical management of rape cases 2018 X X X X X X X

Activity 1.2.4: Supportive supervision and on job training for TBAs and MCHWs 2018 X X X X X X X

Activity 2.1.1: Conduct measles vaccination campaigns 2018 X X X X

Activity 2.1.2: Social mobilization for emergency vaccination 2018 X X

M & R

Monitoring & Reporting plan 

The Project Log- frame and Work plan will be used to plan and measure implementation of activities. 
1. Cluster M&E tools (FGD, support supervision assessments, accountability to affected population modalities) will be used to evaluate 
project response and performance. 
2. TRI-SS will be contributing to the health cluster clinical package performance tracking on a monthly basis. 
3. Guidelines on SSHF reporting will be adhered to as per mid-term and End of project submission.
4. Joint evaluation exercises will be conducted by TRI-SS, health cluster team and the CHD 
5. Project reporting will use graphs and charts to represent project progress at all times. 
6. Financial reporting will be analyzed on a monthly basis and shared with SSHF at the end of the project

Training of health staff on disease surveillance and outbreak response

Output 2.3

Description

Improved knowledge of infection prevention/health seeking behavior among community members

Assumptions & Risks

Stable security,
Available funds

Indicators

End cycle  beneficiaries End 
cycle

Code Cluster Indicator Men Women Boys Girls Target

Indicator 2.3.1 HEALTH (Frontline Services) Number of people reached by 
health education /promotion

4,200 4,300 800 700 10,000

Means of Verification : Pictures, Attendance register and weekly updates

Activities

Activity 2.3.1  

Continues health education/promotion at the facility and in the community

Activity 2.3.2  

Social mobilization and health education/promotion for behavioral change during social/community events

Additional Targets : 
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Activity 2.2.1: conducting continues community/Facility level surveillance for 
epidemic prone diseases

2018 X X X X X X X

Activity 2.2.2: Training of health staff on disease surveillance and outbreak 
response

2018 X

Activity 2.3.1: Continues health education/promotion at the facility and in the 
community

2018 X X X X X X X

Activity 2.3.2: Social mobilization and health education/promotion for behavioral 
change during social/community events

2018 X X X X X X X

Coordination with other Organizations in project area

Name of the organization Areas/activities of collaboration and rationale

WHO,UNFPA,UNICEF Supplies/Capacity Building/advocacy (PHCC Kits,RDTS 
etc),Supplies(RH kits,Condoms),Vaccines

OTHER INFO

Accountability to Affected Populations

The Rescue Initiative-South Sudan (TRI-SS) will develop a culture of engaging the community from the initiation of the project in order for 
the community to own it. Stakeholder workshops will be organized in the location identified for implementation of the response. The 
community will be consulted and provided with information regarding the project implementation. This will include engaging existing CHD, 
Community elders, Women, Youth groups, religious leaders and representatives of beneficiaries. This will be the medium through which 
communities will be encouraged to express their concerns, views and provide regular feedback to the implementing partner in a regular 
structured modality. Other reasonable modalities for feedback that is useful to the communities/beneficiaries will also be considered. These 
feedback will form part of the project performance reporting to the health cluster and will help guide the fine tuning of the project to enhance 
positive beneficiary experience

Implementation Plan

1. Capacity building of the clinical and community staffs: All clinical and community teams involved in the implementation of the response 
will be provided initial orientation on their deliverables (Health, WASH, Nutrition and Protection as it pertains to the essential lifesaving 
packages
2. Technical guidelines, standard reporting formats (data collections tools) and protocols will be availed to ensure efficiency of the 
deliverables 
3. Plan will be in place to mitigate stock outs 
4. TRI-SS will closely coordinate with the health cluster at National and sub-national levels to ensure the response is in-line at all time with 
the health cluster strategy
5. The cluster will be informed regularly on the status of the implementation of the repose in-order to mitigate issues that will affect the 
response 

Environment Marker Of The Project

A: Neutral Impact on environment with No mitigation

Gender Marker Of The Project

2a-The project is designed to contribute significantly to gender equality

Justify Chosen Gender Marker Code

The project will focus on gender disparity and sensitivity to ensure that all the vulnerable populations enjoy the same positive essential life-
saving health services. Women bear the economic responsibilities of their families, are not in a position to make family and personal choices 
including reproductive issues. The project will ensure that women and girls are empowered proportionally to be given equal opportunity to 
be employed and serve their community. Women and girls must receive equal treatment in accessing essential lifesaving clinical health and 
protection services. Special effort will be made to ensure that the needs of adolescent youth (Boys/Girls) will be provided equal opportunities

Protection Mainstreaming

1. Standardized psychosocial support will be provided ensuring confidentiality and privacy of individual who seek such services. 
2. Capacity building for staff in the health facility will be conducted.
3. TRI-SS will conduct robust awareness and sensitization campaigns to raise awareness about their protection concerns and human rights. 
4. The project will make use of community-based local protection mechanisms such as Community Complaints and Management 
Structures, 
5. Persons with specific needs like the unaccompanied boys and girls; older people (Men and women) and disable women and men in our 
project implementation area will be given priority in emergency health services. 
6. Gender parity in this project will be reflected in staffing and during treatment of patient in the health facilities.

Country Specific Information

Safety and Security  

Although the security situation in Kajo-Keji has been unstable in the recent past, relative calm has returned. TRI-SS has a security plan in 
place, which guides staff on safety and security in their movements while conducting humanitarian work. The staff will be provided with 
identity cards which they are advised to carry whenever they go out for work. In situations of high insecurity, staffs may be evacuated to 
Uganda (Moyo or Arua) for safety.

Access
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BUDGET

Code Budget Line Description D / S Quantity Unit 
cost

Duration 
Recurran
ce

% 
charged 
to CHF

Total Cost

1. Staff and Other Personnel Costs

1.1 Executive Director S 1 3,500
.00

6 35.00 7,350.00

Executive Director will be responsible for effective administration and operations. Hiring and retention of competent and qualified 
staff. signing all notes, agreements, and other instruments made and entered into and on behalf of the organization. 

The Executive Director will be paid 1225$ as a 35% contribution to his monthly salary making a total of $6120 for six months and 
the cost include NSSF, Housing and Medical allowances.

1.2 Programmes Manager S 1 3,400
.00

6 35.00 7,140.00

The program Manager is to plan and design the program and proactively monitor its progress. Resolving issues and initiating 
appropriate corrective action. To ensure effective quality assurance and the overall integrity of the program and specialist 
standards, and to manage communications with all stakeholders.

The PM will be paid 1190$ as a 35% contribution to his monthly salary making a total of $7140 for six months and the cost 
include NSSF, Housing and Medical allowances.

1.3 Finance Manager S 1 2,000
.00

6 35.00 4,200.00

The Finance Manager will be paid 700$ as a 35% contribution to her monthly salary making a total of $4200 for six months and 
the cost include NSSF, Housing and Medical allowances.

1.4 HR/Admin S 1 1,200
.00

6 35.00 2,520.00

The HR/Admin will maintain employee records, update HR databases (e.g. new hires, separations, vacation and sick leaves), 
assist in payroll preparation by providing relevant data, like absences, bonus and leaves, Prepare reports and presentations for 
internal communications, and Provide orientations for new employees

The HR/Admin will be paid 420$ as a 35% contribution to her monthly salary making a total of $2520 for six months and the cost 
include NSSF, Housing and Medical allowances.

1.5 Logistics officer S 1 1,200
.00

6 35.00 2,520.00

The Logistics officer will carry out logistics assessment to establish key logistics considerations for transportation, receipt, 
handling, storage and distribution of drugs and commodities.

The Logistics officer will be paid 420$ as a 35% contribution to his monthly salary making a total of $ 2520 for six months and the 
cost include NSSF, Housing and Medical allowances.

1.6 Security officer S 1 800.0
0

6 35.00 1,680.00

The Security officer will be responsible to provide advice and training to staff and dependents on office and residential security 
measures, prepare security reports, updates and conduct briefings, as required, report and investigate security related incidents 
involving TRI-SS staff members, project personnel or eligible dependents, maintain office security by conducting physical 
security inspections of facilities, if possible background checks, and entry control

The Security officer will be paid 180$ as a 35% contribution to his monthly salary making a total of $1680 for six months and the 
cost include NSSF, Housing and Medical allowances.

1.7 Guards S 2 100.0
0

6 100.00 1,200.00

The Guard is to monitor and authorize entrance and departure of employees, visitors, and other persons, to guard against theft 
and maintain security of premises, and detect signs of intrusion and ensure security of doors, windows, and gates.

The Guard will be paid 100$ as a 100% contribution to his monthly salary making a total of $600 for six months and the cost 
include NSSF, Housing and Medical allowances.

1.8 Cleaners S 2 100.0
0

6 100.00 1,200.00

The cleaner's role is to sweep floors with brushes or dust control mops, and to make breakfast for the staff.

The cleaner will be paid 100$ as a 100% contribution to his monthly salary making a total of $600 for six months and the cost 
include NSSF, Housing and Medical allowances.

1.9 Health Manager D 1 2,500
.00

6 100.00 15,000.00

Kajo-Keji is accessible through out the year mainly by road.TRI-SS will hire a car to transport supplies and staff for outreach and community 
health events
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To Plan, design, execute, monitor, control and coordinate all the project activities, provide technical support,request necessary 
supplies for the project and compile quarterly and final narrative reports.

The Health Manager will be paid 2500$ as a 100% contribution to his monthly salary making a total of $12000 for six months and 
the cost include NSSF, Housing and Medical allowances.

1.10 Field coordinator D 1 1,000
.00

6 100.00 6,000.00

Coordinates all the project activities with the local authority, and other partners, attend coordination meetings, responsible for 
staff security on the ground

The Field coordinator will be paid 1000$ as a 100% contribution to his monthly salary making a total of $6000 for six months and 
the cost include NSSF, Housing and Medical allowances.

1.11 Clinical officer D 2 500.0
0

6 100.00 6,000.00

Lead mobile clinics, patient's Case management through proper history taking , physical examination, request lab. test and 
treatment and referral of cases for further management.

The Clinical officer will be paid $500*2= $1000 as a 100% contribution to his/her monthly salary making a total of $6000 for six 
months and the cost include NSSF, Housing and Medical allowances for two clinical officers.

1.12 Lab Assitants D 2 150.0
0

6 100.00 1,800.00

Place request for the supplies, collection of patient's specimen, testing /analysis and reporting for accurate patient;s management

The Lab Assistants will be paid $150 as a 100% contribution to his/her monthly salary making a total of $1800 for six months and 
the cost include NSSF, Housing and Medical allowances.

1.13 CHWs D 3 120.0
0

6 100.00 2,160.00

As part of mobile team, to offer health promotion and preventive services during an out reach and static service provision, contact 
follow up, home visits for case identification and review.

CHWs will be paid $120*3= $360 as a 100% contribution to his/her monthly salary making a total of $2160 for six months and the 
cost include NSSF, Housing and Medical allowances for three (3) CHWs.

1.14 Community Mobilizers D 1 150.0
0

6 100.00 900.00

Mobilizes community for any health interventions,e.g. Vaccination, ANC services. Increases awareness on the importance health 
seeking behavior, health promotion and disease prevention.

The Community mobilizers will be paid $120*2= 240 as a 100% contribution to his/her monthly salary making a total of $900 for 
six months and the cost include NSSF, Housing and Medical allowances.

1.15 Vaccinators D 3 100.0
0

6 100.00 1,800.00

To clean building floors by sweeping, mopping, scrubbing, and assist in crowd control during out reach activities.

Vaccinators will be paid $100*2= $200 as a 100% contribution to his/her monthly salary making a total of $1800 for six months 
and the cost include NSSF, Housing and Medical allowances.

1.16 Health Officer D 2 1,000
.00

6 100.00 12,000.00

Responsible for planning, implementation of service delivery and monitoring of all activities in their respective areas of operation.

Health officer will be paid 1000 as a 100% contribution to his/her monthly salary making a total of $12000 for six months and the 
cost include NSSF, Housing and Medical allowances.

1.17 Midwife D 2 400.0
0

6 100.00 4,800.00

Provision of ANC services, educate women on birth preparedness and complication readiness plan, clean and safe delivery 
services.

Midwife will be paid 400*2=800 as a 100% contribution to his/her monthly salary making a total of $4800 for six months and the 
cost include NSSF, Housing and Medical allowances.

1.18 Community Mobilization officer D 1 200.0
0

6 100.00 1,200.00

As part of mobile team, to offer health promotion and preventive services during an out reach and static service provision, contact 
follow up, home visits for case identification and review.

Support community mobilizers to conduct social mobilization for service uptake paid $ 200 per month making a total of $1200

1.19 Field finance officer D 1 500.0
0

6 100.00 3,000.00

Financial accountability and reporting at the field level @$500 per month making a total of $3000

1.20 Cashier Juba S 1 700.0
0

6 50.00 2,100.00

Support the Finance manager and responsible for daily financial records @ $700 50% making a total of $350 monthly
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1.21 SRH officer D 1 300.0
0

6 100.00 1,800.00

Responsible for reporting of SGBV cases, communication ad CMR paid 300 USD per month

Section Total 86,370.00

2. Supplies, Commodities, Materials

2.1 Procurement of essentials drug as contingency plan D 1 5,000
.00

2 100.00 10,000.00

movement of supplies from Juba to Kajikejo still remained difficult due to restriction in security clearance , thus this drugs will 
bridge the gap while a process to get drugs from the pipeline partners still on going , the drugs will be procured from Uganda and 
to be transported to Kaj kejo through Yumbe district.

Procurement of 100% essential drugs from Uganda at 5000$ per quarter for two quarters making a total of 10000$ in six (6) 
months.

2.2 Transportation of essentials drugs D 1 799.8
0

2 100.00 1,599.60

To transport essential drugs from Uganda to KajoKeji

Transportation of 100% essential drugs from Uganda to KajoKeji at 799.8$ per quarter for two quarters, making a total of 
1599.60$ in six (6) months

2.3 Detergents/ Soap/laundry D 2 35.10 6 100.00 421.20

For maintaining hygiene/ infection control through decontamination

Detergents for Supported Health Facilities at 35.1$ per month for 2 Health Facilities making a total of 421.2 in (6) months.

2.4 Car Hire for mobile teams D 12 100.0
0

6 100.00 7,200.00

To transport medical supplies and personnel for mobile outreach activities twice a week each site making 12 outreach site 
activities@ $100 per trip making a total of 7,200

2.5 Mobile out reach to Korijo, Pure, Ajio and 
Mangalotore/water/Soda/Lunch

D 12 50.00 6 100.00 3,600.00

Lunch, water and Lunch for mobile outreach teams at $50 per each trip for 12 trips per month making a total of $3600

2.6 Project inceptio meeting during outreach visits with community 
leaders and chiefs/Water/Soda

D 50 15.00 1 100.00 750.00

To launch the project and have management discussions with the community leaders to ensure ownership and acceptability to 
be attended by 50 people at $15 per person for transport, lunch and breakfast

2.7 Dialogue Meetings during outreach visits with community 
leaders and chiefs/Water/Soda

D 50 15.00 1 100.00 750.00

Community dialogue meetings as a feedback mechanism per quarter to be attended by 50 stakeholders @ $15 for transport, 
Breakfast and Lunch

2.8 Printing of 200 T-SHirts D 100 10.00 1 100.00 1,000.00

For visibility @ $10 each making a total of $1000

Section Total 25,320.80

3. Equipment

NA NA NA 0 0.00 0 0 0.00

NA

Section Total 0.00

4. Contractual Services

4.1 Training of health staff on infection prevention and control 
(Wash in health facilities)

D 20 20.00 3 100.00 1,200.00

To maintain staff knowledge and skills on infection prevention and control.

Training of 20 health staff once in every two months on infection prevention and control (WASH in the facilities) at 20$ per person 
making a total of 1200 in (6) months.

4.2 Training of health staff on disease surveillance and outbreak 
response

D 20 20.00 3 100.00 1,200.00
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To maintain staff knowledge and skills on disease surveillance and outbreak response

Train 20 health staff once in every two months on disease surveillance and outbreak response at 20$ per person making a total of 
1200$in (6) months.

Section Total 2,400.00

5. Travel

5.1 Air tickets for Health Manager and Programmes Manager and 
finance manager for supportive supervision

D 3 400.0
0

6 100.00 7,200.00

To provide technical support, and training fo staff in the field

To cater for four (6) tickets (two ways) in two field visit by the health manager and program manager at 400$ per trip making a 
total of 7200$ in six (6) months 

5.2 Perdiem for Health Manager and programmes Manager and 
finance managerduring field visits

D 3 15.00 75 100.00 3,375.00

To support health manager and program manager in the field

To cater for feeding and accommodation for two persons for 15 days at 15$ per day making a total of 3375$ in six (6) months 

Section Total 10,575.00

6. Transfers and Grants to Counterparts

6.1 Bank charges D 1 100.0
0

6 100.00 600.00

Bank charges and withdrawals direct cost

To cater for the bank charges during withdrawals and transfers of field staff salaries and activity money at 100$ per month making 
a total of 600$ in six (6) months 

Section Total 600.00

7. General Operating and Other Direct Costs

7.1 internet D 2 224.6
1

6 100.00 2,695.32

For effective communication and reporting transmission from the field project sites.

To cater for internet support at 224.61$ per month, charged 100% from the project budget making a total of 2695.32$ in six (6) 
months 

7.2 Office rent D 2 300.0
0

6 80.00 2,880.00

offices in Juba and kajokeji

To cater for office rent in KajoKeji and Juba at 300$ per month, charged 80% from the project budget making a total of 2880$ in 
six (6) months 

Section Total 5,575.32

SubTotal 310.00 130,841.12

Direct 100,931.12

Support 29,910.00

PSC Cost

PSC Cost Percent 7.00

PSC Amount 9,158.88

Total Cost 140,000.00
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Project Locations

Location Estimated 
percentage 
of budget 
for each 
location

Estimated number of beneficiaries 
for each location

Activity Name

Men Women Boys Girls Total

Central Equatoria -> Kajo-Keji 100 6,800 8,000 2,000 3,200 20,00
0

Activity 1.1.1: Provision of OPD consultations
Activity 1.1.2: Treatment of SAM with Medical 
Complications
Activity 1.1.3: Training of health staff on infection 
prevention and control (Wash in health facilities) 
Activity 1.1.4: Procurement of Essential drugs 
Activity 1.1.5: Transportation of essential drugs,
Activity 1.1.6: Conduct routine health facility 
cleaning and washing/mooping
Activity 1.1.7: Mobile outreach activities to Korijo, 
Pure, Ajio and Managalotore,
Activity 1.1.8: Conduct one inception Meeting 
with CHD and RoSS at the start of the project,
Activity 1.1.9: Conduct 2 community dialogue 
meetings with stakeholders and community as a 
feedback mechanism per quarter
Activity 1.2.1: Ensuring 1 PHCC is supported with 
trained health personnel and RH kits for CMR 
Activity 1.2.2: Conduct skilled deliveries at the 
health facility and at home
Activity 1.2.3: Reporting of SGBV cases and 
clinical management of rape cases
Activity 1.2.4: Supportive supervision and on job 
training for TBAs and MCHWs
Activity 2.1.1: Conduct measles vaccination 
campaigns
Activity 2.1.2: Social mobilization for emergency 
vaccination
Activity 2.2.1: conducting continues 
community/Facility level surveillance for epidemic 
prone diseases

Documents

Category Name Document Description

Budget Documents TRI-SS_Essential drugs to support provision of essential health 
services to IDPS in Kajo-Keji County.xls
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