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Programme Title: Chain Approach

Country: Vanuatu

l. Joint Programme Information

Joint Programme Information

Programme title:
Engaging Youth in Fiji and Vanuatu in Organic Farming: A Farm to Table Chain Approach

Sectorial area of intervention and policy objectives

Inclusive economic growth for poverty eradication
Create opportunities for decent jobs and secure livelihoods.
Create better government policies and fair and accountable public institutions.
Promote inclusive and sustainable business practices.

UN Lead Agency:
United Nations Development Programme (UNDP)

UN Participating Organizations:
International Fund for Agricultural Development (IFAD)

Local Partners:

Fiji:

Ministry of Youth and Sports

Ministry of Agriculture

Secretariat of the Pacific Community (SPC)

Pacific Organic and Ethical Trade Community (POET Com)

Foundation for Rural Integrated Enterprises and Development (FRIEND)
Fiji National Youth Council

Fiji Hotel and Tourism Association

Vanuatu:

Ministry of Agriculture, Livestock, Forestry, Fisheries and Bio-security sectors
Ministry of Internal Affairs

Ministry of Youth

Farmers Support Association (FSA),

Vanuatu National Youth Council

Secretariat of the Pacific Community (SPC)

Pacific Organic and Ethical Trade Community (POET Com)

Engaging Youth in Fiji and Vanuatu in Organic Farming: A Farm to Table
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Report submitted by

Name:
Stepehen Hazelman

Title:
Acting POETcom Coordinator

Organization:
Pacific Community

Contact information:
Pacific Community
Nabua

Suva, Fiji

E: stephenh@spc.int

Reporting Period Ending:
Tuesday, November 1, 2016

Il. Contact Information

Resident Coordinator

Name:
Osnat Lubrani

E-mail:
Osnat.lubrani@one.un.org

UNCT contact person
for implementation

Name:
Agnes Harm

Agency:
Office of the Resident Coordinator

Title:
Resident Coordinator Specialist

E-mail:
agnes.harm@one.un.org

Phone:
+679 3312500

Address:

Office of the UN Resident Coordinator
UNDP

Level 8 Kadavu House

Victoria Parade

Suva, Fiji.

Alternative UNCT contact person for
implementation

Name:
Asaeli Sinusetaki

Agency:
Office of the Resident Coordinator

Title:
Resident Coordinator Associate

E-mail:
asaeli.sinusetaki@undp.org

Phone:
+679 3312500

Address:

Office of the UN Resident Coordinator
UNDP

Level 8 Kadavu House

Victoria Parade

Suva, Fiji.
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Technical team contacts

Joint programme coordinator JP monitoring and evaluation focal point

JP communications and advocacy focal point JP knowledge management focal point

JP private sector focal point

Agency contact points

Contact 1 Contact 2
Contact 3 Contact 4
Contact 5
I11. Financial information
SDG-F Funds
Total approved Total funds Total funds
UN Agency Transferred to committed to
funds
date date

Total funds
disbursed to date
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UN Agency

United Nations
Development

Programme (UNDP)
International Fund

for Agricultural

Development (IFAD)

Total

Matching Funds

Name of source

Pacific Agriculture
Policy Project ( EU)

Total

Total approved
funds

500,000.00

1,000,000.00

1,500,000.00

Total approved
funds

440,000.00

440,000.00

IV. Beneficiaries

Total funds
Transferred to
date

92,232.00

500,000.00

592,232.00

Total funds
Transferred to
date

220,000.00

220,000.00

Direct Beneficiaries - Breakdown

Beneficiary type - individual

Farmers

Entrepreneurs

Civil servants/government

Indigenous
Children
Youth
Other 1

Total

Beneficiary type - institutional

Total f_unds Total funds
committed to .

disbursed to date
date
399.00 114,621.00
375,000.00 375,000.00
399.00 114,621.00
Total funds Total funds
committed to .

disbursed to date
date
165,000.00 165,000.00
165,000.00 165,000.00

Total Female Male Comments

700 180 520

10 4 6

710 184 526

Total Comments

* Organic interest registration form for the
8 local PGS groups

* 150 youths out of which 70 is female
youth (registration ongoing and expected to
increase)

* Consultation meeting with Vanuatu
National Youth Council, Min of Agriculture,
FSA, SHEFA Province and UNDP(Vanuatu
office)
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SMEs

Cooperatives

Government/municipal organizations
Private sector

Community-based organizations

* 3 males each from Tanna Coffee, FSA and SPC plus 3
females each from Lapita Café, FSA and SPC attended the

NGOs 6 stake holder meeting that was held in SHEFA Province
office

Total 6

Indirect Beneficiaries - Breakdown

Beneficiary type - individual Total Female Male Comments

* Organic interest registration form for
the 8 local PGS groups

Farmers 700 180.00 520.00 * 150 youths out of which 70 is female
youth (registration ongoing and expected
to increase)

Entrepreneurs

Civil servants/government
Indigenous

Children

Youth

Total 700 180.00 520.00

Beneficiary type - institutional Total Comments
SMEs

Cooperatives

Government/municipal organizations

Private sector

Community-based organizations

* 3 males each from Tanna Coffee, FSA and SPC plus 3
females each from Lapita Café, FSA and SPC attended the
stake holder meeting that was held in SHEFA Province
office

NGOs 6

Total 6
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V. Joint Programme Progress
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Expected Results
(Outcomes & outputs)

JP Output 1.1: Skills training

in organic production,

certification and processing

creates employment for
youth within the organic
agriculture Farm-To-Table
value chain

Progress

The inception visit and workshops in
Vanuatu was held on April 27th - 5th
May, 2016 with FSA (Farm Support
Association) as the focal partner in
Vanuatu. Progressively identified
around 1151 participants (based on
estimated numbers that attended
the first awareness training)
including (farmers, high school
dropouts) both genders from 8 local
PGS groups spreaded on Tanna,

Emae and Efate islands.
Activities covered organic

awareness training since last 6
months. Final PGS registration to be
done by end of December 2016.
Procurement of training materials
with seeds and seedlings done with
land preparation by farmers with
commencement of planting. Eight
(8) PGS groups established with
continuous follow up, monitoring and
mentoring of young farmers in
progress. Preliminary discussion
done with Nasama Resort and
Breakas Lagoon on organically
certified menu pending scoping

study.

Difficulties

UNDP had held
independent discussions
with some stakeholders
during the project
development, which led
to some confusion over
who was to lead
implementation at
national level. This was
resolved through
consultations and
clarification with
stakeholders as to how
project was developed.

FSA was also concerned
about lack of response
from stakeholders invited
even though majority
stated that they will
attend; this was resolved
through strengthening
existing components
within FSA through
provision in the budget
and that it will continue
work with its existing
network on ground.

Also on technical issues
across the board for crop
types, organic production
methods, pest and
disease controls, etc
which POETCOM will
closely work with FSA
during the project.

The development partner
undertaking consultations
during project
development without
POETCom staff present
led to considerable
confusion and also some
un realistic expectations
amongst stakeholders. In
the future staff should be
present at these meetings
so that messages are
consistent and
expectations are realistic
and consistent across
stakeholders, SPC and
development partners.

The project through FSA
to continue to have an
open door policy on
farmers who might be
interested to join later on
depending on the
innovation, skills and
performance of the
current registered
farmers to influence their
participation.

Expected deliverables

An estimated 1151 participants
including (farmers, high school
dropouts) both genders attended
awareness training in organic
agriculture. This is gradually
building up given the Farm To
Table project opportunity
available to them. It is expected
that interest should be
developed from remaining
farmers gauging from
performance of current
participants. Advocacy roles and
more organic awareness training
to be rolled out with final PGS
registration for potential farmers
connected to organic value
chains.
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Expected Results
(Outcomes & outputs)

JP Output 1.2: Strengthened
capacity of local
organization to meet and
sustain increased market
demand for organic
produce on a commercially
viable basis

JP Output 1.3: To ascertain
information and
communication needs of
youth interested in
engaging in organic
agriculture

Progress Difficulties

Database developed internally by
FSA to monitor youth training and
product supply with dedicated staff
identified to manage and update
database. This is however work in
progress.

Farmers trained on basic farm
record keeping as a form of internal
monitoring and evaluation system
and again work in progress.

Preliminary discussion done with FSA
on required support required by
farmers to facilitate commercial
supply of organic produce and also
desired Extension training materials
support. These are work in progress.

Cross-cutting issues

Expected deliverables

Internal improvements and
database support as work in
progress with readily available
information required per farmer
to connect to database
connecting young farmers to
farm to table value chains.

Four (4) staffs young and
energetic currently available with
FSA and working through Farm to
Table project and hands on
training in organic certification
system with one project staff as
certification manager.

How has the JP addressed during the reporting period (please provide concrete actions):

1) The sustainability of the JP work. (200 words)

Utilizing existing and well developed national organizations as implementing partners (Farm Support
Association in Vanuatu helps assure sustainability of JP outcomes. The project builds their technical

capacity in organic production and certification and training in Participatory Guarantee Systems (PGS) for
organic certification has been provided to both organizations in the reporting period. These organizations
have institutional capacity to continue training and capacity building support to farmers after the close of
the JP and play the critical role in supporting small producers into value chains.

The JP is also building capacity at local level through establishing PGS. PGS function based on local
geographical groupings and farmers are trained to participate in the decision making and governance
processes of the PGS increasing ownership and sustainability. 8 local PGS groups have been established to
date through the JP. PGS engage directly with markets and provides a path to market for the young
growers.

The JP focuses on youth which in itself contributes to sustainability, training farmers for now and the
future, but it is careful to also engage older experienced farmers as mentors and examples for younger
growers leveraging community strengths and Pacific values of respect for elders to facilitate
implementation and sustainability. The JP has also engaged support of local traditional governance on the
Island of Emae where the council of Chiefs has declared that the whole island will be organic reinforcing
the JP outcomes.

Utilizing Organic production methods also contributes to sustainability under a changing climate.

2) The promotion of women’s empowerment and gender equality. (200 words)

The project has just started and there is a great scope for empowering women and gender equality. Most
of these women and youth have the privilege to access to a market through a value chain. The 8 local PGS
in Vanuatu provided opportunities for women and youth through these value chains. These includes small
cash crops like peanuts and vegetables to processing ones like coffee and manioc flour which women and
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youth all have access to in various capacities and strengths available to them.

3) The engagement in public-private partnerships. (200 words)

The regional implementing agent for the JP, the Pacific Organic and Ethical Trade Community (POETCom),
is in its self a unique public private partnership. POETCom is a not for profit membership organization with
over 30 active member organizations (farmers associations, farmer support organizations, NGOs, private
sector, research institutions and working with governments) in 14 countries of the Pacific Island region
with the Secretariat hosted by the Pacific’s lead intergovernmental technical agency the Pacific
Community (SPC). POETCom'’s current Advisory Board (elected every 2 years) consists of NGO and Private
Sector members and is chaired by a Government representative from Vanuatu.

The JP is building linkages, through value chain development linking youth small holder producers and
private sector enterprises such as hotels, resorts and restaurants, processors with public sector
stakeholders, namely ministries of agriculture and youth in both Fiji and Vanuatu. In turn the lessons
learned and opportunities identified from the projects are already feeding into decision making and policy
guidelines. For example Vanuatu has a newly launch Agri-tourism strategy which has a strong focus on
organic production and engaging young people in agriculture. The Ministry of Trade and Tourism in Fiji is
working with POETCom to implement a national organic certification mark to help develop the local organic
market benefiting young growers in the project.

Communication and Advocacy

Has the JP articulated an advocacy & communication actions that helps advance its policy
objectives and development outcomes?:
Yes

Please describe communication activities developed as part of the JP. :

1. Social media promotions of infographics drawing out the human experience in the project. Marrying
images with a powerful narrative draws attention and the curiosity of the audience. Everybody loves a
great story that has key elements of struggle and overcoming it.The impact of the infographs measured
through its shares, reach, responses, follow up comments, queries and responses for example:

2. Focus articles on recipients - angle on recipient life story, challenges and the benefits the project brings.
The articles support the infographics and shared widely on social media as well.

Eg. Jermin’s Organic Hope - https://goo.gl/Xlao9S

Willie's Bucket List - https://g00.gl/9kOxa0

3. Press Releases/Media Engagement

Eg. Emae goes organic - https://goo.gl/iibsjo

Farm to Table project to benefit thousands - https://goo.gl/FUSW9Q

4. Project Brief - for wide e-sharing - https://goo.gl/ZD2uRu
-distributed at meetings (launch of the Farm to Table project in Saivou district)
-distributed during POETCom'’s other engagements and activities

5. Online photo library - https://goo.gl/kkxDDg

6. Event outreach - outreach with side events at the Heads of Agriculture Meetings, Agriculture Shows,
presentation to youth forums (Pacific Youth Entrepreneurship Forum)

Please provide concrete gains on how the the JP communication and advocacy efforts have
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increased awareness on SDGs.:

Its early days of the project and real impact can be seen at the end. However some gains already being
felt through encouraging conversation within and external of project around some key thematic areas.
These are discussed or highlighted using various media tools. One of the main concrete gains is that more
farmers are making the switch to organics; this is supported by the many queries received by POETCom
The project supported development of an E-book and brochure on organics contribution to the SDGs
supported by an infographic campaign

E book: http://fliphtm|5.com/fvzp/faod

example infograph
https://www.facebook.com/organicpasifika/photos/a.332765326928590.1073741828.306267226245067/47
2561726282282/?type=3&theater

JP website URL:
www.organicpasifika.com

JP website URL:
www.organicpasifika.com

JP twitter handle:
@poetcoml

JP Facebook page:
organicpacifika

JP Facebook page:
organicpacifika

Other social media channels managed by joint programme (Instagram, Google+, You Tube...):

One UN Coordination and Delivering as One

The SDG-F is based on the principles of effective development cooperation, inclusion and participation and
One UN coordination.

Actions Description

Managerial practices (financial, procurement, etc.) implemented jointly by the UN
implementing agencies for SDG-F JPs

Joint analytical work (studies, publications, etc.) undertaken jointly by UN implementing
agencies for SDG-F JPs

Joint activities undertaken jointly by UN implementing agencies for SDG-F JPs
Other, please specify:

National Ownership: Paris, Accra and Busan Commitments

The SDG-F strengthens the UN system’s ability to deliver results in an integrated and multi-dimensional
manner by supporting the Joint Programme modality and by bringing together United Nations Agencies
and national counterparts in a collective effort to ensure ownership and sustainability of results of JPs and
advance towards the SDGs.
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Type of

Partners Involvement * .
involvement

Examples

Vanuatu has a newly launch Agri-tourism

Government Policy-decision hich h ¢ .
(specify Slightly involved making strategy which has a §trong OCus on organic
national/local) Service Provision production and engaging young people in

agriculture.

Links to market are critical for project
Budget success. Examples of private sector buyers
Private Sector Fairly involved Other engaged to date are:
- Tanna Coffee in Vanuatu ( operating a PGS
group established by the JP

The national implementing partners FSA are
Policy-decision civil society organizations. Also engaged are
Civil Society Fully involved  making Nasituan in Vanuatu a local social and
Service Provision economic development NGO and the Council
of Chiefs of Emae Island.

Academia Not involved

* Implementation of activities and the delivery of outputs

Please briefly describe the current situation of the government, private sector and civil society
on regards of ownership, align:

Government, private sector and civil society are well aligned at national level and there is strong
ownership right down to community stakeholders.

The national partners FSA have strong networks at national level and long standing relationships with
Government creating an enabling environment for implementation.

The project is relatively small for Vanuatu Government and so the relevant Government Ministries (Youth
and Agriculture) are happy to leave implementation to FSA and provide input or technical assistance on
request. The Ministry of Agriculture has appointed a staff member to be liaison for the project, the staff
member is also the current Chair of POETCom.

The Ministry for Youth directed the project to the National Youth Council for all matters however the NYC
has very limited capacity and no capacity in agriculture and so have requested to be kept informed only
and to be engaged when it comes to sharing learning and lessons from the projects.

VI. Joint Programme contribution to the SDGs

SDG # JP Contribution

1.1&1.2

Value of organic agriculture and certification as a niche commaodity for premium markets, youth
Goal 1 employment, income generation. Soon they will earn even more when the project facilitates the

linkages with the hotels in the area. High school dropouts because of unpaid school fees, the

youths are rewriting the story of their lives and plan with the income from farming they will build

themselves a better living standard.

2.1,2.2,2.3,24,25
* Organic food nutritionally more vibrant than those chemically produced (healthier)
Goal 2« Organically produced can combat NCD's like diabetes because of risks of pesticides and
chemical fertilizers interrupt endocrine system.
* Organic farm systems yield increase long term compared to alternative
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SDG # JP Contribution
Goal 3 3.9 Pesticide free foods are safe for people. Chemicals harm people’s health.

6.4, 6.6
Goal 6 + Agricultural chemical use major threat to waterways and peoples drinking water
* Organic agriculture protects purity of water content

12.2,12.5
Goal 12 « Organic agriculture produces healthy food in environmentally sound ways
* Supports recycling of green waste and composting

13.1, 13.3
Goal 13 Organic farming is good for climate adaption and mitigation e.g. organic farming technologies
provide resilience to farm during periods of drought

 Organic farming promotes the sustainable use of land resources, forests and protects

Goal 15 biodiversity

VIl. Additional Information

Attachments
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