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NOTES FOR COMPLETING THE REPORT: 
- Avoid acronyms and UN jargon, use general /common language. 
- Report on what has been achieved in the reporting period, not what the project aims to do. 
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse. 
- Ensure the analysis and project progress assessment is gender and age sensitive. 
- Please include any COVID-19 related considerations, adjustments and results and respond 

to section IV.  
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PART 1: OVERALL PROJECT PROGRESS 
 

Briefly outline the status of the project in terms of implementation cycle, including whether 
preliminary/preparatory activities have been completed (i.e. contracting of partners, staff 
recruitment, etc.) (1500 character limit):  
 
To strengthen confidence in the electoral process and recover the legitimacy of the OEP, the 
electoral dialogues program is being implemented by UNDP to generate and promote spaces for 
multi-party-political dialogue and democratic deliberation with civil society organizations, 
media, women's platforms, youth and indigenous people, among others. Until the end of the 
electoral cycle 20-21, May 2021, the project has contributed to the implementation of multiple 
electoral dialogues at the national and local levels.  
 
After the second round of the 2021 sub-national elections, the current electoral cycle is over. In 
this next phase between elections, the dialogue roundtables will be continued. The UNDP 
electoral project developed lines of action for institutional strengthening of the OEP's capacities 
and mechanisms for democratic dialogue. These dialogues will seek to reinforce and give 
continuity to the process of electoral dialogues initiated in the 2020 general elections and the 
2021 subnational elections, emphasizing the promotion of intercultural democratic dialogue that 
consolidates the peaceful coexistence between political and social actors around strategic issues 
of the democratic process and state institutionality. Likewise, the exercise of women's political 
rights will be promoted, as undertaken since the first phase of the project, through the 
dissemination of information on regulations, as well as contributing to the improvement of 
institutional mechanisms for attention and prevention of harassment and political violence.  
 
OHCHR has achieved to date over 70% progress in the implementation of all planned activities. 
As a key actor of the human rights pillar of the PBF project, OHCHR contributed to prevention 
of a resurgence of violence, mitigation of the polarization linked to the electoral process and 
accompanied national efforts to hold democratic, inclusive and peaceful elections. OHCHR’s 
role in addressing human rights violations and their root causes constitutes an important part of 
the long-term peace consolidation in the country. We highlight the following key activities: 
 
- In August 2020, OHCHR issued a report on the human rights situation in the aftermath of the 

2019 national elections with a set of recommendations to prevent human rights abuses, ensure 
accountability and pave the way to peaceful, participatory and inclusive elections. It followed 
up on its recommendations with all relevant State institutions, as well as advocated for justice, 
victims’ reparation and guarantees of non-repetition. 

- In the pre-electoral periods, OHCHR monitored incidents and discriminatory/hate 
speech/incitation to violence, including against male and female candidates, electoral 
personnel, as well as limitations to the freedoms of peaceful assembly, expression and 
opinion. OHCHR recorded 47 incidents of political violence during the electoral campaign 
from September 6 to October 15, 2020.  

- It monitored human rights in the electoral context in all Departments, with a focus in the most 
conflict-prone locations. PBF funds were used to deploy four teams in the general elections 
in October 2020, subnational elections in March 2021 that included the repeated vote in some 
locations as well as the run-off vote in four Departments.  

- The monitoring contributed to the conflicts prevention and served as a tool to engage with 
key authorities, such as police, armed forces, Departmental Electoral Tribunals, Defensoría 
del Pueblo, civil society, press associations, civic committees, etc.  
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- Direct observation by the OHCHR was accompanied by the technical strengthening 
component of civil society organizations at the local and national levels. OHCHR delivered 
trainings and technical advice to civil society and Defensoría del Pueblo on methodology of 
the human rights monitoring in the electoral context with a specific focus on the exercise of 
civil and political rights and fundamental freedoms, paying special attention to the exercise 
of women's rights, and maintained a network of contacts for the purpose of early warning. 
That allowed to strengthen alliances between human rights organizations for coordination and 
mutual synergy and to maintain fluid contact with the UN. 

- Of added value were the monitoring of elections by OHCHR in the main prisons across the 
country to ensure participatory elections for persons deprived of their liberty, free from 
intimidation and violence.  

- OHCHR carried out a grant programme to provide NGOs not only the technical and cognitive 
tools for the work of monitoring of the realization of civil and political rights and fundamental 
freedoms in the context of the electoral process, but also the financial resources to enhance 
its action during the critical phases of the same. In this connection, grants to four NGOs have 
been awarded for a total amount of 70’000 USD, further to a competitive and open process.  

- OHCHR is currently involved in multiple technical assistance activities to the Attorney 
General's Office, Sepret (National Mechanism for Prevention of Torture), Supreme Justice 
Tribunal, Police and Armed Forces, Ministry of Justice, State’s programme for Protection 
and Victims and Witnesses, Judiciary, and civil society. These activities aim at strengthening 
national capacity on international human rights standards and to promote independent and 
transparent investigations of human rights violations that include gender perspective. 

- OHCHR continues to document and follow up on emblematic cases 2019-2021 (includes 
those from post electoral violence in 2019, as well as recent cases involving detentions of 
former authorities), and continues to monitor laws, policies and the State's response to 
situations that may influence the effective enjoyment of human rights. 

- OHCHR completed the recruitment of a G5, 2 P3s positions for 89 days each, and covered 
partially the salaries of another 4 staff members (P5, P4, and 2 P3s). Moreover, PBF funds 
were employed to cover two key consultancies analysing patterns of violations of due process 
and legal safeguards and supporting the State Programme on Protection of Victims and 
Witnesses under the Attorney’s General Office.  

 
In the case of the dialogue component, under the leadership of RCO, the project has advanced 
in the exploratory phase of diagnosis and preparation of the final proposal for the reconciliation 
initiative based on a process of opinion surveys, meetings with a wide array of women’s groups, 
in-depth interviews with national experts and opinion makers and roundtable discussions.  
Besides three regional roundtables, thematic tables were organised in the areas of health, 
economic recovery, education, environment, and justice. Two seminars on international and 
national experiences in reconciliation were also held and provided lessons learned. Likewise, as 
part of the advocacy activities on the justice reform agenda, an international seminar on justice 
has been organized with the participation of the vice president of the state and renowned national 
and international personalities.  
 
The project is currently preparing the final proposal for the reconciliation program to be 
submitted to the vice-presidency and international cooperation agencies.  
 
In parallel, and in association with the Konrad Adenauer and Friedrich Stiftung Foundations, 
four multiparty dialogue tables have been developed with the participation of congressmen and 
women from the three parties represented in the Plurinational Legislative Assembly.  
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Finally, and as part of the development of strategic analysis capabilities within the RCO, the 
project has enabled the consolidation of an internal strategic analysis team consisting of officials 
from the different agencies and the RCO, who have prepared a series of products of situational 
analysis and prospective scenarios supported by expert inputs and evidence generated from 
"flash" surveys of public opinion and other secondary information. It is important to notice that 
since February 2021 a PDA colleague was integrated in the RCO, therefore her participation in 
this area will give added value to the Program. 
 
Please indicate any significant project-related events anticipated in the next six months, i.e. 
national dialogues, youth congresses, film screenings, etc.  (1000 character limit):  
 
The extensive consultations carried out as part of the diagnostic phase having identified the best 
potential entry points, the technical team leading the non-electoral dialogues programme is 
currently engaged in a series of in-depth explorations with substance experts and institutional 
focal points in the four priority substantive areas identified through the consultation process.  
The team is also simultaneously developing a proposal that would clearly outline the mechanism 
for a more sustained engagement between civil society and the Government.  This programme 
outline should be finalized, discussed, and potentially approved in September 2021. 
 
A national dialogue supported by artificial intelligence will be carried out and will serve to gather 
evidence on suppositions and generate further inputs for the development of the reconciliation 
programme.  
 
A project which aims at connecting three universities from Santa Cruz, El Alto and Cochabamba 
is planned to start within the next months.  
 
FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION: summarize the main 
structural, institutional or societal level change the project has contributed to. This is not 
anecdotal evidence or a list of individual outputs, but a description of progress made toward 
the main purpose of the project. (1500 character limit):  
 
The elections related to the second round of subnational elections that took place on April 11, 
2021 have concluded peacefully and had a turnout similar to the general elections of October 
2020, with 85.9% of participation. In these elections, 4962 subnational authorities have been 
elected by the population. After a long electoral cycle, these peaceful and transparent elections 
have contributed to the consolidation of the resolution of the political crisis through democratic 
institutional mechanisms. The support of the project through a multidisciplinary team of 
national and international experts supporting the Supreme Electoral Tribunal (TSE) and the 
Departmental Electoral Tribunals (TED) at the territorial level, facilitated technical assistance 
in key areas of electoral operations and made it possible to carry out a significant number of 
democratic dialogues (370) with direct (notaries, electoral juries) and indirect (political parties, 
media, others) actors involved in the elections, as well as civil society organizations. In this 
way, the democratic (electoral) dialogues have contributed positively to the interaction between 
the electoral institutions and other actors relevant to the electoral process, providing a space to 
share information, clarify doubts and even train the actors in the role they play in the elections. 
In sum, the recovery of the institutional legitimacy of the OEP, the confidence in the electoral 
process (transparent, impartial, and credible), together with an electoral dialogic process were 
determining factors for the solution to the political crisis to be channeled through democratic 
and peaceful elections. 
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A Support Plan for the Effective Exercise of Women's Political Rights in the 2021 Sub-national 
Electoral Process has been designed and implemented by UN Women in coordination with 
UNDP and the Gender Unit of the Electoral Body. In this context, 84 female candidates for the 
2021 subnational elections have strengthened their knowledge on gender and equality and 
women´s political participation, harassment and political violence, and legislative functions at 
the local and departmental level. Specifically, the Gender Unit of the Electoral Body, with 
technical support from UN Women, organized a total of 7 political dialogues in virtual mode 
with the participation of approximately 84 female candidates and a total reach of 17,780 views 
of the broadcasts on Facebook. Likewise, 79 women candidates strengthened their capacities in 
the prevention of harassment and political violence. Additionally, electoral workers who are 
accountable on gender domains have strengthened their capacities. Two capacity trainings have 
been developed to improve the attention, follow-up and treatment of complaints of harassment 
and political violence, as well as the sensitization and communication (with non-sexist 
language) of democratic-electoral processes with a gender perspective: i) 18 people who are 
part of the Intercultural Service for Democratic Strengthening (SIFDE) of the TEDs, were 
trained or the distribution of internal and external actions to be carried out by these bodies to 
promote equality in the political participation of women and the sensitization and improvement 
of communication with non-sexist language; ii) 24 female electoral observers belonging to the 
National Confederation of Indigenous Women of Bolivia were trained in intercultural and parity 
democracy. This space has contributed to the promotion of their roles as agents of observation 
of the electoral process.  

 
As a result of a joint and coordinated work, UN was able “to deliver as one” and to contribute 
significantly to the pacification of the country and the conduct of peaceful and credible elections. 
In this sense, the Initiative could be described as a good practice and a benchmark for similar 
electoral contexts. 

 
HUMAN IMPACT: In a few sentences, explain whether the project has had a positive human 
impact. May include anecdotal stories about the project’s positive effect on the people’s lives. 
Include direct quotes where possible or weblinks to strategic communications pieces. (2000-
character limit): 
 
Dialogue as a tool for electoral management.  
During election day on March 7th, violent incidents were reported in several municipalities in 
the Santa Cruz and Pando departments. In all these cases, the burning of ballot boxes and ballots 
was deplored due to fraud allegations. The repetition of the vote in the affected voting stations 
were uncertain. At the initiative of the project and the corresponding TEDs, meetings of 
mediation and dialogue were held with the candidates as well as voters affected by the conflict. 
After signing of a short code of conduct, voters could repeat the polls in a democratic and 
peaceful environment. Rather than rejecting and ignoring the elections, the concerns of the 
people involved were related to misinformation and lack of information regarding several 
aspects of the electoral process (electoral roll, transportation of people, chain of custody, among 
others). Thus, days before the elections, the TED Santa Cruz and the candidates, with the support 
of UNDP, signed commitments to have a democratic and safe election day. 
 
Protection of persons at risk. 
In the context of general and subnational elections, an early warning analysis and approach with 
a monitoring focus on locations where social unrest and violence were expected, was conducted. 
Thanks to a network of contacts, that included civil society, national and regional authorities, 
Departmental Electoral Tribunals, civic committees, etc. OHCHR was able to conduct a human 
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rights analysis and risk assessment in the context of elections. As a result, several cases of 
political violence against female members of the Departmental Electoral Tribunals, as well as 
two female candidates were identified and followed up on and referred these cases to the 
Attorney’s General Programme of Protection to Victims and Witnesses ensuring that protection 
measures were effectively deployed for these women, such as the security guards and the patrol 
vehicles.   
 
Within the dialogue component, the roundtables carried out under the reconciliation initiative 
in association with the vice-presidency of the state have allowed an initial rapprochement 
between government, opposition, private sector and academic actors, which allowed an initial 
exchange of development agenda topics and public policy priorities that should be addressed in 
the short and medium term. This type of space shed light on the need for interaction and joint 
work between representatives of various sectors to build trust and spaces for dialogue and 
deliberation. 
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PART II: RESULT PROGRESS BY PROJECT OUTCOME  
 

Describe overall progress under each Outcome made during the reporting period (for June 
reports: January-June; for November reports: January-November; for final reports: full 
project duration). Do not list individual activities. If the project is starting to make/has made a 
difference at the outcome level, provide specific evidence for the progress (quantitative and 
qualitative) and explain how it impacts the broader political and peacebuilding context.  
 

 “On track” refers to the timely completion of outputs as indicated in the workplan.  
 “On track with peacebuilding results” refers to higher-level changes in the conflict or 

peace factors that the project is meant to contribute to. These effects are more likely in 
mature projects than in newer ones.  
 

If your project has more than four outcomes, contact PBSO for template modification. 
 
 
OUTCOME 1: “SECTORS OF CITIZENSHIP IN DISPUTE PARTICIPATE IN 
CONFLICT PREVENTION AND RESOLUTION, IDENTIFY COMMON 
INTERESTS, COOPERATE IN THE REALIZATION OF SHARED OBJECTIVES 
AND CONTRIBUTE TO DEFINING A PUBLIC POLICY AGENDA CONDUCIVE TO 
PEACE-BUILDING AND SUSTAINABLE DEVELOPMENT”. 
 
Rate the current status of the outcome progress: Delay  
Progress summary: (3000 character limit) 
 
Progress in the processes of dialogue and construction of spaces for deliberation among actors 
has focused on two main areas. The first is related to the consolidation of meeting spaces 
between political actors, while the second emphasizes the initiation of exploratory activities 
with the purpose of developing a proposal for reconciliation and reunion between actors from 
civil society, social movements, the economic sector, academia and government.   
 
The first area of work was based on the UN agreement with German foundations positioned in 
political work and analysis of development agendas (Konrad Adenauer Foundation and 
Friedrich Stiftung Foundation). This agreement enabled the creation of a multiparty dialogue 
table in which assembly members (senators and deputies) representing the different parties with 
parliamentary representation were convened. The dynamics of these roundtables focused on 
the creation of a private, safe space, protected from media exposure, in which the different 
participants exchanged ideas about the issues that should be part of the legislative agenda in 
the short and medium term. The initial discussions allowed the delineation of a series of topics 
of interest both for their urgent attention and the need for structural change.  
 
Up to June, 4 meetings were held in which topics ranging from the response to the COVID-19 
pandemic, the economic reactivation agenda, to issues related to public opinion priorities 
regarding state action and the need for minimum agreements in polarized contexts were 
discussed. In September, a roundtable will be held to address the issue of feminicide and the 
problems in the state's response in the judicial and citizen security spheres.  
 
It is expected that this space for dialogue will be consolidated throughout 2021 with a view to 
strengthening the exchange of ideas and positions of the political parties leading to the 
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achievement of minimum agreements and pacts that will make a legislative agenda with a 
higher level of debate and coordination viable.  
 
The second area of work focused on activities related to the reconciliation initiative in which 
exploratory diagnostic work was carried out on the feasibility and areas of possible agreements 
and dialogue between actors. To this end, a survey on the country's current socio-political 
situation, a series of in-depth interviews with expert analysts and political actors was carried 
out, as well as five dialogue roundtables between private actors, analysts, academia and 
government, addressing various issues such as the health system, economic recovery, justice 
reform and the education sector. With this array of evidence, it is intended to achieve an 
adequate identification of feasible areas for the initiation of a process of encounter and 
reconciliation in a context of high social polarization in the country.  
 
Between January and June 2021, the Dialogue component recruited a technical team to 
complete the diagnostic phase of a Reconciliation Programme in response to a request from the 
Vice-Presidency of Bolivia Plurinational State. This involved consultations with some 70 
women’s groups (in coordination with UN Women), in-depth interviews with about 20 opinion 
leaders and members of political parties, a national survey that generated 1500 full responses, 
three regional consultations to explore geographic specificities, a monitoring of traditional and 
social media using two time points one month apart to review the media orientation and 
potential polarization narratives, and a seminar to review international and national 
reconciliation experiences and discuss with some 60 participants their relevance and 
applicability to the Bolivian context. Through these and other activities, the project team was 
able to identify priority areas for a more sustained national dialogue process that is currently 
under development. 
 
 
Indicate any additional analysis on how Gender Equality and Women’s Empowerment 
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000 
character limit) 
 
Regarding the incorporation of a gender perspective in the dialogue and consultation processes, 
three dialogues [LINK] [LINK] [LINK] have been held by UN Women for the construction of a 
national reconciliation strategy that contributes to the recovery of peaceful coexistence. 
During the consultations, a total of 65 representatives of women's and LGBTIQ movements 
and independent activists from a total of 56 organizations, both national and from different 
parts of the country, participated. Of the total number of participants, the majority identified 
themselves as women (82%), men (13%) and non-binary people (5%). On the other hand, 
50.8% of the participants said they were under 30 years old, which shows a high participation 
of young people. In these spaces for dialogue and conversation, those issues that should be part 
of the reconciliation agenda were identified, which are: i) Gender violence and access to justice; 
ii) Equal opportunities; iii) Education and digital divide; iv) Cultural plurality and 
environmental rights; v) Policy implementation gap; vi) Peace and security, strategic alliances; 
and vii) Citizen participation. These dialogues also led to proposals to take advantage of the 
organization’s initiatives to strengthen the women's agenda and the visibility of women's voices 
and leadership for public policy advocacy.  
 
In addition, a total of 75 young people have improved their knowledge and capacity on 
nonviolent communication through two dynamic and participatory workshops [LINK] 
[LINK], establishing a safe space in which youth working with UN Women gained awareness 
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on nonviolent communication, peaceful dispute and conflict resolution and empathy, while 
strengthening the values of tolerance, respect, empathy, and reconciliation with youth, and 
generating links between the diversity of youth in the Group. These workshops were given by 
Claudia Marti, Peace and Development Advisor for the United Nations system in Bolivia. In 
these virtual workshops, although a total of 75 people entered the zoom room, a total of 66 
people registered, 52 women, 9 men and 3 non-binary people, from a total of 41 organizations. 
 
Moreover, through UN WOMEN strategic partner Coordinadora de la Mujer, 15 other spaces 
for dialogue will be held in the next months, in which we will contribute to the gradual 
replacement of the culture of violence with a culture of peace. This requires the participation 
of multiple actors with an attitude of listening, respect and recognition of the other, with 
sensitivity to context/conflict and action without harm. It is proposed to make this change 
happen through: a) Recognition of cultural and ethnic pluralism: intercultural, intersectional 
and plural approaches that promote respect for difference, dialogue, democracy and the 
common good; b) Conflict transformation: strengthening capacities for the articulation, 
management and peaceful transformation of conflicts and reconciliation processes; c) 
Reconciliation processes; d) Ending discrimination, violence and inequalities: working against 
all forms of discrimination and violence and promoting equality between women and men, 
youth and adults, etc. To achieve this result, the following activities will be carried out: 
Technical working groups on conflict and peace building and peace agendas (9 technical 
working groups of specialists, authorities and leaders on strengthening the social fabric and 
peace building (9 Departments); National Meeting of Women Actors of Change, generators of 
peace. Virtual (two days); Implementation of Dialogues between movements on conflict and 
peacebuilding. 

 
 
 
OUTCOME 2: "CONFLICTS LINKED TO THE ELECTORAL PROCESS ARE 
PREVENTED, MANAGED PEACEFULLY AND CHANNELED TO THE 
COMPETENT AUTHORITIES”. 
 
Rate the current status of the outcome progress: On track 
Progress summary: (3000 character limit) 

 
Dialogues became an important communication and information instrument in the general 
elections 2020 (presidential and legislative elections) as well as the subnational elections in 
2021, constituting an important mechanism for democratic dialogue and conflict prevention at 
national and territorial level. The Supreme Electoral Tribunal (TSE) and the Departmental 
Electoral Tribunals (TED) promote different spaces for democratic dialogue with political 
actors and social organizations, assuming that the election is not only an administrative and 
technical process, but also requires processes of dialogue and political management with 
political parties and civil society. 
 
The dialogues contributed to recovering the legitimacy of the Electoral Management Body. 
From an electoral body reluctant to engage in processes of interaction and communication with 
political parties and civil society organizations, we are moving to a new OEP that is open to 
dialogue and communication on a permanent basis. This undoubtedly generates an auspicious 
environment to develop a democratic electoral process. 
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Dialogue and direct democratic deliberation with conflict-sensitive actors, which through 
information processes on the electoral process, were able to raise awareness and mitigate 
polarization that could jeopardize the electoral process. In addition, the promotion of electoral 
forums for candidates of political organizations to inform citizens about their government 
programs contributed to create a democratic space for deliberation. This format has enjoyed 
great success, as this way of informing citizens in Bolivia had fallen into oblivion. In total, the 
electoral project supported around 25 forums/debates of mayoral and gubernatorial candidates 
prior to the subnational elections. These public debates, broadcasted on television and radio, 
consisted of around eight candidates each who used the space to debate and present their 
proposals to the voters. 
 
In total, until June 2021, more than 370 electoral dialogues were carried out by the UNDP 
electoral project in cooperation with the TSE and the TEDs. The participation of around 13,700 
people, including representatives of political parties, civil society organizations, media, 
indigenous peoples' organizations, women, youth, and others, to engage in permanent dialogue 
processes. The diversity of dialogue formats (multiparty roundtables, conversations, webinars, 
colloquiums, electoral forums) and the multiplicity of topics addressed eased the approach and 
met the expectations of the different political and social actors. It is estimated that 38% of the 
participants were women and 12% were young people. In sum, the democratic dialogues as a 
tool during the elections contributed substantially to create an environment conducive for a 
democratic and peaceful coexistence. 
 
Indicate any additional analysis on how Gender Equality and Women’s Empowerment 
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000 
character limit) 

 
Gender equality is an integral part of the activities and results sought by the project. The strategic 
alliance with UN Women and the gender area of the TSE generated a key synergy to address 
the challenge of gender equity in the 2020 general and 2021 subnational elections. Two areas 
of intervention were designed and executed:  
 
1. Strategy to support the exercise of women's political rights in the 2020 and 2021 electoral 
process, whose main line of work was the execution of political dialogues with a gender and 
rights perspective in order to make visible the leadership of women candidates in political 
organizations and to show their programmatic proposals. Six meetings were held with women 
candidates, both young and indigenous, at the national and territorial levels. 
2. Strengthening the gender area of the TSE to prevent harassment and political violence against 
women in political parties. To this end, information processes were carried out at the national 
and territorial level on the regulations on harassment and violence and awareness campaigns 
were conducted with political organizations. 
 
The Initiative has contributed to raising public awareness of the exercise of political rights on 
the day of the subnational elections. Specifically, UN Women in coordination with the Gender 
Unit of the Supreme Electoral Tribunal, has developed content and material for women 
candidates for the exercise of their political rights, such as the Guide for incorporating non-
sexist language in OEP publications (1,000 copies) and the Guide for Free Women in Politics 
to combat harassment and digital violence (1,500 copies), and material with information with a 
gender and diversity approach within the framework of Law No. 807 to raise awareness and 
guarantee the exercise of the right to vote of the LGTBQ+ population (5,000 posters and 20,000 
flyers). Also, radio communication materials were produced and disseminated, such as two (2) 
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radio spots for the promotion of female candidates in Spanish, Quechua, Aymara and Guarani; 
2 radio spots in Spanish, Quechua, Aymara y Guaraní for the promotion of the regulation of 
misdemeanors and sanctions, and harassment and political violence; 2 radio spots in Spanish, 
quechua, Aymara y guaraní for the promotion and respect for the vote of the LGTBIQ+ 
population; and 3 microprograms on the role of youth with a gender approach in municipal 
management, cyberbullying and political harassment and violence. Finally, digital materials for 
social networks were developed and disseminated to promote women's voting during Election 
Day. The communication and information material has been disseminated nationwide in more 
than 61 radio stations in rural and urban areas; the social media material was disseminated on 
the pages of the Supreme Electoral Tribunal (218,425 followers), UN Women (23,906 
followers), the Democratic Parity Observatory (3,297 followers) and other United Nations 
agencies in Bolivia. The printed materials were delivered to the Departmental Electoral Courts, 
who distributed the personnel under their charge and through their departmental offices. The 
printed materials were delivered to the Departmental Electoral Courts, who distributed them to 
all the authorized polling stations. 
 
 

 
OUTCOME 3: “THE EXERCISE OF HUMAN RIGHTS, WITH SPECIAL 
ATTENTION TO CIVIL AND POLITICAL RIGHTS, IS EFFECTIVELY 
MONITORED BY LOCAL AND INTERNATIONAL ACTORS, AND ELECTIONS 
ARE CONDUCTED FREE OF VIOLENCE, WITH SPECIAL ATTENTION TO 
VIOLENCE AGAINST FEMALE CANDIDATES AND VOTERS.” 
 
Rate the current status of the outcome progress: On track 
Progress summary: (3000 character limit) 
 
The outputs under outcome 3 has been fulfilled successfully. OHCHR conducted a series of 
meetings, workshops, seminars and training programs with civil society organizations and the 
NHRI on the methodology of human rights monitoring in the context of elections. A grant 
programme is currently carrying out in order to provide civil society organizations with the 
technical tools for the work of monitoring with special focus on civil and political rights and 
fundamental freedoms in the context of the electoral process. The beneficiary organizations 
have a specific focus on LGBTI rights and women’s right to political participation.  
 
In the context of the electoral process, OHCHR deployed four teams in situ covering six main 
Departments (Santa Cruz, Beni, Chuquisaca, Potosi, La Paz, and Cochabamba), supported by 
remote monitoring of other three Departments. This deployment has proved to be instrumental 
to report live on 18 October, including through permanent presence at the “Situation Room” 
established by the RC, as well as to coordinate actions with the HQ, the RC, the SG Special 
Envoy, the Peace Initiative, etc. and also continues to undertake regular missions in different 
departments to monitor human rights situation in the post-electoral context and assessing risks 
in the run-up to the local elections. This deployment allows to have an updated analysis of the 
risk situation of the departments, as well as to establish effective communication channel with 
the authorities, the Departmental Electoral Tribunals, the Ombudsperson's Offices and civil 
society. Similar deployment of several teams was undertaken for the local elections in March 
– April 2021.  
 
On 24 August 2020, the OHCHR Technical Mission in Bolivia published the report “The 
human rights situation in the aftermath of the October 2019 general elections in Bolivia”, 
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detailing the serious human rights violations committed between 20 October and 25 November 
2019 amid a major political crisis after allegations of fraud during the elections. The Mission 
reached out to all political actors to present the findings of the report and was able to position 
the recommendations as a roadmap to assist the State in promoting structural changes and 
reforms to address the root causes of human rights violations and to ensure the non-recurrence. 
 
OHCHR continued to accompany state institutions to promote independent and transparent 
investigations of human rights violations. It compiled a review of emblematic cases of possible 
judicial persecution, through specialized consultancy and the analysis of a series of files based 
on international standards on due process, to identify patterns, issue key recommendations and 
offer assistance and advice. In this context, the Mission has identified some emblematic 
patterns and cases through testimonies, observation of judicial hearings, visits to police and 
penitentiary facilities, and monitoring of information generated by the media. The Mission 
continued to observe acts of judicial persecution, improper use of criminal action, and violation 
of judicial independence, among others.  
 
Special attention throughout OHCHR activities was paid to the prohibition of discriminatory 
and hate speech, as well as the protection and full, free and safe participation of the most 
vulnerable groups during elections, such as women, Indigenous peoples, LGBTI population, 
people with disabilities and young people, among others. 
 
OHCHR Mission strengthened the technical assistance to the new authorities in the last months 
and will continue these activities in coming months, including to the Judicial Branch, the 
Attorney General's Office, SEPRET (National Torture Prevention Mechanism), NHRI, 
Penitentiary Directorate, Public Defender’s Office, Polce, Armed Forces, civil society, etc. 
 
Significant progress has been made in the construction of an Early Warning System for cases 
of violations of women's rights, including political and civil rights, as well as possible social 
conflicts, taking into account that women and girls are the most affected by these, so that 
conflicts can be prevented or, where appropriate, mitigated through timely and prompt 
solutions. This has been possible thanks to the leadership and technical support of UN Women 
in the definition of a Warning System strategy document (Link) and the development of 
indicators which, with the aim of guaranteeing the sustainability of the system, have been 
selected so that the organizations and institutions that already generate this information do not 
have to make major modifications to the work they usually carry out, resulting rather in a work 
of synergies between the tasks and results of different organizations, such as United Nations 
agencies, civil society organizations, collectives and other organizations. A first group of 
indicators has been selected for structural problems that have not been solved for years and 
whose latent state can unleash social conflicts if they worsen, such as the number of cases of 
violence against women, the percentage of cases solved by the judiciary, etc. A second group 
of short-term indicators has been selected, which describe the characteristics of the conflicts 
and allow them to be monitored in a shorter period of time, in order to identify critical situations 
that can constitute states of alert differentiated according to their seriousness. These indicators 
have been presented, fed and validated by civil society and other UN agencies through virtual 
consultations (Link; Link).  
 
In addition, monitoring, compilation and analysis of big data and social networks will be 
carried out to feed indicators for the Early Warning System in the areas of political conflict, 
environment and natural resources, with the ultimate goal of identifying possible social 
conflicts in their emergence stage, preventing and addressing them at an early stage.  
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On the other hand, in order to identify and make recommendations to improve respect for due 
process guarantees in cases in which women are subject to investigation or criminal 
proceedings, a comprehensive assessment is being carried out to identify patterns of 
discrimination and institutional violence against women within the judicial system. To this end, 
a comparative analysis of "emblematic cases" of "judicial persecution" against women is being 
developed, comparing criminal proceedings under political persecution in the 2019-2020 post-
election period, ordinary criminal proceedings initiated against women that do not meet the 
assumptions of political persecution; as well as criminal proceedings under political 
persecution and violence prior to the post-election conflict period. For the time being, a 
preliminary analysis of 7 emblematic cases has been carried out and a toolbox developed for 
the follow-up of judicial cases (strategic case control formats, action guides, working methods, 
checklists for the control of compliance with procedural guarantees and others) will be 
elaborated.  
 
Moreover, alliances are being established with the Police and the Armed Forces, with the 
objective of working on an agenda that promotes gender equality and the eradication of 
violence against women within security institutions, while at the same time mainstreaming a 
gender perspective and the development of affirmative actions to contribute to the generation 
of equal opportunities and conditions for women who are part of the institutions. To this end, 
two Memorandum of Understanding are being developed, one with the Police and the Ministry 
of Government, and the other with the Bolivian Armed Forces. To achieve these objectives, an 
Action Plan will be established to enable these institutions to improve their level of gender 
sensitivity, helping to promote the empowerment of police and military women and gender 
equality within the security forces, based on D-CAF's self-assessment. Finally, a diagnosis of 
the situation of the Special Force to Combat Violence (FELCV) will be carried out under a 
multidimensional and simultaneous approach, in which the gaps between the quality 
parameters and the state of the situation will be established, as well as the necessary 
requirements and costs to close the identified gaps. 
 
In addition, a capacity building process will be carried out for more than 500 people for the 
effective monitoring of the human rights situation, including gender equality, which will favour 
conflict prevention, as well as to promote the peaceful resolution and transformation of 
conflicts through techniques such as mediation and negotiation. This training process is 
tentatively oriented towards: Plurinational Legislative Assembly: 500 people (titular 
authorities, alternates and advisory team); Network of women human rights defenders: 100 
women; Plurinational Service for Women and Depatriarchalisation: 5 women; Media: 30 
people; United Nations System in Bolivia: 30 people, at least 15 of whom will be women.  
 
Furthermore, technical and legal assistance is being provided to the Special Mixed Commission 
of Inquiry on Delays in the Attention and Resolution of Feminicide Cases to investigate the 
causes of delays in the attention and resolution of cases of feminicide and to propose measures 
that allow for their prompt and timely resolution by justice operators, in order to contribute to 
the implementation of the Commission's Work Plan.  
 
 
Indicate any additional analysis on how Gender Equality and Women’s Empowerment 
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000 
character limit) 
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A communication strategy is being designed and developed, adapted to different actors and 
stakeholders, which makes visible the gender and intersectional approach in the prevention of 
social conflicts, focusing on the themes of conflict management and prevention, defense of 
human and women's rights, culture of peace, gender and violence. This strategy will make 
visible the differentiated impact of conflicts and human rights violations on women and girls, 
while at the same time making visible their role as peace builders and conflict resolvers. 
Furthermore, a communication strategy is being implemented to accompany the work being 
carried out with the Youth Group that works with UN Women. Audiovisual capsules have been 
produced for UN Women Bolivia's social networks, highlighting the role of youth as peace 
builders and defenders of gender equality. In addition, as part of this strategy, a TIK TOK 
contest was launched on 21 April (World Creativity and Innovation Day), with three 
categories: I am young, and I build peace; I am young and I defend gender equality; and I am 
young and I am an agent of change. Two videos per category were uploaded on 12 June and 
the 3 videos with the most reactions on social media will be chosen. The winners will be invited 
to join the Network of Women Human Rights Defenders, receiving the corresponding training 
in their role as activists. 
 
 
 
OUTCOME 4: “THE MANAGEMENT, MONITORING AND EVALUATION, 
ADVISORY (POLITICAL, ECONOMIC AND SOCIAL) AND COMMUNICATIONAL 
ACTIONS OF THE PROJECT GUARANTEE THE IMPLEMENTATION OF THE 
PROJECT IN A TIMELY MANNER”. 
 
Rate the current status of the outcome progress: On track 
Progress summary: (3000 character limit) 
 
The project has allowed the consolidation of a series of institutional capacities within the 
system through the strategic analysis team coordinated by the RCO. With the completion of 
five rounds of opinion surveys up to May 2021, evidence was gathered for the analysis of the 
context and the construction of prospective socio-political scenarios.  
 
The analysis team contains professionals from different agencies of the system and RCO 
officials. It combines multidisciplinary expertise including political, social and economic 
analysis. The different products produced by the unit have provided the UNCT with first-hand 
information and analysis for decision making, both at the strategic levels and in political 
relations with the government, as well as in defining the areas of sectoral and intersectoral 
intervention of each of the agencies.  
 
The work of the analytical team has been particularly useful for the analysis of the events of 
the current year, which include the presidential electoral process, the relationship with the new 
authorities, the subnational electoral process and the necessary actions in a context of high 
polarization and social division.  
 
Its inputs have also allowed the identification of a clear line of communication in which risks 
and opportunities have been evaluated in the face of political and economic contingencies, as 
well as support for the attention to the COVID-19 pandemic.  
 
In a slow process of democratic and institutional redirection that will take several years to 
consolidate, the action of the strategic analysis unit is an indispensable element for the planning 
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of the system, especially considering the end of the current complementarity framework and 
the beginning of a new programming cycle that will start in 2022. 
 
Regarding communicational actions, from 29 November to 5 December, the Assistant 
Secretary-General for Political Affairs and Peacebuilding and Peace Operations, Mr. Miroslav 
Jenča, undertook a mission to the cities of La Paz and Santa Cruz to reaffirm the UN's 
commitment to continue accompanying the country in the framework of the UN System-wide 
Peacebuilding Initiative in Bolivia. 
 
UN Bolivia accompanied and facilitated the meetings, in addition to providing coverage of the 
mission on social media in coordination with DPPA. It also provided coverage of the signing 
of the commitment for the Second Phase of the project between the Ministry of Foreign Affairs 
and the United Nations. A press conference was convened, and a press release was prepared 
and disseminated on Mr. Jenca's statement at the end of his visit to the country. A media 
monitoring of the mission was also conducted. 
 
In the first quarter of the year, the communications team continued to develop materials and 
support communications efforts for the promotion of human rights and gender equality through 
social media. In addition, the planning of the project report and communication products was 
carried out. In addition, project inputs and audio-visual materials were compiled for the project 
report and communication products. An exclusive interview with the Resident Coordinator was 
arranged for the newspaper La Razon, in which she commented on the progress of the 
Peacebuilding Initiative. The project began with the accompaniment of the electoral process 
and the respective media monitoring. 
 
Given that the sub-national elections took place in March, a communication room was 
stablished during the first days with the participation of the task force formed by RCO, UNDP, 
OHCHR and UN Women to accompany the sub-national elections and monitor the media, with 
an emphasis on the electoral context and the human rights situation with a gender perspective. 
During the process, the communications team filmed and photographed the election. In 
addition, the SG's statements on the situation in Bolivia were disseminated. 
 
In the second quarter of the year, the communication team coordinated with DPPA for the 
elaboration of the report and products according to the project's communication strategy. In a 
meeting with Fatimah Inayet, PBF-DPPA Public Information Officer, the platform for the 
presentation and dissemination of this report was defined. 
 
 
Indicate any additional analysis on how Gender Equality and Women’s Empowerment 
and/or Youth Inclusion and Responsiveness has been ensured under this Outcome: (1000 
character limit) 
 
Since the beginning of the year, UN Women and UNDP organized a series of webinars and 
discussions with women candidates for the subnational elections. These events were widely 
disseminated through the social media of the Supreme Electoral Tribunal, Departmental 
Electoral Tribunals and UN System agencies in Bolivia. 

 
On the occasion of Bolivian Women's Day, 8 March, UN Bolivia published a press release on 
the situation of women in the country, with emphasis on those in vulnerable situations, and to 
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recognize their great contribution to the recovery from the Covid-19 pandemic. This 
publication was picked up by the press and disseminated through social media. 
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PART III: CROSS-CUTTING ISSUES  
 

Monitoring: Please list monitoring 
activities undertaken in the reporting 
period (1000 character limit) 
 
       
 

Do outcome indicators have baselines? please select 
 
Has the project launched perception surveys or other 
community-based data collection? please select 

Evaluation: Has an evaluation been 
conducted during the reporting period? 
please select 

Evaluation budget (response required):        
 
If project will end in next six months, describe the 
evaluation preparations (1500 character limit):       
 

Catalytic effects (financial): Indicate 
name of funding agent and amount of 
additional non-PBF funding support that 
has been leveraged by the project.  

Name of funder:          Amount: 
                                     
 
                                     
 
                                     

Other: Are there any other issues 
concerning project implementation that 
you want to share, including any capacity 
needs of the recipient organizations? 
(1500 character limit) 
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PART IV: COVID-19 
Please respond to these questions if the project underwent any monetary or non-
monetary adjustments due to the COVID-19 pandemic. 
 

1) Monetary adjustments: Please indicate the total amount in USD of 
adjustments due to COVID-19: 

$      
 

2) Non-monetary adjustments: Please indicate any adjustments to the project 
which did not have any financial implications: 

 
In the case of the electoral support project, in 2020 the initial budget 
required revision in order to accommodate the special needs identified to 
ensure a safely environment during elections. Due to the restrictions 
imposed by the COVID-19 pandemic, many of the “dialogue events” were 
organized on-line, which led to a budgetary revision allowing resources 
available to the third phase of the project (July-December 2021). 
 
In general terms for the program, the context of the pandemic had a 
significant impact on the implementation of its activities, mainly in 
terms of temporality. Particularly, the Dialogues Component was the 
most affected because the processes of meetings between sectors of 
society in conflict implied an approach and reflection that demands 
interaction and that is difficult to achieve by virtual means, much more 
in our environment.   
 
For these reasons, it is necessary to ask the PBF for an extension of the 
Program in terms of time and with some adjustments in the current 
topic of the reunification of the Bolivian people. 

 
 
Please select all categories which describe the adjustments made to the 
project (and include details in general sections of this report): 

 
☐ Reinforce crisis management capacities and communications 
☐ Ensure inclusive and equitable response and recovery 
☒ Strengthen inter-community social cohesion and border management 
☐ Counter hate speech and stigmatization and address trauma 
 
☐ Support the SG’s call for a global ceasefire 
☐ Other (please describe):       

 
If relevant, please share a COVID-19 success story of this project (i.e. how 
adjustments of this project made a difference and contributed to a positive response 
to the pandemic/prevented tensions or violence related to the pandemic etc.) 
 
OHCHR has continued to closely monitor the human rights situation in the context of 
the pandemic combined with the change of the government (National and Subnational), 
in which new social and political conflicts were likely to arise.   
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The Penitentiary Regime under the Ministry on Interior was also supported in drafting 
Covid-19 guidelines to prevent and curb the contagions in the places of detention while 
protecting human rights of persons deprived of their liberty. As a result of the advocacy, 
some categories of prisoners (persons with disabilities, with HIV, elderly persons, those 
with chronic illnesses, etc) were included in the priority lists for vaccines.  
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PART V: INDICATOR BASED PERFORMANCE ASSESSMENT 
 
Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key 
indicators at both the outcome and output level in the table below (if your project has more indicators than provided in the table, select the most 
relevant ones with most relevant progress to highlight). Where it has not been possible to collect data on indicators, state this and provide any 
explanation. Provide gender and age disaggregated data. (300 characters max per entry) 
 

 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

Outcome 1 
Sectores 
encontrados de la 
ciudadanía 
participan en la 
prevención y 
superación de 
conflictos, 
identifican intereses 
comunes, cooperan 
en la realización de 
objetivos 
compartidos y 
contribuyen a 
definir una agenda 
de políticas públicas 
propicias para la 
consolidación de la 
paz y un desarrollo 
sostenible.  

 

Indicator 1.1 
Nivel de confianza en el 
diálogo como espacio de 
canalización de prioridades 
ciudadanas (desagregado 
por grupo poblacionales: 
mujeres, jóvenes y 
poblaciones indígenas y/o 
afrodescendientes), 

 

     
En razón a la situación política inicial (gobierno de transición) y 
posteriormente a las limitaciones ocasionadas por la pandemia 
COVID-19, lamentablemente las consultas ciudadanas, los 
encuentros departamentales y nacionales no pudieron 
implementarse. 
 
(Output 1.1, 1.2 y 1.3) 
 
No obstante, desde inicios del año 2021, se viene explorando 
redireccionar el Programa hacia una iniciativa de 
Reconciliación/Reencuentro entre bolivianos y bolivianas. Este 
proceso ha demandado bastante abogacía, consultas y diálogos con 
distintos actores. 
 
Los resultados de este análisis se completarán a fines del mes de 
septiembre de 2021, fecha en la cual se propondrá una 
reformulación ante el PBF. 

 

Indicator 1.2 
Agendas sectoriales e 
intersectoriales renovadas y 
construidas colectivamente, 
para alimentar la Agenda 
Pública Nacional. 

 

    

Output 1.1 
Espacios de diálogo 
ciudadano para la 
superación de 

Indicator  1.1.1 
Número de Propuestas 
Ciudadanas sistematizadas. 
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

conflictos e 
identificación de 
intereses comunes, 
generan acuerdos 
mínimos para la 
Agenda Nacional. 

 

Indicator 1.1.2 
Número de consultas 
ciudadanas realizadas.  

 

    

Indicator 1.1.3 
Porcentaje de mujeres y 
jóvenes que participaron en 
las consultas ciudadanas. 

    

Output 1.2 
Acuerdos mínimos 
departamentales 
construidos a través 
de plataformas de 
diversos actores y 
grupos 
representativos del 
Departamento. 

 

Indicator  1.2.1 
Propuestas de acuerdos 
mínimos departamentales 
construidos colectivamente. 

 

    

Indicator 1.2.2 
Número de encuentros 
departamentales realizados 

 

    

Indicator 1.2.3 
Porcentaje de mujeres y 
jóvenes que participan de 
los encuentros 
departamentales  
 

 

    

Output 1.3 
Acuerdos mínimos 
nacionales 
construidos a través 
de plataformas de 
diversos actores y 
grupos 
representativos. 

Indicator 1.3.1 
Propuesta de acuerdos 
mínimos nacionales 
construidos colectivamente. 

 

     

Indicator 1.3.2 
Número de mesas temáticas 
realizadas  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

  

Indicator 1.3.3 
Porcentaje de mujeres y 
jóvenes que participan de las 
mesas temáticas  

 

    

Output 1.4 
Necesidades y 
demandas de los 
grupos de mujeres 
son integradas a las 
Conversaciones 
para el Futuro de 
Bolivia, a través de 
actoras cave en la 
prevención de 
posibles conflictos 
y la reconstrucción 
del tejido social y 
consolidación de la 
paz.  

 

Indicator 1.4.1 
Número de mujeres y 
mujeres jóvenes que 
fortalecen sus capacidades 
para el diálogo y 
negociación 

 

0 27 0 66 jóvenes, de los cuales 
52 eran mujeres, 9 
hombres y 3 personas no 
binarias 

66 jóvenes, de los cuales 52 eran mujeres, 9 hombres y 3 personas no 
binarias 
 
Posteriormente, se llevará a cabo un proceso de fortalecimiento de 
capacidad sobre cuestiones de género y paz para 500 autoridades de la 
Asamblea Legislativa Plurinacional y sus equipos técnicos: 
- 500 autoridades de la Asamblea Legislativa Plurinacional y sus 
equipos técnicos, considerando que las Cámaras están conformadas 
por un total de 86 mujeres y 89 hombres; 
- 100 mujeres que formarán parte de la Red de Mujeres Defensoras de 
Derechos Humanos;  
- 5 mujeres del Servicio Plurinacional de Mujeres y 
Despatriarcalización; 
- 30 Personas de ONU Bolivia: al menos 15 personas mujeres. 

 
Indicator 1.4.2 
Número de mesas de 
diálogo que abordan las 
necesidades específicas de 
las mujeres en el proceso de 
construcción de paz 

0 10 5 2 dialogos 2020 
3 diálogos 2021 
5 diálogos en total 
  

Los espacios de diálogo fueron postergados por el aplazamiento de las 
elecciones. Este año se tuvieron 3 diálogos virtuales y se ha 
establecido un acuerdo con el Comité Coordinador de Mujeres, que 
realizará al menos 15 diálogos más. 

 

Outcome 2 
Conflictos 
vinculados al 
proceso electoral 
son prevenidos, 
manejados de 
manera pacífica y 

Indicator 2.1 
Mejora de la percepción de 
confianza de la población 
sobre el Órgano 
Plurinacional Electoral en 
encuestas nacionales. 

 

Según Página 7, de 
acuerdo con datos 
de la empresa 
Mercados y 
Muestras, para el 29 
de septiembre de 
2019, el 68% de los 
bolivianos 

Al menos 60% de la 
ciudadanía aprueba la 
gestión de los 
procesos electorales 
2020-2021 por el 
OEP (50% mujeres) 

53%  
 

53% de la población aprueba 
la gestión del OEP (Encuesta 
flash ONU-OCR, 1/10/20) 
 
 
 
 

El OEP con apoyo del PNUD está actualmente trabajando en una 
nueva encuesta sobre la percepción del OEP. Los datos de esta estarán 
disponibles a partir de fines de junio 2021.  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

canalizados a las 
autoridades 
competentes  

 

consideraba cierta 
la posibilidad de 
fraude electoral en 
el proceso 
eleccionario de 
octubre 
• Según 
información de 
Correo del Sur, 
basada en las 
conclusiones de la 
empresa Ciesmori, 
para el 12 de 
octubre de 2019, el 
45,8% de los 
bolivianos no 
aprobaba la gestión 
del OEP. 
 

Indicator 2.2 
Evidencias serias de 
irregularidades en el proceso 
de las elecciones generales y 
subnacionales 2020-2021 

 

Observaciones 
electorales 
internacional y 
auditoria (OEA) 
detectaron serias 
irregularidades en el 
proceso electoral 
2019 

Misiones 
internacionales de 
observación electoral 
no detectan serias 
irregularidades que 
cuestionen la 
legitimidad de los 
procesos electorales. 

Misiones 
internacionales 
(OEA, UNIORE y 
misiones 
nacionales 
(Observa Bolivia y 
ODC) ratifican 
elecciones 
transparentes, 
imparciales, 
creíbles, sin 
irregularidades 
que afecten los 
resultados. 

Las elecciones subnacionales 
del 07 de marzo se realizaron 
en un ambiente democrático y 
pacífico. 

 

Output 2.1 
Mesas de diálogo 
entre el TSE/TED y 
las organizaciones 

Indicator  2.1.1 
Número de participantes en 
las mesas de diálogos. 

 

0 300 180 Aprox. 2000 Debido a la alta cantidad de mesas de diálogos realizadas a nivel 
nacional y departamental, el target ha sido altamente superado.  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

políticas a nivel 
nacional y 
departamental 
realizadas  

Indicator  2.1.2 
Número de mesas de 
diálogo entre el TSE y las 
organizaciones políticas. 

 

0 30 50 140  

Indicator  2.1.3 
Número de códigos de 
conducta para desarrollo 
electoral democrático y 
pacífico firmados  

 

0 10 6 14 Se ha firmado un acuerdo nacional para las elecciones subnacionales y 
varios a nivel departamental para elecciones pacífico y seguras.  

Output 2.2 
Mesas de dialogo 
del OEP con 
Organizaciones de 
Sociedad Civil 
priorizando zonas 
sensibles al 
conflicto /El Alto, 
La Paz, 
Sacaba/Chapare, 
Cochabamba, 
Yapacani, Santa 
Cruz, Potosí, 
Sucre). 

Indicator  2.2.1 
Número de participantes de 
mesas de diálogos del OEP 
con Organizaciones de la 
Sociedad Civil. 

 

0 300 250 1000 Debido a la alta cantidad de mesas de diálogos realizadas a nivel 
nacional y departamental, el target ha sido altamente superado. 

Indicator  2.2.2 
Número de Foros políticos 
entre candidatos de la 
contienda electoral 
(diputados, senadores). 

 

0 50 20 25  

Indicator  2.2.3 
Piezas de 
información/comunicación 
que reflejan los contenidos 
de los encuentros entre 
medios y el Órgano electoral 
difundidas en medios de 
comunicación, a través de 

0 40 20 40 El PNUD apoyó la producción de piezas de información sobre el 
proceso electoral, la participación de mujeres, pueblos indígenas 
difundidas a nivel nacional y departamental.  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

organizaciones de la 
sociedad civil y otros.  

 
Output 2.3 
Encuentros de 
diálogo democrático 
intra e inter 
partidarios de 
candidatas mujeres, 
jóvenes y de 
pueblos indígenas 
que generen 
acuerdos para 
impulsar y 
promover los 
derechos de las 
mujeres, jóvenes y 
pueblos indígenas. 
 

Indicator  2.3.1 
Número de programas de 
capacitación organizados 
para alentar a las mujeres a 
participar en las elecciones 
de 2020-2021. 
 

 

0 20 6 12 12 encuentros con candidatas mujeres en las elecciones generales 2020 
y subnacionales 2021. 

Indicator  2.3.2 
Número de programas de 
capacitación para promover 
la participación e inclusión 
de los pueblos indígenas en 
el proceso electoral  

 

0 20 50 100 Facilitadores contratados por el PNUD realizaron capacitaciones en las 
comunidades de las circunscripciones indígenas en las dos elecciones.  

Indicator  2.3.3 
Número de debates de 
candidatas mujeres, jóvenes 
y pueblos indígenas durante 
el proceso electoral.  
 

0 5 15 20 Debates entre mujeres, jóvenes y pueblos indígenas candidatos a 
diputados de la Asamblea Legislativa a nivel nacional y 
departamental.  

Outcome 3 
El ejercicio de los 
derechos humanos, 
con especial 
atención a los 
civiles y políticos, 
es monitoreado 
efectivamente por 
actores locales e 

Indicator 3.a 
Medidas de protección a los 
derechos humanos tomadas 
por autoridades locales con 
base a los informes de 
OACNUDH y de 
Organizaciones nacionales.  

N/A 20    

Indicator 3 b:  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

internacionales, y 
las elecciones se 
desarrollan libres de 
violencia, con 
especial atención a 
la violencia contra 
mujeres candidatas 
y votantes. 
 

Mecanismo de seguimiento 
de la situación de derechos 
humanos funcionando. 

Indicator 3.c 
 
Porcentaje de reportes de 
violencia contra las mujeres 
en el contexto electoral que 
son atendidos y resueltos en 
tiempo real. 

 
0 

 
80% 

 
100% 

Los informes generados por 
ONU Mujeres para 
monitorear casos de violencia 
y violación de los derechos de 
las mujeres están 100% 
enfocados en la población 
objetivo. Se adjunta un 
informe sobre la situación 
electoral y el monitoreo de la 
violación de los derechos de 
las mujeres. 

Se ha desarrollado una estrategia que incluye datos sobre casos 
tratados por el Órgano Electoral Plurinacional. 

Output 3.1 
La situación de los 
derechos humanos y 
las probables 
violaciones de los 
derechos civiles y 
políticos son 
monitoreadas y se 
cuenta con 
información fiable 
sobre la misma. 

Indicator 3.1.1 
Número de casos 
monitoreados y 
documentados.  
 
Baseline: 0 
 
Target:  

 

0 30 (50 % de los casos 
son de mujeres, 15% 
jóvenes) 

 En los períodos 
preelectorales, el OHCHR 
prestó especial atención a los 
incidentes vigilados y a la 
discriminación, la incitación 
al odio y la incitación a la 
violencia, incluso contra 
candidatos y candidatas, 
personal electoral, así como a 
las limitaciones a las 
libertades de reunión pacífica, 
expresión y opinión. El 
OHCHR registró 47 
incidentes de violencia 
política durante la campaña 
electoral del 6 de septiembre 
al 15 de octubre de 2020. De 
los 47 incidentes de violencia 
registrados, 38 corresponden 
a ataques contra partidarios 
de partidos políticos y cuatro 
habrían ocurrido en el 
contexto de enfrentamientos 
entre simpatizantes de 
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

partidos políticos 
antagónicos; dos a actos de 
hostigamiento contra 
autoridades electorales y 
judiciales, y tres a ataques 
contra periodistas que cubrían 
eventos de campaña política. 
OHCHR también identificó 
que, de los 47 incidentes de 
violencia, seis de esos 
incidentes estaban dirigidos 
específicamente contra 
mujeres simpatizantes de los 
partidos políticos. 
 
El 18 de octubre de 2020 
(elecciones generales), 
OHCHR supervisó un total de 
30 mesas electorales en 6 
departamentos. El 7 de marzo 
de 2021 (elecciones 
subnacionales), OHCHR 
supervisó un total de 53 
mesas electorales, incluida la 
votación en cinco prisiones. 
 

Indicator 3.1.2 
Número de misiones de 
verificación al terreno 
efectuadas  
 

 

0 10    

 Indicator 3.1.3 
Número de informes 
periódicos generados por 
OACNUDH sobre la 

0 18    
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

situación de derechos 
humanos en Bolivia 

 
Output 3.2.  
Las Organización 
de la Sociedad Civil 
y las instituciones 
públicas son 
fortalecidas en 
cuanto a la 
observación, 
monitoreo y a la 
promoción de 
derechos humanos, 
las garantías del 
debido proceso y la 
rendición de 
cuentas en el 
contexto electoral.     

 

Indicator 3.2.1 
 

Output Indicator 
3.2.1  
 
Número de 
organizaciones e 
instituciones 
capacitadas  
 
Baseline:0 
 
Target:10 
(50% mujeres) 
(30% jóvenes) 

  Los días 4 y 6 de octubre de 
2020, la Misión realizó un 
taller virtual destinado a 
capacitar a las 16 
organizaciones clave de la 
sociedad civil sobre el 
monitoreo de recursos 
humanos en el contexto de las 
elecciones. El objetivo fue 
fortalecer las estrategias de 
monitoreo de derechos 
humanos durante las 
elecciones, lo que permite 
definir parámetros claros para 
la documentación, denuncia, 
prevención de violaciones y 
protección de derechos 
humanos, antes, durante y 
después de las elecciones 
generales en Bolivia. El 13 de 
octubre de 2020, el OHCHR 
impartió una capacitación 
similar a 80 personas de la 
Institución Nacional de 
Derechos 
Humanos/Defensoría del 
Pueblo (se impartió 
capacitación a representantes 
de la Oficina Nacional y a 9 
Oficinas Departamentales). 
 
 

 

 Output Indicator 
3.2.2  
 

0 5   
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

Número de 
denuncias 
presentadas por 
organizaciones de 
Sociedad civil a 
mecanismos de 
derechos humanos 
sobre la base del 
monitoreo 
realizado. 

Indicator 3.2.3 
 

Número de 
organizaciones de 
Sociedad civil que 
recibieron un grant 
para implementar 
un plan de 
monitoreo 
elaborado para el 
contexto electoral  
 
Baseline: NA 
 
Target: 
(50% mujeres) 
(30% jóvenes) 

 

  En el marco del programa de 
subvenciones del PBF, la 
Misión recibió y evaluó 11 
propuestas de subvenciones 
de organizaciones de la 
sociedad civil locales y 
nacionales que realizan 
actividades de vigilancia de 
los derechos humanos en el 
contexto electoral. El proceso 
de evaluación utilizado por 
criterios estrictos y 
competitivos determina las 
organizaciones beneficiarias. 
Como resultado, cuatro ONG 
recibieron subvenciones, con 
un fuerte componente de 
derechos LGBTI y de las 
mujeres. 

 

 

Output 3.3 
La aplicación del 
principio de no 
discriminación es 
efectivamente 
monitoreada por 

Indicator 3.3.1 
Número de casos de 
violaciones de los derechos 
de las mujeres y poblaciones 
indígenas monitoreados en 
el contexto electoral. 

0 10 (60 % casos de 
mujeres y 30% casos 
de jóvenes)  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

medio del 
seguimiento de 
casos de violaciones 
de derechos 
humanos con 
énfasis en género y 
pueblos indígenas.  

 

  

Indicator 3.3.2 
Número de organizaciones 
de la sociedad civil e 
instituciones que reciben 
capacitaciones sobre 
monitoreo de derechos 
humanos con enfoque de 
género y no discriminación. 
 

0 8 
(50% mujeres) 
(30% jóvenes) 

 

   

 Indicator 3.3.3 
Número de misiones a 
terreno para documentar 
casos de discriminación en 
el contexto electoral. 

 

0 10    

Output 3.4 
Sistema de alerta 
temprana de los 
casos de 
vulneración de 
derechos políticos 
de las mujeres 
establecido. 

 

Indicator 3.4.1 
Mecanismo de seguimiento 
y monitoreo de mensajes de 
odio y discriminación 
establecido  

 

NA 1 1 1 mecanismo interno ha sido 
desarrollado para monitorear 
casos de violencia y acoso 
político antes, durante y 
después de las elecciones. 
 

Se ha elaborado la propuesta metodológica para el Sistema de Alerta 
Temprana, se han tenido reuniones con organizaciones de la sociedad 
civil para la retroinformación de los indicadores identificados, se está 
creando un sistema web y una aplicación 

Indicator 3.4.2 
Capacitaciones a 
organizaciones de mujeres, 
de derechos humanos, 
feministas y representantes 
de la sociedad civil en 
prevención, monitoreo, 
seguimiento de los casos de 
vulneración de derechos de 
las mujeres en contexto 
electoral y vocería.  

0 9 - - Este proceso de capacitación está orientado tentativamente hacia: 
Asamblea Legislativa Plurinacional: 500 personas (autoridades 
titulares, suplentes y equipo asesor); Red de defensoras de los 
derechos humanos: 100 mujeres; Servicio Plurinacional de la Mujer y 
La Despatriarcalización: 5 mujeres; Medios de comunicación: 30 
personas; Sistema de las Naciones Unidas en Bolivia: 30 personas, de 
las cuales al menos 15 serán mujeres. 
 
En el próximo trimestre, 9 mujeres VNU de organizaciones de base en 
Bolivia serán capacitadas en portavoces, comunicación, negociación, 
mediación y monitoreo de derechos humanos, acoso y violencia 
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

 política y alimentarán el Sistema de Alerta Temprana monitoreando 
conflictos y violaciones de derechos. 
 

Indicator 3.4.3 
Convenio entre ONU 
Mujeres y defensoras de 
derechos humanos, 
organizaciones de mujeres y 
organizaciones de la 
sociedad civil para el 
establecimiento de una 
alianza para prevenir y 
monitorear vulneraciones de 
los derechos de las mujeres 
en el contexto electoral. 
 
 

 

NA 1 1 1 Acuerdo de colaboración 
con la Coordinadora de la 
Mujer 

Se están elaborando otros acuerdos. 

Output 3.5 
Mecanismo de 
monitoreo y 
seguimiento para el 
respeto de los 
derechos de las 
mujeres en las 
propuestas de los 
partidos políticos 
establecido y 
funcionando  

 

Output Indicator 
3.5.1  
Mecanismo de monitoreo y 
seguimiento diseñado e 
implementado 

 

NA 1 1 1 mecanismo interno ha sido 
desarrollado para monitorear 
casos de violencia y acoso 
político antes, durante y 
después de las elecciones. 
 
 

También se llevó a cabo una matriz que monitorea las propuestas 
políticas para las elecciones nacionales. 

Output Indicator 
3.5.2  
Estrategia de comunicación 
diseñada e implementada 

 

NA 1 1  La propuesta de estrategia de comunicación se presentó por primera 
vez el 22 de abril, pero aún está en proceso de ser validada por el 
equipo de comunicación. Además, se está llevando a cabo un proceso 
de acuerdo a largo plazo para aplicar y difundir esta estrategia. 

Output Indicator 
3.5.3 
Número de publicaciones 
desarrolladas 

NA 1/ mes 10 6 videos de jóvenes como 
agentes de cambio por la paz 
y la igualdad. 
Además, se realizaron otros 4 
videos, visibilizando a los 

 
https://www.facebook.com/onumujeresbolivia/videos/2848497666757
08  
https://www.facebook.com/onumujeresbolivia/videos/3265687424311
24  
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 Performance 
Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

 jóvenes en sus iniciativas por 
los derechos humanos, la 
igualdad de género, la 
protección del medio 
ambiente y la paz. 
En total, 10 vídeos. 
 

https://www.facebook.com/onumujeresbolivia/videos/1759722212060
51  
https://www.facebook.com/onumujeresbolivia/videos/1876227299801
50  
https://www.facebook.com/watch/?v=541815700532187  
https://www.facebook.com/onumujeresbolivia/videos/1047401759123
189  
https://www.facebook.com/onumujeresbolivia/videos/3197553531500
54  
https://www.facebook.com/onumujeresbolivia/videos/1654016344798
643  
https://www.facebook.com/onumujeresbolivia/videos/1831301636549
15  
https://www.facebook.com/onumujeresbolivia/videos/1979642818922
12  
https://www.facebook.com/onumujeresbolivia/videos/3085531439860
66  

Outcome 4 
La gestión, 
monitoreo y 
evaluación, asesoría 
(política, económica 
y social) y las 
acciones 
comunicacionales 
del Proyecto 
garantizan la 
implementación del 
Proyecto en tiempo 
y forma. 

Indicator 4.1 
Lineamientos y 
procedimientos del Fondo 
de Construcción de Paz 
(PBF), son aplicados de 
manera efectiva 

 

0 Informe anual  Se ha compartido las 
normativas y las 
comunicaciones con todas 
las Agencias participantes 
y se ha preparado de 
forma conjunta el Informe 
Anual del Programa. 

 

Indicator 4.2 
Estrategia de Comunicación 
para el Proyecto 
desarrollada e 
implementada. 

 

N/A    Durante el primer semestre de 2021, la Unidad de Análisis definió que 
el proyecto asumirá un bajo perfil mediático con actividades de 
comunicación ocasionales debido a la situación política y de salud en 
el país. 

Output 4.1 
Sistema de gestión, 
información, 
reporte y monitoreo 
del Proyecto 
operando. 

Indicator 4.1.1 
Sistema de gestión e 
implementación 
acompañando los 3 
Componentes del Proyecto 
en funcionamiento. 

0 1  En primer trimestre del año 
2021 se han llevado a cabo 
distintas reuniones sobre 
mecanismos de gestión y 
gobernanza. 
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Indicators 

Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

  En el mes de febrero de 2021 
se ha llevado un Taller de 
intercambio sobre el sistema 
de gestión y gobernanza con 
la participación de las 
Agencias participantes y los y 
las colegas del Equipo de 
Iniciativa de Paz. 
 
Se han sostenido reuniones de 
coordinación del Equipo de 
Iniciativa regularmente, es 
decir de forma semanal o en 
su defecto quincenal durante 
toda la duración del 
Programa. 
 

Indicator 4.1.2 
Sistema de Reporte y 
Monitoreo en 
funcionamiento, y 
Evaluación Externa 
conducida en la etapa final 
del Proyecto. 

 

     

 Indicator 4.1.3 
Lineamientos 
comunicacionales 
desarrollados para los 3 
Componentes del Proyecto. 

 

N/A    Debido al bajo perfil mediático asumido por el proyecto, el equipo de 
comunicaciones se coordinó estrechamente sobre la base de las 
siguientes directrices: 1) apoyo a la promoción y registro del proceso 
electoral, 2) promoción de los derechos humanos con especial atención 
a la igualdad de género, y 3) promoción y visibilidad de los esfuerzos 
de diálogo nacional. 
 

Output 4.2 
Sistema de 
monitoreo de la 
coyuntura 
establecido  

Indicator 4.2.1 
Número de informes de 
coyuntura producidos, que 
contemplen los insumos 
recogidos de las encuestas 

NA Unidad de análisis de 
monitoreo 
establecida y en 
funcionamiento 

Unidad en 
funcionamiento y 
con entregas 
mensuales de 

Dos productos de análisis de 
coyuntura (PPT) presentados 
al grupo de iniciativa de paz 
en los meses de junio y julio. 

 
Las presentaciones de análisis de coyuntura se establecieron con la 
periodicidad mensual desde el mes de junio de 2021. 
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Indicator 
Baseline 

End of 
project 

Indicator 
Target 

Indicator 
Milestone 

Current indicator 
progress 

Reasons for Variance/ Delay 
(if any) 

(Unidad de 
Análisis) 

rápidas sobre el 
posicionamiento de la 
población. 

 

análisis de 
coyuntura 

Ambos basados en 
información de encuestas 
flash, análisis de medios y 
consulta a expertos. 
 
Se han desarrollado 5 rondas 
de encuestas flash iniciadas 
en el 2020, los insumos han 
permitido realizar reflexiones 
y análisis sobre el contexto, 
los cuales han fortalecido al 
Equipo de Iniciativa de Paz 
principalmente. 
 

Indicator 4.2.2 
Diagnóstico prospectivo 
sobre los desafíos centrales 
en el país. 

 

NA Productos de análisis 
prospectivo basado 
en evidencia 
(encuestas, 
entrevistas, análisis 
de medios) 

Dos productos 
hasta fines de 
2021 

Un producto (PPT) sobre 
análisis prospectivo y 
demanda de la ciudadanía 
realizado con base en 
encuesta de opinión (mes de 
mayo)  

 

 
 


