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	Programme/Project Number: C10-05

	Title
	Development of National Gender Statistics in Iraq

	Location
	Nationwide

	Project Cost
	USD 856,553

	Duration
	18 months

	Approval  Date (SC)
	16/03/2005
	Starting Date: July 2006 (receipt of funds)
	Completion Date: 31 April 2009   (as per approved project extension and budget revision dated February 2009)        

	Project Description
	The project assists in the assessment and development of quality gender statistics needed to support results-based policy-making aimed at mainstreaming gender and achieving gender equality and women’s empowerment.


	Development Goal and Immediate Objectives

	Development goal: To assist in the development of quality gender statistics and indicators.

Immediate objectives:

1. Raise awareness on the importance of gender statistics in policy formulation and monitoring and gender mainstreaming of statistical work;

2. Improve national capacities to produce, analyze and disseminate quality gender statistics.


	Outputs, Key activities and Procurement (as per project document)

	Outputs= 15 
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	1. List of critical gender issues
2. Set of core gender statistics and indicators

3. Report on the assessment of data availability

4. Statistical publication and other materials on status of women and men in Iraq (i.e. wall chart, flyer and photo gallery)

5. Gender statistics website and database

6. Report on the results and analysis of Time-Use Survey
7. Strategic framework for enhancing national statistical capacities, developing gender statistics and mainstreaming gender in all statistical work

8. Reports of meetings and workshops

	Activities = 15
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	1. Pre-meeting

2. Data assessment, compilation and analysis

3. Establishing a gender statistics Unit and equipping it
4. Preparation of a statistical publication and other materials on the status of women and men in Iraq

5. Training workshops (1st  and 2nd National; Time-Use Survey; DevInfo Workshop; Mainstreaming Gender in Labour Statistics) 
6. Study tour 

7. Development of a national gender statistics website
8. Development of gender database 

	Procurement

(major items) 
	Server, Switch ,UPS + UPS batteries, Personal computer (5),Laptop (2),Software, Software antivirus, Projector (1) Inkjet printer (4), Laser printer (1), Scanner (1), Facsimile (1), Photocopier (1), Digital camera (1),


	Situation as of 30 March 2009


	Funds Committed 
	$ US 658,103.91
	% of approved
	77%

	Funds Disbursed
	$ US 513,926.75
	% of approved
	60%

	Forecast final date 
	31 April 2009 (originally November 2007)
	Delay (months)
	1 year and 4 months(as per the project extension approved in February 2009)


	Direct Beneficiaries
	Number of Beneficiaries
	% of planned (current status)

	Men
	N/A for this reporting period

	Women
	

	Employment generation  (men/women)
	1:1


	Quantitative achievements against objectives and results

	Establishing a gender statistics Unit and equipping it


	Gender Unit at COSIT was established in mid 2007.  1 National expert and 2 Research Assistants and 1 Administrative Assistant were recruited in 2007. In 2008 3 staff are still working in the Gender Unit. 
	100%

	Procurement of IT equipment
	Refer to section on procurement
	100%

	5 Training workshops (1st  and 2nd National; Time-Use Survey; NSDS & Gender; DevInfo) 


	- First National Workshop on Gender Statistics, Amman, December 2007:25 users and producers of statistics trained on production of gender statistics;

- National Workshop on Gender Statistics and Time-Use Surveys, Amman, 4-6 November 2007: 7 national statistical staff from the Gender Statistics Unit and COSIT trained on concepts, definitions, methodologies and the analysis of time-use data and report writing 

-Training on the statistical software DevInfo: 7-10 July 2008: 6 representatives of the National Statistical Office in Iraq were trained on the stat5istcal software DevInfo v.5.0

-Second National Workshop on Gender Statistics, Beirut, November 2008:24 users and producers of statistics trained on production of gender statistics; and on developing a strategic framework for enhancing national statistical capacities and mainstreaming gender in the statistical work.
- Workshop on Mainstreaming Gender in Labour Statistics, Turin, December 2008: 30 users and producers of statistics trained on mainstreaming gender in labour statistics.

Additional Workshop

- Workshop on the Design of National Strategies for the Development of Statistics: Mainstreaming Gender in Sectoral Statistics Istanbul, 24-26 March 2008:​ 7 representatives of the National Statistics office were trained on the PARIS21 guidelines for the development of statistics and how to mainstream the gender perspective in sectoral statistics.
	 100 %

	Study tour 


	- 2 fellowships from the national statistical cadres trained on statistical software (Regional Training on Dev Info, Cairo, 5 days in September 2007);

- 5 fellowships were granted a study visit to the Jordanian Department of Statistics and Jordanian Ministry of Planning and International Cooperation (Amman, 7-8 November 2007)
-3 fellowships were trained in the Community System Foundations in India, December 2008 on the development of databases using the DevInfo application.
	100%

	Issuance of outputs


	- List of critical gender issues (completed)
- Set of core gender statistics and indicators (completed)
- Report on the assessment of data availability (completed)-Printing
- Men and Women publication (completed)-Final Revision
   Flyer (completed)

   Photo Gallery (completed)

- Gender Statistics Website (completed)-Not launched pending payment
  Gender Database (completed)

-Report on the results and analysis of TUS (in process)-30%
-Strategic framework for enhancing national statistical capacities, developing gender statistics and mainstreaming gender in all statistical work (completed/incorporated in NSDS being finalized by COSIT) 

- Reports of meetings and workshops:

- Final Report on the First National Workshop.

- Final Report on the Time-Use Survey Workshop.

-Final Report on the Second National Workshop 
-Final Report on DevInfo Training

-Final Report on the Workshop on Mainstreaming Gender in Labour Statistics (in process)

Additional
-Final Report on Design of National Strategies for the Development of Statistics (NSDS) Workshop.
	90%


	Qualitative achievements against objectives and results 

	-In process of finalizing outputs, namely Data Assessment Report, TUS Report, Men and Women Publication and Workshop reports.
-Follow up on finalizing payments and contracts for the DevInfo Training, the Workshop on Mainstreaming Gender in Labour Statistics and for consultancies of the TUS and Data Assessment Reports and Men and Women Publication.

-Processing outputs for layout design, design and reproduction. 


	Main implementation constrains & challenges (2-3 sentences) 

	 Late kick off and delays in the implementation of project activities in the previous reporting period postponed most of the project outputs to the current reporting period:
-Deteriorating and unstable security conditions in Iraq that impeded the movement of persons and transport of goods;

-Limited and strained resources of COSIT that resulted with inadequate, inconsistent and untimely response to queries and follow-up action;

-Cumbersome/lengthy bureaucratic processes in Iraq that produced delays in securing customs clearance documents and the issuance of new and valid passports needed to process the contracts of the Gender -Unit staff and to initiate their travel arrangements to training/study visits, and to fulfil the requirements of the new security procedures for Iraqis travelling to Amman;

-Poor/unreliable access to information and communication technology that hampered timely dissemination of information.
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