United Nations Development Group Iraq Trust Fund 

Project #:D2-08
Date and Quarter Updated: Q4 2007
Part One: Summary 

	Participating UN Organisation:  UNEP

	Cluster: Health

	Govt of Iraq Line Ministry Responsible: 

Ministry of Environment



	Title
	Hazardous Waste Chemicals Collection and Storage: Al Qadissiya and Al Suaira Sites

	Location
	Al Qadissiya and Al Suwaira, Iraq

	Project Cost
	USD 905,000

	Duration
	18 months

	Approval  Date (SC)
	29 August 2005
	Starting Date
	October 05
	Completion Date     
	December 06

	Project Description
	 Clean up of hazardous substances in two locations in Iraq


Development Goal and Immediate Objectives
	Development Goal

Safeguard public health of the citizens of Iraq by eliminating some hazardous materials
Immediate Objectives

Clean up the hazardous waste present in two locations which were identified by UNEP assessment


Outputs, Key activities and Procurement

	Outputs
	Both Al Qudissiya Cynadie store and Al Suwaira pesticide store has been clean up and materials stored 

	Activities
	Collection of hazardous materials, storage, signage and securing the location 

	Procurement

(major items) 
	Storage drums


Part Two: Situation as of 31 December 2007

	Funds Committed 
	905,000
	% of approved
	100 %

	Funds Disbursed
	905,000
	% of approved
	100 %

	Forecast final date 
	Project is now complete
	Delay (months)
	


Quantitative achievements against objectives and results 

	Al Qadissia site cleaned up and materials stored safety
	Work completed

	% of planned
	100 %

	Al Suwaira site assessted and materials stored safely
	Work completed
	% of planned
	100%



Qualitative achievements against objectives and results 

	 The project was completed and delivered against very difficult logistical constraints due to the security

	


