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which will lead to their improved access to basic rights, including access to services and documentation. 
The project builds upon the Government of Iraq (GoI) Order 101 stipulating the establishment of Return 
Assistance Centers (RACs) to manage returns, providing the necessary support and assistance to returning IDPs 
and refugees, including property recovery. UNHCR established the Protection Assistance Centers (PAC) and 
Return Integration Community Centers (RICC) networks to support and expand the reach of GoI initiatives for 
returnees, by providing legal assistance to IDPs and returnees, monitoring protection risks and factors; addressing 
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Detailed Breakdown of Budget by Source of Funds and 

Distribution of Programme Budget by Participating UN Organisation 
 

Participating UN Organisation Portion from ITF Budget (US $) 

UNHCR 1,554,980 

IOM 518,325 

Total ITF Budget (US $) 2,073,305 

 

Total budget (in US $):    $2,308,885 

Sources: 

 Government                                   $ 0 

 ITF (earmarked from Korea to UNHCR)              $ 1,489,500 

 ITF (earned interest in the sector)    $ 583,805 

UN Core/non-core sources 

 UN Org (specify:   UNHCR)   $ 235,580 

 UN Org (specify: IOM)   $ 0 
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1. Executive Summary  

This project is designed to provide technical support to the Government of Iraq to strengthen its response 
capacity to displaced and returnee populations. Most displacement occurred in Iraq over the past six years; 
most significantly following the February 2006 bombing of the Samara Al-Askari Shrine. Since then, more 
than 1.5 million Iraqis have been internally displaced, representing approximately 5.5% of the total 
population, in addition to 1.2 million individuals who were displaced before 2003. There is still currently an 
estimated total of over four million Iraqis internally and externally displaced. 
 
Despite the fluctuating security environment, the state of social services and economic performance, IDPs 
and refugee families continue to return to their places of origin at a steady pace, with many returns 
attributed to a general feeling of improved security, access to property and government incentives and with 
some having experienced difficulties in places of displacement. UNHCR recorded in 2009 a total of 
205,000 individuals returning, including 37,000 Iraqi refugee returnees. However, many of the returnees 
continue to face difficulties in accessing legal and assistance services which are paramount to ensure a fully 
effective reintegration.  
 
The Ministry of Displacement and Migration (MoDM) was created in 2003 to address these issues. With 
technical support provided by the International Organization for Migration (IOM) and the UN High 
Commissioner for Refugees (UNHCR), the Ministry has made significant progress with building its 
capacity, becoming more proactive on the issue of returns and reintegration of displaced Iraqis and 
becoming more visible since the establishment and expansion of its Branch Offices, now present in 15 
governorates. These are further supported in Baghdad and Diyala with the Return Assistance Centres 
(RACs). Three of these centres are functioning with possibly three more to be established in 2010. These 
structures support the core functions of the Ministry by collecting information on its caseloads, maintaining 
a comprehensive database, coordinating with local authorities, facilitating the provision of assistance and 
keeping records of emergency distributions in their catchment area. 
 
Iraq continued a trend of gradual transition but still experience difficulties in the provision of service to its 
population and particularly for Iraqi displaced and returnees. Given the role of MoDM and based on the 
steps undertaken and ahead for the provisions of entitlements to Returnees and IDPs, it is deemed necessary 
that the Ministry is assisted with tailored technical advice, focused capacity building and training to 
contribute to the establishment of sustainable protection mechanisms. It is arguable that most ministries 
have received significant support, and the MoDM in particular has been slow in taking full responsibility 
for its mandate.  
 
Returnees face strict criteria for registration, heavy bureaucratic procedures and delays for cash payments 
and other entitlements. While UNHCR has been advocating for the simplification of the registration 
procedures with MoDM, the Agency has, in parallel, created a protection network to assist returnees to 
access to basic rights and for the Ministry to ensure registration and access to their entitlements. The two 
main components of the protection network are the newly created Return, Integration and Community 
Centres (RICCs) and the well-established Protection and Assistance Centres (PACs). These centres 
collectively provide a comprehensive mechanism and outreach to these populations in terms of social, 
assistance (RICC) services and legal intervention (PAC).   
 
This proposal seeks to strengthen this network and further capacitate the MoDM in its role with regard to 
displacement and returns, particularly in terms of eligible individuals’ and families’ access to registration, 

and deriving entitlements and services. Through skills training, mentoring and workshops, IOM will 
improve the expertise and proficiency of the MoDM staff. The UNHCR-managed RICC and PAC networks 
address an important gap in the MoDM’s outreach capacity and work to support the system of RACs as 
they expand and become more operational. Through this two-pronged approach of skills training and 
networking/outreach, the MoDM will more effectively address critical issues affecting the displaced and 
returnee populations and improve its advocacy for solutions. 
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2. Situation Analysis   

 Human rights challenges to be addressed; 

Iraq’s population displacement is the largest in the Middle East since 1948.  Most displacement occurred in 
Iraq over the past six years, and most significantly following the February 2006 bombing of the Samara Al-
Askari Shrine. Since then, more than 1,552,003 Iraqis have been internally displaced, representing 
approximately 5.5% of the total population, including about 500,000 homeless individuals displaced in 
settlements or camp-like situations in extremely poor conditions, in addition to 1.2 million individuals who 
were displaced before 2003. In spite of decreased violence leading to a lower rate of displacement during 
2009, there is still currently an estimated total of over four million Iraqis internally and externally displaced. 
UNHCR facilitates the return of people who have decided to repatriate on an individual basis. UNHCR has 
recorded 426,090 Iraqi refugee and IDP returnees during 2008 and 2009, of which 15% are refugees, with 
90% having returned to Baghdad and Diyala. However, many continue to face difficulties in accessing legal 
and assistance services, which are paramount to ensure a fully effective reintegration, coupled with 
challenges in re-establishing positive prospects for livelihoods.  
 
 In comparison with previous years, the overall record of violence generally diminished in 2009. On the 
other hand, instances of human rights violations, impunity, targeted attacks and threats, arbitrary detention, 
killings, as well as violence against children, women and key professional are still occurring.  
 
Despite this unstable security environment, inadequate state of essential service and fragile economic 
performance which is highly relying on oil revenues, fluctuating prices and still weak private sector, IDPs 
and refugee families continue to return to their places of origin. They inform being motivated by a general 
feeling of improved security, access to property and government incentives and with some having 
experienced difficulties in places of displacement. However, both IDPs and Returnees lack documentation 
and access to basic services. They indicated the need to register with MoDM but highlighted problems with 
the registration procedures and requirements or lack of information on the process, documentation needed and 
on the entitlements deriving from the registration.  
 

 The analysis with references to relevant recent research reports and to current data on these 
challenges; 

Registration with MoDM is key for IDPs and Returnees. Since its creation in 2003, the ministry was 
entrusted with the responsibility to register and address the needs related to displacement and eventually 
return. As a nascent governmental entity, MoDM required support packages that went beyond the scope of 
traditional capacity building and has been throughout counting on the expert and technical support of 
UNHCR and IOM. UNHCR and IOM formed with the Coordination Group on Capacity Building (CGCB) 
for MoDM to identify and deliver capacity development support for the Ministry. MoDM has made 
significant progress throughout the implementation of CGCB’s capacity building programme, becoming 
more proactive on the issue of returns and reintegration of displaced Iraqis. In one key activity, the IOM 
MoDM Capacity Building Programme (CBP) has supported the development of a returnee database by the 
Information Department to allow for the registration of returnees throughout the country. In the course of 
this development, IOM also held workshops to work with MoDM officials on the streamlining of office 
procedures for returnee registration and the delivery of the government returnee grant of one million Iraqi 
dinar ($ 850).   
 
The engagement of the Government of Iraq and the role of MoDM was confirmed in the National Policy on 
Displacement (launched in the summer of 2008) and is reiterated in subsequent Prime Minister’s Decree 

262 and Order 101 (July and August 2008) aiming at assisting in the return process by evicting all IDP 
families illegally occupying the home of person displaced between January 1, 2006 and August 1, 2008 to 
access initial cash grants, and to resort to eviction of illegal occupants and restitution for their houses. In 
2009, Order 54, specific to Diyala, was issued to address property restitution. The governmental measures 
provided initial positive impact on returnees especially those which, prior to their flight, owned private 
houses. Although returnee families were entitled to governmental compensation and property restitution as 
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provided by above orders, the procedure to access these schemes was too slow and bureaucratic. At the 
same time, challenges remained for squatters on public land or buildings, some of whom continued to be 
forcefully evicted.   
 
With the support of the two agencies, MoDM has become more visible with the establishment and 
expansion of its Branch Offices, now present in 15 governorates which are further supported with six 
Return Assistance Centres (RACs): three of the centres are functioning with possibly three more to be 
established in 2010. These structures support the core functions of the Ministry by collecting information on 
IDPs and returnees, coordinating with local authorities, facilitating the provision of assistance and keeping 
records of emergency distributions in their area. 
 
However, the ongoing difficulties faced by IDPs and returnees, in terms of access to basic rights and 
services, require that MoDM continues to be supported through further technical advice, capacity building 
assistance and advanced training, to build on the momentum generated by past programme activities and 
more accurate findings, which also inform the current proposal. Branch Office staff should particularly be 
targeted through technical advice and on-site coaching to better support MoDM operations in the field 
while at the same time facilitating the provision of MoDM protection and assistance services. 
 
UNHCR protection monitoring indicates that security, lack of housing, lack of documentation, food and 
water and other essential services were some of the issues that raised serious concerns to Iraqi citizens, 
particularly for IPDs and returnees. Many IDP families do not have a reliable source of income and lack 
employment opportunities and thus can not afford services, even where available.  
 
Among the most vulnerable IDPs are those families living in public buildings where they have limited or, in 
some cases, no access to services such as water and sanitation, health and education. Furthermore, IDPs 
living in public buildings or in privately owned property are constantly at risk or threat of eviction or 
arbitrary rent increases. In some cases, secondary displacement of IDPs occurs when families returning to 
their homes evict IDPs who are illegally occupying their houses.  
 
Findings also from conducted legal and assistance interventions indicate how crucial the access is to 
documentation and returnee registration with MoDM. In Iraq, documentation is central to exercise 
citizenship rights, including registration as IDPs or Returnees, voting and accessing basic services, income and 
financial assistance, (pension/service records, driver’s licences and car registration, and medical committee 
certificates and property deeds). Therefore registration with MoDM is necessary to particularly to receive 
assistance, facilitate access to documentation needs, property restitutions.  
 
Meanwhile, MoDM noted that the return process needs to be planned appropriately to ensure that the GoI is 
able to handle it. In response to UNHCR advocacy with the authorities and RICCs and PACs assistance to 
returnees to approach the process, registration and property restitution procedures are starting to be 
simplified.  The latest MoDM update reports that 45,742 families have received the returnee cash while other 
families were waiting for their registration files to be processed and others had to provide additional but 
necessary documentation.  
However, efforts are deemed necessary to support and advise MoDM registration which is still perceived 
lengthy and burdensome also due to the strict criteria, heavy bureaucratic procedures and delays for cash 
payments.   As the issue of returns and reintegration is high on the GoI’s agenda, MoDM needs to develop a 
more comprehensive and elaborate approach to facilitating such returns through a consultative process with 
stakeholders both within and outside of Iraq. This would also entail a need for greater coordination with all 
stakeholders as well as the development and implementation of policies on returns and reintegration.  
 

 Key causal factors 
 
The collapse of the public services and reported dilapidated structures severely impacted individual’s access 

to education, health care, electricity, water and sanitary facilities especially for the most affected 
communities, including IDPs and returnees.  Moreover, the limited access to basic services particularly 
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affects single female-headed households and children. Children are reportedly dropping out of school to 
support their families.  
 
Access to fair trial and adequate standards of process are also lacking due to fear of reprisal, while the 
institutional capacity remained neither adequate nor accountable. 
 

 Necessary intervention 
 
The “Capacitating and Strengthening Protection Networks with the Government of Iraq” project brings 
together key interventions confirmed as a priority by the Iraqi protection agencies and the Government. Iraq 
has seen in the past two years, a return of over 400,000 IDPs and refugees, and this return trend has 
continued in 2010. In addition, Iraqi communities are still hosting some 1.5 million IDPs whose 
vulnerabilities (ranging from legal, material to physical safety perspective) increase daily. The project aims 
at providing support to individuals of concern to UNHCR and to MoDM, particularly IDPs and returnees, 
through the UNHCR protection networks’ legal and assistance activities coupled with IOM's support in the 
data management of MoDM. The implementation of IOM's database, UNHCR's PAC, RICC and RACs will 
be a key complementary support and continued on-the-job capacity building to MoDM.  The project is 
designed based on findings of the protection and assistance interventions and it is tailored to the identified 
gaps in individuals' access to basic rights and services, including the provision of MoDM entitlements for 
registered returnees (IDPs and Refugees).  
 
 
3.  Lessons Learned, NDS and ICI Relevance, Cross-Cutting Issues, and Agency 

Experience in Iraq/in the Sector 

Background Context 
The “Capacitating and Strengthening Protection Networks” project with MoDM is a unique intervention 
specifically developed to tailored assistance and capacity building to the ministry so IDPs and returnees will 
have access to services and entitlements, and enjoy their basic rights .  The Project will contribute to NDS 
and ICI priorities and particularly to NDS Pillar 3: Improving the Quality of Life Pillar 4:  Strengthening 
Good Governance and Improving Security; and ICI benchmarks 3.3 Upholding and protecting human rights 
and 4.2: Strengthening institutions and improving governance 
 
The protection network composed of RAC/RICC/PAC collectively work to ensure access to the basic rights 
of returnees and the displaced are met through a variety of interventions, including legal and assistance 
schemes.  This is initially addressed by registration through MODM and the issuance of legal identification 
and documentation. This is complemented by the support mechanisms of the RICC and PAC. These centres 
undertake comprehensive monitoring of the protection and assistance needs of these groups and through a 
system of referrals, legal interventions, and linkages with other programs, fulfilling a gap by expanding the 
reach of the government. Data gathering and analysis help inform future policy making, advocacy and 
interventions by both the GOI and humanitarian actors, UN agencies, NGOs, etc. 
 
The weak coordination amongst the various state agencies, ministries and the civil society organizations 
involved in return management hinder the smooth delivery of return and reintegration assistance to 
displaced and returnee populations. The proposed measures will address maintenance of knowledge and 
expertise among the protection network of MoDM, RACs, PACs, RICCs and other relevant stakeholders. 
The proposed activities will support and promote an institutionalized mechanism for close coordination and 
cooperation among the return relevant actors at both the central and governorate levels. 

Returnees and IDPs are citizens of Iraq and therefore entitled to enjoy the same rights and services as other 
citizens. This project will contribute to the improvement of IDPs’ and returnees’ access to basic right and 
entitlements which are paramount for the improvement of their quality of life.   
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Moreover, the project will also work towards achieving various MDGs, in particular MDG 8 which is 
related to the development of a global partnership, recognising that development can be realised and made 
sustainable by building upon the respect of human rights and democratic governance, peace and security. 
 

 

 

Lessons Learned:   
Past experience demonstrates that the MoDM requires further support in building its capacity. This need is 
reflected in the current bureaucratic procedures which delay or slow down delivery of MoDM services. The 
Ministry has suffered budget reductions which adversely affected its operations in terms of equipment and 
infrastructure and further causing delays.  
 
The RACs are established to address the needs of the increasing number of returnees. However, they lack 
the necessary capacity to register returnees, provide them with the MoDM stipulates grant and entitlements. 
The need for support and expertise became evident. 
 
UNHCR protection monitoring informs that IDPs and returnees lack information on MoDM registration 
process and procedures as well as on their entitlements. This will be addressed through specific mass 
information activities as well as the protection networks and RACs which will inform and support IDPs and 
Returnees during their registration process.  
 
Assessment of Cross-cutting Issues:   

 

Human rights: IDPs and returnees’s lack of access to basic rights and services continues to be reported.  In 

order to improve the situation, the project includes relevant and specific capacity building interventions, for 
the MoDM staff involved in the process.  This will ensure that they can successfully discharge their 
functions and timely deliver service as well as facilitating indivudals’ access to basic rights. Finally, 
ongoing awareness on application of relevant provisions and Human rights standard will inform all steps of 
the process and activities of the protection networks. 
 
Gender equality: The Iraqi national legislative framework includes provisions on gender equality. The 
project and its interventions have been designed with due attention to the gender, age and diversity of 
individuals among IDPs and returnees and also upon their respective experienced challenges in accessing 
basic rights and services.   

key environmental issues: The project has no direct environment risk nor it will be addressing 
environmental issues.  

Employment generation: The project has no direct involvement in employment generation. However, the 
resulting positive impact on improved protection of civilians and their access to basic rights and services 
could favour working age individuals in promptly accessing documentation necessary to access 
employment. 

 

Agency Experience in Iraq/in the Sector:  
UNHCR has a mandated responsibility for the protection of refugees and has been working in Iraq since 
the 1980s. While Iraq is not a signatory to the 1951 Refugee Convention or its 1967 Protocol it has hosted, 
with UNHCR’s assistance, Palestinian, Iranian, Turkish and Syrian refugees. After the fall of the previous 
regime, UNHCR’s program included assisting returning refugees and IDPs. In response consequences of 

the Samara Shrine bombing in February 2006, the Agency responsibility was expanded to assisting 
internally displaced persons.  The main government partners are the Ministry of Foreign Affairs, the 
Ministry of Displacement and Migration (MODM), the Bureau of Displacement and Migration (BDM) and 
the Ministry of Interior.  The UNHCR PAC network was established in various forms since 2004 and was 
coupled with the RICCs in mid-2009. Both networks are operationalised by NGOs in close coordination 
with local authorities and other civil society actors.   
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IOM interventions in Iraq have included: emergency assistance to IDPs and returnees; migration assistance 
to Iraqi nationals for resettlement and voluntary return; support to stranded foreign migrants and victims of 
trafficking; assistance programmes for the unemployed/ underemployed population at large; and capacity 
building in migration management programmes.  After extensive cooperation with MoDM during its six 
years of existence, the current situation in Iraq is stabilizing slowly and assistance designed for it has been 
moving towards development more than emergency response. As a result, IOM is currently implementing 
projects that address return, reintegration and community stabilization.  
 
 

4.  The Proposed Programme   
 
This project is designed to provide technical and functional support to the Ministry of Displacement and 
Migration (MoDM) and the protection networks to assist returnees and IDPs. The projects aims at 
contributing to the improvement of the protection of civilians based on human rights and standards 
 
Through the project, UNHCR and IOM will further support MoDM to implement and develop its vision for 
IDPs and returnees by strategically undertaking activities that address major challenges that the Ministry 
faces currently, as well as future ones. The project will support MoDM’s role as the leading authority for 

coordination of humanitarian assistance to IDPs and returnees, enabling the Ministry to oversee and 
participate in the design of durable, sustainable solutions for these groups, in coordination with relevant 
stakeholders at the local and regional levels. In addition, the project will focus on capacitating MoDM and 
the protection networks to deliver protection and assistance services by monitoring and assessing the needs 
of IDPs and returnees, as well as advocating for their protection. This will also support the MoDM, the 
Branch Offices, RACs, and protection networks in focusing on issues such as the return and reintegration of 
displaced populations to apply tools and procedures.  
 
UNHCR is the agency entrusted with the responsibility to closely assist the authorities to address the needs 
and find sustainable solutions for returnees. 
The UNHCR protection network consists of the PAC and the RICC which are established to support and 
expand the reach of GoI, in particular MoDM initiatives for returnees and their access to basic rights and 
services. The PAC is managed by the International Rescue Committee while the RICCs are managed by 
Iraqi Salvation Humanitarian Organization under the auspices of UNHCR.  
 
PAC provides legal assistance to IDPs and returnees, monitoring protection risks and factors, especially for 
the most vulnerable individuals and families.  
  
Main legal interventions include assistance to register with competent authorities, to obtain and transfer 
various documents1 to enjoy a wider spectrum of rights, basic services,2 humanitarian/financial assistance, 
inheritance/property/land allocation and compensation, restitution, recognition as person, freedom of 
movement, as well as marriage and divorce rights, advocacy to stop evictions or to find alternative solutions 
for persons of concern, follow up on detention cases, prevention and response to SGBV, children’s custody 

and enrollment in school and other rights violations. This is done also through court proceedings and 
mediation.  Protection Monitoring is conducted to identify protection needs, gather information on the 
protection environment and identify opportune interventions in close coordination with RICCs. 
 
The RICCs identify and address social, assistance and information needs of returnees, and they coordinate 
with PACs by referring to them individuals in need of legal assistance. The RICCs concentrate on returnee 
communities, focusing on information dissemination, monitoring, social networking and facilitating 
returnee registration in coordination with the RAC.  

                                                 
1  Birth/death certificate, civil ID, divorce/separation decision, school transcript, heirs deed/inheritance, CRRPD decision, 
employment related documents, marriage certificate, health related documents, housing card, nationality certificate, passport, PDS, 
pension card, driver’s license and social welfare card. 
2 PDS/food rations, schools, medicines, social security/welfare (for unemployed, disabled, new graduates, those who lost property, 
families with no/low income, widows/divorced women and orphans) and transfer of jobs/employment. 
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As the official national registration centre, the RACs will continue with the administrative task of returnee 
registration, processing grants, and delivery of MoDM’s entitlements. IOM’s contribution will concentrate 

on capacitating staff on data elements; those attached to the MoDM branch offices, as well the staff 
managing the RACs in Baghdad and Diyala.  
 
RICC and the PAC will closely coordinate with MoDM and RACs to respond to the identify needs of the 
individuals.  The PACs and RICCs complement each other and coordinate with the RAC through a variety 
of interventions including: a) protection monitoring and referral of IDP and returnee; b) protection 
interventions, such as working with local authorities to issue documentation, access of one’s own property 

and entitlements and prevent evictions; c) information dissemination on conditions in area of returns and on 
registration process and procedures; d) data analysis and reporting of needs, interventions and trends. 
Expert consultant is engaged to update and expand the current database where protection monitoring and 
legal intervention conducted by the protection networks is recorded. The database is a critical tool that will 
facilitate the analysis of achievements and impact of protection interventions, analyze trends and feedback 
to the PAC/RICC/RAC for more targeted action.  
 
UNHCR will support the MoDM and its branches and the RACs to improve their performance in delivering 
protection and assistance services to IDPs and Returnees, monitoring their performance in the delivery of 
the services and to gather more reliable data and information on its population of concern and involve them 
in coordination meetings. The assistance shall include:  
 

 Technical support to improve registration, monitoring, referral and reporting on the needs of 
returnees, IDPs and other beneficiary categories of concern to MoDM through integrated 
registration, service delivery and a reintegration follow up database: 

 Improvement and upgrade of existing registration system and information technology (hardware 
and software) both at headquarters and branch levels; 

 MoDM and RAC staff training and on-the-job support on international protection standards, 
national and administrative frameworks, data management at headquarters and branch levels; 

 Equipment and incentives for the staff of the RAC in Rasafa  
 
The interaction among the protection network and with the MoDM and RAC is seen as a critical component 
of the PAC/RICC work in order to ensure a cohesive and accurate analysis of the evolving protection 
environment.  
 
To ensure adequate delivery of services in light of protection international standards and identified gaps, 
UNHCR will provide technical advice trainings and on the job coaching, organize workshops and 
coordination initiatives for improved performance and coordinated delivery of services by the protection 
networks and MoDM including RAC. Key areas of this intervention shall include applicable protection 
principles, returnee registration, documentation, basic rights, referral and reporting through establishing and 
institutionalizing procedures for information dissemination and referral, as well as advocacy and 
coordination at the national and local levels.  
 
An important component of the project is the development of the eligibility guidelines and return advisory. 
The findings from interventions of the protection networks and the activities of MoDM and their RAC and 
challenges individuals and family face upon return will be used to update the protection eligibility 
guidelines and update on conditions of return.  
 
In addition, to ensure that individuals are able to receive the necessary information on conditions upon 
return, UNHCR will develop a mass information campaign. The mass information campaign includes 
production and distribution of leaflets to reach out to all communities. 
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Complementing the UNHCR support to the MoDM, RAC, PAC and RICC, overall, IOM intends to assist 
MoDM headquarters – especially the Branches and Information departments – to create guidelines and 
instruct the Branch Offices on inter alia the use of data and communication with third parties, in order to 
clarify individual functions and empower Branch Office staff to perform effectively and swiftly in areas 
under their direct responsibility. 
 
Branch Office staff will be encouraged and assisted to carry out more effective Community Outreach and 
Field Liaison, including liaison with local authorities, other stakeholders such as other ministries’ 

departments (Ministries of Health and Education) and beneficiary representatives and communities, to 
support registration related activities as well as to share information and support the Ministry’s policy 

development and coordination functions.  Training would also focus on the Branches’ Public Reception, 

Information and Referral role which consist of responding to queries, advising Headquarters on visibility at 
the local level, the design of public information tools and materials, measuring and reporting on public 
response to services delivered, as well as identifying and referring cases to pertinent units or authorities. 
 
On-site coaching and targeted training will be delivered in Iraq, inter alia using the training of  trainers 
approach, on the Legal Protection of Caseloads Rights and Interests, to allow Branch Office staff to assess, 
identify, investigate, and report on vulnerability, needs, and any violations. UNHCR will carry out 
coordination to strengthen the Branch Offices in understanding national legislation applicable to the 
Ministry’s caseloads, advocate on behalf of those caseloads and report to Headquarters on observed local 
circumstances.  
Target training on Programme Design Monitoring and Evaluation will benefit the Branch Offices by 
creating the skills base necessary to identify beneficiary needs, advise on project priorities and design, track 
reports and payments, monitor delivery, identify and report on deviations, measure impact and report on 
lessons learned. 
 
Following training courses are planned to be organized for staff from Branch Offices/ RACs, Departments 
of Information and Branches.  During the training courses, the UNHCR and/ or PACs, RICCs will 
contribute a session, where relevant to enhance coordination and communication as a protection network. 
 
1) Data collection and analysis 

 Data Entry Training (intermediate level); 
 Statistic Package for Social Sciences (SPSS) (intermediate level) for statistic section; 
 Geographical Information System (GIS) training (advanced) for programming and statistic sections;  
 Report production training 

 
2) Communications and external relations 

 Communication strategy training for all MoDM Branch Offices and RACs; 
 Public relations training for MoDM branches; 
 Displacement monitoring and referral workshops;  
 Electronic filing system training for MoDM Branch Offices and RACs 

 
3) Programme design and implementation 

 Project monitoring and evaluation training; 
 Project reporting training; 

 
4) RACs information management 

 Workshop to develop/ update the returnees reintegration and services delivery manual; 
 Data entry and registration training; 
 Data processing and reports writing. 
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5.  Results Framework  

The main objective of the project is to enhance the capacities of the MoDM and protection networks to 
address returnees’ needs which will lead to their improved access to basic rights, including access to 
services and documentation. 
 
UNHCR 
In order to enhance the protection capacity of MoDM as a lead agency responsible for IDPs and returnee 
related issues. UNHCR will conduct tailored and specific trainings for MoDM, RACs, RICCs and PACs  
protection networks on provision and quality of protection and assistance services to returnees. 
 
The MoDM and RACs will improve the efficiency of documentation and registration and their processing 
of beneficiaries’s entitlements. Once registered, returnees are able to proceed with other aspects of 
reintegration including housing/property rights and other entitlements. UNHCR will support the RICCs 
improve and expand their capacity to assist with referrals (for essential interventions in housing, education, 
social needs, etc), providing information and collecting data to help inform MoDM and other agencies on 
current situation and needs. UNCHR will ensure that legal interventions conducted by the PACs will also 
facilitate access to documentation, legal support and advice which essential to ensuring the returnees and 
IDPs’ basic rights are protected. 
 
UNHCR will conduct a mass information campaign, update the eligibility guidelines to ensure an updated 
overview of the conditions upon return. 
 
IOM 
Planned training sessions aim to improve: their registration and data management skills; comprehensive 
data analysis and reporting skills; and their monitoring and referral expertise. The training will mainly 
target staff at the 16 MoDM branch offices as well as selected staff from the headquarters and staff of the 
two RACs. Through the practical training sessions to be complemented by on-the-job training in their daily 
work, all 16 branch offices will have at least a couple of staff with advanced skills and knowledge to 
monitor and assess the needs of IDPs, returnees and other population of their concern. MoDM branch 
offices and RACs staffed with trained officials to be also supported by the network of PACs and RICCs and 
contribute to the reinforcement MoDM's role as a lead agency for coordination of required assistance and to 
provide more accessible protection services and other types of support.   
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Table 1:  Results Framework and Indicators  

 

Programme Title:   Capacitating and Strengthening Protection Networks with the Government of Iraq 

NDS/ICI priority/ 

goal(s): 

NDS Pillar 3: Improving the Quality of Life; Pillar 4: Strengthening Good Governance and Improving Security 

 ICI Goals : 3.3 Upholding and protecting human rights; 4.2 Strengthening institutions and improving governance 

UNCT Outcome Enhanced protection environment for Iraqis, especially returnees and displaced.  

Sector Outcome  An environment for improved protection of civilians based on human rights standards in place throughout Iraq.   

JP Outcome 1 

  

An environment for improved protection of civilians based 
on human rights standards in place throughout Iraq.   

NDS / ICI Priorities: 

NDS Pillar 3: Improving the Quality of Life; Pillar 4: Strengthening Good Governance and 
Improving Security 

 ICI Goals : 3.3 Upholding and protecting human rights; 4.2 Strengthening institutions and improving 
governance 

JP Outputs UN Agency Specific Output 
UN 

Agency 
Partner Indicators Source of Data Baseline Data Indicator Target  

JP Output 1: 

MODM and protection 
networks (PACs & 
RICCs) have improved 
capacities to address 
returnees needs 

 

 

Output 1.1: 

MODM, Protection 
Assistance Centres, and 
Returnees Integration Centres 
have strengthened 
coordination mechanisms to 
facilitate returnees access to 
services 

UNHCR 

PAC (IRC) 

RICC 
(ISHO) 

 

1.1.1 Number of MODM staff 
trained on protection concepts 
related to returnees 

Training report 0 40 staff 

1.1.2 Percentage of trainees fully 
satisfied with the quality of the 
training in terms of relevance and 
usefulness 

Post training 
participants’ 

assessment 
NA 80% 

1.1.3  Number of PACs and RICCs 
staff trained on provision of 
protection and assistance services to 
returnees 

Training report 0 70 staff 

1.1.4 Percentage of trainees fully 
satisfied with the quality of the 
training in terms of relevance and 
usefulness 

Post training 
participants’ 

assessment 
NA 80% 

1.1.5 A functional coordination 
mechanism between PACs  and 

Programme 
progress report No Yes 
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RICCs in place 

1.1.6  Guidelines on protection 
environment for returnees updated 

Programme 
progress report No Yes 

1.1.7  Number of returnees/potential 
returnees reached through MODM 
information campaign on returnees 
conditions in areas of return 

Campaign report 0 550,000 
individuals 

Output 1.2: 

MODM have improved 
capacities to undertake data 
collection, analysis, and 
information management 
related to returnees and IDPs 

IOM MoDM 

1.2.1 Number of MODM branch 
offices staff trained on 

a. Data collection and analysis 

b. Communication and external 
relations 

c. Programme design and 
implementation 

d. RAC information management 

Training reports 

 

 

a. 0 

 

b. 0   

c. 0 

d. 0 

 

 

 

a. 37 staff in total 

 

b. 128 staff in total 

c. 56 staff in total 

d. 28 staff in total 

 

1.2.2 Percentage of trainees fully 
satisfied with the quality of the 
training in terms of relevance and 
usefulness 

 

Post training 
participants’ 

assessment 

a.  NA 

b.  NA 

c.  NA 

d.  NA 

a. 80% 

b. 80% 

c. 80% 

d. 80% 
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6.   Management and Coordination Arrangements   

Management and Coordination:   
 Programme/project implementation and supervision arrangements; indicate in-country and region 

based capacity of organisation; indicate names, and expertise of any implementing partners 

UNHCR has not included in this budget a project manager. The current UNHCR Senior Programme 
Officer will act as project manager for this project. In coordination with the Project Manager, two 
international Protection and Programme staff based in Baghdad (staffing costs not covered by this project) 
will ensure the management of the project. The UNHCR national field and protection staff will continue to 
monitor the project and report to them. 

MoDM is the line ministry for both UNHCR and IOM, as well as given its role and potentials it is one of 
the direct targets of this project. While UNHCR and IOM will support the MoDM for its capacity building, 
the Ministry will be involved in the identification of issues in a transparent and participatory manner. On 
the other hand, UNHCR ensures ongoing coordination and exchanges on activities between its staff, 
MoDM and protection networks. By so doing, UNHCR keeps the ministry fully informed of processes and 
achievements of interventions. UNHCR brings together the MoDM and the protection networks staff to 
further improve activities in support of IDPs and Returnees. 

In conjunction with the above, UNHCR manages the PACs and RICC designed as key protection tools to 
support MoDM and individuals’ access to basic rights and services as well as for the establishment of a 
efficient protection mechanism. They are run by NGO partners, whose work is defined by detailed terms of 
reference outlining strategies, activities and outcomes that are informed by UNHCR’s protection 

guidelines, financial and program management policies and procedures. The RACs are staffed with a team 
of administrative and registration staff to process returnees for registration, property issues and assistance.  

 
The US-based NGO International Rescue Committee (IRC) has managed the PAC in Baghdad since 2009. 
The IRC is a longstanding partner of many of UNHCR’s operations, with strong experience in protection 
issues. The national NGO Iraqi Salvation Humanitarian Organization (ISHO) was selected in 2010 to 
manage the RICC network in Baghdad. ISHO is a new partner to UNHCR but is a veteran national agency 
registered with the GoI with solid management and experience in monitoring. Both partners have been 
selected for their demonstrated experience and conducted activities. 
 
Given the prevailing security situation inside Iraq, international staff both from UNHCR and IPs can not 
easily access projects’ sites as well as the beneficiaries. Due to the current working modalities, UNHCR and 
IPs have building the capacity of respective national staff who can access all areas and persons of concerns. 
UNHCR continues its efforts to further strengthen its presence inside Iraq. Currently, the number of 
UNHCR staff in Iraq is 23 internationals and 117 nationals. In 2009, the Support Offices in Amman was 
downsized from 27 to 20.  

By the end of this project, MoDM and the RACs will provide more effective and timely support to 
returnees and IDPs in Iraq. 
 
IOM 

 Programme/project implementation and supervision arrangements; indicate in-country and region 
based capacity of organisation; indicate names, and expertise of any implementing partners 

IOM will retain overall responsibility for the organization of training sessions and provision of hands-on 
training through on-the-job training (IOM direct implementation). IOM international Project Officer (20%) 
based in Amman will assume the responsibility of overall planning, implementation, supervision and 
monitoring of training activities.  One full-time national Project Assistant will be based in the Baghdad Hub 
office to coordinate project activities and one national Project Officer (35%) will be based in Amman to 
support project implementation.   
 
Through on-going IOM monitoring and needs assessment programme, IOM maintains 42 national monitors 
and eight regional monitoring team leaders throughout Iraq who continue to work with MoDM Branch 
Office staff on the ground.  In addition, IOM has established 8 sub-offices within the MoDM Branch Office 
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premises where IOM national staff have been co-located with the MoDM Branch Offices.  Building on 
these ongoing activities, all the project activities will closely be liaised with MoDM, RACs and UNHCR on 
the ground.  Currently IOM has over 250 staff working across all 18 governorates of Iraq as well as over 
100 staff at its support office in Amman.  The project implementation will ensure the internal coordination 
among IOM ongoing projects. 
 

 Indicate inter-Sector Outcome Team cooperation if applicable and the role of the other SOT involved. 
The protection outcome team will be provided with information on the progress and challenges for the 
project to find mechanism to possible address them. Where relevant, the POT will then share the 
information with other sectors.  
 
 
7.   Feasibility, risk management and sustainability of results  
 
The current political and security environment is in state of transition and the operational environment in 
Iraq and Baghdad in particular remains unstable and unpredictable. Relatively speaking the security 
situation has improved allowing freer movement of the civilian population, however, instances of violations 
of human rights are still accounted for. International staff are still restricted in presence and movement. 
National staff can easily access the centres and meet freely with the people of concern to UNHCR, IOM 
and the MoDM. Security incidents can still affect the operation of the centres and often times the reach out 
to populations of concern. However, experience has shown not to have drawn out or long term adverse 
affects on the program. If a worsening security situation hampers the programme implementation, the 
activities will continue for as long as possible, assessing security conditions on the ground. If necessary, 
alternative location will be determined for scheduled training and coordination activities. 

MoDM’s bureaucratic structures continue to be a challenge; some change in personnel is anticipated after 
the 2010 elections which could cause delays in some coordination features of the project.  

During the course of the project implementation, achievement and gaps will be raised and addressed with 
MoDM to inform the ministry interventions and future plans for improved response to the needs of IDPs 
and returnees.  

 

8.   Monitoring, Evaluation, and Reporting  
 

The programme has a built-in monitoring system of both agencies in place to assess the status and progress 
of the activities.  The project monitoring and reporting will be conducted aligned with the results 
framework and indicators. 

During the 12 months of project implementation, both agencies will continue to receive regular weekly/ 
monthly progress reports from its project staff/ partners based in Iraq.  These reports will provide updates 
on the set of indicators established in the results framework.  Besides the monitoring reports received from 
the project staff and partners, the IOM/ UNHCR international staff/ consultants will conduct on-site 
observations, when appropriate, and produce their own reports which each agency will analyze and weigh 
against those reports described above.   

Monitoring the project will be in line with the activities stipulated in the project framework and this will be 
done in different levels. UNHCR and IOM field staff will be doing the daily monitoring of the activities. In 
parallel, there will be regular quarterly meeting where PAC/RICC and MoDM will review progress made 
against reached results and come up with challenges and progress to identify and determine corrective 
measures. 

In addition, information collected using the established system and recorded into the databases will be used 
by field staff and project manajer to review implementation of activities. 

Reporting will be in accordance with UNDG ITF rules and regulations in addition to UNHCR's and IOM's 
rules and regulations.  Accordingly, all financial reports, annual narrative progress reports, quarterly fiches, 
and project completion report will be prepared and directly submitted to the MDTF office.  
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9.  Work Plans and budgets  

Work Plan for: Capacitating and Strengthening Protection Networks with the Government of Iraq    Period Covered:  01 June 2010 – 31 May 2011 

 
Sector Outcome (s): An environment for improved protection of civilians based on human rights standards in place throughout Iraq.   
JP Outcome(s): An environment for improved protection of civilians based on human rights standards in place throughout Iraq.   
UN Organization-

specific Annual 

targets 

Major Activities Time Frame  

(by activity) 

Implementing 

Partner 

PLANNED BUDGET 

(by output) 

Q1 Q2 Q3 Q4 Q5 Q6 Q7 Q8 

JP Output 1:  MoDM and protection networks (PACs and RICCs) have improved capacities to address returnees’ needs. 

UNHCR PAC-process legal claims, protection 
monitoring 

X X X X     International 
Rescue 
Committee 
(IRC)  
 

MoDM 

(operational 

partner) 

$237,411 (ITF) 

$185,580 (UNHCR Core) 

 

RAC- registration, processing X X X X     Iraqi Salvation 
Humanitarian 
Organization 
(ISHO) 

 

MoDM 

(operational 

partner) 

$137,943 (ITF) 

$207,627(GOI) 

Trainings, database, COI, mass 
information 

X X X X     MoDM 

(operational 

partner) 

$197,895 (ITF) 

$50,000 (UNHCR Core) 

IOM Organization of 14 training sessions X X X X     MoDM 

(operational 

partner) 

$518,325 (ITF) 

Total UNHCR (including US$ 235,580 of UNHCR core funds) $1,790,560 

Total IOM $518,325 

Total GOI  

Total Planned Budget $2,308,885 
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Budgets:   

 
 

CONSOLIDATED PROGRAMME BUDGET 

 

Programme Budget Estimated Utilization of Resources (US$) 

Category Amount (US$) 2010 2011 

1. Supplies, commodities, equipment and transport 70,600 64,100 6,500 
2. Personnel (staff, consultants and travel) 179,700 105,200 74,500 
3. Training of counterparts 415,443 284,443 131,000 
4. Contracts 1,278,940 652,470 626,470 
5. Other direct costs 14,400 8,400 6,000 

Total Programme Costs 1,959,083 1,114,613 844,470 

Indirect Support Costs 114,222 60,078 54,144 
TOTAL 2,073,305 1,174,691 898,614 
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UNHCR Budget 
      

Programme Budget Estimated Utilization of Resources (US$) 

Category Amount (US$) 2010 2011 

1. Supplies, commodities, equipment and transport 50,000 50,000 0 
2. Personnel (staff, consultants and travel) 76,500 45,000 31,500 
3. Training of counterparts 60,000 30,000 30,000 
4. Contracts 1,278,940 652,470 626,470 
5. Other direct costs 0 0 0 
Total Programme Costs 1,465,440 777,470 687,970 

Indirect Support Costs 89,540 45,680 43,860 

TOTAL 1,554,980 823,150 731,830 
 

BUDGET NARRATIVE 
       
  Total 

2010 2011 Budget line/Description Unit Unit cost Qty Total 

1. Supplies, commodities, equipment and transport       50,000 50,000 0 

1.1. Mass Information (leaflets, materials) LS 50,000 1 50,000 50,000 0 
2. Personnel (staff, consultants and travel)       76,500 45,000 31,500 

2.2. Consultants (Country of Origin Information) month 4,500 9 40,500 27,000 13,500 
2.3. International UNV (Database) month 3,000 12 36,000 18,000 18,000 
3. Training of counterparts       60,000 30,000 30,000 

3.1. Protection Training for MODM training 10,000 6 60,000 30,000 30,000 
4. Contracts       1,278,940 652,470 626,470 

4.1. Running and management of 6 RICCs 
RICCs. 
Months. 12,850 72 925,200 462,600 462,600 

4.2. Support to Rasafa Registration Centre month 13,000 10 130,000 78,000 52,000 
4.3. Running and management of PACs/ Data management month 18,645 12 223,740 111,870 111,870 
5. Other direct costs       0 0 0 

N/A       0 0 0 
Total Programme Cost       1,465,440 777,470 687,970 

Indirect Support Costs       89,540 45,680 43,860 

TOTAL       1,554,980 823,150 731,830 
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IOM Budget 

Category Amount (US$) 2010 2011

1. Supplies, commodities, equipment and transport 20,600 14,100 6,500
2. Personnel (staff, consultants and travel) 103,200 60,200 43,000
3. Training of counterparts 355,443 254,443 101,000
4. Contracts 0 0 0
5. Other direct costs 14,400 8,400 6,000

Total Programme Costs 493,643 337,143 156,500

Indirect Support Costs 24,682 14,398 10,284

TOTAL 518,325 351,541 166,784

Programme Budget Estimated Utilization of Resources (US$)

 
 
BUDGET NARRATIVE 

Budget line/Description Unit Unit cost Qty Total

1. Supplies, commodities, equipment and transport 20,600 14,100 6,500

1.1 Office supplies 1 300 12 3,600 2,100 1,500
1.2 Building 1 500 12 6,000 3,500 2,500
1.3 Vehicles 1 500 12 6,000 3,500 2,500
1.4 IT equipment 1 2,000 1 2,000 2,000 0
1.5 Office equipment 1 2,000 1 2,000 2,000 0
1.6 Training 1 1,000 1 1,000 1,000 0
2. Personnel (staff, consultants and travel) 103,200 60,200 43,000

2.1 International Project Officer - Amman 0.20 12,000 12 28,800 16,800 12,000
2.2 National Project Officer – Amman 0.35 2,000 12 8,400 4,900 3,500
2.3 National Project Assistant - Baghdad 1 2,500 12 30,000 17,500 12,500
2.4 Support staff cost 1 2,000 12 24,000 14,000 10,000
2.5 Travel 1 1,000 12 12,000 7,000 5,000
3. Training of counterparts 355,443 254,443 101,000

3.1 Provision of data management training (4 times) training 90,000 lumpsum 90,000 63,000 27,000
3.2 Provision of communication/ PR training training 90,000 lumpsum 90,000 63,000 27,000
3.3 Provision of project management training training 90,000 lumpsum 90,000 63,000 27,000
3.4 Technical assistance to RAC training 85,443 lumpsum 85,443 65,443 20,000
4. Contracts 0 0 0

N/A
5. Other direct costs 14,400 8,400 6,000

5.1. Courrier/ bank transfer fee 1 500 12 6,000 3,500 2,500
5.2. Telecommunications 1 700 12 8,400 4,900 3,500
Total Programme Cost 493,643 337,143 156,500

Indirect Support Costs 24,682 14,398 10,284

TOTAL 518,325 351,541 166,784

Total

2010 2011
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Annex A:  Agency Project Status Profile 
Each participating organisation must complete a Profile of all its ongoing ITF-funded projects/programmes within the Sector in Iraq. 
 

There are no ongoing ITF projects by either agency in the Protection Sector at this time.   

 

 

Sl. # Project ID # Project Title Total Budget 

(US$) 

Implementation 

Rate (% 

complete) 

Commitments 

(% as of ___) 

Disbursements 

(% as of ____ 

Remarks 
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Annex B 
 

MoDM AND RELATED PROJECTS 
Requested clarifications 

 

Reintegration of Iraqi Returnees and 
Others of Concerns  7,126,200  

Ministry of 
Displaced and 
Migrants,  

South of Iraq  UNHCR  18/07/2004  

Project is completed (ref F8-02) 
Main activities: assistance for improved living conditions 
and assist in reducing vulnerability of returnees with 
community based interventions in water constructions, 
shelter and livelihood interventions 

 

Return and reintegration of IDPs and Iraqi 
Refugees in Northern Iraq, In  5,788,229  

Ministry of 
Displaced and 
Migrants,  

Erbil, Suleymania, Duhuk  UNHCR  10/08/2005  

Project is completed (ref F8-03) 
Correct amount is 2,962,000  
Main activities: community support with socio-economic 
interventions for reintegration and rehabilitation: 
constructed schools and primary school rooms and 
provided school furniture, conducted health awareness 
education, provided shelter material, and conducted 
vocational training and provided assistance in health 
care though mobile teams. 

 

 Protection and assistance to persons of 
concern in Southern Iraq and support to 
Local Authorities and Civil Society 
Organizations in Addressing Displacement 
Needs and Gaps  

3,135,000  
Ministry of 
Displaced and 
Migrants,  

Basra, Thi Qar, 
Muthanna,Wassit,Qadissiya 
and Missan  

UNHCR, ILO  10\01\2007  

Project is completed (ref. F8-05) 
Correct amount of 2,400,000 
Main activities: conducted on the job training on human 
rights, provision of legal assistance and free legal 
advice, distributed NFIs packages and livelihood grants, 
mine awareness training, provided literacy and 
vocational training 

 

 Support to Iraq’s National, Regional and 
Local Authorities and Civil Society 
Organizations in Developing a Draft 
National Policy and Addressing 
Displacement Needs and Gaps  

2,175,135  
Ministry of 
Displaced and 
Migrants, KRG  

Baghdad, Dohuk, Erbil, 
Sulaimaniya, Diyala,Kirkuk  

UNHCR, 
UNOPS, IOM  10\01\2007  

 Project is completed (ref. F8-04) 
IOM has never got this funding. Main activities: UNHCR 
worked with the support of IOM (data) and UNOPS 
(logistics) on the drafting of the national displacement 
policy and the conference which launched the policy. 
Key findings for the policy were gathered from UNHCR 
and LAIC interventions. 

 

Return and Reintegration of IDPs and 
Iraqi Refugees in the three Northern 
Governorates  

9,741,325  
Ministry of 
Displacement and 
Migration  

KRG  UNHCR, 
UNOPS  26/06/2004  

Project is completed (ref. F8-04) 
Main activities: This is an assistance project addressing 
housing, community public services and provision of 
equipments to the authorities. 
 

 

Assistance to Displaced Iraqis in Iraq and 
Syria  3,000,000  

Ministry of 
Displacement and 
Migration  

Nationwide  WFP  30/04/2008  
Project implemented by WFP. Neither IOM nor UNHCR 
have information on the project.   

 Internally Displaced Persons In Iraq  6,033,400  
Ministry of 
Displacement and 
Migration,  

North: Dahuk, Erbil, 
Sulaymaniyah 
South: Muthanna, Thi-Qar, 
Wassit, Qadissiya, Missan, 
Basra 
With limited interventions in 
Al-Anbar, Baghdad, Diyala, 
Salah Al-Din, Kirkuk, Mosul  

Japanese 
Grant, IOM  4\4\2007  

IOM has never got this funding from the Japanese 
Government.   Project did not exist 

 

 Immediate relief and rehabilitation 
assistance to Internally displaced persons 4,000,000  Ministry of 

Displacement and Nationwide  Japanese 
Grant, 4\4\2007  Project is completed. 

This is the IDP assistance projects (emergency  
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in Iraq  Migration,  IOM,UNHCR, 
ICRC, 
UNOPS, 
Implementing 
Partners 
(NGOs), 
National and 
International 
NGOs and 
local 
authorities  

distribution, community assistance projects and 
monitoring and needs assessment) and not a capacity 
building project. 
 

Improving access for IDPs and returnees 
to acceptable shelter solutions  5,150,304  

Ministry of 
Displacement and 
Migration,in 
coordination with 
Ministry of 
Construction and 
Housing, Ministry of 
Planning and 
Development 
Cooperation,Ministry 
of Municipalities and 
Public Works,and 
governorates 
concerne.  

Babel,Karbala,Najaf, Thi-
Qar and Erbil  

UNHABITAT, 
UNHCR  25/02/2008  

Project is completed (ref. F8-02) 
Main activities to assist in reducing the gaps: 
constructed shelter, quick impact project for affected 
communities with short-term and mid-term employment, 
constructed and rehabilitated communal facilities (health 
centres, community centres. Conducted three livestock 
support workshops, 
Construction and distribution of poultry house. Payment 
of MoDM regional office rent. 
 

 

 Contributing to stabilization in Iraq by 
Promoting the sustainable socio-economic 
reintegration of returnees & un(der) 
employed nationals through the 
Programme for human security and 
stabilization (Phase II),  

10,000,000  

 Ministry of 
Displacement and 
Migration and 
Ministry of Labor 
and social Affairs  

Nation Wide  IOM  11/01/2009 

Project is ongoing 
This is a $ 10 million livelihood assistance project.  Both 
MoDM and MoLSA are the partner ministries ($ 5 million 
each).  Although the capacity building is a built-in 
component, the main component is for livelihood 
assistance to returnees, un(der) employed 
populations.  The project is ongoing until September 
2010. 

 

 
 




