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NARRATIVE REPORT 

I. Purpose
1.1 Provide the main objectives, outcomes, outputs of the programme/project

Main Objectives

To increase the capacity of the IHEC to conduct electoral activities by:

1. Provide professional and timely technical assistance to IHEC in order for the newly appointed commissioner build a solid institution independent of any governmental body.  
2. Provide the IHEC commissioners and staff with international standards and best practices of electoral administration, finance, procedures and operations.  

3. Strengthening institutional capabilities in specifically targeted areas for the 

Permanent electoral institution established under the constitution as part of the overall UN strategy of assistance based on SCR 1770 and a request of the Independent Electoral Commission.   .   

Outcomes
This project is in support of the institutional development of the IHEC as a sustainable institution, operating independently, efficiently and transparently in line with professional standards. 
Outputs/ UNDP
· Providing timely service of contracting electoral experts and managing their recruitment process as per the UNDP internal rules and regulations and the MOU signed between UNDP and EAD.  
Outputs/UNEAD
· Headed by the Chief Technical Advisor of UNAMI and discussions with IHEC, Improve skills of IHEC staff at HQ and governorate level.   

Improved capacity of up to 700 IHEC employees, as well as the members of the board of commissioners following the delivery of professional assistance in the priority areas of legal support, logistics, procurement, ITC/database, graphic design, translation, capacity building/training, voter registration, security, and general skills (incl. office administration, language, etc.)
1.2 Explain how the programme/project is relevant to the following benchmarks:
· UN Assistance Strategy for Iraq
The institutional development of the IHEC has been identified as an area where assistance should be provided by Cluster G (Cluster G Matrix Outcome 3). Such assistance will focus on ensuring that the institution will be fully accountable and have the capacity to make informed decisions and implement them in a transparent manner.   
· UN Millennium Development Goals
This project contributes tangentially to the achievement of MDG8 concerning the global partnership for development. By providing access for the IHEC to the most suitable best practices, the project will assist the IHEC in their efforts to facilitate in the creation of a stable political system in Iraq. This system is essential to enable Iraq to develop in an acceptable and positive manner for all its citizens. 

UNDP and UNAMI/IEAT have been working closely with the IHEC to better understand the needs of the Commission. This process has been a successful one in specifying the areas that the IHEC feels it is most in need of international assistance. UNEAD will continue to undertake a similar approach in this regard to ensure that the support it provides meets the most urgent needs of the Commission taking the role of technical assistance with IHEC taking all of the necessary decisions in relation to election administration.   

A further NAM was undertaken in November 2006 in order to update the training and capacity building needs of the IECI.  This project as well as the Institutional Capacity Building project addresses both the immediate and long term strategic needs of IHEC supporting its independence and guiding them towards a transparent approach to enhance the trust of Iraqi voters in the electoral exercise.  
· Iraqi National Development Strategy
n/a
1.3 Indicate the main implementing partners, their roles and responsibilities, and their interaction with the Agency
UNDP and UNEAD (through its representation at UNAMI)  

2 Resources 
Financial Resources:

2.1 Provide total funds provided, disbursed and committed
· Total Project Budget: US$ 7,801,998
· Total funds provided to UNDP: US$ 7,801,998
· Total funds disbursed as of end of December 2007: US$  6,081,755.00
· Total funds committed as of end of  December 2007: US$ 6,081,755.00
2.2 Highlight any variation(s) in projected versus actual spending for the reporting period indicating the reason for such variation(s). 
Spending remains within the lines of the revised budget submitted and approved by the steering committee in September of 2005.  The use of funds out of this project remain for providing fees and travel costs of internationally and/or locally recruited personnel to support the work of the team of UNAMI staff working in partnership with the Iraqi Electoral Commission.  
2.3 Explain programme/project expenditures within the 10 budget categories, including security expenditures. 
As part of the UN internal partnership, there is very minimum if any costing which related to security in this project.  UNAMI agreed to cover all the needs of Staff Accommodation, transportation and meals to all electoral experts who are recruited under this project and who are required to travel to Iraq.  
2.4 Indicate other funding sources, if applicable.
N/A

2.5 Provide details on any budget revisions approved by the UNDG ITF Steering Committee, if applicable

Budget Revision was submitted in September 2005 and was approved by IRFFI steering committee on the 22nd of September 2005.   
A request for project duration extension was approved in December 2007 for an additional year to cover the needs of 2008.  
2.6 Project expenditures for the 1 Jan 2008 to 31 July 2008 period.

This project remains the only funding source for immediate interventions and specific areas of technical assistance that require quick deployment into the country of Iraq.  The main staffing needs of electoral assistance project are covered within the UNAMI main budget for 2007 and 2008.  International experts who are needed for specific tasks such as voter registration, finance, administration, operations, security advisor, graphic design, and public outreach are contracted under this project to complete short term tasks.  The Council of Representatives of Iraq has recently announced a date for holding governorate elections in October 2008.  It is expected that the project will require a budget revision by June 2008 requesting additional funds to cover these needs.     
Human Resources:
2.7 National Staff: Provide details on the number and type (operation/programme)
Programme Associate (1)  ops.   

Administrative Assistant  (1)  ops. 
Logistics Assistance  (1)  ops. 

Interpreter (1)  ops. 

International Staff: Provide details on the number and type (operation/programme)

Capacity Building Team Leader (1) 
Capacity Building Officer (1) 

Complaints and Procedures (1) 

Security Advisor (1)   

Operations Advisor (2)
Public Outreach Advisor (1)

Media Advisor (1) 

Members of Vetting team (4) for assisting the CoR selecting heads of Governorate Election Offices 

Members of Expert Panel (3) 

3 Methods of Operating

3.1 Summarize the implementation mechanisms primarily utilized and how they are adapted to achieve maximum impact given the challenging operating context.  
UNEAD is represented at UNAMI by the head of the International Electoral Assistance Team, the Chief Technical Advisor (CTA) to IHEC and by the Cluster Coordinator of Cluster G – Electoral support.  After consultations between the CTA and IHEC and based on the final assessment of the CTA, areas of assistance and needs are identified.  The CTA consults with UNEAD NY for suitable candidates to fill the positions after looking at the UNEAD internal roster of electoral experts.  UNEAD NY requests UNDP to contract the suitable candidates for the duration needed.  In most cases, the assignment is for a short term to complete an identified area of assistance.  Before deployment to Iraq, the UNAMI electoral support office in Amman provides the consultant with the mandatory security training and makes the necessary security clearance for travel into Iraq.  Upon arrival to Iraq, the recruited personnel join the UNAMI team as part of the electoral component of the mission and under the same security and accommodation conditions.  The CTA supervises the assignment of the consultant and monitors the outcome of the consultant.  Upon completion of satisfactory work, the consultants receive their payments and leave the mission. Because of the limitations of UN staff in Iraq, some of the consultancy work is done from other locations like Amman office or a third country when specific reports are required or training for IHEC personnel is conducted.  
3.2 Provide details on the procurement procedures utilized and explain variances in standard procedures.  

Procurement is not required under this project.  The recruitments are based on the UNDP internal rules and regulations and the MOU signed between UNEAD and UNDP.     
3.3 Provide details on the monitoring system(s) that are being used and how you identify and incorporate lessons learned into the ongoing programme/project.

· The Chief Technical Advisor is present at all times as a permanent position in Baghdad.  The CTA supervises the work of the electoral experts.  A policy of open discussions with the IHEC commissioners and senior staff is in place.  Feedback on the outputs of the international consultants in official and unofficial discussions takes place.  

· Direct feedback is received from the participants of the workshops/trainings through daily evaluation sheets.  

· Lessons learned from the 2005 elections proved that this project was key to the success of the UN providing the necessary international assistance in a timely and effective manner.  
Coordination between partner agencies, Board and participants takes place through the cluster and CTA. 
3.4 Report on any assessments, evaluations or studies undertaken.
Lessons learned exercise took place in Larnaca after the elections of 2005.  The CTA is in constant daily contact with the board members and staff of IHEC.   

4 Results 
4.1 Provide a summary of programme/project progress in relation to planned outcomes and outputs; explain any variance in achieved versus planned outputs during the six month reporting period. 
With the successful completion of the three electoral events in Iraq, two needs assessment missions, two lessons learned exercises and a continuation of daily discussions with the IHEC board of commissioners, this project is seen as the only source of funding which allows the IEAT to provide timely and effective assistance to IHEC within the most difficult circumstances of operations facing the UN. 
In addition to the core team of Electoral staff working under the CTA within the IEAT, international experts are required to provide their experience to IHEC as well as recommendations.  The decisions remain for the IHEC on whether to use the advice or not.  The main essential areas of assistance concentrate on the independence of the commission.  The independence is not only from the government but also of any external body including the United Nations.  The role of technical assistance is very important for the Electoral Commission as the UN will continue to provide neutral recommendation with the intention of enhancing the voters trust in the commission through encouraging the electoral commission to be transparent and independent.
4.2 Report on progress made toward the achievement of specific medium-term outcomes of the programme/project as a result of the achieved short-term outputs during this reporting period.
This is an ongoing project which will continue as part of the overall assistance to IHEC.  
4.3 Report on the key outputs achieved in the six month period including # and nature of the activities (inputs), % of completion and beneficiaries. 
Cluster G has one specialised area of focus in Iraq.  That is the Electoral Assistance.  Therefore, achievements of all cluster G project come as achievement of that particular project and indirectly as achievements of this project.  Electoral Experts who are recruited under this project will be working to assist the implement the design and the implementation of other projects.  For example, the Capacity Building team leader was recruited under this project to conduct and complete an assessment mission on capacity building.  The Capacity Building team leader assisted the two implementing partners (UNOPS and UNDP) to form the Institutional Capacity Building project and is now supervising and coordinating the implementation.   Under G11-14 progress report, all outputs relate to this project as well.  This is a result of a programmatic approach to the assistance bring implemented through a number of projects by UN implementing partners and coordinated by activities of other partners of IEAT such as the International Foundation for Election Systems (IFES).  

4.4 Explain, if relevant, delays in programme/project implementation, the nature of the constraints, lessons learned in the process and actions taken to mitigate future delays.
No delays in the implementation of project activities during the reporting period.
4.5 List the key partnerships and collaborations, and explain how such relationships impact on the achievement of results. 
The implementing partners UNEAD and UNDP continuously follow the guidelines of the technical supervisor UNAMI/IEAT that works in close consultation with IHEC board. The input received from IHEC through UNAMI/IEAT has been essential to ensure that the correct support is provided and that it is implemented in a manner suitable to their needs.
The project is open to changes and/or amendments in IHEC requirements, which might arise due to the evolving situation and context in Iraq.

4.6 Summarize achievements against planned results for cross cutting issues: security, gender, human rights, employment (including # of short and/or long-term jobs created), and environment.  
Security

N/A

Gender

The project encouraged the participation of male and female staff from the IHEC in the implemented activities.

Human Rights

Although this project does not directly have vulnerable or marginalised groups as its beneficiaries, it will entail benefits for these sections of society. Through recommendations, the IECI will be able to improve its implementation of electoral processes in Iraq and so encourage and facilitate the participation of all Iraqi voters including disadvantaged groups.
Employment

Short term positions are available during the implementation phase

This project is mainly an employment project for international experts.  Iraqi nationals are given a priority if qualifications are found.  Due to the limited experience of elections in Iraq, during the starting phase of the project, there have been no Iraqis recruited as electoral experts.  In 2007, Iraqi nationals have been considered and recruited for that purpose.  A former commissioner was recruited for a short term assignment to provide legal mentoring for the IHEC legal section.   

5 Future Work Plan  
5.1 Summarize the projected activities up to the end of December 2008.

Below are UNEAD planned activities:

· Legal Assistance on the election law  

· Recruitment of administration expert  

· Recruitment of Financial expert 
· Recruitment of Electoral Affairs Officer  

· Recruitment of Capacity Building Officers 
· Recruitment of Information Manager for the Institution Memory project and handover of data to IHEC including training of IHEC personnel on the database management.   
· Recruitment of Procurement expert 

· Recruitment of a Security Advisor to IHEC 

· Recruitment of Public Outreach Advisor to IHEC 

· Recruitment of Media Advisor to IHEC 

· Recruitment of Panel Expert and Vetting team members to assist the selection of GEO Directors in Iraq 

· Recruitment of Operations Advisors to IHEC to assist the Voter Registration Update and operations of electoral event in October 2008.  
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