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	Recipient UN Organization:  
	UNDP
	Priority Area: 
	Cantonment/Reintegration Sub-area: Registration, Verification and Reintegration



	Project Number: 
	UNPFN/2007-02-c/01 (UNPFN/A-2)

	Title:
	Verification of the Maoist army combatants in the cantonment sites 

	Funds Committed: 
	USD 692,568
	% of approved
	100%

	Funds Disbursed:
	USD 692,568
	% of approved
	100%

	Forecast final date: 
	September 2007
	Delay (months)
	3

	Objectives
	Achievements / Results
	% of planned

	Verification of Maoist army combatants in the cantonment sites


	The verification Maoist army personnel were completed on December 26th 2007.
A total of 19,602 verified as members of the MA; 15,756 men and 3,846 women. 

	100%

	Qualitative achievements against objectives and results 

	During the year, UNDP assisted UNMIN to conduct the registration and verification of Maoist army personnel, providing experts from the UNDP Afghanistan reintegration programme and from Rwanda, who assisted with the design and management of process and trained a team of Nepalese registration and verification staff who also undertook data entry and processing. Fifty-five staff were deployed to assist in the assessment of status, register verified personnel’s biographic details, and provide reports and analysis on the verification process. 

The verification exercise was initially scheduled to begin on 1 April 2007. The project was delayed for 4, 5 month for a number of reasons including pending agreement with CPN(M); temporary suspension by the CPN(M); the Monsoon; and bandha related to unrest in the Terai. The Project was approved with the contingency plan of three to six months in the event that verification would not go ahead for any reason, or was delayed and subsequently took longer than the anticipated time.

The verification process was completed on December 26th. The full total verified as members of the Maoist army at the end of the process was 19,602, comprising 15,756 men and 3,846 women. 8,640 personnel who had been registered during the first phase of the process did not appear for verification interviews in the second phase and were automatically disqualified. 4,008 persons remain to be discharged from cantonments after the total of absentees has been taken into account. 2,973 of this total were assessed to be under the age of 18 on 25 May 2006.

The project was described as an outstanding example of collaboration between UNDP and UNICEF agencies and the UN political mission UNMIN to implement key aspects of the Peace Agreement. 
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