

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE
(for posting on the CFIA website)

28 January 2011

Participating UN or Non-UN Organization:	International Civil Aviation Organization (ICAO)	UNCAPAHI Objective(s) covered:	Contingency planning for operational continuity during a pandemic		
Implementing Partner(s):	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI), United Nations World Tourism Organisation (UNWTO)				
Programme Number:	CFIA-A14 (RLA/08/901 ICAO numbering)				
Programme Title:	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport (CAPSCA)				
Total Approved Programme Budget:	US\$400,186.00				
Location:	Americas Region				
MC Approval Date:	December 2008				
Programme Duration:	24 months	Starting Date:	December 2008	Completion Date:	September 2012
Funds Committed:	\$(157.53)			Percentage of Approved:	0.00%
Funds Disbursed:	\$192,111.00			Percentage of Approved:	48%
Expected Programme Duration:	45 months	Forecast Final Date:	September 2012	Delay (Months):	21 months

Outcomes:	Achievements/Results:	Percentage of planned:
State Membership of CAPSCA increased Organised and attended Meetings RAMPHT (Regional Aviation Medicine and Public Health Team) technical advisors received OJT Assistance Visits undertaken Technical Advisor Training undertaken CAPSCA web site www.capsca.org further	<ul style="list-style-type: none"> - Haiti and Suriname joined CAPSCA-Americas. - Held the 2nd Meeting of the Regional Aviation Medicine and Public Health Team (RAMPHT/2) of CAPSCA – Americas in Toronto, Canada, 16 to 17 November 2010. - Represented CAPSCA Americas at the 1st CAPSCA Global Coordination Meeting held in Singapore from 15 to 16 October, 2010. - Presented paper on and promoted CAPSCA Americas at the 23rd Eastern Caribbean Directors of Civil Aviation Meeting held in Barbados from 9 to 12 November 2010. - 3 State and 1 ICAO technical advisor received OJT to deliver CAPSCA 	100%

¹ The term “programme” is used for projects, programmes and joint programmes.

developed	<p>assistance visits.</p> <ul style="list-style-type: none"> - Assistance Visits were carried out to Barbados, Canada, Jamaica and United States. - Added CAPSCA – Asia Pacific and Africa sections to web site and expanded Global and Americas sections 	
-----------	---	--

Qualitative achievements against outcomes and results:
<ul style="list-style-type: none"> -Increased State participation in CAPSCA Americas by promoting the project. - Progressed the CAPSCA Americas work programme at the project meeting. - Trained more technical advisors to increase the resources available to undertake assistance visits. - Enhanced State core capacities in aviation and at airports through assistance visits. - Promoted CAPSCA through the expanded web site.