

CENTRAL FUND FOR INFLUENZA ACTION
PROGRAMME¹ QUARTERLY PROGRESS UPDATE
(for posting on the CFIA website)

30 June 2011

Participating UN or Non-UN Organization:	International Civil Aviation Organization (ICAO)	UNCAPAHI Objective(s) covered:	Contingency planning for operational continuity during a pandemic		
Implementing Partner(s):	World Health Organization (WHO), Office for the Coordination of Humanitarian Affairs (OCHA), International Air Transport Association (IATA), Airports Council International (ACI), United Nations World Tourism Organisation (UNWTO)				
Programme Number:	CFIA-A14 (RLA/08/901 ICAO numbering)				
Programme Title:	Cooperative Arrangement for the Prevention of Spread of Communicable Disease by Air Transport (CAPSCA)				
Total Approved Programme Budget:	US\$400,186.00				
Location:	Americas Region				
MC Approval Date:	December 2008				
Programme Duration:	24 months	Starting Date:	December 2008	Completion Date:	September 2012
Funds Committed:	\$269,000.00			Percentage of Approved:	67%
Funds Disbursed:	\$269,000.00			Percentage of Approved:	67%
Expected Programme Duration:	45 months	Forecast Final Date:	September 2012	Delay (Months):	21 months

Outcomes:	Achievements/Results:	Percentage of planned:
State Membership of CAPSCA increased Organised and attended Meetings	Belize joined CAPSCA-Americas. The 3 rd Meetings of the Regional Aviation Medicine and Public Health Team (RAMPHT/3) and Steering Committee (SCM/3) of CAPSCA Americas, the Regional Seminar on Public Health Emergency Planning and Preparedness, and Technical Advisor Training were conducted jointly with WHO Pan American Health Organization and held from 16 to 20 May 2011 in Bogotá, Colombia. The Meeting was attended by 94 participants from 19 States and 3 International Organizations besides ICAO: ALTA, ACI-LAC and PAHO/WHO.	67%

¹ The term "programme" is used for projects, programmes and joint programmes.

<p>Trained State technical advisors</p> <p>Assistance Visits to States and Airports undertaken</p> <p>CAPSCA web site www.capsca.org</p>	<p>A working paper on CAPSCA was presented by ICAO at the 4th Meeting of North American, Central American and Caribbean Directors of Civil Aviation (NACC/DCA/4) held in San Pedro Sula, Honduras, from 20 to 24 June 2011.</p> <p>See above regarding seminar and technical advisor training. OJT for technical advisors was provided during assistance visits.</p> <p>Assistance Visits were completed in Bolivia, Brazil, and Cuba (Bolivia and Brazil with PAHO representation) .</p> <p>Ongoing development and maintenance</p>	
--	---	--

Qualitative achievements against outcomes and results:

- Increased State participation in CAPSCA Americas by promoting the project.
- Progressed the CAPSCA Americas work programme.
- Trained more technical advisors to increase the resources available to undertake assistance visits.
- Enhanced State core capacities in aviation and at airports through assistance visits.
- Promoted CAPSCA through the expanded web site.