



Project Budget Revision & Extension Request

Date of submission: 15 juin 2020

Project Number:

MPTF ID: 00108869

Project Title: **Direct Costs III for the operationalization of the CAR MPTF Technical Secretariat**

Duration of project:

- As per original approval: Mai 2018 – Juin 2020
- As per revised: Mai 2018 – Juin 2021

Budget of project:

If an additional amount is being requested, please include the total amount (by RUNO for joint projects)

- As per original approval: 836 293 USD
- As per revised: USD 1 228 028 USD

Reason revision is being requested:

Conformément aux TDR approuvés par les donateurs, le Secrétariat Technique composé d'un gestionnaire de fonds (contrat international) et d'une analyste technique (contrat national) a pris fonction en juin 2018. Son budget approuvé était de 836,293 USD couvrant la période mai 2018 – juin 2020.

Le nouveau budget approuvé par le comité de pilotage s'élève à 391,736 USD. Il permettra de financer les activités du secrétariat sur la période juillet 2020 – juin 2021.

Budget Revision

CATEGORIES	Current Allocation (Mai 2018 – Juin 2020)	Allocation (Juin 2020 – Décembre 2020)	New allocations
1. Staff and other personnel	706 226	366 108	1 072 334
2. Supplies, Commodities, Materials	55 356	-	55 356
3. Equipment, Vehicles, and Furniture (including Depreciation)	-	-	-

Central African Republic – Multi Partner Trust Fund

EZINGO Fund



4. Contractual services	-	-	-
5. Travel	20 000	-	20 000
6. Transfers and Grants to Counterparts	-	-	-
7. General Operating and other Direct Costs	-	-	-
Sub-Total Project Costs	781 582	366 108	1 147 690
8. Indirect Support Costs: <i>The rate shall not exceed 7% of the total of categories 1-7, as specified in the CAR MPTF MOU.</i>	54 711	25 628	80 338
TOTAL	836 293	391 736	1 228 028

Decision of the head of the MPTF Office

Approve \$ 391,736 to be transferred to **Direct Costs III for the operationalization of the CAR MPTF Technical Secretariat**

Approve with modification/condition

Defer

Comments (if any):

Government co – chair, Steering Committee

Monsieur Félix MOLOUA

Ministre de l'Economie, du Plan et de la Coopération

UN co – chair, Steering Committee

Madame Denise BROWN

Représentant Spécial Adjoint du Secrétaire Général,
Coordonnateur Résident du Système des Nations Unies,
Coordonnateur Humanitaire

Signature :

Signature

Date :

Date : 26.07.2020