



**UN EBOLA RESPONSE MPTF  
FINAL PROGRAMME<sup>1</sup> NARRATIVE REPORT  
DATE:   MAY 14 2018**

|  |   |
|--|---|
| <p><b>Project Number(s) and Title(s)</b><br/>#57-Vaccination Cohort Study: Preventing late transmission of Ebola from survivors to close contacts</p>  | <p><b>Recipient Organization(s)</b><br/><b>RUNO (s)</b><br/><b>Project Focal Point: WHO</b><br/>Name: Ana Maria Henao Restrepo<br/>E-mail: <a href="mailto:henaorestrepoa@who.int">henaorestrepoa@who.int</a></p>   |
| <p><b>Strategic Objective &amp; Mission Critical Action(s)</b></p> <ul style="list-style-type: none"> <li>• Strategic Objective 2 <b>MCA 3:</b> Care for persons with Ebola and Infection Control</li> <li>• Strategic Objective 5 <b>MCA 13:</b> Multi-faceted preparedness</li> </ul>  | <p><b>Implementing Partner(s)</b><br/>Government of Guinea and a team of national and international experts including Italy, UK, US, France and Germany</p>   |
| <p><b>Location:</b> Guinea</p>   | <p><b>Sub-National Coverage Area:</b> Bas-Guinea</p>  |
| <p><b>Programme/Project Cost (US\$)</b><br/>Total approved budget as per project proposal document:</p> <ul style="list-style-type: none"> <li>○ MPTF: <b>\$1,199,603</b></li> </ul> <p>Agency Contribution</p> <ul style="list-style-type: none"> <li>○ <i>by Agency</i> N/A</li> </ul> <p>Government Contribution : N/A</p> <p>Other Contributions N/A</p> | <p><b>Programme Duration</b></p> <p><i>Overall Duration:</i> Initially 12 months</p> <p><i>Project Start Date:</i> 01 April 2016</p> <p><i>Original End Date:</i> 31 March 2017</p> <p><i>Actual End date</i> 31 March 2018</p> <p><i>Agency(ies) have operationally closed the programme :</i> No</p> <p><i>Expected Financial Closure date:</i> 30 September 2018</p>   |
| <p><b>Programme Assessment/Review/Mid-Term Eval.</b></p>   | <p align="center"><b>Report Submitted By</b></p>  |
| <p>Evaluation Completed</p> <p>Evaluation Report - <b>The final technical report will be published in the peer review and that will be shared with MPTF.</b></p>   | <p>○ Name: Marianne Kargbo<br/>○ Title: Resource Mobilization Officer<br/>○ Date of Submission 15 May 2018<br/>○ Participating Organization (Lead): WHO<br/>○ Email address <a href="mailto:margboma@who.int">margboma@who.int</a><br/>○ Signature _____</p> <p align="center"><b>Report Cleared By</b></p> <p>○ Name: Chris Maddock<br/>○ Date of Submission 15 May 2018<br/>○ Participating Organization (Lead): WHO<br/>○ Email address <a href="mailto:maddock@who.int">maddock@who.int</a><br/>○ Signature _____</p> |

Project Proposal Title: #57 - Vaccination Cohort Study: Preventing late transmission of Ebola from survivors to close contacts

| Strategic Objective to which the project contributed   | MCA3 – Care for persons with Ebola and infection control |  |              |   |                       |  |
|--|--|--|--------------|---|-----------------------|--|
| Output Indicators  | Geographical Area  | Target   | Budget USD\$ | Final Achievements (Cumulative results)   | Means of verification | Responsible Organization(s).   |
| # participants recruited for the initial phase of the vaccination Programme  | Guinea   | 1000/1500  | 100,000      | 2047  | Interim report        | WHO, Government of Guinea and a team of national and international experts including Italy, UK, US, France and |
| # blood samples of selected participants systematically collected and analyzed at 28 day period (includes up to 500 EVD survivors and up to 1500 vaccines among close contacts of survivors) | Guinea   | 100% blood sample collected and analyzed at 28 days                                    | 370,562      | 638 vaccinated day 28 blood sample collected  | Quarterly report      |  |
| # contacts of survivors who have consented and received the rVSV vaccine (includes up to up to 1500 vaccines among close contacts of survivors)  | Guinea   | 100% of contacts of survivors who have consented and received the rVSV vaccine         | 370,562      | 2047 participants were vaccinated for 2051 consenting participants.   | Quarterly report      |  |
| International and Guinea Staff working on Study travel to meet regularly with key stakeholders to review results and provide quarterly reports.  | Guinea   | Regular meetings with key stakeholders to review results and provide quarterly reports | 280,000      | Weekly meetings in Guinea with Ebola Coordination, participation to scientific meeting organized in July 2016 in Monrovia and another one organized in Geneva in September 2016 | Quarterly report      |  |

|  |  |  |                      |                                  |   |  |
|--|--|--|----------------------|----------------------------------|---|--|
| MCA 13   |  |  |                      |                                  |   |  |
| <b>Effect Indicators</b><br>% of Reduction in Ebola disease incidence among the vaccinated group of survivors and close contacts in Guinea as a result of the vaccination program. | <b>Geographical Area (where the project directly operated)</b><br>Guinea | <b>Baseline In the exact area of operation</b><br>Was not available at the start of the trial. | <b>Target</b><br>50% | <b>Final Achievement</b><br>100% | <b>Means of verification</b><br>Report of study published in peer review journal. | <b>Responsible Organization(s)</b><br>WHO and the Government of Guinea |