

# Peacebuilding Fund Project Progress Report



**PEACEBUILDING  
FUND**  

## PROJECT OVERVIEW

Thank you for taking the time to complete the PBF Progress report. For projects with more than one recipient, please consult among co-recipients prior to filling out the form to ensure collaboration on the responses. You can generate a print out of the blank form by clicking on the *print* icon on the top right corner of the page. If you have any questions or require technical assistance in filling out the form, please send an email to [keshni.makoond@un.org](mailto:keshni.makoond@un.org)

Click Next below to start

## » Report Submission

Type of report \*

- ☐ Semi-annual
- ☐ Annual
- ☒ Final
- ☐ Other

Date of submission of report \*

2022-06-17

Name and Title of Person submitting the report \*

**Ando Hasina RASOLOFONIAINA, Consultant Donor Relations, UNICEF South Sudan**

Name and Title of Person who approved the report \*

**Diana Wambui Ngure, Resilience and Recovery Advisor Office of the DSRSG/RC/HC (RCO) United Nations, South Sudan**

Have all fund recipients for this project contributed to the report? \*

- ☒ yes  
☐ no

Did PBF Secretariat review the report? \*

*If there is no PBF secretariat in country, please select "Not applicable". If there is a PBF secretariat, you should normally ensure that they have an opportunity to review.*

- ☒ yes  
☐ no  
☐ Not Applicable

## » Project Information and Geographical Scope

Is this a cross-border project? \*

- ☐ yes ☒ no

Please select the geographical region in which the project is implemented

- |                                                    |                                                 |                                                       |
|----------------------------------------------------|-------------------------------------------------|-------------------------------------------------------|
| <input type="radio"/> Asia and the Pacific         | <input type="radio"/> Central & Southern Africa | <input checked="" type="radio"/> East Africa          |
| <input type="radio"/> Europe and Central Asia      | <input type="radio"/> Global                    | <input type="radio"/> Latin America and the Caribbean |
| <input type="radio"/> Middle East and North Africa | <input type="radio"/> West Africa               |                                                       |

Country of project implementation \*

- |                                      |                                              |                                  |
|--------------------------------------|----------------------------------------------|----------------------------------|
| <input type="radio"/> Ethiopia       | <input type="radio"/> Kenya                  | <input type="radio"/> Madagascar |
| <input type="radio"/> Somalia        | <input checked="" type="radio"/> South Sudan | <input type="radio"/> Sudan      |
| <input type="radio"/> Other, Specify |                                              |                                  |

Other, please specify \*

Project Title \*

- ☒ 00117921: Breaking the cycle of violence - rehabilitating justice and accountability mechanisms for the transformation of survivors and perpetrators of violent conflict into change agents for peace
- ☐ 00130006: Building peace through promoting inclusive and participatory transitional justice processes and mechanisms in South Sudan
- ☐ 00130571: Challenging harmful and patriarchal gender norms for better mental health and peace and security, amongst women and girls and communities in the Wunlit Triangle
- ☐ 00129661: Community Action for Peaceful Resolution of Housing, Land and Property (HLP) Disputes and Conflicts
- ☐ 00113057: Enhancing Women's Access to Land to Consolidate Peace in South Sudan
- ☐ 00120688: Gender mainstreaming in Security Sector Reform
- ☐ 00129659: Secretariat support to the PBF portfolio in South Sudan
- ☐ 00129660: Support to a people-driven and gender responsive permanent constitution making process in South Sudan
- ☐ 00118940: Youth Action for Reduced Violence and Enhanced Social Cohesion in Wau, South Sudan
- ☐ Other, Specify

Write the 8 digit MPTFO number and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00118938: Community-based prevention of violence and social cohesion using innovation for young people in displaced and host communities*

Please select the geographical region(s) in which the project is implemented \*

*If the project you are looking for does not appear in the following question, please make sure that you have selected the correct regions. A limited number of cross border projects span multiple geographic regions. For example, a cross border project between Niger and Chad spans both West Africa and Central & Southern Africa*

- |                                                       |                                                    |                                                          |
|-------------------------------------------------------|----------------------------------------------------|----------------------------------------------------------|
| <input type="checkbox"/> Asia and the Pacific         | <input type="checkbox"/> Central & Southern Africa | <input type="checkbox"/> East Africa                     |
| <input type="checkbox"/> Europe and Central Asia      | <input type="checkbox"/> Global                    | <input type="checkbox"/> Latin America and the Caribbean |
| <input type="checkbox"/> Middle East and North Africa | <input type="checkbox"/> West Africa               |                                                          |

Please select the title of the project for which you are submitting the report \*

Write the 8 digit MPTFO numbers and Project Title exactly as it appears in the Project Document \*

*EXAMPLE: 00129699/700: Supporting Cross-Border Cooperation for Increased Community Resilience and Social Cohesion in The Gambia and Senegal*

Please select the countries where this project is being implemented \*

Other, Please specify \*

Project Start Date \*

2019-10-04

Project end Date \*

2022-04-03

Has this project received an extension? \*

- ☐ YES, Cost Extension  
☒ YES, No Cost Extension  
☐ YES, Both Cost and No Cost extensions  
☐ NO, No Extensions

Will this project be requesting an extension? \*

- ☐ YES, Cost Extension  
☐ YES, No Cost Extension  
☐ YES, Both Cost and No Cost extensions  
☒ NO, No Extensions



Is funding disbursed either into a national or regional trust fund \*

- ☐ yes
- ☒ no

If yes, please select which \*

- ☐ National Trust Fund
- ☐ Regional Trust Fund

## Recipients

Is the lead recipient a UN agency or a non UN entity? \*

- ☒ UN entity
- ☐ Non-UN Entity

Please select the lead recipient \*

- ☐ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☒ UNICEF: United Nations Children's Fund
- ☐ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UNDPO ☐ Other, Specify

Other, Please specify \*

Are there other recipients for this project? \*

- ☐ No other recipients
- ☒ Yes, other UN recipients only
- ☐ Yes, other non-UN recipients only
- ☐ Yes, both UN and non-UN recipients

Please select other UN recipients recipients \*

- ☒ UNDP: United Nations Development Programme ☐ IOM: International Organization for Migration
- ☐ UNICEF: United Nations Children's Fund
- ☒ OHCHR: Office of the United Nations High Commissioner for Human Rights
- ☐ UNWOMEN: United Nations Entity for Gender Equality and the Empowerment of Women
- ☐ UNHCR: United Nations High Commissioner for Refugees ☐ UNFPA: United Nations Population Fund
- ☐ FAO: Food and Agriculture Organization ☐ WFP: World Food Programme
- ☐ UNHABITAT: United Nations Human Settlements Programme
- ☐ UNESCO: United Nations Educational, Scientific and Cultural Organization
- ☐ UNEP: United Nations Environment Programme ☐ ILO: International Labour Organization
- ☐ WHO: World Health Organization ☐ PAHO/WHO
- ☐ UNCDF: United Nations Capital Development Fund ☐ UNODC: United Nations Office on Drugs and Crime
- ☐ UNOPS: United Nations Office for Project Services
- ☐ UNIDO: United Nations Industrial Development Organization ☐ ITC: International Trade Centre
- ☐ UN Department of Peace Operations ☐ Other, Specify

Other, Please specify \*

## Please select other non-UN recipients \*

- |                                                                                                                            |                                                                                                               |
|----------------------------------------------------------------------------------------------------------------------------|---------------------------------------------------------------------------------------------------------------|
| <input type="checkbox"/> Action Aid                                                                                        | <input type="checkbox"/> The African Centre for the Constructive Resolution of Disputes (ACCORD)              |
| <input type="checkbox"/> Agence de Coopération et de Recherche pour le Développement (ACORD)                               |                                                                                                               |
| <input type="checkbox"/> American Friends Service Committee (AFSC)                                                         | <input type="checkbox"/> Avocats Sans Frontières                                                              |
| <input type="checkbox"/> Avocats Sans Frontières Belgium                                                                   | <input type="checkbox"/> Avocats sans frontières Canada <input type="checkbox"/> Christian Aid Ireland        |
| <input type="checkbox"/> CARE International UK                                                                             | <input type="checkbox"/> The Carter Center, Inc.                                                              |
| <input type="checkbox"/> Centre d'étude et de coopération internationale (CECI) - BF                                       | <input type="checkbox"/> COIPRODEN                                                                            |
| <input type="checkbox"/> Concern Worldwide                                                                                 | <input type="checkbox"/> CORDAID <input type="checkbox"/> CORD Burundi                                        |
| <input type="checkbox"/> DanChurchAid                                                                                      | <input type="checkbox"/> Fundacion Estudios Superior (FESU) <input type="checkbox"/> Fund for Congolese Women |
| <input type="checkbox"/> Fundación Mi Sangre (FMS)                                                                         | <input type="checkbox"/> Fundación Nacional para el Desarrollo de Honduras (FUNADEH)                          |
| <input type="checkbox"/> Fundación para la Libertad de Prensa (FLIP)                                                       | <input type="checkbox"/> HELVETAS Swiss Intercooperation                                                      |
| <input type="checkbox"/> Humanity & Inclusion (HI)                                                                         | <input type="checkbox"/> Instituto Holandes para Democracia Multipartidaria (NIMD)                            |
| <input type="checkbox"/> International Alert                                                                               | <input type="checkbox"/> Interpeace <input type="checkbox"/> Kvinna till Kvinna Foundation                    |
| <input type="checkbox"/> Life and Peace Institute (LPI)                                                                    |                                                                                                               |
| <input type="checkbox"/> (MDG-EISA) Institut Electoral pour une Démocratie Durable en Afrique (EISA), bureau de Madagascar |                                                                                                               |
| <input type="checkbox"/> Mercy Corps                                                                                       | <input type="checkbox"/> MSIS-TATAO <input type="checkbox"/> Norwegian Refugee Council (NRC)                  |
| <input type="checkbox"/> ONG AZHAR                                                                                         | <input type="checkbox"/> OXFAM <input type="checkbox"/> Peace Direct                                          |
| <input type="checkbox"/> PNG UN Country Fund                                                                               | <input type="checkbox"/> Red de Instituciones por los Derechos de la Niñez                                    |
| <input type="checkbox"/> Sampan'Asa Momba ny Fampandrosoana (SAF/FJKM)                                                     | <input type="checkbox"/> Saferworld                                                                           |
| <input type="checkbox"/> Search for Common Ground (SFCG)                                                                   | <input type="checkbox"/> SismaMujer <input type="checkbox"/> Tearfund                                         |
| <input type="checkbox"/> Trocaire                                                                                          | <input type="checkbox"/> World Vision International <input type="checkbox"/> World Vision Myanmar             |
| <input type="checkbox"/> ZOA                                                                                               | <input type="checkbox"/> Other, Please specify                                                                |

Other, Please specify \*

## Financial Reporting

### » Delivery by Recipient

**Please enter the total amounts in US dollars allocated to each recipient organization**

**Please enter the original budget amount, amount transferred to date and estimated expenditure by recipient.**

*Please make sure you enter the correct amount. All values should be entered in **US Dollars***

For cross-border projects, group the amounts by agency, even if different country offices are involved. You will have the opportunity to share a more detailed budget in the next section.

Recipients	Total Project Budget (in US \$)  <i>Please enter the total budget as is in the project document in US Dollars</i>	Transfers to date (in US \$)  <i>Please enter the total amount transferred to each recipient to date in US Dollars</i>	Expenditure to date (in US \$)  <i>Please enter the approximate amount spent to date in US dollars</i>	Implementation rate as a percentage of total budget (calculated automatically)
UNICEF: United Nations Children's Fund	1000000	1000000	1000000	100%
				%
UNDP: United Nations Development Programme	2000000	2000000	2000000	100%

<b>OHCHR: Office of the United Nations High Commission er for Human Rights</b>	0	0	0	NaN%
				%
				%
				%
				%
				%
				%
				%
				%
				%
				%

	*	*	*	%
	*	*	*	%
<b>TOTAL</b>	<b>3000000</b>	<b>3000000</b>	<b>3000000</b>	<b>100</b> <b>%</b>

The approximate implementation rate as percentage of total project budget based on the values entered in the above matrix is **100%**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the approximate implementation rate as a %

### » Gender-responsive Budgeting

Indicate what **percentage (%)** of the budget contributes to gender equality or women's empowerment (GEWE)?

30

The dollar amount of the budget contributing to Gender Equality and Women's Empowerment (GEWE) based on percentage entered above and total project budget is **US \$ 900000**. Can you confirm that this is correct?

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *budget amount* allocated to GEWE in US Dollars

Amount expended to date on efforts contributing to gender equality or women's empowerment is **US \$ 900000**. Is this correct? \*

☒ Correct ☐ Incorrect

If it is incorrect, please enter the *expenditure to date* on GEWE in US dollars \*

ATTACH PROJECT EXCEL BUDGET SHOWING CURRENT APPROXIMATE EXPENDITURE. \*

The templates for the budget are available [here](#)

PBF\_project\_UNICEF-UNDP-OHCHR\_Budget\_15 June 2022-12\_25\_39.xlsx



## Project Markers

Please select the Gender Marker Associated with this project \*

- ☐ Score 1 for projects that contribute in some way to gender equality, but not significantly (less than 30% of the total budget for GEWE)
- ☒ Score 2 for projects that have gender equality as a significant objective and allocate between 30 and 79% of the total project budget to GEWE
- ☐ Score 3 for projects that have gender equality as a principal objective and allocate at least 80% of the total project budget to Gender Equality and Women's Empowerment (GEWE)

Please select the Risk Marker Associated with this project \*

- ☐ Risk marker 0 = low risk to achieving outcomes
- ☒ Risk marker 1 = medium risk to achieving outcomes
- ☐ Risk marker 2 = high risk to achieving outcomes

Please select the PBF Focus Area associated with this project \*

- ☐ (1.1) Security Sector Reform
- ☒ (1.2) Rule of Law
- ☐ (1.3) Demobilisation, Disarmament and Reintegration
- ☐ (1.4) Political Dialogue
- ☐ (2.1) National reconciliation
- ☐ (2.2) Democratic Governance
- ☐ (2.3) Conflict prevention/management
- ☐ (3.1) Employment
- ☐ (3.2) Equitable access to social services
- ☐ (4.1) Strengthening of essential national state capacity
- ☐ (4.2) Extension of state authority/Local Administration
- ☐ (4.3) Governance of peacebuilding resources (including PBF Secretariats)

Is the project part of one or more PBF priority windows? \*

*Select all that apply*

- ☐ Gender promotion initiative
- ☐ Youth promotion initiative
- ☐ Transition from UN or regional peacekeeping or special political missions
- ☐ Cross-border or regional project
- ☒ None

## PART I: OVERALL PROJECT PROGRESS



## NOTES FOR COMPLETING THE REPORT:

- Avoid acronyms and UN jargon, use general /common language.
- Report on what has been achieved in the reporting period, not what the project aims to do.
- Be as concrete as possible. Avoid theoretical, vague or conceptual discourse.
- Ensure the analysis and project progress assessment is gender and age sensitive.
- If relevant, please include any COVID-19 related considerations, adjustments and results and respond to section IV. **(This section is optional)**

\*

Briefly outline the *status of the project* in terms of implementation cycle, including whether preliminary/preparatory activities have been completed (i.e. contracting of partners, staff recruitment, etc.)

*Please limit your response to 1500 characters including spaces.*

**The PBF/Breaking the Cycle of Violence (BCV) project has successfully delivered the intended programmatic activities as envisioned in the project document.**

**Implementation of the BCV project has ended, and currently undertaking the endline evaluation. The implementing agencies led by UNICEF have contracted two consultants to lead the evaluation. The evaluation is in the phase of the finalization of the data collection tools. The evaluation will assess the relevance and strategic positioning of the project to South Sudan's progressive transformation towards durable peace and sustainable development needs, mainly with a focus on children, youth, and women and private sector development.**

**All UNDP projects for Outcome 2 were completed in previous quarters of the project. UNDP had planned to procure an expert for developing a reformatory training curriculum, as well as an expert to develop a knowledge base on the nature of crimes by and against children, but the process was halted as funds were not able to be implemented within the cost-extension implementation period.**

Summarize *the main structural, institutional or societal level change* the project has contributed to. This is not anecdotal evidence or a list of individual outputs, but a description of progress made toward the main purpose of the project

*FOR PROJECTS WITHIN SIX MONTHS OF COMPLETION ONLY; (1500 character limit)*

**In response to the widespread human rights violations perpetrated through inter-communal violence, the BCV initiative identified and created survivors' networks to promote peacebuilding and transitional justice mechanisms in Jonglei and Unity states. Through these avenues – where the war-affected communities were enabled to engage with their subjective experiences on their own terms, the BCV project created and empowered the survivors' support groups. The groups work in a creative and participatory manner, enabling survivors' agency and crafting spaces for healing, justice-making, and peacebuilding, shaped by survivors' own experiences and needs.**

**The significant achievement of the project was the re-draft of the Strategic Framework for Justice for Children in South Sudan. In light of these discussions, the newly drafted framework consists of 'do-able' practical measures with significantly reduced activities compared to the 2013 Strategic Framework. The 2021 Framework includes a range of activities that could be achieved over the next 5 to 10 years.**

**Further, access to justice for juveniles has been strengthened through a multi-pronged approach relating to the justice sector. Among others, this includes the construction of a completely new detention facility that enables the separation of adult and juvenile detainees in Aweil. Further, policy development and training of judicial actors have bolstered mechanisms ensuring the child's best interest is at the forefront of legal procedures involving children. With an improved capacity to react to the special needs of these vulnerable individuals, the formal law enforcement system is better positioned to engender trust between the state and children – a notable example of this being the strengthened capacity of children to access fair trials through the Juba-based Juvenile Court's capacity to adjudicate in a child-friendly way**

## PART II: RESULT PROGRESS BY PROJECT OUTCOME

Describe overall progress under each Outcome made during the reporting period (for June reports: January-June; for November reports: January-November; for final reports: full project duration). Do not list individual activities. If the project is starting to make/has made a difference at the outcome level, provide specific evidence for the progress (quantitative and qualitative) and explain how it impacts the broader political and peacebuilding context.

- "On track" refers to the timely completion of outputs as indicated in the workplan.
- "On track with peacebuilding results" refers to higher-level changes in the conflict or peace factors that the project is meant to contribute to. These effects are more likely in mature projects than in newer ones.

How many OUTCOMES does this project have

1 ☒ 2 ☐ 3 ☐ 4 ☐ 5 ☐ 6 ☐ 7 ☐ 8 ☐ more than 8.

Please write out the project outcomes as they are in the project results framework found in the project document

Outcome 1:

**The engagement of children and youth in the target communities of Aweil, Bor/Pibor and Bentiu in dialogue and trust building mechanisms has increased and leads to a reduction in violence and conflict.**

Outcome 2:

**Target communities in Aweil, Juba, Bor/Pibor and Bentiu have enhanced trust in the formal law enforcement system leading to a stronger social contract between the state and its children and youth**

Outcome 3:

Outcome 4:

Outcome 5:

Outcome 6:

Outcome 7:

Outcome 8:

Additional Outcomes

*If the project has more than 8 outcomes, please enumerate the remaining outcomes here*

**Outcome 1:**

**The engagement of children and youth in the target communities of Aweil, Bor/Pibor and Bentiu in dialogue and trust building mechanisms has increased and leads to a reduction in violence and conflict.**

---

Rate the current status of the outcome progress

\*

☐ 1. Off Track ☐ 2. On Track ☒ 3. On Track with evidence of peacebuilding results

## Progress summary

*Please limit your response to 3000 characters including spaces.*

### **Output 1.1: Strengthened local networks of survivors for peace dialogues with local communities and political elites in the target communities of Aweil, Bor/Pibor, Bentiu and Juba.**

Eleven (11) survivors' network groups were established with a total of 135 members (108 female represents 80% and 27 males represents 21%). The victims explained their needs for reparation. A list of locations of the 11 groups was also identified. The coalition selected three (3) victims to represent them at a survivor's advocacy workshop held in Juba. During the reporting period, 60 (30 female and 30 male) youth, women, and men in Bor, Pibor, and Bentiu were trained to define victim and witness and the principle of protecting victims and witnesses based on the accountability mechanism under chapter 5 of the Revitalized Agreement for Resolution of Conflict in South Sudan (R-ARCSS) and identification of gaps for the truth-telling process such as the lack privacy/friendly spaces, information, legal aid, protection officers to deal with gender needs, etc.

Further, 90 Participants (45 female and 45 male) in Bor, Pibor, and Bentiu were trained on victims' and witnesses' rights to remedy and their obligation to participate in the Commission for Truth, Reconciliation and Healing (CTRH) process. 1,500 (845 female and 655 male) in Bor, Pibor, and Bentiu attended psychosocial sessions on trauma and victims of SGBV and trained on how to identify cases related to mental and emotional behaviours. During the period, consultancies on Economic crimes survey and Small Arm Defence groups were accomplished. OHCHR commissioned a Mapping and Documentation Methodology on Human Rights Violations to Support Transitional Justice Processes in South Sudan, whose report named "Mapping the Past for Charting a Different Future" was accomplished.

3,000 (1,469 male and 1,531 female) victims/survivors attended truth telling and reconciliation process sessions.

### **Output 1.2: Improved access to justice in the target communities of Aweil, Bor/Pibor, Bentiu and Juba**

In this output, the project trained 60 local stakeholders (30 female and 30 male) in Bor, Pibor, and Bentiu on victim protection and accountability mechanisms at national, regional, and international levels.

Further, awareness creation was undertaken to 3,000 persons (1531 female and 1469 male) in Bor, Pibor, and Bentiu truth-telling, justice, and accountability mechanisms exposed to legal aids services available locally and internationally.

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

The implementation of the BCV considered the impact that violence and conflict have on gender roles, as men, women, boys, and girls as experienced in different ways. During the training in Pibor, Bor, and Bentiu, gender was used to explain different learned identities associated with masculinity and femininity. Men, women, and children experience and are affected by armed violence in different ways. Sixty (60) women and community leaders (30 female and 30 male) were trained on gender sensitivity protection measures, and the need to provide gender sensitivity space for women and men was discussed.

**Outcome 2:**

**Target communities in Aweil, Juba, Bor/Pibor and Bentiu have enhanced trust in the formal law enforcement system leading to a stronger social contract between the state and its children and youth**

Rate the current status of the outcome progress

\*

☐ 1. Off Track
 ☒ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary

\*

*Please limit your response to 3000 characters including spaces.*

**In response to the increasing incarceration of children in Aweil, UNICEF has partnered with Alight, a Civil Society Organization (CSO) in Aweil, to implement a range of initiatives to protect children better. A key output under the partnership is for "Children and adolescents in conflict with the law have access to holistic and comprehensive social development and economic strengthening services (Justice for Children)," of which diversion is a key component. A model for a diversion programme in the town of Aweil, Northern Bahr El Ghazal State (NBGS). The model is non-residential and family-focussed, designed to ensure that the children within the Diversion Programme continue to live with their families while receiving services from the reintegration and rehabilitation Programmes. The proposed programme aimed to address the needs of children in conflict with the law and at high risk of coming into conflict with the law; address the child's offending behaviour in a holistic manner; reduce re-offending; and support the sustainable reintegration of the juvenile in the community. Diversion is an essential part of a child-friendly justice system. There are many reasons that diversion should be prioritised ahead of formal criminal justice proceedings.**

**Diversion "prevent (s) stigmatization of a child which may occur through contact with the criminal justice system and exposure to the criminal proceedings cause harm to children. Being involved in criminal proceedings stigmatises the child and leads to a negative view of him or her in the family and community. This can limit their chances of becoming responsible adults. Diverting the child away from formal justice proceedings prevents these negative effects. Finally, diversion "promote[s] the reintegration of the child into the family and community". Detention hampers the child's development and hinders his/her reintegration into society. Formal criminal proceedings interrupt the child's school or other training and development opportunities and are likely to negatively affect the child's chances of rehabilitation and future success. By diverting the child from formal justice proceedings, the child can remain in his or her community and start the reintegration process.**

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**The project fosters participation of youth in strengthening the security of their communities, through training on community policing concepts, as well as taking an active role therein to resolve disputes amongst their peers. In Bentiu, this has included 52 percent female participation out of 25 youth trained. Further, 43 percent female participation out of 348 Police-Community Relations Committee participants has led to the strengthening of participation of women in community security.**

**On the 13th of November 2021, South Sudan Law Society organised and utilized sporting events to mobilise youth, boys, and girls to raise awareness of the juvenile justice process, the availability of the legal aid services, and how to access the available legal aid service. The event attracted 421 adults (including 250 males and 171 females) and 503 children (including 301 boys and 202 girls). In total, the event brought about 924 people.**

**Outcome 3:**

Rate the current status of the outcome progress \*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 4:**

Rate the current status of the outcome progress \*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

**Outcome 5:**

Rate the current status of the outcome progress \*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 6:**

Rate the current status of the outcome progress \*

☐ 1. Off Track ☐ 2. On Track ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*



**Outcome 7:**

Rate the current status of the outcome progress \*

☐ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.***Outcome 8:**

Rate the current status of the outcome progress \*

☐ 1. Off Track
 ☐ 2. On Track
 ☐ 3. On Track with evidence of peacebuilding results

Progress summary \*

*Please limit your response to 3000 characters including spaces.*

Indicate any additional analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

*Please limit your response to 1500 characters including spaces.*

If the project has more than 8 outcomes, please use this text box to describe the *status* of progress (on track with evidence of peacebuilding outcomes, on track or off track), as well as briefly describe the progress and any analysis on how Gender Equality and Women's Empowerment and/or Youth Inclusion and Responsiveness has been ensured under this Outcome

**INDICATOR BASED PERFORMANCE ASSESSMENT**

Using the Project Results Framework as per the approved project document or any amendments- provide an update on the achievement of key indicators at the **outcome** level in the table below

- If an outcome has more than 3 indicators , select the 3 most relevant ones with most relevant progress to highlight.
- Where it has not been possible to collect data on indicators, state this and provide any explanation. Provide gender and age disaggregated data. (300 characters max per entry)

» **Outcome 1: The engagement of children and youth in the target communities of Aweil, Bor/Pibor and Bentiu in dialogue and trust building mechanisms has increased and leads to a reduction in violence and conflict.**

Outcome 1	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
1.1	<b>Indicator 1.1 a # of local youth networks operational to promote peaceful resolution to conflicts in the target communities of Aweil, Bor, and Bentiu.</b>	<b>0</b>	<b>2</b>	<b>A network of survivors' youth groups established.  Members of survivors' groups received training</b>	<b>11 survivors' network groups established with a total of 135 members (108 female = 80% and 27 males = 21%).</b>	<b>Better collaboration and partnerships with CSOs working with victims and develop a better understanding of the victim population in Bentiu town through monthly outreaches and focus groups discussions</b>

1.2	Indicator 1.2.1 # of training sessions conducted to sensitize the consequences of conflict and violence on children and youth to local communities, CSOs and influential actors.	109, or 21 per location.	18 per location	Training/workshops with external experts organised to enable exposure to similar processes in other countries. Trainings on their rights, accountability related issues, leadership and other identified issues organized	Five (5) training sessions to a total of 24 peace mobilizers 8 (5 Males, 3 Females) on the general content of RTGoNU and transitional justice systems	Inaccessibility in most parts of Pibor due to floods. Delays in approval of No Cost Extension (NCE) for the grantees.
1.3	Indicator 1.3.1 # of children and youth having access to at least 1 justice services consistent with the best interest of the child and youth	150 Female =77 Male=73	500 (min 40% female)	300 (min40%female)	1183, of which 604 children (184 girls) and 528 adults (289 females)	This target fell sort of achievement because the implementation of tasks with civil society organizations was delayed due to COVID-19 restriction at the onset of the implementation and delayed formation of State Governments following the delayed formation of the revitalized transition Government of unity at the national level.

**» Outcome 2: Target communities in Aweil, Juba, Bor/Pibor and Bentiu have enhanced trust in the formal law enforcement system leading to a stronger social contract between the state and its children and youth**

Outcome 2	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
2.1	<p><b>Indicator 2.1.1</b> # of children that received legal aid and representation support.</p> <p><b>Indicator 2.1.2</b> # of community-based policing and community relations Committees (PCRCs) established and operational</p>	0	500 (30% female)	500	165 (13 percent female)	Challenges with the initial choice of implementing CSO understanding activity led to a change in implementing partner. The number reflected herein includes results from both partners
2.2	<p><b>Indicator 2.1.2</b> # of community-based policing and community relations Committees (PCRCs) established and operational</p>	9	22	13	25	

2.3	Indicator 2.2.1 # of judges, prosecutors, police and prisons officers and social workers demonstrate increased knowledge on juvenile justice and inmate care.	0	100 participants (30% female)	100 participants (30% female)	257 (27% female)	This relates to the training of the Justice for children workforce. A planned training in Bentiu was planned but did not take place because of flooding.
-----	------------------------------------------------------------------------------------------------------------------------------------------------------------------	---	----------------------------------	----------------------------------	------------------	----------------------------------------------------------------------------------------------------------------------------------------------------------

## » Outcome 3:

Outcome 3	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
3.1						
3.2						
3.3						

## » Outcome 4:

Outcome 4	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
4.1						
4.2						
4.3						

## » Outcome 5:

Outcome 5	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
5.1						
5.2						
5.3						

## » Outcome 6:

Outcome 6	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
6.1						
6.2						
6.3						

## » Outcome 7:

Outcome 7	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
7.1						
7.2						
7.3						



## » Outcome 8:

Outcome 8	Performance Indicators	Indicator Baseline	End of Project Indicator Target	Indicator Milestone	Current Indicator progress	Reasons for Variance / Delay (if any)
8.1						
8.2						
8.3						

If the project has more than 8 outcomes, use this space to describe progress on progress on indicators for the remaining outcomes

\*

## PART III: Cross-Cutting Issues

Please indicate any significant project-related events anticipated in the next six months, i.e. national dialogues, youth congresses, film screenings, etc.

*Please limit your response to 3000 characters including spaces.*

**This is final report and so there are no planned tasks for the next six months**

\*

In a few sentences, explain whether the project has had a positive *human impact*. May include anecdotal stories about the project's positive effect on the people's lives. Include direct quotes where possible or weblinks to strategic communications pieces.

*This is an optional question. You may leave it unanswered if not relevant(2000 character limit)*

**There is a human-interest story from the Aweil Diversion Programme that is being implemented through partnership with UNICEF. Kindly find below the link for the human-interest story.**

You can also upload upto 3 files in various formats (picture files, powerpoint, pdf, video, etc..) to illustrate the human impact of the project

**OPTIONAL**

File 1

**OPTIONAL**

Cliquez ici pour téléverser un fichier. (< 10MB)

File 2

**OPTIONAL**

Cliquez ici pour téléverser un fichier. (< 10MB)

File 3

**OPTIONAL**

Cliquez ici pour téléverser un fichier. (< 10MB)

You can also add upto 3 links to online resources which illustrate the human impact of the project

**OPTIONAL**

Link 1

**OPTIONAL**

<https://www.unicef.org/southsudan/stories/restorative-justice-ideal-approach-juvenile-offenders>

Link 2

**OPTIONAL**

Link 3

**OPTIONAL**

» Monitoring

Please list monitoring activities undertaken in the reporting period \*

*Please limit your response to 1000 characters including spaces.*

**Monthly Technical work Group (TWG) as a coordination mechanism to track progress, identify impediments to the project, and devise required solutions.**

**Alight CSO and South Sudan Law Society were implementing a Diversion programme for children in conflict with the law to submit monthly data and reports.**

**Government and UNICEF State-level staff take programmatic visits to Aweil to monitor project implementation and provide required technical support.**

Do outcome indicators have baselines? \*

*If only some of the outcome indicators have baselines, select 'yes'*

☒ yes

☐ no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

**The baseline survey was conducted in April 2021, and the survey findings was attached as an annex to the June 2021 progress report.**

Has the project launched perception surveys or other community-based data collection? \*

☒ yes

☐ no

Please provide a brief description \*

*Please limit your response to 3000 characters including spaces.*

**The baseline survey was conducted as mentioned above. on April 2021, and the survey findings were attached as an annex to the June 2021 progress report.**

## » Evaluation

Has an evaluation been conducted during the reporting period? \*

☒ yes

☐ no

Evaluation budget (in USD): \*

56620

If project will end in next six months, describe the evaluation preparations

*Please limit your response to 3000 characters including spaces.*

**Two consultants (national and international) have been recruited under the leadership of UNICEF. In the next month, the consultants will be able to undertake sampling and data collection, train the field team, consider good research practice and ethical considerations, collect data, analyse, report on preliminary results, conduct follow-up, produce the final evaluation report, and disseminate findings.**

## » Catalytic Effect

Catalytic Effect (financial): Has the project led to additional funding from other sources? \*

☐ yes

☒ no

If yes, how many additional grants or donors has the project leveraged? \*

Catalytic Effect (non-financial): Has the project enabled or created a larger or longer-term peacebuilding change to occur? \*

☐ No catalytic effect

☐ Some catalytic effect

☒ Significant catalytic effect

☐ Very Significant catalytic effect

☐ Don't Know

☐ Too early to tell

Please describe how the project has had a (non-financial) catalytic effect \*

*Please limit your response to 3000 characters including spaces.*

**The project encourages the engagement of stakeholders at the state level on issues regarding the promotion of transitional justice and, to some extent, increased community access to information through the use of media. (Example), the radio program. Despite the limitation of funds, the community's access to information on transitional justice through radio programmes must receive attention and financial support.**

**Piloting a reparation programme model for victims of atrocities, especially the youth who have expressed a need for vocational skills training on career choice, will reduce cases of revenge killings and SGBV. The formation of victims' coalitions and linking them to network with human rights stakeholders need to be encouraged. Victims' coalitions can access information on issues of violation of human rights through collaboration with the traditional court system and the advocacy groups involving civil society organizations.**

**Transitional justice and the needs of victims for physical, psychosocial, and economic wellbeing have to be enhanced in future funding.**

## PART IV: COVID-19

Please respond to these questions if the project underwent any monetary or non-monetary adjustments due to the COVID-19 pandemic.

*This section is optional. You can leave it blank if not relevant*

*Monetary adjustments:*

*Please indicate the total amount in USD of adjustments due to COVID-19:*

Non-monetary adjustments: Please indicate any adjustments to the project which did not have any financial implications:

*Please limit your response to 3000 characters including spaces.*

**N/A**

Please select all categories which describe the adjustments made to the project (and include details in general sections of this report):

- ☐ Reinforce crisis management capacities and communications
- ☐ Ensure inclusive and equitable response and recovery
- ☐ Strengthen inter-community social cohesion and border management
- ☐ Counter hate speech and stigmatization and address trauma
- ☐ Support the SG's call for a global ceasefire
- ☐ None
- ☐ Other (please describe):

Other, Please describe

If relevant, please share a COVID-19 success story of this project (i.e. how adjustments of this project made a difference and contributed to a positive response to the pandemic/prevented tensions or violence related to the pandemic etc.)

*Please limit your response to 3000 characters including spaces.*

Are there any other issues concerning project implementation (related to COVID-19 or not) that you want to share, including any capacity needs of the recipient organizations? (1500 character limit)

*Please limit your response to 3000 characters including spaces.*

**Final Steps**

- Please save a pdf copy of the form by clicking on the *Printer* icon on the top right corner of the page.
- A dialogue box will appear: Please select the A4 size and portrait orientation.
- Click "prepare" and save the document as a PDF (if on first attempt, the generated page is not readable, close the pop up page and try again. If the problem persists, you can contact technical support at the email address below)
- Please upload the pdf version of the report as well as your financial report in excel format on the MPTF-O gateway.

*If you encounter any difficulty in filling the form or generating the print-out for MPTFO gateway, please contact Anupah Makoond [keshni.makoond@un.org](mailto:keshni.makoond@un.org)*

Thank You. You have finished the report. Please Click on the SUBMIT button below. When the report is submitted, a confirmation note will appear on a yellow banner on top of the page. This can take a few seconds.